









Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
9/2024	5170050	P043324	I-20/I-26/I-126 - Corridor Improvements - Phase 3B Clearing and Grubbing DBB Project	Interchange Improvement	Lexington	I- 20	Clearing & Grubbing		0.790	(63.330)	(64.120)
					Lexington	I- 26	Clearing & Grubbing		1.690	(105.400)	(107.090)
					Lexington	R- 7754 101	Clearing & Grubbing		0.403	(0.000)	(0.403)
					Lexington	R- 7755 1E1	Clearing & Grubbing		0.362	(0.000)	(0.362)
					Lexington	R- 7756 201	Clearing & Grubbing		0.393	(0.000)	(0.393)
					Lexington	R- 7757 3E1	Clearing & Grubbing		0.369	(0.000)	(0.369)
					Lexington	R- 7758 401	Clearing & Grubbing		0.417	(0.000)	(0.417)
					Lexington	R- 7759 4E1	Clearing & Grubbing		0.513	(0.000)	(0.513)
					Lexington	R- 8057 101	Clearing & Grubbing		0.344	(0.000)	(0.344)
					Lexington	R- 8058 1E1	Clearing & Grubbing		0.428	(0.000)	(0.428)
					Lexington	R- 8059 201	Clearing & Grubbing		0.357	(0.000)	(0.357)
					Lexington	R- 8060 3E1	Clearing & Grubbing		0.335	(0.000)	(0.335)
					Lexington	R- 8061 401	Clearing & Grubbing		0.364	(0.000)	(0.364)
					Lexington	R- 8062 101	Clearing & Grubbing		0.385	(0.000)	(0.385)
					Lexington	R- 8063 1E1	Clearing & Grubbing		0.574	(0.000)	(0.574)
					Lexington	R- 8068 401	Clearing & Grubbing		0.458	(0.000)	(0.458)
					Lexington	R- 8069 4E1	Clearing & Grubbing		0.369	(0.000)	(0.369)
					Lexington	RS 7755 1E1	Clearing & Grubbing		0.022	(0.000)	(0.022)
					Lexington	RS 7757 3E1	Clearing & Grubbing		0.108	(0.000)	(0.108)
					Lexington	RS 8058 1E1	Clearing & Grubbing		0.034	(0.000)	(0.034)
					Lexington	RS 8060 3E1	Clearing & Grubbing		0.031	(0.000)	(0.031)
					Lexington	RS 8061 401	Clearing & Grubbing		0.027	(0.000)	(0.027)
					Lexington	S- 1241	Clearing & Grubbing		0.041	(0.071)	(0.112)
					Lexington	S- 1241	Clearing & Grubbing		0.341	(0.252)	(0.593)
					Lexington	S- 1302	Clearing & Grubbing		0.057	(0.000)	(0.057)
					Lexington	S- 1551	Clearing & Grubbing		1.260	(0.000)	(1.260)
					Lexington	S- 1791	Clearing & Grubbing		0.529	(0.000)	(0.529)
					Lexington	S- 1841	Clearing & Grubbing		0.390	(0.000)	(0.390)
					Lexington	S- 1842	Clearing & Grubbing		0.640	(0.000)	(0.640)
					Lexington	S- 273	Clearing & Grubbing		0.100	(0.000)	(0.100)
					Lexington	S- 273	Clearing & Grubbing		0.321	(0.658)	(0.979)
					Lexington	S- 36	Clearing & Grubbing		0.362	(0.000)	(0.362)
					Richland	I- 20	Clearing & Grubbing		0.380	(64.120)	(64.500)
					Richland	I- 26	Clearing & Grubbing		0.410	(107.090)	(107.500)
					Richland	R- 5230 403	Clearing & Grubbing		0.264	(0.000)	(0.264)
					Richland	R- 7768 101	Clearing & Grubbing		0.393	(0.000)	(0.393)












Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Richland	R- 7770 1E1	Clearing & Grubbing		0.221	(0.000)	(0.221)
					Richland	R- 7774 4O2	Clearing & Grubbing		0.201	(0.000)	(0.201)
					Richland	R- 8064 2O1	Clearing & Grubbing		0.550	(0.000)	(0.550)
					Richland	R- 8065 2E1	Clearing & Grubbing		0.361	(0.000)	(0.361)
					Richland	R- 8066 3O1	Clearing & Grubbing		0.377	(0.000)	(0.377)
					Richland	R- 8067 3E1	Clearing & Grubbing		0.552	(0.000)	(0.552)
					Richland	R- 8980 3E2	Clearing & Grubbing		0.442	(0.000)	(0.442)
					Richland	RS 7770 1E1	Clearing & Grubbing		0.073	(0.000)	(0.073)
					Richland	S- 1382	Clearing & Grubbing		0.100	(0.000)	(0.100)
					Richland	S- 1421	Clearing & Grubbing		0.140	(0.000)	(0.140)
					Richland	S- 2892	Clearing & Grubbing		0.730	(0.000)	(0.730)
					Richland	S- 2893	Clearing & Grubbing		0.040	(0.000)	(0.040)
					Richland	S- 2905	Clearing & Grubbing		0.200	(0.000)	(0.200)
					Richland	S- 31	Clearing & Grubbing		0.387	(0.000)	(0.387)
					Richland	S- 42	Clearing & Grubbing		0.103	(0.000)	(0.103)
			NOTE: NEW CONTRACT								
	9/2024	5269880	P043443	2024 Center Line Milled In Rumble Stripe District 2	Safety Improvement	District 2			0.000		
				NOTE: NEW CONTRACT							
	9/2024	5369870	P043441	2024 Center Line Milled in Rumble Stripe District 3	Safety Improvement	District 3			0.000		
				NOTE: NEW CONTRACT							
	9/2024	5457171	P039980	Type II Signal Rebuilds D3 &D4	Signal	Chesterfield	SC 9	Signal Installation	0.100	(36.700)	(36.800)
						Chesterfield	US 1	Signal Installation	0.100	(32.800)	(32.900)
						Chesterfield	US 1	Signal Installation	0.100	(33.200)	(33.300)
						Lancaster	S- 136	Signal Installation	0.100	(0.100)	(0.200)
						Lancaster	S- 136	Signal Installation	0.100	(0.400)	(0.500)
						Lancaster	US 521	Signal Installation	0.100	(2.600)	(2.700)
						Union	SC 18	Signal Installation	0.100	(0.500)	(0.600)
						Union	SC 18	Signal Installation	0.100	(1.300)	(1.400)
	9/2024	5457171	P041129	Type II Traffic Signal Upgrades in District 4 FY23	Signal	Chesterfield	US 1	Signal Installation	0.100	TS4202 US 1 (33.400)	@ US 52 (33.500)
						Fairfield	US 321	Signal Installation	0.100	TS4312 US 321 (9.300)	@ S-248 (9.400)
			NOTE: NEW CONTRACT								
	9/2024	5662380	P037889	Safety Improvements - RSA S-75 (Ashley Phosphate Rd)	Corridor Improvement	Charleston	S- 75	5 Lane Curb & Gutter	1.000	(0.000)	(1.000)
						Charleston	S- 75	Bicycle & Pedestrian	1.269	(1.000)	(2.269)
						Dorchester	S- 62	Bicycle & Pedestrian	1.820	(0.000)	(1.820)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
9/2024	5662380	P039378	Intersection Improvements S-76 (Ladson Rd)/S-2421 (College Park Rd)	Intersection Improvement	Charleston	S- 2421	2 Lane Shoulder		0.128	(0.000)	(0.128)
					Charleston	S- 76	2 Lane Shoulder	0.128	(2.262)	(2.390)	
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
9/2024	8870240	P043505	I-95 Resigning	Signing	Florence	I- 95	Signing		18.000	(146.000)	(164.000)
					Sumter	I- 95	Signing	13.000	(133.000)	(146.000)	
			NOTE: NEW CONTRACT								
10/2024	0450000	P030834	Intersection Improvements- US 29 @ S-146 (Bowlan Rd)/S-331 (Old Williamston Rd)	Intersection Improvement	Anderson	L- 612	Intersection Improvement		0.031	(0.000)	(0.031)
					Anderson	S- 146	Intersection Improvement	0.066	(1.494)	(1.560)	
					Anderson	S- 331	Intersection Improvement	0.121	(0.000)	(0.121)	
					Anderson	US 29	Intersection Improvement	0.090	(24.657)	(24.747)	
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
10/2024	2614820	P031827	US Highway 17 Bus Intersection Improvements - Garden City	Intersection Improvement	Horry	L- 2871	Intersection Improvement		0.130	(0.870)	(1.000)
					Horry	L- 5229	Intersection Improvement	0.200	(0.000)	(0.200)	
					Horry	S- 51	Intersection Improvement	0.100	(0.000)	(0.100)	
					Horry	S- 801	Intersection Improvement	0.200	(0.000)	(0.200)	
					Horry	US 17 BUS	Intersection Improvement	1.300	Garden City Connector (0.300)	Inlet Square Drive (S-801) (1.600)	
			NOTE: NEW CONTRACT								
10/2024	2657950	P039246	Horry CTC - right turn lane at Mt. Zion Rd. and HWY 90 -S-1033	Interchange Improvement	Horry				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING								
10/2024	4052640	P037535	Caughman Rd. (S-404) at Hallbrook Dr./Trailwood Ln. (S-40-1660) Turn Lanes	Intersection Improvement	Richland	S- 1660	Add Turn Lane		0.100	(0.800)	(0.900)
					Richland	S- 404	Add Turn Lane	0.080	(0.220)	(0.300)	
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2024 LETTING								
10/2024	4247020	P030823	Intersection Improvements - SC 9 (Boiling Springs Rd) and 4th St./Shoally Creek Rd.	Interchange Improvement	Spartanburg	SC 9	Intersection Improvement		0.000	14.624 (14.624)	14.9 (14.624)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
11/2024	0657500	P030268	Operational/Shoulder Improvements - SC 3 (Marlboro Ave)	Corridor Improvement	Barnwell	S- 308	Bicycle & Pedestrian		0.240	SC 3 (Marlboro Ave.) (0.000)	S-41 (Reynolds Rd.) (0.240)
					Barnwell	S- 708	Bicycle & Pedestrian	0.240	SC 3 (Marlboro Ave.) (0.000)	SC 3 (Marlboro Ave.) (0.240)	

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Barnwell	S- 817	Bicycle & Pedestrian		0.220	S-708 (0.000)	S-41 (Reynolds Rd.) (0.220)
					Barnwell	SC 3	Bicycle & Pedestrian		4.840	SC 70 (MAIN ST) (9.850)	S-506 (SOUTH OF ASHLEIGH RD) (14.690)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
11/2024	0864370	P037072	SC 6 Safety Improvements in Berkeley County	Safety Improvement	Berkeley	SC 6	2 Lane Shoulder		10.000	near S-59 (County Line Rd.) (0.000)	near L-2901 (Mikey Rd.) (10.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
11/2024	2360480	P040851	Type II Traffic Signal Upgrades on SC 291 in Greenville	Signal	Greenville	SC 291	Signal Installation		0.100	118 SC 291 (5.304)	Antrim (5.404)
					Greenville	SC 291	Signal Installation		0.100	TS0155 SC 291 (9.104)	Rutherford Rd (9.204)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
11/2024	4466030	P037614	Union CTC - Sidewalk	Shoulder Improvement	Union	SC 49	Sidewalk Improvements		0.050	(18.490)	(18.540)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
11/2024	5470180	P043519	2024 Center Line Milled in Rumble Stripe District 4	Safety Improvement	District 4				0.000		
			NOTE: NEW CONTRACT								
11/2024	5570160	P043521	2024 Center Line Milled in Rumble Stripe District 5	Safety Improvement	District 5				0.000		
			NOTE: NEW CONTRACT								
11/2024	5770170	P043522	2024 Center Line Milled in Rumble Stripe District 7	Safety Improvement	District 7				0.000		
			NOTE: NEW CONTRACT								
12/2024	0460340	P040812	Type II Traffic Signal Upgrades City of Anderson FY22	Signal	Anderson	S- 274	Signal Installation		1.000	S-22 (2.000)	US76/178 (3.000)
					Anderson	S- 350	Signal Installation		0.100	TS2909 US 76/178 (0.400)	S-350 (0.500)
					Anderson	S- 472	Signal Installation		0.600	North Point Drive (0.000)	S-1100 (0.600)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
12/2024	1057100	P039389	Intersection Improvement S-169 (Von Ohsen Rd)/S-881 (Lincolville Rd)	Intersection Improvement	Charleston	S- 169	2 Lane Shoulder		0.500	(0.300)	(0.800)
					Charleston	S- 881	2 Lane Shoulder		0.560	(1.670)	(2.230)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
12/2024	1057260	P037896	S-107 (Meeting St.) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	S- 107	Bicycle & Pedestrian		1.420	(0.000)	(1.420)
12/2024	1057260	P037897	S-104 (King St.) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	L- 104	Bicycle & Pedestrian		0.186	(0.570)	(0.756)
					Charleston	S- 104	Bicycle & Pedestrian		0.570	(0.000)	(0.570)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Charleston	S- 104	Bicycle & Pedestrian		1.130	(0.760)	(1.890)
12/2024	1057260	P037901	S-404 (Calhoun Street) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	S- 404	Bicycle & Pedestrian		1.480	(0.000)	(1.480)
12/2024	1057260	P037906	S-106 (St. Philip St) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	L- 106	Bicycle & Pedestrian		0.020	(0.080)	(0.100)
					Charleston	L- 106	Bicycle & Pedestrian		0.077	(0.340)	(0.417)
					Charleston	S- 106	Bicycle & Pedestrian		0.050	(0.000)	(0.050)
					Charleston	S- 106	Bicycle & Pedestrian		0.140	(0.930)	(1.070)
					Charleston	S- 106	Bicycle & Pedestrian		0.220	(0.120)	(0.340)
					Charleston	S- 106	Bicycle & Pedestrian		0.510	(0.420)	(0.930)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
 12/2024	2162290	P041331	Intersection Improvement - S-829 (Holly Circle) at US 76 (West Palmetto St) & SC 51 (Second Loop Rd)	Intersection Improvement	Florence	S- 829	3 Lane Curb & Gutter		0.052	(0.000)	(0.052)
					Florence	S- 829	3 Lane Curb & Gutter		0.168	US 76 W Palmetto St (0.052)	SC 51 Second Loop Rd (0.220)
			NOTE: NEW CONTRACT								
 12/2024	2265480	P042233	US 701 Safety Improvements in Georgetown County	Safety Improvement	Georgetown	US 701	2 Lane Shoulder		9.160	0.4 miles SW of Messiah Drive (12.900)	Horry / Georgetown County Line (22.060)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
 12/2024	2354270	P030553	Butler Road (S-107) (Bridges Road to US 276)	Corridor Improvement	Greenville	S- 107	3 Lane Curb & Gutter		1.510	S-941 Bridges Rd (2.260)	S-928 Murray Drive (3.770)
					Greenville	S- 107	5 Lane Curb & Gutter		0.190	S-928 Murray Drive (3.770)	US 276 Main Street (3.960)
			NOTE: NEW CONTRACT								
 12/2024	2357390	P037888	Safety Improvements/RSA SC 183	Corridor Improvement	Greenville	SC 183	5 Lane Curb & Gutter		1.800	(4.200)	(6.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2024 LETTING								
 12/2024	2357430	P037885	Safety Improvements/RSA US 29	Corridor Improvement	Greenville	US 29	5 Lane Curb & Gutter		1.000	(16.000)	(17.000)
					Greenville	US 29	5 Lane Curb & Gutter		2.700	(8.600)	(11.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
 12/2024	2357450	P038375	West Georgia Road (S-272) from Neely Ferry Road to Fork Shoals Road	Corridor Improvement	Greenville	L- 1155	Intersection Improvement		0.000	(0.000)	(0.000)
					Greenville	S- 272	Enhancement		0.206	Morning Mist Lane (L-9072) (3.768)	Malibu Lane (L-9678) (3.974)
					Greenville	S- 272	Enhancement		0.345	Kettle Oak Way (L-8504) (3.284)	Rio Grande PL (Private at 3.629) (3.629)
					Greenville	S- 272	Intersection Improvement		0.000	(2.760)	(2.760)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Greenville	S- 272	Intersection Improvement		0.000	(4.100)	(4.100)
					Greenville	S- 272	Intersection Improvement		0.000	Neely Ferry Road (L-2711) (1.785)	Neely Ferry Road (L-2711) (1.785)
					Greenville	S- 453	Intersection Improvement		0.000	(0.000)	(0.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
12/2024	2565400	P042135	US 321 Safety Improvements in Hampton County	Safety Improvement	Hampton	US 321	2 Lane Shoulder		10.000	Jasper /Hampton County Line (0.000)	Near Bram Lane (10.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
12/2024	2657410	P037887	Safety Improvements/RSA US 17	Corridor Improvement	Horry	US 17	6 Lane Divided Highway		2.540	(23.500)	(26.040)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2022 LETTING								
12/2024	2657420	P037883	RSA US 17 Bus (MP 9.56 - 13.4)	Corridor Improvement	Horry	US 17 BUS	Enhancement		4.333	(8.952)	(13.285)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2022 LETTING								
12/2024	3247351	0012506	Bridge Replacement - I-26 over SC 302	Interchange Improvement	Lexington	I- 26	Interchange Improvement		1.000	(112.500)	(113.500)
					Lexington	SC 302	Interchange Improvement		0.400	(21.600)	(22.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
12/2024	3967000	P041052	Intersection Improvement SC 183 (Farrs Bridge Rd) / S-55 (Ireland Rd)	Intersection Improvement	Pickens	S- 55	2 Lane Shoulder		0.285	(0.000)	(0.285)
					Pickens	SC 183	2 Lane Shoulder		0.570	(17.237)	(17.807)
			NOTE: NEW CONTRACT								
12/2024	4257070	P039380	Intersection Improvement S-908 (Gap Creek Road)/L-745 (Gary Armstrong/Hampton Rd)	Intersection Improvement	Spartanburg	L- 745	2 Lane Shoulder		0.560	(6.570)	(7.130)
					Spartanburg	S- 908	2 Lane Shoulder		0.560	(1.660)	(2.220)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
12/2024	4470330	P043622	SC 49 (Lockhart Highway) Union County	Safety Improvement	Union	SC 49	2 Lane Shoulder		4.870	(20.350)	(25.220)
			NOTE: NEW CONTRACT								
12/2024	5164360	P037062	US 521 Safety Improvements in Sumter and Kershaw County	Safety Improvement	Kershaw	US 521	2 Lane Shoulder		4.790	Sumter County Line (0.000)	Near SC 261 Boykin Rd (4.790)
					Sumter	US 521	2 Lane Shoulder		9.362	Near L-1025 Brahbam Dr (19.938)	Kershaw County Line (29.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
1/2025	0866890	P042425	US 176 @ Black Tom Rd	Intersection Improvement	Berkeley				0.000		
			NOTE: NEW CONTRACT								
1/2025	1470210	P042201	Clarendon CTC - state Intersection improvement Old Georgetown Rd.	Intersection Improvement	Clarendon	S- 23	Add Turn Lane		0.005	Intersection with S-14-516 (6.875)	Intersection with S-14-516 (6.880)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
	2/2025	4068490	P040115	Richland CTC - sidewalk construction on one-side on Colleton Street	Safety Improvement	Richland	S- 458	Sidewalk Improvements	0.520	Fairfield Rd. (US-321) (0.000)	N. Main St. (US-21) (0.520)
				NOTE: NEW CONTRACT							
	2/2025	4562130	P039576	Intersection Improvement - Easler & Holliman & OGR - Greeleyville	Safety Improvement	Williamsburg	S- 35	Intersection Improvement	0.200	(10.770)	(10.970)
						Williamsburg	S- 593	Intersection Improvement	0.100	(1.360)	(1.460)
						Williamsburg	S- 80	Intersection Improvement	0.100	(0.000)	(0.100)
				NOTE: NEW CONTRACT							
	3/2025	4068500	P039967	Richland CTC - sidewalk Rosedale Arch S-921	Safety Improvement	Richland	S- 921	Enhancement	0.420	Randall Ave. (S-40-1079) (0.080)	Fairfield Rd. (US-321) (0.500)
				NOTE: NEW CONTRACT							
	3/2025	4068720	P039240	Richland CTC - US-21 North Main Street Sidewalk Installation	Safety Improvement	Richland			0.000		
				NOTE: NEW CONTRACT							
	4/2025	1660920	P040990	Intersection Improvement - S-16-179 (Mclver Rd) & S-16-252 (Old Florence Rd)	Intersection Improvement	Darlington	S- 179	Intersection Improvement	0.010	(3.450)	(3.460)
						Darlington	S- 252	Intersection Improvement	0.080	(2.000)	(2.080)
				NOTE: NEW CONTRACT							
	4/2025	2666530	P041056	Intersection Improvement US 501 (E Hwy 501) / S-132 (WM Nobles Rd)/Ridge Rd	Intersection Improvement	Horry	S- 132	2 Lane Shoulder	0.570	(2.525)	(3.095)
						Horry	US 501	2 Lane Shoulder	0.570	(7.525)	(8.095)
				NOTE: NEW CONTRACT							
	4/2025	2669120	P039385	Intersection Improvement - US 501/L-8968/S-905	Intersection Improvement	Horry	L- 8968	2 Lane Shoulder	0.090	(0.000)	(0.090)
						Horry	S- 905	2 Lane Shoulder	0.090	(0.560)	(0.650)
						Horry	US 501	2 Lane Shoulder	0.200	(32.490)	(32.690)
				NOTE: NEW CONTRACT							
	5/2025	2160650	P040901	Intersection Improvement - S-21-13 (E National Cemetery Rd) & Paper Mill Rd (S-21-24)	Intersection Improvement	Florence	S- 13	Intersection Improvement	0.000	(19.670)	(19.670)
						Florence	S- 24	Intersection Improvement	0.000	(12.820)	(12.820)
				NOTE: NEW CONTRACT							
	5/2025	3260750	P040933	Type II Traffic Signal Rebuilds in District 1 FY2022	Signal	Lexington	S- 36	Signal Installation	0.100	TS1439 S-36 (5.700)	@ Thames Valley/S-42 (5.800)
						Lexington	S- 73	Signal Installation	0.100	TS1322 S-73 (12.900)	@ Pine Ridge (13.000)
						Lexington	US 21	Signal Installation	0.100	TS1271 US 21/176/321 (19.100)	@ SC 302 (19.200)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING							

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
5/2025	5158480	P040293	FY21 District 1 Traffic Signal Rebuilds	Signal	Kershaw	SC 341	Signal Installation		0.100	TS1148 SC 341 (12.600)	@ S-87 (12.700)
					Lexington	S- 36	Signal Installation		0.100	TS1434 S-36 (3.800)	@ S-757 (3.900)
					Lexington	US 378	Signal Installation		0.100	S-644 (24.600)	S-794 (24.700)
					Richland	US 1	Signal Installation		0.100	TS1741 US 1 (11.100)	@ Columbia NW Shopping Center (11.200)
					NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING						
5/2025	5456600	P039690	Type II Signal Upgrades D4	Signal	Chester	S- 3	Signal Installation		0.000	(0.580)	(0.580)
					Chester	US 321 BUS	Signal Installation		0.100	(1.100)	(1.200)
					Fairfield	SC 34	Signal Installation		0.000	(31.950)	(31.950)
					Fairfield	US 21	Signal Installation		0.010	(4.020)	(4.030)
					York	S- 50	Signal Installation		0.000	(0.700)	(0.700)
					York	S- 6	Signal Installation		0.090	(3.710)	(3.800)
					York	US 321	Signal Installation		0.100	(1.200)	(1.300)
					NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING						
5/2025	5460460	P040847	Type II Traffic Signal Upgrades in District 4 FY22	Signal	Cherokee	US 29	Signal Installation		0.100	TS4086 US 29 (18.200)	S-43 (18.300)
					Lancaster	S- 12	Signal Installation		0.100	TS4465 S-12 (1.700)	S-57 (1.800)
					Lancaster	SC 9 BUS	Signal Installation		0.100	TS4441 SC 9 (2.200)	S-292 (2.300)
					Lancaster	US 521	Signal Installation		0.100	TS4457 US 521 (23.200)	SC9 (23.300)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4490 US 521 (0.700)	US 601 (0.800)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4491 US 521 (0.500)	S-48 (0.600)
					Union	SC 18	Signal Installation		0.100	TS4619 SC 18 (1.000)	S-50 (1.100)
					Union	SC 9	Signal Installation		0.100	TS4651 SC 9 (4.900)	S-38 (5.000)
					York	S- 31	Signal Installation		0.100	TS4699 S-31 (6.600)	S-6 (6.700)
					York	SC 274	Signal Installation		0.100	ID#54 SC 274 (0.400)	S-53 (0.500)
					York	SC 5	Signal Installation		0.100	ID#60 SC 5 (22.800)	Main Street (22.900)
					York	SC 901	Signal Installation		0.100	ID#115 SC 901 (11.700)	S-491 (11.800)
					NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING						
5/2025	5761880	P041224	Type II Traffic Signal Upgrade District 7 FY23	Signal	Clarendon	US 301	Signal Installation		0.100	TS7148 US 301 (19.700)	SC 260 (19.800)
					Orangeburg	SC 6	Signal Installation		0.100	TS7116 US 601 (15.100)	@ SC 6 (15.200)
					Orangeburg	US 178	Signal Installation		0.100	TS7403 US 178 (2.000)	@ Park St (2.100)
					NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING						

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
6/2025	0454510	P038852	Intersection Improvements - SC 28 @ SC 185	Intersection Improvement	Anderson	SC 185	Intersection Improvement		0.000	(0.000)	(0.000)
					Anderson	SC 28	Intersection Improvement		0.000	(8.310)	(8.310)
					NOTE: NEW CONTRACT						
6/2025	5361690	P041183	Type II Traffic Signal Rebuild District 3 FY23	Signal	Greenville	SC 81	Signal Installation		0.100	TS3511 SC 81 (2.700)	@ S-149 (2.800)
					Greenville	US 276	Signal Installation		0.100	TS3100 US 276 (41.800)	@ S-107 (41.900)
					Spartanburg	S- 31	Signal Installation		0.100	TS3189 S-31 (7.300)	@ Mary Black Hspl (7.400)
					Spartanburg	US 176	Signal Installation		0.100	TS3499 US 176 (13.800)	@ S-858 (13.900)
					Spartanburg	US 221	Signal Installation		0.100	US 221 (24.100)	@ Carolina Caulder (24.200)
					NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING						
7/2025	3461040	P041000	Intersection Improvement - S-34 -560 (Foxboro Rd) & S-34-477 (Shannon Rd)	Intersection Improvement	Marion	S- 477	Intersection Improvement		0.100	(0.000)	(0.100)
					Marion	S- 560	Intersection Improvement		0.100	(0.000)	(0.100)
					Marion	S- 87	Intersection Improvement		0.100	(0.350)	(0.450)
					NOTE: NEW CONTRACT						
7/2025	4361640	P039631	US-378 @ North Saint Paul's Church Rd and US-378 @ Oleander Dr. Intersection Improvements	Intersection Improvement	Sumter	S- 40	Intersection Improvement		0.000	(0.000)	(0.000)
					Sumter	US 76	Intersection Improvement		0.000	(11.050)	(11.050)
7/2025	4361640	P039635	US-378 @ Loring Mill Rd. Intersection Improvement	Intersection Improvement	Sumter	S- 204	Intersection Improvement		0.000	(0.000)	(0.000)
					Sumter	US 76	Intersection Improvement		0.000	(12.010)	(12.010)
7/2025	4361640	P039636	Broad St. @ Robert Dinkins Rd. Intersection Improvement	Intersection Improvement	Sumter	S- 490	Intersection Improvement		0.000	(0.230)	(0.230)
					Sumter	US 76	Intersection Improvement		0.000	(14.710)	(14.710)
					NOTE: NEW CONTRACT						