

# New Gas Tax Trust Fund

County Summary Report as of May 31, 2021

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Abbeville</b>	\$181,449	\$17,735,606	\$17,917,055	73.490	
Pavements	\$181,449	\$17,735,606	\$17,917,055	73.490	
<b>Aiken</b>	\$2,155,689	\$39,416,086	\$41,571,775	241.495	2
Pavements	\$0	\$34,491,089	\$34,491,089	188.222	
Rural Road Safety	\$245,689	\$4,924,996	\$5,170,685	53.143	
Bridges	\$1,910,000	\$0	\$1,910,000	0.130	2
<b>Allendale</b>	\$0	\$11,445,685	\$11,445,685	62.750	
Pavements	\$0	\$11,445,685	\$11,445,685	62.750	
<b>Anderson</b>	\$2,179,249	\$66,998,047	\$69,177,296	200.536	2
Pavements	\$489,017	\$59,141,985	\$59,631,002	177.556	
Rural Road Safety	\$600,231	\$6,072,107	\$6,672,338	22.980	
Bridges	\$1,090,000	\$1,783,956	\$2,873,956	0.000	2
<b>Bamberg</b>	\$0	\$13,861,589	\$13,861,589	95.595	
Pavements	\$0	\$13,861,589	\$13,861,589	95.595	
<b>Barnwell</b>	\$5,000	\$16,640,923	\$16,645,923	84.040	
Pavements	\$0	\$16,640,923	\$16,640,923	81.640	
Rural Road Safety	\$5,000	\$0	\$5,000	2.400	
<b>Beaufort</b>	\$0	\$19,516,649	\$19,516,649	48.657	
Pavements	\$0	\$19,516,649	\$19,516,649	48.657	
<b>Berkeley</b>	\$10,883,707	\$28,607,350	\$39,491,057	123.690	
Pavements	\$8,947,859	\$28,607,350	\$37,555,209	93.560	
Rural Road Safety	\$1,935,848	\$0	\$1,935,848	30.130	
<b>Calhoun</b>	\$136,965	\$11,367,334	\$11,504,299	80.950	
Pavements	\$0	\$11,326,162	\$11,326,162	75.720	
Rural Road Safety	\$136,965	\$41,172	\$178,136	5.230	
<b>Charleston</b>	\$9,554,020	\$58,195,249	\$67,749,269	181.094	1
Pavements	\$9,554,020	\$42,051,290	\$51,605,310	152.908	
Rural Road Safety	\$0	\$15,267,338	\$15,267,338	28.170	
Bridges	\$0	\$876,620	\$876,620	0.016	1
<b>Cherokee</b>	\$881,232	\$134,472,439	\$135,353,670	74.388	
Pavements	\$87,911	\$20,195,555	\$20,283,466	53.252	
Rural Road Safety	\$793,321	\$0	\$793,321	6.916	
Interstate Upgrade	\$0	\$114,276,883	\$114,276,883	14.220	
<b>Chester</b>	\$558,393	\$22,033,411	\$22,591,804	79.247	
Pavements	\$0	\$21,968,263	\$21,968,263	55.070	
Rural Road Safety	\$558,393	\$65,148	\$623,541	24.177	
<b>Chesterfield</b>	\$50,000	\$31,898,787	\$31,948,787	97.265	
Pavements	\$0	\$31,898,787	\$31,898,787	93.465	
Rural Road Safety	\$50,000	\$0	\$50,000	3.800	
<b>Clarendon</b>	\$136,965	\$14,533,674	\$14,670,639	97.310	
Pavements	\$0	\$14,533,674	\$14,533,674	95.810	
Rural Road Safety	\$136,965	\$0	\$136,965	1.500	
<b>Colleton</b>	\$4,941,149	\$29,142,931	\$34,084,080	151.425	2
Pavements	\$941,528	\$25,099,742	\$26,041,269	101.788	
Rural Road Safety	\$2,565,885	\$4,043,189	\$6,609,075	49.557	
Bridges	\$1,433,736	\$0	\$1,433,736	0.080	2
<b>Darlington</b>	\$357,583	\$20,506,013	\$20,863,597	96.344	
Pavements	\$357,583	\$20,506,013	\$20,863,597	96.344	
<b>Dillon</b>	\$27,538,552	\$12,862,828	\$40,401,380	88.835	
Pavements	\$27,045,282	\$12,862,828	\$39,908,109	86.135	
Rural Road Safety	\$493,270	\$0	\$493,270	2.700	

# New Gas Tax Trust Fund

County Summary Report as of May 31, 2021

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Dorchester</b>	\$2,172,028	\$26,796,707	\$28,968,735	107.275	
Pavements	\$531,038	\$21,407,891	\$21,938,928	70.188	
Rural Road Safety	\$1,640,990	\$5,388,816	\$7,029,807	37.087	
<b>Edgefield</b>	\$262,530	\$23,234,739	\$23,497,269	124.430	
Pavements	\$223,073	\$21,535,341	\$21,758,415	94.385	
Rural Road Safety	\$39,457	\$1,699,397	\$1,738,854	30.045	
<b>Fairfield</b>	\$250,401	\$22,587,488	\$22,837,889	80.140	
Pavements	\$0	\$22,306,771	\$22,306,771	54.890	
Rural Road Safety	\$250,401	\$280,717	\$531,119	25.250	
<b>Florence</b>	\$27,045,282	\$36,677,909	\$63,723,190	145.161	
Pavements	\$27,045,282	\$36,677,909	\$63,723,190	145.161	
<b>Georgetown</b>	\$75,000	\$43,637,810	\$43,712,810	150.925	
Pavements	\$0	\$32,017,910	\$32,017,910	93.968	
Rural Road Safety	\$75,000	\$11,619,900	\$11,694,900	56.957	
<b>Greenville</b>	\$1,697,982	\$59,004,479	\$60,702,461	176.618	
Pavements	\$0	\$55,147,771	\$55,147,771	148.240	
Rural Road Safety	\$1,697,982	\$3,856,708	\$5,554,690	28.378	
<b>Greenwood</b>	\$2,245,974	\$28,349,088	\$30,595,062	148.248	1
Pavements	\$88,305	\$25,025,924	\$25,114,229	124.998	
Rural Road Safety	\$566,283	\$3,323,164	\$3,889,448	23.250	
Bridges	\$1,591,386	\$0	\$1,591,386	0.000	1
<b>Hampton</b>	\$201,000	\$15,011,082	\$15,212,082	88.324	
Pavements	\$0	\$13,295,986	\$13,295,986	65.804	
Rural Road Safety	\$201,000	\$1,715,096	\$1,916,096	22.520	
<b>Horry</b>	\$994,948	\$96,567,224	\$97,562,172	239.466	
Pavements	\$0	\$78,685,926	\$78,685,926	167.539	
Rural Road Safety	\$994,948	\$17,881,298	\$18,876,245	71.927	
<b>Jasper</b>	\$7,081,438	\$31,657,879	\$38,739,317	127.530	3
Pavements	\$50,838	\$23,306,273	\$23,357,111	65.690	
Rural Road Safety	\$3,505,600	\$8,351,605	\$11,857,205	58.090	
Bridges	\$3,525,000	\$0	\$3,525,000	3.750	3
<b>Kershaw</b>	\$870,990	\$19,493,140	\$20,364,130	108.190	
Pavements	\$0	\$19,493,140	\$19,493,140	94.150	
Rural Road Safety	\$870,990	\$0	\$870,990	14.040	
<b>Lancaster</b>	\$1,211,294	\$37,328,110	\$38,539,404	129.398	1
Pavements	\$0	\$30,604,925	\$30,604,925	80.517	
Rural Road Safety	\$371,294	\$6,723,185	\$7,094,479	48.877	
Bridges	\$840,000	\$0	\$840,000	0.004	1
<b>Laurens</b>	\$1,435,743	\$28,524,945	\$29,960,688	157.170	
Pavements	\$330,747	\$26,043,465	\$26,374,212	122.300	
Rural Road Safety	\$1,104,996	\$2,481,480	\$3,586,476	34.870	
<b>Lee</b>	\$152,265	\$10,708,170	\$10,860,435	50.910	
Pavements	\$0	\$10,708,170	\$10,708,170	49.410	
Rural Road Safety	\$152,265	\$0	\$152,265	1.500	
<b>Lexington</b>	\$202,265	\$89,608,208	\$89,810,472	238.010	
Pavements	\$50,000	\$41,603,981	\$41,653,981	188.510	
Rural Road Safety	\$152,265	\$12,959,871	\$13,112,136	38.400	
Interstate Upgrade	\$0	\$35,044,355	\$35,044,355	11.100	
<b>Marion</b>	\$0	\$14,858,172	\$14,858,172	58.759	
Pavements	\$0	\$14,858,172	\$14,858,172	58.759	

# New Gas Tax Trust Fund

County Summary Report as of May 31, 2021

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Marlboro</b>	\$0	\$15,796,280	\$15,796,280	66.240	
Pavements	\$0	\$15,796,280	\$15,796,280	66.240	
<b>Mccormick</b>	\$0	\$9,530,139	\$9,530,139	47.344	
Pavements	\$0	\$9,530,139	\$9,530,139	47.344	
<b>Newberry</b>	\$380,474	\$28,248,546	\$28,629,020	116.910	
Pavements	\$105,113	\$23,303,115	\$23,408,228	98.630	
Rural Road Safety	\$275,361	\$4,945,431	\$5,220,792	18.280	
<b>Oconee</b>	\$1,056,107	\$29,412,412	\$30,468,519	145.535	
Pavements	\$0	\$29,105,468	\$29,105,468	91.740	
Rural Road Safety	\$1,056,107	\$306,944	\$1,363,051	53.795	
<b>Orangeburg</b>	\$136,965	\$55,331,316	\$55,468,280	231.440	
Pavements	\$0	\$40,214,839	\$40,214,839	169.290	
Rural Road Safety	\$136,965	\$15,116,477	\$15,253,442	62.150	
<b>Pickens</b>	\$90,023	\$29,250,037	\$29,340,059	94.046	
Pavements	\$0	\$29,250,037	\$29,250,037	83.390	
Rural Road Safety	\$90,023	\$0	\$90,023	10.656	
<b>Richland</b>	\$1,561,279	\$43,806,335	\$45,367,614	178.660	
Pavements	\$0	\$43,806,335	\$43,806,335	152.440	
Rural Road Safety	\$1,561,279	\$0	\$1,561,279	26.220	
<b>Saluda</b>	\$91,815	\$22,542,239	\$22,634,054	70.920	
Pavements	\$91,815	\$19,484,895	\$19,576,710	59.720	
Rural Road Safety	\$0	\$3,057,344	\$3,057,344	11.200	
<b>Spartanburg</b>	\$456,519	\$163,624,144	\$164,080,663	189.473	
Pavements	\$0	\$40,956,261	\$40,956,261	154.163	
Rural Road Safety	\$456,519	\$0	\$456,519	28.230	
Interstate Upgrade	\$0	\$122,667,883	\$122,667,883	7.080	
<b>Sumter</b>	\$4,247,471	\$25,554,824	\$29,802,294	123.838	3
Pavements	\$0	\$21,089,559	\$21,089,559	89.676	
Rural Road Safety	\$1,302,871	\$4,465,265	\$5,768,135	33.732	
Bridges	\$2,944,600	\$0	\$2,944,600	0.430	3
<b>Union</b>	\$146,384	\$16,807,702	\$16,954,086	47.045	
Pavements	\$146,384	\$16,807,702	\$16,954,086	47.045	
<b>Williamsburg</b>	\$256,260	\$25,079,011	\$25,335,271	118.370	
Pavements	\$0	\$24,099,910	\$24,099,910	83.670	
Rural Road Safety	\$256,260	\$979,101	\$1,235,361	34.700	
<b>York</b>	\$460,000	\$37,902,699	\$38,362,699	95.035	1
Pavements	\$0	\$35,830,235	\$35,830,235	82.961	
Rural Road Safety	\$460,000	\$0	\$460,000	12.074	
Bridges	\$0	\$2,072,463	\$2,072,463	0.000	1
<b>Multi-County</b>	\$12,442,174	\$0	\$12,442,174	160.192	
Pavements	\$5,389,085	\$0	\$5,389,085	0.000	
Rural Road Safety	\$7,053,089	\$0	\$7,053,089	160.192	
<b>Grand Total</b>	<b>\$126,784,561</b>	<b>\$1,636,165,433</b>	<b>\$1,762,949,994</b>	<b>5,692.713</b>	<b>16</b>

# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Abbeville</b>			<b>73.490</b>		<b>\$181,449</b>	<b>\$17,735,606</b>	<b>85%</b>
<b>Pavements</b>			<b>73.490</b>		<b>\$181,449</b>	<b>\$17,735,606</b>	<b>85%</b>
	SC 185	185 S	0.910			\$517,549	
			0.910				
			2.270		\$0	\$1,076,904	100%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$196,120	100%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100%
	S- 271	Carwellyn Rd	0.655				
	S- 271		0.915				
			0.570		\$0	\$279,683	100%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$821,527	100%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$19,616	100%
	SC 185	185 N	2.580		\$0	\$19,616	100%
	SC 20		0.100		\$0	\$0	100%
	SC 20	Hwy 20	1.410		\$0	\$0	100%
	SC 28	28 S	1.790		\$0	\$0	100%
	SC 28	Hwy 28 S	0.370		\$0	\$0	100%
			0.980		\$0	\$126,570	100%
	S- 114	Ellis Rd	0.980		\$0	\$126,570	100%
			4.670		\$0	\$22,596	100%
	S- 905	Hillcrest Dr	0.200		\$0	\$0	100%
	S- 126	Branch St	0.940		\$0	\$22,596	100%
	S- 215	Sunset Dr	0.610		\$0	\$0	100%
	S- 215	Miller St	0.040		\$0	\$0	100%
	S- 215	Elizabeth St	0.200		\$0	\$0	100%
	S- 370	Rosemont Ter	0.200		\$0	\$0	100%
	S- 371	Millwood Rd	0.500		\$0	\$0	100%
	S- 382	Shannon Ln	0.080		\$0	\$0	100%
	S- 383	Brookview Dr	0.050		\$0	\$0	100%
	S- 392	Adams Dr	0.240		\$0	\$0	100%
	S- 393	Virginia Dr	0.190		\$0	\$0	100%
	S- 418	Adams Dr	0.290		\$0	\$0	100%
	S- 433	Wilewood Rd	0.630		\$0	\$0	100%
	S- 903	Miller St	0.500		\$0	\$0	100%
			2.600		\$0	\$165,726	100%
	S- 51	Stevenson Rd	2.600		\$0	\$165,726	100%
			0.160		\$0	\$76,091	100%
	S- 131	Chestnut St	0.160		\$0	\$76,091	100%
			2.030		\$0	\$367,323	100%
	SC 72	72 W	2.030		\$0	\$367,323	100%
			3.150		\$0	\$480,227	100%
	SC 20	Hwy 20	3.050		\$0	\$0	100%
	SC 20	Greenville St	0.100		\$0	\$480,227	100%
			2.950		\$0	\$396,259	86%
	S- 70	Horseshoe Rd	2.950		\$0	\$396,259	86%
			3.120		\$0	\$1,914,719	86%
	SC 28	Hwy 28 N	0.390		\$0	\$0	86%
	SC 28	28 N	2.730		\$0	\$1,914,719	86%
			3.300		\$0	\$479,694	100%
	SC 72	72 W	3.300		\$0	\$479,694	100%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.830		\$0	\$315,247	92%
	S- 130	Bell Rd	2.700		\$0	\$315,247	92%
	S- 220	George Alewine Rd	2.280		\$0	\$0	0%
	S- 220	Black Hill Rd	0.850		\$0	\$0	0%
			2.640		\$0	\$1,023,744	92%
	S- 32	Old Calhoun Falls Rd	2.640		\$0	\$1,023,744	92%
			5.800		\$0	\$2,848,102	92%
	SC 201		5.800		\$0	\$2,848,102	92%
			2.840		\$0	\$1,076,011	13%
	S- 61	Mill Rd N	1.300				
	S- 61	Klugh Rd	1.540				
			4.270		\$0	\$1,136,609	36%
	S- 70	Horseshoe Rd	4.270				
			7.320		\$0	\$2,804,131	36%
	SC 28	Hwy 28 N	0.940				
	SC 28	28 N	0.380				
	SC 201		6.000				
			0.350		\$0	\$257,759	36%
	SC 28	28 N	0.350				
			2.470		\$0	\$345,899	100%
	SC 72	72 W	2.470				
			0.230		\$0	\$59,228	0%
	S- 313	Dundas Rd	0.160				
	S- 313	Rosenberg St	0.070				
			0.830		\$0	\$116,603	0%
	S- 72	Flat Rock Rd	0.830				
			0.180		\$51,323	\$0	0%
	S- 575	Quail Ridge Rd	0.180				
			0.380		\$130,126	\$0	0%
	S- 61	Klugh Rd	0.380				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Aiken</b>			241.495	2	\$2,155,689	\$39,416,086	70%
<b>Pavements</b>			188.222		\$0	\$34,491,089	72%
			13.390		\$0	\$3,741,432	100%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,741,432	100%
	US 1	Jefferson Davis Hwy	7.220		\$0	\$0	100%
	US 1	Richland Ave W	2.120		\$0	\$0	100%
			9.612		\$0	\$1,941,906	100%
	S- 120	W Buena Vista Ave	0.515		\$0	\$1,941,906	100%
	S- 1230	Coral Way	0.129		\$0	\$0	100%
	S- 1506	Lorraine Dr	0.300		\$0	\$0	100%
	S- 177	Barnwell Ave Ne	1.344		\$0	\$0	100%
	S- 177	Barnwell Ave Nw	1.518		\$0	\$0	100%
	S- 182	Laurens St Sw	0.246		\$0	\$0	100%
	S- 197	Old Edgefield Rd	1.170		\$0	\$0	100%
	S- 3	Park Ave Se	1.880		\$0	\$0	100%
	S- 406	Belair Rd	0.620		\$0	\$0	100%
	S- 511	Hampton Ave Ne	0.260		\$0	\$0	100%
	S- 567	Valley Rd	0.060		\$0	\$0	100%
	S- 79	Banks Mill Rd Se	1.570		\$0	\$0	100%
			3.109		\$0	\$501,086	100%
	S- 281	West Ave	0.769		\$0	\$501,086	100%
	S- 29	Wire Rd	2.180		\$0	\$0	100%
	S- 36	Sweetwater Rd	0.160		\$0	\$0	100%
			1.420		\$0	\$562,357	100%
	US 78	Charleston Hwy	0.400		\$0	\$0	100%
	US 78	Richland Ave E	0.020		\$0	\$0	100%
	US 78	Wagener Rd	0.230		\$0	\$0	100%
	US 25 BUS	Georgia Ave	0.770		\$0	\$562,357	100%
			0.760		\$0	\$353,316	100%
	SC 230	W Martintown Rd	0.760		\$0	\$353,316	100%
			11.000		\$0	\$35,926	100%
	US 1	Columbia Hwy N	11.000		\$0	\$35,926	100%
			6.379		\$0	\$1,668,913	61%
	S- 1303	Croft Mill Rd	2.360		\$0	\$0	61%
	S- 49	Wire Rd	3.160		\$0	\$0	61%
	R- 8026	Wire Rd	0.190		\$0	\$0	61%
	R- 8024	Wire Rd	0.265		\$0	\$0	61%
	R- 8025	Interstate 20	0.204		\$0	\$0	61%
	R- 8023	Interstate 20	0.200		\$0	\$0	61%
			11.872		\$0	\$562,634	61%
	S- 52	Pine St Ne	0.160		\$0	\$0	61%
	S- 133	Cedar St Se	0.060		\$0	\$0	61%
	S- 133	Cedar St Sw	0.070		\$0	\$0	61%
	S- 132	Magnolia St Ne	0.160		\$0	\$0	61%
	S- 132	Magnolia St Nw	0.220		\$0	\$0	61%
	S- 221	Linden St Sw	0.130		\$0	\$0	61%
	S- 221	Linden St Nw	0.090		\$0	\$0	61%
	S- 14	Ernest Johnson Rd	3.937		\$0	\$0	61%
	S- 14	Center St W	0.053		\$0	\$0	61%
	S- 1248	Briggs St	0.110		\$0	\$562,634	61%
	S- 1251	Aldrich St Ne	0.110		\$0	\$0	61%
	S- 1251	Aldrich St Se	0.120		\$0	\$0	61%
	S- 1268	Highland Forest Dr	0.420		\$0	\$0	61%
	S- 1268	Lakeside Dr Sw	1.280		\$0	\$0	61%
	S- 135	Porter St Nw	0.220		\$0	\$0	61%
	S- 138	Pine St	0.120		\$0	\$0	61%
	S- 138	South Busbee Dr	0.400		\$0	\$0	61%
	S- 1428	Osbon Dr	0.750		\$0	\$0	61%
	S- 169	Colleton Ave Sw	0.146		\$0	\$0	61%
	S- 1703	Crosland Dr Ne	0.146		\$0	\$0	61%
	S- 1988	Thornridge Rd	0.440		\$0	\$0	61%
	S- 236	Henderson St Nw	0.120		\$0	\$0	61%
	S- 464	Jordan St Nw	0.130		\$0	\$0	61%
	S- 732	Depot Ave Se	0.230		\$0	\$0	61%
	S- 732	Depot Ave Ne	0.733		\$0	\$0	61%
	S- 732	Cooper Pond Rd	1.177		\$0	\$0	61%
	S- 88	Duncan St Ne	0.110		\$0	\$0	61%
	S- 88	Duncan St Se	0.230		\$0	\$0	61%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			8.070		\$0	\$2,279,280	61%
	US 278	Williston Rd	5.970		\$0	\$0	61%
	SC 125	Atomic Rd	2.100		\$0	\$2,279,280	61%
			13.700		\$0	\$4,339,569	61%
	SC 19	S Main St	1.850		\$0	\$0	61%
	SC 19	N Main St	1.130		\$0	\$0	61%
	SC 19	Whiskey Rd	2.500		\$0	\$0	61%
	US 78	Charleston Hwy	6.988		\$0	\$0	61%
	US 78	Middleton Dr N	1.232		\$0	\$0	61%
			2.680		\$0	\$306,802	100%
	S- 2183	Bergen Rd	1.000		\$0	\$306,802	100%
	S- 380	Teague St Nw	0.620		\$0	\$0	100%
	S- 716	Wells Rd	0.280		\$0	\$0	100%
	S- 734	Urquhart Dr	0.780		\$0	\$0	100%
			1.520		\$0	\$339,001	100%
	SC 113	Main St S	0.860		\$0	\$0	100%
	SC 113	South Dixie Rd	0.020		\$0	\$339,001	100%
	SC 421	Augusta Rd	0.640		\$0	\$0	100%
			1.070		\$0	\$461,033	100%
	SC 19	S Main St	0.409		\$0	\$0	100%
	SC 19		0.091		\$0	\$0	100%
	US 1	Richland Ave W	0.390		\$0	\$0	100%
	SC 118	Rudy Mason Pkwy	0.180		\$0	\$461,033	100%
			5.290		\$0	\$2,314,875	100%
	US 278	Atomic Rd	5.090		\$0	\$0	100%
	SC 125	Atomic Rd	0.200		\$0	\$2,314,875	100%
			6.650		\$0	\$468,125	100%
	S- 176	Abbeville Ave Nw	0.680		\$0	\$0	100%
	S- 176	Abbeville Ave Ne	0.930		\$0	\$0	100%
	S- 339	St James St	0.350		\$0	\$0	100%
	S- 756		0.023		\$0	\$0	100%
	S- 756	B Ave	0.177		\$0	\$0	100%
	S- 559	Sumter St Se	0.150		\$0	\$0	100%
	S- 559	Sumter St Ne	0.090		\$0	\$0	100%
	S- 418	Assembly St Nw	0.190		\$0	\$0	100%
	S- 220	Columbia Ave Nw	0.630		\$0	\$0	100%
	S- 220	Columbia Ave Ne	0.200		\$0	\$0	100%
	S- 1005	Lehigh Ave	0.340		\$0	\$468,125	100%
	S- 1686	Smallridge St	0.120		\$0	\$0	100%
	S- 1686	Williams Dr	0.960		\$0	\$0	100%
	S- 1712	Congress Dr Nw	0.230		\$0	\$0	100%
	S- 1946	Webley St	0.170		\$0	\$0	100%
	S- 2048	Haskell Rd	0.180		\$0	\$0	100%
	S- 2111	Piedmont Ave	0.130		\$0	\$0	100%
	S- 2325	Pineview Ave	0.140		\$0	\$0	100%
	S- 565	Catawba St Nw	0.210		\$0	\$0	100%
	S- 566	Mohawk Dr	0.200		\$0	\$0	100%
	S- 757	C Ave	0.180		\$0	\$0	100%
	S- 758	D Ave	0.170		\$0	\$0	100%
	S- 759	E Ave	0.130		\$0	\$0	100%
	S- 962		0.070		\$0	\$0	100%
			7.170		\$0	\$1,735,362	100%
	S- 29	Cooks Bridge Rd	4.060		\$0	\$0	100%
	S- 65	Pine Log Rd	1.800		\$0	\$0	100%
	S- 2323	Beaufort St Ne	1.310		\$0	\$1,735,362	100%
			0.780		\$0	\$484,331	100%
	US 25	Edgefield Rd	0.780		\$0	\$484,331	100%
			3.900		\$0	\$901,116	100%
	US 278	Williston Rd	3.900		\$0	\$901,116	100%
			2.470		\$0	\$15,120	100%
	S- 87	Pine Log Rd	2.470		\$0	\$15,120	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			24.480		\$0	\$91,330	100%
	SC 28	Sand Bar Ferry Rd	1.530		\$0	\$0	100%
	SC 4	Wagener Rd	5.520		\$0	\$0	100%
	SC 125	Atomic Rd	1.980		\$0	\$91,330	100%
	SC 39	Festival Trail Rd	2.200		\$0	\$0	100%
	SC 39	Railroad Ave W	0.080		\$0	\$0	100%
	SC 39	Old 96 Indian Trl	7.120		\$0	\$0	100%
	SC 191	Old Graniteville Hwy	3.590		\$0	\$0	100%
	SC 389	Walker Rd	1.110		\$0	\$0	100%
	SC 389	John Nunn Hwy	1.350		\$0	\$0	100%
			6.840		\$0	\$25,289	100%
	US 78	Charleston Hwy	6.840		\$0	\$25,289	100%
			0.530		\$0	\$246,965	100%
	S- 87	Pine Log Rd	0.530		\$0	\$246,965	100%
			0.660		\$0	\$352,592	100%
	SC 302	Silver Bluff Rd	0.660		\$0	\$352,592	100%
			9.880		\$0	\$2,315,642	100%
	S- 5	Main St	2.196				
	S- 5	Old Jackson Hwy	7.684				
			4.850		\$0	\$2,000,000	10%
	SC 118	Hitchcock Pkwy	4.850				
			9.300		\$0	\$1,746,742	31%
	S- 120	W Buena Vista Ave	0.170				
	S- 947	Saratoga St	0.100				
	S- 948	Belmont St	0.140				
	S- 63	Mcelmurray Farm Rd	0.530				
	S- 559	Sumter St Ne	0.040				
	S- 85	S- 85	0.000				
	S- 2034	Tennessee Ave Nw	0.090				
	S- 980	Gregory Rd	1.110				
	S- 839	Holliday Dr	0.090				
	S- 302	Greenville St Sw	0.150				
	S- 302	Greenville St Nw	0.540				
	S- 1847	Regional Ct	0.050				
	S- 583	Wall St	0.240				
	S- 375	Posey St	0.210				
	S- 5	Main St	0.510				
	S- 1071	Pipeline Rd	0.850				
	S- 1071	Horseshoe Bend Rd	0.130				
	S- 1110	Knowles Ter	0.080				
	S- 1132	Wildwood Dr	0.310				
	S- 1200	Landon Ln	0.080				
	S- 1212	Hillcrest Dr	0.240				
	S- 1326	Bamberg Ave Ne	0.200				
	S- 1471	Dyches St	0.100				
	S- 1471	Retreat Pl	0.090				
	S- 1472	Summerhill Ave	0.480				
	S- 1592	Lucy Ave	0.190				
	S- 1698	Gwinnett St Ne	0.100				
	S- 1845	Campanile Ct	0.050				
	S- 1846	Lake Shore Ct	0.130				
	S- 1865	Corneilson Dr Nw	0.220				
	S- 1866	Foreman Dr Nw	0.170				
	S- 1915	Bunche Ter Ne	0.220				
	S- 2093	Verdery St	0.280				
	S- 2204	Lombardy St	0.090				
	S- 2210	Robbe St	0.180				
	S- 351	Cherokee Ave	0.360				
	S- 596	Shore Dr	0.210				
	S- 806	Spring Dr	0.300				
	S- 949	Belmont St	0.100				
	S- 953	Elder St	0.170				
			2.030		\$0	\$786,394	31%
	S- 45	W Five Notch Rd	2.030				
			9.420		\$0	\$2,680,568	31%
	SC 230	W Martintown Rd	1.170				
	SC 125	Atomic Rd	8.250				
			0.200		\$0	\$237,317	31%
	US 78	Charleston Hwy	0.200				

Project List to be updated on a monthly basis as additional Projects are committed.



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.290		\$0	\$276,022	0%
	S- 146	Gray Mare Hollow Rd	3.290				
			3.240		\$0	\$286,195	0%
	S- 85	South Boundary Ave Se	0.242				
	S- 85	Jehossee Dr Se	0.118				
	S- 85	Monetta St Se	0.440				
	S- 828	Gunter St	0.290				
	S- 200	Daley Dr	0.620				
	S- 1460	Carolina Springs Spur	0.470				
	S- 1619	Henson St	0.100				
	S- 1619	Charles St	0.180				
	S- 1619	Finley St	0.100				
	S- 1620	Farrell St	0.100				
	S- 2318	Washboard Rd	0.230				
	S- 849	Glynn Dr	0.240				
	S- 957	Monterey Ave	0.110				
			2.660		\$0	\$433,852	0%
	SC 113	Sand Dam Rd	2.660				
	<b>Rural Road Safety</b>		53.143		\$245,689	\$4,924,996	50%
			11.000		\$0	\$2,547,053	100%
	US 1	Columbia Hwy N	11.000				
			2.690		\$136,965	\$0	0%
	I- 20	Interstate 20	2.690				
			11.000		\$0	\$2,343,938	100%
	US 1	Columbia Hwy N	11.000				
			11.603		\$103,724	\$0	0%
	US 278	Williston Rd	11.603				
			3.900		\$0	\$34,006	100%
	US 278	Williston Rd	3.900				
			12.950		\$5,000	\$0	0%
	US 278	Williston Rd	12.950				
	<b>Bridges</b>		0.130	2	\$1,910,000	\$0	0%
			0.130	2	\$1,910,000	\$0	0%
	S- 22	Veterans Rd	0.130				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
<b>Allendale</b>			62.750			\$0	\$11,445,685	37%
<b>Pavements</b>			62.750			\$0	\$11,445,685	37%
	US 278	Allendale-Fairfax Hwy	1.660			\$0	\$1,180,530	100%
			1.280			\$0	\$396,559	100%
	S- 22	Bluff Rd	0.670			\$0	\$0	100%
	S- 18	Mixons Corner Rd	0.610			\$0	\$196,559	100%
			3.860			\$0	\$205,795	100%
	SC 3	River Rd	3.860			\$0	\$205,795	100%
			3.870			\$0	\$411,071	100%
	US 301	Burtons Ferry Hwy	3.870			\$0	\$411,071	100%
			0.860			\$0	\$84,624	100%
	S- 22	Bluff Rd	0.860			\$0	\$84,624	100%
			19.300			\$0	\$83,241	100%
	SC 125	Augusta Hwy	19.300			\$0	\$83,241	100%
			1.070			\$0	\$190,798	100%
	S- 18	7Th St W	0.510			\$0	\$190,798	100%
	S- 8	Memorial Ave S	0.250			\$0	\$0	100%
	S- 8	Memorial Ave N	0.310			\$0	\$0	100%
			2.020			\$0	\$506,412	100%
	S- 22	Bluff Rd	2.020			\$0	\$506,412	100%
			0.830			\$0	\$476,449	100%
	US 278	Allendale-Fairfax Hwy	0.830			\$0	\$476,449	100%
			0.890			\$0	\$571,372	100%
	US 301	Main St S	0.890			\$0	\$571,372	100%
			2.400			\$0	\$311,777	100%
	US 301	Burtons Ferry Hwy	2.400			\$0	\$311,777	100%
			1.150			\$0	\$73,960	100%
	S- 47	Revolutionary Trl	1.150			\$0	\$73,960	100%
			0.240			\$0	\$78,480	100%
	SC 641	Main St W	0.240			\$0	\$78,480	100%
			0.890			\$0	\$404,761	22%
	S- 102	Chert Quarry Rd	0.630			\$0	\$404,761	22%
	S- 19	Flat St E	0.260			\$0	\$0	22%
			2.540			\$0	\$201,339	22%
	S- 244	Stoney St	0.050			\$0	\$0	22%
	S- 141	Mill St S	0.610			\$0	\$0	22%
	S- 70	Razor Rd	0.740			\$0	\$0	22%
	S- 132	Mill St N	0.240			\$0	\$0	22%
	S- 124	Albecon St	0.170			\$0	\$201,339	22%
	S- 327	Pickrum St	0.310			\$0	\$0	22%
	S- 245	Drayton St	0.070			\$0	\$0	22%
	S- 226	Ellis St	0.350			\$0	\$0	22%
			1.110			\$0	\$1,336,356	22%
	US 278	Allendale-Fairfax Hwy	1.110			\$0	\$1,336,356	22%
			1.340			\$0	\$355,303	22%
	S- 136	Allen St	0.370			\$0	\$0	22%
	S- 119	Carlton St	0.180			\$0	\$355,303	22%
	S- 200	College St	0.240			\$0	\$0	22%
	S- 275	Hill St	0.340			\$0	\$0	22%
	S- 276	Susan St	0.210			\$0	\$0	22%
			0.700			\$0	\$139,054	22%
	S- 22	Bluff Rd	0.650			\$0	\$139,054	22%
	S- 22	Bluff Rd	0.050			\$0	\$0	22%
			0.910			\$0	\$423,921	22%
	US 278	Barnwell Hwy	0.910			\$0	\$423,921	22%
			2.540			\$0	\$516,887	0%
	S- 22	Bluff Rd	2.540			\$0	\$516,887	0%
			3.560			\$0	\$794,053	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 197	Byrnes St	0.250				
	S- 122	Academy St	0.110				
	S- 122	Edenfield St	0.090				
	S- 131	Ozzie St	0.190				
	S- 160	Dunbar St	0.070				
	S- 81	Pine St	0.100				
	S- 81	Hickory St N	0.060				
	S- 33	Gum St W	0.200				
	S- 33	Gum St E	0.350				
	S- 413	Dump Ln	0.170				
	S- 198	Hammond Dr	0.290				
	S- 118	Bryan St	0.190				
	S- 242	Perry St	0.310				
	S- 389	Brookwood St	0.190				
	S- 394	Andrew Harter Rd	0.350				
	S- 394 CE1	Andrew Harter Rd	0.130				
	S- 473	Davis St	0.060				
	S- 489 CH1	(blank)	0.070				
	S- 535	Calvin C Mcteer St	0.190				
	S- 537	Greg St	0.150				
	S- 81 SPR	Hickory St N	0.040				
			5.220		\$0	\$1,830,884	0%
	SC 3	River Rd	5.220				
			0.800		\$0	\$453,345	0%
	US 278	Allendale-Fairfax Hwy	0.800				
			0.900		\$0	\$79,434	0%
	S- 107	Ashe Rd	0.900				
			0.540		\$0	\$88,173	0%
	S- 48	Ulmer Rd	0.540				
			2.270		\$0	\$251,108	0%
	SC 125	Augusta Hwy	2.270				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Anderson</b>			<b>200.536</b>	<b>2</b>	<b>\$2,179,249</b>	<b>\$66,998,047</b>	<b>73%</b>
<b>Pavements</b>			<b>177.556</b>		<b>\$489,017</b>	<b>\$59,141,985</b>	<b>78%</b>
			6.580		\$0	\$4,922,603	100%
	US 76	Belton Hwy	4.185		\$0	\$4,922,603	100%
	US 76	Anderson St	2.395		\$0	\$0	100%
			3.410		\$0	\$2,802,598	100%
	SC 81	Highway 81 S	1.210		\$0	\$2,802,598	100%
	SC 81	S Murray Av	1.570		\$0	\$0	100%
	US 178	Liberty Hwy	0.630		\$0	\$0	100%
			1.320		\$0	\$924,123	100%
	US 76	E River St	1.320		\$0	\$924,123	100%
			2.150		\$0	\$21,659	100%
	SC 28	Pearman Dairy Rd	2.150		\$0	\$21,659	100%
			1.530		\$0	\$15,228	100%
	S- 65	Highway 81 S	0.020		\$0	\$15,228	100%
	S- 65	Masters Blvd	1.510		\$0	\$0	100%
			4.260		\$0	\$804,151	100%
	US 76	Belton Honea Path Hwy	3.703		\$0	\$0	100%
	US 76	S Main St	0.557		\$0	\$804,151	100%
			3.180		\$0	\$404,523	100%
	S- 34	Whitehall Rd	3.180		\$0	\$404,523	100%
			5.158		\$0	\$2,520,536	100%
	S- 29	Lebanon Rd	2.180		\$0	\$0	100%
	S- 29	Concord Rd	0.159		\$0	\$2,520,536	100%
	S- 29	Harris Bridge Rd	2.819		\$0	\$0	100%
			13.800		\$0	\$2,690,996	0%
	US 29	Highway 29 N	13.611				
	US 29	(blank)	0.189				
			27.484		\$0	\$120,274	100%
	S- 103	Old Asbury Rd	0.390		\$0	\$120,274	100%
	S- 34	Whitehall Rd	1.070		\$0	\$0	100%
	S- 485	Three And Twenty Rd	4.474		\$0	\$0	100%
	S- 485	St Paul Rd	1.770		\$0	\$0	100%
	S- 62	Mcgee Rd	1.380		\$0	\$0	100%
	S- 54	Big Creek Rd	1.550		\$0	\$0	100%
	S- 54	N Hamilton St	0.760		\$0	\$0	100%
	S- 54	Palmetto Rd	1.180		\$0	\$0	100%
	S- 74	Three Bridges Rd	3.020		\$0	\$0	100%
	S- 143	River Rd	2.970		\$0	\$0	100%
	S- 143	Old Anderson Rd	0.810		\$0	\$0	100%
	S- 81	Shady Grove Rd	7.250		\$0	\$0	100%
	S- 520	Standridge Rd	0.860		\$0	\$0	100%
			2.955		\$0	\$30,426	100%
	S- 1164	East West Pkwy	2.955		\$0	\$30,426	100%
			6.220		\$0	\$29,861	100%
	S- 52	Piedmont Rd	1.540		\$0	\$0	100%
	S- 52	Powersville Main	0.720		\$0	\$29,861	100%
	S- 52	Powersville Main	0.140		\$0	\$0	100%
	S- 81	Broadmouth Church Rd	1.380		\$0	\$0	100%
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	100%
			4.650		\$0	\$42,988	100%
	SC 153	Highway 153	3.385		\$0	\$42,988	100%
	SC 153	Highway 153	1.265		\$0	\$0	100%
			1.330		\$0	\$328,056	100%
	S- 839	Reed Rd	1.330		\$0	\$328,056	100%
			1.470		\$0	\$536,667	100%
	SC 81	E Greenville St	0.780		\$0	\$536,667	100%
	SC 81	Highway 81 N	0.690		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.320			\$0	100%
	US 76	Belton Honea Path Hwy	1.990			\$473,571	100%
	US 76	N Main St	0.330			\$0	100%
			2.520			\$0	86%
	S- 159	Harbin Dr	0.720			\$2,067,577	86%
	S- 71	Jackson St	0.800			\$0	86%
	S- 71	Rogers St	0.090			\$0	86%
	S- 71	Bleckley St	0.910			\$0	86%
			2.820			\$0	86%
	S- 220	Daniels St	0.220			\$497,869	86%
	S- 348	Sanders St	0.340			\$0	86%
	S- 353	Wilson St	0.320			\$0	86%
	S- 412	Kennedy St	0.250			\$0	86%
	S- 643	Boundary St	0.330			\$0	86%
	S- 682	Osborne Av	0.430			\$0	86%
	S- 822	Collingwood Dr	0.310			\$0	86%
	S- 828	Dooley Av	0.270			\$0	86%
	S- 847	Shannon Way	0.350			\$0	86%
			13.192			\$0	86%
	SC 24	Highway 24	1.124			\$0	86%
	SC 24	Highway 24	1.376			\$11,895,467	86%
	US 29	Highway 29 N	7.791			\$0	86%
	US 29	Highway 29 Byp N	0.992			\$0	86%
	US 29		0.189			\$0	86%
	US 76	E River St	0.270			\$0	86%
	US 76	Clemson Blvd	1.350			\$0	86%
	US 76	W River St	0.100			\$0	86%
			4.840			\$0	86%
	SC 8	Easley Hwy	4.840			\$4,022,909	86%
			3.620			\$0	100%
	SC 81	Highway 81 S	2.860			\$33,280	100%
	SC 81	W Front St	0.760			\$0	100%
			3.810			\$0	100%
	S- 637	Lakeview Dr	0.650			\$462,550	100%
	S- 76	E Calhoun St	0.430			\$0	100%
	S- 76	Midway Rd	2.540			\$0	100%
	S- 848	Fenwick Way	0.100			\$0	100%
	S- 896	Sandlewood Dr	0.090			\$0	100%
			0.910			\$0	100%
	S- 76	E Calhoun St	0.910			\$449,888	100%
			9.090			\$0	100%
	S- 76	Midway Rd	9.090			\$2,820,768	100%
			12.510			\$0	92%
	SC 81	Highway 81 N	2.921			\$7,010,672	92%
	SC 81	Anderson Rd	2.129			\$0	92%
	SC 88	Greenville St	1.320			\$0	92%
	SC 88	Old Greenville Hwy	6.140			\$0	92%
			4.800			\$0	100%
	US 29	Highway 29 S	3.570			\$736,013	100%
	US 29	W Shockley Ferry Rd	1.230			\$0	100%
			5.340			\$0	13%
	S- 274	N Fant St	1.170			\$2,990,166	13%
	S- 274	S Fant St	0.260			\$0	13%
	S- 71	Jackson St	0.790			\$0	13%
	S- 352	S Towers St	0.700			\$0	13%
	S- 352	N Towers St	0.150			\$0	13%
	S- 256	Phil Watson Rd	1.020			\$0	13%
	S- 377	Clinkscales Rd	1.250			\$0	13%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.810		\$0	\$1,367,853	36%
	S- 507	Hunt St	0.230				
	S- 352	S Towers St	0.240				
	S- 1006	Hawthorne Ln	0.120				
	S- 424	Marshall Av	0.580				
	S- 645	Washington St	0.370				
	S- 683	Broad St	0.200				
	S- 684	Tanglewood Dr	0.610				
	S- 804	Creswell Av	0.190				
	S- 846	Ravenal Rd	0.130				
	S- 907	Duncan St	0.140				
			9.920		\$0	\$5,046,093	36%
	US 76	Princeton Hwy	1.350				
	SC 8	Highway 81 N	1.970				
	SC 8	Easley Hwy	0.260				
	SC 88	Old Greenville Hwy	6.340				
			0.820		\$0	\$544,235	36%
	US 76	Princeton Hwy	0.820				
			2.570		\$0	\$296,996	100%
	S- 1045	New Prospect Church Rd	2.570				
			4.590		\$0	\$1,351,777	0%
	SC 24	Highway 24	1.040				
	SC 24	Highway 24	3.550				
			1.467		\$0	\$162,509	0%
	S- 191	Eastview Dr	1.467				
			2.630		\$0	\$717,101	0%
	SC 28	Highway 28 Byp	2.630				
			1.070		\$353,885	\$0	0%
	S- 274	S Fant St	1.070				
			0.410		\$135,133	\$0	0%
	S- 734	Arizona Rd	0.410				
	<b>Rural Road Safety</b>		22.980		\$600,231	\$6,072,107	0%
			4.590		\$600,231	\$0	0%
	SC 24	Highway 24	1.040		\$0	\$0	0%
	SC 24	Highway 24	3.550		\$600,231	\$0	0%
			13.800		\$0	\$4,315,593	0%
	US 29	Highway 29 N	13.611		\$0	\$4,315,593	0%
	US 29		0.189		\$0	\$0	0%
			4.590		\$0	\$1,756,513	0%
	SC 24	Highway 24	1.040				
	SC 24	Highway 24	3.550				
	<b>Bridges</b>		0.000	2	\$1,090,000	\$1,783,956	50%
			0.000	1	\$1,090,000	\$0	0%
	SC 412	Rainey Rd	0.000		\$1,090,000	\$0	0%
			0.000	1	\$0	\$1,783,956	100%
	S- 174	Timms Mill Rd	0.000				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
<b>Bamberg</b>			95.595			\$0	\$13,861,589	55%
<b>Pavements</b>			95.595			\$0	\$13,861,589	55%
	US 78	Heritage Hwy	0.640			\$0	\$290,157	100%
			0.750			\$0	\$553,015	100%
	US 301	Main Hwy	0.450			\$0	\$553,015	100%
	US 78	Heritage Hwy	0.300			\$0	\$0	100%
			4.390			\$0	\$1,192,115	100%
	US 78	Heritage Hwy	4.390			\$0	\$1,192,115	100%
			1.960			\$0	\$594,461	100%
	S- 18	Farrells Rd	1.960			\$0	\$594,461	100%
			2.350			\$0	\$278,119	100%
	US 301	Main Hwy	2.350			\$0	\$278,119	100%
			8.500			\$0	\$441,003	100%
	SC 64	Low Country Hwy	2.430			\$0	\$0	100%
	SC 362	Hunters Chapel Rd	6.070			\$0	\$441,003	100%
			3.060			\$0	\$191,839	100%
	S- 86	Char-Augusta Rd	3.060			\$0	\$191,839	100%
			16.200			\$0	\$72,809	100%
	SC 362	Hunters Chapel Rd	12.110			\$0	\$72,809	100%
	SC 70	Barnwell Hwy	3.950			\$0	\$0	100%
	US 78 CON		0.140			\$0	\$0	100%
			17.660			\$0	\$98,025	100%
	US 301	Main Hwy	1.610			\$0	\$98,025	100%
	US 321	Carolina Hwy	2.800			\$0	\$0	100%
	US 78	Heritage Hwy	13.250			\$0	\$0	100%
			3.190			\$0	\$286,002	100%
	S- 317	Arbor St	0.180			\$0	\$0	100%
	S- 68	Hemlock Ave	0.170			\$0	\$0	100%
	S- 223	Rome Ave	0.490			\$0	\$0	100%
	S- 153	Mimosa St	0.412			\$0	\$286,002	100%
	S- 153	Acacia St	0.088			\$0	\$0	100%
	S- 180	Fredrick St	0.630			\$0	\$0	100%
	S- 239	Presbyterian St	0.320			\$0	\$0	100%
	S- 261	Hayne St	0.230			\$0	\$0	100%
	S- 352	Sato Ave	0.510			\$0	\$0	100%
	S- 636	Lilly St	0.160			\$0	\$0	100%
			2.230			\$0	\$663,670	100%
	S- 62	Second St	0.060			\$0	\$0	100%
	S- 18	Farrells Rd	1.370			\$0	\$0	100%
	S- 167	Bridge St	0.800			\$0	\$663,670	100%
			1.490			\$0	\$783,545	100%
	US 321	Carolina Hwy	1.490			\$0	\$783,545	100%
			1.470			\$0	\$137,828	100%
	S- 26	Voorhees Rd	1.470			\$0	\$137,828	100%
			1.350			\$0	\$155,075	100%
	US 301	Main Hwy	1.350			\$0	\$155,075	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.799		\$0	\$206,066	22%
	S- 103	Coker St	0.410		\$0	\$206,066	22%
	S- 186	Dogwood Ave	0.430		\$0	\$0	0%
	S- 51	Railroad Ave	0.689		\$0	\$0	0%
	S- 545	Willow St	0.160		\$0	\$0	0%
	S- 139	Baruch St	0.250		\$0	\$0	0%
	S- 168	Beech Ave	0.090		\$0	\$0	0%
	S- 227	Legare St	0.250		\$0	\$0	0%
	S- 253	Lucius St	0.140		\$0	\$0	0%
	S- 225	Leda St	0.180		\$0	\$0	0%
	S- 264	City Hall St	0.200		\$0	\$0	0%
			1.560		\$0	\$611,757	22%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$611,757	22%
	S- 49	Char-Augusta Rd	1.150		\$0	\$0	0%
			5.150		\$0	\$1,705,902	22%
	US 321	Carolina Hwy	5.150		\$0	\$1,705,902	22%
			0.730		\$0	\$208,434	100%
	S- 20	Faust St	0.730		\$0	\$0	0%
			1.450		\$0	\$273,649	100%
	US 301	Main Hwy	1.450		\$0	\$0	0%
			2.470		\$0	\$862,529	0%
	S- 49	Char-Augusta Rd	2.470		\$0	\$0	0%
			3.766		\$0	\$785,723	0%
	S- 130	Izlar St	0.020		\$0	\$0	0%
	S- 600	Peterkin St	0.100		\$0	\$0	0%
	S- 64	Weed Ave	0.500		\$0	\$0	0%
	S- 194	Mcmillan St	0.290		\$0	\$0	0%
	S- 63	Hull St	0.330		\$0	\$0	0%
	S- 270	Izlar St	0.040		\$0	\$0	0%
	S- 101	Coker St	0.100		\$0	\$0	0%
	S- 97	Azalea Ave	0.356		\$0	\$0	0%
	S- 154	Baptist St	0.140		\$0	\$0	0%
	S- 138	Mozelle St	0.070		\$0	\$0	0%
	S- 201	Barker St	0.190		\$0	\$0	0%
	S- 179	Ceceile St	0.060		\$0	\$0	0%
	S- 522	Wood Duck Rd	0.070		\$0	\$0	0%
	S- 289	First St	0.130		\$0	\$0	0%
	S- 246	Bell St	0.140		\$0	\$0	0%
	S- 143 OTH	Courthouse Loop	0.100		\$0	\$0	0%
	S- 254	Anderson St	0.080		\$0	\$0	0%
	S- 335	Anderson St	0.070		\$0	\$0	0%
	S- 335	Elizabeth St	0.160		\$0	\$0	0%
	S- 415	Lee St	0.200		\$0	\$0	0%
	S- 621	Sol Blatt Blvd	0.620		\$0	\$0	0%
			7.010		\$0	\$2,876,428	0%
	US 601	Broxton Bridge Rd	7.010		\$0	\$0	0%
			1.710		\$0	\$174,397	0%
	S- 37	Dally Rd	1.710		\$0	\$0	0%
			1.030		\$0	\$90,701	0%
	S- 86	Char-Augusta Rd	1.030		\$0	\$0	0%
			2.680		\$0	\$328,341	0%
	SC 61	Edisto River Rd	2.150		\$0	\$0	0%
	SC 64	Low Country Hwy	0.530		\$0	\$0	0%



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Barnwell</b>			<b>84.040</b>		<b>\$5,000</b>	<b>\$16,640,923</b>	<b>73%</b>
<b>Pavements</b>			<b>81.640</b>		<b>\$0</b>	<b>\$16,640,923</b>	<b>74%</b>
	US 78	Dexter St	0.200		\$0	\$95,291	100%
			0.200		\$0	\$95,291	100%
	SC 3	Solomon Blatt Ave	1.320		\$0	\$612,634	100%
			1.320		\$0	\$612,634	100%
	US 78	Dexter St	0.250		\$0	\$198,086	100%
			0.250		\$0	\$198,086	100%
			2.920		\$0	\$790,865	100%
	US 78	Main St	1.412		\$0	\$790,865	100%
	US 78	Hwy 78	1.508		\$0	\$0	100%
			3.680		\$0	\$901,449	100%
	S- 20	Patterson Mill Rd	3.680		\$0	\$901,449	100%
			1.750		\$0	\$808,635	100%
	US 278	Dunbarton Blvd	0.200		\$0	\$808,635	100%
	US 278	Jackson St	1.550		\$0	\$0	100%
			6.290		\$0	\$319,651	100%
	US 78	Hwy 78	4.859		\$0	\$319,651	100%
	US 78	Dexter St	1.431		\$0	\$0	100%
			1.030		\$0	\$138,343	100%
	S- 156	Calhoun St	1.030		\$0	\$138,343	100%
			16.710		\$0	\$107,271	100%
	SC 64	Dunbarton Blvd	3.650		\$0	\$107,271	100%
	SC 64	Hwy 64	2.330		\$0	\$0	100%
	US 278	Jackson St	0.120		\$0	\$0	100%
	US 278	Marlboro Ave	1.140		\$0	\$0	100%
	US 278	Hwy 278	0.050		\$0	\$0	100%
	SC 70	Main St	0.800		\$0	\$0	100%
	SC 70	Allen St	1.060		\$0	\$0	100%
	SC 70	Hwy 70	6.056		\$0	\$0	100%
	SC 70	Barnwell Rd	0.694		\$0	\$0	100%
	SC 70	Denmark Rd	0.810		\$0	\$0	100%
			2.099		\$0	\$217,317	100%
	S- 1	Burr St	0.230		\$0	\$217,317	100%
	S- 41	Reynolds Rd	0.090		\$0	\$0	100%
	S- 154	Main St	0.090		\$0	\$0	100%
	S- 154	Perry St	0.099		\$0	\$0	100%
	S- 221	Cemetary Rd	0.110		\$0	\$0	100%
	S- 26	Franklin St	0.350		\$0	\$0	100%
	S- 27	Academy St	0.510		\$0	\$0	100%
	S- 321	Ingle St	0.150		\$0	\$0	100%
	S- 651	Caro Kee Ln	0.220		\$0	\$0	100%
	S- 651	Hiott St	0.250		\$0	\$0	100%
			1.990		\$0	\$687,362	100%
	S- 113	Barnwell Rd	0.230		\$0	\$0	100%
	S- 113	West St	0.240		\$0	\$687,362	100%
	S- 157	Hagood Ave	1.520		\$0	\$0	100%
			3.880		\$0	\$1,197,633	100%
	US 278	Hwy 278	3.880		\$0	\$1,197,633	100%
			0.150		\$0	\$43,087	100%
	S- 159	Wellington Rd	0.150		\$0	\$43,087	100%
			3.490		\$0	\$597,431	100%
	US 278	Hwy 278	0.550		\$0	\$0	100%
	US 278	Ellenton St	0.610		\$0	\$0	100%
	SC 39	Hwy 39	0.273		\$0	\$597,431	100%
	SC 39	Dunbarton Rd	1.787		\$0	\$0	100%
	SC 39	Rosemary St	0.270		\$0	\$0	100%
			6.150		\$0	\$1,774,552	22%
	S- 21	Seven Pines Rd	6.150		\$0	\$1,774,552	22%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.971		\$0	\$1,955,416	22%
	US 278	Kings Ave	1.420		\$0	\$0	22%
	SC 3	Marlboro Ave	1.580		\$0	\$1,955,416	22%
	SC 39	Springfield Rd	1.347		\$0	\$0	22%
	SC 39	Hwy 39	0.424		\$0	\$0	22%
	SC 39	Elko St	0.200		\$0	\$0	22%
			0.480		\$0	\$162,977	100%
	S- 163	Lake Dr	0.480				
			3.430		\$0	\$381,472	100%
	US 278	Ellenton St	1.170		\$0	\$0	100%
	SC 39	Hwy 39	2.260		\$0	\$381,472	100%
			3.880		\$0	\$987,285	0%
	S- 159	Wellington Rd	0.630				
	S- 169	Ashleigh Rd	2.460				
	S- 163	Lake Dr	0.790				
			4.190		\$0	\$948,097	0%
	S- 194	Lebanon Rd	1.290				
	S- 87	Jones Bridge Rd	2.900				
			7.830		\$0	\$3,214,738	0%
	SC 64	Hwy 64	0.650				
	SC 64	Patterson St	0.850				
	US 278	Hwy 278	6.330				
			0.730		\$0	\$113,208	0%
	S- 412	Kingfisher Rd	0.730				
			1.560		\$0	\$142,561	0%
	S- 61	Legion Rd	1.560				
			2.660		\$0	\$245,559	0%
	SC 39	Hwy 39	2.660				
	<b>Rural Road Safety</b>		2.400		\$5,000	\$0	0%
			2.400		\$5,000	\$0	0%
	US 278	Hwy 278	2.400				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Beaufort</b>			<b>48.657</b>			<b>\$0</b>	<b>75%</b>
<b>Pavements</b>			<b>48.657</b>			<b>\$0</b>	<b>75%</b>
			2.810			\$1,337,475	100%
	SC 46	May River Rd	2.810			\$1,337,475	100%
			1.080			\$899,653	100%
	S- 29	Buck Island Rd	1.080			\$899,653	100%
			1.740			\$617,119	100%
	US 278	Fording Island Rd	1.740			\$617,119	100%
			1.320			\$283,875	100%
	US 21	Sea Island Pkwy	1.320			\$283,875	100%
			2.400			\$184,281	100%
	S- 141	Squire Pope Rd	1.300			\$184,281	100%
	S- 482	Gum Tree Rd	1.100			\$0	100%
			2.670			\$246,846	100%
	S- 62	Craven St	0.100			\$0	100%
	S- 610	Arrow Rd	0.252			\$0	100%
	S- 610	Archer Rd	0.158			\$0	100%
	S- 107	Pigeon Point Rd	0.410			\$246,846	100%
	S- 594	Bay Pines Rd	1.640			\$0	100%
	S- 625	Office Way	0.110			\$0	100%
			1.210			\$584,531	100%
	S- 71	Clarendon Rd	0.860			\$0	100%
	S- 524	Arrow Rd	0.190			\$584,531	100%
	S- 524	Target Rd	0.160			\$0	100%
			0.940			\$610,116	100%
	US 21	Trask Pkwy	0.940			\$610,116	100%
			0.730			\$218,741	100%
	S- 6	Bay St	0.730			\$218,741	100%
			4.160			\$773,670	100%
	US 17	Trask Pkwy	4.160			\$773,670	100%
			2.920			\$1,182,549	100%
	US 21	Ribaut Rd	1.650			\$1,182,549	100%
	US 21 BUS	Carteret St	0.009			\$0	100%
	US 21 BUS	Sea Island Pkwy	1.261			\$0	100%
			2.080			\$262,093	39%
	S- 50	Pinckney Colony Rd	0.710			\$0	39%
	S- 6	Depot Rd	0.400			\$0	39%
	S- 107	West St	0.470			\$262,093	39%
	S- 234	Neil Rd	0.180			\$0	39%
	S- 158	Pinckney Blvd	0.190			\$0	39%
	S- 158 CON	Pinckney Blvd	0.050			\$0	39%
	S- 451	Stuart Towne Ln	0.080			\$0	39%
			2.080			\$1,167,468	39%
	S- 71	Clarendon Rd	1.640			\$0	39%
	S- 107	Pigeon Point Rd	0.440			\$1,167,468	39%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 46	Okatie Hwy	1.980		\$0	\$1,329,863	39%
			1.980				
	S- 163	Burnt Church Rd	0.790		\$0	\$6,940	100%
			0.790				
	US 278	Palmetto Bay Rd	1.470		\$0	\$659,000	100%
			1.470				
	S- 211	Lafayette St	0.610		\$0	\$81,674	100%
			0.610				
	US 17	Trask Pkwy	1.810		\$0	\$771,225	100%
			1.810				
	SC 46	May River Rd	3.857		\$0	\$2,425,847	100%
	SC 46	Okatie Hwy	3.699		\$0	\$0	100%
	SC 170	Okatie Hwy	0.121		\$0	\$0	100%
			0.037		\$0	\$2,425,847	100%
	S- 406	Sea Island Pkwy	2.400		\$0	\$1,200,533	13%
			2.400				
	US 17 ALT	Castle Hall Rd	4.740		\$0	\$3,090,963	38%
	US 17 ALT	Frampton Rd	1.230				
	US 21 BUS	Boundary St	1.320				
	SC 116	Laurel Bay Rd	0.460				
	R- 5214	R- 5214	1.730				
	R- 5193	R- 5193	0.000				
	S- 54	Duke St	2.370		\$0	\$954,874	38%
	S- 151	Mossy Oaks Rd	0.110				
	S- 151	Johnny Morrall Cir	0.003				
	S- 151	Johnny Morrall Cir	0.187				
	S- 191	Wilson Dr	0.187				
	S- 350	Drayton Dr	0.430				
	S- 350	Drayton Dr	0.370				
	S- 790	Callawassie Dr	1.270				
	US 278	Palmetto Bay Rd	0.160		\$0	\$323,316	38%
	US 278	Sea Pines Cir	0.020				
	US 278 BUS	William Hilton Pkwy	0.030				
	US 278 BUS	William Hilton Pkwy	0.110				
	S- 70	Stuart Point Rd	2.330		\$0	\$303,995	0%
	S- 163	Burnt Church Rd	1.540				
			0.790				

# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Berkeley</b>			<b>123.690</b>		<b>\$10,883,707</b>	<b>\$28,607,350</b>	<b>64%</b>
<b>Pavements</b>			<b>93.560</b>		<b>\$8,947,859</b>	<b>\$28,607,350</b>	<b>73%</b>
			7.500		\$0	\$2,741,840	100%
	S- 317	Forest Lawn Av	0.070		\$0	\$2,741,840	100%
	S- 317	Giles Dr	0.566		\$0	\$0	100%
	S- 317	Matheny Dr	0.474		\$0	\$0	100%
	S- 317	Price St	0.400		\$0	\$0	100%
	S- 339	Parish Rd	0.210		\$0	\$0	100%
	S- 403	Henderson Dr	0.330		\$0	\$0	100%
	S- 485	Cranford Rd	0.440		\$0	\$0	100%
	S- 495	Garwood Rd	0.340		\$0	\$0	100%
	S- 50	Oakley Rd	3.010		\$0	\$0	100%
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	100%
	S- 810	Summit Av	0.750		\$0	\$0	100%
			1.690		\$0	\$991,849	100%
	S- 59	Poplar Hill Dr	0.660		\$0	\$991,849	100%
	S- 59		1.030		\$0	\$0	100%
			3.180		\$0	\$1,848,189	100%
	SC 402	Hwy 402	3.180		\$0	\$1,848,189	100%
			3.510		\$0	\$929,565	100%
	US 52	N Hwy 52	2.100		\$0	\$0	100%
	US 52	S Goose Creek Blvd	0.791		\$0	\$0	100%
	US 52	N Goose Creek Blvd	0.591		\$0	\$0	100%
	US 52		0.028		\$0	\$929,565	100%
			12.230		\$0	\$1,030,724	100%
	SC 6	Old Highway 6	6.391		\$0	\$1,030,724	100%
	SC 6	Ranger Dr	5.100		\$0	\$0	100%
	SC 6	Trojan Rd	0.079		\$0	\$0	100%
	SC 6	Hwy 6	0.660		\$0	\$0	100%
			3.450		\$0	\$337,090	100%
	S- 16	Jedburg Rd	3.450		\$0	\$337,090	100%
			4.460		\$37,859	\$0	0%
	US 52	N Hwy 52	4.460		\$37,859	\$0	0%
			2.640		\$0	\$285,574	100%
	S- 1041	Roma Rd	0.060		\$0	\$285,574	100%
	S- 1098	General Moultrie Dr	0.900		\$0	\$0	100%
	S- 1098	Canal St	0.290		\$0	\$0	100%
	S- 291	Longridge Rd	1.200		\$0	\$0	100%
	S- 648	Otranto Blvd	0.150		\$0	\$0	100%
	S- 653	Andrea Ct	0.040		\$0	\$0	100%
			0.600		\$0	\$731,009	100%
	S- 1093	Crowfield Blvd	0.600		\$0	\$731,009	100%
			2.560		\$0	\$2,286,018	100%
	US 52	Hwy 52	2.560		\$0	\$2,286,018	100%
			3.380		\$0	\$154,016	100%
	S- 1103	Arabian Dr	0.420		\$0	\$154,016	100%
	S- 1161	New Hope Dr	0.780		\$0	\$0	100%
	S- 1162	Hope Ln	0.130		\$0	\$0	100%
	S- 1165	Carroll Ln	0.120		\$0	\$0	100%
	S- 1258	Farmington Rd	1.930		\$0	\$0	100%
			1.140		\$0	\$190,160	100%
	S- 16	Jedburg Rd	1.140		\$0	\$190,160	100%
			8.580		\$0	\$1,097,417	100%
	SC 6	Hwy 6	8.580		\$0	\$1,097,417	100%
			1.810		\$0	\$596,922	100%
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$596,922	100%
			0.000		\$0	\$2,138,352	100%
	US 52	Hwy 52	0.000		\$0	\$2,138,352	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.340		\$0	\$478,981	100%
	S- 203	Wildgame Rd	2.790		\$0	\$0	100%
	S- 1078		0.016		\$0	\$0	100%
	S- 1078	W Dike Rd	0.214		\$0	\$478,981	100%
	S- 1121	Summer Ln	0.790		\$0	\$0	100%
	S- 277	Pitts St	0.150		\$0	\$0	100%
	S- 930		0.019		\$0	\$0	100%
	S- 930	Summer Ln	0.141		\$0	\$0	100%
	S- 930	Oak Crest Dr	0.220		\$0	\$0	100%
			3.800		\$0	\$1,569,395	100%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,569,395	100%
			0.970		\$0	\$220,929	100%
	S- 1258	Treeland Dr	0.970				
			2.770		\$0	\$421,622	100%
	SC 45	Trojan Rd	2.699		\$0	\$421,622	100%
	SC 45	Hwy 45	0.071		\$0	\$0	100%
			0.000		\$0	\$1,288,487	100%
	US 52	Hwy 52	0.000				
			3.420		\$0	\$1,566,673	7%
	S- 88	Murray Dr	0.820				
	S- 46	(blank)	0.435				
	S- 46	Old Dairy Rd	2.165				
			0.370		\$0	\$262,655	7%
	S- 1072	Main St Ext	0.370				
			6.230		\$0	\$2,257,162	7%
	S- 48	Bethera Rd	2.920				
	S- 881	Bristlecone Dr	0.110				
	S- 654	Halfway Creek Rd	2.530				
	S- 880	Ponderosa Dr	0.360				
	S- 882	Torrey Dr	0.080				
	S- 883	Whitebark Dr	0.080				
	S- 884	Lodgepole Rd	0.150				
			3.900		\$0	\$3,281,424	7%
	US 52	Hwy 52	3.900				
			0.340		\$0	\$951,820	0%
	SC 165	Berlin G Myers Pkwy	0.340				
			1.060		\$0	\$188,639	4%
	S- 132	Ranger Dr	1.060				
			1.260		\$0	\$251,262	4%
	S- 88	Murray Dr	1.260				
			3.270		\$0	\$509,577	4%
	SC 45	Hwy 45	3.270				
			5.100		\$8,910,000	\$0	0%
	I- 26	Interstate 26	5.100				
	<b>Rural Road Safety</b>		30.130		\$1,935,848	\$0	0%
			10.000		\$954,320	\$0	0%
	US 17 ALT	N Hwy 17A	9.445		\$0	\$0	0%
	US 17 ALT	N Hwy 52	0.555		\$954,320	\$0	0%
			10.000		\$906,528	\$0	0%
	SC 6	Old Highway 6	6.391		\$906,528	\$0	0%
	SC 6	Ranger Dr	3.530		\$0	\$0	0%
	SC 6	Trojan Rd	0.079		\$0	\$0	0%
			10.130		\$75,000	\$0	0%
	US 17 ALT	N Hwy 17A	8.470		\$75,000	\$0	0%
	US 17 ALT	Hwy 41	1.660		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Calhoun</b>			<b>80.950</b>		<b>\$136,965</b>	<b>\$11,367,334</b>	<b>78%</b>
<b>Pavements</b>			<b>75.720</b>		<b>\$0</b>	<b>\$11,326,162</b>	<b>80%</b>
			5.450		\$0	\$992,363	100%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$992,363	100%
			1.780		\$0	\$635,345	100%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$635,345	100%
			1.970		\$0	\$497,562	100%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$497,562	100%
			1.300		\$0	\$134,676	100%
	US 601	Colonel Thomson Hwy	0.384		\$0	\$0	100%
	US 601	Saint Matthews Rd	0.280		\$0	\$134,676	100%
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	100%
			4.200		\$0	\$304,399	100%
	US 176	Old State Rd	3.120		\$0	\$0	100%
	SC 419	Fort Motte Rd	1.080		\$0	\$304,399	100%
			1.440		\$0	\$114,506	100%
	S- 122	Riley Rd	1.440		\$0	\$114,506	100%
			1.000		\$0	\$85,986	100%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$85,986	100%
			2.120		\$0	\$177,658	100%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$177,658	100%
			1.380		\$0	\$519,236	100%
	S- 203	Old River Rd	1.380		\$0	\$519,236	100%
			3.260		\$0	\$284,129	100%
	S- 47	Dantzler St	0.750		\$0	\$284,129	100%
	S- 94	Cemetery Rd	0.700		\$0	\$0	100%
	S- 57	Richland Ave	0.490		\$0	\$0	100%
	S- 58	Butler St	0.920		\$0	\$0	100%
	S- 93	First St	0.400		\$0	\$0	100%
			3.130		\$0	\$1,088,629	100%
	US 176	Old State Rd	0.830		\$0	\$1,088,629	100%
	US 21	Columbia Rd	2.300		\$0	\$0	100%
			4.740		\$0	\$14,618	100%
	S- 102	New Bethany Rd	2.900		\$0	\$14,618	100%
	S- 19	Four Holes Rd	1.380		\$0	\$0	100%
	S- 45	Belleville Rd	0.460		\$0	\$0	100%
			19.020		\$0	\$47,637	100%
	US 176	Old State Rd	7.590		\$0	\$0	100%
	US 21	Old State Rd	6.180		\$0	\$0	100%
	SC 33	Cameron Rd	5.250		\$0	\$47,637	100%
			0.370		\$0	\$5,685	100%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,685	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.650			\$0	100%
	S- 108	S Boyce Lawton Dr	0.412		\$0	\$200,937	100%
	S- 108	Boyce Lawton Dr	0.068		\$0	\$0	100%
	S- 271	Keitt St	0.090		\$0	\$0	100%
	S- 64	Second St	0.140		\$0	\$0	100%
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	100%
	S- 51	Second St	0.140		\$0	\$0	100%
	S- 321	Third St	0.070		\$0	\$0	100%
	S- 148	Hall St	0.110		\$0	\$0	100%
	S- 237	Fifth St	0.090		\$0	\$0	100%
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	100%
	S- 251	Summers Alley	0.140		\$0	\$0	100%
	S- 295	Ashby St	0.150		\$0	\$0	100%
			2.250		\$0	\$608,023	100%
	S- 24	Old Belleville Rd	2.250		\$0	\$608,023	100%
			3.450		\$0	\$1,171,346	100%
	SC 267	Mccords Ferry Rd	3.450		\$0	\$1,171,346	100%
			2.210		\$0	\$738,070	100%
	US 601	Colonel Thomson Hwy	1.350		\$0	\$0	100%
	US 601	Harry C Raysor Dr	0.860		\$0	\$738,070	100%
			1.580		\$0	\$727,257	6%
	S- 22	Chestnut St	1.580				
			3.910		\$0	\$737,103	6%
	S- 48	Dudley St	0.090				
	S- 62	Preston St	0.070				
	S- 203	Old River Rd	3.080				
	S- 227	Rucker Dr	0.480				
	S- 219	Pine Hill Rd	0.190				
			4.230		\$0	\$1,752,879	6%
	SC 6	Old Number Six Hwy	4.230				
			0.500		\$0	\$108,990	0%
	S- 35	Big Beaver Creek Rd	0.500				
			1.140		\$0	\$126,333	0%
	S- 41	Valley Ridge Rd	0.250				
	S- 460	Sonntag Dr	0.890				
			2.640		\$0	\$252,794	0%
	US 176	Old State Rd	2.640				
	<b>Rural Road Safety</b>		5.230		\$136,965	\$41,172	3%
			1.000		\$136,965	\$0	0%
	I- 26	Interstate 26	1.000			\$0	0%
			4.230		\$0	\$41,172	6%
	SC 6	Old Number Six Hwy	4.230				



# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Charleston</b>			<b>181.094</b>	<b>1</b>	<b>\$9,554,020</b>	<b>\$58,195,249</b>	<b>69%</b>
<b>Pavements</b>			<b>152.908</b>		<b>\$9,554,020</b>	<b>\$42,051,290</b>	<b>68%</b>
			9.984		\$0	\$3,695,438	100%
	S- 1187	Midland Park Rd	0.090				
	S- 1485	Waites Dr	0.130				
	S- 1518	Kinglet Dr	0.320				
	S- 1682	Saul White Blvd	0.150				
	S- 1687	Minnie St	0.190				
	S- 176	Chesterfield Rd	0.280				
	S- 1882	Langston St	0.240				
	S- 1949	Paulette Dr	0.150				
	S- 1972	Scott Hill Rd	0.446				
	S- 216	Moultrie St	0.120				
	S- 216	Fairmont Ave	0.480				
	S- 2268	Nassau St	0.293				
	S- 244	W Hudson Av	0.150				
	S- 244	E Hudson Ave	0.790				
	S- 281	Dobson St	0.250				
	S- 282	Sumner Av	1.120				
	S- 306	Briarcliff Dr	0.230				
	S- 311	Pearlott St	0.470				
	S- 312	Pinckney Park Dr	0.530				
	S- 604	Kruger Ave	0.229				
	S- 62	W Montague Ave	0.830				
	S- 662	Charlotte St	0.150				
	S- 664	Market St	0.100				
	S- 696	Stafford Rd	0.295				
	S- 696		0.075				
	S- 733	Evergreen St	0.150				
	S- 798	Shelton St	0.130				
	S- 877	Limehouse St	0.100				
	S- 888	Peachtree St	0.136				
	S- 936	Burlington Ave	0.127				
	S- 936	(blank)	0.013				
	S- 940	Hillsboro Dr	0.130				
	S- 947	William Kennerty Dr	0.510				
	S- 948	Bur Clare Dr	0.390				
	L- 51	Reynolds Av	0.190				
			5.420		\$0	\$3,356,378	100%
	US 17	N Highway 17	5.420		\$0	\$3,356,378	100%
			1.790		\$0	\$1,227,320	100%
	S- 13	Remount Rd	1.790		\$0	\$1,227,320	100%
			14.670		\$0	\$1,198,436	100%
	SC 61	Ashley River Rd	0.810		\$0	\$1,198,436	100%
	SC 700	Maybank Hwy	13.590		\$0	\$0	100%
	SC 700	Folly Road Blvd	0.260		\$0	\$0	100%
	SC 700		0.010		\$0	\$0	100%
			3.830		\$0	\$721,256	100%
	SC 61	Ashley River Rd	1.570		\$0	\$0	100%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$721,256	100%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	100%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	100%
			3.830		\$23,855	\$0	0%
	SC 61	Ashley River Rd	1.570		\$0	\$0	0%
	SC 61	Paul Cantrell Blvd	0.090		\$23,855	\$0	0%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			5.730		\$0	\$524,103	100%
	S- 72	Whipple Rd	1.200		\$0	\$0	100%
	S- 1032	Steed Creek Rd	4.530		\$0	\$524,103	100%
			19.850		\$0	\$2,355,906	80%
	US 17	N Highway 17	19.850		\$0	\$2,355,906	80%
			0.870		\$500,000	\$0	0%
	SC 703	Coleman Blvd	0.870		\$500,000	\$0	0%
			1.776		\$0	\$783,257	100%
	S- 104	King St	0.846		\$0	\$783,257	100%
	S- 107	Meeting St	0.930		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.700			\$0	100%
	S- 636	Storage Rd	1.410		\$0	\$0	100%
	S- 636	Parishville Rd	1.340		\$0	\$0	100%
	S- 1159	Quigley Rd	0.950		\$0	\$462,236	100%
			3.160			\$0	100%
	SC 165	Highway 165	3.160		\$0	\$1,649,901	100%
			1.730			\$0	100%
	US 17	Savannah Hwy	1.730		\$0	\$1,201,161	100%
			1.450			\$0	100%
	US 17	N Highway 17	1.060		\$0	\$641,056	100%
	S- 1022	Washington St	0.290		\$0	\$641,056	100%
	S- 2387	Washington St	0.100		\$0	\$0	100%
			2.945			\$0	100%
	S- 99	Huger St	0.455		\$0	\$0	100%
	S- 1022	Washington St	0.130		\$0	\$200,596	100%
	S- 1777	Jackson St	0.080		\$0	\$0	100%
	S- 2000	Cain Dr	0.550		\$0	\$0	100%
	S- 2127	Woolfe St	0.180		\$0	\$0	100%
	S- 2127	Amherst St	0.240		\$0	\$0	100%
	S- 2130	Society St	0.320		\$0	\$0	100%
	S- 219	Conroy St	0.220		\$0	\$0	100%
	S- 240	Isabella St	0.190		\$0	\$0	100%
	S- 240	Indian St	0.080		\$0	\$0	100%
	S- 46	Heriot St	0.200		\$0	\$0	100%
	S- 46	Rutledge Av	0.070		\$0	\$0	100%
	S- 871	Smith St	0.230		\$0	\$0	100%
			1.330			\$0	100%
	S- 475	Leeds Av	1.330		\$0	\$609,394	100%
			3.130			\$0	100%
	SC 7	Sam Rittenberg Blvd	1.250		\$0	\$0	100%
	SC 526 SPR	Chuck Dawley Blvd	1.110		\$0	\$1,331,109	100%
	SC 526 SPR	Mark Clark Expwy	0.770		\$0	\$0	100%
			2.900			\$0	52%
	SC 61	Ashley River Rd	2.900		\$0	\$932,801	52%
			4.720			\$0	100%
	SC 171	Folly Rd	4.720		\$0	\$51,843	100%
			2.280			\$0	100%
	SC 171	Folly Road Blvd	0.970		\$0	\$0	100%
	SC 171	Folly Rd	1.050		\$0	\$26,008	100%
	SC 171	Wesley Dr	0.260		\$0	\$0	100%
			3.350			\$0	100%
	S- 114	S-114	0.000		\$0	\$420,994	100%
	S- 282	Sumner Av	0.300		\$0	\$0	100%
	S- 52	E Ashley Ave	1.530		\$0	\$0	100%
	S- 128	Ethel Post Office Rd	1.000		\$0	\$0	100%
	S- 2473	Fain St	0.520		\$0	\$0	100%
			3.965			\$0	100%
	S- 1113	Ward Av	1.070		\$0	\$1,937,357	100%
	S- 1156	Plow Ground Rd	2.895		\$0	\$0	100%
			4.230			\$0	100%
	SC 162	Highway 162	4.230		\$0	\$2,126,948	100%
			2.950			\$0	72%
	US 17	Savannah Hwy	2.110		\$0	\$1,758,813	72%
	US 52	Rivers Av	0.840		\$0	\$0	72%
			2.450			\$0	90%
	US 78	Highway 78	2.450		\$0	\$1,319,368	90%
			6.472			\$0	100%
	US 17	N Highway 17	6.472		\$0	\$869,316	100%
			4.520			\$0	7%
	S- 85	North Murray Av	0.090		\$0	\$0	7%
	S- 1632	Old Pond Rd	2.500		\$0	\$0	7%
	S- 894	Azalea Dr	1.930		\$0	\$0	7%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.000		\$71,000	\$0	0%
	S- 98	Halfway Creek Rd	3.000				
			2.370		\$0	\$697,193	4%
	US 17	N Highway 17	2.370				
			2.186		\$0	\$252,055	4%
	S- 197	Station 19Th St	0.310				
	S- 992	Pennsylvania Dr	0.200				
	S- 285	Aster Dr	0.140				
	S- 285	Polar Dr	0.060				
	S- 923	Jervey Ave	0.250				
	S- 461	Garrett Av	0.250				
	S- 260	22Nd Ave	0.330				
	S- 385	Woodward Rd	0.376				
	S- 606	Woodward Rd	0.090				
	S- 795	April Ave	0.100				
	S- 795	Flora Dr	0.080				
			0.090		\$49,165	\$0	0%
	S- 668	Halsey St	0.090				
			4.850		\$0	\$1,801,336	0%
	S- 94	Grimball Rd	1.280				
	S- 128	Ethel Post Office Rd	2.830				
	S- 771	Paramount Dr	0.740				
			10.420		\$0	\$5,667,807	0%
	SC 165	Highway 165	0.920				
	SC 162	Highway 162	7.000				
	SC 164	Highway 164	2.320				
	SC 164	Willtown Rd	0.180				
			1.120		\$0	\$1,116,963	0%
	SC 703	Coleman Blvd	0.180				
	SC 703	W Coleman Blvd	0.780				
	SC 703	Ben Sawyer Blvd	0.160				
			5.840		\$8,910,000	\$0	0%
	I- 26	Interstate 26	5.840				
	<b>Rural Road Safety</b>		28.170		\$0	\$15,267,338	76%
			5.420		\$0	\$633,404	100%
	US 17	N Highway 17	5.420		\$0	\$633,404	100%
			19.850		\$0	\$13,144,328	80%
	US 17	N Highway 17	19.850		\$0	\$13,144,328	80%
			2.900		\$0	\$1,489,606	52%
	SC 61	Ashley River Rd	2.900				
	<b>Bridges</b>		0.016	1	\$0	\$876,620	100%
			0.016	1	\$0	\$876,620	100%
	SC 165	Highway 165	0.016	1	\$0	\$876,620	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Cherokee</b>			<b>74.388</b>		<b>\$881,232</b>	<b>\$134,472,439</b>	<b>61%</b>
<b>Pavements</b>			<b>53.252</b>		<b>\$87,911</b>	<b>\$20,195,555</b>	<b>61%</b>
	S- 39	S Green River Rd	1.050		\$0	\$313,790	100%
			1.050		\$0	\$313,790	100%
			5.700		\$0	\$781,055	100%
	SC 198	N Mountain St	2.660		\$0	\$781,055	100%
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	100%
			1.610		\$0	\$226,019	100%
	S- 83	Blacksburg Hwy	1.169		\$0	\$226,019	100%
	S- 83	W Carolina St	0.441		\$0	\$0	100%
			1.940		\$0	\$774,113	100%
	US 29	E Cherokee St	1.940		\$0	\$774,113	100%
			2.620		\$0	\$1,003,484	100%
	US 29	E Cherokee St	2.620		\$0	\$1,003,484	100%
			2.450		\$0	\$1,041,540	100%
	S- 223	Possum Trot Rd	2.450		\$0	\$1,041,540	100%
			1.430		\$0	\$755,129	100%
	SC 150	Holland St	0.170		\$0	\$755,129	100%
	SC 150	Providence Rd	1.260		\$0	\$0	100%
			3.290		\$0	\$496,881	100%
	S- 133	Twin Lake Rd	1.960		\$0	\$496,881	100%
	S- 238	Edgewater Dr	1.330		\$0	\$0	100%
			2.770		\$0	\$1,508,234	100%
	S- 223	Possum Trot Rd	1.310		\$0	\$1,508,234	100%
	S- 57	Piedmont Rd	1.460		\$0	\$0	100%
			1.780		\$0	\$276,035	100%
	S- 83	Blacksburg Hwy	1.780		\$0	\$276,035	100%
			3.170		\$0	\$1,221,018	100%
	SC 5	York Rd	3.170		\$0	\$1,221,018	100%
			0.730		\$0	\$1,722,650	100%
	SC 18 CON	S Logan St	0.310		\$0	\$1,722,650	100%
	SC 18 CON	N Logan St	0.420		\$0	\$0	100%
			0.500		\$0	\$96,993	100%
	S- 41	Draytonville Rd	0.500		\$0	\$96,993	100%
			0.590		\$0	\$203,894	100%
	US 221	Rutherfordton Hwy	0.180		\$0	\$0	100%
	SC 11	Chesnee Hwy	0.410		\$0	\$203,894	100%
			2.470		\$0	\$1,550,629	52%
	S- 99	Ed'S Rd	0.790		\$0	\$0	52%
	S- 144	Dillon St	1.680		\$0	\$1,550,629	52%
			2.562		\$0	\$370,073	52%
	S- 282	Mill St	0.226		\$0	\$0	52%
	S- 190	S Rutherford St	0.430		\$0	\$370,073	52%
	S- 190	N Rutherford St	0.140		\$0	\$0	52%
	S- 251	W Fairview Ave	0.086		\$0	\$0	52%
	S- 198	Colony Rd	0.720		\$0	\$0	52%
	S- 472	Hampton Ave	0.320		\$0	\$0	52%
	S- 794	W Church St	0.300		\$0	\$0	52%
	S- 794	E Church St	0.340		\$0	\$0	52%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.850		\$0	\$2,518,014	52%
	US 221 ALT	Highway 11 East	1.600		\$0	\$0	0%
	SC 18 CON	N Logan St	1.200		\$0	\$2,518,014	52%
	SC 18 CON	(blank)	0.050		\$0	\$0	0%
			1.740		\$0	\$807,661	52%
	US 29	W Cherokee St	1.740				
			2.540		\$0	\$993,409	30%
	S- 65	Holly Ridge Rd	1.900				
	S- 81	Hyatt St	0.640				
			3.150		\$0	\$1,142,186	0%
	S- 65	Holly Ridge Rd	1.130				
	S- 227	Mulberry Rd	1.030				
	S- 319	Craton Rd	0.820				
	S- 796	Hardin St	0.170				
			2.700		\$0	\$2,012,227	0%
	SC 105	Wilkinsville Hwy	2.700				
			0.710		\$0	\$132,821	14%
	S- 178	W Montgomery St	0.710				
			0.760		\$0	\$82,155	14%
	S- 41	Draytonville Rd	0.760				
			3.970		\$0	\$165,547	0%
	SC 5	York Rd	2.220				
	SC 5	Kings Creek Dr	1.750				
			0.170		\$87,911	\$0	0%
	S- 81	Hyatt St	0.170				
	<b>Rural Road Safety</b>		6.916		\$793,321	\$0	0%
			6.916		\$793,321	\$0	0%
	US 29	Old Georgia Hwy	6.916				
	<b>Interstate Upgrade</b>		14.220		\$0	\$114,276,883	67%
			14.220		\$0	\$114,276,883	67%
	I- 85	Interstate 85	14.220				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Chester</b>			<b>79.247</b>		<b>\$558,393</b>	<b>\$22,033,411</b>	<b>46%</b>
<b>Pavements</b>			<b>55.070</b>		<b>\$0</b>	<b>\$21,968,263</b>	<b>53%</b>
	US 21	Catawba River Rd	1.570		\$0	\$2,382,348	100%
			1.570		\$0	\$2,382,348	100%
	S- 70	Westbrook Rd	2.050		\$0	\$1,116,965	100%
			2.050		\$0	\$1,116,965	100%
	SC 9	Lancaster Hwy	0.660		\$0	\$233,006	100%
			0.660		\$0	\$233,006	100%
	S- 194	Hillbright Rd	1.630		\$0	\$214,159	100%
	S- 329	Mccandless Rd	1.000		\$0	\$0	100%
			0.630		\$0	\$0	100%
	SC 9	Lancaster Hwy	1.990		\$0	\$1,341,970	100%
			1.990		\$0	\$1,341,970	100%
	SC 72	West End Rd	5.640		\$0	\$1,974,957	100%
			5.640		\$0	\$1,974,957	100%
	S- 171	Mtn Lakes Rd	2.290		\$0	\$895,294	100%
			2.290		\$0	\$895,294	100%
	SC 9	Lancaster Hwy	0.770		\$0	\$243,808	100%
			0.770		\$0	\$243,808	100%
	S- 186	Cedarhurst Rd	2.490		\$0	\$373,255	100%
	S- 186		2.480		\$0	\$0	100%
			0.010		\$0	\$0	100%
	S- 1	Old York Rd	1.410		\$0	\$739,738	100%
	S- 1	York St	0.426		\$0	\$0	100%
			0.984		\$0	\$739,738	100%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	100%
			4.960		\$0	\$1,942,235	100%
	SC 9	Lancaster Hwy	0.700		\$0	\$283,580	100%
			0.700		\$0	\$283,580	100%
	SC 9	Lancaster Hwy	0.590		\$0	\$223,903	100%
			0.590		\$0	\$223,903	100%
	S- 302	Beechwood Dr	4.790		\$0	\$482,267	100%
	S- 316	Hawthorne Rd	1.100		\$0	\$0	100%
	S- 69	Liberty Rd	1.310		\$0	\$0	100%
			2.380		\$0	\$0	100%
	S- 44	Peden Bridge Rd	1.150		\$0	\$128,369	100%
			1.150		\$0	\$128,369	100%
	US 21	Catawba River Rd	2.350		\$0	\$2,592,753	100%
			2.350		\$0	\$2,592,753	100%
	SC 9	Lancaster Hwy	0.750		\$0	\$177,737	76%
			0.750		\$0	\$177,737	76%
	S- 94	Loomis St	4.740		\$0	\$414,235	8%
	S- 110	Carr St	0.530		\$0	\$0	8%
	S- 95	Oak St	0.160		\$0	\$114,235	8%
	S- 313	Crosby St	0.290		\$0	\$0	8%
	S- 577	Campbell Rd	0.130		\$0	\$0	8%
	S- 315	Campbell Rd	0.090		\$0	\$0	8%
	S- 315	Collins St	0.060		\$0	\$0	8%
	S- 290	Bailey St	0.260		\$0	\$0	8%
	S- 289	Marquis St	0.170		\$0	\$0	8%
	S- 314	Caldwell St	0.170		\$0	\$0	8%
	S- 314	Caldwell St	0.160		\$0	\$0	8%
	S- 426	Ernandez Rd	0.160		\$0	\$0	8%
	S- 635 SD1	Lincoln St	2.600		\$0	\$0	8%
	S- 635 SD1	Lincoln St	0.060		\$0	\$0	8%
	S- 805	Arrow Wood Rd	0.060		\$0	\$0	8%
			0.230		\$0	\$0	8%
	S- 330	Canal Rd	2.150		\$0	\$704,280	8%
			2.150		\$0	\$704,280	8%
	S- 1	Old York Rd	0.680		\$0	\$449,208	72%
			0.680		\$0	\$449,208	72%
			0.420		\$0	\$53,732	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 329	Mccandless Rd	0.420				
			0.940		\$0	\$83,773	0%
	S- 936	Village Dr	0.940				
			1.840		\$0	\$244,881	0%
	US 321	Lowrys Hwy	1.840				
			4.140		\$0	\$1,556,603	0%
	S- 54	Mt Pleasant Ch Rd	3.730				
	S- 819	Sourwood Dr	0.410				
			3.900		\$0	\$2,808,727	0%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
			0.420		\$0	\$257,843	0%
	SC 72	West End Rd	0.420				
			0.050		\$0	\$48,637	72%
	S- 1	Old York Rd	0.050				
<b>Rural Road Safety</b>			<b>24.177</b>		<b>\$558,393</b>	<b>\$65,148</b>	<b>14%</b>
			8.787		\$450,000	\$0	0%
	SC 72	Saluda Rd	8.787				
			9.100		\$75,000	\$0	0%
	SC 97	Great Falls Hwy	7.700				
	SC 97	Francis Ave	1.400				
			1.790		\$33,393	\$0	0%
	US 21	Francis Ave	0.140				
	SC 97	Francis Ave	1.650				
			0.600		\$0	\$53,996	100%
	SC 72	Saluda Rd	0.400				
	S- 329	Mccandless Rd	0.200			\$53,996	100%
			3.900		\$0	\$11,152	0%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Chesterfield</b>			97.265		\$50,000	\$31,898,787	79%
<b>Pavements</b>			93.465		\$0	\$31,898,787	81%
			1.630		\$0	\$3,836,510	100%
	SC 9	Mcgregor St	0.540		\$0	\$3,836,510	100%
	US 601	Highway 9	0.110		\$0	\$0	100%
	US 601	Mcgregor St	0.980		\$0	\$0	100%
			0.430		\$0	\$215,937	100%
	S- 341	Windsor Dr	0.430		\$0	\$215,937	100%
			9.760		\$0	\$2,190,961	100%
	S- 103	Austin Rd	1.820		\$0	\$2,190,961	100%
	S- 105	Dudley Rd	3.710		\$0	\$0	100%
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	100%
	S- 274	Brewer Cir	0.188		\$0	\$0	100%
	S- 274	Joseph St	0.002		\$0	\$0	100%
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	100%
	S- 68	Will Evans Rd	1.480		\$0	\$0	100%
			1.110		\$0	\$510,670	100%
	SC 151	Highway 151	1.110		\$0	\$510,670	100%
			1.460		\$0	\$311,814	100%
	SC 151	Highway 151	1.460		\$0	\$311,814	100%
			2.240		\$0	\$115,545	100%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$115,545	100%
			2.770		\$0	\$1,329,939	100%
	SC 9	Market St	0.140		\$0	\$1,329,939	100%
	US 1	Market St	0.730		\$0	\$0	100%
	US 1	Seventh St	0.470		\$0	\$0	100%
	US 1	Highway 1	1.430		\$0	\$0	100%
			3.390		\$0	\$2,033,358	100%
	SC 9	Highway 9	0.140		\$0	\$2,033,358	100%
	SC 9	Chesterfield Hwy	2.360		\$0	\$0	100%
	US 1	Highway 1	0.890		\$0	\$0	100%
			4.870		\$0	\$1,514,336	100%
	S- 71	Airport Rd	4.870		\$0	\$1,514,336	100%
			1.717		\$0	\$128,796	100%
	S- 159	Woodward Mill Rd	1.717		\$0	\$128,796	100%
			4.830		\$0	\$1,712,391	100%
	US 1	Highway 1	4.130		\$0	\$0	100%
	SC 151	Highway 151	0.700		\$0	\$1,712,391	100%
			7.570		\$0	\$4,709,893	100%
	SC 9	Highway 9	1.350		\$0	\$0	100%
	SC 9	Mcgregor St	0.500		\$0	\$0	100%
	SC 151	Highway 151	5.720		\$0	\$4,709,893	100%
			1.520		\$0	\$715,135	100%
	S- 155	Marion St	0.200		\$0	\$715,135	100%
	S- 205	Church St	0.120		\$0	\$0	100%
	S- 205	Front St	0.530		\$0	\$0	100%
	S- 86	Church St	0.670		\$0	\$0	100%
			3.870		\$0	\$341,439	100%
	S- 56	Hough Rd	3.870		\$0	\$341,439	100%
			0.820		\$0	\$97,126	100%
	S- 147	State Rd	0.520		\$0	\$97,126	100%
	S- 147	Murray Dr	0.300		\$0	\$0	100%
			3.120		\$0	\$275,690	100%
	SC 265	Highway 265	3.120		\$0	\$275,690	100%
			2.600		\$0	\$276,743	100%
	US 52	Highway 52 S	2.600		\$0	\$276,743	100%



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.900			\$0	100%
	S- 22	Market St	0.900			\$169,529	100%
			4.500		\$0	\$1,885,800	100%
	S- 1	Main St	2.100			\$1,885,800	100%
	S- 51	Four Mile Loop Rd	2.400			\$0	100%
			1.388		\$0	\$223,964	100%
	S- 197	Depot St	0.120			\$0	100%
	S- 227	Powe St	0.240			\$0	100%
	S- 116	Maynard St	0.568			\$223,964	100%
	S- 178	Chatham Dr	0.260			\$0	100%
	S- 179	Chapman St	0.200			\$0	100%
			9.220		\$0	\$3,272,784	100%
	SC 9	Highway 9	2.800			\$3,272,784	100%
	US 1	Highway 1	6.420			\$0	100%
			3.840		\$0	\$400,978	76%
	US 52	Highway 52 S	3.840				
			2.300		\$0	\$1,133,898	11%
	S- 83	Third St	1.040				
	S- 326	Manor Rd	1.260				
			3.930		\$0	\$1,150,557	45%
	S- 155	Marion St	0.220				
	S- 94	Pigg St	0.930				
	S- 94	Clark St	1.010				
	S- 44	Godfrey St	0.880				
	S- 116	Maynard St	0.520				
	S- 915	Pigg St	0.160				
	S- 915	Pigg St Ext	0.180				
	S- 915 SPR	Pigg St	0.030				
			6.960		\$0	\$2,544,630	45%
	SC 9	Highway 9	4.159				
	SC 9	Main St	0.481				
	US 1	Seventh St	0.980				
	US 1	Highway 1	1.340				
			1.250		\$0	\$109,337	0%
	S- 113	Midway Rd	1.250				
			1.110		\$0	\$124,255	0%
	S- 22	Market St	0.410				
	S- 22	Market St Ext	0.700				
			3.840		\$0	\$395,130	0%
	US 52	Highway 52 S	3.840				
			0.520		\$0	\$171,642	11%
	S- 326	Covington Blvd	0.520				
	Rural Road Safety		3.800		\$50,000	\$0	0%
			3.800		\$50,000	\$0	0%
	SC 9	Highway 9	3.690		\$50,000	\$0	0%
	SC 9		0.110		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Clarendon</b>			<b>97.310</b>		<b>\$136,965</b>	<b>\$14,533,674</b>	<b>66%</b>
<b>Pavements</b>			<b>95.810</b>		<b>\$0</b>	<b>\$14,533,674</b>	<b>67%</b>
			<b>4.090</b>		<b>\$0</b>	<b>\$1,285,270</b>	<b>100%</b>
	S- 102	Buff Blvd	0.750		\$0	\$1,285,270	100%
	S- 127	Bill Davis Rd	3.340		\$0	\$0	100%
			<b>4.100</b>		<b>\$0</b>	<b>\$1,173,014</b>	<b>100%</b>
	US 15	Bethel Hwy	1.340		\$0	\$0	100%
	US 15	Scott Ave	0.180		\$0	\$0	100%
	US 15	Summerton Hwy	2.580		\$0	\$1,173,014	100%
			<b>7.020</b>		<b>\$0</b>	<b>\$1,090,774</b>	<b>100%</b>
	US 301	Sumter Hwy	1.170		\$0	\$0	100%
	US 301	N Brooks St	0.150		\$0	\$1,090,774	100%
	US 521	Sumter Hwy	5.700		\$0	\$0	100%
			<b>2.410</b>		<b>\$0</b>	<b>\$165,291</b>	<b>100%</b>
	S- 345	White Oak Dr	2.410		\$0	\$165,291	100%
			<b>3.210</b>		<b>\$0</b>	<b>\$201,758</b>	<b>100%</b>
	S- 132	Sandhill Rd	3.210		\$0	\$201,758	100%
			<b>3.880</b>		<b>\$0</b>	<b>\$760,360</b>	<b>100%</b>
	S- 62	Loss Brook Rd	3.880		\$0	\$760,360	100%
			<b>3.590</b>		<b>\$0</b>	<b>\$928,116</b>	<b>100%</b>
	US 15	Summerton Hwy	3.590		\$0	\$928,116	100%
			<b>2.720</b>		<b>\$0</b>	<b>\$304,620</b>	<b>100%</b>
	US 378	Clarence Coker Hwy	2.720		\$0	\$304,620	100%
			<b>8.080</b>		<b>\$0</b>	<b>\$477,957</b>	<b>100%</b>
	US 521	Greeleyville Hwy	8.080		\$0	\$477,957	100%
			<b>0.450</b>		<b>\$0</b>	<b>\$107,603</b>	<b>100%</b>
	S- 25	Moses Dingle Rd	0.250		\$0	\$107,603	100%
	S- 62	Loss Brook Rd	0.200		\$0	\$0	100%
			<b>0.910</b>		<b>\$0</b>	<b>\$494,492</b>	<b>100%</b>
	S- 36	Old Manning Rd	0.910		\$0	\$494,492	100%
			<b>10.780</b>		<b>\$0</b>	<b>\$36,739</b>	<b>100%</b>
	S- 49	Plowden Mill Rd	7.290		\$0	\$0	100%
	S- 37	Salem Rd	3.490		\$0	\$36,739	100%
			<b>10.970</b>		<b>\$0</b>	<b>\$43,946</b>	<b>100%</b>
	US 301	Sunset Dr	0.040		\$0	\$0	100%
	US 301	Alex Harvin Hwy	4.710		\$0	\$0	100%
	SC 260	Hwy 260	6.220		\$0	\$43,946	100%
			<b>0.970</b>		<b>\$0</b>	<b>\$277,420</b>	<b>100%</b>
	US 521	Sumter Hwy	0.970		\$0	\$277,420	100%
			<b>2.930</b>		<b>\$0</b>	<b>\$196,256</b>	<b>100%</b>
	S- 103	Nesbit Rd	1.640		\$0	\$196,256	100%
	S- 329	Bradham Ave	0.160		\$0	\$0	100%
	S- 84	Bell St	0.060		\$0	\$0	100%
	S- 97	Boundary St	0.360		\$0	\$0	100%
	S- 109	Pecan St	0.100		\$0	\$0	100%
	S- 349	Walker St	0.200		\$0	\$0	100%
	S- 425	New St	0.100		\$0	\$0	100%
	S- 603	Walnut St	0.100		\$0	\$0	100%
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	100%
			<b>1.860</b>		<b>\$0</b>	<b>\$658,670</b>	<b>100%</b>
	S- 79	Huggins St	0.180		\$0	\$0	100%
	S- 126	Crossroads Church Rd	1.680		\$0	\$658,670	100%
			<b>3.080</b>		<b>\$0</b>	<b>\$1,403,001</b>	<b>100%</b>
	US 521	Greeleyville Hwy	2.690		\$0	\$1,403,001	100%
	US 521	Boyce St	0.390		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.320		\$0	\$1,329,996	0%
	S- 18	Barrineau Rd	2.530				
	S- 422	Horse Branch Rd	2.790				
			5.750		\$0	\$1,011,536	8%
	S- 18	Barrineau Rd	2.080				
	S- 486	Free Will Baptist	0.290				
	S- 147	Major Dr	0.640				
	S- 209	Hampton St	0.090				
	S- 675	Kirby Rd	0.330				
	S- 515	Haynesworth Mill Cir	0.330				
	S- 424	Reardon St	0.330				
	S- 300	Hartwell St	0.060				
	S- 629	Russell Dr	0.005				
	S- 629	Community Dr	0.885				
	S- 658	Brantley Ave	0.710				
			3.750		\$0	\$1,409,874	8%
	SC 261	Pinewood Hwy	1.450				
	SC 261	Lewis Rd	0.830				
	US 301	N Brooks St	0.740				
	SC 260	Mill St	0.730				
			0.710		\$0	\$538,726	8%
	US 521	N Church St	0.710				
			5.290		\$0	\$251,484	31%
	S- 101	Lucien Brailsford Rd	2.715				
	S- 101	Hamilton Rd	2.575				
			0.940		\$0	\$145,087	0%
	S- 672	Garvey Rd	0.940				
			3.000		\$0	\$241,685	0%
	US 15	Saint Paul Rd	3.000				
	<b>Rural Road Safety</b>		1.500		\$136,965	\$0	0%
			1.500		\$136,965	\$0	0%
	I- 95	Interstate 95	1.500				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Colleton			151.425	2	\$4,941,149	\$29,142,931	50%
Pavements			101.788		\$941,528	\$25,099,742	54%
			2.920		\$0	\$1,288,165	100%
	SC 64	Charleston Hwy	2.153		\$0	\$0	100%
	SC 64	Hampton St	0.767		\$0	\$1,288,165	100%
			2.230		\$0	\$906,483	100%
	SC 303	Green Pond Hwy	2.230		\$0	\$906,483	100%
			1.680		\$0	\$1,058,067	100%
	SC 64	Hampton St	0.510		\$0	\$0	100%
	SC 64	Bells Hwy	0.320		\$0	\$1,058,067	100%
	SC 64	Robertson Blvd	0.850		\$0	\$0	100%
			3.230		\$0	\$998,845	100%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$998,845	100%
			1.200		\$0	\$448,209	100%
	SC 303	Green Pond Hwy	1.200		\$0	\$448,209	100%
			13.251		\$0	\$1,019,690	0%
	SC 64	Charleston Hwy	13.203				
	SC 64	Hampton St	0.048				
			4.960		\$0	\$447,118	100%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$0	100%
	SC 64 BUS	Bells Hwy	0.760		\$0	\$447,118	100%
			1.770		\$0	\$270,694	100%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$270,694	100%
			8.120		\$0	\$1,363,301	100%
	SC 63	Sniders Hwy	8.120		\$0	\$1,363,301	100%
			6.000		\$0	\$361,236	100%
	S- 78	Francis St	0.930		\$0	\$0	100%
	S- 371	Saint Peters Rd	3.510		\$0	\$0	100%
	S- 263	Pineland Rd	0.330		\$0	\$0	100%
	S- 253	Hickory St	0.200		\$0	\$361,236	100%
	S- 313	Rhett Dr	0.180		\$0	\$0	100%
	S- 591	Hickory St	0.320		\$0	\$0	100%
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	100%
	S- 698	Windwood Rd	0.289		\$0	\$0	100%
	S- 698	Cumberland St	0.111		\$0	\$0	100%
			2.100		\$21,654	\$0	0%
	S- 28	Black Creek Rd	2.100		\$21,654	\$0	0%
			2.410		\$0	\$1,021,915	100%
	S- 41	Ritter Rd	2.410		\$0	\$1,021,915	100%
			2.820		\$0	\$1,312,857	100%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,312,857	100%
	SC 64	Bells Hwy	0.340		\$0	\$0	100%
			4.100		\$153,990	\$0	0%
	S- 233	Peniel Rd	4.100		\$153,990	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.217		\$0	\$193,989	100%
	S- 45	Round O Rd	1.217				
			2.030		\$0	\$478,868	100%
	SC 174		0.011		\$0	\$0	100%
	SC 174	Palmetto Blvd	2.019		\$0	\$478,868	100%
			6.430		\$0	\$550,506	74%
	S- 564	Griffin St	0.640		\$0	\$0	74%
	S- 341	Carver St	0.090		\$0	\$0	74%
	S- 636	Widgeon Rd	0.270		\$0	\$0	74%
	S- 169	Carter St	0.110		\$0	\$550,506	74%
	S- 256	Live Oak St	0.830		\$0	\$0	74%
	S- 565	Julia St	0.130		\$0	\$0	74%
	S- 286	Lewis St	0.160		\$0	\$0	74%
	S- 359	Collins St	0.090		\$0	\$0	74%
	S- 416	Supply Rd	0.200		\$0	\$0	74%
	S- 448	Herdon St	0.570		\$0	\$0	74%
	S- 494	Delrey Dr	0.380		\$0	\$0	74%
	S- 515	Brien St	0.120		\$0	\$0	74%
	S- 527	Lemon Rd	0.330		\$0	\$0	74%
	S- 531	Bancroft St	0.070		\$0	\$0	74%
	S- 558	Bodison Memorial Dr	1.150		\$0	\$0	74%
	S- 574	David St	0.350		\$0	\$0	74%
	S- 742	Railroad St	0.491		\$0	\$0	74%
	S- 742	Ann Ct	0.059		\$0	\$0	74%
	S- 803	Fishburne St	0.220		\$0	\$0	74%
	S- 909	Hayes Rd	0.170		\$0	\$0	74%
			2.900		\$0	\$1,171,223	74%
	S- 65	Coolers Dairy Rd	1.900		\$0	\$0	74%
	S- 193	Cane Branch Rd	1.000		\$0	\$1,171,223	74%
			9.010		\$0	\$3,852,926	74%
	SC 64	Bells Hwy	3.740		\$0	\$0	74%
	SC 217	Lodge Hwy	5.270		\$0	\$3,852,926	74%
			2.990		\$0	\$1,404,746	2%
	S- 193	Cane Branch Rd	2.990				
			6.110		\$0	\$2,107,002	0%
	S- 756	Public Landing Ln	0.580				
	S- 156	(blank)	0.100				
	S- 156	Pool St	0.100				
	S- 272	Hydrick Rd	1.950				
	S- 370	Grove St	0.100				
	S- 418	Emily St	0.110				
	S- 321	Mckenzie St	0.090				
	S- 138	Double Churches Rd	0.150				
	S- 138	Brookie St	0.160				
	S- 203	Spruce St	0.580				
	S- 578	Quarters Dr	0.410				
	S- 466	Ireland Creek Dr	0.220				
	S- 466	Dowling Ave	0.160				
	S- 805	Whittle St	0.200				
	S- 417	Kinsey Dr	0.080				
	S- 417	Rutledge St	0.110				
	S- 229	Sweat St	0.800				
	S- 229	Ireland Creek Dr	0.060				
	S- 320	Mcdaniel St	0.150				
			0.830		\$0	\$339,856	0%
	S- 152	N Lemacks St	0.830				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			9.140		\$0	\$4,504,047	0%
	SC 64	Bells Hwy	3.330				
	SC 641	Confederate Hwy	4.080				
	SC 217	Lodge Hwy	1.730				
			1.520		\$175,259	\$0	0%
	S- 824	Marion St	0.080				
	S- 387	Shamrock Dr	0.090				
	S- 509	James St	0.160				
	S- 226	Lakeside Dr	0.290				
	S- 226	Ravenwood Rd	0.120				
	S- 583	Salley St	0.080				
	S- 584	Eckert St	0.080				
	S- 225	Ridgecrest Rd	0.140				
	S- 634	Fairview Ave	0.120				
	S- 276	Honeysuckle Ln	0.080				
	S- 469	Mystic Ln	0.280				
			0.930		\$153,415	\$0	0%
	S- 45	Round O Rd	0.930				
			1.890		\$437,210	\$0	0%
	SC 174	Palmetto Blvd	1.887				
	SC 174	Hwy 174	0.003				
			49.557		\$2,565,885	\$4,043,189	0%
			13.251		\$0	\$4,043,189	0%
	SC 64	Charleston Hwy	13.203		\$0	\$0	0%
	SC 64	Hampton St	0.048		\$0	\$4,043,189	0%
			9.746		\$1,144,635	\$0	0%
	SC 303	Green Pond Hwy	9.746				
			18.850		\$500,001	\$0	0%
	SC 303	Green Pond Hwy	11.520		\$480,000	\$0	0%
	SC 64	Charleston Hwy	7.273		\$0	\$0	0%
	SC 64	Hampton St	0.057		\$0	\$0	0%
			7.710		\$921,250	\$0	0%
	SC 61	Augusta Hwy	7.710		\$921,250	\$0	0%
			0.080	2	\$1,433,736	\$0	0%
			0.040	1	\$723,215	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$723,215	\$0	0%
			0.040	1	\$710,521	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$710,521	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Darlington</b>			<b>96.344</b>		<b>\$357,583</b>	<b>\$20,506,013</b>	<b>55%</b>
<b>Pavements</b>			<b>96.344</b>		<b>\$357,583</b>	<b>\$20,506,013</b>	<b>55%</b>
			1.910		\$0	\$1,162,142	100%
	SC 34	E Bobo Newsom Hwy	0.500		\$0	\$0	100%
	SC 34	Harry Byrd Hwy	1.410		\$0	\$0	100%
			3.420		\$0	\$1,218,226	100%
	S- 23	W Old Camden Rd	3.420		\$0	\$0	100%
			1.660		\$0	\$246,940	100%
	US 52	S Main St	1.660		\$0	\$0	100%
			2.060		\$0	\$732,603	100%
	US 15 BUS	S Fifth St	2.060		\$0	\$0	100%
			24.919		\$0	\$398,820	100%
	S- 102	Fourteenth St	3.019		\$0	\$0	100%
	S- 13	S Center Rd	1.230		\$0	\$0	100%
	S- 13	N Center Rd	13.280		\$0	\$0	100%
	S- 35	S Charleston Rd	2.600		\$0	\$0	100%
	S- 65	High Point Rd	1.110		\$0	\$0	100%
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	100%
	S- 54	Southborough Rd	1.280		\$0	\$0	100%
			1.565		\$0	\$1,205,192	100%
	S- 10	W Home Av	1.565		\$0	\$0	100%
			4.100		\$0	\$436,828	100%
	S- 39	New Market Rd	2.080		\$0	\$0	100%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	100%
			3.350		\$0	\$2,687,802	100%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$0	100%
			2.850		\$0	\$1,291,277	100%
	US 401	Davis St	2.850		\$0	\$0	100%
			2.140		\$0	\$347,565	100%
	S- 41	Dovesville Hwy	2.140		\$0	\$0	100%
			2.370		\$0	\$360,963	100%
	SC 403	Oates Hwy	2.340		\$0	\$0	100%
	SC 403		0.030		\$0	\$0	100%
			0.900		\$0	\$304,851	100%
	US 52	N Governor Williams Hwy	0.900		\$0	\$0	100%
			5.630		\$0	\$454,527	77%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	77%
	S- 932	Forest Hills Dr	0.840		\$0	\$0	77%
	S- 1075	Birdsnest Rd	1.270		\$0	\$454,527	77%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	77%
	S- 201	Brookwood Dr	1.080		\$0	\$0	77%
			3.730		\$0	\$723,950	77%
	S- 13	S Center Rd	1.750		\$0	\$0	77%
	S- 24	Floyds Rd	1.980		\$0	\$0	77%
			4.680		\$0	\$2,332,839	77%
	SC 340	Timmons ville Hwy	4.680		\$0	\$0	77%
			0.860		\$0	\$151,358	89%
	S- 19	Hoffmeyer Rd	0.860		\$0	\$0	89%
			1.270		\$0	\$225,247	89%
	US 15	N Main St	1.270		\$0	\$0	89%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.190		\$357,583	\$0	0%
	S- 13	S Center Rd	1.190				
			5.930		\$0	\$1,541,531	1%
	S- 13	S Center Rd	1.940				
	S- 19	E Seven Pines St	3.670				
	S- 87	Sonoco Rd	0.320				
			8.830		\$0	\$171,259	3%
	S- 495	Georgetown Rd	5.220				
	S- 524	Greenfield Rd	1.770				
	S- 354	Rogers Rd	1.840				
			2.050		\$0	\$161,139	3%
	S- 699	Faith Rd	1.030				
	S- 918	Fox Hollow Dr	1.020				
			2.060		\$0	\$220,915	3%
	SC 34	Cashua Ferry Rd	2.060				
			5.010		\$0	\$1,678,089	0%
	S- 383	Blanding Dr	0.930				
	S- 84	S Railroad Av	0.890				
	S- 14	N Buchanan St	0.080				
	S- 76	Darlington Av	0.150				
	S- 76	Chesterfield Av	0.030				
	S- 185	Wells St	0.590				
	S- 179	W Mciver Rd	0.300				
	S- 289	Davis St	0.160				
	S- 408	Palmetto Rd	1.440				
	S- 255	Brockington Rd	0.270				
	S- 408 CON	Palmetto Rd	0.170				
			0.520		\$0	\$197,289	0%
	S- 35	S Charleston Rd	0.520				
			1.400		\$0	\$1,299,300	0%
	SC 34	Harry Byrd Hwy	0.030				
	SC 34	Pearl St	1.370				
			1.940		\$0	\$955,359	0%
	US 52	S Main St	0.660				
	US 52	N Governor Williams Hwy	0.554				
	US 52	S Governor Williams Hwy	0.726				



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Dillon</b>			<b>88.835</b>		<b>\$27,538,552</b>	<b>\$12,862,828</b>	<b>56%</b>
<b>Pavements</b>			<b>86.135</b>		<b>\$27,045,282</b>	<b>\$12,862,828</b>	<b>58%</b>
			1.090		\$0	\$1,220,089	100%
	SC 38	Hwy 38 W	1.090		\$0	\$1,220,089	100%
			2.610		\$0	\$734,194	100%
	S- 130	S 4Th Ave	0.430		\$0	\$734,194	100%
	S- 39	W Main St	1.310		\$0	\$0	100%
	S- 78	E Calhoun St	0.870		\$0	\$0	100%
			0.920		\$0	\$394,849	100%
	SC 38	Hwy 38 E	0.920		\$0	\$394,849	100%
			3.380		\$0	\$536,256	100%
	SC 41	Hwy 41 S	3.380		\$0	\$536,256	100%
			1.740		\$0	\$226,053	100%
	S- 48	Bethel Rd	1.740		\$0	\$226,053	100%
			1.900		\$0	\$567,427	100%
	S- 23	Harlees Bridge Rd	1.900		\$0	\$567,427	100%
			2.579		\$0	\$216,617	100%
	S- 482	Homelight Rd	0.590		\$0	\$0	100%
	S- 481	S Longstreet Rd	1.829		\$0	\$216,617	100%
	S- 481	Homelight Rd	0.160		\$0	\$0	100%
			0.920		\$0	\$1,003,180	100%
	SC 38	Hwy 38 W	0.920		\$0	\$1,003,180	100%
			4.240		\$0	\$200,230	100%
	S- 45	Friendship Rd	2.790		\$0	\$0	100%
	S- 45	Lester Rd	0.270		\$0	\$200,230	100%
	S- 499	Pyerian Rd	1.180		\$0	\$0	100%
			0.500		\$0	\$162,543	100%
	S- 674	Enterprise Rd	0.500		\$0	\$162,543	100%
			1.050		\$0	\$290,131	100%
	SC 57	Hwy 57 S	1.050		\$0	\$290,131	100%
			0.550		\$0	\$214,251	100%
	US 301	Hwy 301 S	0.550		\$0	\$214,251	100%
			3.140		\$0	\$304,730	97%
	S- 102	E Washington St	0.103		\$0	\$304,730	97%
	S- 102	W Washington St	0.157		\$0	\$0	97%
	S- 216	S Macarthur Ave	0.480		\$0	\$0	97%
	S- 151	Bethea Ext	2.400		\$0	\$0	97%
			1.580		\$0	\$569,152	97%
	S- 25	Old Latta Hwy	1.580		\$0	\$569,152	97%
			1.340		\$0	\$1,418,875	97%
	SC 38	Hwy 38 W	1.340		\$0	\$1,418,875	97%
			1.090		\$0	\$197,835	100%
	SC 57	Hwy 57 S	0.800		\$0	\$197,835	100%
	SC 57	Lockemy Hwy	0.290		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.006		\$0	\$243,508	90%
	S- 877	E Roosevelt St	0.066		\$0	\$0	90%
	S- 104	E Jefferson St	0.140		\$0	\$243,508	90%
	S- 203	E Roosevelt St	0.490		\$0	\$0	90%
	S- 536	John St	0.240		\$0	\$0	90%
	S- 731	N 20Th Ave	0.070		\$0	\$0	90%
			0.460		\$0	\$420,480	90%
	SC 917	E Main St	0.460				
			2.490		\$0	\$607,134	1%
	S- 23	Dothan Rd	0.006				
	S- 23	Judge Rd	1.434				
	S- 23	Haymount Rd	1.050				
			4.930		\$0	\$1,131,773	12%
	S- 136	Henry Ext	1.105				
	S- 136	Henry St	0.015				
	S- 857	Southwind Rd	0.280				
	S- 857	Pecan Grove	0.160				
	S- 740	Grady Rd	0.960				
	S- 174	Kemper Church Rd	1.770				
	S- 707	Camp Rd	0.560				
	S- 856	Christmas Rd	0.080				
			0.750		\$0	\$266,590	12%
	S- 292	E Countryside Rd	0.750				
			5.060		\$0	\$1,601,267	12%
	SC 34	W Main St	0.070				
	SC 34	Hwy 34 W	1.850				
	SC 57	Hwy 57 N	3.140				
			0.760		\$0	\$62,416	33%
	S- 175	Black Branch Rd	0.760				
			4.440		\$0	\$103,504	33%
	S- 286	Red Rd	2.490				
	S- 192	Judson Rd	1.950				
			1.590		\$0	\$169,741	33%
	SC 57	Hwy 57 S	1.590				
	I- 95	Interstate 95	18.010		\$21,227,318	\$0	0%
			18.010				
			18.010		\$5,817,964	\$0	0%
	I- 95	Interstate 95	18.010				
			2.700		\$493,270	\$0	0%
	<b>Rural Road Safety</b>		2.700		\$493,270	\$0	0%
	I- 95	Interstate 95	2.700		\$493,270	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Dorchester</b>			<b>107.275</b>		<b>\$2,172,028</b>	<b>\$26,796,707</b>	<b>58%</b>
<b>Pavements</b>			<b>70.188</b>		<b>\$531,038</b>	<b>\$21,407,891</b>	<b>73%</b>
			1.570		\$0	\$954,395	100%
	SC 173	School St	1.570		\$0	\$954,395	100%
			4.770		\$0	\$2,035,996	100%
	S- 155	E 2Nd St N	0.300		\$0	\$2,035,996	100%
	S- 155	W 2Nd St N	0.640		\$0	\$0	100%
	S- 186	E 4Th St N	0.200		\$0	\$0	100%
	S- 186	W 4Th St N	0.730		\$0	\$0	100%
	S- 188	E 1St St N	0.310		\$0	\$0	100%
	S- 188	W 1St St N	0.620		\$0	\$0	100%
	S- 197	E 3Rd St S	0.200		\$0	\$0	100%
	S- 197	W 3Rd St S	0.200		\$0	\$0	100%
	S- 208	N Magnolia St	0.890		\$0	\$0	100%
	S- 208	S Magnolia St	0.090		\$0	\$0	100%
	S- 357	W 1St St N	0.590		\$0	\$0	100%
			2.140		\$0	\$975,974	100%
	US 78	Johnston Ave	0.524		\$0	\$975,974	100%
	US 78	Badham Dr	1.616		\$0	\$0	100%
			1.960		\$0	\$752,259	100%
	S- 19	Wire Rd	1.960		\$0	\$752,259	100%
			4.410		\$0	\$496,176	100%
	US 17 ALT	S Main St	0.980		\$0	\$0	100%
	US 17 ALT	Boone Hill Rd	1.550		\$0	\$496,176	100%
	US 17 ALT		0.010		\$0	\$0	100%
	US 78	W 5Th St N	1.870		\$0	\$0	100%
			3.280		\$0	\$351,538	100%
	US 178	W Main St	3.280		\$0	\$351,538	100%
			0.400		\$0	\$81,608	100%
	S- 22	Orangeburg Rd	0.400		\$0	\$81,608	100%
			1.870		\$0	\$817,089	100%
	S- 19	Wire Rd	1.870		\$0	\$817,089	100%
			1.630		\$0	\$846,057	100%
	SC 27	Church St	0.542		\$0	\$0	100%
	SC 27	Givhans Rd	0.010		\$0	\$846,057	100%
	SC 27	Ridgeville Rd	1.078		\$0	\$0	100%
			4.080		\$0	\$1,583,260	100%
	US 78	Dorange Rd	3.565		\$0	\$1,583,260	100%
	US 78	Johnston Ave	0.515		\$0	\$0	100%
			0.450		\$0	\$114,729	100%
	S- 22	Orangeburg Rd	0.450		\$0	\$114,729	100%
			4.510		\$0	\$721,408	100%
	US 15	Us 15 Hwy S	2.710		\$0	\$0	100%
	SC 165	Deleamar Hwy	1.800		\$0	\$721,408	100%
			6.500		\$0	\$932,801	52%
	SC 61	Ashley River Rd	6.500		\$0	\$932,801	52%
			1.960		\$0	\$383,668	100%
	SC 642	Dorchester Rd	1.960		\$0	\$383,668	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.620		\$0	\$216,599	100%
	S- 74	S Hampton St	0.240		\$0	\$0	100%
	S- 215	S Pine St	0.310		\$0	\$0	100%
	S- 121	S Hickory St	0.180		\$0	\$216,599	100%
	S- 367	Clifton St	0.220		\$0	\$0	100%
	S- 678	Greenwave Blvd	0.320		\$0	\$0	100%
	S- 789	Deming Way	0.350		\$0	\$0	100%
			8.394		\$0	\$700,000	52%
	SC 61	Sc 61 Hwy	8.394				
			1.840		\$0	\$886,524	90%
	S- 19	Wire Rd	1.260		\$0	\$886,524	90%
	S- 19	Ridge Rd	0.580		\$0	\$0	90%
			3.668		\$0	\$363,438	90%
	S- 22	Dawson Branch Rd	1.028		\$0	\$363,438	90%
	S- 326	Twin Lake Dr	1.130		\$0	\$0	90%
	S- 390	Roberts Rd	0.490		\$0	\$0	90%
	S- 436	Rose Ln	0.480		\$0	\$0	90%
	S- 502	Rose Ln	0.070		\$0	\$0	90%
	S- 503	Arbor Rd	0.470		\$0	\$0	90%
			1.876		\$0	\$2,392,949	90%
	US 78	E 5Th St N	0.076		\$0	\$0	90%
	SC 642	Dorchester Rd	1.800		\$0	\$2,392,949	90%
			1.100		\$0	\$186,628	100%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$302,325	100%
	US 78	Us 78 Hwy	1.600				
			2.680		\$0	\$1,273,611	2%
	S- 19	Ridge Rd	2.680				
			0.970		\$0	\$1,551,550	0%
	SC 642	Dorchester Rd	0.970				
			3.100		\$0	\$1,247,819	0%
	S- 50	Seven Mile Rd	2.820				
	S- 412	Parniece St	0.100				
	S- 416	Celebrity Dr	0.120				
	S- 408	Elizabeth St	0.060				
			0.650		\$0	\$1,239,489	0%
	SC 165	Berlin G Myers Pkwy	0.650				
			1.050		\$178,669	\$0	0%
	S- 700	Tupalo Dr	0.110				
	S- 391	Tupalo Dr	0.300				
	S- 701	Tupalo Dr	0.300				
	S- 702	Oak Dr	0.340				
			0.610				
	S- 58	Mallard Rd	0.610				
			1.500		\$223,586	\$0	0%
	US 78	Us 78 Hwy	1.500				
	<b>Rural Road Safety</b>		37.087		\$1,640,990	\$5,388,816	14%
			9.107		\$766,310	\$0	0%
	US 17 ALT	Us 17-A Hwy S	9.107				
			6.500		\$0	\$1,489,606	52%
	SC 61	Ashley River Rd	6.500				
			8.517		\$411,480	\$0	0%
	SC 165	Deleamar Hwy	8.517				
			8.394		\$0	\$3,899,210	52%
	SC 61	Sc 61 Hwy	8.394				
			4.569		\$463,200	\$0	0%
	SC 61	Beech Hill Rd	4.569				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Edgefield</b>			<b>124.430</b>		<b>\$262,530</b>	<b>\$23,234,739</b>	<b>74%</b>
<b>Pavements</b>			<b>94.385</b>		<b>\$223,073</b>	<b>\$21,535,341</b>	<b>70%</b>
	SC 19	Hwy 19	4.300		\$0	\$2,406,595	100%
			4.300		\$0	\$2,406,595	100%
			4.670		\$0	\$1,441,413	100%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	100%
			3.120		\$0	\$972,276	100%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$972,276	100%
			2.450		\$0	\$798,346	100%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	100%
			3.000		\$0	\$1,144,656	100%
	S- 143	Garrett Rd	3.000		\$0	\$1,144,656	100%
			2.320		\$0	\$866,985	100%
	SC 430	Crest Rd	2.140		\$0	\$866,985	100%
	SC 430 CON	Crest Rd	0.070		\$0	\$0	100%
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	100%
			3.790		\$0	\$377,089	100%
	SC 230	W Martintown Rd	3.790		\$0	\$377,089	100%
			2.830		\$0	\$211,169	100%
	S- 35	Walker Rd	2.830		\$0	\$211,169	100%
			4.920		\$0	\$34,616	100%
	S- 21	Long Cane Rd	2.470		\$0	\$34,616	100%
	S- 40	Country Club Rd	2.060		\$0	\$0	100%
	S- 40	Star Rd	0.390		\$0	\$0	100%
			3.080		\$0	\$167,816	100%
	US 25	Augusta Rd	3.080		\$0	\$167,816	100%
			16.180		\$0	\$71,363	100%
	US 378	Hill St	0.400		\$0	\$0	100%
	US 378	Hwy 378 W	6.320		\$0	\$71,363	100%
	US 378	Hwy 378 E	9.460		\$0	\$0	100%
			2.900		\$0	\$198,301	100%
	S- 35	Walker Rd	2.900		\$0	\$198,301	100%
			2.180		\$0	\$814,489	100%
	S- 143	Garrett Rd	2.180		\$0	\$814,489	100%
			2.480		\$0	\$1,122,275	100%
	SC 230	Martintown Rd	2.480		\$0	\$1,122,275	100%
			2.850		\$0	\$289,364	59%
	S- 74	Roland Ave	1.280		\$0	\$0	59%
	S- 292	Lakeview Dr	0.560		\$0	\$289,364	59%
	S- 41	Sunset Dr	0.110		\$0	\$0	59%
	S- 41	Lakeview Dr	0.390		\$0	\$0	59%
	S- 41	Edisto St	0.510		\$0	\$0	59%
			1.600		\$0	\$225,684	100%
	SC 230	W Martintown Rd	1.540		\$0	\$225,684	100%
	SC 230	Martintown Rd	0.060		\$0	\$0	100%
			3.980		\$0	\$442,956	100%
	S- 10	Bauskett St	3.980		\$0	\$442,956	100%
			2.090		\$0	\$895,208	7%
	S- 34	Sweetwater Rd	2.090		\$0	\$895,208	7%
			2.015		\$0	\$744,531	7%
	S- 61	Gilgal Rd	1.955		\$0	\$744,531	7%
	S- 61 CON	Gilgal Rd	0.060		\$0	\$0	7%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.070			\$0	7%
	SC 230	Martintown Rd	5.070			\$2,257,536	
			4.540		\$0	\$1,550,290	9%
	S- 75	Airport Rd	4.540				
			0.780		\$0	\$280,873	34%
	S- 368	Cedar Creek Rd	0.780				
			1.450		\$0	\$144,536	0%
	S- 225	W Five Notch Rd	1.450				
			0.270		\$0	\$49,642	0%
	S- 484	Maple Dr	0.270				
			3.330		\$0	\$332,688	0%
	SC 191	Hwy 191	3.330				
			2.610		\$0	\$1,077,392	0%
	S- 61	Gilgal Rd	2.610				
			4.570		\$0	\$2,304,118	0%
	SC 230	Martintown Rd	3.830				
	SC 23	Hwy 23 W	0.740				
			0.480		\$0	\$313,136	0%
	SC 23	Hwy 23 W	0.480				
			0.330		\$138,596	\$0	0%
	S- 143	Garrett Rd	0.330				
			0.200		\$84,478	\$0	0%
	S- 494	Trailside Dr	0.200				
<b>Rural Road Safety</b>			30.045		\$39,457	\$1,699,397	93%
			4.670		\$0	\$320,618	100%
	US 25	Hwy 25 N	4.670				
			1.760		\$0	\$80,272	100%
	US 25	Hwy 25 N	1.760				
			2.450		\$0	\$169,016	100%
	US 25	Hwy 25 N	2.450				
			12.425		\$0	\$995,646	100%
	US 25	Hwy 25 N	10.700				
	US 25		1.725		\$0	\$0	100%
			3.080		\$39,457	\$0	0%
	US 25	Augusta Rd	3.080				
			5.660		\$0	\$133,845	100%
	US 25	Edgefield Rd	5.660				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Fairfield</b>			<b>80.140</b>		<b>\$250,401</b>	<b>\$22,587,488</b>	<b>36%</b>
<b>Pavements</b>			<b>54.890</b>		<b>\$0</b>	<b>\$22,306,771</b>	<b>47%</b>
	SC 215	State Highway 215 S	2.360		\$0	\$2,090,968	100%
			2.030		\$0	\$921,096	100%
	S- 159	Longleaf Rd	1.250		\$0	\$921,096	100%
	S- 82	W Calhoun St	0.780		\$0	\$0	100%
			3.210		\$0	\$465,150	100%
	SC 200	State Highway 200	2.770		\$0	\$465,150	100%
	SC 200	Hwy 200	0.440		\$0	\$0	100%
			0.960		\$0	\$118,324	100%
	S- 30	E Peach Rd	0.960		\$0	\$118,324	100%
			2.590		\$0	\$2,102,404	100%
	SC 215	State Highway 215 S	2.590		\$0	\$2,102,404	100%
			2.750		\$0	\$897,623	100%
	S- 70	Reservoir Rd	2.750		\$0	\$897,623	100%
			1.930		\$0	\$234,624	100%
	S- 30	W Peach Rd	1.930		\$0	\$234,624	100%
			1.490		\$0	\$320,711	100%
	S- 216	Hillcrest Dr	0.090		\$0	\$0	100%
	S- 217	W Woodward St	0.100		\$0	\$0	100%
	S- 57	E High St	0.100		\$0	\$0	100%
	S- 58	S Zion St	0.270		\$0	\$0	100%
	S- 58	N Zion St	0.710		\$0	\$0	100%
	S- 88	E Moultrie St	0.110		\$0	\$0	100%
	S- 117	Winn St	0.110		\$0	\$320,711	100%
			2.630		\$0	\$519,258	100%
	SC 200	State Highway 200	2.620		\$0	\$519,258	100%
	SC 200	Miles Rd	0.010		\$0	\$0	100%
			2.170		\$0	\$839,640	100%
	S- 93	Devils Race Track Rd	2.170		\$0	\$839,640	100%
			2.620		\$0	\$2,302,961	100%
	SC 215	State Highway 215 S	2.620		\$0	\$2,302,961	100%
			0.850		\$0	\$105,634	76%
	S- 47	Grover Wilson Rd	0.850		\$0	\$105,634	76%
			1.100		\$0	\$189,676	76%
	SC 200	State Highway 200	1.100		\$0	\$189,676	76%
			1.710		\$0	\$277,171	8%
	S- 25	(blank)	0.070		\$0	\$0	8%
	S- 25	School Rd	0.350		\$0	\$0	8%
	S- 80	W Liberty St	0.480		\$0	\$0	8%
	S- 80	E Liberty St	0.110		\$0	\$0	8%
	S- 387	Tanglewood Ln	0.280		\$0	\$0	8%
	S- 387	Tanglewood Ct	0.160		\$0	\$0	8%
	S- 249	Tanglewood Ln	0.260		\$0	\$277,171	8%
			2.700		\$0	\$1,155,085	8%
	S- 41	Old River Rd	2.440		\$0	\$1,155,085	8%
	S- 82	W Calhoun St	0.260		\$0	\$0	8%
			4.270		\$0	\$2,571,058	8%
	SC 34	Newberry Rd	1.570		\$0	\$0	8%
	SC 213	State Highway 215 S	2.700		\$0	\$2,571,058	8%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.310			\$0	72%
	S- 151	Old Windmill Rd	3.310			\$1,057,865	
			1.080		\$0	\$123,946	0%
	S- 362	Cowhorn Rd	1.080				
			2.590		\$0	\$119,319	0%
	S- 46	Smallwood Rd	2.590				
			2.280		\$0	\$889,340	0%
	S- 102	Doty Rd	0.260				
	S- 197	Sims St	0.070				
	S- 282	Douglas 1 Rd	0.080				
	S- 195	Fagan Rd	0.910				
	S- 118	W Eleventh St	0.420				
	S- 118	E Eleventh St	0.320				
	S- 319	Maple St	0.130				
	S- 320	Chestnut St	0.090				
			3.350		\$0	\$2,081,786	0%
	SC 215	State Highway 215 S	2.780				
	SC 215	(blank)	0.170				
	SC 215	Hwy 215 S	0.400				
			0.400		\$0	\$149,904	72%
	S- 151	Park Rd	0.400				
			6.510		\$0	\$2,773,226	0%
	US 321	Us Highway 321 S	6.510				
<b>Rural Road Safety</b>			25.250		\$250,401	\$280,717	2%
			17.630		\$250,401	\$0	0%
	SC 215	State Highway 215 S	1.450		\$0	\$0	0%
	SC 215	Hwy 215 N	0.160		\$0	\$0	0%
	SC 215	State Highway 215 N	11.760		\$0	\$0	0%
	I- 77	Interstate 77	1.570		\$250,401	\$0	0%
	SC 213	State Highway 215 S	2.690		\$0	\$0	0%
			4.270		\$0	\$32,254	8%
	SC 34	Newberry Rd	1.570		\$0	\$0	0%
	SC 213	State Highway 215 S	2.700		\$0	\$32,254	8%
			3.350		\$0	\$248,464	0%
	SC 215	State Highway 215 S	2.780				
	SC 215	(blank)	0.170				
	SC 215	Hwy 215 S	0.400				



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Florence</b>			145.161		\$27,045,282	\$36,677,909	83%
<b>Pavements</b>			145.161		\$27,045,282	\$36,677,909	83%
	S- 360	Hyman Road	4.090		\$0	\$861,981	100%
			4.090		\$0	\$861,981	100%
			3.180		\$0	\$2,042,347	100%
	US 52	N Ron Mcnair Blvd	0.238		\$0	\$0	100%
	US 52	S Ron Mcnair Blvd	2.792		\$0	\$2,042,347	100%
	US 52	Us Hwy 52	0.150		\$0	\$0	100%
			2.370		\$0	\$2,276,140	100%
	SC 327	N Williston Road	2.370		\$0	\$2,276,140	100%
			1.420		\$0	\$2,127,064	100%
	S- 12	S Church St	1.420		\$0	\$2,127,064	100%
			30.110		\$0	\$557,471	100%
	US 378	W Highway 378 Bypass	2.880		\$0	\$0	100%
	US 378	W Turbeville Hwy	6.684		\$0	\$557,471	100%
	US 378	Turbeville Hwy	0.196		\$0	\$0	100%
	US 378	E Highway 378 Bypass	0.740		\$0	\$0	100%
	US 76	E Palmetto St	12.520		\$0	\$0	100%
	US 76	W Palmetto St	6.870		\$0	\$0	100%
	US 76	Pisgah Road	0.220		\$0	\$0	100%
			5.120		\$0	\$1,263,054	100%
	US 301	Freedom Blvd	3.420		\$0	\$1,263,054	100%
	US 301		1.700		\$0	\$0	100%
			4.050		\$0	\$848,433	100%
	S- 358	E Ashby Road	1.800		\$0	\$848,433	100%
	S- 588	Third Loop Road	2.250		\$0	\$0	100%
			1.520		\$0	\$91,539	100%
	US 76	E Palmetto St	1.520		\$0	\$91,539	100%
			5.220		\$0	\$623,861	100%
	S- 147	W Old No 4 Hwy	5.220		\$0	\$623,861	100%
			4.730		\$0	\$147,923	100%
	S- 1799	Lebanon Road	2.980		\$0	\$147,923	100%
	S- 889	Dennis Road	1.750		\$0	\$0	100%
			7.680		\$0	\$936,423	100%
	SC 541	W Old No 4 Hwy	0.620		\$0	\$936,423	100%
	SC 541	Salem Road	6.456		\$0	\$0	100%
	SC 541	Salem Rd	0.604		\$0	\$0	100%
			3.000		\$0	\$911,644	100%
	US 52	S Irby St	3.000		\$0	\$911,644	100%
			0.900		\$0	\$1,543,317	100%
	S- 12	S Church St	0.490		\$0	\$1,543,317	100%
	S- 12	E Lucas St	0.210		\$0	\$0	100%
	S- 12	W Lucas St	0.200		\$0	\$0	100%
			5.357		\$0	\$544,473	100%
	S- 84	Old Creek Road	3.410		\$0	\$544,473	100%
	S- 881	Borkowitz Road	1.947		\$0	\$0	100%
			1.270		\$0	\$582,110	100%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$582,110	100%
			1.220		\$0	\$1,068,519	100%
	SC 41	N Geogetown Hwy	0.700		\$0	\$1,068,519	100%
	SC 41	Kingsburg Hwy	0.520		\$0	\$0	100%
			5.060		\$0	\$3,616,383	100%
	US 378	E Myrtle Beach Hwy	1.470		\$0	\$3,616,383	100%
	US 52	W Lucas St	3.040		\$0	\$0	100%
	US 52	N Irby St	0.550		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.318			\$0	93%
	S- 1007	Cox Road	2.040		\$0	\$504,632	93%
	S- 1064	W Shirley Road	1.418		\$0	\$0	93%
	S- 634	Whispering Pines Road	1.860		\$0	\$0	93%
			6.780			\$0	93%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,458,905	93%
	S- 57	S Old River Road	2.320		\$0	\$0	93%
	S- 57	Old River Road	1.680		\$0	\$0	93%
	S- 56	W Camp Branch Road	2.010		\$0	\$0	93%
			9.850			\$0	93%
	US 76	W Smith St	0.630		\$0	\$0	93%
	US 76	E Smith St	0.100		\$0	\$0	93%
	SC 403	S Brockington St	0.210		\$0	\$0	93%
	SC 403	N Brockington St	1.800		\$0	\$0	93%
	SC 341	E Main St	2.390		\$0	\$3,873,647	93%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	93%
			4.360			\$0	100%
	S- 136	Stagecoach Road	4.360			\$206,975	100%
			1.740			\$0	100%
	US 301	Freedom Blvd	0.640		\$0	\$252,852	100%
	US 378 BUS	E Myrtle Beach Hwy	1.100		\$0	\$0	100%
			7.810			\$0	1%
	S- 35	W John Paul Jones Road	3.310			\$2,263,684	1%
	S- 57	S Old River Road	4.500				
			3.306			\$0	9%
	S- 86	Bass Road	0.796			\$2,027,340	9%
	S- 10	E Loop Road	0.310				
	S- 10	W Loop Road	0.480				
	S- 1000	Turner Road	0.730				
	S- 498	Frontage Road Way	0.167				
	S- 498	Frontage Road	0.483				
	S- 925	Gilbert Dr	0.340				
			0.880			\$0	9%
	S- 29	N Cashua Dr	0.880			\$415,082	9%
			2.400			\$0	9%
	US 378 BUS	W Main St	2.080			\$1,170,302	9%
	US 378 BUS	Pamplico Hwy	0.320				
			3.680			\$0	9%
	US 76	E Palmetto St	3.560			\$2,536,269	9%
	US 76	W Palmetto St	0.120				
			1.210			\$0	48%
	S- 26	N Williston Road	0.970			\$246,849	48%
	S- 112	S Ebenezer Road	0.240				
			1.750			\$0	48%
	S- 722	Bannockburn Road	1.750			\$188,463	48%
			1.880			\$0	48%
	US 52	S Irby St	1.880			\$490,224	48%
			3.990		\$21,227,318	\$0	0%
	I- 95	Interstate 95	3.990				
			3.910		\$5,817,964	\$0	0%
	I- 95	Interstate 95	3.910				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Georgetown</b>			<b>150.925</b>		<b>\$75,000</b>	<b>\$43,637,810</b>	<b>55%</b>
<b>Pavements</b>			<b>93.968</b>		<b>\$0</b>	<b>\$32,017,910</b>	<b>66%</b>
			1.410		\$0	\$511,184	100%
	US 521 BUS	E Main St	0.400		\$0	\$511,184	100%
	US 521 BUS	W Main St	1.010		\$0	\$0	100%
			3.440		\$0	\$895,145	100%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$895,145	100%
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	100%
			0.980		\$0	\$214,090	100%
	S- 35	Schoolhouse Dr	0.980		\$0	\$214,090	100%
			7.237		\$0	\$314,071	24%
	US 17	Ocean Hwy S	7.237		\$0	\$314,071	24%
			10.000		\$0	\$790,174	8%
	US 701	N Fraser St	10.000		\$0	\$790,174	8%
			2.563		\$0	\$1,174,288	100%
	S- 20	E Main St	0.093		\$0	\$0	100%
	S- 161	W Church St	0.790		\$0	\$1,174,288	100%
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	100%
	S- 717	Reservoir St	0.200		\$0	\$0	100%
			3.510		\$0	\$2,107,972	100%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,107,972	100%
			3.820		\$0	\$2,355,221	100%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,355,221	100%
			2.250		\$0	\$1,028,456	92%
	S- 124	Greentown Rd	0.330		\$0	\$0	92%
	S- 387	Walker Rd	1.920		\$0	\$0	92%
			2.880		\$0	\$362,050	92%
	S- 52	Plantersville Rd	2.880		\$0	\$362,050	92%
			2.630		\$0	\$1,647,377	92%
	SC 41	County Line Rd	2.630		\$0	\$1,647,377	92%
			9.780		\$0	\$9,406,580	92%
	US 17	Ocean Hwy S	4.727		\$0	\$0	92%
	US 17	Church St	1.000		\$0	\$9,406,580	92%
	US 17	Ocean Hwy	0.433		\$0	\$0	92%
	US 17 ALT	Highmarket St	3.470		\$0	\$0	92%
	US 17 ALT	Exchange St	0.150		\$0	\$0	92%
			0.910		\$0	\$613,825	92%
	US 521	County Line Rd	0.910		\$0	\$613,825	92%
			0.478		\$0	\$154,565	100%
	S- 392	Wesley Rd	0.478		\$0	\$154,565	100%
			2.270		\$0	\$513,484	100%
	SC 41	County Line Rd	0.330		\$0	\$513,484	100%
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	100%
			0.890		\$0	\$418,741	100%
	US 521	County Line Rd	0.290		\$0	\$0	100%
	US 521	Hwy 521 Byp	0.600		\$0	\$418,741	100%
			1.950		\$0	\$830,438	31%
	S- 62	Wachesaw Rd	0.490		\$0	\$0	31%
	S- 161	W Church St	0.300		\$0	\$0	31%
	S- 106	N Merriman Rd	1.060		\$0	\$830,438	31%
	S- 106	S Merriman Rd	0.100		\$0	\$0	31%
			2.590		\$0	\$268,348	31%
	S- 58	N Farr Ave	0.800		\$0	\$0	31%
	S- 450	Petigru Dr	0.650		\$0	\$268,348	31%
	S- 454	Tom Cribb Rd	0.250		\$0	\$0	31%
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	31%
			6.410		\$0	\$2,851,903	31%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$2,851,903	31%
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	31%
			0.920		\$0	\$289,098	100%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 17	Ocean Hwy S	0.920				
			1.970		\$0	\$991,957	45%
	S- 387	Walker Rd	1.000				
	S- 106	S Merriman Rd	0.501				
	S- 106	Bourne St	0.469				
			10.330		\$0	\$101,782	100%
	S- 42	Pennyroyal Rd	9.110				
	S- 325	Wedgefield Rd	1.220				
			0.480		\$0	\$80,125	100%
	S- 359	West St	0.210				
	S- 359	Ridge St	0.270				
			2.010		\$0	\$267,453	100%
	US 521 BUS	E Main St	0.340				
	US 521 BUS	Georgetown Hwy	1.670				
			3.340		\$0	\$984,014	4%
	S- 114	Little Tony Ave	0.280				
	S- 20	Gapway Rd	2.080				
	S- 81	E Ashland St	0.490				
	S- 46	Waverly Rd	0.380				
	S- 444	Basswood St	0.110				
			0.450		\$0	\$245,733	4%
	S- 302	Litchfield Dr	0.400				
	S- 302	Norris Dr	0.050				
			8.470		\$0	\$2,599,834	4%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
<b>Rural Road Safety</b>			56.957		\$75,000	\$11,619,900	19%
	US 17	Ocean Hwy S	7.237		\$0	\$5,355,161	24%
			10.000		\$0	\$3,170,066	8%
	US 701	N Fraser St	10.000				
			1.000		\$0	\$22,548	100%
	US 701	N Fraser St	1.000				
			6.140		\$0	\$2,774,160	100%
	US 17 ALT	Highmarket St	6.140				
			17.700		\$75,000	\$0	0%
	US 17 ALT	Saints Delight Rd	13.900				
	US 17 ALT	Highmarket St	0.010				
	US 17 ALT	County Line Rd	3.790		\$75,000	\$0	0%
			6.410		\$0	\$43,304	31%
	SC 261	Pleasant Hill Dr	5.510				
	US 17 ALT	Saints Delight Rd	0.900				
			8.470		\$0	\$254,662	4%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Greenville</b>			<b>176.618</b>		<b>\$1,697,982</b>	<b>\$59,004,479</b>	<b>77%</b>
<b>Pavements</b>			<b>148.240</b>		<b>\$0</b>	<b>\$55,147,771</b>	<b>77%</b>
			<b>4.190</b>		<b>\$0</b>	<b>\$553,599</b>	<b>100%</b>
	<b>S- 21</b>	<b>Rutherford Rd</b>	<b>4.190</b>		<b>\$0</b>	<b>\$553,599</b>	<b>100%</b>
			<b>8.670</b>		<b>\$0</b>	<b>\$9,523,081</b>	<b>100%</b>
	<b>SC 183</b>	<b>Buncombe St</b>	<b>0.440</b>		<b>\$0</b>	<b>\$9,523,081</b>	<b>100%</b>
	<b>SC 183</b>	<b>E North St</b>	<b>0.218</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>SC 183</b>	<b>W North St</b>	<b>0.112</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 123</b>	<b>Easley Bridge Rd</b>	<b>0.630</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 123</b>	<b>New Easley Hwy</b>	<b>2.070</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 25</b>	<b>White Horse Rd</b>	<b>2.570</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 29</b>	<b>Mills Ave</b>	<b>0.950</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 29</b>	<b>N Church St</b>	<b>1.130</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 29</b>	<b>S Church St</b>	<b>0.550</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>5.680</b>		<b>\$0</b>	<b>\$4,480,390</b>	<b>100%</b>
	<b>US 25</b>	<b>N 25 Hwy</b>	<b>5.680</b>		<b>\$0</b>	<b>\$4,480,390</b>	<b>100%</b>
			<b>2.760</b>		<b>\$0</b>	<b>\$2,854,939</b>	<b>100%</b>
	<b>S- 149</b>	<b>E Faris Rd</b>	<b>1.500</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 149</b>	<b>W Faris Rd</b>	<b>1.260</b>		<b>\$0</b>	<b>\$2,854,939</b>	<b>100%</b>
			<b>1.080</b>		<b>\$0</b>	<b>\$295,374</b>	<b>100%</b>
	<b>US 29</b>	<b>Wade Hampton Blvd</b>	<b>1.080</b>		<b>\$0</b>	<b>\$295,374</b>	<b>100%</b>
			<b>3.690</b>		<b>\$0</b>	<b>\$520,518</b>	<b>100%</b>
	<b>SC 146</b>	<b>Woodruff Rd</b>	<b>1.760</b>		<b>\$0</b>	<b>\$520,518</b>	<b>100%</b>
	<b>SC 418</b>	<b>418 Hwy</b>	<b>1.930</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>7.400</b>		<b>\$0</b>	<b>\$1,677,264</b>	<b>100%</b>
	<b>SC 14</b>	<b>N 14 Hwy</b>	<b>7.400</b>		<b>\$0</b>	<b>\$1,677,264</b>	<b>100%</b>
			<b>8.520</b>		<b>\$0</b>	<b>\$227,779</b>	<b>100%</b>
	<b>S- 541</b>	<b>W Georgia Rd</b>	<b>3.290</b>		<b>\$0</b>	<b>\$227,779</b>	<b>100%</b>
	<b>S- 55</b>	<b>Fairview Rd</b>	<b>1.610</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 84</b>	<b>Standing Springs Rd</b>	<b>3.322</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 84</b>	<b>Holcombe Rd</b>	<b>0.298</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>3.830</b>		<b>\$0</b>	<b>\$204,974</b>	<b>100%</b>
	<b>SC 14</b>	<b>14 Hwy</b>	<b>0.560</b>		<b>\$0</b>	<b>\$204,974</b>	<b>100%</b>
	<b>SC 14</b>	<b>S 14 Hwy</b>	<b>0.690</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 29</b>	<b>Wade Hampton Blvd</b>	<b>0.250</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>US 29</b>	<b>W Wade Hampton Blvd</b>	<b>2.330</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>7.370</b>		<b>\$0</b>	<b>\$337,893</b>	<b>100%</b>
	<b>SC 418</b>	<b>418 Hwy</b>	<b>1.270</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>SC 414</b>	<b>414 Hwy</b>	<b>3.350</b>		<b>\$0</b>	<b>\$337,893</b>	<b>100%</b>
	<b>SC 8</b>	<b>8 Hwy</b>	<b>2.750</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>5.350</b>		<b>\$0</b>	<b>\$3,196,270</b>	<b>100%</b>
	<b>S- 146</b>	<b>Fork Shoals Rd</b>	<b>5.350</b>		<b>\$0</b>	<b>\$3,196,270</b>	<b>100%</b>

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.890		\$0	\$442,129	100%
	S- 59	White Horse Rd Ext	2.890		\$0	\$442,129	100%
			2.660		\$0	\$2,741,445	100%
	US 25	N 25 Hwy	1.700		\$0	\$0	100%
	US 25	N 25 Hwy Byp	0.120		\$0	\$2,741,445	100%
	US 25	N Poinsett Hwy	0.230		\$0	\$0	100%
	US 25		0.610		\$0	\$0	100%
			3.910		\$0	\$4,154,786	100%
	US 276	S Main St	0.150		\$0	\$4,154,786	100%
	US 276	Poinsett Hwy	3.760		\$0	\$0	100%
			7.790		\$0	\$281,133	100%
	S- 347	Hudson Rd	3.730		\$0	\$281,133	100%
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	100%
	S- 569	Camp Creek Rd	3.829		\$0	\$0	100%
			5.890		\$0	\$441,996	100%
	US 76	Princeton Hwy	1.950		\$0	\$0	100%
	SC 296	Five Forks Rd	1.740		\$0	\$441,996	100%
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$0	100%
			6.130		\$0	\$128,951	100%
	US 25	White Horse Rd	5.920		\$0	\$128,951	100%
	US 25	N 25 Hwy Byp	0.210		\$0	\$0	100%
			4.110		\$0	\$3,060,570	43%
	S- 87	Sulphur Springs Rd	1.770		\$0	\$0	43%
	S- 87	N Franklin Rd	0.440		\$0	\$0	43%
	S- 510	Congaree Rd	0.270		\$0	\$0	43%
	S- 510	Woods Lake Rd	1.080		\$0	\$0	43%
	S- 1046	Neely Ferry Rd	0.550		\$0	\$3,060,570	43%
			1.860		\$0	\$468,395	43%
	S- 59	White Horse Rd Ext	1.200		\$0	\$0	43%
	S- 1155	E Standing Springs Rd	0.390		\$0	\$468,395	43%
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070		\$0	\$0	43%
	S- 510 CON	Woods Lake Rd	0.200		\$0	\$0	43%
			3.300		\$0	\$2,799,054	43%
	US 276	W Stone Ave	0.580		\$0	\$0	43%
	US 276	E Stone Ave	0.320		\$0	\$0	43%
	SC 253	W Blue Ridge Dr	2.400		\$0	\$2,799,054	43%
			2.010		\$0	\$2,297,934	43%
	US 276	Poinsett Hwy	1.040		\$0	\$0	43%
	US 276	276 Hwy	0.750		\$0	\$0	43%
	SC 253	State Park Rd	0.150		\$0	\$0	43%
	SC 253	E Blue Ridge Dr	0.070		\$0	\$2,297,934	43%
			2.100		\$0	\$1,559,324	43%
	US 25	Augusta Rd	2.100		\$0	\$0	43%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			7.000			\$0	3%
	S- 571	Scuffletown Rd	0.960			\$4,198,526	
	S- 107	E Butler Rd	0.730				
	S- 221	Conestee Rd	1.220				
	S- 145	Scuffletown Rd	3.130				
	S- 162	Bryson Dr	0.960				
			1.950			\$0	89%
	S- 1046	Neely Ferry Rd	1.950			\$126,782	
			14.610			\$0	89%
	S- 52	Eastview Rd	1.707			\$376,355	
	S- 52	Old Pelzer Rd	5.733				
	S- 52	Holland Ford Rd	3.420				
	S- 548	Roper Mountain Rd	3.750				
			10.060			\$0	89%
	SC 418	Milacron Dr	0.190			\$602,514	
	SC 418	Mccarter Rd	1.090				
	SC 414	Bates Crossing Rd	4.760				
	SC 253	State Park Rd	0.470				
	SC 253	Sandy Flat Rd	3.550				
			2.140			\$0	0%
	S- 522	Hammett Rd	1.330			\$1,312,628	
	S- 928	Murray Dr	0.810				
			0.960			\$0	0%
	S- 540	N Suber Rd	0.853			\$563,970	
	S- 540	S Suber Rd	0.107				
			1.010			\$0	0%
	SC 8	8 Hwy	1.010			\$507,704	
			9.320			\$0	0%
	US 25	Augusta Rd	9.320			\$5,211,495	
			28.378			\$1,697,982	67%
			5.680			\$0	100%
	US 25	N 25 Hwy	5.680			\$406,589	
			13.388			\$1,390,607	0%
	US 25	N 25 Hwy	13.388			\$0	
			7.400			\$0	100%
	SC 14	N 14 Hwy	7.400			\$3,450,119	
			1.910			\$307,375	0%
	SC 14	N 14 Hwy	1.910			\$0	

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Greenwood</b>			148.248	1	\$2,245,974	\$28,349,088	84%
<b>Pavements</b>			124.998		\$88,305	\$25,025,924	87%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$681,247	100%
			1.840		\$0	\$681,247	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,895,674	100%
			4.860		\$0	\$2,895,674	100%
	S- 187	Marshall Rd	3.770		\$0	\$1,532,697	100%
	S- 29	Cambridge Av E	2.390		\$0	\$1,532,697	100%
			1.380		\$0	\$0	100%
			1.340		\$0	\$13,851	100%
	US 25	Byp 25 Ne	0.520		\$0	\$13,851	100%
	US 25	Byp 72 Ne	0.820		\$0	\$0	100%
			0.480		\$0	\$120,181	100%
	SC 254	Grace St	0.480		\$0	\$120,181	100%
			3.110		\$0	\$11,109	100%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$11,109	100%
			1.498		\$0	\$213,390	100%
	S- 108	Mathis Rd	0.728		\$0	\$213,390	100%
	S- 108	Mathis St N	0.770		\$0	\$213,390	100%
			6.110		\$0	\$612,588	100%
	US 178	Hwy 178 N	6.050		\$0	\$612,588	100%
	US 178	Moorefield St	0.060		\$0	\$0	100%
			20.520		\$0	\$63,300	100%
	S- 188	Chinquapin Rd	1.350		\$0	\$0	100%
	S- 271	Bucklelevel Rd	1.860		\$0	\$0	100%
	S- 495	Woodlawn Rd	4.530		\$0	\$0	100%
	S- 50	New Market St	1.040		\$0	\$0	100%
	S- 50	Blyth Rd	0.810		\$0	\$0	100%
	S- 50	Florida Av	0.590		\$0	\$0	100%
	S- 131	Main St E	0.117		\$0	\$0	100%
	S- 131	Main St W	0.770		\$0	\$0	100%
	S- 131	Golf Course Rd	1.103		\$0	\$0	100%
	S- 101	Sweetwater Rd	1.640		\$0	\$63,300	100%
	S- 101	Siloam Church Rd	4.740		\$0	\$0	100%
	S- 58	Northside Dr E	1.420		\$0	\$0	100%
	S- 97	Deadfall Rd E	0.550		\$0	\$0	100%
			3.510		\$0	\$73,122	100%
	S- 166	Louden Rd	0.410		\$0	\$73,122	100%
	S- 166	Tillman Territory Rd	3.100		\$0	\$0	100%
			5.390		\$0	\$17,859	100%
	SC 248	Hwy 248	4.678		\$0	\$17,859	100%
	SC 248	Cambridge St S	0.712		\$0	\$0	100%
			24.560		\$0	\$79,134	100%
	US 178	Hwy 178 S	11.430		\$0	\$79,134	100%
	US 25	Hwy 25 S	13.130		\$0	\$0	100%
			2.230		\$0	\$202,039	100%
	S- 86	Old Ninety Six Hwy	0.060		\$0	\$0	100%
	S- 588	Hillside Dr	0.170		\$0	\$0	100%
	S- 207	Lindsey Av	0.250		\$0	\$202,039	100%
	S- 545	Phillips Cir	0.160		\$0	\$0	100%
	S- 546	Trestle Rd	0.890		\$0	\$0	100%
	S- 597	Spinnaker Pt	0.190		\$0	\$0	100%
	S- 750	Harbor Cove Rd	0.330		\$0	\$0	100%
	S- 750		0.070		\$0	\$0	100%
	S- 750 SPR	Harbor Cove Rd	0.110		\$0	\$0	100%



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.560		\$0	\$748,332	100%
	S- 39	Durst Av E	1.560		\$0	\$748,332	100%
			2.850		\$0	\$1,611,842	100%
	SC 185	Hwy 185	2.850		\$0	\$1,611,842	100%
			0.920		\$0	\$718,720	100%
	US 221	Hwy 72/221 E	0.920		\$0	\$718,720	100%
			0.400		\$0	\$146,127	100%
	S- 58	Northside Dr W	0.400		\$0	\$146,127	100%
			3.100		\$0	\$840,983	100%
	US 25 BUS	Main St	0.270		\$0	\$0	100%
	US 25 BUS	Hwy 25 S	0.390		\$0	\$840,983	100%
	US 25 BUS	Main St S	2.440		\$0	\$0	100%
			2.830		\$0	\$13,634	100%
	S- 72	Johnston Rd	0.950		\$0	\$0	100%
	S- 148	Alexander Rd W	1.880		\$0	\$13,634	100%
			1.570		\$0	\$1,114,499	100%
	S- 73	Laurel Av W	0.570		\$0	\$0	100%
	S- 73	Laurel Av E	0.640		\$0	\$0	100%
	S- 219	Walker Av	0.360		\$0	\$1,114,499	100%
			2.970		\$0	\$311,670	100%
	S- 352	Jefferson St	0.360		\$0	\$0	100%
	S- 284	Johns Creek Rd	1.620		\$0	\$311,670	100%
	S- 582	Greene Av	0.180		\$0	\$0	100%
	S- 695	State 695 Rd	0.250		\$0	\$0	100%
	S- 740	Taggart Av	0.290		\$0	\$0	100%
	S- 741	Russell St	0.270		\$0	\$0	100%
			1.330		\$0	\$855,591	100%
	SC 185	Main St	1.077		\$0	\$0	100%
	SC 185	Hwy 185	0.253		\$0	\$855,591	100%
			1.810		\$0	\$2,132,399	100%
	US 25	Hwy 25 N	0.296		\$0	\$0	100%
	US 25	Montague Avenue Ext	1.514		\$0	\$2,132,399	100%
			3.470		\$0	\$228,038	100%
	S- 166	Tillman Territory Rd	3.470		\$0	\$228,038	100%
			3.010		\$0	\$303,073	100%
	S- 1	Old Abbeville Hwy	3.010		\$0	\$303,073	100%
			1.670		\$0	\$356,936	100%
	SC 254	Cokesbury Rd	1.670		\$0	\$356,936	100%
			0.340		\$0	\$265,787	100%
	US 25 BUS	Hampton St	0.320		\$0	\$0	100%
	US 25 BUS	Main St	0.020		\$0	\$265,787	100%
			0.650		\$0	\$678,815	100%
	US 25 BUS	Montague Av	0.650		\$0	\$678,815	100%
			2.470		\$0	\$1,373,977	9%
	S- 129	Scotch Cross Rd W	1.420		\$0	\$0	100%
	S- 29	Cambridge Av E	0.980		\$0	\$0	100%
	S- 481	Mill Rd N	0.070		\$0	\$0	100%
			0.750		\$0	\$70,148	100%
	S- 640	Cobb Rd	0.750		\$0	\$70,148	100%
			1.860		\$0	\$206,364	0%
	S- 228	Oregon Farm Rd	1.860		\$0	\$206,364	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.390			\$0	0%
	SC 254	Cokesbury Rd	2.390			\$396,093	0%
			3.230		\$0	\$1,375,477	0%
	S- 62	Mount Vernon Rd	0.130				
	S- 316	Mount Vernon Rd	2.290				
	S- 314	Quarry Rd	0.810				
			0.420		\$0	\$386,174	0%
	SC 72 BUS	Grace St	0.240				
	SC 72 BUS	Cambridge Av W	0.180				
			4.220		\$0	\$2,812,669	0%
	US 221	Hwy 221 S	4.220				
			1.470		\$0	\$1,345,741	0%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
			0.250		\$88,305	\$0	0%
	S- 205	Gilliam Av	0.250				
			0.240		\$0	\$216,642	9%
	S- 29	Cambridge Av E	0.240				
	<b>Rural Road Safety</b>		23.250		\$566,283	\$3,323,164	73%
			4.030		\$0	\$332,133	100%
	US 221	Hwy 72/221 E	4.030				
			4.860		\$0	\$342,794	100%
	US 221	Hwy 72/221 E	4.860				
			2.400		\$566,283	\$0	0%
	US 221	Hwy 72/221 E	2.400				
			10.490		\$0	\$2,481,480	100%
	US 25	Hwy 25 N	10.490				
			1.470		\$0	\$166,758	0%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
	<b>Bridges</b>		0.000	1	\$1,591,386	\$0	0%
			0.000	1	\$1,591,386	\$0	0%
	S- 285	Airport Rd	0.000				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Hampton</b>			<b>88.324</b>		<b>\$201,000</b>	<b>\$15,011,082</b>	<b>52%</b>
<b>Pavements</b>			<b>65.804</b>		<b>\$0</b>	<b>\$13,295,986</b>	<b>49%</b>
			<b>6.770</b>		<b>\$0</b>	<b>\$1,388,261</b>	<b>100%</b>
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			<b>2.150</b>		<b>\$0</b>	<b>\$766,682</b>	<b>100%</b>
	S- 1	Yemassee Hwy	0.050		\$0	\$766,682	100%
	S- 13	Railroad Ave	0.060		\$0	\$0	100%
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	100%
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	100%
			<b>1.910</b>		<b>\$0</b>	<b>\$450,122</b>	<b>100%</b>
	US 321	Columbia Hwy	0.499		\$0	\$0	100%
	US 321	Railroad Ave	1.411		\$0	\$450,122	100%
			<b>4.680</b>		<b>\$0</b>	<b>\$310,141</b>	<b>100%</b>
	SC 3	Browning Gate Rd	2.150		\$0	\$310,141	100%
	SC 63	Main St	0.890		\$0	\$0	100%
	SC 63	Walterboro Hwy	1.640		\$0	\$0	100%
			<b>0.840</b>		<b>\$0</b>	<b>\$85,645</b>	<b>100%</b>
	S- 83	Magnolia St	0.840		\$0	\$85,645	100%
			<b>4.680</b>		<b>\$0</b>	<b>\$45,211</b>	<b>100%</b>
	US 278	Augusta Hwy	0.010		\$0	\$45,211	100%
	US 278	Elm St	2.670		\$0	\$0	100%
	US 278	Carolina Ave	2.000		\$0	\$0	100%
			<b>3.280</b>		<b>\$0</b>	<b>\$333,797</b>	<b>100%</b>
	S- 39	Third St	0.751		\$0	\$0	100%
	S- 39	Harper Rd	0.949		\$0	\$0	100%
	S- 79	Sycamore St	0.140		\$0	\$0	100%
	S- 30	Fifth St	0.550		\$0	\$0	100%
	S- 107	Clarke Ave	0.280		\$0	\$333,797	100%
	S- 110	Middle St	0.470		\$0	\$0	100%
	S- 110	Wood St	0.140		\$0	\$0	100%
			<b>2.020</b>		<b>\$0</b>	<b>\$712,836</b>	<b>100%</b>
	S- 50	Hickory Hill Rd	2.020		\$0	\$712,836	100%
			<b>3.840</b>		<b>\$0</b>	<b>\$893,639</b>	<b>100%</b>
	US 321	Columbia Hwy	3.840		\$0	\$893,639	100%
			<b>1.190</b>		<b>\$0</b>	<b>\$116,390</b>	<b>100%</b>
	S- 510	Lake Warren Rd	1.190		\$0	\$116,390	100%
			<b>4.590</b>		<b>\$0</b>	<b>\$677,429</b>	<b>100%</b>
	SC 119	Clyo Rd	2.240		\$0	\$677,429	100%
	SC 68	Yemassee Hwy	2.350		\$0	\$0	100%
			<b>4.068</b>		<b>\$0</b>	<b>\$298,746</b>	<b>22%</b>
	S- 571	Oliver St	0.040		\$0	\$0	22%
	S- 798	Kennedy St	0.090		\$0	\$0	22%
	S- 41	Phyllis St	0.080		\$0	\$0	22%
	S- 341	Liberty St	0.180		\$0	\$0	22%
	S- 365	Edward Maude St	0.050		\$0	\$0	22%
	S- 365	Wesley St	0.205		\$0	\$0	22%
	S- 365	Murdaugh St	0.085		\$0	\$0	22%
	S- 214	Oak St	0.250		\$0	\$0	22%
	S- 636	Kennedy St	0.070		\$0	\$0	22%
	S- 219	Lin St	0.058		\$0	\$0	22%
	S- 682	Jumper St	0.070		\$0	\$0	22%
	S- 577	Jumper Ave	0.300		\$0	\$0	22%
	S- 106	Maple St	0.350		\$0	\$298,746	22%
	S- 490	Wood St	0.150		\$0	\$0	22%
	S- 569	Mark St	0.040		\$0	\$0	22%
	S- 128	Florence Ave	0.480		\$0	\$0	22%
	S- 195	First St	0.180		\$0	\$0	22%
	S- 269	Walnut St	0.130		\$0	\$0	22%
	S- 332	Reynold St	0.080		\$0	\$0	22%
	S- 34 SPR	Annie Ave	0.080		\$0	\$0	22%
	S- 364	Best Ginn St	0.127		\$0	\$0	22%
	S- 441	Middle St	0.340		\$0	\$0	22%
	S- 468	Risher St	0.316		\$0	\$0	22%
	S- 570	Hanna St	0.127		\$0	\$0	22%
	S- 635	Martin Ave	0.090		\$0	\$0	22%
	S- 675	Bennett St	0.100		\$0	\$0	22%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.180			\$0	22%
	S- 50	Hickory Hill Rd	1.954		\$0	\$0	22%
	S- 50	Pocotaligo Rd	0.226		\$0	\$1,003,086	22%
			4.370		\$0	\$1,369,317	22%
	US 278	Railroad Ave	0.580		\$0	\$0	22%
	US 278	Augusta Hwy	3.790		\$0	\$0	22%
			3.930		\$0	\$491,407	100%
	SC 68	Yemassee Hwy	3.930				
			0.260		\$0	\$86,577	22%
	S- 84	First St	0.180		\$0	\$0	22%
	S- 740	Short St	0.080		\$0	\$86,577	22%
			0.820		\$0	\$286,645	0%
	S- 35	Steep Bottom Rd	0.820				
			1.800		\$0	\$646,246	0%
	S- 50	Two Sisters Ferry Rd	1.800				
			4.306		\$0	\$1,006,929	0%
	S- 1	Yemassee Hwy	0.370				
	S- 103	Lightsey St	0.390				
	S- 108	Lawton Ave	0.140				
	S- 82	Baggett St	0.390				
	S- 82	Loadholt St	0.090				
	S- 73	Railroad Ave	0.110				
	S- 133	Johnston Ave	0.590				
	S- 132	Ellis Ave	0.350				
	S- 426	Richardson St	0.120				
	S- 246	Mill St	0.330				
	S- 247	Nix St	0.050				
	S- 252	Grayson Dr	0.160				
	S- 478	Gooding St	0.106				
	S- 480	Gooding St	0.350				
	S- 505	Water St	0.090				
	S- 533	Riley St	0.370				
	S- 533	Willis St	0.200				
	S- 652	Bowers St	0.100				
			3.730		\$0	\$1,856,764	0%
	SC 63	Walterboro Hwy	3.730				
			0.980		\$0	\$93,283	0%
	S- 17	Pocotaligo Rd	0.980				
			0.920		\$0	\$88,223	0%
	S- 724	Marion St	0.090				
	S- 724	(blank)	0.130				
	S- 475	Orchard Rd	0.440				
	S- 649	Appleby Ave	0.260				
			2.490		\$0	\$288,609	0%
	US 17 ALT	Hwy 17A & 21	1.360				
	SC 68	Yemassee Hwy	0.910				
	SC 68	Connelly St	0.220				
	<b>Rural Road Safety</b>		22.520		\$201,000	\$1,715,096	72%
			6.770		\$0	\$1,117,402	100%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			1.910		\$0	\$322,821	100%
	US 321	Columbia Hwy	0.499		\$0	\$0	100%
	US 321	Railroad Ave	1.411		\$0	\$322,821	100%
			3.840		\$0	\$274,873	100%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	100%
			10.000		\$201,000	\$0	0%
	US 321	Columbia Hwy	9.831		\$201,000	\$0	0%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Horry</b>			<b>239.466</b>		<b>\$994,948</b>	<b>\$96,567,224</b>	<b>62%</b>
<b>Pavements</b>			<b>167.539</b>		<b>\$0</b>	<b>\$78,685,926</b>	<b>68%</b>
			6.110		\$0	\$1,074,350	100%
	SC 9	Hwy 9	6.110		\$0	\$1,074,350	100%
			9.090		\$0	\$1,526,584	100%
	US 701	N Hwy 701	4.718		\$0	\$0	100%
	US 701	Hwy 701 Byp	0.132		\$0	\$0	100%
	SC 905	N Hwy 905	4.120		\$0	\$1,526,584	100%
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	100%
			5.550		\$0	\$818,216	100%
	S- 102	Daisy Rd	1.620		\$0	\$818,216	100%
	S- 32	Vaught Rd	0.790		\$0	\$0	100%
	S- 548	Four Mile Rd	3.130		\$0	\$0	100%
	S- 548	Hwy 548	0.010		\$0	\$0	100%
			6.180		\$0	\$2,534,926	100%
	S- 196	N Oak St	1.270		\$0	\$2,534,926	100%
	S- 559	Kings Rd	1.890		\$0	\$0	100%
	S- 96	Palmetto St	0.290		\$0	\$0	100%
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	100%
			6.320		\$0	\$1,973,103	100%
	SC 905	Hwy 905	4.270		\$0	\$0	100%
	SC 410	S Green Sea Rd	0.610		\$0	\$1,973,103	100%
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$0	100%
			4.700		\$0	\$5,346,856	100%
	SC 9	E Hwy 9	4.700		\$0	\$5,346,856	100%
			10.229		\$0	\$13,983,086	100%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	100%
	US 17	Hwy 17	5.062		\$0	\$0	100%
	US 501	W Hwy 501	3.720		\$0	\$0	100%
			13.860		\$0	\$14,714,803	90%
	US 17	N Hwy 17 Byp	7.560		\$0	\$14,714,803	90%
	US 501	Church St	1.335		\$0	\$0	90%
	US 501	E Hwy 501	4.965		\$0	\$0	90%
			2.430		\$0	\$240,061	92%
	S- 393	Edgewood Dr	0.010		\$0	\$0	92%
	S- 393	Watson Ave	0.400		\$0	\$0	92%
	S- 393	Baldwin Ave	0.340		\$0	\$0	92%
	S- 1250	Nelson Rd	0.510		\$0	\$240,061	92%
	S- 992	Burcale Rd	1.170		\$0	\$0	92%
			6.930		\$0	\$2,134,346	92%
	S- 1338	Mccormick Rd	1.410		\$0	\$2,134,346	92%
	S- 140	West Dogwood Rd	4.720		\$0	\$0	92%
	S- 263	38Th Ave N	0.800		\$0	\$0	92%
			2.230		\$0	\$311,448	92%
	S- 420	Log Cabin Rd	2.230		\$0	\$311,448	92%
			1.660		\$0	\$1,685,210	92%
	US 17	N Hwy 17	1.314		\$0	\$0	92%
	US 17	S Hwy 17	0.346		\$0	\$1,685,210	92%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.170			\$0	100%
	S- 548	Hwy 548	2.280		\$0	\$190,979	100%
	S- 669	Louisville Rd	1.890		\$0	\$0	100%
			2.890		\$0	\$616,424	100%
	S- 57	S Hwy 57	2.890		\$0	\$0	100%
			7.830		\$0	\$2,270,995	100%
	SC 31	Carolina Bays Pky	7.830		\$0	\$0	100%
			2.840		\$0	\$5,142,171	100%
	SC 544	Hwy 544	2.840		\$0	\$5,142,171	100%
			1.260		\$0	\$147,635	100%
	SC 9	E Hwy 9	1.260		\$0	\$147,635	100%
			10.000		\$0	\$1,433,636	43%
	SC 22	Hwy 22	10.000		\$0	\$0	
			3.800		\$0	\$377,196	52%
	S- 911	Dows Rd	2.650		\$0	\$0	52%
	S- 1012	Garner Rd	1.150		\$0	\$377,196	52%
			6.100		\$0	\$1,758,167	52%
	S- 62	Dog Bluff Rd	4.160		\$0	\$0	52%
	S- 348	Hwy 348	1.940		\$0	\$1,758,167	52%
			7.510		\$0	\$4,124,820	52%
	SC 544	Hwy 544	3.820		\$0	\$0	52%
	SC 22	Hwy 22	3.690		\$0	\$4,124,820	52%
			6.900		\$0	\$2,525,900	43%
	SC 22	Hwy 22	6.900		\$0	\$0	
			4.780		\$0	\$1,621,705	52%
	SC 905	Hwy 905	4.710		\$0	\$0	52%
	SC 905	Fourth Ave	0.070		\$0	\$1,621,705	52%
			1.420		\$0	\$170,931	100%
	S- 111	Hwy 111	1.420		\$0	\$0	100%
			1.520		\$0	\$685,089	100%
	SC 9	Sea Mountain Hwy	1.520		\$0	\$0	100%
			3.000		\$0	\$1,299,215	100%
	SC 31	Carolina Bays Pky	3.000		\$0	\$0	100%
			2.520		\$0	\$2,453,188	45%
	S- 67	Hwy 67	0.900		\$0	\$0	45%
	S- 1240	Holmestown Rd	1.620		\$0	\$2,453,188	45%
			1.260		\$0	\$142,963	100%
	S- 110	Pitch Landing Rd	1.260		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.170			\$0	100%
	S- 45	Joyner Swamp Rd	3.748			\$244,629	
	S- 45	Barnhill Rd	0.002				
	S- 137	Forestbrook Rd	1.420				
			2.640			\$0	100%
	SC 544	Dick Pond Rd	2.640			\$644,194	
			5.020			\$0	0%
	S- 992	Burcale Rd	1.320			\$1,479,079	
	S- 954	University Dr	0.725				
	S- 954	Clemson Rd	0.195				
	S- 1171	Second St	0.292				
	S- 1171	Pond View Rd	0.258				
	S- 1171	Pine Level Dr	0.355				
	S- 1171	Rabon Rd	0.105				
	S- 461	Zion Rd	1.470				
	S- 619	13Th Ave S	0.300				
			0.280			\$0	0%
	S- 616	Dick Pond Rd	0.280			\$431,985	
			11.340			\$0	0%
	SC 90	Hwy 90	8.100			\$4,582,036	
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				
	<b>Rural Road Safety</b>		71.927		\$994,948	\$17,881,298	39%
			10.206		\$889,035	\$0	0%
	US 701	S Hwy 701	10.206		\$889,035	\$0	0%
			7.271		\$105,913	\$0	0%
	SC 90	Hwy 90	7.271		\$105,913	\$0	0%
			10.000		\$0	\$5,259,648	100%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$5,259,648	100%
	SC 9	E Hwy 9 Byp	5.190		\$0	\$5,259,648	100%
	SC 9	W Hwy 9	2.740		\$0	\$5,259,648	100%
			4.700		\$0	\$1,311,996	100%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	100%
0030684X			1.120		\$0	\$22,548	100%
	US 701	S Hwy 701	1.120		\$0	\$22,548	100%
			10.000		\$0	\$4,867,658	43%
	SC 22	Hwy 22	10.000		\$0	\$4,867,658	43%
			7.510		\$0	\$969,969	52%
	SC 544	Hwy 544	3.820				
	SC 22	Hwy 22	3.690				
			6.900		\$0	\$3,026,366	43%
	SC 22	Hwy 22	6.900		\$0	\$3,026,366	43%
			2.880		\$0	\$2,407,131	100%
	SC 9	W Hwy 9	2.880		\$0	\$2,407,131	100%
			11.340		\$0	\$15,982	0%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Jasper			127.530	3	\$7,081,438	\$31,657,879	70%
Pavements			65.690		\$50,838	\$23,306,273	72%
			6.760		\$0	\$3,561,976	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$3,561,976	100%
			2.550		\$0	\$1,905,504	100%
	US 278	Independence Blvd	2.550		\$0	\$1,905,504	100%
			0.850		\$0	\$466,881	100%
	S- 119	Sand Hills Rd	0.850		\$0	\$466,881	100%
			5.780		\$0	\$666,759	100%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	100%
	US 17	Kato Bay Rd	0.314		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$666,759	100%
			2.080		\$0	\$239,848	100%
	US 17	Kings Hwy	1.480		\$0	\$239,848	100%
	US 321	Deerfield Rd	0.600		\$0	\$0	100%
			1.140		\$0	\$93,870	100%
	S- 13	Bees Creek Rd	1.140		\$0	\$93,870	100%
			4.260		\$50,838	\$0	0%
	US 17	Jacob Smart Blvd	4.260		\$50,838	\$0	0%
			8.900		\$0	\$4,153,229	100%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			0.600		\$0	\$298,854	100%
	S- 119	Sand Hills Rd	0.600		\$0	\$298,854	100%
			1.630		\$0	\$163,715	100%
	S- 32	Green St	1.190		\$0	\$0	100%
	S- 45	Malphrus St	0.090		\$0	\$0	100%
	S- 279	Forrest Dr	0.350		\$0	\$163,715	100%
			0.690		\$0	\$208,257	100%
	S- 442	Argent Blvd	0.685		\$0	\$0	100%
	S- 442		0.005		\$0	\$208,257	100%
			5.040		\$0	\$786,945	100%
	US 17	Kato Bay Rd	1.640		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$786,945	100%
			1.940		\$0	\$1,660,319	100%
	SC 315	Okatie Hwy	1.940		\$0	\$1,660,319	100%
			1.100		\$0	\$479,202	39%
	S- 119	Sand Hills Rd	1.100		\$0	\$479,202	39%
			1.360		\$0	\$207,688	39%
	S- 22	Tarboro Rd	1.360		\$0	\$207,688	39%
			4.060		\$0	\$2,893,759	39%
	SC 315	Okatie Hwy	4.060		\$0	\$2,893,759	39%
			0.880		\$0	\$171,345	100%
	S- 141	John Smith Rd	0.880		\$0	\$171,345	100%
			2.290		\$0	\$319,517	100%
	US 17	Kato Bay Rd	0.700		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$319,517	100%



# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.190		\$0	\$179,671	100%
	S- 47	Church St	0.130		\$0	\$179,671	100%
	S- 61	Adams St	0.870		\$0	\$0	100%
	S- 98	Ulmer St	0.190		\$0	\$0	100%
			1.270		\$0	\$596,378	13%
	S- 31	Church Rd	1.270				
			2.520		\$0	\$874,224	38%
	S- 224	Franklin Cir	0.230				
	S- 223	Lucas Dr	0.220				
	S- 110	Preschool Rd	1.280				
	S- 214	Foskey St	0.090				
	S- 134	Mcteer St	0.300				
	S- 417	Ferebeeveville Rd	0.400				
			5.620		\$0	\$2,951,570	38%
	SC 46	Main St	1.760				
	SC 46	Church Rd	0.250				
	SC 46	Plantation Dr	2.910				
	SC 336	W Main St	0.700				
			1.550		\$0	\$181,901	0%
	S- 425	Nuna Rock Rd	1.550				
			1.630		\$0	\$244,859	0%
	SC 462	Coosaw Scenic Dr	1.621				
	SC 462	(blank)	0.009				
	<b>Rural Road Safety</b>		58.090		\$3,505,600	\$8,351,605	71%
			6.760		\$0	\$939,191	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$939,191	100%
			24.480		\$2,419,600	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	12.560		\$2,419,600	\$0	0%
			8.900		\$0	\$6,648,142	100%
	US 17	Speedway Blvd	8.369		\$0	\$6,648,142	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			13.850		\$1,086,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	1.930		\$1,086,000	\$0	0%
	<b>Urban Roadways</b>		4.100		\$0	\$764,273	10%
	US 17	Speedway Blvd	4.100				
	<b>Bridges</b>		3.750	3	\$3,525,000	\$0	0%
			0.750	1	\$1,375,000	\$0	0%
	I- 95 S	Interstate 95	0.750	1	\$1,375,000	\$0	0%
			3.000	2	\$2,150,000	\$0	0%
	I- 95 S	Interstate 95	1.500	1	\$1,075,000	\$0	0%
	I- 95	Interstate 95	1.500	1	\$1,075,000	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Kershaw</b>			<b>108.190</b>		<b>\$870,990</b>	<b>\$19,493,140</b>	<b>62%</b>
<b>Pavements</b>			<b>94.150</b>		<b>\$0</b>	<b>\$19,493,140</b>	<b>67%</b>
			<b>3.900</b>		<b>\$0</b>	<b>\$1,431,876</b>	<b>100%</b>
	SC 261	Boykin Rd	3.820		\$0	\$0	100%
	SC 261		0.080		\$0	\$1,431,876	100%
			<b>2.730</b>		<b>\$0</b>	<b>\$1,171,446</b>	<b>100%</b>
	S- 15	Old Stagecoach Rd	1.840		\$0	\$1,171,446	100%
	S- 217	Bull St	0.350		\$0	\$0	100%
	S- 542	Roberts St	0.540		\$0	\$0	100%
			<b>4.500</b>		<b>\$0</b>	<b>\$346,842</b>	<b>100%</b>
	US 1	Jefferson Davis Hwy	0.831		\$0	\$0	100%
	US 1	Highway 1 N	3.669		\$0	\$346,842	100%
			<b>4.780</b>		<b>\$0</b>	<b>\$623,947</b>	<b>100%</b>
	SC 97	John G Richards Rd	4.780		\$0	\$623,947	100%
			<b>2.790</b>		<b>\$0</b>	<b>\$130,352</b>	<b>100%</b>
	S- 87	Mill Creek Rd	2.790		\$0	\$130,352	100%
			<b>3.560</b>		<b>\$0</b>	<b>\$324,936</b>	<b>100%</b>
	S- 187	King St	0.700		\$0	\$324,936	100%
	S- 235	Church St	0.960		\$0	\$0	100%
	S- 328	Holland Rd	1.900		\$0	\$0	100%
			<b>4.220</b>		<b>\$0</b>	<b>\$1,207,764</b>	<b>100%</b>
	S- 20	Lockhart Rd	4.220		\$0	\$1,207,764	100%
			<b>2.280</b>		<b>\$0</b>	<b>\$832,496</b>	<b>100%</b>
	SC 903	Mcbee Hwy	2.280		\$0	\$832,496	100%
			<b>3.420</b>		<b>\$0</b>	<b>\$1,824,559</b>	<b>100%</b>
	US 601	Highway 601 South	3.420		\$0	\$1,824,559	100%
			<b>5.380</b>		<b>\$0</b>	<b>\$343,791</b>	<b>100%</b>
	S- 55	Springvale Rd	5.380		\$0	\$343,791	100%
			<b>4.020</b>		<b>\$0</b>	<b>\$273,646</b>	<b>100%</b>
	SC 34	Bishopville Hwy	1.480		\$0	\$0	100%
	SC 157	Jones Rd	2.540		\$0	\$273,646	100%
			<b>3.060</b>		<b>\$0</b>	<b>\$865,097</b>	<b>100%</b>
	US 1	Highway 1 South	2.769		\$0	\$865,097	100%
	US 1	West Dekalb St	0.291		\$0	\$0	100%
			<b>4.770</b>		<b>\$0</b>	<b>\$1,003,022</b>	<b>90%</b>
	S- 15	Old Stagecoach Rd	4.770		\$0	\$1,003,022	90%
			<b>4.960</b>		<b>\$0</b>	<b>\$378,273</b>	<b>90%</b>
	S- 48	Bowen St	3.460		\$0	\$378,273	90%
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	90%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.000			\$0	90%
	US 1	Highway 1 South	5.000			\$2,330,317	90%
			2.420		\$0	\$152,762	100%
	S- 5	Longtown Rd	2.420				
			1.200		\$0	\$427,830	46%
	S- 12	Black River Rd	1.200				
			6.130		\$0	\$959,326	1%
	S- 15	Old Stagecoach Rd	6.130				
			2.160		\$0	\$61,787	51%
	S- 1010	Dry Branch Rd	2.160				
			2.450		\$0	\$62,246	51%
	S- 88	Old Georgetown Rd W	2.450				
			1.580		\$0	\$166,136	0%
	S- 628	Jordan Rd	1.580				
			10.150		\$0	\$2,164,611	0%
	S- 13	River Rd	5.130				
	S- 13	Hilton Rd	2.120				
	S- 89	Etters Ln	2.900				
			0.900		\$0	\$229,162	0%
	S- 131	Mcrae Rd	0.900				
			3.480		\$0	\$1,850,950	0%
	US 1	Jefferson Davis Hwy	2.634				
	US 1	Highway 1 N	0.730				
	US 1	East Dekalb St	0.116				
			1.160		\$0	\$99,088	3%
	S- 15	Haile St Ext	1.160				
			3.150		\$0	\$230,880	3%
	SC 34	Bishopville Hwy	3.150				
			14.040		\$870,990	\$0	0%
	Rural Road Safety		4.790		\$647,833	\$0	0%
	US 521	Sumter Hwy	4.790				
			4.790		\$152,265	\$0	0%
	US 521	Sumter Hwy	4.790				
			2.950		\$37,500	\$0	0%
	SC 903	Mcbee Hwy	2.950				
			1.510		\$33,393	\$0	0%
	SC 97	John G Richards Rd	1.510				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Lancaster</b>			<b>129.398</b>	<b>1</b>	<b>\$1,211,294</b>	<b>\$37,328,110</b>	<b>64%</b>
<b>Pavements</b>			<b>80.517</b>		<b>\$0</b>	<b>\$30,604,925</b>	<b>66%</b>
			<b>2.280</b>		<b>\$0</b>	<b>\$1,328,136</b>	<b>100%</b>
	S- 218	N Plantation Rd	0.530		\$0	\$1,328,136	100%
	S- 292	N Plantation Rd	0.690		\$0	\$0	100%
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	100%
	S- 45	S Wylie St	0.230		\$0	\$0	100%
			<b>1.710</b>		<b>\$0</b>	<b>\$912,668</b>	<b>100%</b>
	US 601	Gold Mine Hwy	1.710		\$0	\$912,668	100%
			<b>0.540</b>		<b>\$0</b>	<b>\$170,969</b>	<b>100%</b>
	US 521	Charlotte Hwy	0.540		\$0	\$170,969	100%
			<b>1.320</b>		<b>\$0</b>	<b>\$53,053</b>	<b>100%</b>
	S- 755	W North Corner Rd	1.320		\$0	\$53,053	100%
			<b>2.100</b>		<b>\$0</b>	<b>\$3,450,819</b>	<b>100%</b>
	SC 9	Chester Hwy	0.324		\$0	\$3,450,819	100%
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$0	100%
			<b>5.290</b>		<b>\$0</b>	<b>\$2,910,332</b>	<b>100%</b>
	SC 903	Flat Creek Rd	5.290		\$0	\$2,910,332	100%
			<b>0.490</b>		<b>\$0</b>	<b>\$308,625</b>	<b>100%</b>
	S- 2	S Main St	0.315		\$0	\$308,625	100%
	S- 2	N Main St	0.175		\$0	\$0	100%
			<b>5.130</b>		<b>\$0</b>	<b>\$1,533,313</b>	<b>100%</b>
	S- 42	Barberville Rd	2.700		\$0	\$1,533,313	100%
	S- 420	Colony Rd	1.130		\$0	\$0	100%
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	100%
			<b>0.770</b>		<b>\$0</b>	<b>\$109,142</b>	<b>100%</b>
	US 521	Charlotte Hwy	0.770		\$0	\$109,142	100%
			<b>1.060</b>		<b>\$0</b>	<b>\$99,994</b>	<b>100%</b>
	S- 64	Harrisburg Rd	1.060		\$0	\$99,994	100%
			<b>11.300</b>		<b>\$0</b>	<b>\$3,210,916</b>	<b>100%</b>
	US 521	Charlotte Hwy	11.300		\$0	\$3,210,916	100%
			<b>5.310</b>		<b>\$0</b>	<b>\$501,504</b>	<b>100%</b>
	S- 284	Old Camden Hwy	5.310		\$0	\$501,504	100%
			<b>2.120</b>		<b>\$0</b>	<b>\$208,846</b>	<b>100%</b>
	S- 36	Potter Rd	2.120		\$0	\$208,846	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.860		\$0	\$459,914	100%
	SC 5	Rock Hill Hwy	2.858		\$0	\$459,914	100%
	SC 5	Ramp Ramp	0.002		\$0	\$0	100%
			1.887		\$0	\$967,015	100%
	S- 218	Forest Dr	0.620		\$0	\$0	100%
	S- 45	Wylie St	0.150		\$0	\$0	100%
	S- 135	W Springs St	0.550		\$0	\$967,015	100%
	S- 135	E Springs St	0.300		\$0	\$0	100%
	S- 268	W Barr St	0.267		\$0	\$0	100%
			5.860		\$0	\$2,290,917	100%
	SC 903	Flat Creek Rd	5.860		\$0	\$2,290,917	100%
			2.470		\$0	\$203,585	100%
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$203,585	100%
			1.150		\$0	\$285,377	76%
	SC 200	Great Falls Hwy	1.150		\$0	\$285,377	76%
			3.010		\$0	\$285,749	44%
	S- 111	Pine St	0.340		\$0	\$285,749	44%
	S- 16	Old Woodlawn Av	0.130		\$0	\$0	44%
	S- 16	Brooklyn Av	0.480		\$0	\$0	44%
	S- 45	Wylie St	0.530		\$0	\$0	44%
	S- 238	Faile St	0.180		\$0	\$0	44%
	S- 239	Belk St	0.150		\$0	\$0	44%
	S- 240	Threatt St	0.090		\$0	\$0	44%
	S- 515	Blackwell Dr	0.820		\$0	\$0	44%
	S- 210	Memorial Dr	0.130		\$0	\$0	44%
	S- 318	Washington St	0.160		\$0	\$0	44%
			5.190		\$0	\$2,012,998	44%
	S- 541	Douglas Rd	3.000		\$0	\$0	44%
	S- 541	Suttle Rd	1.300		\$0	\$0	44%
	S- 410	Dahlia Rd	0.890		\$0	\$2,012,998	44%
			5.340		\$0	\$2,959,059	44%
	US 601	Gold Mine Hwy	1.460		\$0	\$0	44%
	SC 522	Rocky River Rd	3.880		\$0	\$2,959,059	44%
			2.150		\$0	\$2,035,918	2%
	S- 66	Jim Wilson Rd	2.150		\$0	\$2,035,918	2%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.140		\$0	\$1,021,837	0%
	S- 488	Confederate Av	0.850				
	S- 490	Old Thompson Av	0.650				
	S- 494	Confederate Av	0.120				
	S- 489	Hampton Grace Av	0.900				
	S- 491	Franklin St	0.320				
	S- 493	(blank)	0.120				
	S- 493	Old Thompson Av	0.180				
			4.370		\$0	\$2,586,314	0%
	SC 200	Monroe Hwy	3.010				
	SC 522	Rocky River Rd	1.360				
			1.030		\$0	\$87,035	0%
	S- 189	Deerwood Rd	1.030				
			0.930		\$0	\$125,543	0%
	S- 36	Potter Rd	0.930				
			1.370		\$0	\$296,678	0%
	SC 200	Great Falls Hwy	1.370				
			0.340		\$0	\$188,668	0%
	S- 12	Springdale Rd	0.340				
	<b>Rural Road Safety</b>		48.877		\$371,294	\$6,723,185	60%
			10.767		\$50,000	\$0	0%
	SC 9	Pageland Hwy	10.767		\$50,000	\$0	0%
			11.300		\$0	\$6,609,693	100%
	US 521	Charlotte Hwy	11.300		\$0	\$6,609,693	100%
			7.050		\$250,401	\$0	0%
	SC 97	Cedar Creek Rd	7.050		\$250,401	\$0	0%
			8.590		\$37,500	\$0	0%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	0%
			10.170		\$33,393	\$0	0%
	SC 97	Great Falls Hwy	0.240		\$33,393	\$0	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$0	0%
			1.000		\$0	\$113,491	19%
	US 521	Charlotte Hwy	1.000				
	<b>Bridges</b>		0.004	1	\$840,000	\$0	0%
			0.004	1	\$840,000	\$0	0%
	S- 47	Baskins Hill Rd	0.004	1	\$840,000	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Laurens</b>			157.170		\$1,435,743	\$28,524,945	66%
<b>Pavements</b>			122.300		\$330,747	\$26,043,465	76%
			6.150		\$0	\$3,090,022	100%
	SC 56	Hwy 56 S	5.890		\$0	\$3,090,022	100%
	SC 56	Jacobs Hwy	0.260		\$0	\$0	100%
			2.700		\$0	\$1,055,423	100%
	S- 53	Fleming St Ext	1.330		\$0	\$1,055,423	100%
	S- 53	Torrington Rd	1.370		\$0	\$0	100%
			5.510		\$0	\$54,519	100%
	US 76	E Main St	0.407		\$0	\$0	100%
	US 76	Hwy 76 E	2.483		\$0	\$0	100%
	US 76	Hwy 76 W	2.620		\$0	\$54,519	100%
			3.030		\$0	\$615,900	100%
	SC 72	Hwy 72 W	3.030		\$0	\$615,900	100%
			4.220		\$0	\$355,178	100%
	S- 47	Power House Rd	1.260		\$0	\$355,178	100%
	S- 6	Indian Mound Rd	2.960		\$0	\$0	100%
			5.940		\$0	\$487,681	100%
	S- 110	Sawmill Rd	4.540		\$0	\$487,681	100%
	S- 730	Abercrombie Rd	1.400		\$0	\$0	100%
			0.610		\$0	\$384,791	100%
	S- 365	Torrington Rd	0.610		\$0	\$384,791	100%
			0.930		\$0	\$646,931	100%
	SC 56 BUS	S Broad St	0.930		\$0	\$646,931	100%
			2.440		\$0	\$1,558,674	100%
	US 221	N Harper St	1.350		\$0	\$1,558,674	100%
	US 221	Lucas Ave	0.630		\$0	\$0	100%
	US 221	Hwy 221 N	0.460		\$0	\$0	100%
			7.100		\$0	\$42,295	100%
	S- 114	Stagecoach Rd	3.000		\$0	\$42,295	100%
	S- 161	Mills St	0.770		\$0	\$0	100%
	S- 115	Pamela Ln	0.290		\$0	\$0	100%
	S- 115	Longview Dr	0.520		\$0	\$0	100%
	S- 60	E Farley Av	1.670		\$0	\$0	100%
	S- 705	Scuffletown Rd	0.850		\$0	\$0	100%
			12.200		\$0	\$56,325	100%
	SC 49	Hwy 49	8.510		\$0	\$56,325	100%
	SC 66	Whitmire Hwy	3.690		\$0	\$0	100%
			1.210		\$0	\$507,498	100%
	S- 33	Old Laurens/Greenwood Hwy	1.210		\$0	\$507,498	100%
			1.850		\$0	\$140,419	100%
	S- 704	Pennington Rd	1.850		\$0	\$140,419	100%
			4.050		\$0	\$1,161,489	100%
	US 25	Hwy 25	4.050		\$0	\$1,161,489	100%
			14.420		\$0	\$42,759	100%
	S- 71	E Maple St	1.010		\$0	\$0	100%
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	100%
	S- 307	Todd Quarter Rd	5.350		\$0	\$42,759	100%
			2.190		\$0	\$434,011	100%
	SC 72	Hwy 72 W	2.190		\$0	\$434,011	100%
			3.350		\$0	\$1,426,016	100%
	S- 282	N Sloan St	0.440		\$0	\$0	100%
	S- 24	Ranch Rd	2.252		\$0	\$1,426,016	100%
	S- 24	Lynn Av	0.488		\$0	\$0	100%
	S- 581	5Th Av	0.170		\$0	\$0	100%
			5.510		\$0	\$473,998	100%
	S- 32	Hellams Rd	2.650		\$0	\$473,998	100%
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	100%
			9.650		\$0	\$3,914,523	46%
	SC 72	Hwy 72 E	9.650		\$0	\$3,914,523	46%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.240			\$0	13%
	S- 98	Barrel Stave Rd	6.240			\$2,093,740	
			0.570		\$0	\$147,942	100%
	SC 72	Hwy 72 W	0.234				
	SC 72	S Broad St	0.336				
			6.190		\$0	\$1,826,922	0%
	S- 32	Hellams Rd	1.200				
	S- 313	Poole Town Rd	2.520				
	S- 368	Pine St	0.460				
	S- 266	Cattle Dr	1.370				
	S- 965	Cattle Dr	0.640				
			7.510		\$0	\$3,403,944	0%
	SC 101	Hwy 101 S	7.495				
	SC 101	101 S	0.015				
			0.830		\$0	\$432,507	0%
	SC 101	Hwy 101 S	0.830				
			2.090		\$0	\$894,308	0%
	SC 72	Hwy 72 E	2.090				
			2.990		\$0	\$463,254	0%
	S- 250	Mountville Rd	2.990				
			1.340		\$0	\$180,483	0%
	S- 398	Ft Lindley Rd	1.340				
			0.490		\$0	\$151,914	0%
	US 25	Hwy 25	0.490				
			0.360		\$133,003	\$0	0%
	S- 282	N Sloan St	0.360				
			0.630		\$197,744	\$0	0%
	S- 34	Golden Acres Rd	0.370				
	S- 622	Teakwood Dr	0.260				
	<b>Rural Road Safety</b>		34.870		\$1,104,996	\$2,481,480	13%
			10.000		\$566,283	\$0	0%
	US 221	221 S	0.383		\$0	\$0	0%
	US 221	Hwy 221 S	8.657		\$0	\$0	0%
	US 221	Hwy 72 W	0.960		\$566,283	\$0	0%
			2.400		\$0	\$2,481,480	100%
	US 25	Hwy 25	2.400				
			3.460		\$275,361	\$0	0%
	I- 26	Interstate 26	3.460				
			5.067		\$117,000	\$0	0%
	US 221	Hwy 221 S	5.067				
			13.943		\$146,352	\$0	0%
	US 76	Hwy 76 W	13.943				



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lee			50.910		\$152,265	\$10,708,170	58%
Pavements			49.410		\$0	\$10,708,170	60%
			1.780		\$0	\$920,503	100%
	SC 441	Woodrow Rd	0.780		\$0	\$0	100%
	SC 527	Elliott Hwy	1.000		\$0	\$0	100%
			3.400		\$0	\$744,107	100%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$744,107	100%
			2.530		\$0	\$422,670	100%
	US 76	Hwy 76 W	2.530		\$0	\$422,670	100%
			0.700		\$0	\$117,084	100%
	S- 111	Dixon Dr	0.320		\$0	\$0	100%
	S- 111	Dixon Rd	0.380		\$0	\$117,084	100%
			2.820		\$0	\$268,868	100%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$268,868	100%
	S- 257	Scarborough St	0.160		\$0	\$0	100%
	S- 378	Mcguirt Rd	0.864		\$0	\$0	100%
	S- 378		0.056		\$0	\$0	100%
			4.440		\$0	\$1,044,164	100%
	S- 21	Lucknow Rd	4.440		\$0	\$1,044,164	100%
			2.260		\$0	\$1,113,204	100%
	SC 527	Elliott Hwy	2.260		\$0	\$1,113,204	100%
			2.550		\$0	\$172,416	90%
	S- 109	Swimming Pen Rd	2.550		\$0	\$172,416	90%
			3.840		\$0	\$930,621	90%
	S- 21	Lucknow Rd	0.420		\$0	\$0	90%
	S- 21	Old Camden Rd	2.920		\$0	\$0	90%
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$930,621	90%
			2.050		\$0	\$1,055,977	90%
	SC 341	Lynchburg Hwy	2.050		\$0	\$1,055,977	90%
			3.050		\$0	\$297,225	100%
	US 76	Hwy 76 W	3.050		\$0	\$297,225	100%
			0.650		\$0	\$159,559	46%
	S- 13	Ashland-Stokes Bridge Rd	0.650		\$0	\$159,559	46%
			5.080		\$0	\$857,302	1%
	S- 31	Jamestown Rd	5.080		\$0	\$857,302	1%
			3.990		\$0	\$186,555	0%
	S- 44	Wells Rd	2.390		\$0	\$0	0%
	S- 44	Vista Ln	1.600		\$0	\$0	0%
			3.440		\$0	\$747,612	0%
	S- 94	E Cedar Ln	0.270		\$0	\$0	0%
	S- 26	Stokes Bridge W Rd	3.170		\$0	\$0	0%
			1.180		\$0	\$88,252	3%
	S- 340	Freedom Ave	0.530		\$0	\$0	3%
	S- 428	Hopkins Rd	0.230		\$0	\$0	3%
	S- 455	Thurman Rd	0.420		\$0	\$0	3%
			1.150		\$0	\$159,474	3%
	US 76	Hwy 76 W	1.150		\$0	\$159,474	3%
			0.700		\$0	\$182,185	0%
	S- 13	Ashland-Stokes Bridge Rd	0.700		\$0	\$182,185	0%
			0.320		\$0	\$116,251	0%
	S- 461	Fairview Ave	0.320		\$0	\$116,251	0%
			0.300		\$0	\$156,346	0%
	SC 341	Lynchburg Hwy	0.300		\$0	\$156,346	0%
			3.180		\$0	\$967,792	0%
	SC 58	Pleasant Grove Rd	3.180		\$0	\$967,792	0%
Rural Road Safety			1.500		\$152,265	\$0	0%
			1.500		\$152,265	\$0	0%
	I- 20	Interstate 20	1.500		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Lexington</b>			<b>238.010</b>		<b>\$202,265</b>	<b>\$89,608,208</b>	<b>69%</b>
<b>Pavements</b>			<b>188.510</b>		<b>\$50,000</b>	<b>\$41,603,981</b>	<b>66%</b>
			1.920		\$0	\$824,892	100%
	S- 486	Beechwoods Dr	1.920		\$0	\$824,892	100%
			0.250		\$0	\$237,086	100%
	US 1	W Main St	0.250		\$0	\$237,086	100%
			6.280		\$0	\$2,382,416	100%
	S- 77	Two Notch Rd	2.490		\$0	\$0	100%
	S- 113	Counts Ferry Rd	1.990		\$0	\$2,382,416	100%
	S- 73	Fish Hatchery Rd	1.800		\$0	\$0	100%
			0.430		\$0	\$409,840	100%
	US 21	Charleston Hwy	0.430		\$0	\$409,840	100%
			2.570		\$0	\$1,272,966	100%
	SC 113	Wagner Hwy	2.570		\$0	\$1,272,966	100%
			3.380		\$0	\$178,493	100%
	US 1	E Main St	0.943		\$0	\$178,493	100%
	US 1	Augusta Rd	1.557		\$0	\$0	100%
	US 321	S Church St	0.500		\$0	\$0	100%
	US 321	Savannah Hwy	0.380		\$0	\$0	100%
			3.660		\$0	\$254,263	100%
	SC 692	E 5Th St	0.295		\$0	\$254,263	100%
	SC 692	Redmond Mill Rd	3.365		\$0	\$0	100%
			15.340		\$0	\$475,004	100%
	S- 70	Two Notch Rd	2.840		\$0	\$0	100%
	S- 243	Nazareth Rd	2.990		\$0	\$475,004	100%
	S- 278	Calks Ferry Rd	6.740		\$0	\$0	100%
	S- 77	Two Notch Rd	2.770		\$0	\$0	100%
			4.120		\$0	\$1,805,080	100%
	US 1	W Columbia Ave	2.140		\$0	\$0	100%
	US 1	E Columbia Ave	1.980		\$0	\$1,805,080	100%
			20.000		\$0	\$5,206,124	100%
	US 178	Fairview Rd	19.810		\$0	\$5,206,124	100%
	US 178	Main St	0.190		\$0	\$0	100%
			13.400		\$0	\$1,426,365	100%
	SC 302	Edmund Hwy	7.910		\$0	\$0	100%
	SC 302	Pine St	5.490		\$0	\$1,426,365	100%
			14.150		\$0	\$340,741	100%
	S- 77	Two Notch Rd	3.870		\$0	\$0	100%
	S- 24	Main St	1.139		\$0	\$0	100%
	S- 24	Peach Festival Rd	0.721		\$0	\$0	100%
	S- 165	Memorial Dr	0.020		\$0	\$340,741	100%
	S- 165	Sox St	0.580		\$0	\$0	100%
	S- 204	Saint Peters Rd	0.760		\$0	\$0	100%
	S- 204	Charter Oak Rd	0.920		\$0	\$0	100%
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	100%
	S- 204	Longs Pond Rd	0.530		\$0	\$0	100%
	S- 56	Alexander Rd	0.547		\$0	\$0	100%
	S- 56	Axtell Dr	0.013		\$0	\$0	100%
	S- 626	Industrial Dr	2.397		\$0	\$0	100%
	S- 626	Glassmaster Rd	0.003		\$0	\$0	100%
			4.580		\$0	\$116,028	100%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	100%
	S- 28	Midway Rd	1.470		\$0	\$0	100%
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	100%
	S- 17	Mitchell St	0.710		\$0	\$116,028	100%
	S- 1764	Woodberry Rd	1.090		\$0	\$0	100%
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	100%
			3.000		\$0	\$35,345	100%
	SC 6	S Lake Dr	2.800		\$0	\$0	100%
	SC 35	12Th St Ext	0.200		\$0	\$35,345	100%
			1.520		\$0	\$221,397	100%
	S- 34	Platt Springs Rd	1.520		\$0	\$221,397	100%
			3.420		\$0	\$135,119	100%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 624	James Dunbar Rd	3.420		\$0	\$136,869	100%
			0.800		\$0	\$136,869	100%
	SC 6	N Lake Dr	0.800		\$0	\$136,869	100%
			3.400		\$0	\$218,683	100%
	US 321	S Main St	0.113		\$0	\$0	100%
	US 321	Southbound Rd	3.180		\$0	\$218,683	100%
	US 321		0.107		\$0	\$0	100%
			7.460		\$0	\$818,218	89%
	S- 120	W 1St St	0.200		\$0	\$0	89%
	S- 1172	Amick St	0.180		\$0	\$0	89%
	S- 1105	Terrace View Dr	0.430		\$0	\$818,218	89%
	S- 1163	Hudson Ave	0.250		\$0	\$0	89%
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	89%
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	89%
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	89%
	S- 1561	Challedon Dr	0.280		\$0	\$0	89%
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	89%
	S- 460	Aiken St	0.091		\$0	\$0	89%
	S- 460	Chinquapin St	0.339		\$0	\$0	89%
	S- 577	Smith St	0.130		\$0	\$0	89%
	S- 61	Harmon St	0.630		\$0	\$0	89%
	S- 739	Chicorana Rd	0.230		\$0	\$0	89%
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	89%
			5.500		\$0	\$1,207,946	89%
	S- 24	Peach Festival Rd	1.990		\$0	\$0	89%
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	89%
	S- 233	Wessinger Rd	2.570		\$0	\$1,207,946	89%
			3.680		\$0	\$2,787,230	89%
	SC 6	S Lake Dr	0.870		\$0	\$2,787,230	89%
	US 1	Augusta Hwy	2.810		\$0	\$0	89%
			0.420		\$0	\$484,254	89%
	US 21	Charleston Hwy	0.420		\$0	\$484,254	89%
			3.210		\$0	\$2,875,037	89%
	US 378	Highway 378	3.160		\$0	\$2,875,037	89%
	US 378		0.050		\$0	\$0	89%
			3.360		\$0	\$209,854	100%
	S- 157	Old Lexington Rd	1.960		\$0	\$209,854	100%
	S- 157	Cedar Grove Rd	1.400		\$0	\$0	100%
			2.220		\$0	\$564,695	100%
	SC 6	N Lake Dr	2.220		\$0	\$564,695	100%
			0.910		\$0	\$251,379	100%
	S- 387	Cromer Rd	0.910		\$0	\$251,379	100%
			6.700		\$0	\$702,112	20%
	S- 664	Boy Scout Rd	1.430		\$0	\$0	20%
	S- 115	Shull Ave	0.510		\$0	\$0	20%
	S- 268	Westwoods Dr	2.480		\$0	\$0	20%
	S- 1020	Doily Rd	0.090		\$0	\$702,112	20%
	S- 115 CON	Shull Ave	0.280		\$0	\$0	20%
	S- 1222	Wessinger Dr	0.210		\$0	\$0	20%
	S- 1432	Shelton Rd	1.170		\$0	\$0	20%
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	20%
	S- 792	Bombing Range Rd	0.120		\$0	\$0	20%
			6.340		\$0	\$2,541,807	20%
	S- 115	Shull Island Rd	0.111		\$0	\$2,541,807	20%
	S- 115	Shull Ave	0.759		\$0	\$0	20%
	S- 115	Amick Dr	0.290		\$0	\$0	20%
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	20%
	S- 663	Woodtrail Dr	3.700		\$0	\$0	20%
			4.010		\$0	\$1,542,754	20%
	SC 23	W Church St	1.752		\$0	\$1,542,754	20%
	SC 23	E Church St	2.258		\$0	\$0	20%
			3.850		\$0	\$1,744,649	20%
	US 378	Highway 378	3.850		\$0	\$1,744,649	20%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.300		\$50,000	\$0	0%
	SC 6	N Lake Dr	0.300				
			8.440		\$0	\$3,007,277	0%
	S- 100	W E Jeffcoat Rd	1.560				
	S- 100	Blackville Rd	1.540				
	S- 73	Fish Hatchery Rd	2.720				
	S- 663	Woodtrail Dr	0.910				
	S- 685	Jessamine Rd	1.710				
			7.150		\$0	\$168,163	51%
	S- 108	Press Lindler Rd	0.390				
	S- 131	W Butler St	0.340				
	S- 1239	Brady Porth Rd	0.860				
	S- 1078	Point View Rd	0.840				
	S- 185	Michaelmas Ave	1.050				
	S- 359	Vine St	0.510				
	S- 435	Leaphart St	0.510				
	S- 719	Busbee Rd	2.650				
			1.480		\$0	\$109,282	51%
	S- 594	Long Pine Rd	1.480				
			0.910		\$0	\$145,913	100%
	S- 443	Shore Rd	0.660				
	S- 952	Creekside Rd	0.250				
			2.620		\$0	\$624,278	100%
	SC 60	Lake Murray Blvd	2.620				
			4.310		\$0	\$1,904,371	0%
	US 21	Charleston Hwy	0.710				
	US 321	N Main St	0.550				
	US 321	Highway 321	2.610				
	US 378	Columbia Ave	0.440				
			8.620		\$0	\$2,383,109	0%
	S- 810	Graham St	0.130				
	S- 383	Delree St	1.160				
	S- 88	Lewie Rd	0.240				
	S- 1165	Partridge Ln	0.230				
	S- 1165	Collumwood Cir	0.140				
	S- 1046	Crosson St	0.470				
	S- 1082	Kitti Wake Dr	3.090				
	S- 1579	Sease Hill Rd	1.160				
	S- 1746	Tara Ln	0.050				
	S- 1747	Tara Ct	0.040				
	S- 1748	Tara Cir	0.030				
	S- 878	Indian Fork Rd	1.650				
	S- 878	Hiller Rd	0.130				
	S- 958	Brady Taylor Rd	0.100				
			0.630		\$0	\$269,315	0%
	S- 106	Mineral Springs Rd	0.630				
			1.140		\$0	\$402,303	0%
	S- 334	Batchelor St	0.350				
	S- 1244	(blank)	0.110				
	S- 1240	Pine Point Dr	0.680				
			3.030		\$0	\$1,183,323	0%
	US 76	Chapin Rd	3.030				
<b>Rural Road Safety</b>			38.400		\$152,265	\$12,959,871	94%
			20.000		\$0	\$8,038,923	100%
	US 178	Fairview Rd	19.810				
	US 178	Main St	0.190				
			13.400		\$0	\$4,920,949	100%
	SC 302	Edmund Hwy	7.910				
	SC 302	Pine St	5.490				
			5.000		\$152,265	\$0	0%
	I- 20	Interstate 20	5.000				
<b>Interstate Upgrade</b>			11.100		\$0	\$35,044,355	85%
			11.100		\$0	\$35,044,355	85%
	I- 20	Interstate 20	11.100				

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
<b>Marion</b>			<b>58.759</b>			<b>\$0</b>	<b>\$14,858,172</b>	<b>69%</b>
<b>Pavements</b>			<b>58.759</b>			<b>\$0</b>	<b>\$14,858,172</b>	<b>69%</b>
			1.850			\$0	\$2,095,920	100%
	US 501	S Highway 501	1.848			\$0	\$2,095,920	100%
	US 501	N Hwy 501	0.002			\$0	\$2,095,920	100%
			2.740			\$0	\$771,256	100%
	S- 19	Bluff Rd	2.740			\$0	\$771,256	100%
			1.450			\$0	\$323,622	100%
	US 76	E Hwy 76	1.450			\$0	\$323,622	100%
			3.080			\$0	\$666,708	100%
	SC 41	S Hwy 41	1.430			\$0	\$666,708	100%
	US 501 BUS	N Hwy 501 Bus	1.650			\$0	\$666,708	100%
			1.349			\$0	\$218,823	100%
	S- 25	Wahee Rd	1.349			\$0	\$218,823	100%
			0.340			\$0	\$163,083	100%
	S- 19	Bluff St	0.340			\$0	\$163,083	100%
			1.210			\$0	\$356,544	100%
	S- 31	Old Stage Rd	1.210			\$0	\$356,544	100%
			2.550			\$0	\$197,694	100%
	S- 40	Terrell'S Bay Rd	2.550			\$0	\$197,694	100%
			1.330			\$0	\$1,194,736	100%
	US 501	S Highway 501	1.330			\$0	\$1,194,736	100%
			1.080			\$0	\$199,096	100%
	S- 45	Maiden Down Rd	1.080			\$0	\$199,096	100%
			2.360			\$0	\$774,443	100%
	US 76	E Hwy 76	2.360			\$0	\$774,443	100%
			2.450			\$0	\$777,440	97%
	S- 202	Drew Rd	2.450			\$0	\$777,440	97%
			2.420			\$0	\$225,655	97%
	S- 40	Terrell'S Bay Rd	2.420			\$0	\$225,655	97%
			2.530			\$0	\$2,131,213	97%
	US 501	S Highway 501	0.900			\$0	\$2,131,213	97%
	SC 576	Hwy 576	1.630			\$0	\$2,131,213	97%
			1.210			\$0	\$148,071	100%
	S- 45	Maiden Down Rd	1.210			\$0	\$148,071	100%
			5.400			\$0	\$61,064	100%
	SC 41 ALT	N Hwy 41A	5.400			\$0	\$61,064	100%
			12.480			\$0	\$210,443	100%
	US 378	E Hwy 378	5.100			\$0	\$210,443	100%
	US 76	W Hwy 76	7.380			\$0	\$210,443	100%
			1.820			\$0	\$977,283	45%
	S- 48	Gapway Rd	0.330			\$0	\$977,283	45%
	S- 48	Gapway St	0.500			\$0	\$977,283	45%
	S- 2	W Godbold St	0.120			\$0	\$977,283	45%
	S- 2	E Godbold St	0.870			\$0	\$977,283	45%
			2.360			\$0	\$749,979	12%
	S- 77	Montgomery St	0.250			\$0	\$749,979	12%
	S- 326	Sawyer Rd	2.110			\$0	\$749,979	12%
			0.750			\$0	\$353,925	12%
	S- 48	Gapway St	0.750			\$0	\$353,925	12%
			4.180			\$0	\$1,306,090	12%
	US 501 BUS	S Highway 501	0.030			\$0	\$1,306,090	12%
	US 501 BUS	S Hwy 501 Bus	0.280			\$0	\$1,306,090	12%
	SC 576	Hwy 576	3.870			\$0	\$1,306,090	12%
			0.720			\$0	\$553,421	12%
	US 501 BUS	N Main St	0.720			\$0	\$553,421	12%
			0.580			\$0	\$95,491	33%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	<b>S- 41</b>	<b>Front St</b>	<b>0.580</b>				
			<b>0.480</b>		<b>\$0</b>	<b>\$75,742</b>	<b>33%</b>
	<b>S- 88</b>	<b>Kemper Rd</b>	<b>0.480</b>				
			<b>2.040</b>		<b>\$0</b>	<b>\$230,430</b>	<b>33%</b>
	<b>SC 41 ALT</b>	<b>N Hwy 41A</b>	<b>2.040</b>				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Marlboro</b>			<b>66.240</b>			<b>\$0</b>	<b>40%</b>
<b>Pavements</b>			<b>66.240</b>			<b>\$0</b>	<b>40%</b>
			2.460			\$1,940,016	100%
	SC 38	Hwy 38 Byp S	0.210				
	SC 38	Hwy 38 S	2.250				
			1.840			\$0	100%
	S- 50	Zion Rd	1.840				
			1.100			\$0	100%
	US 1	Hwy 9 W	1.100				
			5.780			\$0	100%
	US 15	Hwy 15-401 W	5.780				
			0.640			\$0	100%
	S- 564	Polston Rd	0.640				
			4.110			\$0	100%
	S- 339	Palmetto Chase Rd	1.340				
	S- 202	Mcqueen Ln	1.460				
	S- 627	Carroway St	0.350				
	S- 704	Arthur Smith St	0.290				
	S- 819	Sulgrave Rd	0.670				
			2.440			\$0	100%
	S- 55	Hickory Grove Rd	2.440				
			1.230			\$0	100%
	SC 9	Hwy 9 W	1.230				
			2.840			\$0	100%
	SC 9	Hwy 9 E	2.840				
			2.420			\$0	100%
	US 1	Hwy 1	2.420				
			6.400			\$0	77%
	S- 257	Aaron Temple Ch Rd	2.490				
	S- 263	Step Rd	2.010				
	S- 262	Delta Height Rd	1.900				
			1.970			\$0	77%
	S- 57	W High St	0.358				
	S- 57	Hunts Bluff Rd	0.152				
	S- 55	Hickory Grove Rd	1.460				
			1.940			\$0	77%
	SC 9	Hwy 9 W	1.480				
	SC 9	Cottingham Blvd S	0.460				
			2.260			\$0	89%
	SC 79	Hwy 79 E	2.260				
			2.580			\$0	1%
	S- 36	Brickyard Rd	2.580				
			6.460			\$0	3%
	S- 47	Beauty Spot Rd E	3.860				
	S- 47	Beauty Spot Rd W	1.340				
	S- 314	Jefferson St	1.260				
			5.610			\$0	3%
	S- 53	Red Hill Rd	3.040				
	S- 97	Billy Wallace Rd	2.570				
			0.880			\$0	3%
	SC 9	Hwy 9 W	0.130				
	US 1	Hwy 1	0.746				
	US 1	Brickyard Rd	0.004				
			7.450			\$0	0%
	S- 306	Pine St	0.114				
	S- 306	Roosevelt St	0.176				
	S- 250	Stokes St	0.080				
	S- 250	Fletcher St	0.090				
	S- 433	Donaldson Rd W	1.830				
	S- 109	S Weatherly St	0.090				
	S- 109	N Weatherly St	0.350				

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 285	Fletcher St	0.260				
	S- 61	W Railroad Ave	0.520				
	S- 307	Clark St	0.110				
	S- 307	Jones St	0.110				
	S- 178	Breeden St	0.400				
	S- 144	Boundary St	0.170				
	S- 144	Gordon St	0.290				
	S- 304	Delano St	0.170				
	S- 305	Polston St	0.170				
	S- 309	Ranson St	0.100				
	S- 324	Pine St	0.060				
	S- 430	Stubbs Ave	0.810				
	S- 434	Carrollton Ave	0.730				
	S- 516	Mcleod St	0.520				
	S- 677	Gilchrest Ave	0.300				
			5.830		\$0	\$2,225,764	0%
	SC 9	Hwy 9 W	5.830				



# New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Mccormick</b>			<b>47.344</b>			<b>\$0</b>	<b>53%</b>
<b>Pavements</b>			<b>47.344</b>			<b>\$0</b>	<b>53%</b>
			1.530			\$128,557	100%
	US 221	Clarks Hii Hwy	0.456			\$0	100%
	US 221	Clarks Hill Hwy	1.074			\$0	100%
			1.500			\$0	100%
	SC 28	Hwy 28 N	1.500			\$765,413	100%
			0.970			\$0	100%
	S- 11	S Main St	0.970			\$374,495	100%
			3.920			\$0	100%
	SC 28	Hwy 28 S	3.920			\$410,444	100%
			0.820			\$0	100%
	S- 22	Whitetown Rd	0.820			\$125,335	100%
			2.340			\$0	100%
	S- 7	Hwy 7	2.340			\$14,681	100%
			3.730			\$0	100%
	US 378	Hwy 378 E	3.730			\$20,648	100%
			2.740			\$0	100%
	SC 28	Hwy 28 S	2.740			\$241,349	100%
			0.280			\$0	100%
	US 221	Hwy 28 S	0.280			\$129,451	100%
			7.140			\$0	100%
	S- 122	Mccormick Ave	0.210			\$288,418	100%
	S- 91	Fort Charlotte Rd	4.470			\$0	100%
	S- 95	Depot St	0.070			\$0	100%
	S- 95		0.030			\$0	100%
	S- 145	Hammond St	0.210			\$0	100%
	S- 168	Hester Bottoms Rd	1.900			\$0	100%
	S- 259	Self St	0.064			\$0	100%
	S- 259		0.026			\$0	100%
	S- 303	Depot St	0.160			\$0	100%
			1.330			\$0	100%
	US 221	Hwy 28 S	1.330			\$462,600	100%
			2.700			\$0	100%
	SC 81	Hwy 81	2.700			\$317,247	100%
			2.730			\$0	7%
	S- 129	Ellison St	0.256			\$0	7%
	S- 129	Minot Dr	0.014			\$0	7%
	S- 115	Overbrook Dr	0.780			\$0	7%
	S- 33	Chestnut Ridge Rd	0.030			\$0	7%
	S- 33	Virginia St	0.340			\$0	7%
	S- 354	Bryant St	0.190			\$0	7%
	S- 201	Bussey White Rd	0.300			\$0	7%
	S- 212	Johnny Kelley Rd	0.130			\$0	7%
	S- 248	Mears Ln	0.690			\$0	7%
			5.160			\$0	7%
	US 221	Hwy 28 S	5.160			\$1,897,295	7%
			1.070			\$0	9%
	S- 11	S Main St	0.070			\$0	9%
	S- 11	N Main St	0.010			\$0	9%
	S- 11		0.270			\$0	9%
	S- 11	Virginia St	0.020			\$0	9%
	S- 138	Price'S Mill Rd	0.700			\$0	9%
			0.514			\$0	34%
	S- 40	Calhoun Mill Rd	0.514			\$197,395	34%
			2.360			\$0	100%
	SC 81	Hwy 81	2.360			\$169,172	100%
			0.500			\$0	0%
	S- 445	Redemption Way	0.500			\$68,901	0%
			0.240			\$0	0%
	S- 88	Garrett Rd	0.240			\$83,498	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.190		\$0	\$1,051,031	0%
	S- 117	West Charleston Rd	0.760				
	S- 466	Coleman Hill Rd	0.110				
	S- 260	Pecan Orchard Rd	1.320				
			3.280		\$0	\$1,426,341	0%
	SC 67	Callison Hwy	3.280				
			0.300		\$0	\$104,242	7%
	US 221	Hwy 28 S	0.300				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Newberry</b>			116.910		\$380,474	\$28,248,546	70%
<b>Pavements</b>			98.630		\$105,113	\$23,303,115	74%
			3.700		\$0	\$1,672,333	100%
	US 176	Us176	3.700		\$0	\$1,672,333	100%
			3.100		\$0	\$1,096,815	100%
	S- 38	Jollystreet Rd	3.100		\$0	\$1,096,815	100%
			8.310		\$0	\$24,275	100%
	SC 34	Sc34	3.740		\$0	\$24,275	100%
	SC 391	Sc391	4.570		\$0	\$0	100%
			3.170		\$0	\$11,645	100%
	S- 15	Dreher Island Rd	1.160		\$0	\$11,645	100%
	S- 571	Amicks Landing Rd	0.110		\$0	\$0	100%
	S- 571	State Park Rd	1.900		\$0	\$0	100%
			2.150		\$0	\$194,762	100%
	S- 28	Broad River Rd	2.150		\$0	\$194,762	100%
			1.130		\$0	\$237,122	100%
	SC 34	Dixie Dr	1.130		\$0	\$237,122	100%
			10.000		\$0	\$544,268	29%
	SC 34	Sc34	10.000		\$0	\$544,268	29%
			4.410		\$0	\$182,727	100%
	S- 28	Broad River Rd	2.860		\$0	\$0	100%
	S- 28	Church St	0.540		\$0	\$0	100%
	S- 28	R Stoudemayer Rd	0.320		\$0	\$182,727	100%
	S- 28	Mulberry St	0.120		\$0	\$0	100%
	S- 28	River St	0.540		\$0	\$0	100%
	S- 28		0.030		\$0	\$0	100%
			0.440		\$0	\$127,361	100%
	US 176	Sc121	0.440		\$0	\$127,361	100%
			3.150		\$0	\$343,643	59%
	S- 354	Beagle Run Rd	1.170		\$0	\$343,643	59%
	S- 575	Nursery Rd	1.980		\$0	\$0	59%
			2.500		\$0	\$1,097,887	59%
	S- 38	Jollystreet Rd	2.500		\$0	\$1,097,887	59%
			3.140		\$0	\$2,997,053	59%
	SC 72	Church St	0.960		\$0	\$0	59%
	SC 72	Sc72	1.820		\$0	\$2,997,053	59%
	SC 72	Union St	0.360		\$0	\$0	59%
			3.420		\$0	\$2,041,026	59%
	US 176	Us176	2.051		\$0	\$0	59%
	US 176	Sc121	1.369		\$0	\$2,041,026	59%
			9.760		\$0	\$31,090	100%
	US 76	Main St	0.646		\$0	\$0	100%
	US 76	Us76	6.394		\$0	\$0	100%
	SC 213	Parr Rd	2.720		\$0	\$31,090	100%
			3.920		\$0	\$391,495	41%
	S- 375	Kinard St	0.900		\$0	\$391,495	41%
	S- 439	Riser Rd	3.020		\$0	\$0	41%
			2.850		\$0	\$1,203,087	41%
	S- 38	Jollystreet Rd	2.850		\$0	\$1,203,087	41%
			5.330		\$0	\$2,585,606	41%
	SC 219	Sc219	5.330		\$0	\$2,585,606	41%
			2.160		\$0	\$869,884	41%
	US 176	Us176	2.160		\$0	\$869,884	41%
			0.350		\$0	\$125,385	100%
	S- 33	Folk St	0.350		\$0	\$125,385	100%
			1.670		\$0	\$286,736	100%
	SC 66	Sc66	1.670		\$0	\$286,736	100%
			1.190		\$0	\$638,081	41%
	S- 741	Pettus Ln	1.190		\$0	\$638,081	41%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 32	Jalapa Rd	5.300		\$0	\$1,760,788	9%
			5.300				
	S- 328	Rocky Creek Rd	4.050		\$0	\$1,028,765	34%
			4.050				
	US 176	Us176	7.610		\$0	\$2,639,435	0%
	SC 56	Sc56	5.940				
			1.670				
	SC 56	Sc56	0.460		\$0	\$287,836	0%
			0.460				
	S- 172	Mayer Rd	1.000		\$0	\$165,421	0%
			1.000				
	S- 41	Mt Pilgrim Church Rd	1.820		\$0	\$188,189	0%
			1.820				
	SC 395	Sc395	1.570		\$0	\$331,603	0%
			1.570				
	S- 143	Slayton St	0.300		\$105,113	\$0	0%
			0.300				
	S- 32	Jalapa Rd	0.670		\$0	\$198,797	9%
			0.670				
<b>Rural Road Safety</b>			<b>18.280</b>		<b>\$275,361</b>	<b>\$4,945,431</b>	<b>5%</b>
	I- 26	Interstate 26	8.280		\$275,361	\$0	0%
			8.280				
	SC 34	Sc34	10.000		\$0	\$4,945,431	29%
			10.000				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Oconee</b>			145.535		\$1,056,107	\$29,412,412	78%
<b>Pavements</b>			91.740		\$0	\$29,105,468	83%
			1.030		\$0	\$556,517	100%
	S- 155	E South 2Nd St	0.580		\$0	\$556,517	100%
	S- 610	Daniel Ave	0.450		\$0	\$0	100%
			8.440		\$0	\$496,155	100%
	SC 182	Oakway Rd	3.730		\$0	\$496,155	100%
	SC 59	Tokeena Rd	4.697		\$0	\$0	100%
	SC 59	S Oak St	0.013		\$0	\$0	100%
			1.710		\$0	\$1,592,450	100%
	US 76	Byp 123	1.710		\$0	\$1,592,450	100%
			3.470		\$0	\$1,940,717	100%
	US 123	Toccoa Hwy	3.470		\$0	\$1,940,717	100%
			0.950		\$0	\$1,219,638	100%
	S- 63	W South 4Th St	0.950		\$0	\$1,219,638	100%
			4.660		\$0	\$266,025	100%
	S- 65	J P Stevens Rd	0.080		\$0	\$0	100%
	S- 65	Martin Creek Rd	3.040		\$0	\$0	100%
	S- 21	Friendship Rd	1.540		\$0	\$266,025	100%
			1.460		\$0	\$359,741	100%
	US 76	Clemson Blvd	1.460		\$0	\$359,741	100%
			1.110		\$0	\$1,092,934	100%
	S- 488	Wells Hwy	1.110		\$0	\$1,092,934	100%
			3.330		\$0	\$448,654	100%
	S- 66	W Pine Grove Rd	1.620		\$0	\$448,654	100%
	S- 85	Greer Rd	0.400		\$0	\$0	100%
	S- 85	S South Union Rd	1.230		\$0	\$0	100%
	S- 85 CON	Boat Ramp Rd	0.080		\$0	\$0	100%
			2.030		\$0	\$2,046,278	100%
	SC 11	Sc 11	2.030		\$0	\$2,046,278	100%
			6.760		\$0	\$6,093,961	100%
	US 76	E Main St	1.670		\$0	\$0	100%
	US 76	Toccoa Hwy	0.060		\$0	\$6,093,961	100%
	US 76	W Windsor St	0.440		\$0	\$0	100%
	US 76	E Windsor St	0.280		\$0	\$0	100%
	US 76	Sandifer Blvd	4.310		\$0	\$0	100%
			9.200		\$0	\$350,389	100%
	SC 130	E Main St	0.820		\$0	\$0	100%
	SC 130	W Main St	1.090		\$0	\$0	100%
	SC 130	Stamp Creek Rd	7.290		\$0	\$350,389	100%
			3.790		\$0	\$266,535	100%
	S- 181	Pickett Post Rd	3.790		\$0	\$266,535	100%
			2.020		\$0	\$346,168	100%
	US 76	Clemson Blvd	2.020		\$0	\$346,168	100%
			4.350		\$0	\$94,970	100%
	S- 39	Sam Brown Rd	1.980		\$0	\$94,970	100%
	S- 39	Return Church Rd	2.370		\$0	\$0	100%
			8.570		\$0	\$246,610	100%
	SC 28	Highlands Hwy	8.570		\$0	\$246,610	100%
			1.530		\$0	\$1,330,070	92%
	S- 488	Wells Hwy	1.530		\$0	\$1,330,070	92%
			2.230		\$0	\$315,110	92%
	S- 66	W Pine Grove Rd	2.230		\$0	\$315,110	92%
			4.020		\$0	\$3,369,426	92%
	SC 11	Sc 11	4.020		\$0	\$3,369,426	92%
			2.810		\$0	\$1,428,773	21%
	S- 6	Keowee River Rd	1.250		\$0	\$0	21%
	S- 63	W South 4Th St	0.730		\$0	\$0	21%
	S- 222	Mountain View Dr	0.830		\$0	\$0	21%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.860		\$0	\$144,671	100%
	S- 20	Dr Johns Rd	2.860				
			2.260		\$0	\$126,723	100%
	S- 413	Wigington Rd	2.260				
			6.330		\$0	\$275,375	100%
	SC 28	Highlands Hwy	6.330				
			2.260		\$0	\$1,250,164	9%
	S- 47	E South Broad St	0.640				
	S- 47	W South Broad St	1.150				
	S- 63	W South 4Th St	0.100				
	S- 63	E South 4Th St	0.370				
			4.560		\$0	\$3,447,415	9%
	SC 11	Sc 11	4.560				
<b>Rural Road Safety</b>			53.795		\$1,056,107	\$306,944	54%
			14.200		\$600,231	\$0	0%
	SC 24	West Oak Hwy	14.200				
			6.760		\$0	\$306,944	100%
	US 76	E Main St	1.670				
	US 76	Toccoa Hwy	0.060			\$306,944	100%
	US 76	W Windsor St	0.440			\$0	100%
	US 76	E Windsor St	0.280			\$0	100%
	US 76	Sandifer Blvd	4.310			\$0	100%
			14.200		\$149,144	\$0	0%
	SC 24	West Oak Hwy	14.200				
			1.200		\$90,023	\$0	0%
	SC 183	E Pickens Hwy	1.200				
			17.435		\$216,709	\$0	0%
	US 76	Long Creek Hwy	17.435				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Orangeburg</b>			<b>231.440</b>		<b>\$136,965</b>	<b>\$55,331,316</b>	<b>59%</b>
<b>Pavements</b>			<b>169.290</b>		<b>\$0</b>	<b>\$40,214,839</b>	<b>55%</b>
	US 78	Dorange Rd	4.390		\$0	\$1,683	100%
			4.390				
			1.260		\$0	\$493,799	100%
	SC 6	Old Number Six Hwy	1.260		\$0	\$493,799	100%
			4.060		\$0	\$989,510	100%
	SC 4	Neeses Hwy	4.060		\$0	\$989,510	100%
			4.750		\$0	\$2,366,241	100%
	US 301	Five Chop Rd	4.750		\$0	\$2,366,241	100%
			10.470		\$0	\$2,689,214	100%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$2,689,214	100%
	SC 4	Neeses Hwy	5.740		\$0	\$0	100%
	SC 4	Springfield Rd	0.120		\$0	\$0	100%
	SC 4	Surrey Race Rd	4.330		\$0	\$0	100%
			3.120		\$0	\$1,379,336	100%
	S- 205	Bennett St	0.460		\$0	\$1,379,336	100%
	S- 224	Ellis Ave	1.180		\$0	\$0	100%
	S- 224	Gibson St	0.210		\$0	\$0	100%
	S- 25	Boulevard St	1.270		\$0	\$0	100%
			1.650		\$0	\$139,219	100%
	SC 6	Old Number Six Hwy	1.650		\$0	\$139,219	100%
			2.330		\$0	\$354,116	100%
	US 321	Savannah Hwy	2.330		\$0	\$354,116	100%
			4.660		\$0	\$343,514	100%
	S- 104	Dawson St	3.770		\$0	\$343,514	100%
	S- 1091	Brookside Dr	0.350		\$0	\$0	100%
	S- 904	Pinehill Rd	0.170		\$0	\$0	100%
	S- 905	Brookside Dr	0.370		\$0	\$0	100%
			8.400		\$0	\$939,536	100%
	US 301	Five Chop Rd	8.400		\$0	\$939,536	100%
			0.910		\$0	\$154,768	100%
	US 321	Savannah Hwy	0.910		\$0	\$154,768	100%
			6.540		\$0	\$3,270,532	100%
	US 301	Five Chop Rd	5.460				
	R- 7832	Five Chop Rd	0.160				
	R- 7834	Five Chop Rd	0.200				
	R- 7837	Five Chop Rd	0.150				
	R- 7835	Five Chop Rd	0.220				
	R- 7839	Five Chop Rd	0.220				
	R- 7833	Five Chop Rd	0.130				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			11.069		\$0	\$921,417	100%
	S- 103	Gardner Blvd	0.090		\$0	\$0	100%
	S- 103		0.040		\$0	\$0	100%
	S- 111	Stafford Ave	1.108		\$0	\$0	100%
	S- 22	Whitman St	0.180		\$0	\$0	100%
	S- 78	Sprinkle Ave	0.090		\$0	\$0	100%
	S- 51	Peake St	1.280		\$0	\$0	100%
	S- 153	Buckley St	0.280		\$0	\$0	100%
	S- 1006	Medford St	0.200		\$0	\$921,417	100%
	S- 1017	Hesseman Ave	0.610		\$0	\$0	100%
	S- 1059	Gardner Blvd	0.170		\$0	\$0	100%
	S- 109	Cromer Ave	0.770		\$0	\$0	100%
	S- 1113	Pou St	0.170		\$0	\$0	100%
	S- 1239	Wheeler St	0.150		\$0	\$0	100%
	S- 1556	Alma Dr	0.510		\$0	\$0	100%
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	100%
	S- 1771	Heatherwood St	0.070		\$0	\$0	100%
	S- 1809	Shannon St	0.060		\$0	\$0	100%
	S- 1868	Mcmichael St	0.320		\$0	\$0	100%
	S- 2034	Glenzell Rd	1.750		\$0	\$0	100%
	S- 209	Salley Rd	1.180		\$0	\$0	100%
	S- 256	Toshiba Ct	0.070		\$0	\$0	100%
	S- 256	Derrick St	0.070		\$0	\$0	100%
	S- 256 SPR	Derrick St	0.090		\$0	\$0	100%
	S- 413	Partridge Ln	0.096		\$0	\$0	100%
	S- 578		0.050		\$0	\$0	100%
	S- 791	Sycamore Dr	0.110		\$0	\$0	100%
	S- 826	Marshall St	0.070		\$0	\$0	100%
	S- 932	Myers Rd	0.060		\$0	\$0	100%
	S- 941	Bedford Ave	1.125		\$0	\$0	100%
	S- 980	Bedford Ave	0.090		\$0	\$0	100%
			4.010		\$0	\$1,180,312	100%
	S- 470	Old Ellore Rd	4.010		\$0	\$1,180,312	100%
			6.060		\$0	\$1,794,511	100%
	SC 6	Old Number Six Hwy	5.760		\$0	\$1,794,511	100%
	US 21	Freedom Rd	0.300		\$0	\$0	100%
			2.060		\$0	\$1,167,098	100%
	US 601	Saint Matthews Rd	2.060		\$0	\$1,167,098	100%
			0.960		\$0	\$279,839	100%
	S- 1148	Riverbank Dr	0.960		\$0	\$279,839	100%
			1.320		\$0	\$397,456	100%
	SC 4	Neeses Hwy	1.320		\$0	\$397,456	100%
			0.390		\$0	\$158,029	100%
	US 21 BUS	Magnolia St	0.390		\$0	\$158,029	100%
			12.720		\$0	\$45,471	100%
	S- 1	Five Chop Rd	0.484		\$0	\$45,471	100%
	S- 1	Dorchester St	0.456		\$0	\$0	100%
	S- 105	State Park Rd	2.260		\$0	\$0	100%
	S- 105	Cleveland St	4.970		\$0	\$0	100%
	S- 1258	Weatherford Rd	2.250		\$0	\$0	100%
	S- 189	Woodhaven St	1.440		\$0	\$0	100%
	S- 689	Woodhaven St	0.860		\$0	\$0	100%
			3.180		\$0	\$1,041,151	52%
	S- 145	Whaley St	0.570		\$0	\$0	52%
	S- 90	Cordova Rd	2.130		\$0	\$0	52%
	S- 1009	Maple St	0.260		\$0	\$1,041,151	52%
	S- 211	Middleton St	0.220		\$0	\$0	52%



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			9.520		\$0	\$678,557	52%
	S- 1687	Luke St	0.240		\$0	\$0	52%
	S- 217	Langston St	0.240		\$0	\$0	52%
	S- 217	Elmwood St	0.060		\$0	\$0	52%
	S- 194	Glen Gloria St	0.210		\$0	\$0	52%
	S- 610	Browdy St	0.050		\$0	\$0	52%
	S- 157	Buckley St	0.050		\$0	\$0	52%
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	52%
	S- 839	Bowler St	0.040		\$0	\$0	52%
	S- 774	Washington St	0.220		\$0	\$0	52%
	S- 1066	Riggs St	0.200		\$0	\$678,557	52%
	S- 1077	Frederick St	0.160		\$0	\$0	52%
	S- 1129	Judson St	0.050		\$0	\$0	52%
	S- 1150	Drexel St	0.100		\$0	\$0	52%
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	52%
	S- 1150	Donovan St	0.104		\$0	\$0	52%
	S- 1182	Baxter St	0.470		\$0	\$0	52%
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	52%
	S- 1275	Southwest Cir	0.330		\$0	\$0	52%
	S- 1289	Iris Ln	0.240		\$0	\$0	52%
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	52%
	S- 1361	Saint Paul St	0.050		\$0	\$0	52%
	S- 1398	Harmon St	0.200		\$0	\$0	52%
	S- 1651	Drexel St	0.080		\$0	\$0	52%
	S- 1653	Atkinson St	0.110		\$0	\$0	52%
	S- 1700	Mclaine Dr	0.100		\$0	\$0	52%
	S- 1717	Brickle St	0.110		\$0	\$0	52%
	S- 1745	Dukes St	0.021		\$0	\$0	52%
	S- 1745	Carrie St	0.079		\$0	\$0	52%
	S- 1749	Solomon Ter	0.230		\$0	\$0	52%
	S- 1785	Jennifer St	0.160		\$0	\$0	52%
	S- 1847	Staley St	0.180		\$0	\$0	52%
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	52%
	S- 1953	Felder St	0.130		\$0	\$0	52%
	S- 2006	Elmwood St	0.050		\$0	\$0	52%
	S- 2057	Wingfield St	0.150		\$0	\$0	52%
	S- 2066	Threson St	0.140		\$0	\$0	52%
	S- 237	Dukes St	0.230		\$0	\$0	52%
	S- 237	Barton St	0.270		\$0	\$0	52%
	S- 583	Teal St	0.210		\$0	\$0	52%
	S- 583	Cuttino St	0.020		\$0	\$0	52%
	S- 583	Fischer St	0.170		\$0	\$0	52%
	S- 584	Cuttino St	0.100		\$0	\$0	52%
	S- 586	Oliver St	0.050		\$0	\$0	52%
	S- 602	Albert St	0.100		\$0	\$0	52%
	S- 762	Gibson St	0.120		\$0	\$0	52%
	S- 929	Church St	0.050		\$0	\$0	52%
	S- 973	Jennings St	0.100		\$0	\$0	52%
			14.020		\$0	\$4,405,973	52%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$4,405,973	52%
	US 178	Charleston Hwy	12.730		\$0	\$0	52%
			1.000		\$0	\$756,793	52%
	US 21	Freedom Rd	0.200		\$0	\$756,793	52%
	US 601	Saint Matthews Rd	0.800		\$0	\$0	52%
			0.990		\$0	\$325,941	52%
	S- 1777	Williams Rd	0.160		\$0	\$0	52%
	S- 219	Highland St	0.150		\$0	\$0	52%
	S- 1010	Latimore St	0.120		\$0	\$325,941	52%
	S- 1655	Devine Ct	0.220		\$0	\$0	52%
	S- 1735	Nix St	0.150		\$0	\$0	52%
	S- 1819	Mccants Dr	0.190		\$0	\$0	52%
			2.650		\$0	\$710,544	52%
	SC 4	Neeses Hwy	2.650		\$0	\$710,544	52%
			4.880		\$0	\$1,301,528	6%
	S- 70	Amelia St	0.990		\$0	\$0	6%
	S- 145	Whaley St	0.190		\$0	\$0	6%
	S- 1174	Lakeside Dr	0.130		\$0	\$0	6%
	S- 1174	Hillcrest Ave	0.630		\$0	\$0	6%
	S- 1174	Old Riley St	0.200		\$0	\$0	6%
	S- 686	Cut Off Rd	1.830		\$0	\$0	6%
	S- 892	Summers Ave	0.430		\$0	\$0	6%
	S- 923	Sellers Ave	0.480		\$0	\$0	6%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			10.570		\$0	\$5,200,573	0%
	US 176	Old State Rd	6.910				
	SC 33	Cameron Rd	3.660				
	R- 8721	R- 8721	0.000				
	R- 8719	R- 8719	0.000				
	R- 8720	R- 8720	0.000				
	R- 8718	R- 8718	0.000				
			11.771		\$0	\$2,304,341	0%
	S- 888	Brewton St	0.070				
	S- 888	Pike St	0.440				
	S- 70	Amelia St	0.050				
	S- 107	Railroad Ave	0.120				
	S- 1098	Nature Ln	0.130				
	S- 1103	Brewton St	0.440				
	S- 268	Legrand Smoak St	0.080				
	S- 1009	Maple St	0.281				
	S- 1010	Stanley St	0.370				
	S- 1240	Webster St	0.290				
	S- 1174	Old Riley St	0.660				
	S- 1174	Plantation Dr	0.030				
	S- 1174	Northridge St	0.180				
	S- 915	Centre St	0.150				
	S- 1071	Edisto Ave	0.570				
	S- 1747	Charles St	0.110				
	S- 1016	Winchester Ave	0.710				
	S- 1048	Moore Rd	1.300				
	S- 1090 CH1	(blank)	0.101				
	S- 1090 CH1	Providence Cir	0.069				
	S- 1108	Lexington St	0.090				
	S- 1134	Haddock Rd	0.140				
	S- 1175	Hydrick Ave	0.360				
	S- 1224	Highland Park Cir	0.430				
	S- 1312	Premier St	0.580				
	S- 1474	Berlin Dr	0.040				
	S- 1508	Terry St	0.190				
	S- 1600	Moncks Corner Rd	0.130				
	S- 1601	Boatswain Ct	0.820				
	S- 1825	Raysor St	0.440				
	S- 1844	Lockett St	0.130				
	S- 1894	Steadman Ave	0.080				
	S- 2032	Citadel Rd	0.580				
	S- 620	Harrison Ave	0.180				
	S- 735	Bowman Branch Hwy	0.180				
	S- 814	Boltin Ave	0.170				
	S- 821	Tyler Rd	0.430				
	S- 899	Dogwood Dr	0.650				
			1.320		\$0	\$725,029	0%
	US 21	Joe S Jeffords Hwy	1.320				
			5.160		\$0	\$2,247,222	0%
	US 321	Savannah Hwy	5.160				
			1.950		\$0	\$415,000	0%
	US 78	Dorange Rd	1.950				
			3.100		\$0	\$292,952	0%
	S- 904	Pinehill Rd	0.260				
	S- 932	Myers Rd	0.560				
	S- 932	Corona Dr	0.470				
	S- 702	Sims St	0.340				
	S- 1104	Pinewood Dr	0.180				
	S- 1614	Southwest Cir	0.560				
	S- 1614	Williams St	0.250				
	S- 1616	Bobby St	0.100				
	S- 1692	Second St	0.160				
	S- 1693	Fourth St	0.090				
	S- 1694	Third St	0.130				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.610		\$0	\$227,512	0%
	S- 1343	Shillings Bridge Rd	2.610				
			5.440		\$0	\$516,125	0%
	SC 692	Redmond Mill Rd	5.440				
	<b>Rural Road Safety</b>		62.150		\$136,965	\$15,116,477	86%
			4.390		\$0	\$425,566	100%
	US 78	Dorange Rd	4.390				
			1.260		\$0	\$99,628	100%
	SC 6	Old Number Six Hwy	1.260				
			4.060		\$0	\$277,645	100%
	SC 4	Neeses Hwy	4.060				
			4.750		\$0	\$379,369	100%
	US 301	Five Chop Rd	4.750				
			10.470		\$0	\$802,015	100%
	SC 3 BUS	Springfield Rd	0.280				
	SC 4	Neeses Hwy	5.740				
	SC 4	Springfield Rd	0.120				
	SC 4	Surrey Race Rd	4.330				
			8.400		\$0	\$9,034,257	100%
	US 301	Five Chop Rd	8.400				
			14.690		\$136,965	\$0	0%
	I- 95	Interstate 95	14.690				
			5.460		\$0	\$824,631	100%
	US 301	Five Chop Rd	5.460				
			6.020		\$0	\$2,992,682	100%
	SC 6	Old Number Six Hwy	6.020				
			2.650		\$0	\$280,684	52%
	SC 4	Neeses Hwy	2.650				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Pickens			94.046		\$90,023	\$29,250,037	89%
Pavements			83.390		\$0	\$29,250,037	90%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,530,529	100%
			2.130		\$0	\$1,051,771	100%
	S- 160	Jones Mill Rd	2.130		\$0	\$1,051,771	100%
			2.600		\$0	\$169,914	100%
	US 123	Calhoun Mem Hwy	2.600		\$0	\$169,914	100%
			0.740		\$0	\$242,872	100%
	SC 135	N A St	0.670		\$0	\$0	100%
	SC 135	Dacusville Hwy	0.070		\$0	\$0	100%
			11.950		\$0	\$95,251	100%
	SC 133	Mt Olivet Rd	2.170		\$0	\$0	100%
	SC 133	Crowe Creek Rd	9.780		\$0	\$0	100%
			2.630		\$0	\$326,848	100%
	S- 18	Eighteen Mile Rd	0.266		\$0	\$0	100%
	S- 18	Church St	1.344		\$0	\$0	100%
	S- 91	White Oak Rd	1.020		\$0	\$0	100%
			4.310		\$0	\$142,486	100%
	S- 29	Russell St	0.350		\$0	\$142,486	100%
	S- 29	E 2Nd Ave	0.168		\$0	\$0	100%
	S- 29	E 3Rd Ave	0.262		\$0	\$0	100%
	S- 29	S B St	0.340		\$0	\$0	100%
	S- 29	Brushy Creek Rd	3.190		\$0	\$0	100%
			1.720		\$0	\$1,180,552	100%
	S- 160	Jones Mill Rd	1.720		\$0	\$1,180,552	100%
			1.940		\$0	\$306,493	100%
	S- 35	Cannery Rd	0.580		\$0	\$306,493	100%
	S- 35	Yeoman Dr	0.030		\$0	\$0	100%
	S- 35 CON	Cannery Rd	0.050		\$0	\$0	100%
	S- 80	Tabor Woods Rd	1.280		\$0	\$0	100%
			1.720		\$0	\$1,238,386	100%
	SC 93	Greenville Hwy	1.554		\$0	\$1,238,386	100%
	SC 93	Liberty Dr	0.166		\$0	\$0	100%
			7.930		\$0	\$9,256,133	100%
	US 123	Calhoun Mem Hwy	6.323		\$0	\$0	100%
	US 123	Tiger Blvd	1.607		\$0	\$9,256,133	100%
			1.130		\$0	\$1,200,450	100%
	US 76	Tiger Blvd	1.130		\$0	\$1,200,450	100%
			3.510		\$0	\$388,176	100%
	US 178	Moorefield Mem Hwy	0.850		\$0	\$0	100%
	US 178	Ann St	0.450		\$0	\$0	100%
	SC 8	Pelzer Hwy	1.741		\$0	\$388,176	100%
	SC 8	S Pendleton St	0.219		\$0	\$0	100%
	SC 8	City Ct	0.160		\$0	\$0	100%
	SC 8	S 5Th St	0.090		\$0	\$0	100%
			0.370		\$0	\$94,931	100%
	US 123	Tiger Blvd	0.370		\$0	\$94,931	100%
			1.210		\$0	\$85,701	100%
	S- 40	Sheriff Mill Rd	1.210		\$0	\$85,701	100%
			10.460		\$0	\$258,337	100%
	US 178	Moorefield Mem Hwy	10.460		\$0	\$258,337	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.390		\$0	\$981,524	100%
	S- 135	Rock Springs Rd	1.390		\$0	\$981,524	100%
			1.680		\$0	\$234,808	100%
	S- 64		0.214		\$0	\$0	100%
	S- 64	Five Forks Rd	1.316		\$0	\$0	100%
	S- 64	S Peachtree St	0.150		\$0	\$234,808	100%
			3.810		\$0	\$2,750,449	100%
	SC 93	E Main St	0.703		\$0	\$0	100%
	SC 93	W Main St	0.980		\$0	\$2,750,449	100%
	SC 93	Greenville Hwy	2.127		\$0	\$0	100%
			1.190		\$0	\$850,425	100%
	SC 93	W Main St	0.136		\$0	\$0	100%
	SC 93	Greenville Hwy	1.054		\$0	\$850,425	100%
			3.200		\$0	\$1,104,590	24%
	S- 30	Issaqueena Trl	3.200				
			2.280		\$0	\$133,086	100%
	S- 270	Winding Creek Rd	2.280				
			1.470		\$0	\$90,953	100%
	S- 52	Johnson Rd	1.470				
			5.830		\$0	\$275,978	100%
	SC 288	Table Rock Rd	5.830				
			2.420		\$0	\$900,861	0%
	S- 67	Mt Tabor Church Rd	0.890				
	S- 138	Wolf Creek School Rd	1.530				
			0.960		\$0	\$1,251,161	0%
	US 123	Calhoun Mem Hwy	0.960				
			2.070		\$0	\$1,708,031	0%
	US 123	Calhoun Mem Hwy	2.070				
			0.740		\$0	\$399,338	0%
	US 123 CON	Ramp	0.250				
	US 123 CON	Ross Ave	0.490				
			10.656		\$90,023	\$0	0%
	Rural Road Safety		10.656		\$90,023	\$0	0%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Richland</b>			<b>178.660</b>		<b>\$1,561,279</b>	<b>\$43,806,335</b>	<b>58%</b>
<b>Pavements</b>			<b>152.440</b>		<b>\$0</b>	<b>\$43,806,335</b>	<b>63%</b>
			<b>4.800</b>		<b>\$0</b>	<b>\$1,869,051</b>	<b>100%</b>
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	100%
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,869,051	100%
			<b>0.860</b>		<b>\$0</b>	<b>\$216,835</b>	<b>100%</b>
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	100%
			<b>2.841</b>		<b>\$0</b>	<b>\$2,187,006</b>	<b>100%</b>
	US 321	Clarendon St	0.040		\$0	\$0	100%
	US 321	Fairfield Rd	2.332		\$0	\$0	100%
	SC 12 SPR	Forest Dr	0.387		\$0	\$2,187,006	100%
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$0	100%
			<b>3.413</b>		<b>\$0</b>	<b>\$2,404,297</b>	<b>100%</b>
	S- 31	Bush River Rd	1.200		\$0	\$0	100%
	S- 54	Heins Rd	0.830		\$0	\$0	100%
	S- 73	Colonial Dr	0.343		\$0	\$0	100%
	S- 3048	Columbiana Dr	1.040		\$0	\$2,404,297	100%
			<b>2.060</b>		<b>\$0</b>	<b>\$1,936,439</b>	<b>100%</b>
	US 76	Garners Ferry Rd	2.060		\$0	\$1,936,439	100%
			<b>0.860</b>		<b>\$0</b>	<b>\$591,496</b>	<b>100%</b>
	US 1	Two Notch Rd	0.380		\$0	\$591,496	100%
	US 21 CON	Blossom St	0.480		\$0	\$0	100%
			<b>5.170</b>		<b>\$0</b>	<b>\$965,051</b>	<b>100%</b>
	SC 12	Percival Rd	5.170		\$0	\$965,051	100%
			<b>3.590</b>		<b>\$0</b>	<b>\$716,355</b>	<b>100%</b>
	S- 129	Kennerly Rd	2.600		\$0	\$716,355	100%
	S- 217	Kennerly Rd	0.990		\$0	\$0	100%
			<b>1.690</b>		<b>\$0</b>	<b>\$1,090,648</b>	<b>100%</b>
	US 321	Fairfield Rd	1.690		\$0	\$1,090,648	100%
			<b>7.330</b>		<b>\$0</b>	<b>\$680,046</b>	<b>91%</b>
	S- 197	Monroe St	0.220		\$0	\$0	91%
	S- 271	Cedarwood Ln	0.300		\$0	\$0	91%
	S- 94	Victory St	0.500		\$0	\$0	91%
	S- 110	Shandon St	0.260		\$0	\$0	91%
	S- 1023	Timberlane Dr	0.100		\$0	\$680,046	91%
	S- 1586	Omega Dr	1.000		\$0	\$0	91%
	S- 1586	Woodfield Dr	0.050		\$0	\$0	91%
	S- 1957	Easter St	1.170		\$0	\$0	91%
	S- 214	Betsy Dr	0.710		\$0	\$0	91%
	S- 235	Elizabeth Ave	0.110		\$0	\$0	91%
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	91%
	S- 2491	Gibbs Rd	0.710		\$0	\$0	91%
	S- 250	Devonshire Dr	0.250		\$0	\$0	91%
	S- 270	Parkman Dr	0.130		\$0	\$0	91%
	S- 272	Camellia St	0.230		\$0	\$0	91%
	S- 2907	Winhill Rd	0.580		\$0	\$0	91%
			<b>6.940</b>		<b>\$0</b>	<b>\$2,027,082</b>	<b>91%</b>
	S- 334	Peebles St	0.920		\$0	\$0	91%
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	91%
	S- 1593	Humphrey Dr	0.450		\$0	\$2,027,082	91%
	S- 2200	Blythewood Rd	2.700		\$0	\$0	91%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.240		\$0	\$2,572,972	91%
	SC 48	Bluff Rd	6.240		\$0	\$2,572,972	91%
			3.250		\$0	\$1,799,492	91%
	US 76	Garners Ferry Rd	3.250		\$0	\$1,799,492	91%
			2.370		\$0	\$409,069	100%
	SC 16	Rosewood Dr	2.370		\$0	\$409,069	100%
			3.490		\$0	\$646,853	100%
	S- 66	Cabin Creek Rd	3.160		\$0	\$0	100%
	S- 58	Kennerly Rd	0.330		\$0	\$646,853	100%
			3.550		\$0	\$530,108	100%
	SC 12	Percival Rd	3.550		\$0	\$530,108	100%
			5.410		\$0	\$804,339	100%
	US 601	Mccords Ferry Rd	5.410		\$0	\$804,339	100%
			0.138		\$0	\$1,207,946	89%
	S- 405	Wessinger Rd	0.138		\$0	\$1,207,946	89%
			7.331		\$0	\$612,019	62%
	S- 1131	Delilah St	0.100		\$0	\$612,019	62%
	S- 1131	Christian St	0.320		\$0	\$0	62%
	S- 1263	David St	0.590		\$0	\$0	62%
	S- 1362	Mculty St	0.399		\$0	\$0	62%
	S- 1754	Susan Rd	0.140		\$0	\$0	62%
	S- 1854	Bancroft Rd	0.190		\$0	\$0	62%
	S- 2021	Sunview Cir	1.420		\$0	\$0	62%
	S- 2041	Mill Field Rd	0.430		\$0	\$0	62%
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	62%
	S- 2187	Childs St	0.390		\$0	\$0	62%
	S- 2348	Sandwood Dr	0.400		\$0	\$0	62%
	S- 241	S Edisto Ave	0.575		\$0	\$0	62%
	S- 241	Commerce Dr	0.437		\$0	\$0	62%
	S- 708	Patricia Dr	0.380		\$0	\$0	62%
	S- 708	Woodford Rd	0.310		\$0	\$0	62%
	S- 857	Brookwood Ct	0.210		\$0	\$0	62%
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	62%
	S- 977	Spring Branch Rd	0.200		\$0	\$0	62%
	S- 977	Pinestraw Rd	0.190		\$0	\$0	62%
			5.337		\$0	\$2,055,809	62%
	S- 42	I26	0.020		\$0	\$0	62%
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	62%
	S- 757	Harbison Blvd	0.820		\$0	\$0	62%
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	62%
	S- 2890	Gracern Rd	0.607		\$0	\$0	62%
	S- 490	Ulmer Rd	1.630		\$0	\$0	62%
			2.680		\$0	\$1,311,980	62%
	SC 262	Leesburg Rd	1.870		\$0	\$1,311,980	62%
	SC 555	Farrow Rd	0.810		\$0	\$0	62%
			4.990		\$0	\$2,758,768	62%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	62%
			2.370		\$0	\$225,077	100%
	US 21	Blossom St	0.430		\$0	\$225,077	100%
	US 21	Huger St	1.340		\$0	\$0	100%
	US 76	Bull St	0.600		\$0	\$0	100%
			3.400		\$0	\$62,934	100%
	US 76	Broad River Rd	2.480		\$0	\$0	100%
	US 76	Dutch Fork Rd	0.920		\$0	\$62,934	100%
			4.330		\$0	\$229,242	100%
	S- 1051	Round Top Church Rd	0.910		\$0	\$229,242	100%
	S- 2206	Goodwin Way	1.480		\$0	\$0	100%
	S- 2206	Goodwin Rd	0.890		\$0	\$0	100%
	S- 2237	Goodwin Rd	1.050		\$0	\$0	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.710		\$0	\$303,034	100%
	S- 1280	Piney Grove Rd	0.920		\$0	\$303,034	100%
	S- 1795	Mallet Hill Rd	1.790		\$0	\$0	100%
			2.110		\$0	\$726,332	100%
	S- 60	Grover Wilson Rd	1.480		\$0	\$726,332	100%
	S- 88	Fairmont Rd	0.630		\$0	\$0	100%
			3.310		\$0	\$1,029,550	100%
	SC 48	Bluff Rd	3.310				
			9.970		\$0	\$2,814,874	0%
	S- 1682	Cedar Creek Rd	5.180				
	S- 82	Smyrna Church Rd	3.270				
	S- 404	Fairmont Rd	0.040				
	S- 404	Caughman Rd	1.480				
			9.980		\$0	\$147,360	51%
	S- 41	Bookman Loop	4.030				
	S- 1333	Reformation Rd	0.300				
	S- 1333	Richard Franklin Rd	0.950				
	S- 1333	Old Rd	0.210				
	S- 1333	Wonder Dr	0.850				
	S- 1418	Paschal Rd	1.200				
	S- 2059	Pineview Church Rd	1.370				
	S- 2790	Canterfield Rd	1.070				
			3.590		\$0	\$466,027	51%
	US 1	Two Notch Rd	0.790				
	US 1	Gervais St	2.400				
	US 1	N Millwood Ave	0.400				
			1.970		\$0	\$558,136	0%
	S- 1151	Twin Gates Rd	0.580				
	S- 1688	Will Richardson Cir	0.690				
	S- 1775	Forrest Shealy Rd	0.630				
	S- 2697 CH1	Mount Olivet Church Rd	0.070				
			0.950		\$0	\$99,937	3%
	S- 217	Kennerly Rd	0.950				
			1.690		\$0	\$252,822	3%
	S- 2894	Western Ln	1.690				



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			7.890		\$0	\$2,203,948	0%
	S- 1949	W Campanella Dr	0.320				
	S- 1949	Gavilan Ave	0.080				
	S- 1949	E Campanella Dr	0.350				
	S- 434	Willingham Dr	0.570				
	S- 434	Daniel Dr	0.190				
	S- 1130	Benedict St	0.380				
	S- 1130	Samson Cir	0.450				
	S- 1157	Gabriel St	0.800				
	S- 1760	Winthrop Ave	0.400				
	S- 1783	Willingham Dr	0.140				
	S- 1958	Juniper St	0.620				
	S- 1958	Rosebud St	0.150				
	S- 2038	W Campanella Dr	0.200				
	S- 2038	N Campanella Dr Ex	0.090				
	S- 2038	Dual Dr	0.260				
	S- 2279	Cindy Dr	0.450				
	S- 2280	Gavilan Ave	0.240				
	S- 2282	Dell Dr	0.280				
	S- 2514	Woodcrest Dr	0.590				
	S- 2521	Eastway Dr	0.230				
	S- 2557	Bluebird Ln	0.420				
	S- 3982	Corbett St	0.230				
	S- 434 SPR	Willingham Dr	0.220				
	S- 855	Willingham Dr	0.070				
	S- 855	Seay Ct	0.160				
			13.830		\$0	\$5,293,404	0%
	US 21	Main St	0.613				
	US 21	Wilson Blvd	8.017				
	SC 262	Leesburg Rd	5.200				
	<b>Rural Road Safety</b>		26.220		\$1,561,279	\$0	0%
			13.620		\$1,301,169	\$0	0%
	US 76	Garners Ferry Rd	13.191		\$1,301,169	\$0	0%
	US 76		0.429		\$0	\$0	0%
			2.600		\$152,265	\$0	0%
	US 601	Mccords Ferry Rd	2.600		\$152,265	\$0	0%
			10.000		\$107,845	\$0	0%
	US 601	Mccords Ferry Rd	10.000		\$107,845	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Saluda</b>			<b>70.920</b>		<b>\$91,815</b>	<b>\$22,542,239</b>	<b>71%</b>
<b>Pavements</b>			<b>59.720</b>		<b>\$91,815</b>	<b>\$19,484,895</b>	<b>66%</b>
			3.470		\$0	\$1,442,681	100%
	S- 25	Spann Rd	1.300		\$0	\$0	100%
	S- 107	Pencreek Rd	2.170		\$0	\$1,442,681	100%
			2.910		\$0	\$1,134,002	100%
	SC 121	Newberry Hwy	2.910		\$0	\$1,134,002	100%
			4.690		\$0	\$1,770,843	100%
	SC 121	Newberry Hwy	4.690		\$0	\$1,770,843	100%
			2.030		\$0	\$785,004	100%
	S- 25	Spann Rd	2.030		\$0	\$785,004	100%
			2.600		\$0	\$400,425	100%
	US 378	Columbia Hwy	1.460		\$0	\$400,425	100%
	US 378	Travis Ave	1.140		\$0	\$400,425	100%
			1.260		\$0	\$66,055	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$66,055	100%
			2.200		\$0	\$35,926	100%
	US 1	Highway 1	2.200		\$0	\$35,926	100%
			1.260		\$0	\$235,822	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$235,822	100%
			1.240		\$0	\$225,222	100%
	US 378	Columbia Hwy	1.240		\$0	\$225,222	100%
			2.970		\$0	\$1,313,246	59%
	S- 25	Spann Rd	2.970		\$0	\$1,313,246	59%
			3.240		\$0	\$355,935	59%
	S- 90	Corinth Rd	3.240		\$0	\$355,935	59%
			1.480		\$0	\$1,282,451	59%
	SC 121	N Main Hwy	0.590		\$0	\$1,282,451	59%
	US 178	S Main St	0.200		\$0	\$0	59%
	US 178	N Main St	0.350		\$0	\$0	59%
	US 178	Batesburg Hwy	0.340		\$0	\$0	59%
			3.130		\$0	\$402,590	100%
	SC 194	Denny Hwy	3.130		\$0	\$402,590	100%
			2.480		\$0	\$909,544	58%
	S- 29	Duncan Rd	0.920		\$0	\$909,544	58%
	S- 42	Bonham Rd	1.560		\$0	\$0	58%
			3.500		\$0	\$1,094,474	58%
	S- 83	Chapman Rd	2.280		\$0	\$1,094,474	58%
	S- 481	Old Charleston Rd	1.220		\$0	\$0	58%
			4.530		\$0	\$2,210,520	58%
	US 178	Batesburg Hwy	3.890		\$0	\$2,210,520	58%
	US 178	Saluda Ave	0.640		\$0	\$0	58%
			2.680		\$0	\$1,098,650	9%
	S- 59	Mt Willing Rd	2.680		\$0	\$1,098,650	9%
			3.110		\$0	\$877,208	34%
	S- 364	Philippi Church Rd	0.183		\$0	\$877,208	34%
	S- 364	Bark Ave	1.026		\$0	\$0	34%
	S- 364	Clear Lake Rd	0.271		\$0	\$0	34%
	S- 152	Rock Hill Rd	1.630		\$0	\$0	34%
			1.290		\$0	\$134,868	100%
	S- 189	Beulah Rd	1.290		\$0	\$134,868	100%
			3.410		\$0	\$270,477	100%
	US 178	Greenwood Hwy	3.410		\$0	\$270,477	100%
			0.910		\$0	\$502,623	0%
	S- 500	Corley Bridge Rd	0.910		\$0	\$502,623	0%
			4.230		\$0	\$2,507,687	0%
	US 178	Batesburg Hwy	4.230		\$0	\$2,507,687	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.320		\$0	\$295,854	0%
	US 178	Batesburg Hwy	0.320				
			0.430		\$91,815	\$0	0%
	S- 37	Rocky Creek Rd	0.430				
			0.350		\$0	\$132,788	9%
	S- 59	Mt Willing Rd	0.350				
	Rural Road Safety		11.200		\$0	\$3,057,344	100%
			2.910		\$0	\$261,021	100%
	SC 121	Newberry Hwy	2.910		\$0	\$261,021	100%
			4.690		\$0	\$442,896	100%
	SC 121	Newberry Hwy	4.690		\$0	\$442,896	100%
			1.400		\$0	\$9,489	100%
	SC 121	Newberry Hwy	1.400		\$0	\$9,489	100%
			2.200		\$0	\$2,343,938	100%
	US 1	Highway 1	2.200		\$0	\$2,343,938	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Spartanburg</b>			<b>189.473</b>		<b>\$456,519</b>	<b>\$163,624,144</b>	<b>76%</b>
<b>Pavements</b>			<b>154.163</b>		<b>\$0</b>	<b>\$40,956,261</b>	<b>81%</b>
			2.150		\$0	\$1,949,906	100%
	US 176	S Pine St	2.150		\$0	\$1,949,906	100%
			4.550		\$0	\$4,266,880	100%
	SC 101	Highway 101 S	0.840		\$0	\$4,266,880	100%
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	100%
	US 176 CO2	N Church St	0.210		\$0	\$0	100%
	US 221	Chesnee Hwy	2.390		\$0	\$0	100%
			3.880		\$0	\$1,974,058	100%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	100%
	S- 45	White Plains Rd	0.079		\$0	\$0	100%
	S- 222	Howell Rd	1.980		\$0	\$1,974,058	100%
			3.850		\$0	\$257,562	100%
	SC 295	Southport Rd	3.850		\$0	\$257,562	100%
			7.750		\$0	\$474,336	100%
	SC 11	Highway 11	1.110		\$0	\$474,336	100%
	SC 11	Highway 11 W	6.479		\$0	\$0	100%
	SC 11	W Cherokee St	0.161		\$0	\$0	100%
			2.500		\$0	\$135,739	100%
	SC 295	W Blackstock Rd	1.500		\$0	\$135,739	100%
	SC 295	E Blackstock Rd	1.000		\$0	\$0	100%
			8.950		\$0	\$531,833	100%
	S- 65	New Cut Rd	2.950		\$0	\$0	100%
	S- 190	Mountain View Rd	1.550		\$0	\$531,833	100%
	S- 74	Riveroak Rd	4.450		\$0	\$0	100%
			10.660		\$0	\$182,076	100%
	S- 91	Tucker Rd	1.220		\$0	\$0	100%
	S- 56	Old Furnace Rd	4.910		\$0	\$182,076	100%
	S- 681	Whitestone Rd	4.530		\$0	\$0	100%
			5.120		\$0	\$408,505	100%
	SC 14	S Highway 14	1.270		\$0	\$408,505	100%
	SC 295	Southport Rd	3.850		\$0	\$0	100%
			16.180		\$0	\$217,755	100%
	SC 56	Highway 56	10.150		\$0	\$0	100%
	SC 215	E Blackstock Rd	3.390		\$0	\$0	100%
	SC 215	Stone Station Rd	2.640		\$0	\$217,755	100%
			1.680		\$0	\$254,893	100%
	US 221	N Main St	0.300		\$0	\$254,893	100%
	US 221	Highway 221	1.380		\$0	\$0	100%
			3.490		\$0	\$562,946	100%
	S- 60	John Dodd Rd	1.990		\$0	\$0	100%
	S- 227	E Main St	1.500		\$0	\$562,946	100%
			3.720		\$0	\$1,915,822	100%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,915,822	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.000		\$0	\$4,077,882	100%
	US 221	Chesnee Hwy	2.188		\$0	\$4,077,882	100%
	US 221	S Alabama Ave	1.812		\$0	\$0	100%
			4.600		\$0	\$2,726,958	100%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	100%
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$0	100%
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$2,726,958	100%
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	100%
			2.560		\$0	\$487,456	100%
	S- 187	Fairfield Rd	1.927		\$0	\$487,456	100%
	S- 187	Martin Camp Rd	0.003		\$0	\$0	100%
	S- 334	Hames Rd	0.140		\$0	\$0	100%
	S- 931	Double Bridge Rd	0.490		\$0	\$0	100%
			3.640		\$0	\$202,338	100%
	S- 227	W Main St	2.170		\$0	\$202,338	100%
	S- 525	Fairforest Rd	1.470		\$0	\$0	100%
			8.800		\$0	\$6,082,554	100%
	SC 129	Charlotte Hwy	0.283		\$0	\$6,082,554	100%
	SC 129	Fort Prince Blvd	4.357		\$0	\$0	100%
	SC 357	Arlington Rd	1.100		\$0	\$0	100%
	SC 357	Highway 357	3.060		\$0	\$0	100%
			6.450		\$0	\$543,239	100%
	SC 296	Reidville Rd	6.450		\$0	\$543,239	100%
			3.290		\$0	\$1,745,988	100%
	SC 358	Holly Springs Rd	3.290		\$0	\$1,745,988	100%
			3.480		\$0	\$1,039,716	3%
	S- 60	John Dodd Rd	2.330				
	S- 191	Bryant Rd	1.150				
			4.376		\$0	\$2,271,377	3%
	S- 594	Southgate Dr	0.359				
	S- 594	Brice Rd	0.991				
	S- 590	Old Georgia Rd	3.026				
			2.010		\$0	\$129,498	78%
	S- 62	Lawson Rd	1.680				
	S- 133	Freeman Farm Rd	0.330				
			5.227		\$0	\$306,891	78%
	S- 50	Walnut Grove Rd	1.690				
	S- 62	Greenpond Road	0.076				
	S- 62	Greenpond Rd	3.461				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			15.630		\$0	\$706,853	78%
	SC 101	Highway 101 S	3.788				
	SC 101	Highway 101	7.542				
	SC 14	E Rutherford St	1.454				
	SC 14	Highway 14 E	0.546				
	SC 417	Highway 417	2.300				
			3.250		\$0	\$1,210,519	36%
	S- 120	Waddell Rd	1.830				
	S- 187	Fairfield Rd	0.900				
	S- 187	Ohio St	0.003				
	S- 187	Fairfield St	0.517				
			8.800		\$0	\$3,929,644	36%
	SC 101	W Georgia Rd	2.694				
	SC 101	W Georgia St	0.896				
	SC 292	Inman Rd	2.592				
	SC 292	Lyman Rd	2.618				
			3.570		\$0	\$2,363,038	36%
	US 176	S Pine St	0.520				
	US 176		0.116				
	US 176	Highway 176 Bypass	2.934				
	<b>Rural Road Safety</b>		28.230		\$456,519	\$0	0%
			25.330		\$149,144	\$0	0%
	SC 14	Highway 14 W	1.740		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	SC 56	Highway 56	22.730		\$0	\$0	0%
			2.900		\$307,375	\$0	0%
	SC 14	Highway 14 W	2.040		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	<b>Interstate Upgrade</b>		7.080		\$0	\$122,667,883	67%
			3.680		\$0	\$114,276,883	67%
	I- 85	Interstate 85	3.680		\$0	\$114,276,883	67%
			3.400		\$0	\$8,391,000	67%
	I- 85	Interstate 85	3.400		\$0	\$8,391,000	67%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Sumter</b>			<b>123.838</b>	<b>3</b>	<b>\$4,247,471</b>	<b>\$25,554,824</b>	<b>63%</b>
<b>Pavements</b>			<b>89.676</b>		<b>\$0</b>	<b>\$21,089,559</b>	<b>66%</b>
			<b>4.300</b>		<b>\$0</b>	<b>\$1,711,997</b>	<b>100%</b>
	<b>US 76</b>	<b>Broad St</b>	<b>4.300</b>		<b>\$0</b>	<b>\$1,711,997</b>	<b>100%</b>
			<b>2.950</b>		<b>\$0</b>	<b>\$1,158,709</b>	<b>100%</b>
	<b>S- 514</b>	<b>Edgehill Rd</b>	<b>1.290</b>		<b>\$0</b>	<b>\$1,158,709</b>	<b>100%</b>
	<b>S- 81</b>	<b>W Brewington Rd</b>	<b>1.650</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 94</b>	<b>Britton Rd</b>	<b>0.010</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>4.340</b>		<b>\$0</b>	<b>\$634,319</b>	<b>100%</b>
	<b>US 76</b>	<b>Broad St</b>	<b>4.340</b>		<b>\$0</b>	<b>\$634,319</b>	<b>100%</b>
			<b>1.990</b>		<b>\$0</b>	<b>\$380,328</b>	<b>100%</b>
	<b>US 378</b>	<b>Myrtle Beach Hwy</b>	<b>1.990</b>		<b>\$0</b>	<b>\$380,328</b>	<b>100%</b>
			<b>0.970</b>		<b>\$0</b>	<b>\$266,332</b>	<b>100%</b>
	<b>S- 1074</b>	<b>E Wesmark Blvd</b>	<b>0.400</b>		<b>\$0</b>	<b>\$266,332</b>	<b>100%</b>
	<b>S- 1074</b>	<b>W Wesmark Blvd</b>	<b>0.570</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>6.640</b>		<b>\$0</b>	<b>\$1,054,115</b>	<b>100%</b>
	<b>US 521</b>	<b>S Us 521 Hwy</b>	<b>6.640</b>		<b>\$0</b>	<b>\$1,054,115</b>	<b>100%</b>
			<b>5.260</b>		<b>\$0</b>	<b>\$416,580</b>	<b>100%</b>
	<b>S- 114</b>	<b>Hauser St</b>	<b>0.390</b>		<b>\$0</b>	<b>\$416,580</b>	<b>100%</b>
	<b>S- 94</b>	<b>Britton Rd</b>	<b>3.110</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 517</b>	<b>Beulah Cuttino Rd</b>	<b>1.760</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>3.420</b>		<b>\$0</b>	<b>\$989,240</b>	<b>100%</b>
	<b>S- 12</b>	<b>Martinville Church Rd</b>	<b>0.250</b>		<b>\$0</b>	<b>\$989,240</b>	<b>100%</b>
	<b>S- 12</b>	<b>Leonard Brown Rd</b>	<b>1.990</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 41</b>	<b>Eastern School Rd</b>	<b>1.170</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 41</b>	<b>Crossover</b>	<b>0.010</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>4.240</b>		<b>\$0</b>	<b>\$1,394,302</b>	<b>100%</b>
	<b>SC 53</b>	<b>Narrow Paved Rd</b>	<b>4.240</b>		<b>\$0</b>	<b>\$1,394,302</b>	<b>100%</b>
			<b>1.440</b>		<b>\$0</b>	<b>\$351,505</b>	<b>100%</b>
	<b>S- 1074</b>	<b>W Wesmark Blvd</b>	<b>0.810</b>		<b>\$0</b>	<b>\$351,505</b>	<b>100%</b>
	<b>S- 380</b>	<b>Wise Dr</b>	<b>0.630</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>7.930</b>		<b>\$0</b>	<b>\$304,436</b>	<b>100%</b>
	<b>US 15</b>	<b>N Main St</b>	<b>3.440</b>		<b>\$0</b>	<b>\$304,436</b>	<b>100%</b>
	<b>US 15</b>	<b>N Us 15 Hwy</b>	<b>4.490</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>5.880</b>		<b>\$0</b>	<b>\$380,162</b>	<b>100%</b>
	<b>SC 120</b>	<b>West Ave S</b>	<b>0.120</b>		<b>\$0</b>	<b>\$380,162</b>	<b>100%</b>
	<b>SC 120</b>	<b>West Ave N</b>	<b>0.516</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>SC 120</b>	<b>Pinewood Rd</b>	<b>5.244</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>1.760</b>		<b>\$0</b>	<b>\$150,908</b>	<b>100%</b>
	<b>S- 50</b>	<b>Boots Branch Rd</b>	<b>1.760</b>		<b>\$0</b>	<b>\$150,908</b>	<b>100%</b>

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.170		\$0	\$1,439,400	46%
	S- 41	Eastern School Rd	2.610		\$0	\$0	46%
	S- 118	W Bartlette St	0.160		\$0	\$1,439,400	46%
	S- 1342	Camden Hwy	1.400		\$0	\$0	46%
			3.138		\$0	\$353,305	46%
	S- 475	Myrtle Beach Hwy	0.010		\$0	\$0	46%
	S- 475	Concord Church Rd	0.800		\$0	\$0	46%
	S- 1430	Crossover	0.020		\$0	\$0	46%
	S- 1430	N Pike E	1.650		\$0	\$353,305	46%
	S- 400	Acton Rd	0.658		\$0	\$0	46%
			6.450		\$0	\$3,132,396	46%
	SC 53	Narrow Paved Rd	5.500		\$0	\$0	46%
	SC 120	Pinewood Rd	0.130		\$0	\$3,132,396	46%
	SC 120	W Liberty St	0.750		\$0	\$0	46%
	SC 120	Alice Dr	0.070		\$0	\$0	46%
			4.770		\$0	\$1,431,212	1%
	S- 81	W Brewington Rd	3.070				
	S- 81	E Brewington Rd	0.340				
	S- 364	Frierson Rd	0.530				
	S- 1410	Farmers Telephone Rd	0.002				
	S- 1410	N Wise Dr	0.828				
			1.480		\$0	\$68,899	0%
	S- 263	New Hope Church Rd	1.480				
			1.430		\$0	\$248,233	100%
	US 521	S Us 521 Hwy	0.019				
	US 521	Manning Rd	0.521				
	US 521	S Guignard Pkwy	0.890				
			1.120		\$0	\$68,320	3%
	S- 1046	Brogdon Cir	0.820				
	S- 825	Eydie St	0.300				
			2.200		\$0	\$247,318	3%
	S- 380	Wise Dr	2.200				
			3.260		\$0	\$215,094	3%
	SC 403	Lynches River Rd	3.260				
			4.668		\$0	\$1,404,703	0%
	S- 481	Woodside Rd	0.470				
	S- 531	Cox Rd	2.680				
	S- 1410	Farmers Telephone Rd	0.258				
	S- 621	Clark St	0.030				
	S- 621	E Clark St	0.190				
	S- 1130	Curtiswood Ave	0.490				
	S- 1062	Lynette Dr	0.550				



## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.240		\$0	\$178,406	0%
	S- 118	W Bartlette St	0.240				
			0.940		\$0	\$295,848	0%
	S- 81	E Brewington Rd	0.940				
			0.450		\$0	\$296,833	0%
	SC 120	Pinewood Rd	0.450				
			2.160		\$0	\$921,597	0%
	SC 53	Narrow Paved Rd	2.160				
			2.080		\$0	\$1,595,060	0%
	US 76	Broad St	0.020				
	US 76	Robert E Graham Frwy	2.060				
	<b>Rural Road Safety</b>		<b>33.732</b>		<b>\$1,302,871</b>	<b>\$4,465,265</b>	<b>50%</b>
			4.300		\$0	\$206,947	100%
	US 76	Broad St	4.300				
			4.340		\$0	\$427,975	100%
	US 76	Broad St	4.340				
			7.800		\$655,038	\$0	0%
	US 76	Broad St	7.800				
			9.362		\$647,833	\$0	0%
	US 521	Camden Hwy	6.260		\$0	\$0	0%
	US 521	Thomas Sumter Hwy	3.102		\$647,833	\$0	0%
			7.930		\$0	\$3,830,343	100%
	US 15	N Main St	3.440				
	US 15	N Us 15 Hwy	4.490				
	<b>Bridges</b>		<b>0.430</b>	<b>3</b>	<b>\$2,944,600</b>	<b>\$0</b>	<b>0%</b>
			0.400	1	\$930,000	\$0	0%
	S- 40	N Saint Pauls Church Rd	0.400				
			0.010	1	\$1,000,000	\$0	0%
	S- 466	E Red Bay Rd	0.010				
			0.020	1	\$1,014,600	\$0	0%
	S- 528	Kolb Rd	0.020				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Union</b>			<b>47.045</b>		<b>\$146,384</b>	<b>\$16,807,702</b>	<b>56%</b>
<b>Pavements</b>			<b>47.045</b>		<b>\$146,384</b>	<b>\$16,807,702</b>	<b>56%</b>
	S- 137	Rice Av Ex	1.420		\$0	\$820,345	100%
			1.420		\$0	\$820,345	100%
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$268,557	100%
			1.560		\$0	\$268,557	100%
	S- 39	Linersville Rd	1.850		\$0	\$206,135	100%
			1.850		\$0	\$206,135	100%
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$267,646	100%
			1.310		\$0	\$267,646	100%
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,201,973	100%
			2.940		\$0	\$1,201,973	100%
	S- 13	Pea Ridge Hwy	2.720		\$0	\$986,616	100%
			2.720		\$0	\$986,616	100%
	US 176	Furman L Fendley Hwy	1.500		\$0	\$766,580	100%
			1.500		\$0	\$766,580	100%
	S- 274	Police Club Rd	1.560		\$0	\$454,378	100%
	S- 223	Bogan Rd	1.938		\$0	\$454,378	100%
	S- 223	Morris Rd	0.022		\$0	\$0	100%
	S- 507	S Evans St	0.100		\$0	\$0	100%
	S- 507	E Hillcrest Av	0.090		\$0	\$0	100%
	S- 507	W Hillcrest Av	0.210		\$0	\$0	100%
	S- 139	Seigler Rd	0.850		\$0	\$116,227	100%
			0.850		\$0	\$116,227	100%
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$370,882	100%
			2.640		\$0	\$370,882	100%
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,166,257	100%
			2.930		\$0	\$1,166,257	100%
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,135,088	100%
			1.940		\$0	\$1,135,088	100%
	S- 383	Lakeside Dr	0.270		\$0	\$93,561	100%
			0.270		\$0	\$93,561	100%
	SC 496	Union Blvd	0.880		\$0	\$360,685	100%
			0.880		\$0	\$360,685	100%
	S- 16	Sardis Rd	2.820		\$0	\$1,305,978	52%
			2.820		\$0	\$1,305,978	52%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.959			\$0	52%
	S- 317	S 5Th St	0.130		\$0	\$325,810	52%
	S- 511	Highland Dr	0.140		\$0	\$0	52%
	S- 510	Wilbur St	0.130		\$0	\$0	52%
	S- 46	Hillcrest Dr Ex	0.048		\$0	\$0	52%
	S- 46	S 7Th St	0.022		\$0	\$0	52%
	S- 318	S 6Th St	0.139		\$0	\$0	52%
	S- 444	Harris St	0.210		\$0	\$0	52%
	S- 506	Gage Av	0.360		\$0	\$0	52%
	S- 522	Hawkins Rd	0.780		\$0	\$0	52%
			5.220		\$0	\$2,836,323	52%
	SC 72	Carlisle Whitmire Hwy	5.220				
			0.150		\$0	\$211,968	52%
	SC 72 CON		0.150				
			2.000		\$0	\$1,120,500	30%
	S- 69	Peach Orchard Rd	2.000				
			2.026		\$0	\$682,304	0%
	S- 393	Austin St	0.140				
	S- 253	Eubanks St	0.120				
	S- 285	Baber St	0.130				
	S- 90	Old English Rd	0.770				
	S- 315	Maple St	0.160				
	S- 394	Old Shetley Pl	0.280				
	S- 396	Terry Dr	0.306				
	S- 397	Mark St	0.120				
			2.420		\$0	\$1,561,039	0%
	US 176	Furman L Fendley Hwy	2.420				
			0.500		\$0	\$50,303	14%
	S- 158	Center Rd	0.500				
			0.780		\$0	\$80,222	14%
	S- 383	Lakeside Dr	0.780				
			1.850		\$0	\$158,124	14%
	SC 105	Mt Tabor Church Rd	1.850				
			0.360		\$0	\$260,202	0%
	SC 72	Carlisle Chester Hwy	0.360				
			0.230		\$146,384	\$0	0%
	S- 90	Peach Orchard Rd	0.230				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Williamsburg</b>			118.370		\$256,260	\$25,079,011	43%
<b>Pavements</b>			83.670		\$0	\$24,099,910	50%
	US 521	Us 521 Hwy	3.720		\$0	\$1,567,180	100%
			3.720		\$0	\$1,567,180	100%
			1.620		\$0	\$919,837	100%
	US 521	Us 521 Hwy	1.620		\$0	\$919,837	100%
			4.240		\$0	\$2,207,047	100%
	US 521	Us 521 Hwy	4.240		\$0	\$2,207,047	100%
			3.020		\$0	\$1,049,506	100%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,049,506	100%
			2.950		\$0	\$350,998	100%
	US 378	Turbeville Hwy	1.421		\$0	\$350,998	100%
	US 378		0.459		\$0	\$0	100%
	US 52	Williamsburg County Hwy N	1.070		\$0	\$0	100%
			3.840		\$0	\$578,918	100%
	SC 261	Hemingway Hwy	3.840		\$0	\$578,918	100%
			2.350		\$0	\$355,462	100%
	S- 24	Nesmith Rd	2.350		\$0	\$355,462	100%
			1.620		\$0	\$249,599	100%
	S- 24	Nesmith Rd	1.620		\$0	\$249,599	100%
			3.700		\$0	\$487,552	100%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$487,552	100%
			2.290		\$0	\$678,555	100%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$678,555	100%
			5.250		\$0	\$575,470	100%
	S- 716	Blindman Rd	0.750		\$0	\$0	100%
	S- 315	Ditch Bank Rd	1.030		\$0	\$575,470	100%
	S- 327	Golf Rd	0.530		\$0	\$0	100%
	S- 361	Whispering Pines Rd	0.560		\$0	\$0	100%
	S- 509	Benton Rd	0.500		\$0	\$0	100%
	S- 549	Ditch Bank Rd	1.880		\$0	\$0	100%
			4.050		\$0	\$1,379,623	100%
	S- 52	Roper Woods Rd	4.050		\$0	\$1,379,623	100%
			2.310		\$0	\$1,172,056	100%
	US 521	Us 521 Hwy	2.310		\$0	\$1,172,056	100%
			3.650		\$0	\$1,469,457	31%
	S- 113	Green Rd	1.520		\$0	\$1,469,457	31%
	S- 84	Midway Rd	2.130		\$0	\$0	31%
			3.810		\$0	\$374,921	31%
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	31%
			4.500		\$0	\$2,234,598	31%
	SC 261	Hemingway Hwy	1.130		\$0	\$2,234,598	31%
	SC 261	W Broad St	0.370		\$0	\$0	31%
	SC 377	Martin Luther King Jr Hwy	2.303		\$0	\$0	31%
	SC 377	S Lane Rd	0.697		\$0	\$0	31%
			2.600		\$0	\$1,331,131	31%
	US 521	Us 521 Hwy	1.920		\$0	\$1,331,131	31%
	US 521	Society St	0.680		\$0	\$0	31%
			2.900		\$0	\$274,890	100%
	SC 377	Martin Luther King Jr Hwy	1.850		\$0	\$0	100%
	SC 377	N Lane Rd	1.050		\$0	\$274,890	100%

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.270			\$0	45%
	S- 35	Mt Vernon Rd	2.400			\$1,459,080	
	S- 54	W Brooks St	0.190				
	S- 476	Kindale Park Rd	1.680				
			1.280			\$0	48%
	S- 24	Nesmith Rd	1.280			\$149,780	
			1.400			\$0	48%
	S- 292	Patty Rd	1.400			\$158,038	
			1.210			\$0	48%
	US 521	Us 521 Hwy	0.530			\$304,721	
	US 521	Society St	0.680				
			1.030			\$0	4%
	S- 40	Davis Rd	1.030			\$367,590	
			5.480			\$0	4%
	S- 80	Holliman Rd	2.290			\$1,497,944	
	S- 575	Hedge Rd	0.540				
	S- 575	Rough Island Rd	0.760				
	S- 639	Pepper Hill Rd	1.420				
	S- 718	Pepper Hill Rd	0.470				
			10.580			\$0	4%
	SC 41	N Main St	1.920			\$2,905,954	
	SC 41	'State Highway 41/51 Hwy S	2.840				
	SC 527	Sumter Hwy	0.936				
	SC 527	Thurgood Marshall Hwy	3.920				
	SC 527	W Academy St	0.964				
	<b>Rural Road Safety</b>		34.700		\$256,260	\$979,101	19%
			10.000		\$75,000	\$0	0%
	US 521	Us 521 Hwy	10.000				
			10.000		\$181,260	\$0	0%
	US 521	Us 521 Hwy	10.000				
			2.310		\$0	\$628,608	100%
	US 521	Us 521 Hwy	2.310				
			4.500		\$0	\$155,195	31%
	SC 261	Hemingway Hwy	1.130				
	SC 261	W Broad St	0.370				
	SC 377	Martin Luther King Jr Hwy	2.303				
	SC 377	S Lane Rd	0.697				
			2.600		\$0	\$171,213	31%
	US 521	Us 521 Hwy	1.920			\$171,213	
	US 521	Society St	0.680			\$0	
			5.290		\$0	\$24,085	4%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
York			95.035	1	\$460,000	\$37,902,699	75%
Pavements			82.961		\$0	\$35,830,235	76%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	100%
			0.970		\$0	\$0	100%
			2.620		\$0	\$1,261,263	100%
	S- 32	Cameron Rd	0.710		\$0	\$1,261,263	100%
	S- 724	Marshall Rd	1.910		\$0	\$0	100%
			3.400		\$0	\$1,132,214	100%
	SC 161	Old York Rd	3.400		\$0	\$1,132,214	100%
			4.010		\$0	\$1,174,619	100%
	SC 161	Old York Rd	3.960		\$0	\$1,174,619	100%
	SC 322	Mconnells Hwy	0.050		\$0	\$0	100%
			3.420		\$0	\$841,857	100%
	S- 100	Harris St	0.590		\$0	\$841,857	100%
	S- 64	Lincoln Rd	2.830		\$0	\$0	100%
			3.790		\$0	\$2,522,247	100%
	US 21	Anderson Rd S	3.790		\$0	\$2,522,247	100%
			0.640		\$0	\$652,622	100%
	US 21	Anderson Rd S	0.640		\$0	\$652,622	100%
			3.310		\$0	\$1,179,461	100%
	S- 1172	Park Place Rd	1.030		\$0	\$1,179,461	100%
	S- 1451	Billy Wilson Rd	1.190		\$0	\$0	100%
	S- 334	Carson Rd	1.090		\$0	\$0	100%
			6.680		\$0	\$775,406	100%
	S- 1050	Crossland Rd	1.890		\$0	\$775,406	100%
	S- 1050	Greenleaf Rd	1.300		\$0	\$0	100%
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	100%
			1.690		\$0	\$1,202,466	100%
	S- 22	Pleasant Rd	1.690		\$0	\$1,202,466	100%
			2.730		\$0	\$2,185,034	100%
	SC 49	Congress St N	0.310		\$0	\$0	100%
	SC 160	Highway 160 W	0.250		\$0	\$2,185,034	100%
	SC 160	White St N	0.210		\$0	\$0	100%
	SC 5	Heckle Blvd	0.590		\$0	\$0	100%
	US 321 BUS	Congress St N	0.190		\$0	\$0	100%
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	100%
			2.850		\$0	\$505,245	100%
	S- 102	Eastview Rd	2.850		\$0	\$505,245	100%
			5.230		\$0	\$991,196	100%
	SC 49	York St	0.090		\$0	\$991,196	100%
	SC 49	Sharon Rd	5.140		\$0	\$0	100%
			4.460		\$0	\$1,242,798	100%
	US 21	Anderson Rd N	1.535				
	US 21	Anderson Rd	0.135				
	SC 5	Black Hwy	2.790				
			1.730		\$0	\$1,999,367	83%
	S- 49	S Sutton Rd	0.440				
	S- 49	N Sutton Rd	0.460				
	S- 245	Porter Rd	0.830				
	R- 8279	R- 8279	0.000				
	R- 8278	R- 8278	0.000				
	R- 8280	R- 8280	0.000				
			3.159		\$0	\$606,358	83%
	S- 756	Rosewood Dr	0.539				
	S- 756	Aldersgate Rd	0.080				
	S- 159	Montana Dr	0.350				
	S- 1155	Allison Cir	1.360				
	S- 1158	Flint Street Ext	0.480				
	S- 1304	Poag St	0.100				
	S- 1305	Fudge St	0.050				
	S- 1305	Cornelius Dr	0.200				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 21	Highway 21 Byp S	3.180		\$0	\$2,289,283	83%
	US 21	Highway 21 Byp N	1.080		\$0	\$0	0%
	US 21	Highway 21 Byp N	0.760		\$0	\$0	0%
	SC 322	Cherry Rd	1.340		\$0	\$2,289,283	83%
			1.440		\$0	\$1,207,441	83%
	US 321	Congress St S	0.070		\$0	\$1,207,441	83%
	US 321	Highway 321 Byp S	0.180		\$0	\$0	0%
	US 321	Highway 321 Byp	1.190		\$0	\$0	0%
	S- 81	Adnah Church Rd	2.600		\$0	\$413,576	100%
			2.600				
			1.730		\$0	\$511,686	100%
	US 21	Anderson Rd S	1.247				
	US 21	Anderson Rd N	0.007				
	US 21	Anderson Rd	0.476				
			1.780		\$0	\$2,623,187	100%
	SC 5	Alexander Love Hwy E	1.780				
			1.240		\$0	\$2,503,455	2%
	S- 49	N Sutton Rd	0.832				
	S- 49	Sutton Rd	0.408				
			3.070		\$0	\$2,087,143	20%
	S- 137	Abernathy St	0.050				
	S- 133	Bose Av	0.730				
	S- 135	Ellen Av	0.380				
	S- 138	Joyce Ct	0.080				
	S- 316	Washington St	0.260				
	S- 134	Oconee Av	0.250				
	S- 134	Amelia Av	0.440				
	S- 123	Chandler Dr	0.340				
	S- 125	Dorchester St	0.230				
	S- 125	Patton St	0.190				
	S- 1545	Richmond Dr	0.120				
			4.637		\$0	\$3,085,569	20%
	US 321	Chester Hwy	0.740				
	US 321	Highway 321 Byp	0.900				
	SC 274	Highway 274	1.537				
	SC 55	Highway 55 E	1.460				
			0.990		\$0	\$856,061	20%
	SC 5	Alexander Love Hwy E	0.990				
			1.950		\$0	\$262,424	0%
	S- 195	Mt Gallant Rd	1.950				
			1.845		\$0	\$279,382	0%
	S- 740	Devinney Rd	1.310				
	S- 518	Devinney Rd	0.535				
			6.800		\$0	\$355,639	0%
	SC 5	Black Hwy	6.800				
			1.010		\$0	\$390,805	20%
	S- 165	Brattonsville Rd	1.010				
	<b>Rural Road Safety</b>		12.074		\$460,000	\$0	0%
			3.040		\$450,000	\$0	0%
	SC 72	Saluda Rd	3.040		\$450,000	\$0	0%
			9.034		\$10,000	\$0	0%
	SC 5	Black Hwy	9.034				
	<b>Bridges</b>		0.000	1	\$0	\$2,072,463	100%
			0.000	1	\$0	\$2,072,463	100%
	S- 816	Smith Ford Rd	0.000				

## New Gas Tax Trust Fund

Project List Report as of May 31, 2021  
*Road Committed Values are Grouped by Project*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Multi-County</b>			<b>160.192</b>		<b>\$12,442,174</b>	<b>\$0</b>	<b>0%</b>
<b>Grand Total</b>			<b>5,692.713</b>	<b>16</b>	<b>\$126,784,561</b>	<b>\$1,636,165,433</b>	<b>64%</b>