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1 Attach_A Agreement 27

Coordination with several precasters have resulted in their request for 
additional time to generate/review/approve shop drawings and initiate 

fabrication of the substantial number of precast elements.  In order to utilize 
a single precaster and avoid the inevitable aesthetic variability of products 

from different sources, would SCDOT consider a 47 day extension to the 
project schedule (for a total contract duration of 595days) that includes a 

160day (pre-con) period for design/shop drawings/fabrication and 435 day 
period for construction activity? 

Construction Revision This is reasonable. The contract time will be revised in Addendum 2.

SCDOT

UPDATE EVERYTHING IN YELLOW
NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS

I-85 at I-385 Wall Improvement - Project ID P042302 - Greenville County
FALSE
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