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1/23/2025 Non-Confidential Meeting Date: 2/11/2025

Question 
No. Category Section Page / 

Doc No. Question/Comment Discipline Response Explanation

1 Attach_A Agreement

Section 
XII

pdf 104 
of 341

Please clarify the extent of demolition for the substructures.  Do teams 
remove to the waterline, the mudline, or tip of piles?

Construction Revision Specification with clarification will be provided in Exhibit 5.

2 Attach_A Agreement

Section 
XII

pdf 104 
of 341

Are teams required to remove the existing bridge foundations west of the 
old US 301 bridge?

Construction Revision
Language will be added to Exhibit 3 to remove all old bridge foundations as 
a part of this project. Specification with clarification will be provided in 
Exhibit 5.

3 Attach_A Agreement
23/24 of 

92

The Design Build Agreement references Exhibit 5 for Extended Job Site 
Overhead Rates.  These rates cannot be found within Exhibit 5, please 
provide these rates and or a specific section reference within Exhibit 5.

Construction Revision Section 105: Exteded Job Site Overhead  will be added to Exhibit 5

4 Attach_A Agreement 78 of 92
After a thorough review of the DBE Contracting Opportunities on the 

project, we request that SCDOT consider setting the DBE goal be reduced 
to 9.2%, with a Professional Services goal of 0.2%.

Construction No_Revision
DBE goal will remain as initially set.  Teams will be required to follow good 
faith efforts and coordinate with the DBE Office. 

5 Attach_A Exhibit 4z

Section 
3.3

pdf 209 
of 341

Can the ROW submittal packages be eliminated? DM Revision
Will revise to allow omission of ROW plans if ROW is not required on the 
project. 

6 Attach_A Exhibit_4b

Section 
2.1.5

pdf 165 
of 341

The RFP states that teams are to "Construct the new bridges with bridge 
roadway widths that are equal to or greater than the approach roadway 

widths that are specified in Exhibit 4a". Exhibit 4a, Section 2.4 indicates 12‐
ft inside shoulders, however, Attachment B, Structures, Item 1, Bridge 
Typical Sections, shows a 10‐ft inside shoulder for both the Main Bridge 
and Relief Bridges.  The additional 4‐ft of shoulder will cause the Main 

Bridge to be over 150‐ft wide which is the maximum superstructure width 
for a single bridge deck.  Please clarify inside shoulder widths for the 

bridges, and if we are required to use 12‐ft, please update Bridge Typical 
Section in Attachment B to match RFP requirements or remove maximum 

single deck width of 150‐ft.

DM Revision
10‐ft inside shoulder is the requirement on the bridges.  This will be 
clarified in Exhibit 4a.

7 Attach_A Exhibit_4b 4

Section 2.1.5 of Exhibit 4b requires the new bridge roadway widths to be 
equal or greater than the approach roadway widths.  Section 2.4 of Exhibit 
4a requires 12 ft. total inside shoulder widths.  The Bridge Typical Sections 

document located in Attachment B ‐ Structures shows 10 ft. inside 
shoulders.  Additionally, if 12 ft. inside shoulders are required, the bridge 
will be required to be split into dual bridges as it would violate the max. 
superstructure width of 150 ft.  Please confirm 10 ft. minimum inside 

shoulders are required for the bridge decks.

DM Revision
10‐ft inside shoulder is the requirement on the bridges.  This will be 
clarified in Exhibit 4a.
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8 Attach_A Exhibit_4a

Section 
2.13

pdf 160 
of 341

Will fishing be allowed from the shared use path? Environmental No_Revision Fishing will not be signed as prohibited. 

9
Per GDM Section 10.10.2.1, ERSs not located beyond the bridge 

embankments shall be designed to not collapse. Recommend SCDOT define 
"collapse" for roadway ERSs during the seismic event.

Geotechnical No_Revision
Collapse means no adverse impact to safety or property in the immediate 
vicinity.

10 Attach_A Exhibit 4e

Section 
2.2

pdf 195 
of 341

What design standards dictate downstream dam failure?  What loads 
should teams consider when doing this analysis?

Hydrology No_Revision

SCDOT wants conservative bridge design with dam failure. No loads to be 
considered from hydraulic design. Model without downstream dam and 
perform both HEC‐18 and USGS scour computations. Use most 
conservative scour for design. 

11 Attach_A Agreement 36 of 92

Builder's Risk insurance is required in "the amount of the Contract Price", 
which is incongruent with typical application of Builder's Risk insurance 
coverage.  This amount of coverage would only be necessary if there was 
an event, or events, causing loss of practically the entire project.  The 

exceptional unlikelihood of such occurrence(s) make this Builder's Risk limit 
impractical and adds significant cost to the project for no reason.  Please 

consider revising the requirement to $100 million.

Legal No_Revision SCDOT declines to make this revision.

12 Attach_A Agreement 36 of 92

Pollution Liability coverage in the amount of $1 million per occurrence and 
$2 million aggregate is insufficient for the scope and volume of work being 
performed in open water.  Please consider increasing the Pollution limits to 

$2 million and $4 million.

Legal Revision We will make this change. 

13 Attach_A Exhibit 4f
Section 1
pdf 198 
of 341

Can SCDOT provide the Soil Support Value (SSV) for the project area? Pavement Revision
A suplementary pavement investigation will be completed in the near 
future and this information will be included in an updated pavement 
information package.

14 Attach_A Exhibit 4f
Section 1
pdf 198 
of 341

Can SCDOT provide the I‐95 northbound and southbound outside shoulder 
pavement structure for the approaches, or if that is not available, obtain 
the necessary borings in the shoulders and provide the data to the teams?

Pavement Revision
A suplementary pavement investigation will be completed in the near 
future and this information will be included in an updated pavement 
information package.

15 Attach_A Exhibit_4c

Section 
2.3

pdf 179 
of 341

Please clarify which is required for Mainline Interstate Temporary 
Pavement.  Do teams to use the IRI Performance Requirement, or the 

prescriptive pavement listed in Option 1?
Pavement Revision

The provided temporary pavement design will not include performance 
requirements but initial ride requirements will need to be met.

16 Attach_A Exhibit_4c 1

Project limits for new location, widening, and rehabilitation are not clearly 
defined for the roadway leading up to, between, and beyond the bridges.  
Is any part of the roadway outside the bridge limits required to be widened 

to account for the future 3rd lane in each direction? 

Pavement Revision A clarification will be provided for paving limits and requirements. 

17 Attach_A Exhibit_4c 2 Section 2.3 ‐ Temporary Pavement list Option 1. Is there an Option 2? Pavement Revision

A suplementary pavement investigation will be completed in the near 
future and this information will be included in an updated pavement 
information package. Based off of the results of that information a revision 
may be completed to include an additional option. 

18 Attach_A Exhibit 5

Please provide direction on how to handle patching of composite 
pavements (asphalt over concrete) within the project limits.  Additionally, 
please provide a unit rate and anticipate quantity for composite pavement 

patching.

Pavement No_Revision

We do not anticipate any A suplementary pavement investigation will be 
completed in the near future and this information will be included in an 
updated pavement information package. Based off of the results of that 
information a revision may be completed to include an additional option. 
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19 Attach_A Exhibit_4c 2.4

The pedestrian pathway pavement (existing location) section states "Full 
Depth Patch as directed by RCE".  Please provide information on the 

existing pavement structure and a unit rate and anticipated quantity for 
pedestrian pathway full depth patching.

Pavement No_Revision

A suplementary pavement investigation will be completed in the near 
future and this information will be included in an updated pavement 
information package. Based off of the results of that information a revision 
may be completed to include a composite patching quantity.

20 RFP 3

Section 
3.9

pdf 16 of 
341

Could maximum number of formal ATCs be raised from 10 to 15? PM Revision Will update to the 15 FATCs

21 Attach_A Exhibit_4b

Section 
2.1.5

pdf 165 
of 341

Can the 8‐ft utility window and 14‐ft shared use path space be utililized for 
MOT staging during construction?

PM No_Revision
Vehicular travel lanes are required a grooved surface finish.  This area is to 
have a broomed finished in accordance with the RFP.  Vehicular travel will 
not be allowed on a broomed surface finish.  

22 Attach_A Exhibit 7
Section 1
pdf 341 
of 341

Will the waterline be installed by others? Will it be constructed after the 
bridge construction is complete?

PM No_Revision
Waterline will be installed by others.  It will be constructed after the bridge 
construction is complete. 

23 RFP 3 15 of 46

Section 3.10 Highway Safety Analysis states that any permanent alignment 
shifts are required to be equal to or better than the existing alignment and 
the analysis be submitted with Preliminary ATCs.  Please confirm that a 

shift in the existing alignment does not require an ATC.  If teams determine 
that an alternate shift in alignment is more advantageous after the 

Preliminary ATC submittal date, can the teams submit the new analysis for 
review and approval?  When will the approval or denial be provided?

PM Revision
A revision will be made to require all changes to permanent alignment that 
a team is considering must be submitted as ATCs and follow the ATC 
process.   They will be reviewed and approved when we respond to ATCs.  

24 RFP 5
26,27 of 

46

In Section 5.3, page 26 of 46, the technical score narrative states the 
technical proposal narrative will be scored at 40 points and conceptual 
plans will be scored at 70 points out of 100.  The table on page 27 of 46 

scores the concept plans to add to 60 points.

PM Revision Correct, it is 60 points.

25 RFP 3 9 of 46 Please consider increasing the number of Preliminary ATCs allowed to 25. PM Revision Will update to the 25 PATCs

26 RFP 3 11 of 46 Please consider increasing the number of Formal ATCs allowed to 15. PM Revision Will update to the 15 FATCs

27 RFP 3 8 of 46

Please refine RFP Section 3.8 based on this project not having an identified 
preferred alternative.  The section outlining "If the environmental 

determination for the Project identified a preferred alternative:" should be 
removed to reduce confusion.

PM Revision Will revise this section to remove this language.  

28 RFP 5 27 of 46
Please provide guidance for Quality Credit Points similar to other recent 
projects to define what items SCDOT values most and the quality points 

associated with these items.
PM No_Revision

We provided the items that SCDOT values in Section 4.1, Item 2.  Quality 
points will not be specified for each of the items.

29 Attach_B Environmental File 3
Can SCDOT provide the Sonar data that is represented in CE sheets 1170‐

1176?
PM No_Revision

Need some additional clarification of what is needed. We have provied the 
images and report describing what was shown in those images. 

30 Attach_A Exhibit 4d_Pt 2 2.2
Lane closure restrictions section of the RFP doesn’t cover restrictions on 
existing pedestrian and bike trail. Please indicate if existing trail can be 

closed and or flagged for any period of time.
PM Revision Will make a revision to maintain access the the existing trail at all times.  

31 Attach_A Exhibit_3 1
Page 1 of the exhibit 3 discusses removal and disposal of the old US 301. 
Please provide horizontal and vertical demolition limits (station to station) 

for the existing mainline and relief US 301 bridge (trail).
PM Revision We will provide some aditional limit information in Exhibit 5 Exhibit 3.

32 Attach_A Exhibit_3 1
Please confirm that demolition of existing foundations adjacent to the US 

301 bridge are not part of this contract.
PM Revision

They are a part of the contract and we will provide some aditional limit 
information in Exhibit 5. clarify in the project scope. 

33
Can either of the rest areas adjacent to the project be closed for any 

duration of time during construction?
PM Revision

We are going to revise RFP requirements to say that they must remain 
open.  If requesting a closure it needs to be done through an ATC and 
backup docuementation to justify the closure. 
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34 RFP 3 9 of 46

Section 3.8.2 Confidential Preliminary ATC Meeting, indicates that SCDOT 
will offer said meeting, "..at the request of the Proposer."  This paragraph 
further indicates that the request shall be made by the date specified in the 
Milestone Schedule.  However, the Milestone Schedule does not appear to 
list a deadline for the request.  Is there a deadline by which Proposers must 

formally request this meeting? Or shall a Proposer's submission of a 
Preliminary ATC Package be considered a request for the meeting?

PM Revision Date will be specified in the Milestone Schedule.

35
Please provide details of the downstream lock repair and the impacts this 
may cause to the lake water level during the anticipated construction 

timeframe.
PM No_Revision

SCDOT is not aware of any downstream lock repairs that will have an 
impact on the project.   

36 RFP 8 38 of 46
In the milestone schedule, open forum meetings are not listed for response 
to non‐confidential questions submitted on April 9, May 7, and June 19.  

Please provide dates for open forum meetings.
PM No_Revision

For the rounds after Final RFP  we do not set the dates for those meetings 
in the milestone schedule.  We respond within 10 business days and hold 
and open forum meeting if we think one is necessary.  Most likely we will 
have one,  but generally they are quick and we can do in 30 to 45 minutes 
since you have reviewed our responses.  

37 RFP 3 16 of 46

Please consider increasing the stipend amount to $900,000, in 
consideration of the overall anticipated value of the project and the 

decision to not select a preferred alternative.  Extensive time and effort is 
necessary to explore alternative alignments and concepts, and analyze the 
potential need for ATCs to implement those alternatives, in addition to the 

typical ATC process for large projects.

PM No_Revision
Stipend amount was set in accordance with  SCDOT's process to account 
for the size and complexity of the project.  Not adjustment will be made. 

38 Attach_A Exhibit_4a

Section 
2.4

pdf 157 
of 341

What are the median widths required for the relief and main bridges? Roadway Revision
Median widths shall accomodate future lanes described throughout 
Exhibits 3 and 4.  Exhibit 4a revised to clarify median barrier extension off 
of bridge until full median width is achieved.

39 Attach_B Structures

2. 
Revisions 
to SCDOT 
Seismic 
Design 

Specificat
ions for 
Highway 
Bridges, 
Table 7.1

The note below table 7.1 says to delete the table to replace with "Note: 
Analysis for FEE not required for OC III bridges".  This appears to be a 

mistake.  Please clarify.
Structures Revision

The sentence saying to delete the table should go before the table shown, 
which replaces the table in the SDS. 

40 Attach_A Exhibit_4b

Section 
2.1.21
pdf 171 
of 341

Are teams required to avoid existing foundations with their proposed 
substructures?  If so, is there a minimum offset distance?

Structures Revision
Yes, avoidance of existing foundations will be required, but a minimum 
offset distance will not be specified.

41 Attach_A Exhibit_4b

Section 
2.1.21
pdf 171 
of 341

Please provide elevation for mean lake low water level. Structures Revision Design low water elevation will be provided in Exhibit 4e.
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42 Attach_A Exhibit_4b

Section 
2.1.3

pdf 163 
of 341

Will teams be allowed to conduct their own vessel collision studies and 
revise the vessel collision loads? 

Structures No_Revision

No to conducting a separate collision study.  If a team wants to select a 
different loading condition presented on page 5 of the vessel collision 
memo, based on a team's proposed span arrangement, this would be 
considered as an ATC.

43 Attach_B Structures

2. 
Revisions 
to SCDOT 
Seismic 
Design 

Specificat
ions for 
Highway 
Bridges, 
Section 
6.4

DM0111 sets the top of drilled shafts at 5‐ft above the waterline with 
elevations from bent to bent being at the same elevation.  The vertical 

profile on the bridge will produce some bents where the distance between 
the top of shaft and the bottom of cap will leave short columns resulting in 
design being controlled by high seismic shear.  Extending the drilled shaft 
to the bottom of cap in this situation, will result in plastic hinging in the 
drilled shafts to occur above ground. In these instances, will SCDOT allow 

plastic hinging to form below ground?

Structures No_Revision

One design approach to avoid this situation is to design certain bents, 
including columns & shafts, to remain elastic so that plastic hinges do not 
form. If this is not possible during final seismic design, SCDOT will consider 
allowing a limited amount of drilled shaft plastic hinging below ground 
provided all other performance requirements are met. Above ground 
plastic hinging in drilled shafts, accounted for in the seismic design, is 
acceptable.  SCDOT will not allow below ground plastic hingting of drilled 
shafts on this project.

44 Attach_A Exhibit_4b

Section 
2.1.3

pdf 163 
of 341

The 3rd bullet from the last in this section indicates a vessel collision force 
of 1,245 kip for the two closest bents on each side of the proposed 

clearance envelope.  The vessel collision memo in the provided information 
indicate longer spans over the proposed channel would indicate lower 
force requirements.  Is a vessel impact analysis required for any span 

arrangement which differs from the span arrangment in the information 
provided or are the 1,245 kip and 275kip loads required irregardless of the 

span length proposed over the navigation span and corresponding 
approach span lengths?

Structures No_Revision

The 1,245 kip force for two bents on each side of the clearance envelope 
and 275 kip for everywhere else are required regardless of span length.  
This combination blankets all of the span arrangement scenarios presented 
in the memo.  If a team wants to select a different loading condition 
presented on page 5 of the vessel collision memo, based on a team's 
proposed span arrangement, this would be considered as an ATC.

45 Attach_A Exhibit_4b

Section 
2.1.5     

pdf 165 
of 341

RFP states "For the relief bridge(s), provide sufficient width on the bridge 
for four thru‐lanes in each direction on I‐95...", however Attachment B, 

structures, Item 1, Bridge Typical Sections, shows only three lanes.  Please 
clarify.

Structures Revision

The requirement for four lanes will be revised to three lanes for the relief 
bridges.  The requirement to maintain the current thru‐lanes at their 
existing horizontal location will remain.  Additional deck width for 
maintenance of traffic is anticipated at the relief bridge(s).

46 Attach_A Exhibit_4b 4

Section 2.1.5 of Exhibit 4b requires the relief bridge to provide sufficient 
width on the bridge for four thru‐lanes in each direction on I‐95.  The 
Bridge Typical Sections document located in Attachment B ‐ Structures 
reflects bridge widths for the relief bridge that do not meet this criteria.  

Please confirm which is correct.

Structures Revision

The requirement for four lanes will be revised to three lanes for the relief 
bridges.  The requirement to maintain the current thru‐lanes at their 
existing horizontal location will remain.  Additional deck width for 
maintenance of traffic is anticipated at the relief bridge(s).

47 Attach_A Exhibit_4b 2
Please identify the direction(s) that the vessel collision force should be 

applied.
Structures No_Revision

The application of the collision force is dictated by AASHTO LRFD BDS 
article 3.14.14. 

48 PIP Structures SIA

SIA report included with project information package indicates that there 
are existing navigational controls on the existing bridges. What navigational 
aids will be required for the new structure(s)? Has USCG provided input on 

this?

Structures No_Revision

Yes ‐ we requested an exemption from navigational lighting from USCG for 
this bridge and received concurrence that lighting is not required at this 
time.  The existing navigational lights are not functional.  Nightime traffic 
on the lake is minimal.

49 Attach_A Exhibit_4b 2.1.10
Additional barriers were added by addition of Utility Window, please clarify 

which concrete barriers receive Final Finish coatings.
Structures Revision

Per 2.1.10, all concrete "median" barriers require final finish coating.  The 
two barriers adjacent to the utility window are defined as median barriers 
in 2.1.14.

50 Attach_A Exhibit_4b 2.1.10
Concrete barrier extends off the bridge along the shared use path, dose the 

barrier get Final Finish Coating? On both sides or one side?
Structures Revision

Yes.  All exposed concrete surfaces of median barriers extending off of the 
bridge shall be coated.  This will be clarified in Exhbit 4b Section 2.3

51 Attach_A Agreement XII

Standard Specifications 202.3.2 state: "Remove the substructures of 
existing structures within the stream down to the natural stream bottom." 
Does department have USGC concurrence for the limits of substructure 

removal for all existing bridges on the project?

Structures Revision
We have coordinated with USCG and will require removal of footings and 
foundation seals from the existing bridges in their entirety.  Piles shall be 
cut off 2‐feet below the mudline.
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52 PIP
Please provide load rating reports for all structures to be demolished 

within the project limits.
Structures No_Revision

The existing I‐95 bridges over Lake Marion are critical security bridges.  
Consultants must submit Engineering Directive 18 information request 
forms to obtain existing bridge plans and load rating files for this project.  
Please submit ED‐18 forms and a list of personell that will be using the 
information.  Notify the OAD project point of contact when the form is 
submitted to SCDOT Bridge Management Office. 

53 Attach_A Exhibit_4b 2.2.21 What is mean lake low water level? Structures Revision We will provide a design low water elevation in Exhibit 4e.

54 Attach_A Exhibit 4d_Pt 2

Section 
2.6

pdf 187 
of 341

Please provide Design Speed for Interstate Ramps. Traffic No_Revision Maintain existing throughout project or as indicated by existing signage. 

55 Attach_A Exhibit 4d_Pt 2

Section 
2.6

pdf 187 
of 341

What will the posted speed limit in the workzone be during construction? Traffic No_Revision
All workzone design elements must meet the posted speed limit prior to 
construction, in this case 70 mph.

56 Attach_A Exhibit 4d_Pt 2
Are teams required to keep Rest Area south of the Main Bridge open 

during construction?
Traffic Revision

Requirement will be added to say that rest areas are required to be open.   
If requesting a closure it needs to be done through an ATC and backup 
documentation to justify the closure. 

57 Attach_A Exhibit 7
Section 1
pdf 341 
of 341

Can SCDOT provide information on the electrical transmission line crossing 
Lake Marion, specifically the height of the lines above full pool?

Utilities Revision SCDOT will provide this information when recieved from Duke Energy.

58 Attach_A Exhibit 4d_Pt 3 1
Section 2 states a "ITS Fiber Sever Location" map is provided in Attachment 

B.  Please provide the file in Attachment B.
Utilities Revision This will be provided.

59 Attach_A Exhibit 7 1

Please provide a status update and estimate when in‐contract utility 
information will be provided.  Including but not limited to: design & 

construction criteria, specifications, pre‐approved engineers/contractors, 
special provisions, studies, bridge attachment documentation, details, etc.

Utilities Revision This will be provided once complete. 

60 Attach_A Exhibit 4d_Pt 2 2
Exhibit 4d.2 directs proposers to dispose of ITS components in accordance 

with Exhibit 5. The requirement is not in Exhibit 5. 
Utilities Revision This will be added.

61 Attach_A Agreement VII
Please provide a status update, expected deliverables, and date when 
additional utility information will be provided (SUE, preliminary report, 

etc.)
Utilities Revision This will be provided.
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Non-Confidential Meeting Date: 2/11/2025

Question 
No. Category Section Page / 

Doc No. Question/Comment Discipline Response Explanation

1 Attach_A Exhibit_4a
Design criteria for ramps are not defined.  What criteria is necessary for 

acceleration lengths and superelevation rates (speed, emax, etc.) necessary 
for the rest area ramp that may be impacted by design?

DM Revision
Exhibit 4a will be expanded to include ramp criteria for the welcome 
center/rest area.  

2 Attach_A Exhibit 4e

Section 
2.2

pdf 195 
of 341

Please provide a DTM or similar application based on the bathymetric 
survey used and referenced in the scope and Hydro 2‐D analysis.

Hydrology No_Revision
DTM provided in the Survey file and 2D model for hydro analysis was 
provided in the 2D model file.

3 RFP 3

Section 
3.8.1

pdf 14 of 
341

The RFP only allows for a single 11" x 17" attachment for Preliminary ATCs.  
The response to Question 23 in Round 1 of Non‐Confidential Questions 
indicated that all changes to permanent alignments must be submitted 

through the ATC process. Given the size of this project, will the department 
allow roll plots for any Preliminary ATC involving alignment shifts?  

PM Revision
Revised to allow Roll Plot if you are doing an alignment shift.   This can be 
provided with the Preliminary ATC.  

4 RFP 3

Section 
3.14

pdf 21 of 
341

As a follow up to the response to Question 37 in Round 1 of the Non‐
Confidential Questions, we request that SCDOT re‐evaluate the project's 
size, complexity, and estimate in order to provide an increased stipend 

amount.  

PM Revision
Stipend calculation will be revisited and update to Stipend will be added to 
the next release of the RFP.  

FALSE
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FALSE

3/21/2025 Non-Confidential Meeting Date: 04/02/2025

Question No. Category Section Page / 
Doc No. Question/Comment Discipline Response Explanation

1 Attach_A Exhibit_4a Page 3 Section 2.12 ‐ Please provide project specific right or way requirements for bridge maintenance access. PM Revision

We will provided the required access for bridge maintenance.  It will most 
likely be required to provide the 75' from the centerline of the NB and SB  
lanes and 75 from the birdge ends as a block out for access.  This area shall 
be provided within the current ROW easement for the bridge.  

2 PIP Utilities

R2 Utility 
Report 
Page 25 
of 26, PDF 
page 75 
and 92

Secion 10.0 Special Provision in the Utility Report states "The Town of Santee owns and abandoned 
sewer outfall adjacent to the project.  The exact location is unknown.  The Contractor shall ensure that 
the integrity of this pipe is maintained during construction..." Is this a requirement of the contract and if 
so, please provide the location.

Utilities No_Revision
What is required as a part of the contract is to coordinate with this utility 
company on this utility.  

3 Attach_A Exhibit 5 Page 80
Division 600: Removal Salvage and Disposal of ITS Equipment and Materials, Section 1.a. Removal and 
Salvage states "The items of major equipment to be salvaged are listed on the Plans."  Have these 
"Plans" been provided?

Utilities No_Revision
The items that would be salvaged will  be identified on the plans that the 
teams would produce for the project. 

4 Attach_A Exhibit_4 Please confirm that lighting is not required along the new SUP on land or on bridges. PM No_Revision Lighting is not required along the new SUP.  

5 Attach_A Agreement Page 27
Section IV. A.1 states "The Proposer must identify the time required for the Construction Time of the 
Project on the Cost Proposal Bid Form.  The Cost Proposal Bid Form does not have a line item to indicate 
the proposed Construction Time.

PM Revision Will remove the sentence that requires that on Bid Form. 

6 Attach_A Exhibit_4
Erosion of the current embankment adjacent to Lake Marion along the current Palmetto Trail causeway.  
Is rehabilitation of the existing causeway embankment included in the project scope of work?  If so, 
please consider adding a quantity allowance and scope requirements in Exhibit 5.

Geotechnical Revision
Will provide quidance for what to do on this embankment if used for the 
shared use path.  

7 Attach_A Exhibit 5
Section 
202 Page 

24

Section 202 requires demolition and removal of the existing seal slabs. Are these areas accounted for in 
the environmental open water impacts?

Environmental No_Revision No, it is not required to be accounted for in the impacts. 

8 PIP Geotechnical

1. 
Geotechn

ical 
Baseline 
Report

No SPT N‐value measurements were taken after switching over to coring in the Limestone Formation. 
Based on adjacent borings, material may have been cored that would not result in spoon and tooling 
refusal. Please provide the decision process for when borings were cored vs. SPT within the limestone 
unit. Was there any discussion regarding SPTs between limestone core runs?

Geotechnical Revision

During the field investigation, the goal was to core a significant amount of 
the limestone to perform unconfined compressive strength testing.  This 
decision was made to try to define the potential variability in the limestone 
formation better than could be done with SPT testing alone.  As such, 
materials that did not meet tooling refusal were cored and tested.  To give 
the prospective design‐build teams more data to evaluate their design 
options, roughly 25% of the borings drilled performed SPT testing through 
the limestone unit with no coring.  The borings that did not have coring were 
spaced roughly evenly along the bridge alignment.   Due to these specific 
exploration and testing decisions, no SPT sampling was conducted between 
sampling runs.  The geotech reports will be revised to reflect the drilling and 
sampling approach.

9 Attach_A Exhibit_4b Page 11
Section2.2.23 Slope Protection ‐ Should slope protection for the existing causeway near the begin bridge 
be extended the bottom of the causeway that is submerged under normal pool conditions?  The bottom 
of the causeway ties in approximately 20 feet below normal pool elevation. 

Structures Revision
New bridge end slopes will be required to be graded down to design‐low‐
water elevation (72.0) and riprapped, at all bridge ends.

NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS
I-95 over Lake Marion - Project ID P041130 - Clarendon and Orangeburg Counties

RFP for Industry Review 2
Date Received:
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10 PIP Hydraulics

1. 
Hydraulic 
Report ‐ 
Page 410

Risk Assessment form as well as the report states the proposed conditions will exceed 1 foot of 
backwater when compared to that of natural conditions. Will a design exception for backwater be 
granted for this crossing?

Hydrology Revision

Backwater shall be maintained or improved and it shall be demonstrated 
that the proposed hydraulic design results in no increase in the 1% AEP flood 
profile for published and
unpublished cross sections to achieve "No Impact" criteria.  

11 Attach_A Exhibit_4a
Do the two existing crossovers on I‐95 need to be retained, removed, or reconstructed if impacted by a 
shift in roadway alignment?

PM Revision

We will provide the requirement for the crossovers.  The plan is to remove 
them and not reinstall them after the project is complete. However, while 
the existing bridges are still being used, we need to accomodate an 
emergency vehicle turnaround at both ends of the bridge.  

12 Attach_A Exhibit 6 Page 5
Exhibit 6, page 5, requires an 8‐hour window halting "in‐water work".  Please clarify which specific 
activities are precluded and considered "in‐water work".

Environmental No_Revision

In short, work within the water column. Anticipated activities would include 
but not be limited to setting/driving spuds, pile driving, shaft casing 
driving/installation, demolition of substructure elements within the water 
column. The intention of this commitment was to create an 8hr period for 
sturgeon to pass through or be in the area generally during nighttime hours. 

13 PIP Utilities

R2 Utility 
Report ‐ 
PDF Page 

62

Are the (2) PROPOSED FTC 1.5'' CONDUITS shown on pages 62‐64 of the Utility report part of the 
contract?

Utilities No_Revision
No. This information is included in the PUR as it is what FTC provided to 
SCDOT during early utility coordination. No specific accommodation has 
been identified.

14 Attach_A Exhibit_3 Page 11
Exhibit 3 has been updated to include removal of existing spans along existing pedestrian bridge. Please 
provide direction to proposers on how to handle existing billboards.

PM No_Revision
Information will be provided when we have clear direction on the removal of 
the sign structures.   The intent is to remove and dispose of the signs or 
return to owner. 

15 RFP 8 Page 40
Please consider revising the Milestone Schedule to provide a minimum of two full business days 
between "Issue Final RFP" and "Submittal of Formal ATCs for Initial Review and Submittal of Confidential 
Questions".  The Final RFP could result in changes to FATCs and/or result in Confidential Questions.

PM No_Revision

There will be no change in the schedule.  Since this is the first submittal of 
the ATCs, we have an opportunity to make updates and resubmit them in 
the second round of Final ATCs.  Also, in accordance with section 3.11.8.d of 
the RFP Instructions, it is the responsibility of the teams to request to add 
additional variances to ATCs based on any revisions SCDOT makes to the RFP 
Requirements for Addendums.  

16 Attach_A Agreement

It does not appear the contract contains a mutual waiver of consequential damages. Such a waiver 
would benefit both SCDOT and Contractor as each would not be entitled to seek consequential damages 
from the other. Further, including such a waiver may allow Contractor to provide more efficient and 
competitive pricing, which may result in a better value for SCDOT. Contractor requests such a waiver be 
added and proposes the following language (or similar language to the same effect) be added to the 
contract:
NOTWITHSTANDING ANYTHING TO THE CONTRARY CONTAINED IN THE CONTRACT DOCUMENTS, 
NEITHER SCDOT NOR CONTRACTOR SHALL BE LIABLE TO THE OTHER PARTY FOR ANY LOST PROFITS, ANY 
INDIRECT, INCIDENTAL, CONSEQUENTIAL, TREBLE, SPECIAL, PUNITIVE OR SIMILAR DAMAGES, HOWEVER 
CAUSED AND UNDER ANY THEORY OF LIABILITY, INCLUDING, WITHOUT LIMITATION, NEGLIGENCE, 
STRICT LIABILITY, INDEMNITY, OR BREACH OF CONTRACT OR WARRANTY, EVEN IF SUCH PARTY IS 
ADVISED OF THEIR POSSIBILITY.
Also, we would like to note that a waiver has previously been accepted on CCR Ph3 which states that 
neither party shall be liable to the other for punitive damages or indirect or incidental consequential 
damages, whether arising out of breach of this Agreement, tort or any theory of liability. 

Legal No_Revision

17 Attach_A Agreement

It does not appear the contract contains an overall limitation on Contractor’s liability. Including such a 
limitation may allow Contractor to provide more efficient and competitive pricing, which may result in a 
better value for SCDOT.  We note that there is a precedence for setting a Limit of Liability on previous 
SCDOT design building projects and Contractor requests such a limitation be added in a reasonable 
amount to be negotiated.  

Legal No_Revision
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18 Attach_A Agreement Page 30

It does not appear the contract contains a cap on liquidated damages. Including such a limitation may 
allow Contractor to provide more efficient and competitive pricing as it will know the outer limit of its 
delay‐related exposure, which may result in a better value for SCDOT. Contractor requests such a 
limitation be added in a reasonable amount to be negotiated.

Legal No_Revision

19 Attach_A Agreement Page 58

Together Articles XV(A)(2 & 5) state… "CONTRACTOR further warrants the performance of all bridge 
components on all structures for three years from Final Completion of the Project. If a component fails 
to perform properly for any reason, including but not limited to normal wear and tear, the CONTRACTOR 
shall replace the failed component at no cost to SCDOT…These warranties are in addition to all 
warranties implied by law.”

Please delete the bridge components warranty set forth at Article XV(A)(2) as the other warranties that 
remain are sufficient to protect SCDOT’s interests. Please also delete Article XV(A)(5) and replace it with 
language making clear that the only warranties given by Contractor are the express ones set forth in the 
contract.

Legal No_Revision

20 Attach_A Agreement

Please modify the contract to allow for price and schedule relief for impacts/delays caused by permitting 
agencies, governmental action or inaction, utilities, railroads, and other third parties beyond 
Contractor’s reasonable control. While in some instances, these same parties may also be beyond 
SCDOT’s control, either Contractor or SCDOT must shoulder the risk of such parties impacting the 
project. If SCDOT takes this risk, SCDOT will only pay for these impacts if they happen (via equitable 
adjustments to the Contract Price), whereas if Contractor takes these risks, SCDOT will be paying for 
these impacts regardless of whether they materialize (via increased contingency pricing).

Germaine to this specific issue, our team has become aware of a planned closure of the locks and a 
corresponding significant drawdown of Lake Marion, with both an unknown start date and scheduled 
duration that creates an unknowable level of risk to the project.  Under the current provisions, both 
Contractors submitting a proposal are forced to attempt to account for this unknown risk, likely resulting 
in significant costs to SCDOT.
Further to this specific issue, Section VII.A.3. states that,  “The resolution of any conflicts between utility 
companies and the construction of the Project shall be the responsibility of the Contractor. If said utility 
companies interfere or fail to relocate conflicting utilities in a timely manner, SCDOT may, on an 
individual basis, consider a time extension for utility company delays when Contractor can demonstrate 
that appropriate coordination efforts have been made to expedite the utility relocation, and that the 
delay has a direct impact on the approved Critical Path. Contractor shall not be entitled to additional 
compensation for interference or delays in utility relocations. Contractor shall meet with the 
Department’s Utilities Office within 30 days of the Notice to Proceed to gain a full understanding of what 
is required with each utility submittal.”  As written, only time is available in the event of non‐
cooperation by the utilities, and it is unclear as to what the Contractor can do if the Utility Company is 
not cooperating, even with SCDOT’s assistance. Again, both Contractors submitting a proposal are 
forced to attempt to account for this unknown risk, likely resulting in significant costs to SCDOT.

Legal No_Revision

Would like to know more about the information you have on the closure of 
the locks.  SCDOTs coordinatio with Santee Cooper did not reveal a project 
that they were expecting to lower the water levels in Lake Marion below 
normal yearly levels.  
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21 Attach_A Agreement Page 3

Article III(B)(1)(d) states...“When expressly permitted hereunder, only to the extent so permitted, and 
except as otherwise expressly stated with respect to an aspect of the work (or basis for a change to the 
Contract Price), the Contract Price may be added to or deducted from as a result of any of the 
following…(d) Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere with 
CONTRACTOR’s performance and cause delay of work on the critical path of the Project…”

Please delete the phrase “intentional or bad faith” as well as the term “unreasonable” from Article 
III(B)(1)(d). Please also change “and” to “or” in that same provision. These changes will more equitably 
define Contractor’s entitlement to compensation in the event of a delay caused by SCDOT

Legal No_Revision

22 Attach_A Agreement
To promote a more equitable balance of risk, please modify Contractor’s indemnity obligations 
throughout to include only third‐party claims to the extent such are caused by Contractor’s negligence.

Legal No_Revision

23 Attach_A Agreement Page 52

To promote a more equitable balance of risk, please modify the differing site condition (DSC) regime as 
follows:
• Delete the limitations on SCDOT’s responsibility for Type 1 and Type 2 conditions in Article XIII(A) and 
(B) as Contractor should instead be afforded comprehensive DSC relief in accordance with industry 
standards;
• Delete “unanticipated utilities” from Article XIII(A)(2) as Contractor should be entitled to cost and 
schedule relief in the event it encounters unknown or unanticipated utilities;
• Delete the first and last sentences of Article XIII(A)(3);
• Delete Article XIII(C)(2)(d) as concurrent delay should not foreclose schedule relief; and
• Delete Article XIII(E)(6).

Legal No_Revision

24 Attach_A Agreement Page 57

Article XIV(14) states, "…..Any expense attributable to such occurrence of a Force Majeure Event shall 
not entitle CONTRACTOR to an adjustment in the Contract Price, as it is the Parties’ intent that these 
events will be compensated under the Contractor’s appropriate insurance policy.  The duration of delay 
to the critical path identified in the current accepted CPM Schedule directly caused by a Force Majeure 
Event shall be added to the Contract Time."
We note that in previous SCDOT DB contracts, SCDOT has allowed for adjustments to the Contract Price 
in the event that a FM event causes a “substantial price escalation of materials, commodities, or 
supplies.”  Contractor requests that such a similar avenue for adjustment be included in this contract.

Legal No_Revision

25 Attach_A Agreement Page 23

Article III.B states that the Contract Price may be added to or deducted from a as result of a “Change” of 
“Force Account Directive”. At present, there is no provision requiring Notice to Surety of any changes 
above a certain threshold.  We request that a the contract include a percentage cap on changes above 
which a notice to surety is required. 

Legal No_Revision

26 Attach_B Environmental

3. 
Approved 
CE Pages 
16 and 
827

Referenced pages show open water impact acreage. Please provide breakdown of how these impacts 
were calculated and where they are located. Also, were removal of existing foundations and installation 
of proposed foundations included in these calculations? 

Environmental Revision
We will provide what was used to calculate the impacts in the enviornmental 
docuement and this will be in the PIP.  No, these impacts were not included 
in our calculations. 

27 PIP Hydraulics

1. 
Hydraulic 
Report ‐ 
Page 33

Will SCDOT accept the USGS Scour Envelope Curves for this project even though the Drainage Areas are 
outside the applicable range? The results from the PIP for HEC‐18 and USGS produce drastically different 
Scour depths. SCDOT please provide clarification on which scour methodologies should be used. 

Hydrology Revision
Yes. USGS Scour Envelope curves will be accepted.  Exhibit 4e will be revised 
to clarify scour criteria. Bridge foundation shall be designed to withstand 
downstream dam failure as stated in Exhibit 4 e 2.2.
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