

BID SUMMARY REPORT

I-20 Widening - Project ID P027003

Friday, January 29, 2016

	Archer Western	Lane	Zachry	McCarthy
Guaranteed Maximum Cost to Complete (A)	111,500,000.00	117,312,993.00	99,977,718.00	122,300,000.00
Construction Time (b)	1,200.00	1,215.00	870.00	1,200.00
Construction Time Cost (B)	12,000,000.00	12,150,000.00	8,700,000.00	12,000,000.00
Total Bid (A+B)	123,500,000.00	129,462,993.00	108,677,718.00	134,300,000.00
Quality Points	46.6	24.8	28.8	28.5
Quality Credit Percentage	2.33%	1.24%	1.44%	1.43%
Quality Value	\$2,599,622.50	\$1,451,748.29	\$1,437,179.70	\$1,742,775.00
Total Adjusted Bid	120,900,377.50	128,011,244.71	107,240,538.30	132,557,225.00