

SCDOT TENTATIVE LETTINGS
Bridge May 2025 - April 2026
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
5/2025	0268730	P038683	Bridge Replacement - S-2-145 (Storm Branch Road) over Tributary to Horse Creek (Closed)	Bridge Replacement	Aiken	S- 145			To Be Determined			To Be Determined
5/2025	0287610	P028062	SC 28 over Savannah River	Preservation	Aiken	SC 28			To Be Determined			To Be Determined
5/2025	0469020	P041732	SC 81 (Anderson Rd) over Saluda Rvr & S-143 Bridge Repair, 2021 CL/LR Program, Rank 5456	Bridge Maintenance	Anderson	SC 81	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
5/2025	1170740	P042953	Bridge Replacement - S-59 over Thickety Creek	Bridge Replacement	Cherokee	S- 59	26.00	22.40	Timber with Steel Stringers	70.00	33.00	Cored Slab
5/2025	2369050	P039651	US 276 (Geer Hwy) over Middle Saluda River Bridge Repair - 2021 CL/LR Program, Primary Rank 2021-85	Bridge Maintenance	Greenville	US 276	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
5/2025	2369050	P041717	SC 288 (Pumpkintown Rd) over S Saluda River Bridge Repair, 2021 CL/LR Program, Rank: 465-Posted	Bridge Maintenance	Greenville	SC 288	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
5/2025	2369050	P041738	S-23-992 (Mays Bridge Rd) over South Tyger River Bridge Repair - 2021 CL/LR Program, Rank S2021-11	Bridge Maintenance	Greenville	S- 992	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
5/2025	2764172	P030481	Bridge Replacements - I-95 over SC 46	Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
5/2025	2764172	P040106	I-95 Corridor Improvement & Bridge Replacement from GA State Line to US 278	Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	I- 95			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	S- 141			To Be Determined			To Be Determined
				Corridor Improvement	Jasper	US 278			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
5/2025	3271100	P030265	Bridge Replacement - US 378 over Twelve Mile Creek	Bridge Replacement	Lexington	US 378			To Be Determined	190.00	88.25	Flat Slab
5/2025	4368180	P038243	Bridge Replacement - S-43-152 (Manning Ave.) over SCL RR & Street	Bridge Replacement	Sumter	S- 152	727.00	52.00	To Be Determined			To Be Determined
5/2025	4368180	P039228	Bridge Replacement - S-43-55 over Shot Pouch Branch	Bridge Replacement	Sumter	S- 55	45.00	50.00	Flat Slab	80.00	55.33	Flat Slab
6/2025	1170970	P038059	Bridge Replacement - S-11-793 over Providence Creek	Bridge Replacement	Cherokee	S- 793	39.00	24.10	Concrete Bridge	100.00	30.25	Type IV PSC Beam
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2025 LETTING									
8/2025	3462420	P041393	Bridge Replacement - US 76 (W Hwy 76) over Catfish Branch	Bridge Replacement	Marion	US 76	74.00	64.30	RC T-beam with slab widening	110.00	77.25	Type IV PSC Beam
8/2025	3471020	P038236	Bridge Replacement - S-34-41 (Senator Gasque Rd.) over Maiden Down Swamp	Bridge Replacement	Marion	S- 41	30.00	20.00	concrete bridge	74.00	42.25	concrete bridge
8/2025	3865910	P038788	Bridge Replacement - SC 332 (Norway Rd) over Willow Swamp	Bridge Replacement	Orangeburg	SC 332	60.00	22.00	Flat Slab	70.00	42.00	Cored Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2025 LETTING									
8/2025	3866040	P042497	Bridge Replacement - S-38-607 (Lodge Hall St) over Batchelor Branch (Closed)	Bridge Replacement	Orangeburg	S- 607			To Be Determined			To Be Determined
8/2025	3957670	P038324	Bridge Replacement - SC 133 over Crow Creek	Bridge Replacement	Pickens	SC 133	165.00	33.60	To Be Determined	190.00	42.00	Cored Slab
8/2025	4149710	P030400	Bridge Replacement - US 378 over Little Saluda River	Bridge Replacement	Saluda	US 378	250.00	30.00	Concrete Bridge	272.00	46.00	54" Mod Bulb Tee PSC Beam
8/2025	4263310	P041327	Bridge Replacement - SC 418 (Fountain Inn Rd) over Trib to Enoree	Bridge Replacement	Spartanburg	SC 418			To Be Determined			Culvert
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2025 LETTING									
8/2025	4371060	P029091	Bridge Replacement on S-43-528 over Cane Savannah Creek	Bridge Replacement	Sumter	S- 528	90.00	32.90	Precast concrete bridge	123.50	42.25	63" Mod Bulb Tee PSC Beam
8/2025	4371060	P032160	Bridge Replacement at S-43-40 over Mush Branch	Bridge Replacement	Sumter	S- 40	45.00	33.00	Flat Slab	120.00	42.25	Flat Slab
8/2025	4464820	P040120	District 4 Closed Bridge Repair: SC 49 Connector over Norfolk Southern Railroad Bridge (Union Cty)	Bridge Maintenance	Union	SC 49 CON	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
8/2025	5370010	P041725	S-42-30 (Dan River Rd) over Trib Pacolet River Bridge Repair, 2021 CL/LR Program, Rank: 2021-09	Bridge Maintenance	Spartanburg	S- 30	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
8/2025	5370010	P041734	SC 288 (Table Rock Rd) over Oolenoy River Bridge Repair, 2021 CL/LR Bridges, Rank 2021-95	Bridge Maintenance	Pickens	SC 288	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
8/2025	5370010	P041741	S-23-447 (Boiling Springs Rd) over Brushy Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-17	Bridge Maintenance	Greenville	S- 447	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
8/2025	5370010	P041744	S-42-967 (Zimmerman Rd) over Fairforest Creek Bridge Repair, 2021 CL/LR Program, Rank S2021-15	Bridge Maintenance	Spartanburg	S- 967	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
9/2025	0251970	P038297	S-22 BR over South Edisto River #1 & #2	Bridge Replacement	Aiken	S- 22			To Be Determined			To Be Determined



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
9/2025	2370030	P041689	SC 124 (Old Easley Hwy) over Saluda River Bridge Repair - 2021 CL/LR Program, Primary Rank 2021-10	Bridge Maintenance	Greenville	SC 124	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
9/2025	2970300	P027849	S-47 over Baskins Creek	Bridge Replacement	Lancaster	S- 47			To Be Determined			To Be Determined
9/2025	3070020	P043226	US 76 over Reedy River Bridge Repairs - Laurens County - Asset 557	Bridge Maintenance	Laurens	US 76	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
9/2025	3766490	P042450	Bridge Replacement - S-37-106 over Colonels Fork Creek (Closed)	Bridge Replacement	Oconee	S- 106			To Be Determined	105.00	36.25	54" Mod Bulb Tee PSC Beam
9/2025	3966480	P042514	Bridge Replacement - S-39-250 over Machine Creek (Closed)	Bridge Replacement	Pickens	S- 250			To Be Determined	130.00	42.25	72" Mod Bulb Tee PSC Beam
9/2025	4073360	P044598	S-40-1575 (Arcadia Lakes Drive East) Bridge over Cary's Lake	Emergency Repair/Replacement	Richland	S- 1575			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
9/2025	4466010	P042496	Bridge Replacement - S-44-16 (Sardis Rd.) over Tyger River (Closed)	Bridge Replacement	Union	S- 16	452.00	20.90	To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING									
9/2025	4670730	P038682	Bridge Replacement - S-103 (Oak Park Road) over Tools Fork Creek	Bridge Replacement	York	S- 103			To Be Determined			To Be Determined
10/2025	4069040	P041674	US 76 (Dutch Fork Rd) over CNL RR Bridge Repair-2021 CL/LR Program, Primary Rank: 2021-61 (Richland)	Bridge Maintenance	Richland	US 76	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
10/2025	4371080	P039229	Bridge Replacement - S-43-114 over Turkey Creek	Bridge Replacement	Sumter	S- 114	60.00	33.00	Flat Slab	70.00	45.00	70' Cored Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING									
10/2025	4672240	P043479	SC 274 NB over Big Allison Creek Substructure and Superstructure Repair (Asset 6818) - York County	Bridge Maintenance	York	SC 274	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2025	0370810	P028063	Bridge Replacement - US 301 over Savannah River	Bridge Replacement	Allendale	US 301			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING									
11/2025	1173630	P041747	S-11-286 (Indian Springs Rd) over Kings Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-24	Bridge Maintenance	Cherokee	S- 286	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
	1173630			Bridge Maintenance	Statewide	S- 286	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2025	1472080	P043534	I-95 SB over Tearcoat Branch in Clarendon County Bridge Repair (Asset 4993) 2024-14	Bridge Maintenance	Clarendon	I- 95	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2025	2370000	P041740	S-23-107 (E Butler Rd) over I-385 Bridge Repair - 2021 CL/LR Program, Rank S2021-03 Greenville	Bridge Maintenance	Greenville	S- 107	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2025	4056540	P037047	Bridge Replacement - US 321 over Crane Creek	Bridge Replacement	Richland	US 321			To Be Determined			To Be Determined
11/2025	5368980	P041164	S-197 Bridge Replacement over South Tyger River	Bridge Replacement	Spartanburg	S- 197			To Be Determined			To Be Determined
11/2025	5368980	P041166	S-51 Bridge Replacement over Snow Creek	Bridge Replacement	Oconee	S- 51			To Be Determined			To Be Determined
11/2025	5368980	P041167	S-133 Bridge Replacement over Little Cane Creek	Bridge Replacement	Oconee	S- 133			To Be Determined			To Be Determined
11/2025	5368980	P042511	S-168 over Tributary to Choestoea Creek	Bridge Replacement	Oconee	S- 168			To Be Determined			To Be Determined
11/2025	5368980	P042512	S-168 over Little Choestoea Creek	Bridge Replacement	Oconee	S- 168			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	S- 12			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	S- 12			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	S- 12			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	S- 12			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	S- 12			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	S- 244			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	S- 244			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	S- 244			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	S- 244			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	S- 244			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	S- 57			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	S- 57			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	S- 57			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	S- 57			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	S- 57			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	S- 884			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	S- 884			To Be Determined			To Be Determined



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
	8869450			Bridge Replacement	Lancaster	S- 884			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	S- 884			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	S- 884			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	SC 200			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	SC 200			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	SC 200			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	SC 200			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	SC 200			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	SC 72			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	SC 72			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	SC 72			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	SC 72			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	SC 72			To Be Determined			To Be Determined
11/2025	8869450	P043372	Closed and Load Restricted Bridges in SC BIP Grant	Bridge Replacement	Chester	SC 9			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Fairfield	SC 9			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Lancaster	SC 9			To Be Determined			To Be Determined
	8869450			Bridge Replacement	Newberry	SC 9			To Be Determined			To Be Determined
	8869450			Bridge Replacement	York	SC 9			To Be Determined			To Be Determined
12/2025	3259960	P030488	Bridge Replacement - I-26 over Southern Railway	Bridge Replacement	Lexington	I- 26			To Be Determined			To Be Determined
12/2025	3470990	P037710	Bridge Replacement - S-34-87 Over Smith Swamp (Closed)	Bridge Replacement	Marion	S- 87	60.00	28.20	To Be Determined	120.00	34.00	Concrete Bridge
12/2025	3866050	P042499	Bridge Replacement - S-38-77 (Providence Rd.) over Little Limestone Creek (Closed)	Bridge Replacement	Orangeburg	S- 77			To Be Determined			To Be Determined
12/2025	5671010	P030452	Bridge Replacement - US 17 over Edisto River (2)	Bridge Replacement	Charleston	US 17	110.00	76.00	Flat Slab	121.00	92.25	Prestressed Concrete Florida Beam 54"
	5671010			Bridge Replacement	Colleton	US 17	110.00	76.00	Flat Slab	121.00	92.25	Prestressed Concrete Florida Beam 54"
12/2025	5671010	P030452	Bridge Replacement - US 17 over Edisto River (2)	Bridge Replacement	Charleston	US 17	680.00	76.00	Flat Slab	700.00	92.25	Flat Slab,Prestressed Concrete Florida Beam 72"
	5671010			Bridge Replacement	Colleton	US 17	680.00	76.00	Flat Slab	700.00	92.25	Flat Slab,Prestressed Concrete Florida Beam 72"
1/2026	2971000	P038748	Bridge Replacement - S-294 Uriah Road over Camp Branch (Closed)	Bridge Replacement	Lancaster	S- 294	30.00	27.30	To Be Determined			Floorless culvert
3/2026	3873080	P043353	Bridge Replacement - S-38-92 over Cow Castle Creek (Closed)	Bridge Replacement	Orangeburg	S- 92	60.00		,Box Beam			To Be Determined
			NOTE: NEW CONTRACT									
4/2026	1063090	P041337	Wappoo Cut (SC 171) over ICWW: Span Lock PM & Structural Preservation - Charleston County	Bridge Maintenance	Charleston	SC 171	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING									

