

SCDOT TENTATIVE LETTINGS

Date Generated: 10/19/2026

January 2027

Projects Returned: 67

Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
 1/2027	0778240	P045408	2027 Primary Pavement Improvement Program	Rehabilitation	Beaufort	SC 170	Rehabilitation	Mill & Replace 1 " - 2 "	1.290	Pvmt Jnt ~210 ft from SC 46 RAB (2.110)	S-7-34 (3.400)
1/2027	0778240	P045409	2027 Primary Pavement Improvement Program - NHS	Preventative Maintenance	Beaufort	US 17	Preventative Maintenance	M/F <=2"	2.500	Local - 3746 (4.000)	~0.08 mi SW of US 21 (6.500)
1/2027	0778240	P045415	2027 FA Secondary Pavement Improvement Program	Reconstruction	Beaufort	S- 243	Reconstruction	Reconstruction-Full Depth Asphalt	0.410	L-1428 (1.000)	S-7-342 (1.410)
					Beaufort	S- 301	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.030	S-7-38 (0.000)	US 21 (2.030)
1/2027	0778240	P045417	2027 Non-FA Secondary Pavement Improvement Program	Reconstruction	Beaufort	S- 59	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.250	S-7-47 (0.270)	Local-614 (1.520)
					Beaufort	S- 802 SPR	Rehabilitation	Mill & Replace 1 " - 2 "	0.130	S-7-802 (0.000)	End State Maint (0.130)
1/2027	0778240	P045429	2027 Primary Pavement Improvement Program - NHS	Rehabilitation	Beaufort	US 21	Rehabilitation	Mill & Replace 1 " - 2 "	2.660	Private - Shell Creek Dr (21.580)	SC 170 (24.240)
			NOTE: NEW CONTRACT								
 1/2027	1078820	P045533	2027 Primary Pavement Improvement Program	Rehabilitation	Charleston	SC 7	Rehabilitation	Mill & Replace 1 " - 2 "	2.840	SC 171 (3.080)	US 52 (5.920)
					Charleston	US 17	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	~0.02 mi. S of S-10-738 (19.800)	~0.114 S of S-10-57 (19.950)
1/2027	1078820	P045534	2027 Primary Pavement Improvement Program - NHS	Preventative Maintenance	Charleston	SC 461	Rehabilitation	Mill & Replace 1 " - 2 "	1.220	S-10-1863 (2.490)	SC 61 (3.710)
					Charleston	SC 703	Rehabilitation	Mill & Replace 1 " - 2 "	0.180	~0.18 N of US 17 (0.180)	~0.10 mi. S of S-10-703 (0.360)
					Charleston	US 17	Rehabilitation	Mill & Replace 1 " - 2 "	0.980	S-10-97 (40.420)	~0.01 mi S of S-10-504 (41.400)
					Charleston	US 52	Rehabilitation	Mill & Replace 1 " - 2 "	1.170	~0.14 mi. W of US 78 (13.890)	~0.73 mi. W of S-10-43 (15.060)
1/2027	1078820	P045536	2027 Primary Pavement Improvement Program	Preventative Maintenance	Charleston	SC 700	Rehabilitation	Mill & Replace 1 " - 2 "	4.590	~0.11 mi. E of S-10-9118 (11.100)	~0.44 W of L-7301 (15.690)
1/2027	1078820	P045539	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Charleston	S- 100	Rehabilitation	Mill & Replace 1 " - 2 "	0.940	S-10-832 (0.330)	~0.01 mi. E of S-10-515 (1.270)
					Charleston	S- 20	Rehabilitation	Mill & Replace 1 " - 2 "	3.097	~0.017 W of S-10-91 (14.300)	L-20 (17.397)
					Charleston	S- 51	Rehabilitation	Mill & Replace 1 " - 2 "	1.660	S-10-1518 (2.790)	SC 517 (4.450)
1/2027	1078820	P045540	2027 FA Secondary Pavement Improvement Program	Preventative Maintenance	Charleston	S- 13	Rehabilitation	Mill & Replace 1 " - 2 "	0.660	S-10-58 (0.220)	~0.04 mi. N of S-10-60 (0.880)
1/2027	1078820	P045542	2027 NFA Secondary Pavement Improvement Program	Rehabilitation	Charleston	S- 1452	Rehabilitation	Overlay > 100 < 200 PSY	1.860	SC 174 (0.000)	Dead End (1.860)
					Charleston	S- 1768	Rehabilitation	Overlay > 100 < 200 PSY	0.820	S-10-316 (0.000)	End State Maintenance (0.820)
					Charleston	S- 1989	Rehabilitation	Overlay > 100 < 200 PSY	0.550	S-1990 (0.000)	End State Maintenance (0.550)
					Charleston	S- 1990	Rehabilitation	Overlay > 100 < 200 PSY	0.350	S-10-1990 (1.340)	S-10-1452 (1.690)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
						Charleston	S- 821	Rehabilitation	Overlay 200 PSY	0.550	S-10-2532 (0.350)	US 78 (0.900)
	1/2027	1078820	P045543	S-20 Safety Improvements in Charleston County	Safety Improvement	Charleston	S- 20	Rehabilitation	Mill & Replace 1 " - 2 "	11.507	~0.003mi. W of L-7544 (2.793)	~0.017mi W of S-10-91 (14.300)
				NOTE: NEW CONTRACT								
	1/2027	1177520	P037082	US 29 Safety Improvements in Cherokee County	Safety Improvement	Cherokee	US 29	2 Lane Shoulder		6.916	Spartanburg/Cherokee County Line (0.000)	near S-307 (Morgan Dr.) (6.916)
				NOTE: NEW CONTRACT								
	1/2027	1273040	P042285	Intersection Improvement - SC 9 and US 21	Intersection Improvement	Chester	S- 19	Intersection Improvement		0.260	(0.000)	(0.260)
						Chester	S- 2	Intersection Improvement		0.090	(0.000)	(0.090)
						Chester	S- 4	Interchange Improvement		0.229	(0.000)	(0.229)
						Chester	S- 514	Intersection Improvement		0.130	(0.070)	(0.200)
						Chester	SC 9	Intersection Improvement		0.360	(38.230)	(38.590)
						Chester	US 21	Intersection Improvement		0.430	(11.670)	(12.100)
				NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2027 LETTING								
	1/2027	2278470	P045078	Georgetown CTC - State	Rehabilitation	Georgetown	S- 371	Rehabilitation	Overlay > 100 < 200 PSY	0.440	US-701 (0.000)	S-22-370 (0.440)
						Georgetown	S- 436	Rehabilitation	Overlay > 100 < 200 PSY	0.200	S-22-174 (0.170)	S-22-538 (0.370)
	1/2027	2278470	P045079	Georgetown CTC - State	Rehabilitation	Georgetown	S- 524	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.680	US-701 (0.000)	S-22 809 (1.680)
	1/2027	2278470	P045867	Georgetown CTC - State	Preservation	Georgetown	S- 62	Rehabilitation	Mill & Replace 1 " - 2 "	0.120	0.156 MI W OF L-931 (2.710)	CONCRETE BOAT RAMP (2.830)
						Georgetown	S- 805	Rehabilitation	Overlay > 100 < 200 PSY	1.060	S-22-255 (0.500)	END OF STATE MAINTENANCE (1.560)
				NOTE: NEW CONTRACT								
	1/2027	2365580	P041174	Bridge Replacement - S-23-149 (W Farris Rd) over Brushy Creek	Bridge Replacement	Greenville	S- 149	Bridge Replacement		0.002	(3.340)	(3.342)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2026 LETTING								
	1/2027	2677650	P045487	2027 PRIMARY PAVEMENT IMPROVEMENT PROGRAM	Rehabilitation	Horry	SC 9 BUS	Rehabilitation	Mill & Replace 1 " - 2 "	6.190	SC 9 (1.260)	S-26-760 (7.450)
	1/2027	2677650	P045489	2027 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM	Reconstruction	Horry	S- 1008	Rehabilitation	Overlay > 100 < 200 PSY	1.210	S-26-20 (0.000)	SC 90 (1.210)
						Horry	S- 1019	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.220	L-463 (0.000)	US 378 (1.220)
						Horry	S- 1249	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.440	US 501 (0.000)	END STATE MAINTENANCE (0.440)
						Horry	S- 349	Rehabilitation	Overlay > 100 < 200 PSY	1.190	S-26-347 (0.000)	S-26-348 (1.190)



	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
!	1/2027	3767790	P042867	Intersection Improvements - US 76/US 123 from N. Walnut St to SC 130	Intersection Improvement	Oconee	US 76	Reconstruction		0.770	N Walnut Street (28.090)	SC 130 (28.860)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
+	1/2027	3877820	P038265	Bridge Replacement - S-756 (Mack Road) over Whirlwind Creek	Bridge Replacement	Orangeburg				0.000		
				NOTE: NEW CONTRACT								
+	1/2027	3878440	P045746	2027 Primary Pavement Improvement Program	Rehabilitation	Orangeburg	SC 39	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.220	Barnwell County Line (0.000)	SC 4 (2.220)
						Orangeburg	SC 39	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.290	Springfield Town Limit (3.060)	Aiken County Line (6.350)
						Orangeburg	US 21 BUS	Rehabilitation	Mill & Replace 1 " - 2 "	1.200	US 21 BUS (0.370)	US 301 (1.570)
	1/2027	3878440	P045747	2027 Primary Pavement Improvement Program	Rehabilitation	Orangeburg	US 21 BUS	Rehabilitation	Mill & Replace 1 " - 2 "	0.520	US 301 (John C. Calhoun Dr.) (1.570)	0.05 mi. S of L-106 (2.090)
						Orangeburg	US 301	Rehabilitation	Mill & Replace 1 " - 2 "	2.700	0.07 mi. N of S-33 (9.140)	0.34 mi. S of S-1189 (11.840)
						Orangeburg	US 321	Rehabilitation	Mill & Replace 1 " - 2 "	4.130	0.01 mi. N of L-414 (16.570)	Lexington County Line (20.700)
	1/2027	3878440	P045748	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Orangeburg	S- 74	Rehabilitation	Mill & Replace 1 " - 2 "	3.390	SC 400 (5.910)	S-73 (9.300)
						Orangeburg	S- 97	Rehabilitation	Overlay > 100 < 200 PSY	0.420	S-97 (2.380)	S-73 (2.800)
				NOTE: NEW CONTRACT								
+	1/2027	3878490	P045862	Orangeburg CTC - State - Managed by SCDOT	Rehabilitation	Orangeburg	S- 1070	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-38-125 (0.000)	S-38-1071 (0.240)
						Orangeburg	S- 1071	Rehabilitation	Overlay > 100 < 200 PSY	0.200	S-38-905 (0.000)	S-38-1007 (0.200)
						Orangeburg	S- 119	Rehabilitation	Mill & Replace 1 " - 2 "	0.660	US 176 (0.140)	S-1803 (0.800)
						Orangeburg	S- 1305	Rehabilitation	Overlay > 100 < 200 PSY	1.560	US 301 (0.010)	S-134 (1.570)
						Orangeburg	S- 1589	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	US 301 (0.000)	S-1590 (0.150)
						Orangeburg	S- 1590	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-1589 (0.000)	US 301 (0.240)
						Orangeburg	S- 1591	Rehabilitation	Overlay > 100 < 200 PSY	0.070	S-1590 (0.000)	Dead End (0.070)
						Orangeburg	S- 1864	Rehabilitation	Overlay > 100 < 200 PSY	0.440	US 321 (0.000)	Dead End (0.440)
						Orangeburg	S- 693	Rehabilitation	Overlay > 100 < 200 PSY	0.580	US 601 (0.000)	Dead End (0.580)
						Orangeburg	S- 793	Rehabilitation	Mill & Replace 1 " - 2 "	1.430	US 178 (0.000)	US 301 (1.430)
						Orangeburg	S- 920	Rehabilitation	Overlay > 100 < 200 PSY	1.100	US 21 (0.000)	S-94 (1.100)
				NOTE: NEW CONTRACT								
+	1/2027	3977900	P045423	2027 Primary Pavement Improvement Program	Reconstruction	Pickens	SC 183	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.810	0.13 mi E of Hillrose Dr (L-1119) (5.990)	Shady Grove Rd (S-32) (11.800)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
	1/2027	3977900	P045424	2027 FA Secondary Pavement Improvement Program	Reconstruction	Pickens	S- 183	Rehabilitation	Mill & Replace 1 " - 2 "	1.370	Powell St (L-245) (0.240)	N A St (SC 135) (1.610)
						Pickens	S- 27	Rehabilitation	Mill & Replace 1 " - 2 "	1.610	.01 mi N of Colony Dr (L-925) (3.030)	S Peachtree st (S-64) (4.640)
				NOTE: NEW CONTRACT								
!	1/2027	4068530	P042264	Richland CTC - state	Rehabilitation	Richland	S- 40	Sidewalk Improvements		1.445	US76 (0.000)	Pebble Shore Road (1.445)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2027 LETTING								
!	1/2027	4257640	P037116	Intersection Improvements - SC 9 (Boiling Springs Rd.) and Parris Bridge Rd	Intersection Improvement	Spartanburg	S- 43	Intersection Improvement		0.229	(0.000)	(0.229)
						Spartanburg	SC 9	Intersection Improvement		0.842	(14.606)	(15.448)
	1/2027	4257640	P041278	Intersection Improvement SC 9 and Sloane Garden Road Extension	Intersection Improvement	Spartanburg	L- 8400	Intersection Improvement		0.010	(0.000)	(0.010)
						Spartanburg	SC 9	Intersection Improvement		0.041	(15.115)	(15.156)
				NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2026 LETTING								
+	1/2027	4276810	P045532	2027 Primary Pavement Improvement Program	Reconstruction	Spartanburg	SC 215	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.480	Hwy 56 (SC 56) (6.640)	0.09 mi E of Hwy 221 (US 221) (12.120)
	1/2027	4276810	P045546	2027 FA Secondary Pavement Improvement Program	Reconstruction	Spartanburg	S- 55	Reconstruction	Reconstruction - Full Depth Cement Reclamation	7.070	Hwy 11 W (SC 11) (3.630)	Old Furnace Rd (S-56) (10.700)
	1/2027	4276810	P045547	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Spartanburg	S- 784	Rehabilitation	Mill & Replace 1 " - 2 "	1.400	Chesnee Hwy (US 221) (0.000)	Gossett Rd (S-57) (1.400)
				NOTE: NEW CONTRACT								
+	1/2027	4371090	P030262	Bridge Replacement - US 15 SB over Pocatoligo River	Bridge Replacement	Sumter				0.000		
				NOTE: NEW CONTRACT								
+	1/2027	4577800	P043263	2027 NFA Secondary Pavement Improvement Program	Reconstruction	Williamsburg	S- 129	Rehabilitation	Mill & Replace 1 " - 2 "	0.280	US-52 (0.000)	Dead End (0.280)
						Williamsburg	S- 295	Rehabilitation	Mill & Replace 1 " - 2 "	0.090	S-45-129 (0.000)	SC 527 (0.090)
						Williamsburg	S- 296	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	S-45-295 (0.000)	Dead End (0.100)
						Williamsburg	S- 490	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.590	S-45-490 (2.100)	S-45-44 (3.690)
						Williamsburg	S- 495	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.000	S-45-574 (0.000)	1.00 MI S of S-45-574 (1.000)
	1/2027	4577800	P045494	2027 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM	Rehabilitation	Williamsburg	SC 41	Rehabilitation	Overlay > 100 < 200 PSY	4.110	Georgetown Co Line (5.730)	SC-41 (9.840)
						Williamsburg	SC 512	Rehabilitation	Mill & Replace 1 " - 2 "	2.200	US-52 (0.000)	0.18 MI E OF S-116 (2.200)
						Williamsburg	SC 527	Rehabilitation	Mill & Replace 1 " - 2 "	3.970	CLARENDON COUNTY LINE (0.000)	S-45-114 (3.970)
	1/2027	4577800	P045495	2027 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM	Rehabilitation	Williamsburg	S- 118	Rehabilitation	Overlay > 100 < 200 PSY	3.360	SC-261 (0.000)	S-45-85 (3.360)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
						Williamsburg	S- 285	Rehabilitation	Overlay > 100 < 200 PSY	3.420	S-45-142 (2.480)	SC-527 (5.900)
				NOTE: NEW CONTRACT								
⚠	1/2027	5277410	P045142	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Greenwood	S- 186	Rehabilitation	Mill & Replace 1 " - 2 "	3.002	S-24-46 (0.000)	L-594 (3.002)
	1/2027	5277410	P045143	2027 NHS Primary Pavement Improvement Program	Rehabilitation	Laurens	SC 72	Rehabilitation	Mill & Replace 2 " - 4 "	0.700	US-221 (0.960)	0.17 mi W of L-658 (1.660)
						Laurens	US 76	Rehabilitation	Mill & Replace 2 " - 4 "	0.460	0.08 mi W of S-30-429 (23.830)	S-30-43 (24.290)
	1/2027	5277410	P045144	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Laurens	SC 39	Rehabilitation	Mill & Replace 1 " - 2 "	4.920	SC-72 (7.030)	L-423 (11.950)
						Laurens	SC 56 BUS	Rehabilitation	Mill & Replace 2 " - 4 "	0.410	SC-72 (0.000)	SC-72 BUS (0.410)
	1/2027	5277410	P045145	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Laurens	S- 289	Rehabilitation	Mill & Replace 1 " - 2 "	0.240	S-30-53 (0.000)	L-289 (0.240)
						Laurens	S- 289	Rehabilitation	Mill & Replace 1 " - 2 "	0.368	L-1605 (0.312)	S-30-290 (0.680)
						Laurens	S- 6	Rehabilitation	Mill & Replace 1 " - 2 "	3.998	S-30-82 (10.340)	US-221 (14.338)
				NOTE: NEW CONTRACT								
⚠	1/2027	5277460	P045129	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Abbeville	S- 100	Rehabilitation	Overlay > 100 < 200 PSY	1.850	SC-203 (0.000)	S-01-101 (1.850)
						Abbeville	S- 37	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.930	S-01-178 (2.540)	0.376 mi S of L-1460 (3.470)
	1/2027	5277460	P045130	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Abbeville	S- 64	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.840	S-01-79 (0.000)	S-01-70 (1.840)
						Abbeville	S- 87	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.260	S-01-522 (1.870)	SC-252 (2.130)
	1/2027	5277460	P045133	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Anderson	S- 29	Rehabilitation	Mill & Replace 2 " - 4 "	0.295	L-9460 (10.225)	HMA Joint @ S-04-68 Roundabout (10.520)
						Anderson	S- 34	Rehabilitation	Mill & Replace 2 " - 4 "	1.920	0.119 mi S of L-623 (10.100)	S-04-68 (12.020)
						Anderson	S- 472	Rehabilitation	Mill & Replace 2 " - 4 "	1.540	US-76 (0.000)	S-04-1093 (1.540)
						Anderson	S- 68	Rehabilitation	Mill & Replace 2 " - 4 "	0.802	HMA Joint @ S-04-29 Roundabout (0.000)	S-04-34 (0.802)
	1/2027	5277460	P045134	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Anderson	S- 100	Rehabilitation	Mill & Replace 1 " - 2 "	2.150	0.20 mi SW of S-04-311 (0.330)	SC-413 (2.480)
						Anderson	S- 195	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.400	SC-412 (0.000)	SC-187 (1.400)
	1/2027	5277460	P045141	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Greenwood	S- 268	Rehabilitation	Mill & Replace 2 " - 4 "	0.830	S-24-73 (0.000)	S-24-58 (0.830)
						Greenwood	S- 44	Rehabilitation	Mill & Replace 1 " - 2 "	2.390	S-24-289 (5.630)	SC-67 (8.020)
				NOTE: NEW CONTRACT								
⚠	1/2027	5477590	P045285	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Chester	SC 49	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.010	SC-9 (0.320)	Chester / York County Line (3.330)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
1/2027	5477590	P045304	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	York	SC 49	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.270	Chester / York County Line (0.000)	0.05 miles North of SC-322 (2.270)
					York	SC 55	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.730	S-919 (6.380)	SC-161 (7.110)
1/2027	5477590	P045686	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	York	S- 61	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.320	S-70 (3.550)	SC-211 (4.870)
1/2027	5477590	P045703	York CTC - State	Intersection Improvement	York	SC 322	Reconstruction	Reconstruction-Full Depth Asphalt	0.080	SC 49 (0.000)	0.08 miles East of SC 49 (0.080)
			NOTE: NEW CONTRACT								
1/2027	5578460	P045262	Marion CTC - State	Rehabilitation	Marion	S- 32	Rehabilitation	Overlay > 100 < 200 PSY	1.220	S-34-389 (0.000)	US-501 (1.220)
1/2027	5578460	P045463	Horry CTC - State	Rehabilitation	Horry	S- 916	Rehabilitation	Overlay > 100 < 200 PSY	0.570	S-26-59 (0.000)	L-1350 (0.570)
1/2027	5578460	P045594	Horry CTC - State	Rehabilitation	Horry	S- 910	Rehabilitation	Overlay > 100 < 200 PSY	2.500	S-26-857 (0.000)	SC-9 (2.500)
1/2027	5578460	P045634	Horry CTC - State	Rehabilitation	Horry	S- 708	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.190	US-76 (0.000)	RR X-ING (2.190)
1/2027	5578460	P045743	Horry CTC - State	Rehabilitation	Horry	S- 906	Rehabilitation	Overlay > 100 < 200 PSY	0.290	SC-90 (0.570)	END OF STATE MAINTENANCE (0.860)
1/2027	5578460	P045865	Marion CTC - State - Managed by SCDOT	Rehabilitation	Marion	S- 504	Rehabilitation	Overlay > 100 < 200 PSY	0.340	S-34-41 (0.000)	S-34-20 (0.340)
			NOTE: NEW CONTRACT								

