

## Project Update – August 2021

### PROJECT INFORMATION

SCDOT is constructing a new interchange to allow for interstate access to the new Carolina Panthers development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).



I-77 Panthers Interchange York County, SC

Image # 36  
Date : 07.21.2021  
Plate 888.542.0231

### CURRENT ACTIVITIES

SCDOT's design-build contractor is making significant progress on the project. Design plans are nearing completion, permits have been obtained, and construction activities have begun. Current Construction activities include clearing & grubbing, grading, drainage and erosion control.

### PROJECT MILESTONES

- ▶ **Design**  
Final construction plans anticipated September 2021.
- ▶ **Site Clearing & Grading**  
The United Blythe Panthers JV (UBPJV) began clearing and grubbing on the west side of I-77 in June. Grading operations began the first week of August.
- ▶ **Drainage**  
Drainage construction to begin the week of August 9<sup>th</sup>.
- ▶ **Bridge & Wall Construction**  
Construction of bridge end bents and retaining walls to begin in September.
- ▶ **East Side Construction**  
Clearing and grubbing on the east side of the project to begin late August.
- ▶ **Completion Date**  
Substantial Completion anticipated May 2023.

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

**For project related inquiries, contact SCDOT Construction Engineer Jared Bragg at [BraggJK@scdot.org](mailto:BraggJK@scdot.org).**