

Project Update – September 2021

PROJECT INFORMATION

SCDOT is constructing a new interchange to allow for interstate access to the new Carolina Panthers development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).



CURRENT ACTIVITIES

SCDOT's design-build contractor is making significant progress on the project. Design plans are nearing completion, permits have been obtained, and construction activities have begun. Current Construction activities include clearing & grubbing, grading, drainage and erosion control.

PROJECT MILESTONES

Design

Final construction plans anticipated September 2021.

Site Clearing & Grading

The United Blythe Panthers JV (UBPJV) began clearing and grubbing on the west side of I-77 in June. Grading operations began the first week of August.

Bridge & Wall Construction

Construction of bridge end bents and retaining walls to begin in September

East Side Construction

Clearing and grubbing on the east side of the project to begin late September

Completion Date

Substantial Completion anticipated May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

**For project related inquiries, contact
SCDOT Construction Engineer Jared
Bragg at BraggJK@scdot.org.**