

Project Update –February 2022

PROJECT INFORMATION

SCDOT is constructing a new interchange to allow for interstate access to the new Carolina Panthers development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).

CURRENT ACTIVITIES

Construction activities are progressing well. Retaining Wall Construction on both the West and East side of I-77 are ongoing. Bridge foundation work is being performed for the bridge that crosses I-77. Curb & gutter along with asphalt paving have been performed on western sections of One Carolina Drive near the future Carolina Panthers Practice facility. Temporary and permanent Erosion control and detention ponds are being installed throughout the project.



PROJECT MILESTONES

Design

Ready for Construction (RFC) have been approved. Plans for entire site have now been completed

Retaining Wall Construction

The 1st of 6 retaining walls is complete. Construction on the 2nd has begun.

Bridge Construction

Piling for the west side bridge foundation is being driven. Foundation for the East end of the bridge has begun.

East Side Construction

Grading progressing well. Beginning retaining wall construction, drainage and grading are ongoing.

Completion Date

Substantial Completion scheduled for May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

For project related inquiries, contact
SCDOT Construction Engineer Jared
Bragg at BraggJK@scdot.org.