
KMeyers
Typewritten Text
Bookmarks and Hyperlinks have been added for your convenience. 



STATEMENT OF 
QUALIFICATIONS



Interstate 77 Panther Interchange Project ID P038652                                                                                                                                           Page 1

3.2.3 FULL LEGAL NAME OF LEAD CONTRACTOR AND LEAD DESIGNER: Crowder Construction 

Company (Crowder) is the Lead Contractor with Parrish and Partners, LLC (P&P), as the Lead Designer.    

3.2.4 KEY INDIVIDUAL COMMITMENT: Crowder commits to full availability of the Key Individuals listed 

in our Statement of Qualifications (SOQ) for the entire duration of the Interstate 77 (I-77) Panther Interchange Design-

Build (D-B) Project. Our organizational chart and team approach has identified these positions and we are providing 

experienced support staff to ensure operational efficiency.                

3.2.5 INTRODUCTION: Crowder, together with P&P, 

presents our Team for the I-77 Panther Interchange D-B 

Project ID P038652 in York County. We have assembled 

an ACEC award-winning Team that will successfully deliver 

the Project safely, efficiently, and on an accelerated schedule. 

Crowder will serve as the lead organization and prime contractor with SCDOT, and we will be responsible for the 

oversight and management of our Team for the duration of this D-B Project. Crowder has been building interchanges 

throughout the Carolinas since 1954. We have proven success building projects for SCDOT and leading D-B teams. 

Crowder will lead the Team in both management and construction roles, and will be responsible for coordination of 

civil and structural design, utilities, constructability, environmental controls, and most importantly, safety. With Lead 

Designer P&P, Crowder will ensure proactive and timely coordination with SCDOT and third party stakeholders. 

P&P, the Lead Design firm, is a multidisciplinary, client-focused consulting firm specializing in highway, bridge, 

and aviation services geared to meet the challenges of today’s economic environment. With its corporate headquarters 

located in Columbia and a branch office in Charlotte, the P&P team is easily accessible and dedicated to serving SCDOT. 

P&P has grown to nearly 60 professional staff located in five offices throughout the Southeast. A key cornerstone of 

the firm is quality service and deliverables; essential to this are talented and committed professionals and staff. P&P 

staff have been performing transportation engineering projects for SCDOT for over 40 years. 

           3.2.1  CONTRACTING ENTITY:   Crowder Construction Company (corporation) 

CONTACT/MANAGING OFFICE:  George F. Ellis, PE s 6409 Brookshire Blvd., Charlotte, NC 28216 
   (704) 995-4757 s GEllis@crowderusa.com

3.2.2  PROCUREMENT CONTACTS:   Crowder Construction Company 
   George F. Ellis, PE s 6409 Brookshire Blvd., Charlotte, NC 28216
   (704) 995-4757 s GEllis@crowderusa.com

   Parrish and Partners, LLC
   Chad Rogers, PE s 140 Stoneridge Drive, Suite 500, Columbia, SC 29210 
   (803) 978-1600 s CRogers@parrishandpartners.com

3.2  INTRODUCTION

PARRISH PARTNERS

mailto:GEllis@crowderusa.com
mailto:CRogers@parrishandpartners.com
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Parrish & Partners

PUBLIC / MEDIA RELATIONS

Crowder Construction 
Company

DBE / SUBCONTRACTOR 
ADMINISTRATION 

MANAGER

Crowder Construction 
Company

SAFETY MANAGER

Crowder Construction 
Company

PROJECT ADMINISTRATION

LEAD ORGANIZATION AND PRIMARY TEAM MEMBERS
Firm Name / Abbreviation Role

Crowder Construction Company (CCC) Lead Contractor / Proposer / Contracting 
Entity

Parrish and Partners, LLC (P&P) Lead Designer – Design Services

CDM Smith (CDM) Design Consultant – MOT; Signing/Pavement 
Markings; ITS; Signals; Surveys; Lighting

Progressive Design Group, Inc. (PDG) Design Consultant – MOT; Signing/Pavement 
Markings

Utility Coordination Consultants (UCC) Design Consultant – Utility Management/
Coordination

Terracon Consultants, Inc. (TC) Design Consultant – Geotechnical; HazMat

John Murray Tuschak, DBIA (CCC)

PROJECT MANAGER

Parrish & Partners

DESIGN DOCUMENT 
CONTROL

Anthony Chad Rogers, PE (P&P)

   LEAD DESIGN ENGINEER

DESIGN UNIT

Parrish & Partners

ROADWAY DESIGN

Parrish & Partners

STRUCTURAL / SEISMIC 
DESIGN

Terracon Consultants

GEOTECHNICAL 
ENGINEERING

CDM Smith

SURVEYS 

Utility Coordination
Consultants

UTILITY COORDINATION

Terracon Consultants

HAZARDOUS MATERIAL

Parrish & Partners

ENVIRONMENTAL 
MANAGER / PERMIT COORD

CDM Smith

LIGHTING

Parrish & Partners

HYDRAULIC ENGINEERING

CONSTRUCTION UNIT

Crowder Construction 
Company

SCOPE MANAGER
(Roadways)

Crowder Construction 
Company

MOT MANAGER

Crowder Construction 
Company

SUPERINTENDENT
(Roadways)

Crowder Construction 
Company

Project Engineering 
Subcontract Management

FIELD ENGINEERING

Crowder Construction 
Company

SCOPE MANAGER
(Structures)

Crowder Construction 
Company

SUPERINTENDENT
(Structures)

Crowder Construction 
Company

CPM Scheduling, ROW, Utility 
& Cost Tracking

OFFICE ENGINEERING

Troy Dean Faulkner (CCC)

CONSTRUCTION MANAGER

Construction Management
Temporary Shoring

Structure Construction
Approach Construction

Storm Drain
Grading

CCC SELF-PERFORM

Erosion Control*
Traffic Control*

Temporary/Permanent Signs*
Construction Survey*

Drilled Shafts
Install Reinforcing Steel*

Guardrail*
Pavement Marking*

Grooving*
ITS*

Asphalt Paving
Note: * Potential DBE

SUBCONTRACTORS

Crowder Construction 
Company

SCOPE MANAGER
(Drainage/Utilities)

Crowder Construction 
Company

SCOPE MANAGER
(Paving)

CONSTRUCTION QUALITY CONTROL UNIT

AASHTO ACCREDITED LAB

Nathan Lee Nelson, PE/NC (P&P)

QUALITY CONTROL MANAGER

Crowder Construction 
Company

SURVEYS

SCDOT-CERTIFIED 
INSPECTION PERSONNEL

MATERIALS MANAGEMENT

Crowder Construction 
Company

ENVIRONMENTAL 
COMPLIANCE

Parrish & Partners

 DESIGN QUALITY CONTROL

Required Key Personnel

Report / Chain of Command
Coordination / Communication

CCC Management

Design Unit

Construction Unit

Construction Quality Control Unit

George Franklin Ellis, PE (CCC)
Cameron Garland Nations, PE (P&P)

DESIGN-BUILD EXECUTIVE 
COMMITTEE

CDM Smith
Progressive Design Group

MAINTENANCE OF TRAFFIC

      Douglas Wayne Naumann II (CCC)

   DESIGN-BUILD COORDINATOR

Parrish & Partners
CDM Smith

Crowder Construction 
Company

CDM Smith

ITS / SIGNALS

CDM Smith
Progressive Design Group

SIGNING / PAVEMENT 
MARKINGS 

3.3  TEAM STRUCTURE AND PROJECT EXECUTION
3.3.1a     Organizational Chart:
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3.3.1b D-U-N-S Number For All Team Members: 

Crowder Construction Company 00-677-9896 Progressive Design Group 01-374-2592
Parrish & Partners 07-930-6745 Terracon Consultants 61-356-9961
CDM Smith 05-599-0261 Utility Coordination Consultants 15-409-8755

3.3.1c Functional Relationships and Integrated Design-Build Team: Crowder is responsible for all aspects 

of the Project, including project management, design, and construction. P&P is responsible for managing 

the Design Team and providing roadway, structure, seismic, hydrologic/hydraulic analysis and design, permitting, 

public relations, and document control. P&P is joined by a team of local South Carolina subconsultants with relevant 

D-B experience, including CDM Smith (Traffic, ITS, PM&S, Lighting, Supplemental Survey), Progressive Design 

Group (Traffic, PM&S), Terracon (Geotechnical), and Utility Coordination Consultants (Utility Coordination). 

The organizational chart on page 2 defines the major subconsultant roles. 

Crowder’s primary point of contact for SCDOT pre-award is George Ellis, PE. Upon Award, D-B Project 

Manager John Tuschak, DBIA, will manage all aspects of design and construction and will be an integral part of the 

preconstruction activities for the Project. Lead Design Engineer Chad Rogers, PE, will manage the design discipline 

leaders. Each discipline leader is responsible for design and decision making within their technical area of expertise 

and will report directly to Chad. D-B Coordinator Doug Naumann will be the day-to-day contact for SCDOT upon 

award of the Project, and he will work in cooperation with the design and construction Leaders to assure the schedule 

progresses appropriately. Construction Manager Troy Faulkner will manage all aspects of construction, including daily 

operations of the construction superintendents to deliver the Project safely and on schedule. The Quality Management 

Team, led by Construction Quality Control (QC) Manager Nathan Nelson, PE/NC, will function independently of 

the Construction Team. Reporting directly to the D-B Team’s Executive Committee, Nathan will coordinate with the 

SCDOT Resident Engineer’s office. He is directly responsible for, and solely dedicated to QC.

Environmental compliance will be achieved through close collaboration between the Design Team’s Lead 

Permitting Specialist and the Construction QC Unit’s environmental compliance staff. We will provide dedicated 

environmental staff whose sole purpose is to review and oversee that design and construction meets or exceeds all 

environmental commitments.

Our Executive Committee includes senior representatives from Crowder and P&P, providing corporate oversight, 

support, and necessary resources for the project management team. The Executive Committee will meet quarterly with 

District 4 personnel to promote clear, executive-level communication of project progress, high level of cooperation, and 

to proactively resolve elevated issues, thus allowing the project management team to remain focused on constructing 

a new interchange on I-77.

To function as an integrated team, we encourage an open environment of interaction between engineering, 

construction, quality, safety, and public information personnel, and SCDOT during the Project’s D-B activities. 
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Weekly Task Force meetings and Design Progress meetings allow our construction and design leaders to 

routinely collaborate and discuss the Project. This environment fosters operational excellence and innovation, 

and instills quality, safety, and environmental/community awareness throughout the entire Project Team. 

EXHIBIT 1: Integrated Strategies

DESIGN-BUILD INTEGRATION STRATEGIES

 • D-B Coordinator responsible for day-to-day management and SCDOT communication; facilitating Pre-construction and 
Construction communication

 • Weekly / Monthly Task Force meetings to promote collaboration, planning, constructability, scheduling, design reviews – 
participation including Pre-construction, Construction, Major Subcontractors, and SCDOT

 • Joint meetings held monthly between Crowder and the Developer’s Construction Management Group to provide project 
coordination for the concurrent construction of the adjacent/overlapping project

 • Pre-design meetings with Construction and SCDOT
 • Technology Integration – BlueBeam Plan reviews, ProjectWise file management system, and Video Conferencing
 • Pre-submittal constructability reviews by Construction Team
 • Dedicated design / construction document control specialists to coordinate with SCDOT on design and construction submittals
 • Information meeting to be held for third party industry along Paragon Way

3.3.1d  Past Working Relationships: Our team members have previously worked together in a similar capacity.

EXHIBIT 2: Past Working Relationships

PROJECT / TEAM PROJECT DESCRIPTION KEY / FIRM - 
PARTICIPATION

CONTACT / 
DURATION

I-85 Reconstruction & 
Widening D-B 
MM 77–98
Cherokee/Spartanburg 
Counties, SC              
P&P (Lead Design)
Crowder (CSX RR 
Bridge over I-85)

D-B; 21-mile section of I-85; 
rehab. 4 miles; widening 16+ 
miles; concrete pavement; 4 
interchange modifications; 
8 bridge structures; 2 box 
culverts; 2.89 miles of 
retaining walls; expedited 
design schedule; adjacent 
project coordination; 
significant interstate/
interchange MOT; significant 
3rd party coordination

CCC - CSX RR Bridge
P&P - Lead Design Firm
John Tuschak / CCC - 
CSX RR General Super.
Chad Rogers / P&P - 
Lead Design Engineer
PDG - MOT
UCC - Utility 
Coordination
TC - Geotechnical

Brad Reynolds 
ReynoldsBS@scdot.org 
803.737.1440
Shane Parris
ParrisSL@scdot.org
864.490.0466  
2016-2021
(design substantially 
complete 1/2018)

SCDOT Emergency D-B 
Bridge Replacement 
Package 3
Fairfield/Florence/
Newberry Counties, SC
Crowder (Lead 
Contractor)
P&P (Lead Design)

Emergency D-B; 2 
on-alignment bridge 
replacements using cored 
slab superstructures and pile 
foundations, 1 off-alignment 
bridge replacement using 
prestressed beam and CIP 
deck superstructure with 
pile foundations; expedited 
construction and design 
schedule

CCC - Lead Contractor
P&P - Lead Design Firm
Chad Rogers / P&P - 
Lead Design Engineer   
Troy Faulkner / CCC - 
Project Superintendent

Michael Hood 
HoodML@scdot.org 
803.737.3485 
Drew McCaffrey 
McCaffreGA@scdot.
org
864.889.8004 
Design & Constr. 
12/2015 - 11/2016

SCDOT Emergency D-B 
Bridge Replacement 
Package 6 
Richland County, SC
Crowder (Lead 
Contractor)
P&P (50/50 Design Partner)

Emergency D-B; 3 on-
alignment bridge replacements 
using solid slab concrete and 
prestressed beam with CIP 
deck superstructures supported 
by pile foundations; expedited 
construction and design 
schedule

CCC - Lead Contractor
P&P - 50/50 Design 
Partner
Chad Rogers / P&P - 
Lead Hydraulic Engineer

Tyke Redfearn 
RedfearnWT@scdot.
org 
803.737.1430
Robert Power, RCE
PowerRW@scdot.org
803.769.9540
Design & Constr. 
5/2016 - 12/2016
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PROJECT / TEAM PROJECT DESCRIPTION KEY / FIRM - 
PARTICIPATION

CONTACT / 
DURATION

SCDOT I-85 over Rocky 
Creek D-B Bridge 
Replacement Pursuit 
Greenville County, SC
Crowder (Lead 
Contractor)
P&P (Lead Design) 

D-B Pursuit: Replace existing 
quad barrel, 8′x10′ bridge-
sized culvert with a new 
single-span BT-78 prestressed 
beam bridge; significant 
interstate MOT; MSE walls; 
ITS; overhead signage 

CCC - Lead Contractor
P&P - Lead Design Firm
John Tuschak / CCC - 
Operations Manager
Chad Rogers / P&P - 
Lead Design Engineer 
Doug Naumann / CCC - 
Project Manager
UCC - Utility 
Coordination

Brad Reynolds 
ReynoldsBS@scdot.org 
803.737.1440
Pursuit: 2019

NCDOT D-B Bridge 
Replacement, Divisions 
4, 6, 11 Pursuit
Crowder (Lead 
Contractor)
P&P (Lead Design)

D-B Pursuit: Replacement of 5 
bridges; expedited design and 
construction schedule

CCC - Lead Contractor
P&P - Lead Design Firm
Chad Rogers / P&P - 
Lead Design Engineer
Troy Faulkner / CCC - 
Construction Manager  

Christy Huff, PE
chuff@ncdot.gov
910.364.0603
Pursuit: 2015

Greene Street Bridge & 
Area improvements
Crowder (Lead 
Contractor)
P&P (QC Management)

D-B-B: Bridge over Norfolk 
Southern and CSX RR; utility 
coordination; significant 3rd 
party owner coordination; 
MSE walls; lighting

CCC - Lead Contractor
P&P - QC Manager
John Tuschak/CCC - 
Operations Manager
Troy Faulkner / CCC - 
Construction Manager
   

Ali Eliadorani, PhD, 
PE, PLS
eliadorani.ali@
richlandcountysc.gov
803.977.0547
1/2020 - 9/2021 (Est.)

3.3.2 CRITICAL RISKS: 

EXHIBIT 3: Critical Risk Items

CRITICAL RISK MITIGATION STRATEGIES SCDOT & THIRD-PARTY ROLE

Risk: Schedule 
Impacts:
1. Access for 2022 

Training Camp
2. Ease of traffic at 

adjacent exits

(1,2) To mitigate/accelerate the schedule risk, Crowder will begin 
the bridgework, specifically the bridge foundation and MSE walls 
before the roadway design is 100% complete and RFC, allowing 
the Team to expedite the longest critical activity on the Project, 
which is the bridge structure

Submittal and approval of bridge 
plans before RFC roadway

(1,2) Allow pile supported foundations bearing on rock, which 
will be faster than a drilled shaft approach. However, it requires 
additional work area but can save weeks, if not months over 
drilled shafts with rock sockets.

Submittal and approval of alternate 
foundation.

(1,2) To ensure the bridge, the longest lead portion of the Project, 
is completed on the aggressive schedule, Crowder will plan on 
mobilizing 2 to 3 bridge crews at the beginning of the Project. 
Therefore we will have 2 cranes driving foundations on both 
ends of the bridge, as well as MSE walls at either end bent. Once 
the substructure is complete, Crowder will mobilize a fourth 
bridge crew to construct the superstructure when necessary. Some 
superstructure work will have to be performed at night. The 
additional crew will allow 16 to 20 hours per day of productivity.

SCDOT will need to provide 
additional inspection staff to cover 
multiple work locations.

Risk: Maintenance of 
Traffic 
Impacts:
1. Ramp / Accel / Decel 

lane construction 
adjacent to I-77 
outside lane

2. I-77 Impacts during 
girder installations

CDM / PDG will look for opportunities to reduce or combine 
construction phases to help expedite construction and condense 
the project schedule. Partner with SCDOT to develop 

and maintain a project website that 
can be used to provide construction 
schedule updates to the public. 
Work with SCDOT to maintain 
operations of ITS equipment

(1) Shift traffic toward median to create proper spacing to 
construct ramps and ramp tie-ins behind temporary concrete 
barrier.

(2) Coordination with the Highway Patrol to pace traffic ahead 
of the construction zone for girder installation and overhead sign 
installation. Follow RFP time constraints on traffic pacing.
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CRITICAL RISK MITIGATION STRATEGIES SCDOT & THIRD-PARTY ROLE

Risk: Maintenance of 
Traffic (continued)
Impacts:
3. Relocation of Dynamic 

Message Sign (DMS) 
north of proposed 
interchange

4. Impacts along I-77 
due to overhead sign 
construction – 2 
new overhead signs 
will span SB I-77              
(1 near Celanese 
Rd., 1 at the new SB 
exit ramp); new NB 
overhead signs will 
likely be cantilever 
signs located on the 
outside shoulder of 
I-77

(3,4) Implement nighttime lane closure to access median work 
zone during overhead sign construction and DMS relocation. 
Minimize the use of traffic shifts for this construction item. May 
need to shift traffic for overhead sign foundation construction so 
work can be performed behind temporary concrete barrier.

(3) Relocate the ITS camera and the DMS located within the 
project site early during construction in order to maintain 
operability of the ITS and allow SCDOT full remote visual access 
to the job site.

Prepare and maintain a Traffic Management Plan (TMP) 
that provides up-to-date information about the MOT plans, 
construction phases, construction schedule, and public 
involvement and education elements. Develop website that 
provides current information about the MOT stages and 
construction schedule.

Risk: Third Party 
Coordination 
Impacts:
1. Panthers Private 

Development 
Construction Schedule

2. Panthers Private 
Development 
Construction Site 
Shared Access

3. Utility Relocations/
Schedule

4. Private Industry 
Logistics along 
Paragon Way

(1) Construction of the interchange and the Panther development 
will be ongoing concurrently. Construction of the embankment 
and roadway tie-in between the two operations will need to 
be closely coordinated to ensure schedules are aligned. Joint 
meetings will be held monthly between Crowder and the 
Developer’s Construction Management Group to provide project 
coordination. 

SCDOT could participate in the 
joint meetings between Crowder 
and the Developer’s Construction 
Management Group if elected. If 
project schedules between the two 
operations could not be aligned to 
ensure SCDOT project schedule, 
Crowder would seek assistance from 
SCDOT in discussing solutions with 
Panthers Organization/Ownership.  

(2) Construction access to the development and the west side 
of the interchange could possibly be through the same location.  
The joint coordination meetings between Crowder and the 
Developer’s Construction Management Group will also be used 
to coordinate project/interchange access, deliveries, and material 
storage to ensure no disruption between the two operations. 

SCDOT could participate in the 
joint meetings between Crowder 
and Developer’s Construction 
Management Group if elected.

(3) The utilities that conflict with the Project are expected to be 
relocated as part of SCDOT’s responsibilities. The timing and 
specifics of the relocations will need to be coordinated with 
construction schedules to ensure project commitments are met. 
Mark Price (UCC) will facilitate monthly utility meetings with 
the utility owners and SCDOT to coordinate project schedules 
and action plans. In addition, individual coordination will occur 
between Mark Price and owners on an as needed basis to ensure 
clarity and implementation of the relocations.

Per the SCDOT open forum 
meeting, it is expected that the 
utilities that are in conflict with the 
Project will be relocated as part of 
SCDOT responsibilities. SCDOT, 
as well as the utility companies, 
will need to participate in the 
monthly utility meetings for project 
coordination. 

(4) The existing Paragon Way is home to multiple private 
industries including Atlas Copco, Exel – Energizer, McKesson 
Medical-Surgical, DHL, Continental Tire, NFI, etc. These 
industries utilize Paragon Way for their distribution of goods 
and services. During the realignment of Paragon Way, these 
industries will be impacted by MOT operations and will need 
to be fully informed of the schedule for these operations. Initial 
communication will be made with each affected party inviting 
them to an information meeting that provides schedule and 
specifics of the MOT. Updated schedules and operations will be 
provided to each party during construction.

Both SCDOT and the private 
industries will be invited to the 
information meeting and will 
receive updated project schedules 
for MOT along Paragon Way.  
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3.3.3 PROJECT RESOURCES, STRATEGIES, AND EXECUTION: 

3.3.3a  Implementation of Resources: Crowder currently has five bridge crews located in the Lockhart, SC, and 

Charlotte, NC, areas that will be ready to mobilize as soon as construction activities begin. We also anticipate using 

two roadway crews and two drainage crews throughout the course of construction. We have agreements in place with 

the major heavy equipment rental companies and access to an unlimited amount of heavy equipment to supplement 

our owned equipment. In addition to over 500 construction personnel, our dedicated Project Manager, John Tuschak, 

DBIA, has 18 years of experience on D-B bridge and interchange projects and will work with design and construction 

to ensure constructability of the Project. John will be the primary contact for SCDOT and is responsible for the 

successful delivery of the Project. For day-to-day operations and communications with SCDOT, he will be supported 

by our D-B Coordinator, Doug Nauman. Both John and Doug will maintain an open line of communication with 

SCDOT to ensure all requirements are incorporated. Doug will be dedicated to this Project full time. Doug and John 

have been working together on the extremely challenging Charlotte Gateway Station project and are accustomed to 

daily communication and weekly progress meetings where look ahead schedules are discussed and disseminated to 

QA/QC staff and major milestone schedules are evaluated. These meetings also give an opportunity for project “Hot 

Topics” to be identified and addressed with all stakeholders in the project. Construction Manager Troy Faulkner will 

also participate in daily communication and weekly meetings so that all construction activities are communicated in 

detail to all parties.

Crowder has experience working with Panthers’ upper management. As part of our Charlotte Gateway 

Station project located adjacent to the Bank of America Stadium, Crowder had to provide access for team members, 

coaches, owner, and media between the stadium and the practice facilities through our jobsite. Careful coordination 

between Crowder, the City of Charlotte, NCDOT, and the Panthers’ organization provided a workable solution for 

everyone. We continue regular contact with senior members of the Panthers’ organization.

Exhibit 4 shows our Design Team’s available 

personnel resources. Each firm will be responsible 

for their area of expertise and each design 

discipline leader will report directly to our Lead 

Design Engineer, Chad Rogers. Chad will lead 

weekly Design and Task Force meetings to allow 

for cross discipline collaboration, gain insight into 

constructability approaches, and monitor design 

schedules. Meetings will be held in person, in our 

Columbia or Charlotte offices, and by video 

EXHIBIT 4: Available Staff

CCC

13
3

18
4
4

15
15
2
2
4

Project Managers
Constr. Managers
Superintendents
Rdwy Foremen
Rdwy Crews
Struct. Foremen
Struct. Crews
Drainage Foremen
Drainage Crews
Project Assistants

P&P

6
10
10
7
9
5
5
2

Project Managers
Rdwy Eng./Support
Struct. Eng./Support
Hydro Eng./Support
CADD Support
Permitting
Public Relations 
Document Control

CDM

3
3
2
3
2
2
5

Surveyors 
MOT Eng./Support
Signing Eng./Support
Traffic/Signal 
ITS Eng. & Support
Lighting Eng./Support 
QC Staff 

PDG 4
3

MOT Eng. 
Signing/Marking

Terra
12
4
6

Geotech Eng.
Pavement Design
HazMat Support

UCC 3 Utility Coordinators
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conferencing technologies. The design team will use ProjectWise for file sharing capabilities, and we will assign a 

dedicated Document Control specialist to organize and coordinate design submittals, receive SCDOT comments, and 

resubmit Design Team responses. From a capacity standpoint, P&P and our design firms have low backlog due to 

recent economic slowdowns. Available capacity is not an issue, in fact, available capacity is high across the 

board with many staff having 100% availability.  

Crowder and P&P are accustomed to working 

together under extremely compressed design and 

construction schedules. We have successfully executed 

several projects for SCDOT under exceedingly short 

schedules such as the Emergency Bridge Package 3 

project. As illustrated in Exhibit 5, S-101 was designed 

and constructed in under five months, while waiting 

for a Duke Energy FERC permit; S-57 was completed in under six months from NTP; and S-34, which was built on 

completely new alignment and required significant right of way acquisition, was designed and constructed in less 

than one year. Crowder and P&P have a proven ability to implement our resources effectively and execute the 

most demanding project schedules.

With financial strength, excellent bonding capacity, and a strong insurance program, we can offer the 

stability required for this Project. Crowder will self-perform approximately 70%  of the construction items, which 

allows us control of the schedule. Crowder will recruit DBE participation as suggested in Exhibit 6 outlining work 

that would be self-performed versus subcontracted. The Crowder Team will keep as-built drawings on-site and supply 

a complete as-built set upon project completion.

S-101 (River Rd.) 
over Lake Wateree

S-57 (Old River Rd.) 
over Barfield Mill Creek

SC Route 34 
over Hellers Creek

12/4/2015 1/13/2016

1/27/2016

3/22/2016

4/29/2016

5/27/2016

11/25/2016

40 Days

54 Days

109 Days

12/4/2015

12/4/2015

NTP Design
Complete 

Construction
Complete 

106 Days

120 Days

245 Days

EXHIBIT 5: CCC/P&P Emergency Bridge Package 3 Timeline

DESIGN DISCIPLINE P&
P

CD
M

PD
G

U
CC

TE
RR

A

Structural/Bridge Design X     
Seismic Design X     
Roadway Design X     
Clear Zone X     
Hydro/Hydraulic Analysis & Design X     
Traffic Design  X X  
Transportation Management Plan  X X  
Drainage Design X     
Environmental Permitting X     
Public/Media/Community Relations X     
Geotechnical Exploration & Design    X
Survey/SUE  X  
HazMat Studies   X
Utility Coordination    X  
As-Built Plans X    

CONSTRUCTION CATEGORY SELF-
PERFORM

SUB-
CONTRACT

Construction Management X
Erosion Control* X
Traffic Control* X
Temporary/Permanent Signs* X
Construction Survey* X
Access X
Temporary Shoring X
Structure Construction X
Drilled Shafts X
Install Reinforcing Steel* X
Approach Construction X
MSE Walls X
Storm Drain X
Asphalt Paving X
Guardrail* X
Pavement Marking* X
Grooving* X
ITS* X
* Potential DBE Opportunity

EXHIBIT 6: D-B Team Responsibility 
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3.3.3b   Geographical Location: The location of our existing equipment and facilities will allow our Team to mobilize 

efficiently for project execution. The Lead Design Engineer, Project Manager, and D-B Coordinator will correspond 

and meet regularly with one another regarding progress, constructability, and overall project related activities.

Our Team will locate a Project Office at the Project site 

that will serve as the main operations center for construction 

personnel. The D-B Coordinator, the Construction Manager, and 

entire construction staff will be located in our on-site Project 

Office, offering convenient access for District 4 personnel and the 

Carolina Panthers’ Construction Management team to facilitate 

team meetings, project reviews, and various other activities to 

enhance integration, communication, and issue resolution. 

P&P will coordinate the design activities from its Columbia and Charlotte offices. Operations from the Columbia 

office will allow quick delivery and responses of all design submittals to SCDOT headquarters. The Charlotte 

office provides close coordination opportunity with many of our design subconsultants and key construction 

personnel from Crowder’s home office, also located in Charlotte. Our Charlotte office also provides quick access 

to the Project and, if needed, a convenient location to meet with third parties associated with the Carolina Panthers’ 

development project. Design Coordination Meetings, including both design and construction personnel, will be held 

weekly to assure all design disciplines are communicating throughout the design phase. The meetings serve to provide 

continuous feedback regarding constructability and phasing issues, with immediate management direction provided. 

Other weekly meetings include safety, transportation management, schedule, and SCDOT coordination meetings.

Crowder and P&P will proactively ensure that all stakeholders and 

the traveling public are well-informed before and during construction, 

building upon our past project experience and working relationships 

with SCDOT and the FHWA. Avoidance of unnecessary impact to the 

surrounding community is a high priority. We will work closely with 

District 4 staff and continuously monitor the Carolina Panthers’ 

on-site development progress to ensure our design is coordinated 

and the appropriate tie-ins are accurate. 
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3.4   EXPERIENCE OF KEY INDIVIDUALS
The experience and capabilities of our Team’s key individuals can be seen in Appendix A – Key Individual Resumes. 

All key individuals on our Team will have required licenses and certifications consistent with Sections 3.4.1 and 3.4.2 

of the RFQ. The experience of our design and construction leaders exemplifies our ability to successfully deliver 

projects of similar size and complexity, within budget, on-time or ahead of schedule, and with no unresolved issues. 

3.5   PAST PERFORMANCE OF THE TEAM
3.5.1 EXPERIENCE OF PROPOSER’S TEAM: Crowder has assembled an experienced and tenured project 

team to specifically meet SCDOT’s design and construction expectations. The combination of team members, both 

construction and design, have worked together and successfully provided design and construction services for SCDOT 

on several projects (Exhibit 7). We are well-versed in the D-B delivery of major highway construction projects. 

Our Team has a history of successfully completing quality interchange and bridge projects that required expedited 

schedules, major MOT, and third party coordination with adjacent construction projects. See Appendix B: Work 

History and Quality Form – Contractor/Designer for a sample of our past projects.

EXHIBIT 7: Experience of Proposer’s Team

PROJECT DESCRIPTION TEAM 
MEMBER(S)
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SCDOT Emergency D-B Package 3 ($7.4M), Fairfield/Florence/Newberry 
Counties – 3 bridge replacements CCC / P&P X X X X X  X X

SCDOT Emergency D-B Package 6 ($5.8M), Richland County, SC – 3 
bridge replacements CCC / P&P X X X X  X X

I-85 Widening & Reconstruction D-B ($436M), Spartanburg/Cherokee 
Counties, SC – 21 miles of interstate (MM 78-98)

CCC / P&P / 
PDG / UCC X X X  X X X X

Rainbow & Leaphart Bridges over I-26, West Columbia, SC CCC X X X X X X

US 78 & SC 7, Charleston County, SC  CCC X X X X X

NCDOT I-85 Concrete Repairs, Mecklenburg County, NC CCC X  X X X
SC 9 / 49 (Jonesville Lockhart Hwy) Bridges over Broad River, Chester/
Union Counties, SC CCC X X X X X

SC 85 Bridge Replacements ($16.8M), Spartanburg County, SC – 
2 bridges over S-995 (Buffington Rd.)/NSRR & S-2 (Howard St.) P&P  X X X  X X X

I-540 Western Wake Freeway ($446M), NC – 12 miles of new location 
interstate: concrete paving & interchange reconstruction Staff of P&P / PDG X X X  X X X

I-40/440 Reconstruction Project - Fortify ($185M), NC – 12 miles of 
interstate; major MOT component & reconstruction of 6 interchanges Staff of P&P X X X X X X X X

3.5.2 QUALITY OF PAST PERFORMANCE: Crowder has not been suspended, debarred, disqualified from 

bidding, or declared ineligible for work by any entity, nor are any such actions pending against the company within 

the last five years. See Appendix C: Work History and Quality Form – Contractor/Designer for further details.
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KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

John Tuschak, DBIA 
Operations Manager- Heavy Civil Division 

b. Role of  Key Individual for this Project:   
Design-Build Project Manager 

c. Name of  Firm with which you are now associated:  
Crowder Construction Company 

d. Years of  Experience: With this Firm 3 Years           With Other Firms 15 Years 
Crowder Construction Company: Operations Manager for Heavy Civil Division – Direct oversight off all 
projects in the Division which predominantly operates in NC and SC. 12/2017- Present 
Lane Construction Company: Senior Estimator – Developed and lead multiple DB pursuits in NC and SC, 
including SCDOT DB I-85 phase I/II and Phase III. 7/2016- 12/2017 
Kiewit Corporation: Progressive responsibility as following in general chronological order: Field Engineer, 
Project Engineer, Project Superintendent, Field Superintendent, Estimator, General Superintendent, Project 
Manager, Design Integration Manager, and Project Sponsor (responsible for multiple projects). Kiewit 
Infrastructure South Co. 2002-2017 

e. Education:  East Carolina University / Greenville, NC / B.S. / 2002 / Geology  
f. Active Registrations: DBIA - December 2018 - Certified Design-Build Professional 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
Rainbow & Leaphart Drive Bridges over I-26, West Columbia, SC, SCDOT 
Key Personnel Role: Operations Manager 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 7/2016-4/2019 / Assignment 12/2017-4/2019 
Owner Contact Information: SCDOT, Jeremy Yuhas, yujasjd@scdot.org, 803.360.7235 
Construction Value: $17.4 million 

Project Description: Leaphart bridge was originally planned to be an off-line replacement; however, a  significant 
tractor-trailer truck strike required emergency demolition of portions of this bridge over I-26. The Rainbow bridge 
also spans I-26 and the demolition was systematic with minimal impact to traffic. The project is complete. 
Significant project work includes temporary interstate widening, MOT, construction over and around a busy 
interstate highway, and demolition over a temporarily detoured interstate at a  time and in a duration least likely to 
interrupt traffic flow. John’s key role was overall project management and high-level direction of the activities. John 
attends regularly scheduled meetings for all of his projects and works through the on-site managers to accomplish 
the project goals. 
 
Moose Road Design-Build Bridge over I-85, Mecklenburg County, SC 
Key Personnel Role: Operations Manager 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 8/2015-4/2019 / Assignment 1/2018-9/2018 
Owner Contact Information: NCDODT, Michael Mariano, mamariano@ncdot.gov, 704-575-6398 
Construction Value: $3 million 

Project Description: Crowder was a dedicated subcontractor, specifically for the Moose Road reconstruction 
portion of the project. Tasks included demolition of the existing 2-lane, 3-span overpass and replacing with new 2-
span structure to allow for expansion of I-85 including approach and drainage work. End bents are founded on H-
pile, center bent is founded on drilled shafts, and superstructure consists of pre-stressed concrete girders with CIP 
concrete deck. John was involved with coordination of final construction plans and scope negotiations for 
Crowder’s scope of work. He attended weekly progress meetings with the owner and prime contractor to help 
identify project risks and upcoming QA/QC requirements so the project could be completed on an aggressive 
schedule. 
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KEY INDIVIDUAL RESUME FORM 

 
  

SC 9 Bridge Replacements, Chester/Union Counties (Lockhart), SC 
Key Personnel Role: Operations Manager 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 4/2017-Near Complete / Assignment 12/2017-Ongoing 
Owner Contact Information: SCDOT, Wes Spencer, spencerjw@scdot.org, 864.489.5760 
Construction Value: $21 million 
Project Description: Replacement of SC 9 bridges in Lockhart, includes new alignment bridges and roadway, four 
new bridges, a  750 LF bridge over the Broad River, 160 LF bridge over the Canal, 86 LF bridge over Canal Road, 
100 LF bridge over Lockhart Drive, MSE walls, temporary roadway alignment, staged bridge construction, access 
in the Broad River, Rock Wall removal , temporary shoring, and temporary MOT fill. John oversaw the work 
activities and supervised the project by weekly walk-throughs and progress meetings. He monitored the schedule 
weekly and provided necessary resources to keep the project on schedule. During construction of the project, the on-
site management was replaced without hindering the schedule or quality of the work due to John’s successful Senior 
Project Management abilities. 
 

CSXT Design-Build Arkendale to Powell Creek 3rd Track Widening, Quantico, VA 
Key Personnel Role: Project Sponsor 
Current / Other Firm: Other; Kiewit Corporation 
Project/Assignment Duration: Project 2014-2017 / Assignment 2014-2016 
Owner Contact Information: Fyiad Constantine, PE (currently W. VDRPT), 

Fyiad.Constantine@drpt.virginia.gov, 904.434.3339   
Construction Value: $42 million 
Project Description: John was implemented as the Project Manager at the insistence of CSXT during the project 
review, directly in charge of all aspects of the project. He was responsible for client management, contract 
management, scope and change order documentation and negotiations, and the Design and Build of the 3rd Track 
Project of a  3rd main along an existing double track corridor, while 50+ trains utilize the railway throughout the 
day. Project specifications include: 11 miles of clearing, drainage, grading, track bed, and track construction; 17 
sheet pile retaining walls along the Potomac River, 3 inline bridges, and 1 over pass structure. Nearly 1/3 of the 
project is located within the Quantico Marine base. John effectively oversaw the Design Process, Quality Control, 
and all functions of the project; including, but not limited to, job safety, schedule, cash flow, invoicing, cost control, 
staffing, subcontracting, change order documentation, and management of design subconsultant and owner 
coordination. 
 
Dulles Corridor Metro Rail Project/Silver Line Design-Build, VA 
Key Personnel Role: Design Integration Manager 
Current / Other Firm: Other; Kiewit Corporation 
Project/Assignment Duration: Project 2013-2018 / Assignment 2013-2014 
Owner Contact Information: Phil Sheridan, DBIA PE (w. Clark) Phil.Sheridan@clarkconstruction.com,  

202.369.0912 
Construction Value: $1.2 billion 
Project Description: John collaborated with the Heavy Civil design engineers to manage the design and 
constructability of all roadways, drainage systems, project utilities, and track walls for the 11-mile, double track 
light-rail, planned to extend from Tysons Corner, VA, to the Dulles International Airport and beyond. Working 
daily with the Engineering team, the Owner’s Representatives, Consultants and Permitting Agencies. Additional 
responsibilities included: Design Integration, Developing and Reviewing Relevant Specification, Design 
Constructability reviews, and assuring adherence to permits and interdisciplinary design coordination; managing 
design schedule, developing construction CPM, and eliminating design growth by tracking quantities and cost to 
stay within the estimated budget. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment. John is available for the duties of Project 
Manager as described for the project duration. 
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KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Douglas Wayne Naumann II 
Senior Project Manager 

b. Role of  Key Individual for this Project:   
Design-Build Coordinator 

c. Name of  Firm with which you are now associated:  
Crowder Construction Company 

d. Years of  Experience: With this Firm 2 Years           With Other Firms 12 Years 
Crowder Construction Company: Senior Project Manager – Responsible for successful contract delivery, 2018-
Present 
Skanska USA Civil Southeast: Field Engineer to Area/General Superintendent – Entry level to Project 
Management team member on Heavy Civil Bid-Build / Design-Build projects, 2006-2018 

e. Education: UNC - Charlotte / Charlotte, NC / B.S. / 2006 / Civil Engineering (Structural)  
f. Active Registrations: N/A 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
Gateway Station, Charlotte, NC, NCDOT Rail 
Key Personnel Role: Senior Project Manager 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 7/2018-Ongoing / Assignment 7/2018-Present 
Owner Contact Information: NCDOT Rail, Eric Swanson, ekswanson@ncdot.gov, 919.707.4111 
Construction Value: $48.6 million 
Project Description: The Bid-Build Gateway Station project located in uptown Charlotte adjacent to the Bank of 
America Stadium is spread out over ¾ of a mile. The project consists of eight elevated bridges, a  53,000 SF Amtrak 
train station elevated platform, 11 retaining walls, and 95,000 CY of select fill. The project also includes the 
replacement of a 24" gravity sewer and 12" water main adjacent to the Panthers Stadium. Since Crowders’ work is 
between the Stadium and Panthers’ practice facility, Doug interacts with the Panthers’ organization and owner to 
ensure the players, coaches, media, and other staff members are safe as they traverse the project. Responsibilities 
primarily include construction of the elevated platform which has undergone several design changes where Doug 
works closely with the owner and designer to ensure constructability of the structure. MOT and management of 
pedestrian traffic on a high-profile project are required on a daily basis. 
 
I-4 Ultimate, SGL PPP Design-Build, Various Counties, FL, FDOT 
Key Personnel Role: Area / General Superintendent II 
Current/Other Firm: Other; Skanska USA Civil Southeast 
Project/Assignment Duration: Project 2/2015-11/2022 / Assignment 1/2017-9/2018 
Owner Contact Information: Volkert, Alan Dickson, alan.dickson@volkert.com, 407.453.0368 
Construction Value: $2.54 billion 
Project Description: The design-build project includes 144 bridges, pedestrian bridges, and 21 miles of interstate 
widening through Orlando and surrounding cities. Doug’s responsibilities were focused on area 4 in the construction 
of steel and concrete bridge superstructure installation and an arch suspension pedestrian bridge spanning I-4. 
Responsibilities also included MSE wall erection and excavations. Management included area project management, 
MOT, subcontracts, safety, scheduling, quality, and design and cost control. 
 
Bayonne Bridge Project SKK PPP Design-Build, Cape Charles, VA, New York New Jersey Port Authority 
Key Personnel Role: Area / General Superintendent II 
Current/Other Firm: Other; Skanska USA Civil Southeast 
Project/Assignment Duration: Project 5/2013-6/2019 / Assignment 10/2015-6/2016 
Owner Contact Information: New York, New Jersey Port Authority, Kyle Bastien, 

kyle.bastien08@gmail.com, 860.823.8882 
Construction Value: $800+ million 
Project Description: This design-build project portion was located at a  precast plant in Cape Charles called 
Bayshore Concrete Products. Precast entailed the fabrication of a precast segmental bridge.  Responsibilities 
included supervision for casting substructure and superstructure segments, segment point and patch repair, barge 
loadout, and management of foreman, subcontractors, engineers, safety, scheduling, quality, and cost control. 
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KEY INDIVIDUAL RESUME FORM 

  

 
Midtown Tunnel Project, SKW PPP Design-Build, Virginia Beach, VA, VDOT 
Key Personnel Role: Area / General Superintendent II 
Current / Other Firm: Other; Skanska USA Civil Southeast 
Project/Assignment Duration: Project 4/2012-6/2018 / Assignment 4/2012-6/2015 
Owner Contact Information: Elizabeth River Crossing, Jeffrey Mosher,  jmosher@sugarcreekllc.us, 

843.296.7796 
Construction Value: $1.5 billion 
Project Description: This design-build project consisted of tunnel fabrication elements in a dry dock in Baltimore, 
then floated down the Chesapeake Bay to Hampton Roads. Here they were prepped and then submerged to create a 
tunnel that went from Norfolk to Portsmouth, VA. The fabrication portion of the project was of 11 Elements, each 
350′ long and contained 6,500 CY of concrete for a  total of 72,000 CY. After completion of the elements, Doud was 
transferred to Portsmouth to help finalize the Hwy 58 interchange at 264. This consisted of all elevated bridge work.   
Responsibilities included supervision of field engineers and foreman for formwork and all concrete placement, 
subcontract management, safety, scheduling, and cost control. 
 
Indian River Inlet Bridge Design-Build, Rehoboth Beach, DE, DelDOT 
Key Personnel Role: Engineer / General Superintendent I 
Current / Other Firm: Other; Skanska USA Civil Southeast 
Project/Assignment Duration: Project 10/2009-1/2012 / Assignment 10/2009-1/2011 
Owner Contact Information: DelDOT, David Duke, David.duke@aecom.com, 302.332.5090 
Construction Value: $350 million 
Project Description: Construction on the project consisted of building a concrete cable stay bridge over the Indian 
River Inlet. The main span was 900′ long with 450′ back spans with four concrete pylons that were 260′ tall. Decks 
in the transition piers were post tensioned and large mass concrete pours. Responsibilities included superintendent 
of pylon erection on the north side, and working with the foreman, field engineers, designers, cost, subcontractors, 
and schedule. 

 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  Doug is currently assigned to the Gateway 
project as Senior Project Manager. His main responsibilities include foundation and formwork for the elevated platform 
which includes over 300 H-pile and 7,000 CY of concrete. This work will be sufficiently complete in December 2020 to 
allow Doug to be 100% committed to the Panthers Interchange upon award of the project to Crowder. 

mailto:jmosher@sugarcreekllc.us
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KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Anthony Chad Rogers, PE 
Operations Manager/Senior Project Manager 

b. Role of  Key Individual for this Project:   
Lead Design Engineer 

c. Name of  Firm with which you are now associated:  
Parrish and Partners, LLC 

d. Years of  Experience: With this Firm 6 Years           With Other Firms 15 Years 
Parrish and Partners, LLC: Operations Manager/Senior Project Manager - As Operations Manager, Chad is 
responsible for the management of major transportation projects with an emphasis on design-build. He has a multi-
disciplined background in roadway and drainage design, and has served as Lead Design Engineer, Lead Roadway 
Engineer, and Lead Hydraulics Engineer on multiple design-build projects and design-build pursuits throughout 
the Carolinas. 2014-Present 
RS&H, Inc.: Senior Project Manager – Management of design-build projects. 2012-2014 
The LPA Group, Inc.: Project Manager/Lead Design Engineer/Project Engineer - Roadway and drainage design 
for design-build projects. 1999-2012 

e. Education: UNC - Charlotte / Charlotte, NC / B.S.C.E. / 1998 / Civil Engineering 
f. Active Registrations:   

2012 / SC / Civil / 030079 2014 / VA / Civil / 0402053938 
2003 / NC / Civil / 029442 2010 / NC / NCEES Certified 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
I-85 Reconstruction & Widening, MM 77-98 (P027114) D-B, Spartanburg / Cherokee Counties, SCDOT 
Key Personnel Role: Lead Design Engineer 
Current/Other Firm: Current; Parrish & Partners, LLC 
Project/Assignment Duration: Project 10/2016-6/2022; Assignment 10/2016-10/2017 
Owner Contact Information: SCDOT, Brad Reynolds, ReynoldsBS@scdot.org, 803.737.1440 
Construction Value: $436 million 
Project Description: As Lead Design Engineer, Chad was responsible for overseeing all design activities for this 21-
mile project, which consists of all work necessary to reconstruct I-85 from MM 77 to MM 80 and reconstruct and 
widen I-85 from four to six travel lanes from MM 80 to the south end of the I-85 bridge over the Broad River (MM 
98). The project includes reconstruction of four interchanges, challenging MOT, extensive utility relocations, 
including in-contract water/sewer design, multiple bridge structures, right of way acquisition, environmental 
permitting, new ITS system, and coordination with two adjacent “in-construction” interstate projects. 

I-40 / 440 Reconstruction-Fortify (I-5311/I-5338) Design-Build, Raleigh, NCDOT 
Key Personnel Role: Lead Design Engineer 
Current/Other Firm: Other; RS&H 
Project/Assignment Duration: Project 2012-2017; Assignment 2012-2014 
Owner Contact Information: NCDOT, Rodger Rochelle, PE, rdrochelle@ncdot.gov, 919.707.2900  
Construction Value: $180 million 
Project Description: As Lead Design Engineer, Chad was responsible for all aspects of design. The project 
included full reconstruction of approximately 12 miles of deteriorating asphalt pavement along the Raleigh Southern 
Beltline, I-40/440 (130K AADT, 2017). Additional project scope included roadway drainage system upgrade, 
reconstruction of six interchanges, new interstate signing, bridge widening and latex-modified concrete overlay 
performed on 14 bridge decks, environmental permitting, utility coordination, railroad coordination, ITS 
modifications, signalization, and in-contract utility design and construction for the City of Raleigh owned sanitary 
sewer line at the Hammond Road interchange. The D-B Team was also responsible for the traffic analysis, 
Interchange Modification Report, and design for the future Diverging Diamond Interchange at the South Saunders 
Street interchange (58K AADT, 2017). 

Western Wake Freeway (R-2635A, B, C1, C2) Design-Build, Wake County, NCDOT / NCTA 
Key Personnel Role: Lead Roadway Engineer 
Current/Other Firm: Other; The LPA Group, Inc. 
Project/Assignment Duration: Project 2008-2012; Assignment 2008-2012 
Owner Contact Information: NCDOT, Rodger Rochelle, PE, rdrochelle@ncdot.gov, 919.707.2900  
Construction Value: $446 million 
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KEY INDIVIDUAL RESUME FORM 

 
  

Project Description: Lead Roadway Engineer responsible for the development of design, roadway production 
schedules, and overall Roadway RFC Plan delivery for 12 miles of interstate, including multiple interchanges and 
accommodations for open road toll facilities. Managed multiple design squads, including subconsultant squads, and 
served as the D-B Team point of contact for all matters related to Roadway Design. Also served as the Engineer of 
Record for roadway and hydrology for Section C1, which included three miles of interstate near Cary, including a 
new major interchange at US 64 (31K AADT, 2018) of a  full clover leaf configuration with concrete barrier 
separated Collector Distributor roads. The project also required temporary design and construction of the 
interchange at Hwy 55 Bypass to accommodate future construction of the interchange and continuation of the 
freeway, while minimizing impacts to future traffic. The project is the first toll facility constructed in NC. 
Complete NC 540 Section A (R-2721A) Design-Build, Wake County, NCDOT / NCTA 
Key Personnel Role: Lead Design Engineer (Pursuit Phase) 
Current/Other Firm: Current; Parrish & Partners, LLC 
Project/Assignment Duration: Pursuit 2018-2019; Assignment 2018-2019 
Owner Contact Information: NCDOT, Rodger Rochelle, PE, rdrochelle@ncdot.gov, 919.707.2900  
Construction Value: $180 million 
Project Description: This section of the project will extend I-540 from Hwy 55 Bypass to US 401 near Apex. The 
facility is a  six-lane median divided interstate and includes the construction of a new major interchange at Holly 
Springs Road (projected 38K AADT, 2040). ATCs for various interchange configurations were analyzed and 
designed during the pursuit, including a single-point urban, diverging diamond, and an innovative non-standard 
loop/flyover configuration. The project also included design and analysis of two miles of noise barrier walls, two 
overpass bridges, a pedestrian greenway culvert crossing, in-contract utility design, continued utility coordination, 
and an extensive MOT plan for the Holly Springs interchange. NCTA purchased all right of way, acquired the 
404/401 permit, and started utility coordination for the project. The design team was responsible for the design and 
costs of any changes related to right of way, permitting, or utility redesigns. 
I-85 Widening (I-3803A) Design-Build, Mecklenburg / Cabarrus Counties, NCDOT 
Key Personnel Role: Roadway & Hydraulics Engineer 
Current/Other Firm: Other; The LPA Group, Inc. 
Project/Assignment Duration: Project 2002-2005; Assignment 2002-2003 
Owner Contact Information: NCDOT, Scott Allen, sallen@ncdot.gov, 704.983.4400 
Construction Value: $88 million 
Project Description: The project consisted of I-85 (180K AADT, 2018) reconstruction and widening (two to four 
lanes) the existing asphalt pavement to concrete pavement and included construction of a  new flyover ramp at US 
29/49. Three interchanges were reconstructed, and a new loop ramp was provided at University City Boulevard 
(36K AADT, 2018). Chad was responsible for drainage design and erosion control for the eight-mile interstate 
reconstruction. Design elements included closed system drainage design, ditch analysis and design, culvert analysis 
and design, and bridge hydraulic analysis/Bridge Survey Reports. Chad also provided roadway design for select 
interchange ramps and temporary alignments to accommodate multiple traffic control phases. 
I-85 Widening, Phase III (P027116) Design-Build Pursuit, Cherokee County, SCDOT 
Key Personnel Role: Lead Design Engineer (Pursuit Phase) 
Current/Other Firm: Current; Parrish & Partners, LLC 
Project/Assignment Duration: Pursuit: 2017-2018; Assignment 2017-2018 
Owner Contact Information: SCDOT, Brad Reynolds, ReynoldsBS@scdot.org, 803.737.1440 
Construction Value: $181 million 
Project Description: The project consisted of widening an eight-mile section of I-85 from MM 98 to MM 106. The 
project will widen I-85 from four to six lanes and reconstruct four interchanges at Exits 100, 102, 104, and 106, and 
replace the NSRR bridge over I-85. Chad was the Lead Design Engineer responsible for managing the development 
of the team’s design, including alternate interchange designs, MOT phasing plans, and working closely with the 
utility coordinator, right of way agents, and permitting staff to develop the approach, cost, and schedule for project 
delivery. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  N/A 
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KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Troy Dean Faulkner 
Superintendent 

b. Role of  Key Individual for this Project:   
Construction Manager 

c. Name of  Firm with which you are now associated:  
Crowder Construction Company 

d. Years of  Experience: With this Firm 14 Years           With Other Firms 17 Years 
Crowder Construction Company: Foreman to Jobsite Superintendent – Responsible for crew/project oversight 
as assigned, 1994-1996, 2017-Present 
Archer Western: Assistant Superintendent – Responsible for crew/project oversite as assigned, 2005-2007 
Jones Brothers: Foreman – Responsible for crew oversite as assigned, 1996-2005 

e. Education:  N/A 
f. Active Registrations: N/A 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
Rainbow & Leaphart Drive Bridges over I-26, West Columbia, SC, SCDOT 
Key Personnel Role: Project Superintendent 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 7/2016-4/2019 / Assignment 2016-12/2018 
Owner Contact Information: SCDOT, Jeremy Yuhas, yujasjd@scdot.org, 803.360.7235 
Construction Value: $17.4 million 
Project Description: Leaphart bridge was originally planned to be an offline replacement; however, a  significant 
tractor-trailer truck strike required emergency demolition of portions of this bridge over I-26. The Rainbow bridge 
also spans I-26 and the demolition was systematic with minimal impact to traffic.  The project is complete. 
Significant work on this project includes MOT, construction over and around a busy interstate highway, and 
demolition over a temporarily detoured interstate at a time and in a duration least likely to interrupt traffic flow. 
Responsibilities included overall jobsite management, as well as contract compliance, safety, scheduling, quality, 
and coordination with the Project Manager. 
 
Greensboro Bypass, Greensboro, NC, NCDOT 
Key Personnel Role: Assistant Superintendent 
Current/Other Firm: Other; Archer Western 
Project/Assignment Duration: Project 2002-2010 / Assignment 2005-2007 
Owner Contact Information: Archer Western, Stan Lashley, slashley@flatironcorp.com, 336.362.1739 
Construction Value: $119 million 
Project Description: This new construction project consisted of a much needed bypass around Greensboro at the 
intersections of I-85 and I-40 with 21 bridges on the project with ingress/egress to interstate at high traffic areas.  
Responsibilities included crew and subcontractor management for the substructure of seven bridges and crew, and 
subcontractor management for superstructure of ten bridges. 
 
US 15 Bridge over CSX Railroad, Sumter, SC, SCDOT 
Key Personnel Role: Structure Superintendent 
Current/Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 10/2012-11/2014 / Assignment 10/2012-10-2013 
Owner Contact Information: SCDOT, David Rister, ristergd@dot.state.sc.us, 803.737.1490 
Construction Value: $14 million 
Project Description:  The Sumter project consisted of replacing an existing 897′ x 56′ concrete and steel girder 
bridge with a new, 4-lane, 856′ structure with two large MSE wall abutments. The bridge spans two active roadways 
and active CSXT railroad tracks requiring flagger coordination. The project required full route detour and 
completion of complex demolition prior to new bridge activities. Construction included, 34 drilled shafts, and a 
combination of BT-72 and 60" continuous steel girders, 4,300 CY of concrete, 965 tons of reinforcing steel, and 
over 1,000 feet of roadway approach work requiring curb, gutter, and sidewalks. 
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KEY INDIVIDUAL RESUME FORM 

 
  

Emergency Bridge Replacement Package 3 Design-Build, Various Counties, SC, SCDOT 
Key Personnel Role: Project Superintendent 
Current / Other Firm: Current; Crowder Construction Company 
Project/Assignment Duration: Project 3/2016-11/2016 / Assignment 2015-2016 
Owner Contact Information: SCDOT, Drew McCaffery, McCaffreGA@scdot.org, 864.889.8004 
Construction Value: $7.4 million 
Project Description:  This design-build project includes three bridges located in Fairfield, Florence, and Newberry 
Counties, SC. Bridges are constructed on steel and concrete pile foundation. Single and double span decks using 
cored slabs, type II and modified bulb tee beams. Also included embankment, excavation and asphalt paving to re-
profile bridge tie-ins. Responsibilities included multi-site construction management, and contract compliance, 
safety, scheduling, quality, and coordination with Project Manager. 

 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  Troy is currently working on a Pennies for 
Progress project in Columbia at Greene Street.  That project will wrap up around the time I-77 construction will begin.  
Crowder will make sure Troy is available 100% for this project and have no other responsibilities. 

mailto:McCaffreGA@scdot.org


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Nathan Lee Nelson, PE/NC 
Construction Engineer 

b. Role of  Key Individual for this Project:   
Quality Control Manager 

c. Name of  Firm with which you are now associated:  
Parrish and Partners, LLC 

d. Years of  Experience: With this Firm 3 Years           With Other Firms 9 Years 
Parrish and Partners, LLC: Construction Engineer – Quality control management and inspection of SCDOT 
highway and bridge construction projects, 2017-Present 
Fluor Corporation: Senior Quality Inspector Lead – Quality Control management of QC team for testing and 
inspections, including both field and laboratory duties. Provided QC management for inspectors responsible for 
concrete sampling/testing and placement inspections, soil testing, grout sampling and inspection, and post 
placement concrete inspections. Also provided QC management for laboratory inspectors responsible for concrete 
compressive strength testing, aggregate sampling testing, soil testing, and rebar testing. Duties included review of 
testing/inspection reports, as well as scheduling inspectors to provide services and providing technical guidance. 
2014-2017 
NCDOT: Engineering Technician - QC inspection of roadway and bridge projects. Inspection duties consisted of 
earthwork, foundations, concrete, asphalt, erosion control, and work zone inspections. Ensured that all 
workmanship and materials were in compliance with contract requirements. 2012 – 2014   
Marks Enterprises: Engineering Technologist – Field engineering, surveys, soil samples and classifications, 
storm water runoff analyses, erosion and sediment control, and materials testing on various construction projects. 
2011-2012  
Batson Cook Company: Project Engineer/Intern – Construction engineering duties that included processing RFIs 
and construction submittals, reviewing shop drawings, and project coordination with engineer, architect, and 
subcontractors. 2005-2008    

e. Education: UNC - Charlotte / Charlotte, NC /  B.S.C.E.T. / 2009 / Civil Engineering Technology 
f. Active Registrations:   

2019 / NC / Civil / 049417  
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
Nathan is a  Construction Engineer with 12 years of extensive experience providing expertise in construction materials 
testing, inspections, and QC management. His primary experience is in heavy civil and highway projects including 
major interstate, interchange, and bridge construction. The broad scope of his management, inspection, and testing 
services include concrete and asphalt, erosion control, soils, grout, aggregate, pile driving, reinforcing steel, subgrade 
and density, paving, and drainage. He is adept at managing QC staff and self-performing inspection duties in a 
laboratory or in the field. 

SCDOT District 4 On-Call Inspections, Various Counties, SC, SCDOT 
Key Personnel Role: Chief Inspector 
Current/Other Firm: Current; Parrish & Partners, LLC 
Project/Assignment Duration: Project 2002-Ongoing; Assignment 2/2020-Present 
Owner Contact Information: SCDOT, Ken Wilson, wilsonka@scdot.org, 803.286.4607 
Construction Value: Varies 
Project Description: 
• US 29 Bridge Replacement over Norfolk Southern Railroad, Cherokee and Spartanburg Counties, SC: Chief 

Inspector. The project consisted of a  new 274′ continuous slab bridge replacement over the Norfolk Southern 
railroad on US 29. Tasks included foundations inspection, concrete testing and sampling, earthwork testing and 
sampling, erosion control inspections, asphalt inspections, work zone and traffic control inspections, and entering 
quantities and daily work reports into Site Manager. (Wes Spencer, spencerjw@scdot.org, 864.489.5760) 

• SC 160 Widening in Indian Land, Lancaster County, SC: Chief Inspector. The project consisted of widening an 
existing two-lane road to four lanes with painted median. Tasks included sampling and testing concrete, 
measuring pay quantities, work zone inspections, wage regulation reports, daily work reports, drainage 
inspections, density testing, and survey verifications. (Ken Wilson, wilsonka@scdot.org, 803.286.4607) 
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KEY INDIVIDUAL RESUME FORM 

 

SCDOT District 5 On-Call Inspections, Various Counties, SC, SCDOT 
Key Personnel Role: Chief Inspector / Senior Inspector 
Current/Other Firm: Current; Parrish & Partners, LLC 
Project/Assignment Duration: Project 2017-2020; Assignment 2/2020-Present 
Owner Contact Information: SCDOT, Thomas Bostic, bosticta@scdot.org, 843.317.4001 
Construction Value: Varies 
Project Description:  
• Design-Build - Lester Road Bridge Replacements over Little Pee Dee River and Little Pee Dee Swamp, Dillon, 

SC: Chief Inspector. The project consisted of the replacement of two bridges with cored slab bridges. Tasks 
included foundations inspection, concrete testing and sampling, earthwork testing and sampling, erosion control 
inspections, asphalt inspections, work zone and traffic control inspections, and entering quantities and daily work 
reports into Site Manager. In addition, this job required coordination with the Contractor’s QC Manager and QC 
personnel in ensuring workmanship and materials met contract requirements. (Thomas Bostic, 
bosticta@scdot.org,  843.317.4001)  

• I-95 Northbound Bridge over Great Pee Dee River, Florence and Dillon Counties, SC: Senior Inspector. The 
project consisted of bridge deck rehabilitation, including milling the existing bridge deck and hydro blasting the 
deck, and pouring a new latex concrete overlay for the entire length (3,020′). Tasks included sample/testing latex 
concrete, measuring pay quantities, work zone inspections, wage regulation reports, stage type interviews, and 
daily work reports. (Thomas Bostic, bosticta@scdot.org, 843.317.4001) 

• I-20 Preservation Project, Darlington and Lee Counties, SC: Senior Inspector. The project consisted of 
resurfacing the existing ramps and interstate highway from approximately MM 121 to MM 136, which 
encompassed 27.3 contract miles between east and westbound lanes. The main line asphalt consisted of open-
graded friction course (OGFC). Tasks included measuring pay quantities and loading into Site Manager, 
completing forms (400.04) for paving operations, completing work zone inspections and wage regulation reports, 
and performing pavement markings, milling in rumble strips, and guardrail inspections and quantities. (Ken 
Hayes, hayeskl@scdot.org, 843.395.1674) 

I-74 New Construction, NCDOT, Randleman, NC 
Key Personnel Role: Engineering Technician 
Current/Other Firm: Other; NCDOT 
Project/Assignment Duration: Project 2009-2013; Assignment 7/2012-12/2012 
Owner Contact Information: NCDOT, John Partin, jpartin@ncdot.gov, 336.847.1226 
Construction Value: $99 million 
Project Description: US 311 Bypass (Future I-74) from north of SR-1929 (Spencer Road) to US 220. Tasks 
included concrete testing, weekly erosion control, asphalt, final grade checks for subgrade, and drainage, as well as 
wage regulation reports and completion of monthly pay estimates.  

Certifications: 
• Certified Erosion Prevention & Sediment Control Inspector (CEPSCI) 
• SCDOT Foundations 
• SCDOT Earthwork / Nuclear Gauge Technician 
• SCDOT Asphalt Roadway Technician 
• SCDOT Concrete Level I & II 
• HazMat Nuclear Gauge Training 
• ACI Concrete Field Technician Grade  
• Advanced Work Zone Traffic Control 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment. SCDOT Construction Engineering and 
Inspection On-Call (District 4 Current Assignment) - Chief Inspector – Re-assignment to QC Manager role upon 
construction implementation of Panthers Interchange. 
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WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Crowder Construction Company 

 

a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify A’s or B’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by A or B (in thousands) 

Name: SC File 3283411 
Lexington - Rainbow & 
Leaphart Bridges over I-26 
Location: West Columbia, 
SC 

Name:  
Bid-Build Contract Delivery:  
Crowder Construction Company  

Name of Owner: SCDOT  
Project Manager: Jeremy Yuhas, PE 
Phone: (803) 360-7235 
Email: YuhasJD@SCDOT.org 
 

Construction: 4/2019 $19,852 $8,426 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 

The project consisted of construction of the replacement bridges and approaches on Rainbow Road and Leaphart Road to widen shoulders and raise the structures to provide 

additional clearance under the bridge over I-26 in West Columbia. Since both bridges were built in the 1950s and are too low for new interstate standards, both have been hit 

multiple times. Work involved demolition and new bridge construction along with 125,000 CY of embankment to be placed for new approaches and relocation of frontage roads. 

To gain access to the center bents of each structure, temporary widening was constructed along I-26 and traffic shifted to the outside to allow access to the median where nightly 

lane closures allowed construction to be performed. The Rainbow Road bridge was completely shut down for the new construction. The original plan was to maintain traffic on 

the Leaphart Avenue bridge and build the new bridge in phases with a new alignment; however, a significant strike by a tractor trailer truck required emergency demolition which 

was completed during a night shut-down with traffic back on the interstate in less than four hours. The project included drilled shafts, driven pile, temporary shoring, spread 

footers, concrete girders, precast box culvert, MSE walls, two bridge structures and approaches, signalization, cross slope corrections, and heavy volume interstate traffic control.  

Key Team Member Role in this Project: John Tuschak, DBIA, Operations Manager; Troy Faulkner Construction Manager / Project Superintendent 

Relevance to I-77 Panther Interchange 
• Key Team Members on both projects 
• Interstate/Interchange Reconstruction 
• Significant Utility Relocation and coordination 
• Significant Stakeholder coordination 
• MSE Retaining Walls (self-performed) 
• Challenging MOT on the interstate 
• Signalization on frontage roads 

 
h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

This project is on one of the most congested areas of I-26 in South Carolina. Crowder partnered with SCDOT to complete the systematic demolition of the Rainbow bridge and in-depth planning of the emergency demolition of the 

Leaphart bridge. Crowder worked with the utility companies to make several relocations to keep work advancing. Many of the key construction team members and field construction staff proposed for the    I-77 Panther Interchange 

served in the same roles on this project. This project was completed on time and near budget. The budget overruns were primarily associated with the emergency demolition. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

This project was completed with the highest quality. Weekly meetings between Crowder, SCDOT, and major subcontractors serve as a means to collaborate on the project and address issues to minimize negative affects to the project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 

All answers to the questions in Section 3.5.2 are “No” for this project. 
  

mailto:YuhasJD@SCDOT.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Crowder Construction Company 

 

a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify A’s or B’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by A or B (in thousands) 

Name: SC File 
10.037901AR1 – US 78 & 
SC 7 
Location: North Charleston, 
SC 

Name:  
Bid-Build Contract Delivery:  
Crowder Construction Company 

Name of Owner: SCDOT  
Project Manager: M. Kevin Turner 
Phone: (843) 740-1665 
Email: TurnerMK@scdot.org 
 

Construction: 9/2016 $34,424 $20,000 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 

The project included two bridge replacements - one located at US 78 at Rivers Avenue, the other at SC 7 at Cosgrove Avenue in North Charleston. The US 78 bridge is 1,200 feet 

long by 44 feet wide with curved structural steel with integral bents. It contains 13 drilled shafts, two of which are 175 feet deep, as well as 36-inch diameter stone columns at 

each approach and 24-inch pipe pile at each end bent. The new bridge was constructed to span over five future tracks going into the Charleston Port. The SC 7 bridge is 860 feet 

long by 72 feet wide and contains 20 drilled shafts, all 100 feet deep. It also includes 42-inch diameter stone columns at each approach, along with earthquake drains, as well as 

HP14x73 pile at each end bent. The SC 7 bridge was constructed over Meeting Street, existing CSX and Norfolk Southern railroad tracks, and through the middle of an active 

concrete plant. The new bridge was constructed in two phases to keep Cosgrove Avenue operational during the replacement. This was a high-profile project with critical MOT and 

congested work areas, which Crowder planned and executed with all stakeholders to ensure a successful project. Of the many challenges on this project, the schedule and 

coordination with third party stakeholders were key areas that Crowder excelled. The project was advertised as an A+B project by SCDOT with a maximum time of 550 days for 

US 78 and 910 days for SC 7. Crowder bid 425 days for US 78 and 700 days for SC 7. Crowder recognized that the faster the project could be completed, the better for the 

neighbors, traveling public, and SCDOT. We spent many hours planning the work and assigned the necessary resources to the project to deliver SCDOT a quality project in the 

timeframe that we bid without any liquidated damages. Between the two sites, Crowder cut 335 calendar days off the time allowed by SCDOT for construction. 

Key Team Member Role in this project: Parrish Executive Committee staff designed the SC 7 project while Crowder Executive Committee members actively managed the 

construction. 

Relevance to I-77 Panther Interchange 
• Aggressive Schedule 
• MSE retaining walls 
• MOT on SC7 bridge staged construction using 

temporary precast concrete barrier  
• Significant Utility relocations at both sites 
• Extensive end bent pile driving at both sites 
• Mass concrete 
• Stakeholder coordination-railroad/concrete plant  
• Signalization 

 
h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

This project had many obstacles to overcome. Each bridge had travelling public, active rail lines, and close proximity to homes and businesses. Crowder bid the project as an A+B project and completed it without any liquidated 

damages. Crowder finished this 3-year project with a final contract amount less than originally bid without any claims, dispute proceedings, litigation, or arbitration. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

This was a very complex project with an aggressive schedule involving work around many obstacles. From the beginning, a CPM schedule was created, maintained, and adhered to throughout the project. Through partnering with all 

stakeholders, we were able complete the project on time, avoid claims, and under budget. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 

All answers to the questions in Section 3.5.2 are “No” for this project. 
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WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Crowder Construction Company 

 

a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify A’s or B’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by A or B (in thousands) 

Name: NCDOT I-85 Design-
Build Widening 
Location: Rowan County, NC 

Name:  
Lead Contractor: Blythe 
Construction 
Subcontractor: Crowder 
Construction Company (Moose Road 
Overpass Replacement & Approach 
Portion over I-85 near Kannapolis, 
NC) 

Name of Owner: NCDOT  
Project Manager: Michael Mariano (Resident 
Engineer) 
Phone: (704) 575-6398 
Email: mamariano@ncdot.gov 
 
 

Construction: 11/2018 $2,800 
(Moose Road portion only) $1,515 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 

The I-85 Design-Build Widening project in Rowan County widened the four-lane Interstate Highway to an eight-lane facility. This warranted replacement of the Moose Road 

bridge over I-85. Crowder was a dedicated subcontractor to Blythe Construction for the complete scope of the Moose Road reconstruction. Blythe self-performed paving on the 

approaches. Crowder’s work involved the construction of a new two-span, 227′-8" long structure with 63" modified bulb-tee prestressed concrete girders and a poured in-place 

deck on Moose Road over I-85. Crowder’s scope also included raising the approach fills, MSE wall installation, and construction of new storm drainage. The bridge involved 

driven pile foundations under end bents and drilled shaft foundations under a center pier. To construct the center median bent and the MSE walls, both NBL and SBL had to be 

shifted a couple of times along with nightly lane closures. The project also involved the complete demolition of an existing four-span structure over I-85 adjacent to the 

Kannapolis Intimidators baseball stadium. Crowder worked cooperatively with Blythe to construct the bridge in conjunction with the overall project’s MOT plans and interstate 

widening work. Several businesses were directly impacted by the construction of the approaches and Crowder worked cooperatively with owners to make sure ingress and egress 

to their businesses were maintained. Crowder completed the actual demolition and reconstruction on an aggressive 9-month schedule without any liquidated damages.   

Key Team Member Role in this project: John Tuschak was in charge of Operations on the project and lead weekly coordination meetings.  

Relevance to I-77 Panther Interchange 
• Design-Build Project 
• Aggressive Schedule 
• Bridge construction over high ADT interstate 
• MSE retaining walls 
• Coordination with stakeholders  
• Adjacent project coordination 

 
h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

This project was completed on time with an aggressive schedule. Crowder encountered work outside contract scope, such as incorrect plan grades, additional storm drain, and erosion control items. Given the aggressive schedule, 

Crowder notified the Prime Contractor, documented changes, and continued with construction. This allowed the project to stay on schedule and work out the additional costs through a partnership with the prime at a later date. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Crowder was one of several bridge subcontractors working for Blythe on this project. There were several comments made by NCDOT that the quality of our work was exceptional in comparison. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 

All answers to the questions in Section 3.5.2 are “No” for this project. 
 

mailto:mamariano@ncdot.gov


WORK HISTORY AND QUALITY FORM – DESIGNER 
Parrish and Partners, LLC 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify A’s or B’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed 
by A or B (in thousands)

Name: I-85 Widening & 
Reconstruction, MM 78-98 
(Phase I/II), Design-Build 
Location: Cherokee County, 
SC 

Name:  
Lead Contractor: Blythe/Zachry 
Joint Venture 
Lead Designer: Parrish and Partners, 
LLC  

Name of Owner: SCDOT  
Project Manager: Brad Reynolds 
Phone: (803) 737-1440 
Email: ReynoldsBS@scdot.org 

Professional Services: 10/2017 
Construction: 05/2021 (est.) $436,000 $25,000 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

Parrish & Partners, LLC is serving as the lead design engineering firm for the reconstruction and widening of 21 miles of I-85. As the Lead Engineering firm, Parrish & 

Partners is responsible for overall project management, roadway design, structure design, drainage and erosion control design, public involvement, railroad coordination, and 

environmental permitting support. The project will reconstruct the existing asphalt pavement to Portland Cement Concrete (PCC), increase capacity, and reconstruct interchanges 

and overpass bridges to meet state and federal design requirements. SCDOT intends to reconstruct the existing six lanes and auxiliary lanes from the pavement joint near MM 76 

to MM 80, then widen I-85 from four to six lanes beginning at MM 80 in Spartanburg County and ending at the Broad River Bridge, 1.5 miles north of Exit 96 – Shelby Highway 

(SC 18) in Cherokee County. Along the 21-mile project area, interchanges at Exit 83 – Battleground Road (SC 110), Exit 87 – Green River Road (S-39), Exit 95 – Pleasant School 

Road (S-82), and Exit 96 – Shelby Highway (SC 18) will be fully reconstructed to bring into compliance with state and federal design requirements. The overpass bridges at CSX 

RR crossing and at Sunny Slope Drive (S-131) will be replaced to provide greater horizontal and vertical clearance to meet current design standards and allow for future 

expansion. The project will also increase safety by providing a concrete barrier wall between the interstate and 12 miles of parallel frontage roads. Other project improvements

include new closed-system storm drainage networks, new overhead signing, and full coverage ITS networks. The D-B team’s proposed design exhibits a high level of commitment to minimize property and environmental impacts and

provides a safe environment for motorists during construction. Design Office Locations: Columbia, SC, Charleston, SC, and Charlotte, NC / Key Individuals: Chad Rogers, PE, Lead Design Engineer (2016-2017); John Tuschak, CSX

RR Superintendent (2016-2021)

Relevance to I-77 Panther Interchange 
• Key Design Team Members on both projects
• Design-Build
• Interstate & Interchange Reconstruction / Design
• Challenging MOT on the interstate and

interchanges 
• Bridge / Retaining Walls Construction & Design
• Environmental Permitting
• Extensive Utility Conflicts and Coordination 
• Compressed Design Schedule
• Stakeholder Coordination / Public Involvement
• Adjacent Project Coordination

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Approved RFC plans for the project were delivered to the contractor on, and in some cases ahead, of the agreed upon schedule. All design services were performed under budget.  Weekly coordination meetings and separate Task Force 

meetings occur between design and construction teams. These meetings as well as strict compliance with the Design Quality Management Plan (DQMP) assures schedules are met which coincides with successful budget performance. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Parrish & Partners’ established a DQMP, which detailed the procedures and processes for the entire design team, set the guidelines for team interaction, chain of command, communication with the owner, submittal processes, and 

overall management responsibilities. The DQMP also sets the QA/QC structure for the team and requires each firm to designate separate QA and QC review personnel. The design and construction team meet weekly to discuss the 

project, schedule, and design approaches; all design submittals are reviewed and approved by the contractor prior to submittal to SCDOT so there are no surprises to the contractor once construction starts.    

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

Contractor (claimant) alleges the quantity of drainage has resulted in increased costs (damages) to claimant. Respondents (Parrish and Partners and select subconsultants) vigorously deny the allegations. Respondents insurance carriers 

has acknowledged coverage and is participating in defense of the claim. Arbitration is scheduled for April 2021. All parties are continuing to work together professionally and no conflicts to day-to-day operations has occurred. 

APPENDIX C
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WORK HISTORY AND QUALITY FORM – DESIGNER 
Parrish and Partners, LLC 

 

a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify A’s or B’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by A or B (in thousands) 

Name: I-40/440 
Reconstruction Project – 
Fortify, Design-Build 
Location: Raleigh, NC 

Name:  
Lead Contractor: Granite 
Construction Company 

Name of Owner: NCDOT 
Project Manager: Rodger Rochelle, PE 
Phone: (919) 707-2900 
Email: rdrochelle@ncdot.gov 

 
Professional Services: 12/2014 

Construction: 08/2017 

 
$185,000 

 
$9,800 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 

The project included full reconstruction of approximately 12 miles of deteriorating pavement (Alkali Silica Reaction) along the Raleigh Southern Beltline, I-40/440 (130K AADT, 

2017), while maintaining three travel lanes along I-40 for the duration of construction. To maintain the number of travel lanes, extensive temporary widening was required, 

including the widening of ten existing interstate bridges and temporary reconfiguration of two heavily congested interchanges. Bridge widening was performed to accommodate 

future build-out conditions and save on future widening costs. The D-B Team was also responsible for the traffic analysis and Interchange Modification Report for a future 

Diverging Diamond Interchange at South Saunders Street interchange (58K AADT, 2017). The project was under an extremely fast schedule and required a strict design QA/QC 

Plan, along with close coordination with NCDOT design and construction units to achieve timely RFC approvals. Additional project scope included a complete roadway drainage 

system upgrade, reconstruction of six interchanges, interstate signing, pavement markings, latex-modified concrete overlay performed on 14 bridge decks, environmental 

permitting, utility coordination, railroad coordination, ITS modifications, and signalization. Design Office Locations: Charlotte, NC; Raleigh, NC; Richmond, VA; Atlanta, GA; 

Chicago, IL / Key Individual: (individual experience with another firm) Chad Rogers, PE, Lead Design Engineer (2012-2014); PDG, Maintenance of Traffic (2012-2014) 

Relevance to I-77 Panther Interchange Project 
• Key Design Team Members 
• Design-Build 
• Interstate & Interchange Reconstruction / Design 
• MOT at Interchange to Interchange Junction 
• MOT at Major Interchanges (South Saunders 

Street & Hammond Road) 
• Bridge / Retaining Walls Construction & Design 
• Compressed Design Schedule 
• Environmental Permitting 
• Utility Conflicts and Coordination 
• Extensive Stakeholder Coordination / Public 

Involvement 

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

The project design was completed on time and within budget. Dispute proceedings occurred between Granite Construction and the prime engineering firm regarding the concrete median barrier type. The dispute was handled internally 

between the contractor and prime engineer and did not involve NCDOT. To our knowledge, NCDOT was not aware of any contract dispute proceedings. The dispute provided a lessons learned opportunity to all team members involved 

and helped enhance the overall D-B approach for future projects. The working relationship of the team continues to be strong, and many of these individual partner on D-B projects today. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Members of Parrish & Partners established a Design Quality Management Plan which detailed the procedures and processes for the entire design team. The plan set the guidelines for team interaction, chain of command, communication 

with the owner, submittal processes, and overall management responsibilities. This process has been used and adjusted through lessons learned on numerous design projects. The primary goal of the plan is to keep a large design team 

organized so that cost control, schedule management, and claim avoidances are achievable. The plan is also designed to keep the team fully engaged and working towards a common goal, so that innovations, largely associated with the 

D-B process, can be fully realized. Communication within the team is critical to fully understanding the project, recognizing potential innovations, and implementing these innovative ideas within the requirements of the contract. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 

(5) Final disposition of any claims filed for errors or omissions on the Lead Designer? Claim filed by contractor against the prime engineer was settled as a 60-40 split for the contractor. This claim was not filed against Parrish & 

Partners; the claim is being disclosed since the project is being listed as a Work History project and includes a member of the lead design firm for the proposed Project. 

(6) Any legal proceedings filed against the Lead Contractor by the Lead Designer or vice versa on a design-build contract. Dispute proceedings, as defined in the Contractor/Prime Engineer contract, were filed against the prime 

engineering firm by the Contractor. 
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WORK HISTORY AND QUALITY FORM – DESIGNER 
CDM Smith Inc. 

 

a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify A’s or B’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by A or B (in thousands) 

Name: SCDOT I-26 at 
Volvo Interchange Design-
Build 
Location: Ridgeville, SC 

Name:  
Lead Designer: JMT 
Subconsultant: CDM Smith Inc. 

Name of Owner: SCDOT  
Project Manager: Jae Mattox, PE, DBIA, CFM 
Phone: (803) 737-1805 
Email: mattoxjh@scdot.org 

 
Professional Services: 02/2017 

Construction: 12/2019 

 
 

$41 million 

 
 

$291,366 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant. 

In order to provide direct access to a new Volvo manufacturing facility, SCDOT constructed a new three-leg directional interchange along I-26 in Berkeley County. The 

interchange provides access from I-26 to the new Volvo Cars Drive, which leads to Camp Hall Commerce Park and the Volvo manufacturing facility. The new interchange is 

located along I-26 at approximate MM 189, approximately two miles east of SC 27/Ridgeville Road (Exit 187) and approximately five miles west of Jedburg Road (Exit 194). The 

interchange includes both at-grade and flyover ramps. This project was delivered through design-build contracting. As a subconsultant to the lead designer, CDM Smith provided 

traffic management and traffic control design, along with drainage and erosion control design. Design Office Location: Columbia, SC / Key Individuals: Mark Lester, PE, PMP, 

CDM Smith Principal and Project Manager; Chris Kirby, PE, PMP, MOT; Wayne Coley, Drainage. 

AWARDS 

American Council of Engineering Companies (ACEC) South Carolina: 2020 Engineering Excellence Award 

American Society of Civil Engineers (ASCE) South Carolina: Section 2020 Project of the Year 

Design-Build Institute of America (DBIA): Award of Merit and Finalist for Best in Process Award 

Relevance to I-77 Panther Interchange 
• New Design-Build Interchange over Interstate 
• Complex MOT 
• Similar Team Members 
• Compressed Design and Construction Schedule 
• Coordination with adjacent/overlapping project 
• SCDOT acquiring Right of Way 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

The project design was completed on time and within budget. There were no delays, claims, dispute proceedings, litigation, or arbitration associated with the project. Members of CDM Smith developed a detailed process to help assure 

project schedules were maintained and/or expedited. Communication and coordination with all design leads and subconsultants were established to monitor schedule progress, quality control, and contract compliance. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Every project prepared by CDM Smith is guided by the firm’s Quality Management Process (QMP) Manual. The QMP focuses on a combination of making sure the right things are being done (QC) and the correct process is being used 

to do them through a combination of checks, independent reviews, and audits. This manual is guided by more than 70 years of experience in proven techniques from project management and QA/QC. Our team has performed successfully 

on SCDOT projects as both the owner’s representative and contractor’s engineer-of-record, enabling us to successfully navigate project challenges, mitigate potential risks early, and avoid schedule delays. This project received accolades 

from ACEC SC, ASCE SC, as well as Finalist for Best in Process Award/Award of Merit from the Design-Build Institute of America. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 

For each question in Section 3.5.2, CDM Smith Inc. can answer “no” to each relevant question. 
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Interstate 77 Panther Interchange Project ID P038652 Appendix C

APPENDIX C – WORK HISTORY AND QUALITY FORM - CONTRACTOR / DESIGNER
3.5.2 QUALITY OF PAST PERFORMANCE 

Has the Lead Contractor or any member of the joint venture been declared delinquent or placed 
in default on any Project? No

Has the Lead Contractor or any member of the joint venture submitted a claim on a project that 
was litigated? If litigated, explain the results. No

Have any projects been delayed more than 30 days such that liquidated damages were assessed? No

Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or 
repeated? No

Have any projects under contract with the Lead Contractor or any member of the joint venture 
been subject to remediation actions, stop work orders, or project delays in excess of 30 days as 
a result of Section 404/Section 401 permit violations?

No

Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from 
the Lead Designer due to errors and omissions? No

Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a 
design-build contract?

Yes
(see Appendix B)
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USI Insurance Services 
6100 Fairview Drive  

Suite 1400 
Charlotte, NC  28210 

www.usi.com 
Tel: 704.543.0258 

August 7, 2020 
 
Ms. Carmen Wright 
Office of Professional Services Contracting 
SC Department of Transportation 
955 Park Street, Room 128 
Columbia, SC  29201 
 
RE: Our Client:   Crowder Construction Company 
 Project:         Interstate 77 Panther Interchange Design-Build Project ID P038652 York County 
 
Dear Ms. Wright: 
 
Liberty Mutual Insurance Company has met the bonding needs of Crowder Construction Company since 1996.  Crowder has a 
single bonding capacity of $200,000,000 and their aggregate bonding capacity is $600,000,000. They have an unutilized bonding 
capacity of $200 million. 
  
Based on Crowder Construction Company’s prior experience and based on present circumstances and bonding capacity, Liberty 
Mutual Insurance Company will be willing to provide bid, performance and payment bonds on requested projects Crowder 
Construction Company undertake.   
 
Subject to the normal underwriting considerations, including, but not limited to current financial information, final contract 
terms, conditions and construction financing, we would be most willing to work with them on the 100% Performance and 
Payment Bond requirement, in the event that they are awarded a contract and enter into a contract which is satisfactory to all 
parties.  We assume no liability to third parties or to you if for any reason we do not execute said bonds. 
 
Liberty Mutual Insurance Company is on the U.S. Department of Treasury’s Listing of Approved Sureties (Department Circular 
570) Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, carries 
an A.M. Best Rating of A (Excellent) with a Financial Size Category of XV ($2 Billion or greater), and is licensed to act as surety in 
all fifty states. 
  
If I may provide any additional information, please don’t hesitate to let me know. 
 
Sincerely, 
 
Liberty Mutual Insurance Company 
 

 
Jennifer C. Hoehn 
Attorney-In-Fact    

        



 

This Power of Attorney limits the acts of those named herein, and they have no authority to 
bind the Company except in the manner and to the extent herein stated. 
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 Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 

West American Insurance Company 

 

Certificate No: 8202325-969489  

 

POWER OF ATTORNEY 

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that 
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly 
organized under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, 
Donna K. Ashley; Jacqueline Hampton; Jennifer C. Hoehn; John D. Leak, III; J. David Pollack, Jr.; William J. Quinn; Angela D. Ramsey; G. Timothy Wilkerson all of the city of Charlotte, 
state of NC each individually if there be more than one named, its true and lawful attorney-in-fact, with full power and authority hereby conferred to sign, execute and acknowledge the 
above-referenced surety bond.   
 

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed 
thereto this 10th day of October, 2019. 

 

 

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 
West American Insurance Company 

 By: 
  

 David M. Carey, Assistant Secretary 

STATE OF PENNSYLVANIA  ss 
COUNTY OF MONTGOMERY 
 

On this 10th day of October, 2019, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, 
The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein 
contained by signing on behalf of the corporations by himself as a duly authorized officer. 
 

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written. 

   

  

 By:  
 Teresa Pastella, Notary Public 

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual 
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows: 

ARTICLE IV – OFFICERS: Section 12. Power of Attorney.  
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the 
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety 
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, 
shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such 
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the 
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. 

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings. 
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, 
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, 
bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind 
the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding 
as if signed by the president and attested by the secretary. 

Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-
infact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other 
surety obligations. 

Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary 
of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the 
Company with the same force and effect as though manually affixed. 

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, of Liberty Mutual Insurance Company, The Ohio Casualty Insurance Company, and West American Insurance Company 
do hereby certify that this power of attorney executed by said Companies is in full force and effect and has not been revoked.  

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this       day of      ,      . 

 

  

 By: 

  

 Renee C. Llewellyn, Assistant Secretary 

 

jennifer.hoehn
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jennifer.hoehn
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jennifer.hoehn
Typewritten text
        7th             August 2020



SOUTH CAROLINA DEPARTMENT

OF

TRANSPORTATION

PRIME CONTRACTOR

PREQUALIFICATION CERTIFICATE

 All BIDS SUBMITTED TO THE DEPARTMENT MUST BE  IN THE NAME  AS SHOWN BELOW.

   Approved By:  _________________________________________

                                    Prequalification Coordinator 

Columbia, South Carolina

This Certifies that your company has complied with the rules and regualtions of the Department 
and the State of South Carolina, and subject to the rules and regulations for a prime contractor, 

is declared eligible to submit a bid and be awarded any construction contract issued by the 
Department, subject to obtaining proper bonds and insurance acceptable to the Department and 

complying with all other statutory and contract requirements. 

CROWDER CONSTRUCTION COMPANY

Vendor ID: 1CR007

Issued : May 25, 2020

Expires: May 31, 2021

SCDOT FORM CERT-JANUARY 8, 2019
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APPENDIX F – CONFIDENTIAL OR PROPRIETARY INFORMATION SUMMARY LIST
Crowder does not consider any information within this SOQ to be confidential or proprietary. 
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Key Individual and Contractor/

Designer Reference Forms



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
yujasjd@scdot.org Jeremy Yuhas John Tuschak Rainbow & Leaphart Drive Bridges over I-26 Operations Manager Crowder Construction Co.

mamariano@ncdot.gov Michael Mariano John Tuschak Moose Road D-B Bridge over I-85 Operations Manager Crowder Construction Co.
spencerjw@scdot.org Wes Spencer John Tuschak SC 9 Bridge Replacements Operations Manager Crowder Construction Co.

Fyiad.Constantine@drpt.virginia.gov Fyiad Constantine John Tuschak CSXT D-B Track Widening Project Sponsor
Kiewit Corporation                                

(Crowder individual experience)

Phil.Sheridan@clarkconstruction.com Phil Sheridan John Tuschak Dulles Corridor Metro Rail Project/Silver Line D-B Design Integration Manager
Kiewit Corporation                                     

(Crowder individual experience)

ParrisSL@scdot.org Shane Parris John Tuschak I-85 Reconstruction & Widening D-B MM 77-98 CSX RR General Superintendent
Blythe/Zachry JV / Parrish & Partners / 

Crowder (CSX RR Bridge)

ReynoldsBS@scdot.org Brad Reynolds John Tuschak I-85 over Rocky Creek D-B Bridge Replacement  Operations Manager (Pursuit)
Crowder Construction Co. /                     

Parrish & Partners

eliadorani.ali@richlandcountysc.gov Ali Eliadorani John Tuschak Greene Street Bridge & Area improvements Operations Manager
Crowder Construction Co. /                     

Parrish & Partners (QC)
ekswanson@ncdot.gov Eric Swanson Doug Naumann Gateway Station Senior Project Manager Crowder Construction Co.

alan.dickson@volkert.com Alan Dickson Doug Naumann I-4 Ultimate, SGL PPP D-B Area/General Superintendent II
Skanska USA                                          

(Crowder individual experience)

kyle.bastien08@gmail.com Kyle Bastien Doug Naumann Bayonne Bridge Project SKK PPP D-B Area/General Superintendent II
Skanska USA                                         

(Crowder individual experience)

jmosher@sugarcreekllc.us Jeffrey Mosher Doug Naumann Midtown Tunnel Project, SKW PPP D-B Area/General Superintendent II
Skanska USA                                        

(Crowder individual experience)

David.duke@aecom.com David Duke Doug Naumann Indian River Inlet Bridge D-B Engineer/General Superintendent I
Skanska USA                                         

(Crowder individual experience)

ReynoldsBS@scdot.org Brad Reynolds Doug Naumann I-85 over Rocky Creek D-B Bridge Replacement  Project Manager (Pursuit)
Crowder Construction Co. /                     

Parrish & Partners

reynoldsbs@scdot.org Brad Reynolds Chad Rogers I-85 Reconstruction & Widening D-B MM 77-98 Lead Design Engineer
Blythe/Zachry JV / Parrish & Partners / 

Crowder (CSX RR Bridge)

rdrochelle@ncdot.gov Rodger Rochelle Chad Rogers I-40/440 Reconstruction Project – Fortify, D-B Lead Design Engineer
Granite Construction Co.                                    

(P&P individual experience) 

rdrochelle@ncdot.gov Rodger Rochelle Chad Rogers Western Wake Freeway D-B (R-2635A, B, C1, C2) Lead Roadway Engineer
Archer Western/Granite Construction Co. 

JV (P&P individual experience)

rdrochelle@ncdot.gov Rodger Rochelle Chad Rogers Complete NC 540 Section A (R-2721A) D-B Lead Design Engineer (Pursuit) Parrish & Partners
ReynoldsBS@scdot.org Brad Reynolds Chad Rogers I-85 Widening Phase III P027116 D-B Pursuit Lead Design Engineer (Pursuit) Parrish & Partners

HoodML@scdot.org Michael Hood Chad Rogers Emergency Bridge Replacement Package 3 D-B Lead Design Engineer
Crowder Construction Co. /                     

Parrish & Partners

RedfearnWT@scdot.org Tyke Redfearn Chad Rogers Emergency Bridge Replacement Package 6 D-B Lead Hydraulic Engineer
Crowder Construction Co. /                     

Parrish & Partners

ReynoldsBS@scdot.org Brad Reynolds Chad Rogers I-85 over Rocky Creek D-B Bridge Replacement  Lead Design Engineer (Pursuit)
Crowder Construction Co. /                     

Parrish & Partners

chuff@ncdot.gov Christy Huff Chad Rogers NCDOT D-B Bridge Replacement, Divisions 4, 6, 11 Lead Design Engineer (Pursuit)
Crowder Construction Co. /                     

Parrish & Partners
yujasjd@scdot.org Jeremy Yuhas Troy Faulkner Rainbow & Leaphart Drive Bridges over I-26 Project Superintendent Crowder Construction Co.
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

slashley@flatironcorp.com Stan Lashley Troy Faulkner Greensboro Bypass Assistant Superintendent
Archer Western                                 

(Crowder individual experience)
ristergd@dot.state.sc.us David Rister Troy Faulkner US 15 Bridge over CSX Railroad Structure Superintendent Crowder Construction Co.

McCaffreGA@scdot.org Drew McCaffery Troy Faulkner Emergency Bridge Replacement Package 3 D-B Project Superintendent
Crowder Construction Co. /                     

Parrish & Partners

eliadorani.ali@richlandcountysc.gov Ali Eliadorani Troy Faulkner Greene Street Bridge & Area improvements Construction Manager
Crowder Construction Co. /                     

Parrish & Partners (QC)

chuff@ncdot.gov Christy Huff Troy Faulkner NCDOT D-B Bridge Replacement, Divisions 4, 6, 11 Construction Manager (Pursuit)
Crowder Construction Co. /                     

Parrish & Partners
spencerjw@scdot.org Wes Spencer Nathan Nelson US 29 Bridge Replacement over Norfolk Southern RR Chief Inspector Parrish & Partners
wilsonka@scdot.org Ken Wilson Nathan Nelson SC 160 Widening Chief Inspector Parrish & Partners

bosticta@scdot.org Thomas Bostic Nathan Nelson
Lester Road Bridge Replacements over Little Pee Dee River 

and Swamp D-B
Chief Inspector / Senior Inspector Parrish & Partners

bosticta@scdot.org Thomas Bostic Nathan Nelson I-95 Northbound Bridge over Great Pee Dee River Chief Inspector / Senior Inspector Parrish & Partners
hayeskl@scdot.org Ken Hayes Nathan Nelson I-20 Preservation Project Chief Inspector / Senior Inspector Parrish & Partners
jpartin@ncdot.gov John Partin Nathan Nelson NCDOT I-74 New Construction Engineering Technician NCDOT / (P&P individual experience)
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Email First Name Last Name Company Name Project Name Team

ReynoldsBS@scdot.org Brad Reynolds SCDOT I-85 Reconstruction & Widening D-B MM 77-98
Blythe/Zachry JV / Parrish & Partners / Crowder (CSX RR 

Bridge) / Progressive Design Group / Utility 
Coordination Consultants

HoodML@scdot.org Michael Hood SCDOT  Emergency D-B Bridge Replacement Package 3 Crowder / Parrish & Partners
RedfearnWT@scdot.org Tyke Redfearn SCDOT  Emergency D-B Bridge Replacement Package 6 Crowder / Parrish & Partners
ReynoldsBS@scdot.org Brad Reynolds SCDOT I-85 over Rocky Creek D-B Bridge Replacement  Crowder / Parrish & Partners

chuff@ncdot.gov Christy Huff NCDOT D-B Bridge Replacement, Divisions 4, 6, 11 Crowder / Parrish & Partners
eliadorani.ali@richlandcountysc.gov Ali Eliadorani SCDOT Greene Street Bridge & Area improvements  Crowder / Parrish & Partners (QC)

YuhasJD@SCDOT.org Jeremy Yuhas SCDOT Rainbow & Leaphart Bridges over I-26 Crowder
TurnerMK@scdot.org Kevin Turner SCDOT US 78 & SC 7 Crowder

mamariano@ncdot.gov Michael Mariano NCDOT  I-85 Widening D-B Crowder (Subcontractor)

rdrochelle@ncdot.gov Rodger Rochelle NCDOT I-40/440 Reconstruction Project – Fortify, D-B
Granite  / (P&P individual experience) /                   

Progressive Design Group
mattoxjh@scdot.org Jae Mattox SCDOT I-26 at Volvo Interchange D-B CDM Smith
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