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Bridge Package 15  

Design-Build Project 8862230 

STATEMENT OF QUALIFICATIONS 
INTRODUCTION (RFQ 3.2) 

Contracting Entity (RFQ 3.2.1):  Blythe Development Co. (BDC) 

will be the sole Contracting Entity for the Bridge Package 15 (the 

“Project”). The Project will be managed from BDC’s home office 

in Charlotte, NC along with a remote office established in a 

centralized location of the project site.   

Proposer Points of Contact (RFQ 3.2.2):   

Travis E. Padgett, PE 

1415 E. Westinghouse Blvd. 

Charlotte, NC 28273 

(M) 980.200.2747

tpadgett@blythedevleopment.com

Josh Apsitis 

101 Midlands Court  

West Columbia, SC 29169 

(M) 704.996.3721

josh.apsitis@ice-eng.com

Full Legal Firm Names (RFQ 3.2.3): The full legal name of the Lead Contractor: Blythe Development Co. 

(BDC).  The full legal name of the Lead Designer: Infrastructure Consulting & Engineering, PLLC (ICE)  

Unique Entity ID for Lead Contractor and Lead Designer (RFQ 3.2.4):   

Primary Contractor:  Blythe Development Co. ................................................................  LJJBQKNZLSD1 

Primary Designer: Infrastructure Consulting & Engineering, PLLC ............................  JL1KHGKFCVF6 

Commitment Statement (RFQ 3.2.5):  All Key Personnel required by the RFQ are shown in the Organizational 

Chart, are fully committed to meeting SCDOT’s quality and schedule expectations and are fully available for the 

duration of the Project.  

TEAM STRUCTURE AND PROJECT EXECUTION (RFQ 3.3) 

Organizational Chart, Team Structure, and Team Integration (RFQ 3.3.1): The Organizational Chart 

illustrates the Project chain of command and functional relationships of the Key Individuals, all major 

participants, critical design and construction disciplines, and support roles, as well as how BDC and ICE will 

function as an integrated team. Project Manager, Kevin O’Connor, and Assistant PM, Joseph Byington, PE

will provide direction to the Construction Manager, Kenneth Morgan, daily, as well as closely monitor 

Project progress via the CPM schedule, look-ahead schedules, tasks logs, and weekly coordination meetings. 

Kevin will also manage project administration, vendor administration, safety program, and public relations, and 

will report to and coordinate with SCDOT, as well as report to the executive management. 
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CONTRACTING ENTITY CONTACT: 

Luther J. Blythe, Jr., VP of Operations 

Blythe Development Co. 

1415 E. Westinghouse Blvd.  

Charlotte, NC 28273 

704.634.2575 

lukeb@blythedevelopement.com 

Elham Farzam, ICE President / CEO Luther J. Blythe, Jr. Blythe VP of Operations 

mailto:tpadgett@blythedevleopment.com
mailto:josh.apsitis@ice-eng.com
mailto:lukeb@blythedevelopement.com
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Significant Functional Relationships: 

Project Manager, Kevin O’Connor will fulfill all RFQ PM duties, including integrally leading the entire design-build 

team from beginning to end for continuity of knowledge. He will be the primary Project contact with SCDOT with full 

authority to make final decisions on behalf of BDC. Assistant Project Manager, Joseph Byington, PE, will report 

directly to Kevin and oversee the day-to-day coordination for each bridge site. He will communicate daily with SCDOT. 

Both Kevin and Joseph will be fully involved in the Preconstruction Phase and coordinate between BDC, ICE, and 

SCDOT daily for the duration of the Project design. They will coordinate preconstruction efforts with Lead Design 

Engineer, Ray Spence, PE, who will fulfill all RFQ LDE duties, including actively managing all design discipline 

leaders and overall design delivery. Kevin and Joseph will oversee construction of the Project via weekly on-site 

meetings with Construction Manager, Kenneth Morgan. Kenneth will be on-site full-time and will fulfill all RFQ 

CM duties, including active daily management of construction superintendents and foremen, as well as coordination of 

suppliers and subcontractors.  

Previous Working Relationships: 

The relationships established between the staff at BDC and ICE date back to 2007-2010 when ICE’s President / CEO 

worked with BDC’s management staff on the CATS Blueline South End rail line project in Charlotte, North Carolina.  

Additionally, BDC was a Joint Venture member on the Design-Build Team with ICE as a major subconsultant 

shortlisted for the I-485 from I-77 to US 74 (Independence Boulevard); I-485 / Weddington Road Interchange; and I-

485 / East John Street – Old Monroe Road Interchange project. BDC and ICE worked closely together meeting with 

the DB Team weekly during both phases of procurement to comply with the requirements and exhibits and provided 

technical approaches, ATCs, CPM schedules, preliminary plans, and competitive bids to NCDOT. 

The BDC and ICE primary points of contact, Travis Padgett and Josh Apsitis, worked together as members of the same 

Joint Venture on two projects for the Charlotte Douglas International Airport (CDIA) from 2016 to 2017. For the past 

five years they have remained in contact and have collaborated on other BDC and ICE design-build pursuits. 

Firms Working Together Ref.* 
BDC + 

ICE 

SCDOT Bridge Replacements “Package E”: 

1 
Pleasant Road over Steele Creek, York County (2017- 2018) ✓ 

Lincoln Road over Allison Creek, York County (2017- 2018) ✓ 

Gordon Road over Stony Fork Creek, York County (2017- 2018) ✓ 

(*) References are provided in Appendix H.   
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Project Resources, Strategies, and Execution (RFQ 3.3.3): 

Team’s Capacity and Available Resources 

BDC’s balance of available structure, 

grading/drainage, and demolition crews exceeds the 

demand for this Project with additional availability 

through 2024 as multiple regional BDC projects are 

scheduled to conclude. In addition to the Lead 

Design Engineer, ICE has assigned two additional 

Professional Licensed Structural Engineers and two 

Professional Licensed Roadway Engineers, along 

with numerous CADD technicians, environmental 

specialists, surveyors, and utility coordinators, 

dedicated to providing services for these bridge sites. 

BDC has a capacity of 12 crews and is committing 

six crews to this Project and ICE is committing a 

minimum of eight engineers to deliver this Project, as illustrated in our team capacity and resource availability table. 

Also, BDC owns all equipment necessary to fully support the construction workforce assigned to this Project from their 

450-piece equipment fleet and over 800 employees in the Carolinas.

Strategy for Implementation of Resources: 

The following table identifies the tasks that the lead contractor and lead designer will self-perform. It also includes the 

tasks that will be performed by the team’s major subconsultants. 

Key Role / Position Firm Capacity Committed 

Project Manager BDC 3 1 

Assistant BDC 5 1 

Lead Design Engineer ICE 6 1 

Construction Manager BDC 5 1 

Critical Role / Position Firm Capacity Committed 

Project Engineer BDC 8 1 

Superintendents BDC 12 1 

Structure Crews BDC 12 6 

Grading/Drainage Crews BDC 45 4 

Demolition Crews BDC 12 4 

Lead Structural Engineer ICE 12 2 

Lead Roadway Engineer ICE 16 2 

Lead Hydraulic Engineer ICE 8 2 

Lead Geotech Engineer ICE 6 2 

Env./Mitigation Coord. ICE/PG 6 2 

Drilling STE 4 1 

Utility Coordination ICE 7 2 

Pre-Design Surveys ICE 11 2 

CADD Designers ICE 29 8 

Lead Contractor 

Role / Self-Perform Tasks 

Lead Engineer 

Role / Self-Perform Tasks 

Other Design Team Members 

Role Task 

• Management & Coordination

• Demolition

• Bridges

• Grading & Drainage

• Erosion Control Maintenance

• Traffic Control Maintenance

• Lead Design Engineer

• Geotechnical

• Hydro/Hydraulic

• Structures & Roadway

• Pre-Design Surveys

• Utility Coordination

• Quality Control

• Environmental Permitting

• Environmental Compliance

SubTerra Exploration, LLC 
Roadway & Foundation Drilling 

Freehold Focus, LLC 
Right of Way Acquisition 
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Geographical Location Benefits:  

During Preconstruction, Project Manager, Kevin O’Connor and Assistant 

PM, Joseph Byington, PE will coordinate weekly with the Lead 

Design Engineer, Ray Spence, PE and the other designers at the 

ICE Corporate Office in West Columbia. There, they will integrate 

the team to ensure effective communication. Likewise, they will 

collaborate with the SCDOT District 2 and 4’s Construction Offices 

and will lead routine coordination meetings at the project field office. 

During Construction, in addition to the Project Manager, Construction 

Manager, Kenneth Morgan will actively participate in weekly coordination 

meetings at SCDOT’s construction offices or at the Project field office which will be located in a central location. BDC 

and ICE both have extensive working relationships with SCDOT approved DBE subcontractors for both pre-

construction and construction scopes.  These relationships, especially with subcontractors in the project area will allow 

BDC and ICE to meet the proposed DBE goal and meet or exceed schedule requirements defined by the RFP. 

EXPERIENCE OF KEY INDIVIDUALS (RFQ 3.4) 

 Resumes demonstrating relevant experience of our Key Individuals, are included in APPENDIX A. 

Project Manager, Kevin O’Connor will be the 

primary person in charge of and responsible for 

Project delivery with full authority to make final 

decisions and responsibility of managing the contract with SC 

DOT. He will be the primary point of contact and will 

attend/lead all regularly scheduled meetings.  Throughout his

career, Kevin has primarily worked on larger projects, many 

which have been design build, with his role consisting of managing smaller packages of the projects which have 

included multiple bridge sites that exhibit his ability to coordinate and manage multiple bridge locations during the 

execution of the contract.  Kevin will fulfill all Project Manager duties specified in the RFQ and will manage this Project 

with a hands-on approach, reporting project delivery metrics to SCDOT and the Design-Build Team’s Executive 

Management Committee. He will attend and lead weekly status meetings during the design and construction phase and 

be available at the request of SCDOT. 

Similarities of Featured Project Experience 
✓ Highway 160 Widening

o Project Management 

o Local Vendors and subcontractors that will be used

on BP 15

✓ I-77 HOT Lanes

o Project Management

o Design Build

o Multiple bridges

✓ I-485 Widening

o Design Build

o Bridge Construction (new locations)

o Work at Multiple locations simultaneously
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Assistant Project Manager, Joe Byington, PE 

will coordinate daily with SCDOT under the 

direction of the Project Manager and will 

oversee all aspects of the Project delivery. Joe has primarily 

worked on large Design Build projects since his career began in 

2001.  The skills required for this project have been best 

represented by the work he did as the structures engineer on the 

I-15 CORE on which he was the lead oversight of the construction of 17 new bridges and the widening of 8 retained

bridges, many of which were constructed over water and required the environmental awareness required for “over 

water” bridge structures.  Joe’s experience on large projects has given him the experience to oversee a bridge package 

such as this one because of the methodology used on large projects of creating “packages” within the project requiring 

a broad thought process for scheduling and execution.  

Lead Design Engineer, Ray Spence, PE, will 

oversee and be responsible for all aspects of the 

Project design. He has been providing 

structural design services for more than 18 years and began

managing the design of highway transportation projects 

nearly 10 years ago.  He has a proven track record of leading 

multi-disciplined teams to produce high-quality project

deliverables on time and under budget. Ray also has a vast

amount of experience in the design of concrete and steel bridges, retaining walls, culverts, cofferdams, and other

transportation related structures. Ray’s technical expertise encompasses projects that require complex geometry and

unique site constraints, finite element modeling, advanced seismic analysis, segmental construction, pre-stressed and

post-tensioned concrete, and curved steel. He will be dedicated to managing the design of these bridges, will attend the

routine Project meetings in person, and will be fully available when needed by SCDOT.

Similarities of Featured Project Experience 

✓ Charlotte Water Stowe Bridge

o Project Management

o Bridge over water

o Accelerated Construction

o Similar scope

✓ I-15 CORE

o Bridge Management

o Design Build

o Multiple bridges built simultaneously

✓ US 601 over NS Railroad

o New location bridge construction

o Bridge demolition

Featured Experience on SCDOT Projects 

Design Build: Structural Manager 

✓ Emergency Bridge Package

2018-2B

o 4 bridge replacements

✓ Carolina Crossroads Ph 2

o 3 bridges

Project Manager/ Structural Manager 

✓ SC 901 Bridge Replacement over

Rocky Creek 

✓ Alligator Road Widening 

o 2 bridges

✓ S-669 over Maple Swamp



Bridge Package 15  

Design-Build Project 8862230 

Blythe Development Co. – Statement of Qualifications Narrative 

Page 7 of 8 

Construction Manager, Kenneth Morgan will 

be responsible for all aspects of the Project 

construction. Kenneth has worked in the 

industry for 36 years.  His career began as a laborer on a

bridge crew, progressed to a carpenter and in seven years was 

promoted to Foreman where he gained experience managing 

safety, quality, and environmental stewardship. After 13

years as foreman, Kenneth was promoted to Superintendent 

where he managed and trained multiple foremen. Due to his 

continued success as a BDC Superintendent, he has been given the opportunity to perform the duties of Construction 

Manager on bridge replacement projects. As a Construction Manager, Kenneth will oversee construction operations in 

close coordination with the Project Manager to deliver the sites safely, on time, and in compliance with the 

specifications. He will be dedicated solely to the construction of this Project, will have no other project responsibilities, 

will not be utilized on any other projects, and will manage construction superintendents on-site for construction 

activities. 

PAST PERFORMANCE OF TEAM (RFQ 3.5) 

BDC has successfully completed eight design-build projects in the Carolinas and will be completing I-77 Panthers 

Interchange in Spring 2023. ICE’s SCDOT design-build project experience includes 17 projects, several of which are 

multi-bridge replacement packages very similar to this bridge package.  

Experience of Proposer’s Team (RFQ 3.5.1): APPENDIX B includes the Work History / Quality Forms.  

Featured Project Experience 

1. SCDOT US 321 Bridge over Allison Creek, York County

2. SCDOT Design-Build Bridge Package E (sites 6,7, and 8)

1. Emergency Bridge Package 4 (bottom right)

2. Emergency Bridge Package 2018-2B (Bottom Left)

Similarities of Featured Project Experience 

✓ US 321 over Big Allison Creek

o SCDOT bridge replacement

o Single-span bridge over water

o Similar scope and value

✓ Charlotte Water Stowe Bridge

o Project Management

o Bridge over water

o Accelerated Construction

o Similar scope

✓ NC 175 Bridge over Lake Chatuge

o Design Build

o Bridge Superintendent

o Bridge over water
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Quality of Past Performance (RFQ 3.5.2): APPENDIX C includes the Forms for projects with a “Yes” response to 

any of the questions in the following table not included in Appendix B. BDC and/or ICE have never been suspended, 

debarred, disqualified from bidding or declared ineligible to work by any entity, and no such actions are pending. 

Table 3 - Quality Questions BDC ICE 

• Has the Lead Contractor or any member of the joint venture been declared delinquent or placed

in default on any Project?
NO N/A 

• Has the Lead Contractor or any member of the joint venture submitted a claim on a project that

was litigated? If litigated, explain the results.
NO N/A 

• Have any projects been delayed more than 30 days such that liquidated damages were assessed? YES NO 

• Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or

repeated?
NO N/A 

• Have any projects under contract with the Lead Contractor or any member of the joint venture

been subject to remediation actions, stop work orders, or project delays in excess of 30 days as

a result of Section 404/Section 401 permit violations?

NO N/A 

• Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from

the Lead Designer due to errors and omissions?
NO NO 

• Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a

design-build contract?
NO NO 

* See APPENDIX C for explanations of “yes” answers above.



APPENDIX A
RESUMES



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Kevin Charles O’Connor, Senior Project Manager – Public Division
b. Role of Key Individual for this Project:

Project Manager
c. Name of Firm with which you are now associated:

Blythe Development Co.
d. Years of Experience: With this Firm 8 Years  With Other Firms 19 Years 
Employment History:
Blythe Development Co:  Senior Project Manager / Project Manager | Responsible for overseeing Public Division 
projects as a project manager.  Responsible for overseeing other Project Managers the Public Division as a Senior Project 
Manager. 2014 to Present.  
Lane Construction:  Cost Control Engineer/Senior Project Engineer | Reviewed and analyzed project cost on all 
design-build work as well as Asphalt Division work.  Oversaw the day-to-day field operations of design-builds in both 
SCDOT and NCDOT.  This included managing the engineering, equipment and survey staff. 2012 to 2014. 
Blythe Construction:  Project Engineer | Assisted the Project Manager and Superintendent on day-to-day operations to 
help manage and construct road and bridge projects in the Carolinas. 2003 to 2012.  

e. Education:
Virginia Commonwealth University / Richmond, VA / Bachelor of Science / 2002 / Business Management

f. Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. NCDOT I-26 Design Build Widening Project – Asheville, NC

Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:        

Senior Project Manager 
Yes, Blythe Development Co 
Project 2016-2022 | Assigned 2018-2022 
NCDOT | Jody Lawrence | jrlawrence@ncdot.gov | 828-298-0080 
$54.4 Million  

Project Description:  This project includes 1.5 miles of interstate widening along with 
additional Y-line and ramp improvements with a Y-Line bridge widening over I-26 in 
Asheville, N.C.  Kevin’s specific responsibilities included management of contract 
deliverables, safety, scheduling, MOT, suppliers/subcontractors, client correspondence, 
and design-build coordination to ensure successful project completions without any 
disputes or claims. 
Similarities to SCDOT Bridge Package 15:   
Design-Build project with construction in and around environmentally sensitive areas. 

2. Highway 160 Widening – Indian Land, SC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:        

Project Manager 
Yes, Blythe Development Co 
Project 2017-2021, Assigned 2018-2021 
SCDOT | Ken Wilson | wilsonka@scdot.org | 803-804-1392 
$14 Million 

Project Description:  This project includes 2.5 miles of 
widening in Indian Land, SC. Kevin’s specific 
responsibilities included the overall management of the 
project team including all field operations. He oversaw the 
crews, safety compliance, scheduling, suppliers/ 
subcontractors, client correspondence, and coordination to 
ensure successful project completion without any disputes 
or claims. 
Similarities to SCDOT Bridge Package 15:   
SCDOT project building relationships with local vendors 
and subcontractors to be used on Bridge Package 15. 

Existing 

mailto:jrlawrence@ncdot.gov
mailto:wilsonka@scdot.org


3. I-77 HOT Lanes Widening – Charlotte, NC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:       

Project Manager 
Yes, Blythe Development Co 
Project 2016-2020 | Assigned 2016-2020 
NCDOT | Nat Hunter | ehunter@ncdot.gov | (980) 262-6202 
$19 Million 

Project Description: This project includes ten miles of 
interstate widening (adding HOT Lanes) with four bridge 
widenings in Charlotte, N.C.  Blythe Development Company 
was a subcontractor to Sugar Creek Construction. Scope of 
work included erosion control, earthwork, and storm drainage 
activities for this section of the I-77 HOT Lanes project. 
Kevin’s specific responsibilities included the overall 
management of the project team including all field operations. 
Similarities to SCDOT Bridge Package 15:   
Alternative delivery (P3) project consisting of multiple bridges 

4. NCDOT I-485 Design Build Widening Project - Charlotte, NC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:       

Senior Project Engineer 
No, Lane Construction  
Project 2013-2015 |  Assigned 2013-2014 
NCDOT | Brady McKenzie | bmckenzie@ncdot.gov | 704-218-5125 
$94 Million 

Project Description:  This project widens 9 miles of (Charlotte 
Outer Loop) from four to six lanes, from I-77 to US 521 
(Johnston Road) in Mecklenburg County, NC. An additional 
inside lane will be added in each direction and will be constructed 
within the existing right of way. The project also included a new 
flyover bridge from US 521 North to I-485 West, construction of 
an auxiliary lane to the outside shoulder of westbound I-485, and 
the widening of existing bridges. The project’s primary purpose 
is to increase system capacity and improve efficiency on I-485 
for local and regional traffic..  Kevin’s specific responsibilities 
included scheduling, material and subcontractor procurement, 
cost control, and overall day to day operations over the project 
engineering team.     
Similarities to SCDOT Bridge Package 15: 
Design-Build project with bridge construction (widenings and new locations) occurring at multiple locations 
simultaneously. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Kevin is currently completing the NCDOT NC-16 Widening project in Catawba County, which will finish in early
December 2022 allowing Kevin to be assigned to the project as required by the RFQ.

mailto:ehunter@ncdot.gov
mailto:bmckenzie@ncdot.gov


Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Joe Andrew Byington, P.E., Project Manager
b. Role of Key Individual for this Project:

Assistant Project Manager
c. Name of Firm with which you are now associated:

Blythe Development Co.
d. Years of Experience: With this Firm 1 Years  With Other Firms 20 Years 
Employment History:
Blythe Development Co:   Project Manager | Responsible for, multiple crews, allocation of resources, material 
acquisition, schedule management and owner coordination. 2021 to Present 
Oscar Renda Construction: Project Manager | Responsible for   managing construction operations for large projects, 
material procurement, resource allocation, and schedule, safety and owner coordination. 2018 to 2021  
Sloan Construction: Project Manager | Responsible for overseeing multiple bridge projects by managing procurement, 
subcontractors, self-perform resources, and schedule and owner coordination, 2016 to 2018    
Other Companies: Senior Project Manager, Structures Engineer, Project Engineer | Joe performed multiple roles on 
large design build projects in Texas (I-85 Rebuild) and Utah (I-15 CORE) in addition to other bid-build projects. 2001 
to 2016 
e. Education:

Utah State / Logan, UT / Bachelor of Science / 2001 / Civil Engineering
f. Active Registrations:

North Carolina Professional Engineer #042962
g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. Charlotte Water Stowe Bridge Project – Charlotte, NC
Key Personnel Role:  
Experience with Current Firm:  
Project/Assignment Duration:  
Owner Contact Information:    
Design/Construction Value:   

Project Manager 
Yes, Blythe Development Co. 
Project 2021-2022, Assigned 2021-Current 
Charlotte Water | Nicole Bartlett; Nicole.Bartlett@charlottenc.gov | 704-497-8801 
$3.8 Million       

Project Description:   
Charlotte Water is building two access roads to 
provide dedicated access to the new Stowe Facility 
and the Long Creek Pump Station. The Northern 
Access Road alignment and a Southern Access Road 
which will be constructed to link the Long Creek 
Pump Station and the Stowe Facility. The Southern 
Access Road will include a bridge over Long Creek 
that will include a multi-use path for bicycles and 
pedestrians to improve public access to the River. 
The scope involves new location bridge construction 
of a three-span box girder bridge and associated 
roadway work over Long Creek for access to 
Charlotte Water’s new Stowe Regional Facility. Joe 
was responsible for overseeing the construction crews for the bridge, monitoring the schedule and costs, and enforcing 
safety compliance.   
Similarities to SCDOT Bridge Package 15:  Project consisted of box girder bridge and associated roadway similar 
to sites within Bridge Package 15.  Accelerated construction schedule and similar value in per structure cost. 

mailto:Nicole.Bartlett@charlottenc.gov


2. I-15 CORE – Utah County, Utah
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:       
Design/Construction Value:        

Structures Manager 
No, Ames Construction Inc. 
Project 1997-2021, Assigned 2010-2011 
UDOT, Jason Richins, jtrichins@utah.gov  (801)-360-4985 
$1.1 Billion 

Project Description:   
This was a massive rebuild of a 24-mile section of Interstate 
highway I-15 from the Lehi to Spanish Fork corridor. The 
finished, rebuilt freeway provides an additional two lanes in 
both directions and replaces or restores 63 bridges constructed 
with either pre-stressed concrete girders or structural steel 
girders. Five bridges were placed using the ABC bridge 
construction method, being built offline and moved into place 
with SPMTs (self-propelled modular transporters). Joe was 
responsible for 17 new bridges and 8 bridge widenings. Joe also 
performed constructability review, cost control, short term 
scheduling, girder erection drawings, daily quantity tracking and sub-contractor coordination.     
Similarities to SCDOT Bridge Package 15:   Design-Build project with multiple bridges over water and roads. 
Multiple bridges constructed simultaneously across a large geographical area.  

3. US 601 Bridge over Norfolk Southern Railroad - Concord, NC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:       

Design/Construction Value:      

Project Manager 
No, Sloan Construction 
Project 2016-2018 | Assigned 2016-2018 
NCDOT (owner) Kleinfelder (client) | Daniel Tolley | Jdtolley@kleinfelder.com 704-
465-7726
$12 Million 

Project Description:  
This project includes 1 mile of reconstruction of 
roadway with a 3-phase bridge over Norfolk 
Southern Railroad in Concord, N.C.  Joe’s specific 
responsibilities included construction management 
including, crew oversight, scheduling, and cost 
control.  
Similarities to SCDOT Bridge Package 15:   
Bridge construction and bridge demolition,  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Joe Byington is currently assigned to a Charlotte Water Stowe Bridge project and a greenway trail project in Charlotte, 
NC as the Project Manager.  The bridge construction project will be completed in April 2023 and the City of Charlotte
greenway trail project will be completed December 2022. Both projects will be complete prior to the expected
contract execution, allowing Joe to be available per the RFQ criteria.

mailto:jtrichins@utah.gov
mailto:Jdtolley@kleinfelder.com


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Warren Ray Spence Jr., PE, Structural Engineer
b. Role of Key Individual for this Project:

Lead Design Engineer
c. Name of Firm with which you are now associated:

Infrastructure Consulting & Engineering, PLLC
d. Years of Experience: With this Firm 3 Years  With Other Firms 15 Years 
Employment History:
Infrastructure Consulting & Engineering, PLLC: Structural Engineer – Ray is responsible for providing structural 
design and management services for both Design-Build and Design-Bid-Build transportation projects. 2019 – Present 
CDM Smith: Structural Engineer/Project Manager – Ray was responsible for the design and management of all types of 
transportation projects including serving as Project Manager for the US 301 SB Bridge Replacement over S. Edisto River 
in Orangeburg County (01/2018 - 01/2019) and SCDOT Rehabilitation of 14 Bridges Statewide (2016 - 2019). He also 
led bridge inspection teams and performed load ratings. 2004 – 2019 
e. Education:
University of South Carolina / Columbia, SC / Master of Engineering / 2008 / Civil Engineering (Structural)
University of South Carolina / Columbia, SC / Bachelor of Science / 2004 / Civil Engineering
f. Active Registrations:
2011 / SC / Professional Civil Engineer / 29080
2012 / FL / Professional Civil Engineer / 74165
2013 / MA / Professional Civil Engineer / 50735
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. SC 901 Bridge Replacement over Rocky Creek – Chester County, SC

Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:        

Project Manager and Engineer of Record 
Infrastructure Consulting & Engineering, PLLC  
Project 08/2020 – 11/2021, Assigned 08/2020 – 11/2021 
SCDOT, Tony Edwards, EdwardsTC@scdot.org, (803) 737-1238 
$3.9 Million  

Project Description: This project consists of replacing the existing 11-span, 330-foot 
SC 901 Bridge over Rocky Creek. The proposed replacement bridge will consist of 
three spans totaling 339 feet. Each span is 113 feet long and comprised of prestressed 
concrete beams. The bridge will be supported by multi-column bents founded on drilled 
shafts. As the Project Manager, Ray ensured the Team was responsive to SCDOT’s 
needs, requirements, and requests while adhering to the Department’s standards and 
guidelines. He was responsible for the overall performance of the ICE Team and coordinated with all stakeholders as 
needed and attended all required meetings. He provided budget, schedule, and expenditure reports and project updates 
to ensure all work tasks and deliverables complied with the established quality control procedures and were submitted 
on or before scheduled due dates. Ray also served as the Engineer of Record for the bridge plans, and the design of 
this project was completed seven months ahead of schedule. This project is currently under construction.  

2. S-107 (Alligator Road) Widening and Bridge Replacement – Florence County, SC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:        

Structures Design Manager and Lead Structural Engineer 
Infrastructure Consulting & Engineering, PLLC  
Project 02/2016 – 07/2020, Assigned 10/2019 – 07/2020  
SCDOT, Brian Dix, PE, DixBD@scdot.org, (803) 737-1085 
$74 Million 

Project Description: Ray served as the Structures Design Manager and Lead 
Structural Engineer for the replacement of the existing three-span, 66-foot-long bridge 
over Alligator Branch as part of this seven-mile project to widen Alligator Road from a 
two-lane rural roadway to a three-lane section segment from US 76 to S-103 and to a 
five-lane curb and gutter section with sidewalk from S-103 to west of US 52. The new 
structure is a three-span, 100-foot-long reinforced concrete flat slab bridge constructed 
using staged construction. Ray was responsible for leading the structural design team to 
complete preliminary and final construction deliverables, and he coordinated with all disciplines to ensure adherence 
with the design specifications and project design criteria. Ray’s additional responsibilities included coordination with 
the Project Manager, management of subconsultants and discipline leads, and quality control of all deliverables.  

Existing 

Existing 

mailto:EdwardsTC@scdot.org
mailto:DixBD@scdot.org


3. Emergency Bridge Package 2018-2B – Chesterfield County, SC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:       

Structures Design Manager and Lead Structural Engineer 
Infrastructure Consulting & Engineering, PLLC  
Project 03/2019 – 12/2019, Assigned 03/2019 – 07/2019  
SCDOT, Brad Reynolds, PE, reynoldsbs@scdot.org, (803) 737-1440 
$6.75 Million 

Project Description: This project involved the replacement of four bridges that 
were damaged as a result of flooding and erosion from heavy rains caused by 
Hurricane Florence in September 2018. The damaged bridges consisted of 15-foot 
precast spans on timber piles, and the four replacement bridges consisted of 
reinforced concrete end bents on HP piles, interior bents on two diameter drilled 
shafts, and prestressed concrete hollow-core slabs. Ray served as the Structures 
Design Manager and Lead Structural Engineer responsible for final design and plans development for all four 
bridges. His additional responsibilities included management of design staff, coordination with discipline leads and 
subconsultants, and quality control of final deliverables. 

4. S-669 Bridge Replacement over Maple Swamp – Horry County, SC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:       

Structures Design Manager and Lead Structural Engineer 
Infrastructure Consulting & Engineering, PLLC  
Project 02/2020 – 01/2022, Assigned 03/2020 – 01/2022 
SCDOT, Brian Dix, PE, DixBD@scdot.org, (803) 737-1085 
$2.74 Million 

Project Description: This low volume bridge replacement involves the 
removal of the 60-foot-long and 27.5-foot-wide concrete bridge structure and 
constructing a new concrete flat slab bridge. The new bridge will include three 
spans that are a total of 110 feet long and 30.25 feet wide. The new 
superstructure will have end bents supported on steel piles and interior bents 
supported by prestressed concrete piles. As the Structures Design Manager 
and Lead Structural Engineer, Ray managed the structural design and plans 
production effort and was also responsible for preparing a bridge alternative study, development of cost estimates 
and special provisions, completing a load capacity rating in accordance with SCDOT’s Load Rating Guidance 
Document, quality control of final deliverables, and coordination with the Project Manager, design team, and 
subconsultants. In an effort to minimize road closure time, the design was completed well ahead of schedule, allowing 
the project to be let almost six months ahead of schedule. 

5. Carolina Crossroads (Phase 2) – Broad River Road at I-20 Interchange – Columbia, SC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:        
Design/Construction Value:       

 Structures Design Manager and Lead Structural Engineer 
Infrastructure Consulting & Engineering, PLLC  

 Project 08/2021 – Present, Assigned 08/2021 – Present 
 SCDOT, Chris Lacy, lacycr@scdot.org, (803) 737-1419 
 $127 Million 

Project Description:  This is the second phase of the five-phase $1.7 Billion 
Carolina Crossroads program and consists of the re-design and construction of 
the interchange at I-20 and Broad River Road. The new interchange will be an 
Offset Diverging Diamond Interchange (ODDI). Ray serves as the Structures 
Design Manager and Lead Structural Engineer responsible for management 
of all structural aspects of the project; including three new bridges to replace the 
existing US 176 bridge, numerous retaining walls, custom drainage boxes, and 
bifurcated barrier walls. He attends weekly meetings with the Contractor and the design team to coordinate design 
efforts, ensure deliverables are consistent, and to address any topics of interest or concern. Ray oversees and directs 
the day-to-day efforts of a team of structural engineers and technicians for the development of the final design and 
plans that will be used for construction. He also manages the quality control efforts, ensuring deliverables are 
technically sound and free of errors/omissions. Currently bridge plans have been submitted and released for 
construction (RFC) on Bridge 42b. Ray’s Team is a couple weeks away from submitting RFC plans on Bridge 44, 
and Bridge 42a final plans are scheduled for submission on August 31, 2022. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
As Lead Design Engineer, Ray will not be required to be on-site full time for the duration of construction, so this
section is not applicable.

S-34 over Deep Creek

Rendering 

Existing
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KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Kenneth Lynn Morgan, Superintendent – Public Division (Bridge)
b. Role of Key Individual for this Project:

Construction Manager
c. Name of Firm with which you are now associated:

Blythe Development Co.
d. Years of Experience: With this Firm 5 Years  With Other Firms 29 Years 
Employment History:
Blythe Development Co:  Superintendent / Construction Manager | Responsible for overseeing bridge construction 
projects including managing crews, subcontractors, safety, supply deliveries, and schedules. 2017 to Present.  
Carolina Bridge Company:  Superintendent | Oversaw day-to-day operations of construction at bridges sites and 
directly managed construction crews, equipment, subcontractors, and safety.  2012 to 2014. 
Flatiron Construction:  Assistant Superintendent | Helped superintendent oversee the construction of roads and 
bridges and assisted with scheduling, supervising laborers, and managing the crews and safety.  2003 to 2012.    

Foreman | Ensured productivity of daily operations and worked closely with the management team with schedules, 
equipment and safety. 1993 to 2006 
Laborer | Performed construction activities including asphalt and concrete work, earthwork, demolition, clean up, 
and structure placement while following safety protocol. 1986 to 1993 

e. Education: High School Diploma
f. Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. US 321 over Big Allison Creek – York County, SC

Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:       
Design/Construction Value:        

Superintendent 
Yes, Blythe Development Co 
Project 2020-2021 | Assigned 2020-2021 
SCDOT | Jared Bragg | braggjk@scdot.org | 803-448-5876 
$5.6 Million  

Project Description:  This bridge replacement project required 
multi-phase construction to maintain traffic on two lanes at all times. 
Kenneth was responsible for overseeing the construction activities 
and ensuring quality work while enforcing safety and compliance 
with the specifications. He managed the construction crews, supplier 
schedules and equipment. The new 200' steel girder bridge was 
completed on-time and within budget. 
Similarities to SCDOT Bridge Package 15:   
Project consisted of single span bridge over water and bridge 
demolition. 

2. Charlotte Water Stowe Bridge Project – Charlotte, NC
Key Personnel Role:  
Experience with Current Firm:  
Project/Assignment Duration:  
Owner Contact Information:    
Design/Construction Value:   

Superintendent 
Yes, Blythe Development Co. 
Project 2021-2022, Assigned 2021-Current 
Charlotte Water | Nicole Bartlett; Nicole.Bartlett@charlottenc.gov | 704-497-8801 
$3.8 Million       

Project Description:   
Charlotte Water is building two access roads to provide dedicated 
access to the new Stowe Facility and the Long Creek Pump Station. The 
Northern Access Road alignment and a Southern Access Road which 
will be constructed to link the Long Creek Pump Station and the Stowe 
Facility. The Southern Access Road will include a bridge over Long 
Creek that will include a multi-use path for bicycles and pedestrians to 
improve public access to the River. The scope involves new location 
bridge construction of a three-span box girder bridge and associated 
roadway work over Long Creek for access to Charlotte Water’s new 
Stowe Regional Facility. Kenneth is overseeing day-to-day operations 
and safety including direct management of constructions crews, 
equipment and subcontractors on-site. 
Similarities to SCDOT Bridge Package 15:  Project consisted of box girder bridge and associated roadway similar to sites 
within Bridge Package 15.  Accelerated construction schedule and similar value in per structure cost. 

mailto:braggjk@scdot.org
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3. Washington Bypass - Washington, NC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:       
Design/Construction Value:       

Assistant Superintendent 
No, Flatiron Construction Corp 
Project: 2006-2010 | Assigned 2009-2010 
NCDOT | Teresa Bruton | tbruton@ncdot.gov | (919) 707-6610 
$192 Million 

Project Description:   
This project was a Design-Build 6.8-mile highway bypass 
around Washington and Chocowinity, NC. This job at the time 
was the largest construction contract ever awarded by the 
NCDOT. Kenneth’s job was to build from the north side of a 3-
mile bridge along highway 17. This was built in a span-by-span 
method, working from the top-down method.  
Similarities to SCDOT Bridge Package 15:   
Design-Build project with bridge construction over water and 
other environmentally sensitive areas. 

4. Hwy NC 175  Bridge over Lake Chatuge -  Haysville, NC
Key Personnel Role: 
Experience with Current Firm:    
Project/Assignment Duration:     
Owner Contact Information:       
Design/Construction Value:       

Superintendent 
No, Carolina Bridge Company  
Project: 2006-2010 | Assigned 2009-2010 
NCDOT | Greg Wallace, Asst. Resident Engineer (former) and Ronald Woods, Asst. 
Resident Engineer | rwoods@ncdot.gov | 828-321-5061 
$2 Million 

Project Description:   
This structure was considered structurally deficient due to a 
sustructure condition appraisal of 4 out of 9 and sturcutreal 
evaluation of 2 o f9 according to FHWA standards. The existing 
bridge was a seven-span sturcture that considted of reinforced 
concret deck girders. The end bents consisded of concrete 
abutements. Theinterior bents consisted of reinforced concrete 
post and beam. It was constructed in 1941 and was 331 feet long 
with a traffic volumb of 4600 VPD. The replacement structure 
consisted of a 350' long with two 11-foot lanes with 4-foot offsets 
on each side. The roadway grade remained the name. The existing 
roadway was widening to 22' pavement wide to provide two 11' 
lanes.  Kenneth oversaw the day-to-day operations, bridge crews, 
and safety including direct management of constructions crews, 
equipment and subcontractors on-site.  
Similarities to SCDOT Bridge Package 15:   
Design-Build project with bridge construction over water and 
other environmentally sensitive areas. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Kenneth is currently completing the Charlotte Water Stowe Bridge project that will be complete in April 2023
allowing Kenny to be assigned to this project as required by the RFQ.
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APPENDIX B
WORK HISTORY FORMS



WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &
Location (City,
State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

d. Actual or Estimated Construction
& Professional Services Completion
Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

Name: SCDOT File No. 
4690020 US 321 Bridge 
Replacement over 
Allison Creek 
Location: Clover, SC 

Name:  
KCI Technologies 

Name of Owner: SCDOT 
Project Manager: Jared Bragg 
Phone: (803) 448-5876 
Email: BraggJK@scdot.org 

11/2021 $ 5,615 $5,615 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This $5.6 million seven stage bridge replacement project consisted of replacing the existing bridge over Big Allison Creek on US 321 in Clover, 

SC.  The scope of work performed by Blythe Development Company, from Charlotte, NC, as the prime contractor included installing a permanent 

shoring wall, driving steel H-Piles, all concrete placement, splicing and erecting 588,000 lbs. of structural steel, removal and disposal of all existing 

pavement, mass grading with borrow and onsite cut to fill, fine grading, and MOT management.  Blythe Development Company managed its own 

resources to work on the bridge simultaneously, along with multiple grading crews to maximize schedule opportunities.  

Key Personnel: Kenneth Morgan, Superintendent (2020-2021) 

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project have worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with. The crew and office personnel 

were also was tasked with completing an emergency repair project in Chester County that was requested by the SCDOT and was included in this contract. The emergency repair project was completed within budget and within the scheduled timeframe of August 17, 2019, as this was 

a heavily traveled route for nearby school traffic and needed to be completed before the start of the school year. Blythe Development Co. worked with the SCDOT to ensure the time required to complete the repair project was included back into the York County project to allow 

Blythe Development Co. to complete the US321 bridge in reasonable time frame.  Final completion was achieved on November 13, 2021, 28 days past the contract modified completion date of October 15, 2021. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality.  The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and 

impacts on the traveling public.  This process positively impacted the safety, quality, and schedule throughout the duration of the project.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.
Liquidated Damages were assessed to Blythe Development Company for completing this project 28 days late.  Blythe Development Company had issues with a concrete flatwork sub which delayed a critical traffic shift creating a situation of late completion.  The SCDOT granted a 

time extension to reduce the liquidated damages to 28 days. 

 Bridge demolition
 Construction over water
 Self-performed road and bridge work
 Detour install and maintenance



WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &
Location (City,
State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

d. Actual or Estimated Construction
& Professional Services Completion
Date

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

Name: SCDOT File No. 
Design Build Bridge 
Package E. 

Name: Name of Owner: SCDOT 
Project Manager: Shane Parris 
Phone: 864-489-5760 
Email: parrissl@scdot.org  

2019 $56,000 $3,951 

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Blythe Development Co. was a subcontractor on this project for United Infrastructure Group, responsible for both roadway and bridge construction scopes of  work for one (1) bridge 

replacement site and bridge-only construction for two (2) bridge replacement sites on this project, including: 

S-46-22 (Pleasant Rd.) over Steele Creek – Roadway and Bridge | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced

with a two-span 54”  prestressed concrete beam-deck superstructure founded on 48” diameter drilled shafts.  Roadway work included cut and fill of 20,000 cyds of earth material to shape the 

bridge embankments and approach roadway, including an alignment change to accommodate staging, as well as associated asphalt paving.  

S-46-64 (Lincoln Rd.) over Allison Creek – Bridge Only (pictured) | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced

with a two-span prestressed 2’ x 3’ prestressed concrete cored slab/asphalt paved deck superstructure founded on 48” diameter drilled shafts and HP14x73 steel H-pile.  Roadway work at this 

site was completed by others.   

S-46-347 (Gordon Rd.) over Stoney Fork Creek – Bridge Only | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced with a one-span prestressed  

Type III concrete beam-deck slab superstructure founded on HP14x73 steel H-pile abutments.  Roadway work at this site was completed by others.  

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with. 

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality.  The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and 

impacts on the traveling public.  This process positively impacted the safety, quality, and schedule throughout the duration of the project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.
Liquidated Damages were assessed to Blythe Development Co. by the prime contractor for completing one site within this project 70 days late (S-46-347).  Blythe Development Company was forced to stop work at one of the sites due to the required modification of an environmental 

permit, which delayed completion of the bridge and contract. 

 SCDOT Design Build
 Accelerated Schedule
 Bridge Package with Multiple Sites
 Construction over water
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WORK HISTORY AND QUALITY FORM – DESIGNER 
a. Project Name & Location (City,
State)

b. Name of lead responsible for the
overall project construction

c. Contact information of the Client
& their Project Manager who can
verify ICE, PLLC’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by ICE, PLLC (in thousands)

Name:  
Emergency Bridge Package 2018-2B 
Location:  
Chesterfield County, SC 

Name:  
United Infrastructure Group, Inc. 

Name of Owner: SCDOT 
Project Manager: Brad Reynolds, PE 
Phone: 803.737.1440 
Email: reynoldsbs@scdot.org 

Construction: December 2019 
Design: July 2019 $6,750 

$1,033  (Design) 
+ $105  (QC Inspection)

g. Narrative describing the work performed by ICE, PLLC. Include the office location(s) where the design work was performed and whether ICE, PLLC was the lead designer or a sub-consultant.
Project Description: ICE is the Primary Design Consultant responsible for successfully delivering all engineering services required for this Design-Build (DB) project which involves the replacement of four 

bridges including S-243 (Buchanan Bridge Road) Bridge over Adams Creek, S-138 (Bo Melton Loop) Bridge over Little Black Creek, S-757 (Davis Rivers Road) Bridge over Jimmies Creek, and S-34 (Wamble 

Hill Road) Bridge over Deep Creek in Chesterfield County. All four bridges were damaged as a result of flooding and erosion from heavy rains caused by Hurricane Florence in September 2018. The existing 

bridges consist of 15' precast spans on timber piles. Design is complete for all four bridges, and they are currently under construction.  

S-243 (Buchanan Bridge Road) Bridge over Adams Creek | The new bridge will consist of a 120' three-span bridge (25'-70’-25') with reinforced concrete end bents founded on HP piles and an interior bent

founded on two 3'-6" diameter drilled shafts supporting 3'-0" X 2’-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured top right) 

S-138 (Bo Melton Loop) Bridge over Little Black Creek | The new bridge will consist of a 100' three-span bridge (20'-60'-20’) with reinforced concrete end bents founded on HP piles and an interior bent founded

on two 3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured bottom left) 

S-757 (Davis Rivers Road) Bridge over Jimmies Creek | The new bridge will consist of a 110' three-span bridge (20'-70'-20’) with reinforced concrete end bents founded on HP piles and an interior bent founded

on two 3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured bottom right) 

S-34 (Wamble Hill Road) Bridge over Deep Creek | The new bridge will consist of an 106' two-span bridge (45'-61') with reinforced concrete end bents founded on HP piles and an interior bent founded on two

3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured top left) 

Design Location: ICE Former Corporate Office: Columbia, SC 

Key Individual name/role/time on the project:  Ray Spence / Structural Design Manager (03/2019 -12/2019) 

h. Self-Assessment. The information provided in this section should be a self-assessment of ICE, PLLC’s performance on the project to identify Lead Designers/Major Sub-consultants with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Lead Designers/Major Sub-consultants that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Roadway, bridge, geotechnical and hydraulic design were performed by ICE. Performing all of the design functions in house was one of the keys to having a successful communication plan. The design team also developed a very detailed schedule pre-bid so that as soon as our team was 

announced the winning proposer we were able to go to work immediately on scheduling critical tasks such the geotechnical investigation for each site. Insight Group LLC did all of the drilling and soils testing. This was the first Design-Build project that required the contractor to perform 

bridge load capacity ratings. ICE used AASHTOWare’s Bridge Rating (BrR) computer program to perform this task on each structure. 

i. Quality Initiatives. Discuss ICE, PLLC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Since the project had to be substantially complete within 200 days from Notice to Proceed, all preconstruction tasks had to be completed on an accelerated schedule. The submittal process was shortened by eliminating the preliminary plans submittal. Our team advanced the hydraulic 

design pre-bid so that we could submit HEC-RAS models for each site soon after NTP. This enabled the DOT to review our conceptual plans with the hydraulic models and provide the approvals needed to move to final design at each site. The geotechnical investigation, all design, and 

reviews were completed in just 63 days from the notice to proceed. ICE delivered the RFC bridge and roadway plans for each site ahead of schedule and exceeded the contractors expectations. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ICE, PLLC shall provide a detailed explanation below.
Not Applicable. 

RELEVANCE: 
 Design Build
 Minimization of design and construction

impacts to wetlands
 Accelerated Schedule – 4 bridges replaced in 5

months
 Contract included right of way acquisitions

mailto:reynoldsbs@scdot.org


WORK HISTORY AND QUALITY FORM – DESIGNER 
a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify ICE, PLLC’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by ICE, PLLC (in thousands)

Name:  
Emergency Bridge 
Replacement Package 4 
Location:  
Kershaw, Richland, and 
Williamsburg Counties, SC 

Name:  
United Infrastructure Group, Inc. 

Name of Owner: SCDOT 
Project Manager: William “Tyke” Redfearn III, PE 
Phone: 803.737.1430 
Email: RedfearnWT@scdot.org  

Construction: September 2017 

Design: December 2015 
$11,700 $945 

g. Narrative describing the work performed by ICE, PLLC. Include the office location(s) where the design work was performed and whether ICE, PLLC was the lead designer or a sub-consultant.
Project Description: ICE served as the Primary Design Firm for this project that consisted of all work necessary, at four separate locations, to remove the remainder 

of the existing bridges and to construct new bridges, including the associated roadway and drainage work necessary to tie the new approaches to the existing roadways. 

As the result of flooding, the existing structures were damaged beyond repair. The four locations are described below  

• Pine Grove Road over Twenty-Five Mile Creek in Kershaw County (Top Right) - New bridge consists of:  260’ long, 3 Spans, Prestressed Concrete Beams,

Steel Piles at End Bents, and Interior Bents Supported by Drilled Shaft. Work also included repairs to the roadway embankments damaged during flooding.

• Congress Road over Jumping Run Creek in Richland County(Top Left) - New bridge consists of 110’ long, 2 Spans, Prestressed Concrete Hollow Core Slabs,

Steel Piles at End Bents, and Interior Bent Supported by Prestressed Concrete Piles.

• Rockbridge Road over Spring Lake (Bottom Left)  in Richland County  - New bridge consists of: 120’ long, 3 Spans, Prestressed Concrete Hollow Core Slabs,

Steel Piles at End Bents, and Interior Bents on Prestressed concrete piles.

• Battery Park Road over Black Mingo Creek in Williamsburg County (Bottom right) - New bridge consists of: 164’ long, 3 Spans, Prestressed Concrete Hollow

Core Slabs, Steel Piles at End Bents, and Interior Bents Supported by Prestressed Concrete Piles. Work also included repairs to the roadway embankments

damaged during flooding.

ICE was responsible for bridge design, utility coordination and all associated roadway and drainage work necessary to tie the new approaches to the existing roadways 

and repairing roadway embankments damaged during flooding. A variety of bridge replacement options were used. The superstructures of the four bridges consist of 

cored slabs, flat slabs, and beams. All four bridge sites were in FEMA special flood hazard zones therefore no rise/no impact studies were produced for three of the sites. 

The fourth site required the production of a FEMA letter of map revision (LOMR). The LOMR was approved with no comments by FEMA.  

Design Location: ICE Former Corporate Office  – Columbia, SC  

Key Individuals: No key individuals were involved in this project.    

h. Self-Assessment. The information provided in this section should be a self-assessment of ICE, PLLC’s performance on the project to identify Lead Designers/Major Sub-consultants with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Lead Designers/Major Sub-consultants that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Design work for all four sites was completed in 89 days (started on 12/16/2015 and finished on 3/14/2016). Effective communication along with long established working relationships with our subconsultants (F&ME and CSS) and UIG resulted in a project that was finished under 

budget and without claims, dispute proceedings, litigation and arbitration. 

i. Quality Initiatives. Discuss ICE, PLLC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
The design schedule was developed during the proposal phase and strictly followed during the first three months of the project. All submittals went through a thorough QC process along with over the shoulder reviews by UIG staff. This attention to detail resulted in only a few RFI’s 

and plan revisions during construction. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ICE, PLLC shall provide a detailed explanation below.
Not Applicable 

 Design Build
 Minimization of design and construction  impacts to wetlands
 Accelerated Schedule – 4 bridges replaced in 5 months
 Contract included right of way acquisitions

mailto:RedfearnWT@scdot.org
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LEGAL & FINANCIAL



Letter of Financial Capacity 

The undersigned, being duly sworn, deposes and says that he is Luther J. Blythe, Jr. and is the Vice 

President of Operations for Blythe Development Co. He further states that, Blythe Development Co. has 

the financial capacity and resources necessary to complete the Bridge Package 15 Design-Build Project 

as proposed in the Request for Proposals issued by South Carolina Department of Transportation. 

Signed this 17th day of October 2022     _________________________________ 

Luther J. Blythe, Jr.  

Vice President of Operations  

Subscribed and sworn to before me this 17th  day of October 2022 

_________________________________________ 

NOTARY PUBLIC FOR SOUTH CAROLINA 

My Commission Expires: ____________________ 

seal 

BLYTHE DEVELOPMENT CO.

1415 EAST WESTINGHOUSE BOULEVARD • CHARLOTTE, NORTH CAROLINA 28273 • TEL (704) 588-0023 • FAX (704) 588-9935 

Oct. 16, 2023 



October 14, 2022 

Ms. Carmen Wright 
SC DOT Point of Contact 
Office of Project Delivery 
955 Park Street, Room 101 
Columbia, SC 29201 

RE: Our Client: Blythe Development Company 

Li I •r�urcl"lCe f'IVIC, 

lOJ Fa •vie\ On 

Project: Bridge Package 15; Design Build Project Contract ID 8862230 An de non, Chester, Chesttrf"ield and 
uncaster Counties 

Estimated Cost: Sll,000,000.00 

Dear Ms. Wright: 

It is our pleasure to comment on the bonding qualifications ofBlythe Development Company. Through their current surety, 
Liberty Mutual Insurance Company, we have handled the contract Performance and Payment bond requirements on behalf 
of the above firm since 2004. Their current bonding limits are $125,000,000 single job / $450,000,000 aggr�e worlc 
program. 

We consider Blythe Development Company to be one of the more outstanding contactors in this area and we recommend 
them highly. Blythe Development Company is well man�, capably staffed and sufficiently financed to process the worlc 
they are bidding. 

It is our understanding that the above referenced project has an estimated value of approximately $12,000,000.00. Liberty 
Mutual Insurance Company would be most willing to provide the Performance and Payment Bond, in the event they are 
awarded the contract and enter into a contract satisfactory to all parties. 
Bond 
As surety for Blythe Development Company, Liberty Mutual Insurance Company, with an A.M. Best Financial Strength 
Rating of" A" (Excellent) and a Financial Size Category of XI ($2 Billion or greater), is capable of obtaining 100% 
Performance Bond and l 00% Labor and Materials Payment Bond in the amount of the anticipated cost of construction, and 
said bonds will cover the Project and any warranty periods as provided for in the Contract Documents on behalf of the 
Contractor, in the even that such firm is the successful bidder and enter into a Contract for this project. 

Please note that the decision to issue Performance and Payment bonds is a matter between Blythe Development Comp.ny 
and Liberty Mutual Insurance Company and will be subject to our standard underwriting at the time of the final bond request, 
which will include but not be limited to the acceptability of the contract documents, bond forms and financing. We assume 
no liability to third parties or to you if for any reason we do not execute said bonds. 

Sincerely, 

LIBERTY MUTUAL INSURANCE COMPANY 

n-·'•""'� Angle Ramsey 
��· . C'.) 2022-10-14 10:21-04:00 

Angela D. Ramsey, Attorney-In-Fact 

Seal No. 4713 

Property & Casualty • Employee Benefits · Personal Risk • Retirement Consulting 

The USI ONE Advantage® 
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�Liber1:J. 
� MutuaL 

This Power of Attorney limits the acts of those named herein, and they have no authority to 

bind the Company except in the manner and to the extent herein stated.

SURETY 

Liberty Mutual Insurance Company 

The Ohio Casualty Insurance Company 

West American Insurance Company 

POWER OF ATTORNEY 

Certificate No: 8208635-969489 

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized 

UJl�feter9.���g{,l!Wi4'J��tti�&. 1ffls/K§\lWIJ!�rsdtP,'YPffii�d•iP�tJp_fJWc�MHW&Wail%�llh�%�e��-sitmmln';'WrniiliW1f�i�tMad appoint, ---

all of the city of Charlotte state of NC each individually if there be more than one named. its true and lawful attorney-in-fact to make. 
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance 
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons. 

IN WITNESS WHEREOF, this Power of Attomeyhas been subscribed by an authorized officer or official ofthe Companies and the corporate seals of the Companies have been affixed thereto this 
---11!!!_ day of August . ---1.QR_. 

State of PENNSYLVANIA ss 
County of MONTGOMERY 

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 
West A

�
n Insurance Company 

By: �/:L/7;7 
David M. Carey, Assistant Secretary 

On this ...11!!!_ day of August . 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes 
therein contained by signing on behalf of the corporations by himself as a duly authorized officer. 
IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written. 

Commonwealth of Pennsylvania • Notary Seal 
Toresa Pastel la, Notary Public 

Montgomery County 
My oommission expires March 28, 2025 

Commission number 1126044 
Member, Penns�lvan1a Association of Nota11es 

By:b� 
Teresa Pastella. Notarv Public 

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual 
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows: 

ARTICLE IV-OFFICERS: Section 12. Power of Attorney. 
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the 
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety 
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall 
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such 
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the 
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. 
ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings. 
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, 
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, 

�� C: 
� c, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the o 
u a, Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if 15
O � signed by the president and attested by the secretary. � 
a> > Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such ·55 _
j � attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and ;:_·� 
c :'Q other surety obligations. <{ a, 
gi � Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the i 0--:. 0 Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with >,O 
� a, the same force and effect as though manually affixed. � � 
c: ro I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do O C?
Cl) t5 hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and � � 
� ._a> has not been revoked. ..,_ co "' Oc:, 

.g> 2 IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this day of_____ ._ ..- -
0£ Q)� 

E m \.- 1Nsu� \.-�'I tNsu "' ,1-1su� � � ·
0 (0 ,__�'\,0"'"01/.r,-"11,,CI ,;;:>'?'vo"'"011◄,-�-t,. .f::,'?- vo,;,.Pol/,i,:'11-CI 0.. U 

�L.. ::,� �1"\ 'q'.$ <t,("I Q::'� �� 

� 

i...Q) 
�>, :. 

0 
"' "' 1991 n � 011)' 

= u o n :Ii: · - �•� :a ro ro c: 5- t, ;, j 
4.. f By: _ c: �: 

> � 0 � "AM•s+ �-i; ".s- '"0•A"� ,;,.'I> -R-en_.e._e_C __ -L -le-w-el-ly _n _. A- s-s -ist-a -nt_ S_ e_c -re-ta_
rv
_________ ro a: 

0 :5 .._ _ _. 'lf.J. * ,..� �41 * >-"° � _(
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LMS-12873 LMIC OCIC WAIC Multi Co 02/21 
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14th October 2022

lynda.monroe
Sticky Note
Accepted set by lynda.monroe

lynda.monroe
Sticky Note
Completed set by lynda.monroe

lynda.monroe
Sticky Note
Completed set by lynda.monroe

lynda.monroe
Sticky Note
Completed set by lynda.monroe



APPENDIX E
ORGANIZATIONAL 
CONFLICTS OF INTEREST



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ ________________ 
Signature  Date 

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 



Luther J. Blythe, Jr.  

Blythe Development Co. 

10/14/2022
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CONFIDENTIAL OR PROPRIETARY 
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Bridge Package 15  
Design-Build Project 8862230 

APPENDIX F 
Confidential or Proprietary Information Summary List 

The following sections of this SOQ are considered confidential and should not be disclosed under the South 
Carolina Freedom of Information Act.  

Appendix C – Quality of Past Performance 

Quality of Past Performance Forms  ................................................... PDF Pages 26-28



APPENDIX G
ADDENDUM RECEIPT 
FORMS



Bridge Package 15  
Design-Build Project 8862230 

APPENDIX G 
Addendum Receipt Form(s) 

No addendums have been issued for this project. 



APPENDIX H
KEY INDIVIDUAL & CONTRACTOR /
DESIGNER REFERENCE FORMS



References from Previous Working Relationships Table
Email First Name Last Name Company Name Project Name Team

parrissl@scdot.org Shane Parris SCDOT Deisgn Build Bridge Package E Blythe
References from Work History Forms

Email First Name Last Name Company Name Project Name Team

BraggJK@scdot.org Jared Bragg SCDOT US 321 Bridge Replacement over Allison Creek Blythe / KCI
parrissl@scdot.org Shane Parris SCDOT Deisgn Build Bridge Package E Blythe / ICE 

 reynoldsbs@scdot.org Brad Reynolds SCDOT Emergency Bridge Package 2018-2B ICE / UIG
RedfearnWT@scdot.org Tyke Redfearn SCDOT Emergency Bridge Replacement Package 4 ICE / UIG

1 of 1

mailto:parrissl@scdot.org
mailto:parrissl@scdot.org
mailto:RedfearnWT@scdot.org


Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

jrlawrence@ncdot.gov Jody Lawrence Kevin O'Connor I-26 Design Build Widening Project – Asheville, NC Sr. Project Manager Blythe
wilsonka@scdot.org Ken Wilson Kevin O'Connor Highway 160 Widening – Indian Land, SC Project Manager Blythe
ehunter@ncdot.gov Nat Hunter Kevin O'Connor I-77 HOT Lanes Widening – Charlotte, NC Project Manager Blythe

bmckenzie@ncdot.gov Brady McKenzie Kevin O'Connor I-485 Design Build Widening Project - Charlotte, NC Sr. Project Engineer Blythe
nicole.bartlett@charlottenc.gov Nicole Bartlett Joe Byington Charlotte Water Stowe Bridge Project – Charlotte, NC Project Manager Blythe

jtrichins@utah.gov Jason Richins Joe Byington I-15 CORE – Utah County, Utah Structures Engineer Blythe
Jdtolley@kleinfelder.com Daniel Tolley Joe Byington US 601 Bridge over Norfolk Southern RR Project Manager Sloan 

EdwardsTC@scdot.org Tony Edwards Ray Spence
SC 901 Bridge Replacement over Rocky Creek – Chester County, 

SC
Project Manager and Engineer of 

Record
ICE

DixBD@scdot.org Brian Dix Ray Spence
S-107 (Alligator Road) Widening and Bridge Replacement –

Florence County, SC
Structures Design Manager and 

Lead Structural Engineer 
ICE

reynoldsbs@scdot.org Brad Reynolds Ray Spence Emergency Bridge Package 2018-2B – Chesterfield County, SC 
Structures Design Manager and 

Lead Structural Engineer 
ICE

DixBD@scdot.org Brian Dix Ray Spence S-669 Bridge Replacement over Maple Swamp – Horry County, SC
Structures Design Manager and 

Lead Structural Engineer 
ICE

lacycr@scdot.org Chris Lacy Ray Spence
Carolina Crossroads (Phase 2) – Broad River Road at I-20 

Interchange – Columbia, SC
Structures Design Manager and 

Lead Structural Engineer 
ICE

braggjk@scdot.org Jared Bragg Kenneth Morgan US 321 over Big Allison Creek – York County, SC  Superintendent Blythe
nicole.bartlett@charlottenc.gov Nicole Bartlett Kenneth Morgan Charlotte Water Stowe Bridge Project – Charlotte, NC Project Manager Blythe

tbruton@ncdot.gov Teresa Bruton Kenneth Morgan Washington Bypass  - Washington, NC Assistant Superintendent Blythe
rwoods@ncdot.gov Ronald Woods Kenneth Morgan NC 175 Bridge over Lake Chatuge Superintendent Blythe

1 of 1

mailto:jrlawrence@ncdot.gov
mailto:wilsonka@scdot.org
mailto:ehunter@ncdot.gov
mailto:bmckenzie@ncdot.gov
mailto:nicole.bartlett@charlottenc.gov
mailto:Jdtolley@kleinfelder.com
mailto:lacycr@scdot.org
mailto:braggjk@scdot.org
mailto:nicole.bartlett@charlottenc.gov
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