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Bridge Package 15 Bluthe -
Design-Build Project 8862230 ][

STATEMENT OF QUALIFICATIONS
INTRODUCTION (RFQ 3.2)

Contracting Entity (RFQ 3.2.1): Blythe Development Co. (BDC) CONTRACTING ENTITY CONTACT:
Luther J. Blythe, Jr., VP of Operations
Blythe Development Co.
1415 E. Westinghouse Blvd.
Charlotte, NC 28273

in Charlotte, NC along with a remote office established in a 704.634.2575
lukeb@blythedevelopement.com

will be the sole Contracting Entity for the Bridge Package 15 (the

“Project”). The Project will be managed from BDC’s home office

centralized location of the project site.

Proposer Points of Contact (RFQ 3.2.2):

Travis E. Padgett, PE Josh Apsitis

1415 E. Westinghouse Blvd. 101 Midlands Court
MBluthe | Charlotte, NC 28273 ]E West Columbia, SC 29169

(M) 980.200.2747 (M) 704.996.3721

tpadgett@blythedevleopment.com josh.apsitis@ice-eng.com

Full Legal Firm Names (RFQ 3.2.3): The full legal name of the Lead Contractor: Blythe Development Co.

(BDC). The full legal name of the Lead Designer: Infrastructure Consulting & Engineering, PLLC (ICE)

Unique Entity ID for Lead Contractor and Lead Designer (RFQ 3.2.4):
Primary Contractor: Blythe Development Co. .......ccccovveiiiiciicie e LJJBQKNZLSD1

Primary Designer:  Infrastructure Consulting & Engineering, PLLC..........c.ccccoveenennee. JLIKHGKFCVF6

Commitment Statement (RFQ 3.2.5): All Key Personnel required by the RFQ are shown in the Organizational

Chart, are fully committed to meeting SCDOT’s quality and schedule expectations and are fully available for the

S e

At

Iﬁjﬁ]férJ B@the Jr. B(}ytHe VP of Operations Elhmarzam, ICE/P?@U CEO

TEAM STRUCTURE AND PROJECT EXECUTION (RFQ 3.3)

duration of the Project.

Organizational Chart, Team Structure, and Team Integration (RFQ 3.3.1): The Organizational Chart

illustrates the Project chain of command and functional relationships of the Key Individuals, all major
participants, critical design and construction disciplines, and support roles, as well as how BDC and ICE will

function as an integrated team. Project Manager, Kevin O’Connor, and Assistant PM, Joseph Byington, PE

will provide direction to the Construction Manager, Kenneth Morgan, daily, as well as closely monitor

Project progress via the CPM schedule, look-ahead schedules, tasks logs, and weekly coordination meetings.
Kevin will also manage project administration, vendor administration, safety program, and public relations, and

will report to and coordinate with SCDOT, as well as report to the executive management.

Blythe Development Co. — Statement of Qualifications Narrative
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Bridge Package 15 ]E
Design-Build Project 8862230

Executive Management
BDC & ICE

SCDOT RCE
(D2 & D4)

PROJECT MANAGER
Kevin Charles O’Connor BPC

Quality Management /
Construction QC Team

Project, Subcontractor &

BDC

Supplier Administration
BDC Public Relations

ICE
[ ASSISTANT PROJECT MANAGER 1
l Joseph Andrew Byington, PE BPC J

PRE-CONSTRUCTION TEAM

CONSTRUCTION TEAM

LEAD DESIGN ENGINEER CONSTRUCTION MANAGER
Warren Ray Spence, Jr. PE ' Kenneth Lynn Morgan BP¢
ICE ICE °b¢ BDC

Construction Engineers / Surveyors

Hydraulic Engineering Geotech Engineering BDC Major Subcontractors

ICE ICE & STE (drilling) Utility Coordination

ICE / BDC Eaving
Utility Coordination Pre-Design Surveys
ICE ICE Specialty Subcontractors
Traffic Control, Erosion Control, Signs,
ROW Acquisition Environmental Guardrail, Pave?:rr;itel:/larklngs, Rebar,
Services Compliance / Permitting '
FL | { ICE Construction
a BDC - Blythe Development Co.
- . . -l Design ~
Design Quality Review Team (DQRT) % G ICE — Infrastructure Consulting & Engineering, PLLC 2@12"112 |
=l STE — SubTerra Exploration, LLC

ICE
(Structures, Geotech, Roadway, Hydrology/Hydraulic)

FFL — Freehold Focus, LLC

Blythe Development Co. — Statement of Qualifications Narrative
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Design-Build Project 8862230

Significant Functional Relationships:

Project Manager, Kevin O’Connor will fulfill all RFQ PM duties, including integrally leading the entire design-build

team from beginning to end for continuity of knowledge. He will be the primary Project contact with SCDOT with full

authority to make final decisions on behalf of BDC. Assistant Project Manager, Joseph Byington, PE, will report
directly to Kevin and oversee the day-to-day coordination for each bridge site. He will communicate daily with SCDOT.
Both Kevin and Joseph will be fully involved in the Preconstruction Phase and coordinate between BDC, ICE, and
SCDOT daily for the duration of the Project design. They will coordinate preconstruction efforts with Lead Design

Engineer, Ray Spence, PE, who will fulfill all RFQ LDE duties, including actively managing all design discipline

leaders and overall design delivery. Kevin and Joseph will oversee construction of the Project via weekly on-site

meetings with Construction Manager, Kenneth Morgan. Kenneth will be on-site full-time and will fulfill all RFQ

CM duties, including active daily management of construction superintendents and foremen, as well as coordination of
suppliers and subcontractors.

Previous Working Relationships:

The relationships established between the staff at BDC and ICE date back to 2007-2010 when ICE’s President / CEO
worked with BDC’s management staff on the CATS Blueline South End rail line project in Charlotte, North Carolina.
Additionally, BDC was a Joint Venture member on the Design-Build Team with ICE as a major subconsultant
shortlisted for the 1-485 from 1-77 to US 74 (Independence Boulevard); 1-485 / Weddington Road Interchange; and I-
485 / East John Street — Old Monroe Road Interchange project. BDC and ICE worked closely together meeting with
the DB Team weekly during both phases of procurement to comply with the requirements and exhibits and provided
technical approaches, ATCs, CPM schedules, preliminary plans, and competitive bids to NCDOT.

The BDC and ICE primary points of contact, Travis Padgett and Josh Apsitis, worked together as members of the same
Joint Venture on two projects for the Charlotte Douglas International Airport (CDIA) from 2016 to 2017. For the past

five years they have remained in contact and have collaborated on other BDC and ICE design-build pursuits.

0 g logetne Re EDC
ICE
SCDOT Bridge Replacements “Package E”:
Pleasant Road over Steele Creek, York County (2017- 2018) v
Lincoln Road over Allison Creek, York County (2017- 2018) ! v
Gordon Road over Stony Fork Creek, York County (2017- 2018) v
(*) References are provided in Appendix H.

Blythe Development Co. — Statement of Qualifications Narrative
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A .

Project Resources, Strategies, and Execution (RFQ 3.3.3):

Team’s Capacity and Available Resources

BDC’s balance of available structure,

Key Role  Position

) . . Project Manager
grading/drainage, and demolition crews exceeds the

Assistant BDC 5 1
demand for this Project with additional availability =~ Lead Design Engineer ICE 6 1
Construction Manager BDC 5 1

through 2024 as multiple regional BDC projects are  Critical Role / Position Firm  Capacity Committed
. Project Engineer BDC 8 1
scheduled to conclude. In addition to the Lead Superintendents BDC o 1
Design Engineer, ICE has assigned two additional ~ Structure Crews BDC 12 6
) ) _ Grading/Drainage Crews BDC 45 4
Professional Licensed Structural Engineers and tWo  pamolition Crews BDC 12 4
Professional Licensed Roadway Engineers, along L€ad Structural Engineer ICE 12 2
Lead Roadway Engineer ICE 16 2
with numerous CADD technicians, environmental  Lead Hydraulic Engineer ICE 8 2
ialist " " nd utilit rdinator Lead Geotech Engineer ICE 6 2
specialists, surveyors, and utility coordinators, Env./Mitigation Coord. ICE/PG 6 )
dedicated to providing services for these bridge sites.  Drilling STE 4 1
) ) o Utility Coordination ICE 7 2
BDC has a capacity of 12 crews and is committing  pre-Design Surveys ICE 11 2
CADD Designers ICE 29 8

six crews to this Project and ICE is committing a
minimum of eight engineers to deliver this Project, as illustrated in our team capacity and resource availability table.
Also, BDC owns all equipment necessary to fully support the construction workforce assigned to this Project from their
450-piece equipment fleet and over 800 employees in the Carolinas.

Strategy for Implementation of Resources:

The following table identifies the tasks that the lead contractor and lead designer will self-perform. It also includes the

tasks that will be performed by the team’s major subconsultants.

Lead Contractor Lead Engineer
Role / Self-Perform Tasks Role / Self-Perform Tasks

INFRASTRUCTURE
X

Other Design Team Members
Role Task

SUBIERRA

EXPLORATION,LLC

CONSULTING & ENGINEERING

Grading & Drainage
Erosion Control Maintenance
Traffic Control Maintenance

Pre-Design Surveys

Utility Coordination
Quality Control
Environmental Permitting
Environmental Compliance

Lead Design Engineer SubTerra Exploration, LLC
Management & Coordination Geotechnical Roadway & Foundation Drilling
Demolition Hydro/Hydraulic
Bridges Structures & Roadway FPEGEHT!:!S‘&EE ml;ﬁgUS

Freehold Focus, LLC
Right of Way Acquisition

Blythe Development Co. — Statement of Qualifications Narrative
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Geographical Location Benefits:

During Preconstruction, Project Manager, Kevin O’Connor and Assistant

PM, Joseph Byington, PE will coordinate weekly with the Lead

() BDC Office
~

Design Engineer, Ray Spence, PE and the other designers at the

ICE Corporate Office in West Columbia. There, they will integrate =
Little Rocky Creek P9 S-108 over
. . . . . . $-294 over re (e Brown Creek
the team to ensure effective communication. Likewise, they will Wilkons Creck §-765 ovei

Hanging Rock Creek

collaborate with the SCDOT District 2 and 4’s Construction Offices

and will lead routine coordination meetings at the project field office.

It

ICE West ColumbiaHQ,

During Construction, in addition to the Project Manager, Construction

Manager, Kenneth Morgan will actively participate in weekly coordination

meetings at SCDOT’s construction offices or at the Project field office which will be located in a central location. BDC
and ICE both have extensive working relationships with SCDOT approved DBE subcontractors for both pre-
construction and construction scopes. These relationships, especially with subcontractors in the project area will allow

BDC and ICE to meet the proposed DBE goal and meet or exceed schedule requirements defined by the RFP.

EXPERIENCE OF KEY INDIVIDUALS (RFQ 3.4

Resumes demonstrating relevant experience of our Key Individuals, are included in APPENDIX A.

Project Manager, Kevin O’Connor will be the Similarities of Featured Project Experience
v Highway 160 Widening
primary person in charge of and responsible for o Project Management
& o Local Vendors and subcontractors that will be used
== Project delivery with full authority to make final on BP 15
v |-77 HOT Lanes

decisions and responsibility of managing the contract with SC o Project Management
o Design Build

o Multiple bridges
v’ 1-485 Widening

o Design Build

o Bridge Construction (new locations)

o Work at Multiple locations simultaneously

DOT. He will be the primary point of contact and will

attend/lead all regularly scheduled meetings. Throughout his
career, Kevin has primarily worked on larger projects, many
which have been design build, with his role consisting of managing smaller packages of the projects which have
included multiple bridge sites that exhibit his ability to coordinate and manage multiple bridge locations during the
execution of the contract. Kevin will fulfill all Project Manager duties specified in the RFQ and will manage this Project
with a hands-on approach, reporting project delivery metrics to SCDOT and the Design-Build Team’s Executive
Management Committee. He will attend and lead weekly status meetings during the design and construction phase and

be available at the request of SCDOT.

Blythe Development Co. — Statement of Qualifications Narrative
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Assistant Project Manager, Joe Byington, PE

Similarities of Featured Project Experience

will coordinate daily with SCDOT under the v Charlotte Water Stowe Bridge
o Project Management
direction of the Project Manager and will o Bridge overwater 5SS
o Accelerated Construction §
. . . . o Similar scope
oversee all aspects of the Project delivery. Joe has primarily |15 core P
o Bridge Management
worked on large Design Build projects since his career began in o Design Build
o Multiple bridges built simultaneously
US 601 over NS Railroad
o New location bridge construction
o Bridge demolition

2001. The skills required for this project have been best
represented by the work he did as the structures engineer on the
I-15 CORE on which he was the lead oversight of the construction of 17 new bridges and the widening of 8 retained
bridges, many of which were constructed over water and required the environmental awareness required for “over
water” bridge structures. Joe’s experience on large projects has given him the experience to oversee a bridge package
such as this one because of the methodology used on large projects of creating “packages” within the project requiring
a broad thought process for scheduling and execution.

Lead Design Engineer, Ray Spence, PE, will

Featured Experience on SCDOT Projects

oversee and be responsible for all aspects of the . .
% Design Build: Structural Manager

N v' Emergency Bridge Package
,. Project design. He has been providing 2018_923 Y Eneg g
o 4 bridge replacements

structural design services for more than 18 years and began v Carolina Crossroads Ph 2

o 3bridges
Project Manager/ Structural Manager
v' SC 901 Bridge Replacement over F

Rocky Creek
nearly 10 years ago. He has a proven track record of leading ~ v Alligator Road Widening
o 2 bridges

multi-disciplined teams to produce high-quality project =~ ¥ S-669 over Maple Swamp

managing the design of highway transportation projects

deliverables on time and under budget. Ray also has a vast
amount of experience in the design of concrete and steel bridges, retaining walls, culverts, cofferdams, and other
transportation related structures. Ray’s technical expertise encompasses projects that require complex geometry and
unique site constraints, finite element modeling, advanced seismic analysis, segmental construction, pre-stressed and
post-tensioned concrete, and curved steel. He will be dedicated to managing the design of these bridges, will attend the

routine Project meetings in person, and will be fully available when needed by SCDOT.

Blythe Development Co. — Statement of Qualifications Narrative
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Construction Manager, Kenneth Morgan will Similarities of Featured Project Experience

be responsible for all aspects of the Project v US 321 over Big Allison Creek
o SCDOT bridge replacement

construction. Kenneth has worked in the o Single-span bridge over water
o Similar scope and value

industry for 36 years. His career began as a laborer on a ¥ Charlotte Water Stowe Bridge -
o Project Management

bridge crew, progressed to a carpenter and in seven years was o FEpROve HEE
o Accelerated Construction
o Similar scope
v' NC 175 Bridge over Lake Chatuge
o Design Build
o Bridge Superintendent
o Bridge over water

promoted to Foreman where he gained experience managing
safety, quality, and environmental stewardship. After 13
years as foreman, Kenneth was promoted to Superintendent
where he managed and trained multiple foremen. Due to his
continued success as a BDC Superintendent, he has been given the opportunity to perform the duties of Construction
Manager on bridge replacement projects. As a Construction Manager, Kenneth will oversee construction operations in
close coordination with the Project Manager to deliver the sites safely, on time, and in compliance with the
specifications. He will be dedicated solely to the construction of this Project, will have no other project responsibilities,
will not be utilized on any other projects, and will manage construction superintendents on-site for construction

activities.

PAST PERFORMANCE OF TEAM (RFQ 3.5

BDC has successfully completed eight design-build projects in the Carolinas and will be completing 1-77 Panthers
Interchange in Spring 2023. ICE’s SCDOT design-build project experience includes 17 projects, several of which are
multi-bridge replacement packages very similar to this bridge package.

Experience of Proposer’s Team (RFQ 3.5.1): APPENDIX B includes the Work History / Quality Forms.

Featured Project Experience

o SCDOT US 321 Bridge over Allison Creek, York County
)2
é@ gth 2. SCDOT Design-Build Bridge Package E (sites 6,7, and 8)

Emergency Bridge Package 4 (bottom right)

Emergency Bridge Package 2018-2B (Bot

Blythe Development Co. — Statement of Qualifications Narrative
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Quiality of Past Performance (RFQ 3.5.2): APPENDIX C includes the Forms for projects with a “Yes” response to

any of the questions in the following table not included in Appendix B. BDC and/or ICE have never been suspended,

debarred, disqualified from bidding or declared ineligible to work by any entity, and no such actions are pending.

Table 3 - Quality Questions ' BDC ICE |
¢ Has the Lead Contractor or any member of the joint venture been declared delinquent or placed NO N/A
in default on any Project?
e Has the Lead Contractor or any member of the joint venture submitted a claim on a project that NO N/A
was litigated? If litigated, explain the results.
e Have any projects been delayed more than 30 days such that liquidated damages were assessed? | YES NO
¢ Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or NO N/A

repeated?

e Have any projects under contract with the Lead Contractor or any member of the joint venture
been subject to remediation actions, stop work orders, or project delays in excess of 30 days as NO N/A
a result of Section 404/Section 401 permit violations?

e Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from
the Lead Designer due to errors and omissions?

e Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a
design-build contract?

* See APPENDIX C for explanations of “yes” answers above.

NO NO

NO NO

Blythe Development Co. — Statement of Qualifications Narrative
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Kevin Charles O’Connor, Senior Project Manager — Public Division

b. Role of Key Individual for this Project:

Project Manager =)
c. Name of Firm with which you are now associated: @ -
Blythe Development Co. =
d. Years of Experience: With this Firm 8 Years With Other Firms 19 Years

Employment History:

Blythe Development Co: Senior Project Manager / Project Manager | Responsible for overseeing Public Division
projects as a project manager. Responsible for overseeing other Project Managers the Public Division as a Senior Project
Manager. 2014 to Present.

Lane Construction: Cost Control Engineer/Senior Project Engineer | Reviewed and analyzed project cost on all
design-build work as well as Asphalt Division work. Oversaw the day-to-day field operations of design-builds in both
SCDOT and NCDOT. This included managing the engineering, equipment and survey staff. 2012 to 2014.

Blythe Construction: Project Engineer | Assisted the Project Manager and Superintendent on day-to-day operations to
help manage and construct road and bridge projects in the Carolinas. 2003 to 2012.

e. Education:
Virginia Commonwealth University / Richmond, VA / Bachelor of Science / 2002 / Business Management

f. Active Registrations: N/A

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. NCDOT I-26 Design Build Widening Project — Asheville, NC
Key Personnel Role: Senior Project Manager
Experience with Current Firm: Yes, Blythe Development Co
Project/Assignment Duration: Project 2016-2022 | Assigned 2018-2022
Owner Contact Information: NCDOT | Jody Lawrence | jrlawrence@ncdot.gov | 828-298-0080
Design/Construction Value: $54.4 Million ‘ »
Project Description: This project includes 1.5 miles of interstate widening along with m
additional Y-line and ramp improvements with a Y-Line bridge widening over 1-26 in /. \
Asheville, N.C. Kevin’s specific responsibilities included management of contract [ \

deliverables, safety, scheduling, MOT, suppliers/subcontractors, client correspondence, |
and design-build coordination to ensure successful project completions without any \

disputes or claims.
Similarities to SCDOT Bridge Package 15:
Design-Build project with construction in and around environmentally sensitive areas.

2. Highway 160 Widening — Indian Land, SC
Key Personnel Role: Project Manager
Experience with Current Firm: Yes, Blythe Development Co
Project/Assignment Duration: Project 2017-2021, Assigned 2018-2021
Owner Contact Information: SCDOT | Ken Wilson | wilsonka@scdot.org | 803-804-1392
Design/Construction Value: $14 Million
Project Description: This project includes 2.5 miles of |
widening in Indian Land, SC. Kevin’s specific
responsibilities included the overall management of the
project team including all field operations. He oversaw the
crews, safety compliance, scheduling, suppliers/
subcontractors, client correspondence, and coordination to
ensure successful project completion without any disputes
or claims.
Similarities to SCDOT Bridge Package 15: B
SCDOT project building relationships with local vendors
and subcontractors to be used on Bridge Package 15.
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. I-77 HOT Lanes Widening — Charlotte, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Blythe Development Co

Project/Assignment Duration:  Project 2016-2020 | Assigned 2016-2020

Owner Contact Information: NCDOT | Nat Hunter | ehunter@ncdot.gov | (980) 262-6202
Design/Construction Value: $19 Million

Project Description: This project includes ten miles of
interstate widening (adding HOT Lanes) with four bridge
widenings in Charlotte, N.C. Blythe Development Company
was a subcontractor to Sugar Creek Construction. Scope of
work included erosion control, earthwork, and storm drainage
activities for this section of the 1-77 HOT Lanes project.
Kevin’s specific responsibilities included the overall
management of the project team including all field operations.

Similarities to SCDOT Bridge Package 15: : )
Alternative delivery (P3) project consisting of multiple bridges . '

NCDOT 1-485 Design Build Widening Project - Charlotte, NC

Key Personnel Role: Senior Project Engineer

Experience with Current Firm: No, Lane Construction
Project/Assignment Duration: Project 2013-2015 | Assigned 2013-2014
Owner Contact Information: NCDOT | Brady McKenzie | bmckenzie@ncdot.gov | 704-218-5125
Design/Construction Value: $94 Million

Project Description: This project widens 9 miles of (Charlotte
Outer Loop) from four to six lanes, from [-77 to US 521
(Johnston Road) in Mecklenburg County, NC. An additional
inside lane will be added in each direction and will be constructed &
within the existing right of way. The project also included a new |
flyover bridge from US 521 North to I-485 West, construction of =~
an auxiliary lane to the outside shoulder of westbound [-485, and
the widening of existing bridges. The project’s primary purpose
is to increase system capacity and improve efficiency on 1-485
for local and regional traffic.. Kevin’s specific responsibilities
included scheduling, material and subcontractor procurement,
cost control, and overall day to day operations over the project
engineering team.

Similarities to SCDOT Bridge Package 15:

Design-Build project with bridge construction (widenings and new locations) occurring at multiple locations
simultaneously.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Kevin is currently completing the NCDOT NC-16 Widening project in Catawba County, which will finish in early
December 2022 allowing Kevin to be assigned to the project as required by the RFQ.
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Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Joe Andrew Byington, P.E., Project Manager

b. Role of Key Individual for this Project:

Assistant Project Manager T\
c.  Name of Firm with which you are now associated: @
Blythe Development Co.
d. Years of Experience: With this Firm 1 Years With Other Firms 20 Years

Employment History:

Blythe Development Co: Project Manager | Responsible for, multiple crews, allocation of resources, material
acquisition, schedule management and owner coordination. 2021 to Present

Oscar Renda Construction: Project Manager | Responsible for managing construction operations for large projects,
material procurement, resource allocation, and schedule, safety and owner coordination. 2018 to 2021

Sloan Construction: Project Manager | Responsible for overseeing multiple bridge projects by managing procurement,
subcontractors, self-perform resources, and schedule and owner coordination, 2016 to 2018

Other Companies: Senior Project Manager, Structures Engineer, Project Engineer | Joe performed multiple roles on
large design build projects in Texas (I-85 Rebuild) and Utah (I-15 CORE) in addition to other bid-build projects. 2001
to 2016

e. Education:
Utah State / Logan, UT / Bachelor of Science / 2001 / Civil Engineering

f.  Active Registrations:
North Carolina Professional Engineer #042962

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. Charlotte Water Stowe Bridge Project — Charlotte, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Blythe Development Co.

Project/Assignment Duration: Project 2021-2022, Assigned 2021-Current

Owner Contact Information: Charlotte Water | Nicole Bartlett; Nicole.Bartlett@charlottenc.gov | 704-497-8801
Design/Construction Value: $3.8 Million

Project Description:

Charlotte Water is building two access roads to
provide dedicated access to the new Stowe Facility
and the Long Creek Pump Station. The Northern
Access Road alignment and a Southern Access Road .
which will be constructed to link the Long Creek
Pump Station and the Stowe Facility. The Southern
Access Road will include a bridge over Long Creek
that will include a multi-use path for bicycles and
pedestrians to improve public access to the River.
The scope involves new location bridge construction
of a three-span box girder bridge and associated SO ol

roadway work over Long Creek for access to [GEELEIEILES

Charlotte Water’s new Stowe Regional Facility. Joe

was responsible for overseeing the construction crews for the bridge, monitoring the schedule and costs, and enforcing
safety compliance.

Similarities to SCDOT Bridge Package 15: Project consisted of box girder bridge and associated roadway similar
to sites within Bridge Package 15. Accelerated construction schedule and similar value in per structure cost.
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I-15 CORE - Utah County, Utah

Key Personnel Role: Structures Manager

Experience with Current Firm: No, Ames Construction Inc.

Project/Assignment Duration: Project 1997-2021, Assigned 2010-2011

Owner Contact Information: UDOT, Jason Richins, jtrichins@utah.gov (801)-360-4985
Design/Construction Value: $1.1 Billion

Project Description:

This was a massive rebuild of a 24-mile section of Interstate
highway I-15 from the Lehi to Spanish Fork corridor. The
finished, rebuilt freeway provides an additional two lanes in
both directions and replaces or restores 63 bridges constructed
with either pre-stressed concrete girders or structural steel
girders. Five bridges were placed using the ABC bridge
construction method, being built offline and moved into place
with SPMTs (self-propelled modular transporters). Joe was
responsible for 17 new bridges and 8 bridge widenings. Joe also
performed constructability review, cost control, short term 3 : :
scheduling, girder erection drawings, daily quantity tracking and sub-contractor coordination.

Similarities to SCDOT Bridge Package 15: Design-Build project with multiple bridges over water and roads.
Multiple bridges constructed simultaneously across a large geographical area.

US 601 Bridge over Norfolk Southern Railroad - Concord, NC

Key Personnel Role: Project Manager

Experience with Current Firm: No, Sloan Construction

Project/Assignment Duration: Project 2016-2018 | Assigned 2016-2018

Owner Contact Information: NCDOT (owner) Kleinfelder (client) | Daniel Tolley | Jdtolley@kleinfelder.com 704-
465-7726

Design/Construction Value: $12 Million

Project Description:

This project includes 1 mile of reconstruction of
roadway with a 3-phase bridge over Norfolk
Southern Railroad in Concord, N.C. Joe’s specific
responsibilities included construction management
including, crew oversight, scheduling, and cost
control.

Similarities to SCDOT Bridge Package 15: e : = /:}i.»
Bridge construction and bridge demolition, £ i £ / /f”
e i AP T

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Joe Byington is currently assigned to a Charlotte Water Stowe Bridge project and a greenway trail project in Charlotte,
NC as the Project Manager. The bridge construction project will be completed in April 2023 and the City of Charlotte
greenway trail project will be completed December 2022. Both projects will be complete prior to the expected
contract execution, allowing Joe to be available per the RFQ criteria.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Warren Ray Spence Jr., PE, Structural Engineer

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated: :IEINFRASTRUCTURE
Infrastructure Consulting & Engineering, PLLC CONSULTING & ENGINEERING

d. Years of Experience: With this Firm 3 Years With Other Firms 15 Years

Employment History:

Infrastructure Consulting & Engineering, PLLC: Structural Engineer — Ray is responsible for providing structural
design and management services for both Design-Build and Design-Bid-Build transportation projects. 2019 — Present
CDM Smith: Structural Engineer/Project Manager — Ray was responsible for the design and management of all types of
transportation projects including serving as Project Manager for the US 301 SB Bridge Replacement over S. Edisto River
in Orangeburg County (01/2018 - 01/2019) and SCDOT Rehabilitation of 14 Bridges Statewide (2016 - 2019). He also
led bridge inspection teams and performed load ratings. 2004 — 2019

e. Education:
University of South Carolina / Columbia, SC / Master of Engineering / 2008 / Civil Engineering (Structural)
University of South Carolina / Columbia, SC / Bachelor of Science / 2004 / Civil Engineering

f.  Active Registrations:

2011 / SC/ Professional Civil Engineer / 29080
2012 / FL / Professional Civil Engineer / 74165
2013 / MA / Professional Civil Engineer / 50735

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. SC 901 Bridge Replacement over Rocky Creek — Chester County, SC
Key Personnel Role: Project Manager and Engineer of Record
Experience with Current Firm: Infrastructure Consulting & Engineering, PLLC
Project/Assignment Duration: Project 08/2020 — 11/2021, Assigned 08/2020 — 11/2021
Owner Contact Information: SCDOT, Tony Edwards, EdwardsTC@scdot.org, (803) 737-1238
Design/Construction Value: $3.9 Million
Project Description: This project consists of replacing the existing 11-span, 330-foot
SC 901 Bridge over Rocky Creek. The proposed replacement bridge will consist of
three spans totaling 339 feet. Each span is 113 feet long and comprised of prestressed
concrete beams. The bridge will be supported by multi-column bents founded on drilled
shafts. As the Project Manager, Ray ensured the Team was responsive to SCDOT’s
needs, requirements, and requests while adhering to the Department’s standards and S
guidelines. He was responsible for the overall performance of the ICE Team and coordinated with all stakeholders as
needed and attended all required meetings. He provided budget, schedule, and expenditure reports and project updates
to ensure all work tasks and deliverables complied with the established quality control procedures and were submitted
on or before scheduled due dates. Ray also served as the Engineer of Record for the bridge plans, and the design of
this project was completed seven months ahead of schedule. This project is currently under construction.

2. S-107 (Alligator Road) Widening and Bridge Replacement — Florence County, SC
Key Personnel Role: Structures Design Manager and Lead Structural Engineer
Experience with Current Firm: Infrastructure Consulting & Engineering, PLLC
Project/Assignment Duration: Project 02/2016 — 07/2020, Assigned 10/2019 — 07/2020
Owner Contact Information: SCDOT, Brian Dix, PE, DixBD@scdot.org, (803) 737-1085
Design/Construction Value: $74 Million
Project Description: Ray served as the Structures Design Manager and Lead | =
Structural Engineer for the replacement of the existing three-span, 66-foot-long bridge
over Alligator Branch as part of this seven-mile project to widen Alligator Road from a
two-lane rural roadway to a three-lane section segment from US 76 to S-103 and to a
five-lane curb and gutter section with sidewalk from S-103 to west of US 52. The new
structure is a three-span, 100-foot-long reinforced concrete flat slab bridge constructed PAE y
using staged construction. Ray was responsible for leading the structural design team to - Existing
complete preliminary and final construction deliverables, and he coordinated with all dlsmplmes to ensure adherence
with the design specifications and project design criteria. Ray’s additional responsibilities included coordination with
the Project Manager, management of subconsultants and discipline leads, and quality control of all deliverables.
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. Emergency Bridge Package 2018-2B — Chesterfield County, SC

Key Personnel Role: Structures Design Manager and Lead Structural Engineer
Experience with Current Firm: Infrastructure Consulting & Engineering, PLLC
Project/Assignment Duration: Project 03/2019 — 12/2019, Assigned 03/2019 — 07/2019
Owner Contact Information: SCDOT, Brad Reynolds, PE, reynoldsbs@scdot.org, (803) 737-1440
Design/Construction Value: $6.75 Million

Project Description: This project involved the replacement of four bridges that
were damaged as a result of flooding and erosion from heavy rains caused by
Hurricane Florence in September 2018. The damaged bridges consisted of 15-foot =
precast spans on timber piles, and the four replacement bridges consisted of &
reinforced concrete end bents on HP piles, interior bents on two diameter drilled §
shafts, and prestressed concrete hollow-core slabs. Ray served as the Structures = e .
Design Manager and Lead Structural Engineer responsible for final design and plans development for all four
bridges. His additional responsibilities included management of design staff, coordination with discipline leads and
subconsultants, and quality control of final deliverables.

S-669 Bridge Replacement over Maple Swamp — Horry County, SC

Key Personnel Role: Structures Design Manager and Lead Structural Engineer
Experience with Current Firm: Infrastructure Consulting & Engineering, PLLC
Project/Assignment Duration: Project 02/2020 — 01/2022, Assigned 03/2020 — 01/2022
Owner Contact Information: SCDOT, Brian Dix, PE, DixBD@scdot.org, (803) 737-1085
Design/Construction Value: $2.74 Million

Project Description: This low volume bridge replacement involves the
removal of the 60-foot-long and 27.5-foot-wide concrete bridge structure and
constructing a new concrete flat slab bridge. The new bridge will include three
spans that are a total of 110 feet long and 30.25 feet wide. The new
superstructure will have end bents supported on steel piles and interior bents
supported by prestressed concrete piles. As the Structures Design Manager 3
and Lead Structural Engineer, Ray managed the structural design and plans * Existing
production effort and was also responsible for preparing a bridge alternative study, development of cost estimates
and special provisions, completing a load capacity rating in accordance with SCDOT’s Load Rating Guidance
Document, quality control of final deliverables, and coordination with the Project Manager, design team, and
subconsultants. In an effort to minimize road closure time, the design was completed well ahead of schedule, allowing
the project to be let almost six months ahead of schedule.

. Carolina Crossroads (Phase 2) — Broad River Road at I-20 Interchange — Columbia, SC

Key Personnel Role: Structures Design Manager and Lead Structural Engineer
Experience with Current Firm: Infrastructure Consulting & Engineering, PLLC
Project/Assignment Duration: Project 08/2021 — Present, Assigned 08/2021 — Present
Owner Contact Information: SCDOT, Chris Lacy, lacycr@scdot.org, (803) 737-1419
Design/Construction Value: $127 Million

Project Description: This is the second phase of the five-phase $1.7 Billion [
Carolina Crossroads program and consists of the re-design and construction of
the interchange at I-20 and Broad River Road. The new interchange will be an |
Offset Diverging Diamond Interchange (ODDI). Ray serves as the Structures
Design Manager and Lead Structural Engineer responsible for management
of all structural aspects of the project; including three new bridges to replace the
existing US 176 bridge, numerous retaining walls, custom drainage boxes, and g
bifurcated barrier walls. He attends weekly meetings with the Contractor and the de51gn team to coordmate de51gn
efforts, ensure deliverables are consistent, and to address any topics of interest or concern. Ray oversees and directs
the day-to-day efforts of a team of structural engineers and technicians for the development of the final design and
plans that will be used for construction. He also manages the quality control efforts, ensuring deliverables are
technically sound and free of errors/omissions. Currently bridge plans have been submitted and released for
construction (RFC) on Bridge 42b. Ray’s Team is a couple weeks away from submitting RFC plans on Bridge 44,
and Bridge 42a final plans are scheduled for submission on August 31, 2022.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

As Lead Design Engineer, Ray will not be required to be on-site full time for the duration of construction, so this
section is not applicable.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Kenneth Lynn Morgan, Superintendent — Public Division (Bridge)

b. Role of Key Individual for this Project:

Construction Manager "%
c. Name of Firm with which you are now associated: @
Blythe Development Co.
d. Years of Experience: With this Firm § Years With Other Firms 29 Years

Employment History:
Blythe Development Co: Superintendent / Construction Manager | Responsible for overseeing bridge construction
projects including managing crews, subcontractors, safety, supply deliveries, and schedules. 2017 to Present.
Carolina Bridge Company: Superintendent | Oversaw day-to-day operations of construction at bridges sites and
directly managed construction crews, equipment, subcontractors, and safety. 2012 to 2014.
Flatiron Construction: Assistant Superintendent | Helped superintendent oversee the construction of roads and
bridges and assisted with scheduling, supervising laborers, and managing the crews and safety. 2003 to 2012.
Foreman | Ensured productivity of daily operations and worked closely with the management team with schedules,
equipment and safety. 1993 to 2006
Laborer | Performed construction activities including asphalt and concrete work, earthwork, demolition, clean up,
and structure placement while following safety protocol. 1986 to 1993

e. Education: High School Diploma
f. Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. US 321 over Big Allison Creek — York County, SC
Key Personnel Role: Superintendent
Experience with Current Firm: Yes, Blythe Development Co
Project/Assignment Duration: Project 2020-2021 | Assigned 2020-2021
Owner Contact Information: SCDOT | Jared Bragg | braggjk@scdot.org | 803-448-5876
Design/Construction Value: $5.6 Million
Project Description: This bridge replacement project required
multi-phase construction to maintain traffic on two lanes at all times.
Kenneth was responsible for overseeing the construction activities
and ensuring quality work while enforcing safety and compliance
with the specifications. He managed the construction crews, supplier
schedules and equipment. The new 200' steel girder bridge was
completed on-time and within budget.
Similarities to SCDOT Bridge Package 15:
Project consisted of single span bridge over water and bridge
demolition.
2. Charlotte Water Stowe Bridge Project — Charlotte, NC
Key Personnel Role: Superintendent
Experience with Current Firm: Yes, Blythe Development Co.
Project/Assignment Duration: Project 2021-2022, Assigned 2021-Current
Owner Contact Information: Charlotte Water | Nicole Bartlett; Nicole.Bartlett@charlottenc.gov | 704-497-8801
Design/Construction Value: $3.8 Million

Project Description:
Charlotte Water is building two access roads to provide dedicated g
access to the new Stowe Facility and the Long Creek Pump Station. The |
Northern Access Road alignment and a Southern Access Road which
will be constructed to link the Long Creek Pump Station and the Stowe
Facility. The Southern Access Road will include a bridge over Long
Creek that will include a multi-use path for bicycles and pedestrians to
improve public access to the River. The scope involves new location
bridge construction of a three-span box girder bridge and associated
roadway work over Long Creek for access to Charlotte Water’s new
Stowe Regional Facility. Kenneth is overseeing day-to-day operations

. . . L out| . . ional
and safety including direct management of constructions crews, [BEEEECIISNS : e e

equipment and subcontractors on-site.
Similarities to SCDOT Bridge Package 15: Project consisted of box girder bridge and associated roadway similar to sites
within Bridge Package 15. Accelerated construction schedule and similar value in per structure cost.
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3. Washington Bypass - Washington, NC

Key Personnel Role: Assistant Superintendent

Experience with Current Firm: No, Flatiron Construction Corp

Project/Assignment Duration: Project: 2006-2010 | Assigned 2009-2010

Owner Contact Information: NCDOT | Teresa Bruton | tbruton@ncdot.gov | (919) 707-6610
Design/Construction Value: $192 Million

Project Description:

This project was a Design-Build 6.8-mile highway bypass
around Washington and Chocowinity, NC. This job at the time
was the largest construction contract ever awarded by the
NCDOT. Kenneth’s job was to build from the north side of a 3-
mile bridge along highway 17. This was built in a span-by-span
method, working from the top-down method.

Similarities to SCDOT Bridge Package 15:

Design-Build project with bridge construction over water and
other environmentally sensitive areas.

4. Hwy NC 175 Bridge over Lake Chatuge - Haysville, NC

Key Personnel Role: Superintendent
Experience with Current Firm: No, Carolina Bridge Company
Project/Assignment Duration: Project: 2006-2010 | Assigned 2009-2010
Owner Contact Information: NCDOT | Greg Wallace, Asst. Resident Engineer (former) and Ronald Woods, Asst.
Design/Construction Value: Resident Engineer | rwoods@ncdot.gov | 828-321-5061
$2 Million

Project Description:

This structure was considered structurally deficient due to a
sustructure condition appraisal of 4 out of 9 and sturcutreal
evaluation of 2 o f9 according to FHWA standards. The existing
bridge was a seven-span sturcture that considted of reinforced
concret deck girders. The end bents consisded of concrete
abutements. Theinterior bents consisted of reinforced concrete
post and beam. It was constructed in 1941 and was 331 feet long
with a traffic volumb of 4600 VPD. The replacement structure
consisted of a 350' long with two 11-foot lanes with 4-foot offsets
on each side. The roadway grade remained the name. The existing
roadway was widening to 22' pavement wide to provide two 11'
lanes. Kenneth oversaw the day-to-day operations, bridge crews,
and safety including direct management of constructions crews,
equipment and subcontractors on-site.

Similarities to SCDOT Bridge Package 15:

Design-Build project with bridge construction over water and
other environmentally sensitive areas.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Kenneth is currently completing the Charlotte Water Stowe Bridge project that will be complete in April 2023
allowing Kenny to be assigned to this project as required by the RFQ.
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MBlythe

a. Project Name &

Location (City,
State)

Name: SCDOT File No.
4690020 US 321 Bridge
Replacement over
Allison Creek

b. Name of lead responsible for the
overall project design or construction

Name:
KCI Technologies

WORK HISTORY AND QUALITY FORM - CONTRACTOR

¢. Contact information of the Client & their
Project Manager who can verify BDC
responsibilities

Name of Owner: SCDOT
Project Manager: Jared Bragg
Phone: (803) 448-5876
Email: BraggJK@scdot.org

d. Actual or Estimated Construction
& Professional Services Completion
Date

11/2021

e. Actual or Estimated Project
Construction Cost (in
thousands)

f. Dollar Value of Work
Performed by BDC (in
thousands)

$5,615

Location: Clover, SC
g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This $5.6 million seven stage bridge replacement project consisted of replacing the existing bridge over Big Allison Creek on US 321 in Clover,
SC. The scope of work performed by Blythe Development Company, from Charlotte, NC, as the prime contractor included installing a permanent
shoring wall, driving steel H-Piles, all concrete placement, splicing and erecting 588,000 Ibs. of structural steel, removal and disposal of all existing
pavement, mass grading with borrow and onsite cut to fill, fine grading, and MOT management. Blythe Development Company managed its own
resources to work on the bridge simultaneously, along with multiple grading crews to maximize schedule opportunities.

Key Personnel: Kenneth Morgan, Superintendent (2020-2021)

Bridge demolition

Construction over water
Self-performed road and bridge work
Detour install and maintenance

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project have worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with. The crew and office personnel
were also was tasked with completing an emergency repair project in Chester County that was requested by the SCDOT and was included in this contract. The emergency repair project was completed within budget and within the scheduled timeframe of August 17, 2019, as this was
a heavily traveled route for nearby school traffic and needed to be completed before the start of the school year. Blythe Development Co. worked with the SCDOT to ensure the time required to complete the repair project was included back into the York County project to allow

Blythe Development Co. to complete the US321 bridge in reasonable time frame. Final completion was achieved on November 13, 2021, 28 days past the contract modified completion date of October 15, 2021.

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality. The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and

impacts on the traveling public. This process positively impacted the safety, quality, and schedule throughout the duration of the project.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.

Liquidated Damages were assessed to Blythe Development Company for completing this project 28 days late. Blythe Development Company had issues with a concrete flatwork sub which delayed a critical traffic shift creating a situation of late completion. The SCDOT granted a

time extension to reduce the liquidated damages to 28 days.




WORK HISTORY AND QUALITY FORM - CONTRACTOR

a. Project Name & b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated Construction | e. Actual or Estimated Project f. Dollar Value of Work

Location (City, overall project design or construction  Project Manager who can verify BDC & Professional Services Completion | Construction Cost (in Performed by BDC (in
State) responsibilities Date thousands) thousands)
Name: SCDOT File No. Name of Owner: SCDOT

Name:

Design Build Brid Project M; : Sh Parri
iz | JFINFRASTRUCTURE |ty sy v
CONSULTING & ENGINEERING Email: parrissl@scdot.org

g. Narrative describing the work performed by BDC. If submitting work completed by an affiliated or subsidiary company of BDC, identify the full legal name of the affiliate or subsidiary and their role on the Project.
Blythe Development Co. was a subcontractor on this project for United Infrastructure Group, responsible for both roadway and bridge construction scopes of work for one (1) bridge .
replacement site and bridge-only construction for two (2) bridge replacement sites on this project, including:

S-46-22 (Pleasant Rd.) over Steele Creek — Roadway and Bridge | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced

with a two-span 54 prestressed concrete beam-deck superstructure founded on 48” diameter drilled shafts. Roadway work included cut and fill of 20,000 cyds of earth material to shape the
bridge embankments and approach roadway, including an alignment change to accommodate staging, as well as associated asphalt paving.

S-46-64 (Lincoln Rd.) over Allison Creek — Bridge Only (pictured) | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced

with a two-span prestressed 2’ x 3” prestressed concrete cored slab/asphalt paved deck superstructure founded on 48” diameter drilled shafts and HP14x73 steel H-pile. Roadway work at this
site was completed by others.

S-46-347 (Gordon Rd.) over Stoney Fork Creek — Bridge Only | The existing bridge consisting of a timber deck-steel beam superstructure and timber pile bents was demolished and replaced with a v' SCDOT Design Build
v" Accelerated Schedule

Type 111 concrete beam-deck slab superstructure founded on HP14x73 steel H-pile abutments. Roadway work at this site was completed by others. v" Bridge Package with Multiple Sites
v" Construction over water

h. Self-Assessment. The information provided in this section should be a self-assessment of BDC performance on the project to identify BDC with firms or personnel that have successfully completed projects on time and on
or under budget, and to identify BDC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Office and field personnel involved in the project worked diligently to complete the project under budget and within a timely manner all while delivering a quality product that both Blythe Development Co. and the SCDOT were both satisfied with.

i. Quality Initiatives. Discuss BDC quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project team developed and executed a project specific QMP to ensure overall construction quality. The team managed the phasing and material delivery by using a site adjacent to the project as the primary laydown area, allowing for a significant reduction of hauling and

impacts on the traveling public. This process positively impacted the safety, quality, and schedule throughout the duration of the project.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, BDC shall provide a detailed explanation below.

Liquidated Damages were assessed to Blythe Development Co. by the prime contractor for completing one site within this project 70 days late (S-46-347). Blythe Development Company was forced to stop work at one of the sites due to the required modification of an environmental

permit, which delayed completion of the bridge and contract.
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CONSULTING & ENGINEERING WORK HISTORY AND QUALITY FORM - DESIGNER

a. Project Name & Location (City, b. Name of lead responsible for the c. Contact information of the Client d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed

State) overall project construction & their Project Manager who can Professional Services Completion Date Construction Cost (in thousands) by ICE, PLLC (in thousands)
verify ICE, PLLC’s responsibilities

Name of Owner: SCDOT
Project Manager: Brad Reynolds, PE
Phone: 803.737.1440

Email: reynoldsbs@scdot.org

Name:
United Infrastructure Group, Inc.

Name:
Emergency Bridge Package 2018-2B
Location:

Chesterfield County, SC

$1,033 (Design)
+ $105 (QC Inspection)

Construction: December 2019
Design: July 2019

g. Narrative describing the work performed by ICE, PLLC. Include the office location(s) where the design work was performed and whether ICE, PLLC was the lead designer or a sub-consultant.
Project Description: ICE is the Primary Design Consultant responsible for successfully delivering all engineering services required for this Design-Build (DB) project which involves the replacement of four

bridges including S-243 (Buchanan Bridge Road) Bridge over Adams Creek, S-138 (Bo Melton Loop) Bridge over Little Black Creek, S-757 (Davis Rivers Road) Bridge over Jimmies Creek, and S-34 (Wamble
Hill Road) Bridge over Deep Creek in Chesterfield County. All four bridges were damaged as a result of flooding and erosion from heavy rains caused by Hurricane Florence in September 2018. The existing
bridges consist of 15' precast spans on timber piles. Design is complete for all four bridges, and they are currently under construction.

S-243 (Buchanan Bridge Road) Bridge over Adams Creek | The new bridge will consist of a 120' three-span bridge (25'-70°-25") with reinforced concrete end bents founded on HP piles and an interior bent
founded on two 3'-6" diameter drilled shafts supporting 3'-0" X 2°-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured top right)

S-138 (Bo Melton Loop) Bridge over Little Black Creek | The new bridge will consist of a 100' three-span bridge (20'-60'-20°) with reinforced concrete end bents founded on HP piles and an interior bent founded

on two 3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured bottom left)

S-757 (Davis Rivers Road) Bridge over Jimmies Creek | The new bridge will consist of a 110' three-span bridge (20'-70'-20”) with reinforced concrete end bents founded on HP piles and an interior bent founded

RELEVANCE:
on two 3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured bottom right) Design Build
Minimization of design and construction
S-34 (Wamble Hill Road) Bridge over Deep Creek | The new bridge will consist of an 106' two-span bridge (45'-61") with reinforced concrete end bents founded on HP piles and an interior bent founded on two impacts to wetlands

Accelerated Schedule — 4 bridges replaced in 5
months
Design Location: ICE Former Corporate Office: Columbia, SC Contract included right of way acquisitions

3'-6" diameter drilled shafts supporting 3'-0" X 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface. (pictured top left)

Key Individual name/role/time on the project: Ray Spence / Structural Design Manager (03/2019 -12/2019)

h. Self-Assessment. The information provided in this section should be a self-assessment of ICE, PLLC’s performance on the project to identify Lead Designers/Major Sub-consultants with firms or personnel that have successfully completed

projects on time and on or under budget, and to identify Lead Designers/Major Sub-consultants that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Roadway, bridge, geotechnical and hydraulic design were performed by ICE. Performing all of the design functions in house was one of the keys to having a successful communication plan. The design team also developed a very detailed schedule pre-bid so that as soon as our team was

announced the winning proposer we were able to go to work immediately on scheduling critical tasks such the geotechnical investigation for each site. Insight Group LLC did all of the drilling and soils testing. This was the first Design-Build project that required the contractor to perform

bridge load capacity ratings. ICE used AASHTOWare’s Bridge Rating (BrR) computer program to perform this task on each structure.

i. Quality Initiatives. Discuss ICE, PLLC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Since the project had to be substantially complete within 200 days from Notice to Proceed, all preconstruction tasks had to be completed on an accelerated schedule. The submittal process was shortened by eliminating the preliminary plans submittal. Our team advanced the hydraulic

design pre-bid so that we could submit HEC-RAS models for each site soon after NTP. This enabled the DOT to review our conceptual plans with the hydraulic models and provide the approvals needed to move to final design at each site. The geotechnical investigation, all design, and

reviews were completed in just 63 days from the notice to proceed. ICE delivered the RFC bridge and roadway plans for each site ahead of schedule and exceeded the contractors expectations.

Jj- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ICE, PLLC shall provide a detailed explanation below.
Not Applicable.
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CONSULTING & ENGINEERING WORK HISTORY AND QUALITY FORM - DESIGNER
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project d. Actual or Estimated Construction &
Location (City, State) overall project design or construction = Manager who can verify ICE, PLLC’s responsibilities | Professional Services Completion Date

f. Dollar Value of Work Performed
by ICE, PLLC (in thousands)

e. Actual or Estimated Project
Construction Cost (in thousands)

Name: Name: Name of Owner: SCDOT

Emergency Bridge United Infrastructure Group, Inc. Project Manager: William “Tyke” Redfearn III, PE Construction: September 2017

Eepl?ceme“t Package 4 Phone: 803.737.1430 $11,700 $945
ocation:

Email: Redfearn WT@scdot.org Design: December 2015

Kershaw, Richland, and
Williamsburg Counties, SC

g. Narrative describing the work performed by ICE, PLLC. Include the office location(s) where the design work was performed and whether ICE, PLLC was the lead designer or a sub-consultant.
Project Description: ICE served as the Primary Design Firm for this project that consisted of all work necessary, at four separate locations, to remove the remainder

of the existing bridges and to construct new bridges, including the associated roadway and drainage work necessary to tie the new approaches to the existing roadways.
As the result of flooding, the existing structures were damaged beyond repair. The four locations are described below

e Pine Grove Road over Twenty-Five Mile Creek in Kershaw County (Top Right) - New bridge consists of: 260’ long, 3 Spans, Prestressed Concrete Beams,
Steel Piles at End Bents, and Interior Bents Supported by Drilled Shaft. Work also included repairs to the roadway embankments damaged during flooding.

e Congress Road over Jumping Run Creek in Richland County(Top Left) - New bridge consists of 110’ long, 2 Spans, Prestressed Concrete Hollow Core Slabs,
Steel Piles at End Bents, and Interior Bent Supported by Prestressed Concrete Piles.

e Rockbridge Road over Spring Lake (Bottom Left) in Richland County - New bridge consists of: 120’ long, 3 Spans, Prestressed Concrete Hollow Core Slabs,
Steel Piles at End Bents, and Interior Bents on Prestressed concrete piles.

e Battery Park Road over Black Mingo Creek in Williamsburg County (Bottom right) - New bridge consists of: 164’ long, 3 Spans, Prestressed Concrete Hollow
Core Slabs, Steel Piles at End Bents, and Interior Bents Supported by Prestressed Concrete Piles. Work also included repairs to the roadway embankments
damaged during flooding.

ICE was responsible for bridge design, utility coordination and all associated roadway and drainage work necessary to tie the new approaches to the existing roadways
and repairing roadway embankments damaged during flooding. A variety of bridge replacement options were used. The superstructures of the four bridges consist of

cored slabs, flat slabs, and beams. All four bridge sites were in FEMA special flood hazard zones therefore no rise/no impact studies were produced for three of the sites.

The fourth site required the production of a FEMA letter of map revision (LOMR). The LOMR was approved with no comments by FEMA.

Design Build

Design Location: ICE Former Corporate Office — Columbia, SC Minimization of design and construction impacts to wetlands
Accelerated Schedule — 4 bridges replaced in 5 months

Key Individuals: No key individuals were involved in this project. Contract included right of way acquisitions

h. Self-Assessment. The information provided in this section should be a self-assessment of ICE, PLLC’s performance on the project to identify Lead Designers/Major Sub-consultants with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Lead Designers/Major Sub-consultants that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Design work for all four sites was completed in 89 days (started on 12/16/2015 and finished on 3/14/2016). Effective communication along with long established working relationships with our subconsultants (F&ME and CSS) and UIG resulted in a project that was finished under

budget and without claims, dispute proceedings, litigation and arbitration.

i. Quality Initiatives. Discuss ICE, PLLC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
The design schedule was developed during the proposal phase and strictly followed during the first three months of the project. All submittals went through a thorough QC process along with over the shoulder reviews by UIG staff. This attention to detail resulted in only a few RFI’s

and plan revisions during construction.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ICE, PLLC shall provide a detailed explanation below.
Not Applicable
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Blgthe

BLYTHE DEVELOPMENT CO.

1415 EAST WESTINGHOUSE BOULEVARD « CHARLOTTE., NORTH CAROLINA 28273 - TEL (704) 588-0023 + FAX (704) 588-9935

Letter of Financial Capacity

The undersigned, being duly sworn, deposes and says that he is Luther J. Blythe, Jr. and is the Vice
President of Operations for Blythe Development Co. He further states that, Blythe Development Co. has
the financial capacity and resources necessary to complete the Bridge Package 15 Design-Build Project

as proposed in the Request for Proposals issued by South Carolina Department of Transportation.

Signed this 17t day of October 2022

Ter 0 Eﬂfythe . T

Vice President of Operations

Subsgtibed and rn to,before me this 17" day of October 2022 s\‘\\ """"""" ’a,,
ﬂ(k LY [oreen— S/ NOTARY 3 2
NOTARY PUBLIC FOR SOUTH CAROLINA = PU_'B—LIC =
My Commission Expires: Oct. 16, 2023 B g, ;i3
///// ks;"-.‘__ocfober '\6_ 1. \\\\\
/// ......... N

seal



October 14, 2022

Ms. Carmen Wright

SC DOT Point of Contact
Office of Project Delivery
955 Park Street,Room 101
Columbia, SC 29201

RE: Our Client: Blythe Development Company
Project: Bridge Package 15; Design Build Project Contract ID 8862230 Anderson, Chester, Chesterfield and
Lancaster Counties
Estimated Cost: $12,000,000.00

Dear Ms. Wright:

It is our pleasure to comment on the bonding qualifications of Blythe Development Company. Through their current surety,
Liberty Mutual Insurance Company, we have handled the contract Performance and Pay ment bond requirements on behalf
of the above firm since 2004. Their current bonding limits are $125,000,000 single job / $450,000,000 aggregate work
program.

We consider Blythe Development Company to be one of the more outstanding contactors in this area and we recommend
themhighly. Blythe Development Company is well managed, capably staffed and sufficiently financed to process the work
they are bidding,

It is our understanding that the above referenced project has an estimated value of ap proximately $12,000,000.00. Liberty
Mutual Insurance Company would be most willing to provide the Performance and Payment Bond, in the event they are
awarded the contract and enter into a contract satisfactory to all parties.

Bond

As surety for Blythe Development Company, Liberty M utual Insurance Company, with an A.M. Best Financial Strength
Rating of “A” (Excellent) and a Financial Size Category of XI ($2 Billion or greater), is capable of obtaining 100%
Performance Bond and 100% Labor and M aterials Pay ment Bond in the amount of the anticipated cost of construction, and
said bonds will cover the Project and any warranty periods as provided for in the Contract Documents on behalf of the
Contractor, in theeven that such firm is thesuccessful bidder and enter into a Contract for this project.

Please note that the decision to issue Performance and Payment bonds is a matter between Blythe Development Company
and Liberty Mutual Insurance Company and will be subject to our standard underwriting at the time of the final bond request,
which will include but not be limited to the acceptability of the contract documents, bond forms and financing We assume
no liability to third parties or to you if for any reason we do not execute said bonds.

Sincerely,

LIBERTY MUTUAL INSURANCE COMPANY

Qm@_ Angie Ramsey
’ 6 2022-10-14 10:21-04:00

Angela D. Ramsey, Attorney-In-Fact

Seal No. 4763

Property & Casualty - Employee Benefits « Personal Risk - Retirement Consulting
The USI ONE Advantage®



letter of credit,
dual value gudrantees.

loan

Not valid for mortgage, note
currency rate, interest rate or resi

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

leerty Liberty Mutual Insurance Company
Mutual., The Ohio Casualty Insurance Company Certificate No: 8208635-969489
T SURETY West American Insurance Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized

uRdreiwe.ohts Siae abinfiana Biersio eolpaivsin FARTBR SRS RARHAC 1P 2R B BT RETRI SSLioR e PReS IR, "M AR Slityta ARd appoint,

all of the city of Charlotte state of NC each individually if there be more than one named. its true and lawful attornev-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance

of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

INWITNESS WHEREOF, this Power of Attomey has been subscribed by an authorized officeror official ofthe Companies andthe corporate seals of the Companies have been affixed theretothis
24th  davof _ August , 2022

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company

West Amerjcan Insurance Company
// g
By: Clila / ' /

David M. Carey, Assistant Secretary
State of PENNSYLVANIA

County of MONTGOMERY

Onthis _24th davof___August ._2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

C Ith of Pennsylvania - Nolary Seal
Teresa Paslella, Notary Public

Moniigomery Ceunty /\ / é zf
My commissien expires March 28, 2025 By: MJJJ

Commission number 1126044 "
Member, Pennsylvania Associatien of Netanes Teresa PaSte"a‘ NOtarV PUbllC

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV — OFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.
ARTICLE XIil — Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such
attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and
other surety obligations.
Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked.
IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this_14th  day of _October , 2022

Renee C. Llewellvn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

y (POA) verification

1quiries, please call 610-832-8240 or email

p—

‘or bond and/or Power of Attorne
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
v Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2. Describe measures proposed to mitigate the potential conflict(s):
; /4
il = /7,/ 2 //
B ( ; ZE . 3 &/\’\ {\_(_' _,,\
[ e I \ : i 10/14/2022
Signature — Date

Luther J. Blythe, Jr.
Print Name

Blythe Development Co.
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company






Bridge Package 15 @ ]E
Design-Build Project 8862230

APPENDIX F

Confidential or Proprietary Information Summary List

The following sections of this SOQ are considered confidential and should not be disclosed under the South
Carolina Freedom of Information Act.

Appendix C — Quality of Past Performance
Quality of Past Performance FOrms ...........cccccevvviiiniiiiniiiiicecie, PDF Pages 26-28






Bridge Package 15
Design-Build Project 8862230

APPENDIX G
Addendum Receipt Form(s)

No addendums have been issued for this project.






SCCOT

South Carolina
Department of Transportation

References from Previous Working Relationships Table

First Name

Last Name

Company Name

Project Name

parrissl@scdot.org Shane Parris SCDOT Deisgn Build Bridge Package E Blythe
References from Work History Forms
Email First Name Last Name Company Name Project Name Team
BraggJK@scdot.org Jared Bragg SCDOT US 321 Bridge Replacement over Allison Creek Blythe / KCI
parrissl@scdot.org Shane Parris SCDOT Deisgn Build Bridge Package E Blythe / ICE
reynoldsbs@scdot.org Brad Reynolds SCDOT Emergency Bridge Package 2018-2B ICE / UIG
RedfearnWT@scdot.org Tyke Redfearn SCDOT Emergency Bridge Replacement Package 4 ICE / UIG

Post Office Box 191
Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314

TTY:

(803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER

lof1l
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Role of Key Individual

T T Y Last Name Key Individual Name Project Name
jrlawrence@ncdot.gov Jody Lawrence Kevin O'Connor 1-26 Design Build Widening Project — Asheville, NC Sr. Project Manager Blythe
wilsonka@scdot.org Ken Wilson Kevin O'Connor Highway 160 Widening — Indian Land, SC Project Manager Blythe
ehunter@ncdot.gov Nat Hunter Kevin O'Connor I-77 HOT Lanes Widening — Charlotte, NC Project Manager Blythe
bmckenzie@ncdot.gov Brady McKenzie Kevin O'Connor I-485 Design Build Widening Project - Charlotte, NC Sr. Project Engineer Blythe
nicole.bartlett@charlottenc.gov Nicole Bartlett Joe Byington Charlotte Water Stowe Bridge Project — Charlotte, NC Project Manager Blythe
jtrichins@utah.gov Jason Richins Joe Byington I-15 CORE — Utah County, Utah Structures Engineer Blythe
Jdtolley@kleinfelder.com Daniel Tolley Joe Byington US 601 Bridge over Norfolk Southern RR Project Manager Sloan
e Tony Edwards Ray Spence SC 901 Bridge Replacement ovz::Rocky Creek — Chester County, | Project Manass:;rr;d Engineer of ICE
. . S-107 (Alligator Road) Widening and Bridge Replacement — Structures Design Manager and
DixBD@scdot.org Brian Dix Ray Spence Florence County, SC Lead Structural Engineer ICE
reynoldsbs@scdot.org Brad Reynolds Ray Spence Emergency Bridge Package 2018-2B — Chesterfield County, SC StruL::(;esstEjiilfra:\/Ilzir;?ng:rand ICE
DixBD@scdot.org Brian Dix Ray Spence S-669 Bridge Replacement over Maple Swamp — Horry County, SC StruLc::;esst:Jecilfrna:\fgir;?fsgrand ICE
. Carolina Crossroads (Phase 2) — Broad River Road at I-20 Structures Design Manager and
lacycr@scdot.org Chris Lacy Ray Spence Interchange — Columbia, SC Lead Structural Engineer ICE
braggjk@scdot.org Jared Bragg Kenneth Morgan US 321 over Big Allison Creek — York County, SC Superintendent Blythe
nicole.bartlett@charlottenc.gov Nicole Bartlett Kenneth Morgan Charlotte Water Stowe Bridge Project — Charlotte, NC Project Manager Blythe
tbruton@ncdot.gov Teresa Bruton Kenneth Morgan Washington Bypass - Washington, NC Assistant Superintendent Blythe
rwoods@ncdot.gov Ronald Woods Kenneth Morgan NC 175 Bridge over Lake Chatuge Superintendent Blythe

lof1l
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