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1. Additional Load Rating QC Requirements 
 
Commentary: Additional guidance is being provided regarding the load rating QC documentation. 
The following Load Rating QC Requirements will be added to LRGD Section 3.5.1. 
 

 The QC Date on the Load Rating Summary Form (LRSF) and QC Checklist date with digital 
signature shall be the date QC comments were resolved and completed and should be within 
the 5-week load rating period. 

 The QC Engineer shall attach any/all comments generated through the QC process to the QC 
Checklist. 

 A new QC Checklist is required any time revisions are made to the load rating model or 
LRSF. 

 For each load rating, only one individual shall take QC responsibilities and his/her name 
shall match in the QC Checklist and in the QC box of the LRSF. 

 The EOR shall sign the LRSF only after the QC process is completed and the QC Engineer 
digitally signs the QC Checklist. 

 
2. Load Rating & Posting Evaluation Process (Three Months) 

 
Commentary: The subsequent language in this section shall supersede LRGD Section 19.3 and 
Technical Note 06 Item 3. These modifications are required to ensure the three-month load rating 
approval process requirement is met after an inspection is completed in accordance with FHWA 
SNBI (2022) and Code of Federal Regulations Title 23, Part 650. 
 
The “Lead QA Consultant” referenced in Sections 2 and 3 of this technical note and supplemental 
figures refers to the party designated by BMO to perform load rating program quality assurance 
management. Figures 1, 2a, and 2b are intended to provide additional guidance on the three-month 
load rating and posting documentation requirements established by FHWA. The date ranges shown 
have been allocated to load rating activities based on the shortest span of three months in the 
calendar year with the end date falling on the weekend. The Day #s provided are guidelines that will 
allow for the efficiency and predictability of this workflow. Since the Day #s shown may vary 
depending on weekends, holidays, and other impeding circumstances, the business day counts shown 
should control over Day #s, but the three-month timeframe shall not be exceeded. In addition, if any 
step is expected to take longer than shown, coordination should be completed with members of 
subsequent parties to meet the three-month requirement. Overall, if a Posting Form is required, it 
shall be signed by the SBME (or Designee) within three months of the bridge inspection completion 
date with the NBI data being updated accordingly. 
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The Load Rating/Posting Process described in this section shall be implemented when: 
 A change is identified that warrants a re-rating such as, but not limited to, changes in 

condition, reconstruction, new construction, or changes in dead or live loads. 
 When a recently built structure is inspected with no load rating on file or has no as-built 

alternative in the load rating model.  
 

A Bridge Inspection Team Lead (or BMO) should determine the need for a load rating update or 
new load rating upon completion of a bridge inspection (Day 1). A load rating update is required for 
all initial routine inspections. A Load Rating Request Form (BIGD Attachment 3.1) should be 
submitted to BMO within five business days (by Day 7). Load rating requests in response to Critical 
Findings should be submitted within 24 hours of the finding. BMO should review the Load Rating 
Request Form and, if approved, distribute to the assigned load rater within two business days (by 
Day 9). Load rating, including QC Review should be completed within five weeks (by Day 44) of 
receiving the load rating request. 
 
Load Rating Submittal 

 
Once the load rating is completed and LRSF is signed and sealed, the following documents should 
be uploaded to the ProjectWise bridge file within two business days (by Day 46) after the LRSF is 
signed and sealed: 

 All required documentation per LRGD 5.2 and 20.2.1.1 
 Appendix A20.1: LRSF (in Excel format) 
 Posting Rescission Form (if applicable), first published August 31, 2022 (use latest version) 
 

In addition, an email shall be sent to the Lead QA Consultant via 
SCDOT_LR_BMO_Approval@mbakerintl.com containing the ProjectWise link. The subject line 
shall be titled “LR Submittal Asset ID ##### (District #, ________ County).” 

 
Posting Avoidance Measures 

 
If the load rating results dictate that a load posting is required, the load rater shall determine if 
posting avoidance measures (refined methods of analysis, material, or load testing, etc.) would be 
effective or if they would not significantly impact the need to post the bridge. Load posting shall 
follow the general guidance in Sections 6A.8 and 6B.7 of the MBE supplemented by further 
considerations as noted in Section 2 of this technical note. 
 
Local agency owned bridges are not expected to undergo rigorous posting avoidance measures such 
as load testing or refined methods of analysis. The owner can elect to pursue independent posting 
avoidance measures to improve load posting in accordance with the LRGD. 
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If posting avoidance measures are viable, the load rater shall include the BMO Approvals Form with 
their submittal. The form shall state the posting avoidance method to be used with the estimated date 
of completion of the posting avoidance measure and load rating (through QA). Due to complex 
modeling procedures or scheduling of testing, posting avoidance measures may exceed the 5-week 
load rating timeframe. In this case, the load rater should also recommend an interim measure on the 
BMO Approvals Form by selecting “Other” with “Interim Measure” as the reasoning. Examples of 
interim measures may include: 

 Documented engineering judgment 
 Calculations to prove a posting is not required 
 Closing the bridge or shoulder to traffic until repairs can be completed 
 Load posting the bridge 

 
Interim measures will be taken on a bridge if BMO determines that the safety of the traveling public 
is a concern at any time. If the interim measure is approved by the SBME (or Designee), the Lead 
QA Consultant shall document the approval in the BMO Approvals Form within five business days 
of approval.  

 
If an interim measure is approved and implemented, a signed and sealed LRSF and NBI data update 
are still required no later than three months after the bridge inspection completion date. If 
engineering judgment is the approved methodology, the NBI Load Rating Method field shall be 
coded as: Field evaluation and documented engineering judgment. If the original BMO Approvals 
Form completion date requires an extension for any reason, a new BMO Approvals Form shall be 
submitted stating the revised date of completion. 
 
Once the posting avoidance measure is completed, the results shall be incorporated into the load 
rating. QC shall be completed on the updated load rating with new signatures on all documentation 
(LRSF, QC checklist, Posting Form, etc.) and submitted to the LR QA Consultant via BMO 
approval email. If the posting avoidance measure(s) still results in the need to post the bridge, the 
load rater should include the Posting Form in their submittal to the Lead QA Consultant within two 
business days of the LRSF being signed.  
 
Bridge Signing/Posting Form 

 
Tips for completing the Posting Form are as follows: 

 The “Load Rating Engineer” and “Quality Control Engineer” boxes shall be filled out. Dates 
shall match those on the LRSF. 

 In Section 3 of the Posting Form, list any posting avoidance measure(s) which were 
considered prior to recommending bridge posting; also list any special considerations 
required in developing the posting limits proposed. An example is as follows: 
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 For “Sign Required?” select “Yes” only for signs requiring posting. For signs that do not 
require posting, leave all tonnage fields blank, and select “No” for “Sign Required?”. An 
example of a required Emergency Vehicle sign is as follows: 
 

 
 

If a Posting Form is required as part of the load rating submittal, unsigned posting forms should not 
be sent to the District. BMO will coordinate signed posting forms with the District. 

 
Posting Rescission 
 
This section outlines the procedure for documenting the removal of load posting using a Posting 
Rescission Form. Load postings are typically rescinded when load rating results indicate that posting 
is no longer necessary. To initiate a posting rescission, the load rater shall include a Posting 
Rescission Form with the load rating submittal and shall follow the file naming structure: 
#####-LR_Posting-Rescission-20YY-MM-DD-001. The Document Date should match the LRSF 
signed and sealed date. When uploading to ProjectWise, “Rescission” should be entered as the 
freeform value to follow proper file naming convention. 
 
Alternatively, postings may be removed by the SBME (or Designee) during load posting review if 
load rating values have improved to a satisfactory degree. In such cases, the Lead QA Consultant 
will generate a Posting Form formatted for “Do Not Post” for the bridge file based on the BMO’s 
decision. In this case, starting with the publication of this Technical Note, the Posting Form tonnage 
values should remain, “Sign Required?” should be checked “No” and comments added to Section 3 
stating the reasoning why the posting is not needed. 
 
The District Engineering Administrator (DEA) or local agency owner may choose to retain a load 
posting despite the load rating or BMO originated Posting Rescission Form. In this case, the DEA 
shall generate a new Posting Form in ProjectWise with the posting values in the field, along with 
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District signatures. The DEA should also include justification for retaining the load posting in 
Section 3 of the Posting Form. The Posting Form Document Date should be the date of approval. If 
the DEA or local agency owner agrees to the posting removal, no further action is necessary. 

 
QA Process 

 
The load rater and Lead QA Consultant shall log the following key dates shown in attached Figures 
1-6, as applicable for any initial and updated load ratings, including updates to as-let models after 
initial inspections: 

 Date inspection is completed 
 Date of load rating request approval 
 Date load rating submittal email is sent to Lead QA Consultant 
 Date QA is completed 
 Date Posting Form is signed by SBME (or Designee) 
 Date NBI data is updated 

 
If a load rating is selected for QA review, the Lead QA Consultant should notify the load rater no 
later than two business days (by Day 50) after the load rating submittal. The QA Engineer should 
review, prepare QA comments, and return them to the load rater within five business days (by Day 
57). The load rater should address QA comments within five business days of receiving comments 
(by Day 64) and resubmit to the QA Engineer. Once the QA Engineer backchecks and approves the 
rating, the load rater should resubmit the load rating to the Lead QA Consultant within four business 
days (by Day 70). It is important to note that at this point of the load rating process, the three-month 
deadline becomes most critical over the business day counts. 
 
In order to further clarify the QA procedures, the following four cases are anticipated and 
appropriate actions shall be taken within three months from the bridge inspection completion date: 
 

1) Not selected for QA and no posting recommendation: Load rater shall complete NBI data 
updates. 

2) Not selected for QA and posting is recommended: No further action from load rater. Lead 
QA Consultant shall complete NBI data updates once the posting review with BMO is 
complete. 

3) Selected for QA and no posting recommendation: Load rater shall address comments and 
complete NBI data updates once QA is complete. 

4) Selected for QA and posting recommendation: Load rater shall address comments. Lead QA 
Consultant shall complete NBI data updates once QA and posting review with BMO are 
complete. 
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Final Posting Review 
 
The Lead QA Consultant should review all documents, provide posting recommendations, and 
present noteworthy findings to BMO within three weeks (by Day 72) upon receipt.  
 
If BMO elects to pursue further evaluation measures that are anticipated to exceed the three-month 
load rating approval process (load testing, refined methods of analysis), an interim measure shall be 
taken and documented within the BMO Approvals Form. Examples of interim measures are 
described under the Posting Avoidance Measures heading above. It is important to note that interim 
measures are only temporary until further evaluation is completed. The interim measure shall be 
completed within the 3-month timeframe to meet FHWA requirements and ensure safety of the 
traveling public. Completion of an interim measure should not take place of finalizing the load rating 
with a signed and sealed LRSF and appropriate quality checks. Once further evaluation is completed 
and incorporated in the load rating, a complete load rating submittal shall be sent to the Lead QA 
Consultant via the BMO Approval email. 

 
If BMO makes the final decision to post, the Lead QA Consultant should assist to develop load 
posting documentation within five business days (by Day 79) of the posting decision. The SBME (or 
Designee) should sign the Posting Form and distribute to the District within seven business days 
upon receipt (by Day 88) and no later than three months after the bridge inspection completion date. 
For new posting forms signed by the SBME (or Designee), or posting forms originated in BMO, the 
BMO Assistant Bridge Inspection Program Manager (ABIPM) should create the HMMS flag. If an 
HMMS flag already exists, it shall be edited using the comments section. The Lead QA Consultant 
should update the traffic status/load rating data (by Day 88) no later than three months after the 
bridge inspection completion date. 

 
3. Posting Sign Tracking and Installation Process (30 Days) 
 

Commentary: The subsequent language in this section shall supersede LRGD Technical Note 10 
Item 5 and is required to ensure the 30-day posting sign installation requirements are met in 
accordance with FHWA SNBI (2022) and Code of Federal Regulations Title 23, Part 650. Posting 
sign installation time frame is applicable to all publicly owned highway bridges longer than 20 feet. 
 
Figures 3-6 are intended to provide additional guidance on the 30-day posting installation 
requirement established by FHWA. Figures 3 and 4 are applicable to SCDOT owned bridges. 
Figures 5 and 6 are applicable to local agency owned Bridges. The Day #s provided are guidelines 
that will allow for the efficiency and predictability of this workflow. Since the Day #s shown may 
vary depending on weekends, holidays, and other impeding circumstances, the business day counts 
shown should control over the Day #s, but 30-day timeframe shall not be exceeded. In addition, if 
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any step is expected to take longer than shown, coordination should be completed with members of 
subsequent parties to meet the 30-day posting installation requirement. 

 
Once the SBME (or Designee) signs the Posting Form, the posting signs shall be installed within 30 
days through the following process. The Lead QA Consultant should notify the BMO ABIPM within 
two business days of signature (by Day 5) and should upload the Posting Form to ProjectWise within 
two weeks (by Day 15). The BMO ABIPM should coordinate the posting with the District, enter the 
bridge into the Posting Sign Tracking Spreadsheet, and generate the HMMS flag within two business 
days of receipt (by Day 7). If an HMMS flag already exists, it shall be edited using the comments 
section. 
 
A sample screenshot of the Posting Sign Tracking Spreadsheet is as follows: 
 

 
 
In addition to the Posting Sign Tracking Spreadsheet, BMO has implemented an updated reporting 
procedure for all approved bridge postings. Outstanding postings shall be reviewed and tracked on a 
weekly basis. BMO shall provide weekly notifications to all applicable SCDOT personnel (including 
FHWA) on any signs not installed that are nearing the 30-day posting requirement (as early as Day 
21). 
 
Posting Sign Installation Process 
 
If the District or local agency owner elects to implement a more conservative posting than required 
by the rating, posted with Rating Factor > 1.0, or BMO waived, then this decision shall be 
documented in the Bridge File with a Posting Form for future inspections, load ratings, and general 
understanding. The decision should be made within three business days of BMO ABIPM notification 
(by Day 12). A District-initiated Posting Form with the elected posting shall be created and signed 
by the DEA (or their Designee). No other signatures on the form will be required. A note shall be 
included in the comment section indicating the decision was made by the District or local agency 
owner to post at lower value(s) than required by the rating. The DEA is considered a Designee of the 
SBME only when the District elects to post lower than the rating requires. In coordination with the 
District, the Lead QA Consultant shall upload the signed Posting Form in the ProjectWise Bridge 
File to document the decision(s). Any email correspondence should also be included in the Bridge 
File for documentation. The District shall edit the existing HMMS flag, if one exists, using the 
comments section. Otherwise, the District shall create a new HMMS flag to initiate the bridge 
posting sign installation. 

Asset ID
Distri

ct
County

Facility 
Carried

Route 
Type

Route Crossing Owner NHS
RIMS 

Traffic 
Status

Date 
Signed

Interim 
Installation 

Date

Projected 
Installation 

Date

Actual 
Installation 

Date

Date Traffic 
Status 

Updated

Legal 
Posting 

EV 
Posting

783 5 Darlington US 401 US Route Sparrow Swamp SCDOT Not NHS P 1/23/2023 2/7/2023 2/22/2023 2/16/2023 2,2,3 2,2

782 5 Darlington US 401 US Route Newman Swamp SCDOT Not NHS A 1/23/2023 2/7/2023 2/22/2023 2/16/2023 2,2,3 2,2

856 5 Darlington SC‐34 SC Route Black Ck SCDOT Not NHS P 1/27/2023 2/11/2023 2/26/2023 2/6/2023 2,2,3 2,2
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The District should coordinate with the sign crew or local agency owner (by Day 15) to ensure the 
posting signs are installed within 30 days after the SBME (or Designee) signs the Posting Form. 
Once signs are installed, the Bridge Inspection Team Lead shall update the appropriate NBI data and 
include pictures of the signs within 3 months of the installation date and follow all requirements of 
the BIGD. The inspection report should be uploaded to ProjectWise within 2 weeks of the 
inspection. 

 
Posting Sign Removal Process 
 
If a bridge is posted and load rating results indicate it does not need to be posted, then the inspector, 
load rater, or Lead QA Consultant shall coordinate with the District to determine if the posting sign 
can be removed. If the District or local agency owner elects to keep the sign, follow the process 
outlined under the Posting Rescission heading in Section 2. 

 
If the District confirms the posting sign will be removed, the inspector shall update the NBI load 
posting status to “Open, with No Restrictions” once it is confirmed the signs have been removed. If 
the District or local agency owner elects to leave the posting sign in place or post at a higher value 
than the existing sign, then no further action is needed. If the posting values were changed, NBI data 
updates are required to be made by the load rater per the BIGD. 

 
In addition to the documentation required for situations where existing postings are removed or 
revised as described above, the final deliverables presented in Section 20.2.1.1 of the LRGD shall 
also be submitted to the Bridge File, as is customary for each load rating. 

 
Please direct any questions concerning the above to: 
Michael Baker International 
email: SCDOT_LR_Help_Desk@listserv.bakerprojects.com 
 
 
Approved:   ________________________________     ________________ 

Chief Engineer for Bridges         Date 
 

LRGD Technical Note 01, August 9, 2019 
LRGD Technical Note 02, January 17, 2020 
LRGD Technical Note 03, June 17, 2020 
LRGD Technical Note 04, January 17, 2020 
LRGD Technical Note 05, December 17, 2019 
LRGD Technical Note 06, July 13, 2021 
LRGD Technical Note 07, June 16, 2021 

June 15, 2023



Load Rating Guidance Document 
 

Technical Note  
e-Notification 
No. 15 
June 2023 

Technical Note 15 
 

 

 
Archived copies of SCDOT_LR_Help_Desk Technical Notes can be obtained from the SCDOT Load Rating Help Desk 
website at https://projects.mbakerintl.com/SCDOT_BLR/ and by clicking on the "Technical Notes" link. 

Page 9 of 9 

LRGD Technical Note 08, April 13, 2020 
LRGD Technical Note 09, July 13, 2021 
LRGD Technical Note 10, October 5, 2020 
LRGD Technical Note 11, February 22, 2021 
LRGD Technical Note 12, May 25, 2022 
LRGD Technical Note 13, August 25, 2021 
LRGD Technical Note 14, August 31, 2022 
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Yes

No

Lead QA Consultant to Notify Load 
Rater of QA Selection

(Within 2 Business Days)

Submit Load Rating to ProjectWise 
and Notify Lead QA Consultant for QA 

Selection and Posting Review
(Up to 2 Business Days)

Load Rater to Address QA 
Comments

(Up to 5 Business Days)

BITL(Day 1)

(By Day 7)

(By Day 9)

(By Day 44)

(By Day 46)

(By Day 50)

(By Day 50)

(By Day 64)

(By Day 72)

(By Day 72)

(By Day 79)

(By Day 88)

Figure 2a

(By Day 88)

QA Engineer to Backcheck & 
Approve.

Load Rater to Resubmit Load Rating 
to Lead QA Consultant
(Up to 4 Business Days)

(By Day 70)

Note:
(Day #s) in parentheses refer to calendar days shown on Figure 1.

BMO to Sign Posting Form,
Generate HMMS Flag, and Distribute

to the District
(Up to 7 Business Days)

Lead QA Consultant to Update NBI 
Data

(Up to 7 Business Days)

End Three‐Month Load Rating and Posting 
Evaluation Process.

Begin 30‐Day Posting Sign Installation 
Process.

QA Engineer to Provide Load 
Rater with Comments
(Up to 5 Business Days)

(By Day 57)



Perform LRFR Analysis

SCDOT Load Rating Procedure Flowchart

Are all LRFR Legal 
ratings ≥  1.0?

Yes Bridge posting is not required 

Was bridge designed 
prior to Oct. 1, 2010?

Perform LFR/ASR 
Analysis 

Are all 
LFR/ASR 

Legal ratings (at 
Operating 

Level) ≥  1.0?

Yes Bridge posting is not required 

Complete a Signed & Sealed LRFR LRSF. 
Upload to ProjectWise Bridge File and 

submit for QA. The load rater shall revise 
the NBI data. If the bridge has a District‐
Elected posting, please see Section 3 of

this Technical Note.

Complete a Signed & Sealed LRFR &
LFR/ASR LRSF. Upload to ProjectWise 

Bridge File and submit for QA.
The load rater shall revise the NBI data. If 
the bridge has a District‐Elected posting, 
please see Section 3 of this Technical 

Note.

No

Complete a Signed & Sealed LRFR &
LFR/ASR LRSF. Upload to ProjectWise Bridge
File. Submit Bridge Signing / Posting Form to

Lead QA Consultant within 2 business days of Sign & Seal 
Date and submit for QA.

The load rater shall not revise the NBI data. If an 
additional posting avoidance measure is recommended, 

submit BMO Approval
Form with LR package.

Legend

Load Rater

Figure 2b

Complete a Signed & Sealed LRFR
LRSF & Upload to ProjectWise

Bridge File. Submit Bridge Signing / Posting
Form to Lead QA Consultant within 2 business days 

of Sign & Seal Date and submit for QA.
The load rater shall not revise the NBI data. If an 

additional posting avoidance measure is 
recommended, submit BMO Approval Form

with LR package.

No

No



April 23

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

24 25 26 27 28 29

30 May 1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

30‐Day Posting Sign Installation Process Calendar (SCDOT Owned Bridges)

Legend

(Day 9)

(Day 1) (Day 2)

(Day 5) (Day 6) (Day 7) (Day 8)

(Day 16)(Day 10) (Day 11) (Day 12) (Day 13) (Day 14) (Day 15)

(Day 23)(Day 17) (Day 18) (Day 19) (Day 20) (Day 21) (Day 22)

(Day 30)(Day 24) (Day 25) (Day 26) (Day 27) (Day 28) (Day 29)

BMO ABIPM Receives 
Notification of Approval

District Receives Posting

SBME Signs Posting Form

Lead QA Consultant to Notify ABIPM of Signature
(Up to 2 Business Days)

BMO ABIPM to Send Posting to District
(Up to 2 Business Days)

District to Install Posting Signs (Up to 2 Weeks)

District to Distribute Posting Form to Sign Crew (Up to 3 Business Days)

BMO Lead QA Consultant

SCDOT District

(Day 3) (Day 4)

Figure 3

District Sign Crew Receives 
Posting Form

Optional District Posting 
Reduction / Rescission

District to Install Posting Signs (Up to 2 Weeks)

Posting Signs Installed.
(BITL to Complete Sign 
Inspection & Update NBI 
Data within 3 Months of 

Installation) 

Optional District Posting Reduction / Rescission
(Up to 3 Business Days)

Posting Reduction or 
Rescission Documented (if 

Desired by District)



SCDOT District

District Elect
to Apply Posting

Reduction / Rescission?

District Engineering Administrator to Complete 
& Sign New Posting Form.

(Within 3 Business Days of Receipt)
District to Upload Posting Form to ProjectWise 
Bridge File & Notify BMO & Lead QA Consultant 

of Posting Reduction or Rescission.

No

30‐Day Posting Sign Installation Process Flowchart
(SCDOT Owned Bridges)

Lead QA Consultant to Notify 
BMO ABIPM (Assistant Bridge 
Inspection Program Manager) 

of Signature
(Up to 2 Business Days)

BMO ABIPM to Send Signed 
Posting Form to District, 
Generate HMMS Flag, and 

Enter Bridge into Posting Sign 
Tracking Spreadsheet
(Up to 2 Business Days)

Figure 4

SBME Signs Posting Form

Yes

District to Distribute Posting 
Form to Sign Crew

(Up to 3 Business Days)

Lead QA Consultant

BMO

Legend

District Sign Crew to Install 
Posting Signs.

District Sign Crew to Notify 
District Bridge Inspection 

Supervisor of Sign Installation
(Within 30 Calendar Days of 
SBME Posting Signature)

(Day 1)

(By Day 5)

(By Day 7)

(By Day 15)

(By Day 15)

(By Day 29)

(By Day 12)

Lead QA Consultant to Upload BMO 
Signed Posting Form to ProjectWise 

(Within 2 Weeks)

Note:
(Day #s) in parentheses refer to calendar days shown on Figure 3.

BITL

Posting Signs Installed.
(BITL to Complete Sign 
Inspection & Update

NBI Data within 3 Months
of Installation)



April 23

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

24 25 26 27 28 29

30 May 1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

30‐Day Posting Sign Installation Process Calendar (Local Agency Owned Bridges)

Legend

(Day 9)

(Day 1) (Day 2)

(Day 5) (Day 6) (Day 7) (Day 8)

(Day 16)(Day 10) (Day 11) (Day 12) (Day 13) (Day 14) (Day 15)

(Day 23)(Day 17) (Day 18) (Day 19) (Day 20) (Day 21) (Day 22)

(Day 30)(Day 24) (Day 25) (Day 26) (Day 27) (Day 28) (Day 29)

BMO ABIPM Receives 
Notification of Approval

District Receives Posting

SBME Signs Posting Form

Lead QA Consultant to Notify ABIPM of Signature
(Up to 2 Business Days)

BMO ABIPM to Send Posting to District
(Up to 2 Business Days)

Posting Signs to be Installed (Up to 2 Weeks)

District to Coordinate 
Optional Posting Reduction

BMO Lead QA Consultant

(Day 3) (Day 4)

Figure 5

Posting Signs to be Installed (Up to 2 Weeks)

Posting Signs Installed.
(BITL to Complete Sign 
Inspection & Update NBI 
Data within 3 Months of 

Installation) 

Posting Reduction 
Documented (if Desired by 

Local Agency Owner)

SCDOT District Bridge Owner

District to Coordinate Optional Posting Reduction (Up to 6 Business Days)

District to Distribute 
Posting Form to Local 

Agency Owner



SCDOT District

District to Distribute
Posting Form to Local

Agency Owner
& Coordinate Optional
Posting Reduction

District to Complete and Sign
New Posting Form.

District to Upload Posting Form to 
ProjectWise Bridge File & Notify 
BMO & Lead QA Consultant of 

Posting Reduction.
(Up to 6 Business Days)

Post bridge per
load rating

30‐Day Posting Sign Installation Process Flowchart
(Local Agency Owned Bridges)

Lead QA Consultant to Notify 
BMO ABIPM (Assistant Bridge 
Inspection Program Manager) 

of Signature
(Up to 2 Business Days)

BMO ABIPM to Send Signed 
Posting Form to District, 
Generate HMMS Flag, and 

Enter Bridge into Posting Sign 
Tracking Spreadsheet
(Up to 2 Business Days)

Figure 6

SBME Signs Posting Form

A posting value lower
than load rating
is preferred

Lead QA Consultant

BMO

Legend

Install Posting Signs & Notify 
District Bridge Inspection 

Supervisor of Sign Installation
(Within 30 Calendar Days of 
SBME Posting Signature)

(Day 1)

Posting Signs Installed.
(BITL to Complete Sign 
Inspection & Update

NBI Data within 3 Months
of Installation)

(By Day 5)

(By Day 7)

(By Day 15)

(By Day 15)

(By Day 29)

Lead QA Consultant to Upload BMO 
Signed Posting Form to ProjectWise 

(Within 2 Weeks)

Note:
(Day #s) in parentheses refer to calendar days shown on Figure 5.

Bridge Owner

BITL
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