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Statement of Qualifications

Bridge Package 20  
Design-Build Project 

Chesterfield, Fairfield, Lancaster, & York Counties, SC  | Contract ID 5462320

S-130 over Clay Creek S-296 over Blackwell Mill Stream S-531 over Mangum Branch

S-20 over Hogfork Branch S-292 over Bear Creek S-998 over Wildcat Creek S-1086 over Beaverdam Creek

Site 1: S-130 over Clay Creek Site 2: S-296 over Blackwell Mill Stream Site 3: S-531 over Mangum Branch Site 4: S-20 over HogforkBranch
Site 5: S-292 over Bear Creek Site 6: S-998 over Wildcat Creek Site 7: S-1086 over Beaverdam Creek
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3.2  INTRODUCTION

3.2.1 Contracting Entity I Reeves Construction Company 

(Reeves) will serve as the Contracting Entity and be responsible 

for the successful delivery of the Bridge Package 20 Design-Build 

(D-B) Project. Reeves provides a full range of heavy civil services, 

including bridge construction, grading, underground utilities, asphalt 

paving, and material supply, and is a leading bridge contractor in 

the state. Reeves maintains operations throughout the Southeast, 

covering the Carolinas, much of Georgia, and northern Florida. 

Headquartered in Duncan, South Carolina, Reeves has regional 

offices strategically located throughout the state, including fixed 

office locations in Duncan, Columbia, and Blacksburg, SC. Reeves is 

owned by Colas, an international highway construction and materials 

contractor. Our goal of maintaining a successful design-build history and partnership is met by enlisting the design 

expertise, experience, and resources of Rummel, Klepper & Kahl, LLP (RK&K).  As Lead Designer, RK&K will 

be responsible for the overall design of the project and will be supported by trusted local subconsultants that specialize 

in utility coordination, and right-of-way services.

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this Project, driven to meet and exceed SCDOT’s quality and schedule 

expectations, and are available for the duration of the Project.  Our Team is also committed to providing all resources and personnel required to successfully deliver 

the Project.

3.2.1 Contracting Entity | 3.2.2 Points of 
Contact | 3.2.3 Full Legal Name of Lead 
Contractor & Lead Designer

Contracting Entity and  
Project Management Office

Reeves Construction 
Company

 250 Plemmons Rd., 
Duncan, SC 29334

864.416.0200 | reevescc.com

Authorized 
Representatives to Sign 

Contract
C. Robert Loar 

Lead Contractor:
Reeves Construction Company (Reeves)

POC - Contracting Entity & Procurement: 
James Sebastian Seybert, PE, DBIA- Reeves

 250 Plemmons Rd., Duncan, SC 29334
864.416.0200 (phone) | 973.270.3793 (mobile)

jseybert@reevescc.com
3.2.4 Unique Entity ID

MY5TCRAKKWB3
Lead Designer:
Rummel, Klepper & Kahl, LLP (RK&K)

POC - Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201

803.766.7240 (phone) | 803.445.9158 (mobile)
cjordan@rkk.com

3.2.4 Unique Entity ID
MRQ7D4288C55

CLRB 2020-1 D2 #9 Bridge S-272

CLRB 2020-1 D2 #12 Bridge S-342
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Environmental Compliance & Safety
Reeves

Construction QC
TBD

Reeves

PUBLIC INVOLVEMENT

Reeves
RK&K

EXECUTIVE MANAGEMENT

Marvin Fletcher Leatherwood Reeves

         CONSTRUCTION MANAGER
Reeves

PROJECT ENGINEER

CONSTRUCTION
QUALITY MANAGEMENT

RK&K
 DEPUTY DESIGN ENGINEER

Christopher Eric Jordan, PE, DBIA RK&K

       LEAD DESIGN ENGINEER

Deputy Construction Manager 
Reeves

Grading/MOT Superintendents
Reeves

Structures Superintendents
Reeves

Paving Superintendents
Reeves

Self Perform
Bridge Construction

Demolition
Earthwork
Grading
Drainage
Paving

Traffic Control

Subcontractor Administrator
Reeves

Subcontractor Activities
Installation of Reinforcing Steel

Deck Grooving
Drilled Shafts

Installation of Guardrail
Pavement Markings

Installation of Erosion Control 
Measures

CONSTRUCTION TEAM

      PROJECT MANAGER

Ronald-Christopher Warren Barger, PMBA Reeves

Baxter Sherwood McLean IV, PE Reeves

      ASSISTANT PROJECT 
MANAGER

3.3 TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, and Team Integration 

This Organizational Chart illustrates the functional structure of our team, 

establishing a chain of command that will result in a successful project. 

Team Members
Reeves Reeves Construction Company PAN Property Acquisitions & Negotiations, Inc.

RK&K Rummel, Klepper & Kahl, LLP KEITT Keitt Consulting, LLC *

RFQ Key Individuals Disadvantaged Business Enterprise (DBE)

Direct Report Communication

*

Roadway Design
RK&K

Signing & Pavement Markings
RK&K

Work Zone Traffic Control
RK&K

Bridge/Seismic Design
RK&K

Geotechnical Design
 RK&K

Hydraulic Design
RK&K 

Utility Coordination & Design
*KEITT / RK&K

Environmental / Permitting
 RK&K

Right-of-Way
 PAN / RK&K

CONSTRUCTION TEAM

RK&K

 DESIGN QUALITY MANAGER

Reeves

DESIGN-BUILD QUALITY 
MANAGER
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Team Integration I The following 

illustrates significant functional relationships 

and how our proposed organization will 

seamlessly function as an integrated team. 

Ronald Barger will serve as the Project 

Manager and will be the contractual point 

of contact for SCDOT, allowing Baxter 

McLean to focus on Assistant Project 

Manager  responsibilities, while maintaining 

daily communication with the Department 

during construction. As an added value to 

Team Integration and to strengthen the 

Quality Program, Brian Weathersby, 

DBIA will serve in a role as Design-Build 

Quality Manager. Brian's unique blend of 

18 years of highway and bridge construction 

experience along with a DBIA certification 

will be utilized to deliver a comprehensive 

and well executed Quality Program.  

Ron and Baxter 
will have direct 
reporting 
responsibilities 
to SCDOT 
and Executive 
Management

Marvin Leatherwood Reeves 

Will be responsible for all construction 
operations, subcontractor performance, 

personnel, and equipment.  
He will be supported by up to  

three superintendents.

CONSTRUCTION MANAGER

PROJECT MANAGEMENT TEAM

Ron Barger Reeves 

Serves as the primary POC, has full 
responsibility for project delivery, and full 

authority to make final decisions on behalf of the 
Team. He will be available to attend and lead 

meetings, and be available at SCDOT's request.

PROJECT MANAGER

Baxter McLean Reeves 

Fully dedicated to the project and will be 
responsible for daily coordination and 

communication with SCDOT. With no other 
responsibilities, he will be available during 

construction to be on-site, attend meetings, and 
be available at SCDOT's request. 

ASSISTANT PROJECT MANAGER

  Chris Jordan, PE, DBIA RK&K

Will be responsible for all aspects of 
design and serve as the Design Point 

of Contact. He will be assisted by Kelly 
Hawkins in coordinating all design 

activities. 

     LEAD DESIGN ENGINEER

Will be responsible for project 
administration, scheduling, field 

layout and post-design utility 
coordination.

PROJECT ENGINEER 

RFQ Key Individuals
Direct Report     
Communication

Provides the SCDOT with direct access to the 
leadership and ownership of the D-B Team. They 
will also participate in monthly project meetings 

and reviews to ensure that the project has all 
required resources, and to provide the oversight and 

accountability necessary for a successful project.

EXECUTIVE MANAGEMENT

QUALITY MANAGEMENT TEAM

Brian Weathersby, DBIA will serve as Design 
Build Quality Manager. Brian will report 

directly to the Executive Management Team.  

DESIGN-BUILD QUALITY MANAGER

SAFETY

Our Quality Management Team (QMT) will 
maintain continuous communication with 

SCDOT during construction, ensuring Quality, 
Safety, and Environmental Compliance are not 
compromised. We will develop and implement a 
Quality Control Plan (QCP) and our QMT will 

have full authority to implement and correct any 
and all measures necessary to ensure the QCP  

is successfully implemented.

ENVIRONMENTAL
CONSTRUCTION QC

DESIGN QC
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Some SCDOT standards for cored slabs do not pass a load rating. Strands must be 
added to accommodate this.
Correct reinforcing for SCDOT’s new MASH Barrier standard must be 
incorporated into the NC box beam plans and the SCDOT cored slab standards.

In superelevated sections for cored slabs and box beams, the cap shall be 
appropriately detailed as offset from the centerline to correctly locate beams.  
Additionally, a station and offset table is beneficial to avoid confusion on pile 
placement.

Cored slabs on a skew require extra detailing edits as the SCDOT standards do not 
accommodate skews.
To successfully follow the new Load Rating Guidance document, very specific 
details are needed in AASHTOWare and specific forms are required. We have 
adapted our process to support future submittals.

R
oa

dw
ay

SCDOT prefers the highest number in the range of clear zone limits provided in 
the AASHTO Roadside Design Guide.  
Evaluate District preference for guardrail to be included on all four bridge 
quadrants even if not warranted per clear zone requirements. 
Utilization of slope permissions when feasible to minimize ROW purchases.
Utilization of hinged slopes to minimize ROW and Environmental impacts.
Include cross pipes on cross sections where applicable.

H
yd

ra
ul

ic
s Pipe ditches to minimize Right of Way.

Matching existing overtopping is not achievable due to superstructure depth.
Flank bridge with cross line pipes to match existing headwater when overtopping 
cannot be achieved.

G
eo

te
ch

ni
ca

l

It is beneficial to perform more borings than required in PCDM 11 for Low 
Volume bridges where there are variations in top of rock elevations.
Scour should not be below the top of rock elevation where non-scourable 
crystalline rock is present, and the scour line should be adjusted accordingly.
Pre-drilling is preferred if borings indicate rock within 15' of bottom of cap
Evaluate if criteria is present for minimum difference between rock socket and 
casing diameters on Drilled Shafts

Geotextile fabric may be required for slope stability depending on scour, and 
should be considered in the pursuit phase.

LESSONS LEARNED FROM CLRB 2020 AND CLRB 2021

"The team has worked well with SCDOT to develop effective designs thus far. 
The team has shown commitment to get the project moving and has done a 
great job."

— Michael Pitts, PE, Assoc. DBIA | SCDOT | Closed and Load Restricted 
Bridge Package 2020-1 (Design-Build)

CLRB 2020-1 S-272 over Tributary to Second Creek (Newberry County)



Statement of Qualifications - Narrative | Page 5

BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina  | Contract ID 5462320

Hyperlink: Return to previous location        +            

Firms and Key Individuals Working 

Together and Teaming Success | Reeves 

and RK&K know that successful teaming is 

only achieved through a proven partnership and 

working relationship, developed over time, to 

achieve mutual goals. As a successful proven 

team, Reeves has partnered with RK&K as 

the Lead Design Engineer on the Monroe 

Bypass D-B project (37 bridges) and on 

SCDOT's CLRB 2020-1 and CLRB 2021-1 

D-B bridge packages. Key members of our 

team also resolved critical issues on an I-385 

pavement rehabilitation project for SCDOT.  

The table to the right illustrates these successful 

teaming relationships. References for these 

projects are included in Appendix H.

NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)
Description $464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges
Teaming & 

Collaboration
Reeves: Segment Lead on Segment 1; Bridge Contractor on Segments 2 and 3; scope for segments 1, 2, 
and 3 included a directional Interchange connection with existing US 74 and US 74 Bypass, 14 bridges, 2 
miles of freeway mainline and frontage roads ($32M) RK&K: Lead Designer for the entire project 

Team Members Reeves: Smitty Helms, Baxter McLean RK&K: Keith Skinner, David Peterson, Tina Swiezy, Byron 
Holden, Stuart Samberg, Kevin Austin 

References Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)
Description $18.6M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules. 

Status: Construction at 16 bridge sites substantially completed on April 6, 2023.  District 2 is requesting an 
extension for this contract for bridge maintenance items in Anderson County, all work to be completed by 
October 31, 2023

Teaming & 
Collaboration

Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes  RK&K: Brandon McInnis, David 
Peterson, Chris Jordan, Randall Mungo, Amanda Noel, Kelly Hawkins, Ricky Ward, Justin Lyles, James 
Galgano, Atefeh Asoudeh 

References Construction: SCDOT, Jeremy Hodges, 864.889.8031, hodgesjt@scdot.org
Design: SCDOT, Brad Reynolds, PE, 803.737.1440, reynoldsbs@scdot.org

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2023)
Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules. 
Teaming & 

Collaboration
Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction  

Team Members Reeves: James Seybert,Smitty Helms, David Rhodes  RK&K: David Peterson, Chris Jordan, Randall 
Mungo, Amanda Noel, Kelly Hawkins, Justin Lyles, James Galgano, Kevin Austin, Atefeh Asoudeh 

References Construction: SCDOT, Marc W. Mathis, 864.490.3233, mathismw@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org
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3.3.2 Project Resources, Strategies, and Execution I The below table outlines our team's understanding and approach to this important project 

and associated challenges for each bridge site identified in the RFP.

FAIRFIELD COUNTY LANCASTER COUNTY YORK COUNTY
Site 4: S-20 over Hogfork Branch Site 5: S-292 over Bear Creek Site 6: S-998 over Wildcat Creek Site 7: S-1086 over Beaverdam Creek

SITE CHALLENGES APPROACH
2, 3, 
5, 6 Numerous utility conflicts A combination of water, telecom, sewer, and/or OH power present at different sites. We will work closely with UT providers and 

identify designs to minimize impacts and work early with the water and sewer companies for ACT 36 coordination. 

4 Moderate embankments at beginning 
of bridge

Roadway design to tie in side slopes and guardrail placement to best accommodate the site while meeting standards. Geotech to 
investigate slope stability.

1, 3, 
5, 7 Nearby driveways present Hydrology and structures to limit raising grade where possible and Roadway to design driveways where required around 

guardrail.

2 Wetlands surrounding bridge Strategically place this bridge in the schedule to allow enough time for all environmental coordination.  Work efficiently with 
roadway, hydrology, and bridge design to limit impacts as much as possible.

1, 2, 
5 Debris present under bridge Utilize long spans to open up channel and remove risk of trapping debris.

5, 6 FEMA floodway Perform hydraulic bridge designs to meet SCDOT Hydraulic Requirements and achieve a FEMA “No-Rise” certificate.  If a “No-
Rise” is not achievable, pursue a CLOMR/LOMR on SCDOT’s behalf.

5 Wide floodplain Set bridge length as appropriate for hydraulic design and limit raising grade as much as possible.
5, 6, 

7
Does not qualify for Low Volume 
Criteria

Working outside of Low Volume Criteria will provide a larger footprint due to wider lanes and shoulders. Roadway design to 
work closely with hydrology and structures to limit raising grade and effecting property owners.

5, 6, 
7 

Potential Schweinitz sunflower 
presence Strategically place this bridge in the schedule to allow enough time for all environmental coordination.

Capacity and Available Resources 
Reeves has both the financial and resource strength (manpower, equipment, and materials) to complete this contract without any limitations due to current 

obligations or market conditions. The table on the following page illustrates our Team's extensive amount of resources and equipment that can be used 

on this project.  

BRIDGE PACKAGE 16 CHALLENGES AND APPROACH
CHESTERFIELD COUNTY

Site 1: S-130 over Clay Creek Site 2: S-296 over Blackwell Mill Stream Site 3: S-531 over Mangum Branch



Statement of Qualifications - Narrative | Page 7

BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina  | Contract ID 5462320

Hyperlink: Return to previous location        + 

TEAM CAPACITY,  AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION

Capacity

� 350+ staff in the Carolinas, 1,000+ company-wide
� Duncan-based HQ, with satellite offices available within 60 minutes of all sites
� Equipment fleets including R/T cranes, crawler cranes, pile hammers, deck screeds, 

dozers, excavators, asphalt pavers
� Three asphalt plants in District 4 among seven asphalt plants upstate, one plant in NC 

above District 4

� 330+ staff in the Carolinas, 1,500+ firm-wide
� 20-person South Carolina design staff
� Key Team members in Columbia, SC and Raleigh, NC
� 238 D-B bridges in the Carolinas, including 121 over water
� $2.5 billion in Design-Build awards as lead designer in the Carolinas

Strategies  
to 

Implement  
Available 

Resources

� Experienced Project Manager, Assistant Project Manager, Construction Manager,
and up to four bridge superintendents and crews available when NTP is issued
� Grading Superintendent and crew available when NTP is issued
� Additional crews and equipment available, as needed
� Use of local resources minimizes travel and optimizes costs
� Pre-tie reinforcing steel, where possible, at a central location to control scheduling
� Execute proven method for successfully delivering bridge replacement packages
� Self-performing all primary elements of work

� Experienced Lead Design Engineer and Assistant Design Engineer
� Staffing resources to commit multiple design teams to meet and accelerate the

design schedule, as needed
� Use of a fully refined design and QC process for delivering bridge

replacement packages
� Understanding of SCDOT design submittal/review process, policies, and procedures 
� Experienced right-of-way, utility coordination, and environmental/permitting partners
� Self-performing all critical design functions, with ability to provide all design 

requirements

Self-
Perform

� Demolition n Bridge Construction n Earthwork and Grading
� Drainage n Paving n Traffic Control

� Bridge/seismic design n Geotechnical n Roadway n Hydraulic design n Work
zone traffic control n Signing and pavement markings

Strategy for Implementation of Resources I  For each individual package, our Team will focus on an efficient, on-time, and cost-effective project 

delivery. Reeves maintains multiple crews in the area for mobilization as shown on the table on page 8. Most of these crews worked on CLRB Package 2020-1 and 

have now transitioned to CLRB Package 2021-1.  As our experience and performance on CLRB Package 2020-1 proved, this maximizes efficiency by providing 

the ability to deploy extensive resources and expertise to execute multiple sites concurrently. When possible, sites that are closer in proximity are built with 

overlapping schedules so that resources can be moved from site to site as needed utilizing trucks and trailers dedicated to the project. Reeves will utilize common 

suppliers and subcontractors to simplify coordination efforts and maximize economy of scale. Our Team is well positioned to execute this contract. All sites are 

within an easy drive of Reeves Structures office located in Blacksburg, SC and RK&K’s Columbia office for same-day meetings and collaboration. Ron Barger 

and Baxter McLean are assigned to the Blacksburg location daily and will use this office as a central location of oversight and operations. Reeves also has an office 

facility at the Rock Hill plant location that can supplement work and meeting space as necessary for this project. The locations of our Team’s offices and resources 

allows us to seamlessly integrate, communicate, and resolve challenges as a partner with SCDOT.  
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Ideal Geographical Location | As illustrated by the map on the right, despite the expansive 

area of the seven bridge sites, each can be reached easily by our Team’s resources in the region. Reeves 

regularly performs work in proximity to these locations and employs several crews within the region that 

are familiar with the locations as shown in the Crew Member Proximity chart below. Familiarity with the 

region and ability to self-perform the asphalt paving will be a key to successful project delivery.  Four 

of the bridge sites within this contract are less than 60 minutes from a Reeves asphalt plant. The three 

remaining bridge sites may be paved by our crews with FOB asphalt from local suppliers and/or paved 

by our trusted partners. Reeves’ well-placed resources in District 4 and the greater Charlotte-Rock Hill 

Metro area will allow for work to be completed by local, experienced crews with a pool of equipment available to maximize efficiencies while being fully supported 

by RK&K’s local resources.
Bridge Package 20 Crew Member Proximity

Site Road Javonte Truesdale Jay Royer Doug McCrory Richard Randall Jesus Alejo Carroll Powell Tim Umbenhauer
Minutes Miles Minutes Miles Minutes Miles Minutes Miles Minutes Miles Minutes Miles Minutes Miles

1 S-130 11 17 110 135 129 130 95 100 119 150 140 144 51 65
2 S-296 28 30 120 145 125 180 115 125 140 150 160 150 71 90
3 S-531 4 7 113 112 107 135 86 92 108 125 135 135 40 56
4 S-20 43 60 80 107 84 108 90 95 101 128 94 120 68 75
5 S-292 23 30 80 97 83 106 77 83 94 115 93 120 45 60
6 S-998 46 60 54 63 62 75 59 66 68 84 76 87 37 45
7 S-1086 67 90 40 45 49 56 26 38 48 59 62 69 36 50

CLRB 2020-1 #1 Bridge S-218
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3.4  EXPERIENCE OF KEY INDIVIDUALS      3.4.1 - Licensed    3.4.2 - Roles    3.4.3 - Resumes (Appendix A)

3.4.4 - Project Management Team
RONALD-CHRISTOPHER WARREN BARGER, PMBA | PROJECT MANAGER (Ron’s Resume)
 � 25-year progressive career experience as Field Engineer, Project Manager, Area Manager, and firm-wide Manager – Bridge Estimates
 � Most recent project completed involved early completion of 16 Design-Build Closed and Load Restricted bridges
 � Managed numerous contracts, including single bridge replacement and multi-structure contracts by both design-build and design-bid-build
 � Constructed online and offline staged replacements in rural and urban environments, and numerous bridges over waterways, wetlands, and environmentally sensitive 
areas

BAXTER SHERWOOD MCLEAN IV, PE  | ASSISTANT PROJECT MANAGER (Baxter’s Resume)
 � 11 years of construction experience progressing from Project Engineer to Project Manager
 � Involvement with multi-bridge projects in rural and urban environments, design-build, walls, rehabilitation, grading and paving
 � Exceptional communicator who partners with our clients, suppliers, subcontractors and other agencies to deliver successful projects

3.4.5 - Design Engineering Team
CHRISTOPHER ERIC JORDAN, PE, DBIA | LEAD DESIGN ENGINEER (Chris’ Resume)
 � 31 years of SCDOT project and program management, including numerous bridge replacement projects throughout the upstate
 � Assistant Design Engineer for 24 design-build bridge replacement projects in Districts 2 and 4
 � Thoroughly versed in SCDOT's Design-Build requirements, their Project Development Process, the design submittal process and design procedures and requirements

3.4.6 - Construction Management Team
MARVIN FLETCHER LEATHERWOOD | CONSTRUCTION MANAGER (Marvin’s Resume)
 � 32 years of progressive construction experience as Operator, Foreman, Bridge Superintendent, Project Superintendent, General Superintendent, and Construction Manager
 � Design-Build experience managing construction projects with multiple crews and subcontractors
 � Constructed various bridge types including single span, widening, staged construction, waterway crossings, interchanges, and grade separations 

3.5 PAST PERFORMANCE OF TEAM  3.5.1 Experience of Proposer's Team I  Our Team provides extensive experience designing and constructing 

similar bridge replacement projects and packages.  In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer Work 

History and Quality Forms, the table on the following page further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 20 

bridges.
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As individual firms and as a Team, we bring to SCDOT and District 4 extensive 
experience designing and constructing similar bridge replacement projects. 
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Project Project Features

Monroe Bypass D-B, Mecklenburg and 
Union Counties, NC ($464M),  
Reeves - ($32M)

19.7 miles, 37 bridges
(Reeves - 14 bridges) D-B 37

SCDOT Closed & Restricted Bridge 
Package 2020-1 D-B ($18M) 16 D-B bridge replacements D-B 16 E A

SCDOT Closed & Restricted Bridge 
Package 2021-1 D-B ($14.9M) 8 D-B bridge replacements D-B 8 E A

NC 133 over ICWW, Brunswick Co.,
NC ($15.8M) 

Bridge rehabilitation, remove and
replace 28 cored slab spans DBB 1 E

26 NCDOT D-B Projects ($2.4B), 
including 70 Low Volume bridges  
(9 contracts, $61M)  

Lead Designer, multi-discipline services D-B 213 E

>50 NCDOT DBB bridge replacements On-call/direct select bridge projects DBB 50

3.5.2 Quality of Past Performance 

As award winning firms, we are committed to being responsible partners with the stakeholders and are prepared to provide a quality product in a timely manner. 

Reeves, nor any individuals or firms have been suspended, debarred, disqualified from bidding, or declared ineligible within the last five years. 

U
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“Best General Contractor” 
"Best Heavy Highway”

Engineering  
Excellence Awards

NCDOT Triangle Parkway D-B
NCDOT I-40 Widening D-B 

NCDOT Macy Grove Road D-B
NCDOT I-73 / PTI D-B

Experience 
Modification Rating 

(EMR) 95.7
Average SCDOT

D-B Tech Score (8 Projects)

Quality in  
Construction Award

.51

2023 Design Firm of 
the Year

Engineering News-Record
Mid-Atlantic

93
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2020-1

3.9
Most Recent CPE Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2020-1

94
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2021-1

Green Construction/
Innovation  

Pavement Award
Paving Award 

- Interstate Category -

" RK&K has been extremely responsive and never hesitates
to reach out to the Department to help facilitate and expedite 
conflict resolution with any issue that arise. The bi-monthly 
and executive level meetings have helped work through 
issues that come up. Overall, the responsiveness of the team 
has been excellent."
~ Michael Pitts, PE, Assoc. DBIA | SCDOT | CLRB 2020-1



Appendix A 
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Ronald-Christopher Warren Barger, PMBA 
Senior Project Manager 
  

b. Role of Key Individual for this Project:   
Project Manager 
 

c. Name of Firm with which you are now associated:  
Reeves Construction Company 

 
d. Years of Experience: With this Firm 20+ Years           With Other Firms   5  Years 

Throughout his career, Ron has worked directly on more than 70 bridge construction projects, constructing more 
than 88 bridges as a Field/Project Engineer or Project Manager.  He has supported construction of an additional 23+ 
bridges in his other roles.  Ron has varied management experience including bridge rehabilitation/repairs, single 
bridge projects, multiple bridge projects, retaining walls, shoring, top-down construction, cored slabs, deck overlays, 
concrete wearing surfaces, staged construction, demolition, roadway approach work, and environmentally sensitive 
areas such as creeks, wetlands, historic sites, rivers, and lakes in both rural and dense urban areas. 
Reeves Construction Company:  Multiple Roles (2003 – Present)  
• Senior Project Manager – Responsible for managing all aspects of heavy civil infrastructure projects, as 

assigned, 2020 - Present 
• Manager - Estimates – Responsible for all estimates for Reeves Structures, 2016 – 2020  
• Area Manager – Responsible for establishing area office and managing all operations for Birmingham, 

Alabama office.  Coordinated manpower and equipment with other regions, had Area P&L responsibilities, 
2011 – 2016  

• Project Manager – Responsible for overall management of assigned construction projects including personnel, 
equipment, materials and subcontractors, as assigned, 2003-2010    

Blythe Construction:  Multiple Roles (1998 – 2003) 
• Assistant Project Manager – Responsible to assist project manager with management of assigned construction 

projects, as assigned, 2002-2003 
• Project Engineer – Responsible for field layout, job costing, schedules and work plans, and coordination of 

materials and subcontractors, as assigned, 2000-2002 
• Student Engineer – Co-op and Part Time Position assisting project managers and superintendents in Structures, 

Roadway, and Concrete Divisions, as assigned, 1998-2000 
 

e. Education:  
Queens University / Charlotte, NC / Master Degree / 2010 / Professional Masters of Business Administration  
North Carolina State University / Raleigh, NC / Bachelor of Science / 2000 / Construction Engineering & 
Management 

 
f. Active Registrations: N/A 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2, 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project 2020 - 2023, Assigned 2020 - 2023 
Owner Contact Information:      SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031 
Design/Construction Value:        $ 18.6 Million 
Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to 
160 ft in length, and roadway approach adjustments.  Ron’s responsibilities included overall project management, 
coordination with Owner, Lead Designer, and construction operations.  Ensuring utility relocation, right-of-way 
acquisition, and permitting were completed prior to construction.  Coordinate with the Construction Manager, self-
perform crews, subcontractors, and material vendors.  Submit construction submittals and perform cost control and 
schedule reviews. Project was substantially completed 141calendar days ahead of schedule. The project is currently 
being extended for unrelated bridge maintenance. 
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I-295 Fayetteville Outer Loop from NC-24 to NC-87/210, U-2519E/X-0002B Cumberland County, NC 
Key Personnel Role:                      Project Manager 
Experience with Current Firm:   Yes, Reeves Construction (formerly as HRI Bridge Company) 
Project/Assignment Duration:     Project 2009-2012, Assigned 2009-2011 
Owner Contact Information:       NCDOT, Randy Wise, (No longer employed with NCDOT), 
                                                         randy.wise@ice-eng.com, (984) 255-0410 | Prime Contractor,  
                                                         R.E. Goodson Construction 
Design/Construction Value:         Reeves’ Subcontract value for portion of project: $ 21.0 M 
Project Description: This project included the construction of 11 bridges, one cored slab bridge with top-down 
construction over wetlands, a curved 1,560 lf flyover bridge, a single span bridge over heavily travelled NC-24 
(Bragg Blvd), four 400-600’ long multiple span bridges over wetlands with temporary access trestles, a single span 
ramp flyover bridge, and substructures only for three additional bridges over NC-24. Multiple crews were managed 
using repetitive efficiencies when possible. Ron’s responsibilities included coordination with the prime contractor 
and subcontractors; scheduling, cost control, negotiate change orders, construction submittals, and managing project 
personnel. 
 
I-585/US-176 Improvements Project, 42.512A-42.512A.5, Spartanburg County, SC 
Key Personnel Role:                     Project Manager, Structures 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project 2004-2006, Assigned 2004-2006 
Owner Contact Information:      SCDOT, CRM-West/Fluor, Hope Grumbles, hope.grumbles@fluor.com,  
                                                        (864) 281-4404 
Design/Construction Value:         $ 35 Million 
Project Description: This project included construction of seven bridges, including one flyover with integral caps, 
two mainline bridges over new grade separation, two staged mainline bridges on Business I-85, a ramp bridge, and one 
2-span bridge over I-585/US-176, bridge demolition, and shoring walls. This urban interstate project utilized multiple 
crews and included no excuse incentive dates. This project won the 2007 Carolina’s AGC Pinnacle Award.  Ron’s 
responsibilities included coordinating with our roadway team, management of bridge and shoring personnel, cost 
control, scheduling, coordinating with the owner, and attending partnering and project meetings. 
 
NC-16 (Providence Rd) Widening, U-2510A, Mecklenburg-Union Counties, NC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:     Project 2008-2009, Assigned 2008-2009 
Owner Contact Information:       NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202 |  
                                                         Prime  Contractor, Scurry Construction, Inc. 
Design/Construction Value:         Reeves’ Subcontract value for portion of project: $ 1.7 M 
Project Description: This project included staged replacement of a triple barrel concrete box culvert with a 105’ 
long, 3-span cored slab bridge with sidewalks and concrete overlay.  The project is on a heavily traveled urban 
road over a creek with endangered species and in close proximity to high voltage transmission lines, gas 
transmissions lines, and large water main.  Temporary shoring was installed for MOT.  Ron’s responsibilities 
included cost control, scheduling, and managing internal project personnel and subcontractors. 
 
SC-72 over Broad River, 1244.100B, Chester-Union Counties, SC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction)  
Project/Assignment Duration:    Project 2008-2009, Assigned 2008-2009 
Owner Contact Information:      SCDOT, Jason Johnston, johnstoncj@scdot.org, (803) 377-4155 
Design/Construction Value:        $ 7.9 Million 
Project Description:  This project included the construction of a 10-span 1,450 lf bridge on a new parallel alignment 
with associated approach roadwork.  The project was located adjacent to an Indian fish-dam within the limits of an 
American Revolutionary encampment site. Included drilled shaft and pile foundation, hammerhead caps, mass 
concrete, temporary barge/trestle access, demolition, grading, drainage, paving, guardrail, pavement markings, and 
erosion control. Ron’s responsibilities included overall project responsibility, cost control, schedule, coordination 
with owner and utilities, managing internal project personnel and subcontractors, and construction submittals. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Ron Barger is currently assigned as Project Manager of several projects in District 2 and will transition directly 
into the Project Manager role for this project. Ron will be providing oversight to the full-time assistant project 
manager. 

mailto:randy.wise@ice-eng.com
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KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Baxter Sherwood McLean IV, PE 
Project Manager 

  
b. Role of Key Individual for this Project:   

Assistant Project Manager 
 
c. Name of Firm with which you are now associated:  

Reeves Construction Company 
 
d. Years of Experience: With this Firm   10  Years           With Other Firms   1  Years 

Reeves Construction Company:  Multiple Roles (2013 – Present) 
• Project Manager – Responsible for managing heavy civil infrastructure projects from award to close out, for 

both self-perform and subcontracted operations for scopes including: MOT, utility relocation, storm drainage, 
grading, structures, structures rehab, asphalt and concrete paving, and specialty items, as assigned as assigned, 
January 2019 – Present 

• Project Engineer – Leadership Development Rotational Program – Full time, one-year technical development 
program to gain exposure at multiple subsidiaries of various business groups including Estimating, Project 
Management, and Hot Mix Asphalt Manufacturing, 2018 

• Project Engineer – Responsible for the control and management of the project documentation and pay records 
for assigned projects. Responsible for construction survey and layout.  Responsible for assisting the Project 
Manager and Superintendent to see that the projects are built on schedule and within budget, 2013 – 2017 

Bordeaux Construction Company: Project Engineer & Estimator – Responsible for estimating projects for a 
vertical construction general contractor, 2012 

 
e. Education:  

North Carolina State University / Raleigh, NC / Bachelor of Science / 2012 / Civil Engineering (STR)  
Wake Forest University / Winston-Salem, NC / Master of Business Administration / 2022 

 
f. Active Registrations:  

2018 / NC / Professional Engineer / 046990 
2014 / ATSSA / Traffic Control Supervisor, NC State Specific 
2013 / NC / EC Level II Supervisor / 6674 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SR-307 (Dean Forest Rd) over I-16 DDI Design-Build Project, P.I.# 0013727, Chatham County, GA 
Key Personnel Role:                     Project Manager, Structures 
Experience with Current Firm:  Yes, Reeves Construction Company  
Project/Assignment Duration:    Project 2020 – 2023, Assigned 2020 – 2022 
Owner Contact Information:      GDOT, Ron Nelson, ronelson@dot.ga.gov, (912) 424-9112 
Design/Construction Value:        $ 34 Million 
Project Description: The project includes the staged reconstruction and modification of the intersection of SR-307 
(Dean Forest Rd) over interstate I-16 into a diverging diamond interchange (DDI). The project consists of 0.494 
miles of roadway and bridge construction, and ramp reconfiguration. Baxter’s responsibilities included coordination 
with Owner, Design Team, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project 
documentation, manage safety compliance, traffic control; coordinating schedules with Superintendent, completion 
schedule and cost control reviews. 

US-29 over Norfolk Southern RR, Bridge Replacement, B-5136, Cabarrus County, NC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:    Project 2016 – 2020, Assigned 2019 – 2020 
Owner Contact Information:      NCDOT, Jeb Smith, jssmith8@ncdot.gov, (704) 630-3220 
Design/Construction Value:        $ 14.3 Million 
Project Description:  The Project included a temporary onsite detour for MOT with one multiple span detour bridge 
and roadway approaches in limited ROW to carry two lanes of traffic (22,000 AADT), staged replacement of one 
bridge in three phases over multiple track section of NSRR, and MSE retaining walls to accommodate the vertical 
adjustment of the roadway. 

mailto:ronelson@dot.ga.gov
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The bridge included steel pile foundations, concrete girders, CIP bridge decks, and church window CIP barrier rail.  
Baxter’s responsibilities included coordination with Owner, NSRR, Subcontractors, and material vendors; manage 
Reeves’ work force, surveying, project documentation, manage safety compliance, traffic control, coordinate 
schedules with Superintendent, complete schedule and cost control reviews. 
 
I-95 SBL Bridge Rehabilitation over Great Pee Dee River, Project ID # P028312 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:    Project 2016 – 2017, Assigned 2016 – 2017 
Owner Contact Information:      SCDOT, Jason Thompson, PE (No longer employed with SCDOT, now at Horry 
                                                       County Government) Thompson.Jason@horrycounty.org, (843) 915-5160 
Design/Construction Value:        $ 3.3 Million 
Project Description:  The I-95 Rehabilitation Project, was a Design-Bid-Build project, managed by SCDOT. Our 
Team was tasked with a fast-paced project with limited access to a 3,043 lf two lane bridge on high volume, interstate 
I-95 (53,000 AADT). The scope included class II deck repairs, LMC overlay, joint replacement, and bearing painting 
and repairs. Baxter’s specific responsibilities included coordination with owners, scheduling self-perform crews and 
subcontractors, cost control, project documentation, managing safety and traffic control. 
 
US-17 (Future I-140 - Wilmington Bypass), R-2633BA, Brunswick County, NC 
Key Personnel Role:                    Project Engineer 
Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:   Project 2014 – March 2018, Assigned 2015 – 2016  
Owner Contact Information:     NCDOT, Alex Stewart, adstewart2@ncdot.gov, (919) 814-4933 |  
                                                           Prime Contractor,  Barnhill Contracting Company 
Design/Construction Value:       $ 82 Million, Reeves’ Subcontract value for portion of project: $ 23.0M 
Project Description: The project included 4.6 miles of new alignment roadway with nine bridge structures in 
Leland, NC area.  Reeves’ scope included constructing a combination of bridge structures spanning over CSXT RR, 
wetlands/water crossings, and grade separations.  Scope included steel pile, concrete pile, and 155 ft deep drilled 
shaft foundations; CIP substructure and RR crash walls; concrete and structural steel girders; CIP bridge decks; etc.  
Baxter’s responsibilities included coordination with Owner, Prime, 2nd tier Subcontractors, and material vendors; 
manage Reeves’ work force, surveying, project documentation, safety management, coordinate schedules with 
Superintendent, complete schedule and cost control reviews.    
 
NC-11 over Cape Fear River and overflows, B-4028, Bladen County, NC 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:     Project Fall 2012 – June 2017, Assigned Jan. 2013 – Dec. 2016 
Owner Contact Information:       NCDOT, Blythe Jordan, bljordan@ncdot.gov, (910) 788-5300 
Design/Construction Value:         $ 16.4 Million 
Project Description: The project included 1.3 miles of new alignment roadway with three bridge structures 
spanning the Cape Fear River (1,275 lf) and overflows (375 lf, 375 lf).  While maintaining traffic thru the project, 
the new alignment was constructed adjacent to the existing, shifted traffic to the new alignment, and then completed 
the demolition and removal of the existing three bridge structures and roadway in Kelly, NC area.  The bridges 
included steel pile foundations, concrete and structural steel girders, CIP bridge decks, etc., with all the bridges 
constructed from temporary work trestles and/or barges.  Baxter’s responsibilities included coordination with 
Owner, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project documentation, safety 
management, traffic control, coordinate and complete schedule and cost control reviews. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Baxter McLean is currently assigned to manage these projects as the Project Manager: 
• SR-307 DDI Interchange, GDOT, Duties to conclude – October 2023 
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KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Christopher Eric Jordan, PE, DBIA  
Director 

b. Role of Key Individual for this Project:   
Director 

c. Name of Firm with which you are now associated:  
Rommel, Klepper, & Kahl, LLP 

d. Years of Experience: With this Firm 5 Years           With Other Firms 26 Years 

RK&K: Director – Manages and directs RK&K’s Columbia, SC office and operations.  This includes the oversight of 
various traditional design-bid-build and design-build transportation projects. He provides management, coordination and 
collaboration of in-house experts specializing in roadway, structural, and hydrology design. 
SCDOT, Program Manager – Responsible for all engineering projects within Upper Savannah COG and ANATS MPO, 
2014 to 2018 
SCDOT, C Program Manager – Responsible for overseeing C Projects as assigned, 2007 to 2014  
SCDOT, Road Design Assoc. Eng. – Responsible for roadway design duties as assigned, 1997 to 2007    

 
e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  

University of South Carolina / Columbia, South Carolina / Bachelor of Science / 2009 / Civil Engineering  
 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  
2013 / SC / Civil / 31177; 2018 / NC / Civil / 046745; 2019 / GA / Civil / PE044590; 2022 / TN / Civil / 126913; 
2022 / MS / Civil / 33158; 2022 / DBIA Professional 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, Fairfield, 
and Union Counties, SC   
Key Personnel Role:                       Assistant Design Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2021-2024, Assigned 2021-2024 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
Design/Construction Value:          $15 Million 
Project Description:   As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build bridge 
replacements. The scope required to replace the existing bridges includes design efforts from our roadway, bridge, 
hydrology, and geotechnical staff.  RK&K manages the subconsultants in charge of utility coordination, right-of-way, 
surveys, and permitting.  

As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE). 
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management 
responsibilities.  Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff are 
making the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and 
oversight for a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and 
incorporating client and contractor input into the design.  He serves as the primary point of contact for design related activities, 
oversees the bi-weekly project design meetings, manages the subconsultants, and coordinates responses for all RFIs. 

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, District 2, Abbeville, Greenwood, Laurens, 
McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                       Assistant Design Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project: 2020-2023, Assigned: 2020-2023 
Owner Contact Information:        SCDOT, Brad Reynolds, reynoldbs@scdot.org, (803) 737-1440 
Design/Construction Value:          $18 Million 
Project Description: As Lead Designer for Reeves (Sloan), RK&K designed 16 individual design-build bridge 
replacements.  The scope required to replace the existing bridges included design efforts from our roadway, bridge, 
hydrology, and geotechnical staff.  RK&K manages the subconsultants in charge of utility coordination, right-of-way, 
surveys, and permitting.  
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As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE). 
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management 
responsibilities.  Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff have made 
the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and oversight for 
a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and incorporating 
client and contractor input into the design.  He serves as the primary point of contact for design related activities, oversees the bi-weekly 
project design meetings, manages the subconsultants, and coordinates responses for all RFIs. 

 
SCDOT US 378 Bridge Replacement over Little River – McCormick County, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT 
Project/Assignment Duration:      Project: 2016-2018, Assigned: 2016-2018 
Owner Contact Information:        SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365 
Design/Construction Value:          $10.0 Million 
Project Description:   This project was to replace the US 378 bridge over the Little River arm of Lake Strom Thurmond in 
McCormick County.  The existing 568’ structure was replaced with a new 1,015’ span with increased vertical clearance for 
recreational boating.  The NEPA process dictated that the new design address a boat ramp adjacent to the bridge with a 4(f) 
permit; as mitigation for the permit, a new boat ramp and parking area was developed for SCDNR.  This project 
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream 
modeling, erosion control design, permitting, traffic control design, right-of-way services, survey, geotechnical 
investigation, utility design, and utility relocation coordination.  

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring 
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the 
project. 

 
SCDOT Berkeley Drive Pedestrian Bridge over US 123 – Pickens County, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT 
Project/Assignment Duration:      Project: 2016-2018, Assigned: 2016-2018 
Owner Contact Information:        SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365 
Design/Construction Value:          $1.5 Million 
Project Description:   The project constructed a new 2,000-foot-long multi-use path and new standalone, parallel pedestrian 
bridge along Berkeley Drive crossing over US 123.  The new structure provided connectivity between the new Clemson 
Elementary School and the Country Walk subdivision.  The project was constructed using a combination of Federal 
Transportation Alternative, City of Clemson, and Pickens CTC funding.  

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring 
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the 
project. 

 
SCDOT S-88 Bridge over Stevens Creek – Edgefield/McCormick Counties, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT  
Project/Assignment Duration:      Project: 2014-2016, Assigned: 2014-2016 
Owner Contact Information:        SCDOT, John Caver, caverja@scdot.org, (803) 737-1441 
Design/Construction Value:          $3.4 Million 
Project Description:  This project replaced the S-88 bridge over Stevens Creek on the Edgefield and McCormick County 
line.  The existing 391’ structure was replaced with a new 403’ span on alignment with a local detour.  This project 
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream modeling, 
erosion control design, permitting, traffic control design for detour, right-of-way services, surveys, geotechnical investigation, 
and utility relocation coordination.  

Chris’ responsibility as Program Manager included managing the project through construction, ensuring permitting 
requirements were met, managing budgets, and schedules, and participating in design reviews to ensure FHWA compliance 
on the project. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  

Chris is not required to be on-site during construction. However, he will attend all routine project meetings in person. 
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KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Marvin Fletcher Leatherwood  
          General Superintendent  
 

b. Role of Key Individual for this Project:   
       Construction Manager 
 
c. Name of Firm with which you are now associated:  

Reeves Construction Company 
 

d. Years of Experience: With this Firm 9  Years           With Other Firms  23  Years 
Reeves Construction Company: General Superintendent – Responsible for managing all bridge crews on projects 
in western NC, SC, and GA.  Coordinate material and equipment needs across multiple bridge projects 
simultaneously.  Attend jobsite and operations meetings, assist project managers with technical requirements, project 
scheduling, and operational supervision of crews, 2019 – Present  
Blythe Development Company: Superintendent – Helped start up bridge division.  Responsible for managing crews 
on multiple projects, coordination between projects, and subcontractors. Helped develop crane operation evaluation 
program and performed crane operator evaluations, 2011 – 2019  
Dane Construction: Project Superintendent – Responsible for managing multiple bridge crews, overseeing roadway 
subcontractors, coordinating crews, and overseeing crew safety, 2009 – 2010    
Reeves Construction Company: Project Superintendent – Responsible for supervising multiple bridge crews and 
subcontractors, planning and scheduling materials and subcontractors.  In addition, worked closely with project 
manager to provide onsite supervision and coordination of roadway-related subcontractors, and oversaw project safety, 
2004 – 2009 
Blythe Construction, Inc.: Foreman to Bridge Superintendent – Responsible for supervising assigned projects and 
crew(s), ordering material, supervising subcontractors on-site, and critical lift planning, 2000 – 2003 
Jones Brothers, Inc.: Bridge Superintendent – supervised crews, coordinated materials, subcontractors, critical lift 
planning, 1999 – 2000 
Crowder Construction Company: Supervisor – Responsible for running a bridge crew, ordering materials, 
supervising subcontractors, and scheduling crews, 1998 
Blythe Construction, Inc.: Crane Operator – Responsible for safely operating assigned cranes and screed setups, 
critical lift planning, and other tasks as assigned by Supervisor, 1991 – 1998    

 
e. Education:  
       High School Equivalency Diploma 
 
f. Active Registrations: N/A 
 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2, 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                     Construction Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project: 2020 – 2023, Assigned: 2020 – 2023 
Owner Contact Information:      SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031 
Design/Construction Value:        $ 18.6 Million 
Project Description:  The project includes the design and construction to replace 16 bridges, ranging from 60 ft to 
160 ft in length, and roadway approach adjustments.  Marvin is responsible for all construction activities including 
coordinating Reeves’ internal bridge, roadway and paving crews, scheduling subcontractors, safety compliance 
reviews, erosion control compliance reviews, and coordinating operations with the Project Manager. 
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I-77 High Occupancy Toll Lanes (PPP), Mecklenburg County, NC 
Key Personnel Role: Bridge Superintendent 
Experience with Current Firm: No, Blythe Development (Subcontractor to Sugar Creek Construction) 
Project/Assignment Duration: Project 2014 – 2020, Assigned 2017 – 2018 
Owner Contact Information: NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202 
Design/Construction Value: $ 665 Million 
Project Description: Project consisted of the widening of Bridge 110W (SB I-77 over NB I-77), the staged 
replacement of the Oaklawn Road Bridge over I-77, and pile driving for a flyover bridge.  Included 8’ structural 
steel beams, severe skew, and inverted superelevation transition during deck pour.  Marvin was responsible for 
supervision of three bridge crews, coordination with prime contractor, vendors, and subcontractors, and attended 
project meetings.  
 
S-83 (Blacksburg Highway) over Buffalo Creek, Cherokee County, SC 
Key Personnel Role: Bridge Superintendent, General Bridge Superintendent 
Experience with Current Firm: No, Blythe Development 
Project/Assignment Duration: Project 2015 – 2017, Assigned 2015 – 2017 
Owner Contact Information: SCDOT, Mark Mathis, PE, MathisMW@scdot.org (864) 490-3233 
Design/Construction Value: $ 5.2 Million 
Project Description: This project consisted of staged replacement of the existing structure over Buffalo Creek with 
a new five-span, 390-lf bridge and approaches.  Project included drilled shaft and H-pile foundations and prestressed 
concrete girders.  Marvin was responsible for bridge demolition, new bridge construction, supervision of two bridge 
crews, and coordination with roadway crews, vendors, and subcontractors.  
 
SR-2601 (Macy Grove Rd) from South of SR-4319 (Industrial Park Dr) to North of SR-1005 (E Mountain 
Rd), Design-Build Project, U-2800, Forsyth County, NC 
Key Personnel Role: Bridge Superintendent 
Experience with Current Firm: No, Blythe Development 
Project/Assignment Duration: Project 2012 – 2015, Assigned 2013 – 2015 
Owner Contact Information: NCDOT, Wright R. Archer III, warcher@ncdot.gov, (336) 487-0000 
Design/Construction Value: $ 39 Million 
Project Description: This Design-Build project consisted of widening Macy Grove Road to multi-lanes, extending 
the roadway on new location to north of East Mountain Street, and converting the grade separation at I-40 
Business/US 421 to an interchange.  The project required construction of three bridges (over I-40 Business/US 421, 
Norfolk Southern Railroad, and East Mountain Street) and included pile and drilled shaft foundations, integral 
abutments, structural steel and prestressed concrete girders.  An existing bridge was demolished in one weekend. 
Marvin was responsible for the supervision of four bridge crews, coordinating with roadway crews, vendors, and 
subcontractors, and attended design-build progress meetings. 
 
Baxter Street Bridge Relocation, PR ID # 512-06-010, City of Charlotte, NC 
Key Personnel Role: Project Superintendent 
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)  
Project/Assignment Duration: Project 2008 – 2009, Assigned 2008 – 2009 
Owner Contact Information: City of Charlotte, Chris Jiles, chris.jiles@charlottenc.gov, (704) 634-4881 
Design/Construction Value: $ 2.3 Million 
Project Description:  This project included a single-span, prestressed girder bridge on concrete abutments with 
curtain arches, architectural features, and the associated roadway and approaches along with two double barrel 
culvert extensions added by change order.  Project included signalization, storm drain, flatwork, asphalt paving, 
pavement markings, and lighting.  Marvin’s responsibilities included overall project supervision of roadway and 
bridge components, two self-perform crews, and assisting the project manager with means/methods, critical lifts, 
etc.  
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Marvin Leatherwood is currently assigned as general superintendent and will transition into the construction 
manager role for this project providing oversight of full-time on-site superintendents. 
 

mailto:ehunter@ncdot.gov
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Appendix B 
Work History and Quality Forms

(Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor - Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

Closed and Load 
Restricted Bridge 
Package 2020-1(D-B) | 
Abbeville, Greenwood, 
Laurens, McCormick, 
Newberry & Saluda Cos. 
SC  

Lead Contractor: Reeves Construction Company 
Lead Designer: RK&K 

Name of Owner:  SCDOT 
Project Manager:  Brad Reynolds 
Phone:  803.737.1440 
Email: ReynoldsBS@scdot.org 

Construction Complete:  10/2023 
Design Complete: 02/2022 

 
*Project Currently extended until 10/2023 for 

Bridge Maintenance of Two Bridges in 
Anderson County, SC 

$ 18,620 $ 18,620 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 Reeves (managed by the Structures Region based in Blacksburg S.C.) is the prime contractor responsible for the 

design-build replacement of 16 individual bridges located throughout SCDOT District Two.   As Low Volume 

structures, the bridges lengths range from 60’ to 160’, with the vast majority being single span structures, utilizing 

cored slab and box beam superstructures.  Two of the bridges utilize a CIP concrete overlay while the remainder have 

asphalt overlays. The contract includes replacing the existing bridges and the associated roadway and drainage work 

necessary to tie the new approaches to the existing roadways. Reeves is self-performing the demolition, pile 

installation (concrete and steel h-pile), all concrete work, erection of cored slabs and box beams, grading, drainage, 

and asphalt paving.  Reeves teamed with RK&K to perform the design work on the project.  Reeves has utilized as 

many as four bridge crews and two grading crews to perform the work. Construction of 16 bridge sites were 

substantially completed on April 6, 2023.  District 2 is requesting an extension for this contract for bridge 

maintenance items in Anderson County.  All work is scheduled to be completed before the end of 2023.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under 
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Project has been substantially completed ahead of schedule.  Reeves has utilized steps such as using daily lane closures to perform clear and grub operations to allow utility relocation ahead of closing the road when possible. This minimizes the amount of time road is closed to residents 

and allows flexibility in scheduling relocation work with the multiple utility providers involved with these projects. Self-performing the bridge, grading, and paving gave Reeves the ability and flexibility to schedule crews efficiently without coordinating additional subcontractors.  

Working with our Engineer RK&K, we divided the 16 bridges into four design packages based on schedule requirements, possible utility relocations, equipment, and crew utilization.  This streamlined design process allows multiple options for beginning work.  If an issue would arise 

with utility or right-of-way on a given site, we were able to switch to another bridge site without delay.  The Reeves Project Manager, Construction Manager and Project Engineer, during the pursuit phase and continuing through the completion of RFC drawings, reviewed proposed 

designs to ensure selection of foundation types, span lengths and girder types were the best fit for the site based on access, material resources and equipment availability and to most effectively utilize the repetitive nature of similar design to maximize productivity and materials.  This 

integration of construction and design avoids last minute changes to the design that generates extra work and could delay the project.  Prior to submittal of drawings to SCDOT, a Reeves Manager not assigned to the project performs an additional check for errors and constructability. 

i. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The 

project team holds weekly progress meetings to review cost and schedules, plan upcoming work, and review any near-misses or accidents from within the company or industry. Reeves uses weekly crew schedules that forecast the upcoming three weeks and are tied to the overall P6 

project schedules to plan and monitor performance on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and 

promptly identify problems and solutions. Reeves utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below: N/A 

Bridge 
Length 

1 S-218 over Br. Penny Creek 70' 
2 S-96 over Shanklin Creek 125' 
3 S-95 over Camp Creek 70' 
4 S-110 over North Lick Creek 60' 
5 S-34 over Millers Fork Creek 160' 
6 S-340 over Mountain Creek 80' 
7 S-34 over Rocky Creek 70' 
8 S-52 over Rocky Creek 90' 
9 S-272 over Second Creek 120' 

10 S-272 Trib. to Second Ck. 90' 
11 S-277 over Branch of Big Beaver Dam Creek 70' 
12 S-342 Big Beaver Dam Ck. 80' 
13 S-211 over Richland Creek 70' 
14 S-281 over Trib./Lake Murray 70' 
15 S-37 over Rocky Creek 70' 
16 S-78 over Persimmon Creek 70' 

 

Key Project Relevancies: 
 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Team Members Involved: 

Reeves –Smitty Helms, Ron Barger, Marvin 
Leatherwood, David Rhodes 
RK&K - Chris Jordan, Randall Mungo, Kelly 
Hawkins for the entire duration of the project. 
 

mailto:ReynoldsBS@scdot.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor –Reeves Construction Company (Reeves) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

Monroe Bypass Design-
Build Project |  
Union and Mecklenburg 
Counties, NC 

Monroe Bypass Constructors 
(United Infrastructure Group, Anderson 
Columbia and Boggs Paving) 

North Carolina Department of Transportation 
Rob Cousins 
540.320.6428 
rob.cousins@summitde.net 

Substantial Completion: 2020 
Design:  2020 $464,000 $32,000 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Monroe Bypass Constructors selected Reeves to construct 14 bridges on nine bridge sites spread across 

all three segments of this design-build project.  Reeves was the Lead Segment Contractor on Segment 

1, a 2.1-mile section of the 19.7-mile new alignment toll road. The 14 structures involved a variety of 

bridge types including single-span overpasses and multiple-span bridges over creeks with precast and 

structural steel girder types. Foundations for the bridges included drilled shafts, 14” H-pile, and 18” 

pipe pile. While performing grading and drainage operations on the project, Reeves moved more than 

1,000,000 cubic yards of material to construct the roadway embankment while coordinating with 

mechanically stabilized earth (MSE) wall and paving subcontractors for the project. Reeves and RK&K worked together closely during the construction phase 

of this project to implement methods that accelerated the work and allowed our team to work around utility and ROW conflicts by strategically adjusting 

the MOT and bridge phasing.  

h. Self-Assessment. The information provided in this section should be a self-assessment Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Reeves worked with Monroe Bypass Constructors and NCDOT to mitigate right of way acquisition and utility relocation delays on Segment 1. Work sequences were rearranged to construct portions of new roadway and bridges around parcels that had not yet been acquired and utilities that still required 

relocation. Reeves worked with RK&K to modify the MOT, as needed, due to work sequence changes.  These changes led to a time savings of over five months to the critical path of the project. We reviewed bridge designs and worked with RK&K to find ways to combine concrete pours in both the 

substructure and the superstructure that shortened the duration of the bridge construction by several weeks.  All design work was completed on schedule, and right-of-way requirements were minimized at each bridge site.  We also used temporary wire walls to start backfill waiting periods 

prior to bridge completion. We used weekly meetings between the joint venture and all team members to review the upcoming week’s schedule, the overall project schedule, and address any questions before they became major issues.  

i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews begin each shift with a safety and planning meeting to discuss the work plan for the day and any hazards present, followed by a stretch and flex exercise. 

The project team holds a weekly progress meeting to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents. Reeves uses crew schedules that forecast three weeks and are tied to the overall P6 project schedules to plan and monitor 

performance on all bridge and roadway projects.  In a weekly operations meeting between region management, project managers, and superintendents, the entire team discusses schedules and issues to tap into the experience of our management group.  We promptly identify problems 

and solutions. Reeves utilizes electronic daily and weekly cost reporting to promptly communicate activity performance to both crews and management and allow for adjustments as work progresses.  In addition, Reeves plans projects to most effectively utilize the repetitive nature of 

similar design to maximize productivity and materials.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

N/A 

Team Members Involved: 
Reeves - Rob Loar, 
Executive, Smitty Helms, 
Regional Manager.,  
Baxter McLean, Project 
Engineer  

RK&K - David Peterson,  
Structures Design PM for 
entire duration of the project. 

Key Project Relevancies: 
 Design-Build Delivery
 Bridge Construction
 Detours
 Traffic / MOT
 Utility Coordination



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Designer’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Designer(in thousands)

Closed & Load 
Restricted Bridge 
Package 2021-1 (D-B) 
Design-Build | Cherokee, 
Chester, Fairfield, 
Lancaster, and Union 
Counties, SC 

Lead Contractor: Reeves Construction Company 
Lead Designer: RK&K 

South Carolina Department of Transportation 
Michael Pitts, PE  
803.737.2566 
pittsme@scdot.org 

Construction Complete:  2023 
Design Complete: 2023 

$14,947 $1,753 

g. Narrative describing the work performed by Designer.
A RK&K is lead designer for eight fast-paced design-build bridge replacements. Using SCDOT’s 

recently adopted supplemental design criteria for Low Volume Bridge Replacement Projects, 

RK&K has developed designs for eight bridges ranging from 80 to 130 feet in length.  For bridges 

in a FEMA Zone A area, we obtained “No-Rise” Certifications. 

Work under this contract includes replacing the existing bridges and the associated roadway and 

drainage work necessary to tie the new approaches to the existing roadways. Design services 

include project coordination and plans; roadway, bridge, seismic, hydraulics, and geotechnical 

design; utility coordination; right of way services; surveys; and permitting. In addition to the 

construction of new bridges, the project also includes demolition, removal, and disposal of the 

existing bridge structures. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Exceptional performance on this project began with RK&K’s impressive technical score of 94 during the design-build selection process.  RK&K’s coordinated with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-

way and easements. To facilitate this minimization, we optimized alignments and profiles, while at the same time adhering to SCDOT guidelines.  To date, all plans are in the RFC phase and all design packages have been submitted on schedule. Review comments received have been 

minimal and responses were completed efficiently. 

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

RK&K’s Design Team incorporated several quality initiatives for this project.  Our designs added strands in SCDOT standard cored slabs to meet load rating requirements.  We incorporated reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the 

SCDOT cored slab standards. We detailed superelevated caps as offset from the centerline to correctly locate beams and included extra detailing for cored slabs on skew as SCDOT standards do not accommodate skews.  We also incorporated very specific details in AASHTO Ware 

to meet the Load Rating Guidance document.  Our designs minimized Right of Way acquisitions by utilizing slope permissions when possible and by piping ditches in some locations.  When overtopping could not be eliminated, we flanked bridges with cross line pipes to match 

existing headwater.  We also performed more borings than were required by PCDM 11 at locations that featured variations in the top of rock elevations. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below.
N/A 

Bridge Length Spans Type 

1 S-58 over Little Rocky Creek 120' 30’ - 90’ 
Box Beam 
Cored Slab 

2 
S-300 (North) over Little Rocky
Branch Creek 

80' Single Box Beam 

3 
S-300 (South) over Little Rocky
Branch Creek

90' Single Box Beam 

4 S-214 over Little Creek 80' Single Box Beam 

5 S-97 over Goforth Creek 130' 30’-100’ Box Beam 

6 S-265 over Manning Creek 90' Single Box Beam 

7 S-119 over Bear Creek 80' Single Box Beam 

8 
S-87 Delta Rd over Padgetts
Creek 

100' Single Box Beam 

Key Project Relevancies 

 Design-Build Delivery
 Bridge Replacements
 Cored Slab and Box Beam
 Demolition
 Detours
 Roadway & Structure Design
 Geotechnical
 Drainage / E&SC
 Traffic / MOT
 Right of Way Acquisition
 Utility Coordination
 Environmental/Permitting
 Public Involvement

Personnel
RK&K  – Chris Jordan, David
Peterson, Randall Mungo, Kelly
Hawkins, Ricky Ward, Justin
Lyles, James Galgano, Kevin
Austin
Reeves – James Seybert, Smitty
Helms, David Rhodes



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify RK&K’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by RK&K (in thousands)

Closed & Load Restricted 
Bridge Package 2020-1(D-
B) | Abbeville, 
Greenwood, Laurens, 
McCormick, Newberry & 
Saluda Cos. SC 

Lead Contractor: Reeves Construction Company 
Lead Designer: RK&K 

SCDOT 
Brad Reynolds 
803.737.1440 
ReynoldsBS@scdot.org 

Construction Complete:  10/2023 
Design Complete: 02/2022 

*Project Currently extended until 10/2023 for
Bridge Maintenance of Two Bridges in

Anderson County, SC 

$18,620 $2,800 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

 RK&K provided the design services for the replacement of 16 individual bridges located throughout SCDOT District Two. 

As Low Volume structures, the bridges lengths range from 60’ to 160’, with the vast majority being single span structures, 

and utilizing cored slab and box beam superstructures. The contract includes replacing the existing bridges and the associated 

roadway and drainage work necessary to tie the new approaches to the existing roadways.  Our team has completed the 

design of all 16 bridges in this package.  All construction will be complete by the end of 2023.   

Scope of Services: Design services were performed in our Columbia office with support from our Raleigh, NC office.  Design services included roadway, bridge, load 

rating, seismic, hydraulics, geotechnical, utility coordination, right of way services, surveys, and permitting. In addition to the construction of new the bridges, 

construction services also included demolition, removal, and disposal of the existing bridge structures. 

Structure Design: RK&K’s structural engineers prepared final structure plans for all bridges.  By adhering to SCDOT's requirements, focusing on innovative design, and implementing 

inventive construction methods, the Team minimized the bridge lengths, superstructure depths, approach lengths, and typical section widths to minimize the required ROW. 

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans:  RK&K was responsible for pavement marking plans and signing plans. All of the bridges 

were off-site detours. 

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers are responsible for erosion control plans, HEC-RAS modeling, bridge 
hydraulic design, scour analysis, and drainage design. 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and 

profiles, while at the same time adhering to SCDOT guidelines.  To date, all design packages have been submitted on schedule, and review comments received have been minimal. 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Bridge Roadway Hydraulics Geotechnical 

Added strands in SCDOT standard cored slabs to meet load rating requirements; Incorporated 
reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the SCDOT 
cored slab standards; Detailed superelevated caps as offset from the centerline to correctly locate 
beams; Included extra detailing for cored slabs on skew as SCDOT standards do not accommodate 
skews; Incorporated very specific details in AASHTO Ware to meet the Load Rating Guidance 
document. 

Highest number in the clear zone limits were 
provided; Guardrail included on all four bridge 
quadrants even when adequate clear zone was 

available; Included cross pipes on cross sections. 

Piped ditches to minimize Right of Way; 
Flanked bridges with cross line pipes to match 

existing headwater when overtopping could 
not be achieved. 

Performed more borings than required in PCDM 11 for Low Volume bridges 
at locations with variations in top of rock elevations; Scour line place above 

top of rock elevation where non-scourable crystalline rock is present; 
Geotextile fabric required for slope stability where warranted by scour. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.
N/A 

1 

Bridge Length Spans Type 
1 S-218 over Br. Penny Creek 70' Single Cored Slab 
2 S-96 over Shanklin Creek 125' 30’-95’ Box Beam 
3 S-95 over Camp Creek 70' Single Cored Slab 
4 S-110 over North Lick Creek 60' Single Cored Slab 
5 S-34 over Millers Fork Creek 160' 30’-100’-30’ Box Beam
6 S-340 over Mountain Creek 80' Single Box Beam 
7 S-34 over Rocky Creek 70' Single Cored Slab 
8 S-52 over Rocky Creek 90' Single Box Beam 
9 S-272 over Second Creek 120' 50’-70’ Cored Slab 

10 S-272 Trib. to Second Ck. 90' Single Box Beam 

11 S-277 over Branch of Big
Beaver Dam Creek 

70' Single Cored Slab 

12 S-342 Big Beaver Dam Ck. 80' Single Box Beam 
13 S-211 over Richland Creek 70' Single Cored Slab 
14 S-281 over Trib./Lake Murray 70' Single Cored Slab 
15 S-37 over Rocky Creek 70' Single Cored Slab 

16 S-78 over Persimmon Creek 70' Single Cored Slab 

Key Project Relevancies 

 Design-Build Delivery
 Bridge Replacements
 Cored Slab and Box Beam
 Demolition
 Detours
 Roadway & Structure Design
 Geotechnical
 Drainage / E&SC
 Traffic / MOT
 Right of Way Acquisition
 Utility Coordination
 Environmental/Permitting
 Public Involvement

Personnel
RK&K - Chris Jordan, Justin
Lyles, Randall Mungo, Kelly
Hawkins
Reeves – Smitty Helms, Ron
Barger, Marvin Leatherwood,
David Rhodes

 



Appendix C 
Quality of Past Performance

(Section 3.5.2)
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BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lacncaster, & York Counties, South Carolina 
Contract ID 5462320

Quality of Past Performance (Section 3.5.2)

Number Question Reeves RK&K

3.5.2 (a) Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on 
any Project? No N/A

3.5.2 (b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was liti-
gated? If litigated, explain the results. No N/A

3.5.2 (c) Have any design-build projects or projects of similar scope been delayed more than 30 days such that liqui-
dated damages were assessed? No No

3.5.2 (d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A

3.5.2 (e)
Have any projects under contract with the Lead Contractor or any member of the joint venture been subject 
to remediation actions, stop work orders, or project delays in excess of 30 days as a result of Section 404/
Section 401 permit violations?

No N/A

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead 
Designer due to errors and omissions? No Yes

3.5.2 (g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build 
contract? No No

RK&K (In response to 3.5.2 (f) above) |  RK&K offers the following response to the question and as requested within 
the RFQ.  

Project Information Details

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6

The owner and RK&K have engaged in the dispute resolution process of the contract regarding
the alleged design errors and omissions. The parties have participated in mediation but were
unable to resolve the matter. The Owner has sent its notice to proceed with arbitration, but there
is currently no timeline for if or when arbitration will occur. RK&K and the owner are working to
schedule a second mediation to hopefully resolve the dispute.



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper, & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

DRBA Bridge 6 | New 
Castle County, DE 

Delaware River & Bay Authority 

Name of Owner: Delaware River & Bay Authority  
Project Manager: David Hoppenjans 
Phone: 302-571-6300 

Email: david.hoppenjans@drba.net 

Construction: 02/2020  
Professional Services: 12/2019 

 
$35,000 

 
$2,600 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 
RK&K was the Lead Designer. The overall project intent was to add another lane to SB I-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. 

The design was performed in RK&K’s Baltimore office. 

 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 

   3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions? 

The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions.  The parties have participated in mediation but were unable to resolve the matter.  The Owner has sent its notice to proceed with arbitration, 

but there is currently no timeline for if or when arbitration will occur.  RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.  
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3.6.1 Financial Capacity

3.6.2 Bonding Capability

3.6.3 Organization Agreements







 

Liberty Mutual Surety 

     
            
      

                    Liberty Mutual Surety 
   

 
 
      

July 25, 2023 
 
 
 
South Carolina Department of Transportation 
955 Park Street 
Columbia, South Carolina 29201 
 
 
Proposer: Reeves Construction Company 
Re:  Bridge Package 20, Design-Build Project, Contract ID 5462320 
        Chesterfield, Fairfield, Lancaster and York Counties, SC 
 
To Whom It May Concern:  
 
We are providing this information at the request of our valued client Reeves Construction 
Company. Their bonds are placed with Liberty Mutual Insurance Company rated A, FSC “XV” 
by A.M. Best and Berkshire Hathaway Specialty Insurance Company rated A++, FSC “XV” by 
A.M. Best. 
 
Reeves Construction Company has been approved for single jobs in excess of $200,000,000.00 
with a potential work program in excess of $1,800,000,000.00. This should not be considered a 
maximum program as we have always supported any request Reeves Construction Company 
may make.  The surety’s willingness to commit to any such bond request would, of course, be 
contingent upon our review of contract terms, conditions and financing by our client and 
ourselves. 
 
We consider them to be properly equipped, capably staffed and adequately financed.  Our 
dealings with the principals of this company have always been excellent.  Should you desire any 
additional information on this fine company, please do not hesitate to call.  We recommend 
Reeves Construction Company without reservation. 
 
Sincerely, 
 
 
 
Rebecca E. Cano 
Attorney-in-Fact 
 



This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.
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Amy R.
Waugh; Bradley Lorenzetti; Rebecca E. Cano

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

POWER OF ATTORNEY
KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint,

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this

ssState of PENNSYLVANIA
County of MONTGOMERY

Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance
Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

By:

David M. Carey, Assistant Secretary

By:

Teresa Pastella, Notary Public

Renee C. Llewellyn, Assistant Secretary
By:

ARTICLE IV – OFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President
may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all
undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full
power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall
be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this
article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII – Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this

6th 2021May .,day of

6th 2021May ,day ofOn this before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance

day of25th July 2023 .,

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

all of the city of state of each individually if there be more than one named, its true and lawful attorney-in-fact to make,GREENVILLE SC

Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Certificate No: 8205548-018010
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DISCLOSURE OF POTENTIAL CONFLICT OF 

INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_1L__ Determined that no potential organizational conflict of interest exists. 

__ Determined a potential organizational conflict of interest as follows: 

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

Signature --............: 

Brian K. Skinner, PE 

Print Name 

Rummel, Klepper & Kahl, LLP 

Company 

July 27, 2023 
Date 

If a potential conflict has been identified, please provide name and phone number for a contact 

person authorized to discuss this disclosure certification with Department of Transportation 

contract personnel. 

Name Phone 

Company 
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Appendix F - Confidential or Proprietary Information Summary List

Reeves Construction Company (Reeves) (Contractor) and Rummel, Klepper & Kahl, LLP (RK&K) (Lead Designer) do not hold 

any of the information in this submittal as confidential or proprietary.



Appendix G 
Addendum Receipt Forms





Appendix H 
Key Individual and Contractor/Designer  

Reference Forms



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

hodgesjt@scdot.org Jeremy Hodges
Ronald-Christopher Warren 

Barger
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Project Manager Reeves/RK&K

randy.wise@ice-eng.com Randy Wise
Ronald-Christopher Warren 

Barger
Fayetteville Outer Loop from NC 24 to NC 87/210, 

U2519X/X-000 2B
Project Manager Reeves

hope.grumbles@fluor.com Hope Grumbles
Ronald-Christopher Warren 

Barger
I-585/US 176 Improvements Project Project Manager, Structures Reeves

ehunter@ncdot.gov Eric Hunter
Ronald-Christopher Warren 

Barger
NC 16 (Providence Rd) Widening, U-2510A Project Manager Reeves

johnstoncj@scdot.org Jason Johnston
Ronald-Christopher Warren 

Barger
SC 72 over Broad River Project Manager Reeves

ronelson@dot.ga.gov Ron Nelson Baxter Sherwood McLean IV SR 307 (Dean Forest Rd) over I-16 DDI Design-Build Project Project Manager, Structures Reeves

jssmith8@ncdot.gov Jeb Smith Baxter Sherwood McLean IV
US 29 over Norfolk Southern RR, Bridge Replacement, B-

5136
Project Manager Reeves

thompson.jason@horrycounty.org Jason Thompson Baxter Sherwood McLean IV I-95 SBL Bridge Rehabilitation over Great Pee Dee River Project Engineer Reeves

adstewart2@ncdot.gov Alex Stewart Baxter Sherwood McLean IV US 17 (Future I-140 - Wilmington Bypass), R-2633BA Project Engineer Reeves

bljordan@ncdot.gov Blythe Jordan Baxter Sherwood McLean IV NC 11 over Cape Fear River and Overflows, B-4028 Project Engineer Reeves

pittsme@scdot.org Michael Pitts Christopher Eric Jordan
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2021-1
Assistant Project Manager Reeves/RK&K

reynoldsbs@scdot.org Brad Reynolds Christopher Eric Jordan
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Assistant Design Manager Reeves/RK&K

barkerjp@scdot.org Julie Barker Christopher Eric Jordan SCDOT US 378 Bridge Replacement over Little River Program Manager SCDOT
barkerjp@scdot.org Julie Barker Christopher Eric Jordan Berkeley Drive Pedestrian Bridge over US 123 Program Manager SCDOT
caverja@scdot.org John Caver Christopher Eric Jordan S-88 Bridge over Stevens Creek Program Manager SCDOT

hodgesjt@scdot.org Jeremy Hodges Marvin Fletcher Leatherwood
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Project Manager Reeves/RK&K

ehunter@ncdot.gov Eric Hunter Marvin Fletcher Leatherwood I-77 High Occupancy Toll Lanes (PPP) Bridge Superintendent Blythe Development Co.

spencerjw@scdot.org Wes Spencer Marvin Fletcher Leatherwood Road S-83 (Blacksburg Highway) over Buffalo Creek Bridge Superintendent Blythe Development Co.

warcher@ncdot.gov Wright Archer III Marvin Fletcher Leatherwood
SR 2601 (Macy Grove Rd) from South of SR 4319 

(Industrial Park Dr) to North of SR 1005 (E Mountain Rd)
Bridge Superintendent Blythe Development Co.

cjiles@charlotte.gov Christopher Jiles Marvin Fletcher Leatherwood Baxter Street Extension/Pearl Park Way Project Superintendent Reeves

References from Key Individual Resume Forms
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves/RK&K

mcwatson@ncdot.gov Malcom Watson NCDOT Monroe Bypass Design-Build Reeves/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K

mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K

References from 3.5.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves/RK&K

mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B Reeves/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K

dgwaugh1@ncdot.gov Daniel Waugh NCDOT NC 133 over ICWW, Brunswick Co., NC Reeves

mcwatson@ncdot.gov Malcolm Watson NCDOT 26 NCDOT D-B Projects ($2.4B), including 70 Low Volume bridges RK&K

rstroup@ncdot.gov Robert Stroup NCDOT >50 NCDOT DBB bridge replacements RK&K

References from Work History Forms and 3.5.1
reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K

hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves

References from 3.5.2 ( c ) - Appendix C

RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K
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  250 Plemmons Rd., 

        Duncan, SC 29334  

  864.416.0200    reevescc.com

Statement of Qualifications
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