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3.2 | INTRODUCTION
3.2.1 Contracting Entity \ Dane Construction, Inc. (Dane) will be the Contracting Entity, responsible 

for the successful and safe delivery of the Bridge Package 20 Design-Build Project in Chesterfield, Fairfield, 

Lancaster, and York Counties. Dane has been in business for over twenty-five years and has completed over 

two hundred bridge projects for SCDOT & NCDOT during that period. Dane specializes in all types of 

bridge projects with the majority being similar to the bridges in this package. Additionally, we have completed 

three design-build contracts for NCDOT, and currently have one in progress, which will be completed this year.

Dane has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. (NS) to serve as Lead Designer, responsible for the 

overall design.  NS will be supported by trusted local subconsultants that specialize in various disciplines, including Environmental/Permitting, 

Geotechnical Engineering, Utility Coordination, Surveying/SUE, and ROW Acquisition. 

Dane and NS have visited the bridge sites together to ensure our team has all the resources and specialists needed for the project. We reviewed 

key site features, issues and constraints. Our team also identified a number of potential alternative technical concepts (ATCs) for further evaluation.

3.2.2 Points of Contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer \
LEAD CONTRACTOR - DANE CONSTRUCTION, INC. LEAD DESIGNER - NEEL-SCHAFFER, INC.

Adam Lee Holcomb, PE, Project Manager (PM)
Dane Construction, Inc.
280 Mooresville Boulevard
Mooresville, NC 28115
704.696.1610 (O), 704.431.3716 (M)
Adam@DaneConstruction.com

Jeffrey Marshall Walters, PE, Assoc. DBIA, 
Lead Design Engineer (LDE)
Neel-Schaffer, Inc.
1320 Main Street, Suite 510
Columbia, SC 29201
803.929.3656 (O), 850.766.5986 (M)
jeff.walters@neel-schaffer.com

3.2.4 Unique Entity ID of Lead Contractor and Lead Designer\
LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID
Dane Construction, Inc. F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MJB3C766

3.2.5 Commitment of Key Individuals\ Our Key Individuals are fully committed to this project in order to meet or exceed SCDOT’s quality and 

schedule expectations, and are available for the duration of the Project. Our team is also committed to providing all resources and personnel required 

to successfully deliver this bridge replacement project for SCDOT.

CONTRACTING 
ENTITY AND PROJECT 
MANAGEMENT OFFICE
Adam Lee Holcomb, PE
Dane Construction, Inc. Headquarters
280 Mooresville Boulevard
Mooresville, NC 28115
704.664.5042 (O), 704.533.0070 (M)
Adam@DaneConstruction.com
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3.3.1 Organizational Chart, Team Structure, and Team Integration \ Organizational Chart

SUBCONTRACTOR
 ADMINISTRATOR

Dane Construction

STRUCTURES 
SUPERINTENDENTS

Dane Construction

FIRM NAME

DC Dane Construction, 
Inc.

NS Neel-Schaffer, Inc.

TO Three Oaks 
Engineering (DBE)

IG Insight Group

KC Keitt Consulting, LLC 
(DBE)

CSS Construction Support 
Services (DBE)

PAN Property Acquisitions 
and Negotiations, Inc.

KEY

          Denotes Key Individual

          Direct Report

  and   Communication

SELF PERFORMANCE

• Bridge Construction
• Substructure
• Setting Box Beams/Cored 

Slabs
• Removal of Existing Bridges

ROADWAY 
SUPERINTENDENT

Dane Construction

SUBCONTRACTOR 
ACTIVITIES

• Grading
• Asphalt Paving
• Traffic Control/MOT
• Guardrail
• Seeding & Mulching
• Rebar Installation (DBE)
• Slip Form Barrier Railings 

(DBE)
• Erosion & Sediment Control
• Drilled Shafts

PUBLIC RELATIONS

Dane Construction
Three Oaks Engineering (DBE)

SCDOT District 3
Resident Construction Engineer

3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

PROJECT MANAGEMENT TEAM

ASSISTANT PROJECT MANAGER

Colin Brady Darling
(DC)

QUALITY MANAGEMENT

SAFETY

Dane Construction

LEAD DESIGN ENGINEER

Jeffrey Marshall Walters, PE, Assoc. DBIA
(NS)

DESIGN TEAM

SELF-PERFORMED SUBCONSULTANTS

Bridge/Seismic Engineering Geotechnical Engineering

Neel-Schaffer Insight Group 
Roadway Engineering/Safety 

Improvements
Environmental Compliance 

&Permitting
Neel-Schaffer Three Oaks Engineering (DBE)

Hydraulic Engineering Utility Coordination

Neel-Schaffer Keitt Consulting (DBE)

Work Zone Traffic Control Right-of-Way

Neel-Schaffer PAN

Signing and Markings Surveys

Neel-Schaffer CSS (DBE)

CONSTRUCTION MANAGER

Adrian Iturbide Noriega 
(DC)

QUALITY MANAGEMENT

DESIGN QC

Neel-Schaffer

QUALITY MANAGEMENT

CONSTRUCTION QC

Insight Group &
Neel-Schaffer

QUALITY MANAGEMENT

ENVIRONMENTAL

Three Oaks Engineering (DBE)

PROJECT MANAGEMENT TEAM

PROJECT MANAGER

Adam Lee Holcomb, PE
(DC) 

EXECUTIVE MANAGEMENT

Dane Construction
Neel-Schaffer
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\ Functional Relationships

Integration of design and construction activities will be the primary responsibility of the APM during preconstruction to optimize constructability 

and project delivery.  The APM will work closely with the LDE, PM and CM throughout design to collaborate on the project and ensure that 

constructability issues are addressed during the plan development to avoid plan changes after issuance of RFC plans.  Dane and Neel-Schaffer have 

performed successfully on a number of D-B projects with new teaming partners and this will be a resource for success on SCDOT’s D-B BR Pkg 20.
FUNCTION INTEGRATION RESPONSIBILITIES
Executive Management
Dane & Neel-Schaffer

• Direct access for SCDOT to leadership/ownership of the D-B
Team.

• Oversight, QA audits, and accountability.
• Holds monthly project review w/project team.
• Assigning adequate staffing & equipment resources.
• Success of the project.

Project Manager (PM)
Adam Lee Holcomb, PE
Dane

• Serves as primary point of contact for SCDOT.
• Reports directly to SCDOT and executive management.
• Participation in weekly design coordination meetings to

continually integrate design & construction activities.
• Routine coordination w/ QC team for design/construction.
• Reviews project controls to assure quality and success of project.

• Project delivery.
• Has full authority to make final decisions for the D-B Team.
• Issue resolution.
• Will lead weekly construction status meetings.
• Available as requested by SCDOT.

Assistant Project Manager 
(APM)
Colin Brady Darling
Dane

• On-site and fully dedicated to the project.
• Reports to the PM.
• Continually integrated into design via participation in weekly

Design coordination meetings to provide input on construction
Means & Methods and schedule.

• Weekly coordination w/ QC leaders for design/construction.

• Daily coordination/communication with SCDOT and
construction team.

• Coordinates and schedules all construction activities.
• Attends all design coordination and construction status meetings.
• Coordination with Lead Designer on schedule and delivery of

design submittals.
Lead Design Engineer 
(LDE) 
Jeffrey Marshall Walters, PE, 
Assoc. DBIA
Neel-Schaffer

• Serves as the design point of contact.
• Reports directly to PM team of Adam Holcomb (PM) & Colin

Darling (APM).
• Integrated with PM team to facilitate Dane’s input into design,

schedule, and permitting to optimize constructability and project
delivery.

• Responsible for all aspects of design & coordination with design
subconsultants.

• Attends all design meetings until all plans RFC’d.
• Adherence to design QC plan.
• Adherence to design schedule.

Construction Manager (CM)
Adrian Iturbide Noriega
Dane

• Reports to PM team.
• Involved throughout pursuit and upon NTP to provide continuity

and ensure constructability is considered throughout the design
process.

• Will have a superintendent on site for all construction activities at
each site.

• Responsible for all aspects of construction on site and scheduling
of equipment and personnel.

• Dedicated to project and attends all construction meetings
Responsible for subcontractor performance, personnel, and
equipment.

• Continuous coordination with Construction QC.
Quality Management
Dane & Neel-Schaffer

• Construction Quality Manager (QCM) Reports to SCDOT and
executive management.

• Design Quality Manager reports to Construction Quality Mgr.
• CQM & DQM function independent of the PM/APM/CM/LDE.
• Has regular interaction with District 4 during construction.

• Develops the QC plan, monitors progress, and has full authority
to take corrective action as needed.

• Performs design reviews and constructability reviews during plan
development.

• Ensures standards are met or exceeded.
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\ D-B Team Formed with Integration in Mind
D-B TEAM FORMED BASED ON SIMILARITIES OF FIRMS AND PAST D-B PROJECT EXPERIENCE

Dane Construction & Neel-Schaffer Subconsultants
While Dane and Neel-Schaffer have not previously teamed successfully on a D-B 
project, we strategically formed this team to bring our proven D-B experience 
together to provide SCDOT a new D-B Contractor Team to aid SCDOT in it's D-B 
bridge replacement program over the next decade.
• Dane is a recognized leader in bridge construction, completing more than 220 

bridge projects in SC and NC, with 70 completed in the past 5 years.
• Dane recently completed 2 NCDOT D-B bridge pkgs. as Prime Contractor. 
• Dane is a proven D-B Bridge Package contractor for NCDOT and a proven 

DBB bridge contractor for SCDOT (CPS Score 78.26) and NCDOT. 
• Dane is well versed on SCDOT Alternative Delivery Division policies/

procedures, as Pete Weber has been an active participant on the SCDOT/
ACEC/AGC Alternative Delivery Subcommittee since 01/2019.

• Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20 GDOT 
bridges via D-B Bridge Packages in the last seven years, and recently won 
GDOT awards for their D-B work in GA as Lead-Designer.

• Neel-Schaffer has designed hundreds of bridges for 7 State DOTs.
• Dane, Neel-Schaffer and Insight Group have teamed on pursuits for SCDOT’s 

D-B Bridge Packages 14, 15 and 16.  

• Three Oaks Engineering (DBE) - Three Oaks was selected for the D-B Team based their 
reputation and expertise in environmental permitting. Gordon Murphy will be critical to 
successfully delivering approved permits/mitigation. NS has worked with Three Oaks and 
Gordon on multiple design contracts.

• Insight Group - Insight Group is known for their innovative D-B solutions. Neel-Schaffer 
has worked with the key staff at Insight Group (Bryan Shiver and Matt Silveston) and Insight 
Group has been Dane/NS’s geotech for pursuits of D-B BR Packages 14, 15 and 16. Insight 
Group has a proven tack record with SCDOT and has been selected on three on-call SCDOT 
contracts including on-call geotechnical services.

• Keitt Consulting, LLC (DBE) - Cedric Keitt has an excellent reputation for Utility 
Coordination and previous experience as SCDOT’s State Utilities Engineer. NS has a history 
of working closely with Cedric while he was with SCDOT on various projects.

• CSS (DBE) - Jay Joshi has an excellent reputation for quality surveys and a history of 
performing surveys on SCDOT D-B Bridge Packages. NS has worked with CSS and Jay on 
DBB projects.  

• PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with SCDOT 
ROW work for decades and understands how to conduct this process via D-B throughout SC. 
NS has worked with PAN on multiple design contracts that include R/W acquisition services.

PROJECTS THAT DEMONSTRATE HOW PAST FIRM OR KEY INDIVIDUAL EXPERIENCE SUPPORTS A SUCCESSFUL TEAMING ARRANGEMENT

D
an

e

NCDOT Div. 13B D-B Bridge Pkg. C203573 (11 bridges) 2014-2018 Contact: Colby Justice; cdjustice@ncdot.gov; 828.658.7034
Dane was the prime D-B contractor. Key Staff: Adam Holcomb, Colin Darling and Adrian Noriega. Dane's first time teaming with KCI on a D-B Project.
NCDOT Div. 10 D-B Bridge Pkg. C202980 (11 bridges) 2012-2016 Contact: Nat Hunter; ehunter@ncdot.gov; 980.262.6202
Dane was the prime D-B contractor. Key Staff: Adam Holcomb, Colin Darling and Adrian Noriega. Dane’s first time teaming with Wetherill Eng. on a D-B Project.
NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 (5 bridges) 2016-2017 Contact: Rob Cousins; rob.cousins@summitde.com; 540.320.6428 
Dane was a subcontractor for D-B contractor. All five bridges on this contract are prestressed girders, twin bridges B2500 included drilled shafts. Total reinforced deck of the 
five bridges was 87,364 SF. All three proposed key individuals worked together on this D-B project contract and various bid-build projects.

N
ee

l-
Sc

ha
ffe

r

GDOT FY 2022 D-B Bridge Pkg. (6 bridges over water, all box beams) 2022-Present Contact: Anthony Tate; atate@dot.ga.gov; 404.807.7692
NS is the LDE for Prime Contractor (Southern Concrete Construction Co.). Key Staff: Justin Wood (proposed Structural EOR) is the Structural EOR for all bridges. Jeff 
Walters (proposed LDE) is the Design QC Manager.
GDOT FY 2018 D-B Bridge Pkg. (6 bridges over water) 2018-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood (proposed Structural EOR) was the Structural QA/QC Lead for all 6 bridges. This 
project was Wright Bros. first GDOT D-B Bridge Package, having only previously delivered a single bridge to GDOT via D-B and their first time teaming with NS. 
GDOT FY 2016 D-B Bridge Pkg. (11 bridges over water) 2016-2019 Contact: Ron Nelson; ronelson@dot.ga.gov; 912.424.9112
Neel-Schaffer was the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) was the Structural EOR for all 11 
bridges. NS was successful in this first time teaming with Southern and in bringing GDOT a new D-B bridge contractor, and the project was successful.  
GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Br Pkg (2 brs over RRs) 2020-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the prime contractor (Wright Bros.). Justin Wood was the Structural EOR for both bridges. This D-B Bridge Package received multiple 
D-B awards. This repeat teaming partnership was based on successful first time teaming on FY 2018 D-B Bridge Package (see above).
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3.3.2.a. Project Resources, Strategies, and Execution \ Implementation of Resources

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY
Dane Neel-Schaffer Key Subconsultants

C
ap

ac
ity

• We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.
• We are responding to that need and have formed our D-B Team to bring SCDOT an experienced D-B bridge contractor (with significant NCDOT D-B experience) 

and lead design firm (with significant multi-state D-B bridge experience) that are NOT involved in any active SCDOT D-B contract. This was deliberate and offers 
SCDOT a D-B Team completely unencumbered, with absolutely no current SCDOT D-B project burden, and no stretch on our construction or design resources.

• This allows us to focus entirely on this D-B project, commit resources that are currently available, and not worry about other D-B project finish dates and timing of 
resources being freed-up, or other D-B project competition of any kind.

• 75 operations employees, eight crews working within 115 miles of 
Chesterfield, Fairfield, Lancaster, and York Counties, and 13 crews in 
total in SC/NC.

• Over 45 relevant pieces of heavy equipment. In-house equipment: 5 
crawler cranes (80 & 110-ton), 1 hydraulic crane (50-ton), 9 track hoes, 
forklifts, rubber-tired backhoe, 3 pile hammers, vibro-hammer, D5 
dozer, motor grader, smooth drum and sheep foot compactor.

• Ability to haul all equipment internally, providing maximum flexibility.
• Agreements in place with major heavy equipment rental companies with 

unlimited equipment to supplement our owned equipment.

• 600+ staff firm-wide, 150+ staff in NS’s East Region, 
including seven DBIA and two Assoc. DBIA certified PEs 

• 19 staff members in the Columbia office
• Successfully delivered multiple GDOT D-B Bridge 

Packages as the lead design firm (GDOT FY 16, 18 and 22 
D-B Pkgs.), demonstrating repeat selections with GDOT. 

• Multiple award winning D-B bridge replacement projects 
(Pg. 10)

• Ranked 232 of top 500 Transportation Design Firms (ENR) 

• DBE subcontractors 
will be used for 
installing rebar, 
potentially slip forming 
the barrier rail. 

• DBE subconsultants: 
Three Oaks 
(permitting/enviro.), 
Keitt Consulting (util. 
coord.), and CSS 
(surveys).

St
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CONSTRUCTION PHASING | The Dane team will conduct a D-B Team design/construction workshop to explore the most efficient way to complete construction 
of the 7 bridges, considering 1) the timeline to RFC plans based on permitting/ROW/utilities and 2) the construction duration/complexity for each bridge.
• At this time, the Dane team anticipates building the 7 bridges in two primary phases, using two crews and  mobile offices at each of the bridge sites.

	| PHASE 1: Bridge crews will mobilize to Lancaster and Chesterfield Counties to construct the following bridges:  S-130 Clay Creek, S-296 Blackwell Mill 
Stream, S-531 Mangum Branch, S-292 Bear Creek.  On-site offices will be at each bridge site.  

	| PHASE 2: Danes crews will relocate to York and Fairfield Counties to construct the following bridges:  S-20 Hogfork Branch, S-998 Wildcat Creek, S-1086 
Beaverdam Creek.  On-site offices will be at each bridge site.  

Additional crews/resources will be added as required for schedule and/or ATC requirements.
• All of Dane’s key personnel (Adam, Colin & Adrian) have 

successfully worked together on NCDOT’s Monroe Bypass project 
(5 bridges), SCDOT’s Edisto River Bridge in Aiken, SC and NCDOT’s 
Division 10 D-B project (11 bridges).

• Dane to self-perform the bridge elements from removal of existing and 
all substructure & superstructure elements for the proposed bridges.

• If needed, Dane has an additional assistant PM that lives in the 
Spartanburg area which can be added

• Dane will ensure on-time deliveries of permanent materials and 
Subcontractors commitments with the current supply chain

• Dane has a proven track record of safely completing projects within 
budget and on-time.

• Lead Designer, Structural Engineer, and Roadway 
Engineer are experienced DBIA professionals with intimate 
understanding of SCDOT design submittal/review process, 
policies, and procedures. 

• Staffing Resources - NS is a discipline-led organization: 
resources in multiple offices to function as a single unit. 

• Processes for independent design reviews already in-place 
based on prior GDOT D-B Bridge Package experience. 

• NS is currently designing 4 bridges (DBB) for SCDOT 
(1 SC and 3 US Routes). NS is also performing QC on an 
additional bridge on US Route. 

• NS is self-performing all critical design functions, with 
geotechnical design led by Insight Group.

• Experienced 
geotechnical design 
firm via Insight Group. 

• Experienced right-
of-way and utility 
coordination partners 
via PAN and Keitt 
Consulting (DBE)

• Experienced 
environmental/
permitting/mitigation 
subconsultant via Three 
Oaks (DBE). 

Se
lf-

Pe
r-

fo
rm

• Bridge Construction, Substructure, Setting Box Beams/Cored Slabs, and 
Removal of Existing Bridge

• Design: Bridge, Roadway, H&H, MOT and Signing/
Marking

• N/A
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\ DBE Resources
DBE RESOURCES  |  The Dane/NS team fully anticipates exceeding the 13.2% DBE requirement.
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D
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.) • Three Oaks Engineering (DBE) employs subject matter experts within the NEPA and permitting field, they will be a critical part of our team. Their role will 

be primarily permitting/mitigation plan and environmental compliance, as well as NEPA if a minor reevaluation of a CE is required (based on our anticipated 
ATCs). Keitt Consulting, LLC (DBE) will provide utility coordination and CSS (DBE) will provide surveys for this contract.

• Our DBE team members will far exceed the required 0.2% Professional Services DBE Goal.
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• Dane consistently meets and exceeds the DBE goals set forth on normal bid-build projects let by SCDOT, and has had great success with obtaining competitive 
quotes from DBE’s and utilizing them on our DBB and D-B projects.

• Dane routinely reaches out to DBE’s on a monthly basis. 
• Dane solicits DBE quotes from a monthly email that lists the projects we are bidding, quotes submittal dates, assistance in obtaining bonding insurance and 

equipment, links to plans and specifications, areas of participation needed, and contact information to answer any questions.
• Dane makes regularly monthly phone calls to DBEs to ensure they are quoting as well as signing up on the Extranet to indicate projects bidding, and Dane 

offers assistance to DBEs with that process. 
• Typical commitments towards the DBE goals are obtained from grading, seeding and mulching, reinforcing steel, box beams, traffic control, guardrail, and 

trucking as well as requested DBE participation from asphalt, and non-DBE grading proposals.
• If shortlisted on D-B Bridge Package 20, the Dane/NS team will immediately host a Construction Phase DBE Forum specific to D-B Bridge Pkg. 20, in order 

to target DBEs in the local project area and region of the state. This forum will explain the project in detail, identify potential DBE opportunities on the project, 
and capture attendance via sign-in and follow-up with all DBEs in attendance. 

3.3.2.b. Project Resources, Strategies, and Execution \ Geographic Location

• This D-B Bridge Package is optimally located for our team, with Dane Construction (HQ in 

Mooresville, NC) and Neel-Schaffer (Columbia, SC), as well as other consultant members of the 

Dane team (most of which are located in Columbia, SC)

• Dane is currently constructing 5 bridges in this geographic region of SC (detailed below).  This 

offers our team immediate geographic familiarity with material suppliers, as well directly 

applicable experience working with SCDOT District staff.  

	| Dane is constructing two bridge preservation projects in D4. Chester/Fairfield (ID 126420) and 

Union (ID 4464150) Chester/Fairfield, both completing in late 2023 or early 2024. 

	| Dane also has three projects in Spartanburg County, SC. All three are single span box beams. 

One to be completed early in August. The last two finishing by late 2023 or early 2024. 

Dane

Neel-Schaffer

KEY:
Bridge Sites Bridge Foremen
Dane Key Individuals

NORTH CAROLINA
SOUTH CAROLINA
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• Mobile offices will be placed at each bridge site.  Bridge Construction Phasing and crew mobilization is detailed on Page 5 under Strategies.

	| The mobile on-site office will serve as the main operations center for construction personnel, and include space for the LDE and others.    

	| These on-site offices will be used for regular in-person design/construction integration meetings, utility coordination meetings, RFI 

reviews prior to submission, and be the primary location for issue resolution meetings within the Dane team.    

• Neel-Schaffer will coordinate the majority of the design from its Columbia SC office (based on proximity to SCDOT HQ) and be supported by

design staff in their Atlanta office. This will facilitate close coordination and responses of all design submittals to SCDOT.

• Neel-Schaffer will utilize seasoned Project Managers and Discipline Leads with D-B experience, a history of working together, an

understanding of the need for design and construction collaboration/integration, and knowledge of the urgency needed to stay on schedule and

quickly resolve issues when they come up, will be critical for success on the project.

• Dane’s proven construction team of Adam Holcomb, Colin Darling and Adrian Noriega has successfully worked together on projects for

SCDOT and NCDOT.  This past success will allow them to hit the ground running and work with Neel-Schaffer as an integrated team.

• Both Dane and NS have had success with first time teaming partners on D-B projects (see Page 4) by paying attention to details, having

routine collaboration meetings during the design phase, conducting over the shoulder reviews to minimize rework, and conducting routine

schedule reviews that are needed when working on multiple bridges on the same project.

• To foster integration of the D-B Team and collaborative problem solving, regular D-B Team meetings will be conducted in-person primarily in

the on-site office, or in Neel-Schaffer’s Columbia office, depending on the D-B project progress/stage at the time. While virtual meetings will

be used, we consider regular in-person meetings within the D-B Team necessary to foster the integration of design and construction and we are

committed to regular recurring in-person on-site meetings during the life of this project.

3.4.1 Licensed \ All firms and individuals hold the necessary licenses to perform the work required for this project under state and local laws.

3.4.2 Role of Key Individuals \ Key Individuals will perform singular roles.

3.4.3 Resumes of Key Individuals \ Resumes of our Key Individuals are located in Appendix A | Key Individual Resume Forms.

3.4 | EXPERIENCE OF KEY INDIVIDUALS
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3.4.4 Project Management Team \
ADAM LEE HOLCOMB, PE | Project Manager | Dane Construction
Education: BS, Civil Engineering                             Experience: 21 years                     Resume Hyperlink: Adam's Resume

• With Dane for twenty-one years and currently serves as President - he has full authority to make decisions and commitments on behalf of the D-B Team.
• Has served on SCDOT joint and bridge committees since 2017 and NCDOT joint and bridge committees since 2013.
• Was Vice President from 2015 to 2018 and was the involved with each project and received weekly updates from the Project Managers.
• Assistant PM / PM on Dane’s first design-build project in 2004 in Guilford County for NCDOT.
• Has worked successfully on multiple projects with both Colin and Adrian in initial project planning, problem solving, meetings, and training.
• Certifications: Work Zone Traffic Control Supervisor, OSHA 10 Hour, NCDOT Erosion control level II and III, OSHA Competent Person- fall protection,

excavation, red lead, rigging, cranes and derricks, and scaffolding.
• License: NC PE

COLIN BRADY DARLING | Assistant Project Manager | Dane Construction
Education: 2 years College                                        Experience: 10 years                  Resume Hyperlink: Colin's Resume

• With Dane for ten years as Superintendent and Assistant Project Manager.
• Worked successfully as APM with Adam Holcomb (VP) and Adrian Noriega (CM) on NCDOT Division 10 D-B Bridge Pkg. and NCDOT Monroe Bypass.
• Has completed multiple single and multi-span bridges with drilled shaft substructures, box beams, and reinforced deck as an APM.
• Certifications: OSHA 10 hour, OSHA 20, CCO Crane Operator, SCDOT / NCDOT Level II Erosion, Work Zone Supervisor

3.4.5 Design Engineering Team \
JEFFREY (JEFF) MARSHALL WALTERS, PE, ASSOC. DBIA | Lead Design Engineer | Neel-Schaffer
Education: BS & MS, Civil Engineering                 Experience: 37 years                   Resume Hyperlink: Jeff's Resume

• Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs including bridges with staged const. and complex MOT.
• Managed Design Teams with up to eight subconsultants to provide complete design services for Owners; Subconsultants included Roadway/Drainage/E&SC,

Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design.
• Recent D-B or similar bridge replacement projects, which included multiple bridges: I-280 VGCS, Toledo, OH: D-B-B replacement Bridge over Maumee

River ($200M) included main span bridge, 4 approach and 3 overpass bridges; US 181 Harbor Bridge Replacement Project, Corpus Christi, TX: D-B
Replacement Bridge Project ($800M) included main span bridge, 4 approach bridges, and 15 additional ramp and overpass bridges; Garcon Point Bridge.
Project, Santa Rosa Cty., FL: D-B-B bridge (3.5 mi) over Escambia Bay ($55M), 7.5 mi of rdwy. approaches, included bay bridge and 3 additional bridges.

3.4.6 Construction Management Team \
ADRIAN ITURBIDE NORIEGA | Construction Manager | Dane Construction
Education: High School Diploma                             Experience: 23 years                   Resume Hyperlink: Adrian’s Resume

• With Dane for 23 years handling the day-to-day operations on the project site.
• Worked successfully as CM with Adam Holcomb (VP) and Colin Darling (APM) on NCDOT Div. 10 D-B Bridge Pkg. and NCDOT Monroe Bypass.
• In his role as CM on the NCDOT Monroe Bypass Project, Adrian managed construction of 87,364 SF of bridges.
• Adrian worked with Adam Holcomb on the SCDOT US 1 Bridge over South Edisto River in Aiken, SC.
• Has completed multiple single and multi-span bridges with drilled shaft substructures, box beams, PSC girders, poured slabs, and reinforced decks as a CM.
• Recently completed a Forest Acres project that was a three span cored slab bridge with concrete piles for the end bents and interior bents.
• Certifications: SCDOT/NCDOT Level II Erosion, OSHA 10, Work Zone Supervisor, CCO Crane Operator.

3.4 | EXPERIENCE OF KEY INDIVIDUALS
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CHRISTOPHER PAUL RUBENS,PE, DBIA | Lead Roadway Engineer | Neel-Schaffer
Education: BS & MS, Civil Engineering  Experience: 11 years

• 11 years of Roadway Design and MOT experience.
• D-B experience: I-77 Exit 81 Panthers Interchange, I-20 Twin

Bridges over Wateree River, I-526 LCC West, and I-26 Volvo
Interchange.

• Familiarity with SCDOT’s Roadway Design Manual, Standard
Drawings, Standard Specs, Supplemental Technical Specs, ARMS
manual and the AASHTO Roadside Design Guide.

MICHAEL RYAN PHILLIPS, PE, CFM | Lead H&H Engineer | Neel-Schaffer
Education: BS, Civil Engineering         Experience: 22 years

• Familiarity with the SCDOT Requirements for Hydraulic Design
Studies.

• Has specific experience serving as H&H Design Lead on multiple
SCDOT bridge replacement projects including the US 301 BR over
Savannah River .

• Routinely performs 2D complex hydrologic/hydraulic modeling and
flood control infrastructure improvement designs for DOTs.

• Recent D-B or similar bridge experience: TDOT I-65 Buckner Rd
D-B; GDOT SR 400 D-B-F; GDOT FY 16, 18 & 22 D-B Bridges,
GDOT Macon D-B Bridges; TDOT I-75/I-24 D-B

CEDRIC CONEAL KEITT, PE, CPM | Utility Coordinator | Keitt Consulting, LLC
Education: BS, Civil Engineering         Experience: 20 years

• Recent SCDOT D-B Utility Coordination experience on I-85, I-26
Widening, Phase 1 of CCR, Port Access, US 1/I-20 Interchange
Improvement.

• Former SCDOT State utilities Engineer.

\ Additional Primary Staff 

3.5.1 Experience of Proposer’s Team \ Our team brings to this Project extensive experience designing and constructing similar bridge package 

replacement projects. In addition to the project examples provided in Appendix B | Lead Contractor and Lead Designer Work History and 

Quality Forms, the table on the following page further demonstrates our team’s qualifications to manage, design and construct this project.

3.5 | PAST PERFORMANCE OF TEAM 

JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer
Education: BS, Civil Engineering         Experience: 18 years

• 18 years of structural design experience.
• Serving as Structural Design Lead for 5 SCDOT bridge

replacements.
• Strong knowledge of SCDOT Bridge Design Manual.
• Recent D-B or similar bridge experience: GDOT FY 16, 18 & 22

D-B Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F
• Structural EOR for 11 D-B Cored Slab and Box Beam Bridges over

water.
BRYAN TAYLOR SHIVER, PE | Lead Geotechnical Engineer | Insight Group
Education: MS, Civil Engineering         Experience: 18 years

• Geotechnical Engineer: SCDOT US 1 over I-20
• Recent Design Build: SCDOT US 1 over I-20, I-26 Widening MM85

to 101, SC 277 over I-77
• Has worked within the SCDOT GDM framework since its inception

in 2008, successfully completing over 30 design-bid-build and
design-build projects during that time.

ALBERT GORDON MURPHY | Permitting | Three Oaks Engineering
Education: BS, Biology         Experience: 31 years

• His areas of expertise include wetland studies, flora taxonomy,
endangered/threatened species studies, environmental evaluations,
and related permitting services.

• Gordon’s experience gives him unique perspective to foresee
potential environmental risks and mitigate them early to reduce
unnecessary delays.

• Gordon has longstanding relationships with both the Environmental
Resource Agencies and the SCDOT that aid in expediting the
permitting and review processes.
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SCDOT 
Contractor 

Performance 
Score (CPS)

78.26

Neel-Schaffer Project Awards
(GDOT D-B Bridge Replacements)
GDOT/ACEC (GPTQ) Quality 
Preconst. Award D-B and Bridge/
Structural Design Categories
SAASHTO 2021 America’s 
Transportation Awards regional 
Quality of Life/Community 
Development
ACEC-GA Engineering Awards 2022 
Engineering Excellence Merit Award

SCDOT
Average 

CPE Score 
(Category A)

8.12

3.5.1 Experience of Proposer’s Team (continued) \ 
As Individual firms and as a Team, Dane Construction and Neel-Schaffer 
bring SCDOT and District 4 extensive experience designing and constructing 
similar bridge replacement projects.     (Legend: E=Expedited  UW= Underway)
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PROJECT PROJECT FEATURES

D
an

e 
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NCDOT Div. 13B D-B BR Package C203573 11 bridge replacements D-B 11 ● ● ● ● ● ● ● ● ● ● ● ● ● ●
NCDOT Div. 11 D-B Bridge Package C20461 3 bridge replacements D-B 3 ● UW ● ● ● ● ● ● ● ● ●
NCDOT Div 10 D-B BR Package C202980 11 bridge replacements D-B 11 ● ● ● ● ● ● ● ● ● ● ● ● ● ●
NCDOT Monroe Bypass C202587 5 PSC Bridges, 87,364 SF-deck D-B 5 ● ● ● ●
SCDOT US 278 over Three Runs Creek Aiken 214’ Type III PSC over water DBB 1 ● ● ● ● ● ●
SCDOT SC 176 over Dean Swamp & Overflow 160’ & 240’ flat slab over water DBB 2 ● ● ● ● ● ● ● ● ●
NCDOT SR 1001 over Norris Creek Franklin 
DE00257   102’ & 85’ box beams over water DBB 2 ● ● ● ● ● ● ●

N
ee

l-
Sc

ha
ffe

r

GDOT FY 2022 D-B Bridge Package 6 bridge replacements over water D-B 6 ● UW ● ● ● ● ● ● ● ● ● ●
GDOT FY 2018 D-B Bridge Package 6 bridge replacements over water D-B 6 ● ● ● ● ● ● ● ● ● ● ● ● ●
GDOT FY 2016 D-B Bridge Package 11 bridge replacements over water D-B 11 ● ● ● ● ● ● ● ● ● ● ● ● ●
GDOT US 41/SR 247/Pio Nono Ave./College 
St. over NSRR D-B Bridge Replacements Bridge replacements over RR D-B 2 ● E ● ● ● ● ● ● ● ● ● ●

SCDOT US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB 1 ● ● ● ● ● ● ● ● ● ● ●
SCDOT US 601 Bridge over Colonels Creek Bridge replacement DBB 1 ● ● ● ● ● ● ● ● ● ● ● ●

SCDOT US 301 Bridge over Savannah River Bridge replacement DBB 1 Design
UW ● ● ● ● ● ● ● ● ● ●

The scope, size and location of Bridge Package 20 is perfectly suited for the Dane/Neel-Schaffer team based on our experience on similar projects highlighted above.

3.5.2 Quality of Past Performance \

We are committed to being responsible 

partners with SCDOT and are prepared to 

provide a quality product in a timely manner. 

No individuals or firms have been suspended, 

debarred, disqualified from bidding, or declared 

ineligible within the last five years.
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KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Adam Lee Holcomb, PE
President

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 21 Years     With Other Firms 2 Years 

Dane:  President – Responsible for delivery of all projects, management of 
operations, project management, annual business plan, estimating, human 
resources & safety.  12/2018 – present. 
Dane: Vice-President - Responsible for project financials, project management, 
coaching/training, innovation, standardization, recruiting, human resources, 
estimating, & safety.  6/2015 – 12/2018. 
Dane: Assistant VP -   Responsible for project management, standardization, & 
safety.  6/2012 – 6/2015. 
Dane: Project Manager – Responsible for estimating, coordination, safety, cost 
management, owner meetings & project closeout.  6/2011 – 6/2012. 
Dane: Assistant Project Manager – Scheduling, surveying, bridge construction 
& project closeout.  6/2002 – 6/2011. 
NCDOT:  Engineering Assistant – Road & bridge Maintenance, surveying & 
roadway design.  2000 – 6/2002. 

Over the course of eighteen years, Adam has been promoted to President of 
Dane Construction and has overseen the completion of over one hundred 
bridges ranging from cored slabs, box beams, pre-stress girders and structural 
steel bridges in both North and South Carolina. He has the full authority to execute contracts, negotiate and sign 
changes orders, approval of equipment purchases and rental agreements and make commitments on behalf of the D-B 
Team. 

e. Education:

Bachelor of Science in Civil Engineering University of North Carolina at Charlotte Charlotte, NC 
August 1997-May 2002  

• Chi Epsilon Member
• Cum Laude Graduate

f. Active Registrations:

2011 / NC / Civil / 037888

g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleghany and Wilkes Counties
Key Personnel Role:   President 
Project/Assignment Duration: 2021 - 2023 
Owner Contact Information:  Wiley Jones, PE, 919-707-2403, wwjones@ncdot.gov  
Design/Construction Value:   $4.11 million 
Project Description:       
Project included was an Express Design Build for the NCDOT in multiple counties in Division 11. There are 3 
bridges on this project. The bridges included cored slabs and box beams. One of the single span box beam bridges 
is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent 
sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on 
each side. The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete in 
November of this year and wrap up Dane’s fourth successful design build project for NCDOT. 

 D-B Delivery
 D-B-B Delivery

w/Construction Phase
Involvement

 Bridge Replacement
 Demolition
 Cored Slab/Box Beam

Bridges
 Detours
 Traffic Control/MOT
 Utility Coordination
 Environmental/Permitting
 ROW Acquisition
 E&SC
 Multiple Bridges (on

1contract) 



NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties 
Key Personnel Role:   Project Manager 
Project/Assignment Duration: 2014 - 2018 
Owner Contact Information:  Ron Hancock, PE, 919-524-2387, rhancock@hntb.com 
Design/Construction Value:   $11.43 million 
Project Description:       
This project was an Express Design Build for the NCDOT in multiple counties in Division 13 near Asheville. This 
Project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi span box beam and 
cored slab. We had 9 phased bridges with two of them utilizing detours. On these bridges we had soldier pile walls, 
soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour 
roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary causeways. 

NCDOT Division 10 D-B Bridge Package C202980 (9 Bridges & 1 Culvert) in Anson, Union, Mecklenburg, 
and Cabarrus Counties 
Key Personnel Role:   Project Manager 
Project/Assignment Duration: 2012 - 2016 
Owner Contact Information:  Ron Hancock, PE, 919-524-2387, rhancock@hntb.com 
Design/Construction Value:   $11 million 
Project Description:       
This project was an Express Design Build for the NCDOT in multiple counties in Division 10 near Charlotte. There 
was a total of 10 bridges and 1 culvert on this project. The bridges included single span cored slabs, box beams, and 
reinforced concrete deck bridge. At the owner’s request one project was accelerated from a +/- six-month contract 
time to be completed in 40 days.   

NCDOT Division 7 D-B Package C2001302 (Single-Span Structural Steel) in Guilford County 
Key Personnel Role:  Assistant Project Manager / Project Manager 
Project/Assignment Duration: 2004 - 2007 
Owner Contact Information:  Brian Smith, PE, 336-609-3736, bsmith@dmp.com 
Design/Construction Value:  $7 million 
Project Description: 
Project included a Market Street 175’ single span bridge structural steel bridge over Highway 29 in Greensboro, 
NC. The project was phased maintaining traffic during the life of the project. Roadway component of the project 
included traffic control phasing, shoring, decorative sidewalks and architectural features, and traffic signals. Dane 
Construction was responsible for project design, construction, and inspection for the NCDOT.  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Adam will be actively involved, beginning with the initial phases of the design, contracts, and throughout construction, 
but is not required to be on-site during construction.  Adam will make routine visits to each bridge site throughout the 
construction of the bridges and roadways for meetings and key construction operations. 



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Colin Brady Darling
Assistant Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Dane Construction Inc

d. Years of Experience: With this Firm 8 Years       With Other Firms 0 Years

Dane Construction Inc.:
Assistant Project Manager/ General Superintendent - Responsible for all
daily operations on projects in North and South Carolina. 2018-2023.

Superintendent – Responsible for construction of various bridge elements on
projects in North and South Carolina. 2014 - 2016

e. Education: Brevard College 1-year, Blue Ridge Community College 1 year

f. Active Registrations:  Not applicable

g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties
Key Personnel Role:                       Assistant Project Manager/ General Superintendent
Experience with Current Firm:    Dane Construction Inc
Project/Assignment Duration:      Project 2016-2017, Assigned 2016-2017
Owner Contact Information:         NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE when
the project was built. Colby was on the project as an inspector during construction. cdjustice@ncdot.gov
Design/Construction Value:          $11.43 million
Project Description:
This design build project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi
span box beam. Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane
incorporated soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity
retaining walls, temporary detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary
causeways. The jobs were in Madison County, Buncombe County and Mitchell County (NC). Colin was APM
working with the Dane Team on site to complete each of the eleven bridges and roadways. He was responsible for
managing Subs, handling the traveling public on unique traffic control requirements on each bridge location, safety,
working directly with our temporary shoring subcontractor to install varying different applications.

SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC
Key Personnel Role:         Assistant Project Manager/ General Superintendent 
Experience with Current Firm:        Dane Construction Inc 
Project/Assignment Duration:          Project 2017-2019, Assigned 2017-2019 
Owner Contact Information:      SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org
Design/Construction Value:              $4.09 Million 
Project Description:       
A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and concrete 
piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was installed that 
included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2.  The project was in Aiken 
County, SC. Colin was on-site daily and responsible for controlling and managing subcontractors, material 
deliveries, ensuring safety and overseeing all operations.  Colin was the general Superintendent from 2017 – 2018, 
and then he was the APM from 2018 – 2019.  Adam was VP and then President during this project.        

 D-B Delivery
 D-B-B Delivery
 Bridge Replacement
 Demolition
 Detours
 Traffic/MOT
 E&SC
 Multiple Bridges (on 1

contract)
 Cored Slabs & Box

Beams

mailto:cdjustice@ncdot.gov
mailto:usrybm@scdot.org
mailto:taylorjl@scdot.org


 

 
 
SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC  
Key Personnel Role:                          Assistant Project Manager/ General Superintendent 
Experience with Current Firm:       Dane Construction Inc 
Project/Assignment Duration:         Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:           Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org 

       Design Construction Value:              $2.1 Million 
Project Description:         
Eagle Construction selected Dane as the bridge subcontractor on this bid-build project which consisted of a 260’ 
long and 60’ wide with Type III concrete beams and a poured deck with sidewalks on each side. Bents 1 and 4 were 
driven pile foundations and bents 2 and 3 were drilled shafts with standard columns and caps.  The project was in 
Greenville County, SC. Colin was on-site daily and responsible for attending weekly meetings with the GC, cost 
control, managing subs, overseeing the bridge construction, and safety. He supervised crews working on pile driving, 
forming substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet 
construction and punch list completion.    
 
City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC                
Key Personnel Role:                          Superintendent 
Experience with Current Firm:       Dane Construction Inc 
Project/Assignment Duration:         Project 2014-2015, Assigned 2014-2015 
Owner Contact Information:           City Construction Manager Steve Miller- 828-302-3739           
                                                             smiller@hickorync.gov 
                                                             Inspector Jerry Bowman- 828-308-3917 jrbowman@hickorync.gov 
Design Construction Value:             $942,205 
Project Description:                          
This bid-build project was a 75’ box beam bridge on pile bents and utilities installed under the bridge. Parapet 
included a stone form liner and stained black guardrail with timber guardrails coming off the approach slabs for an 
entrance into a sub-division. The project also required a creek realignment with plantings and trees as part of the 
overall contract.  Colin was the Superintendent on this project and responsible for all construction related activities, 
owner meetings, managing subs, and site safety.          
 
SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC 
Key Personnel Role:                      Assistant Project Manager 
Firm:                                               Current 
Project/Assignment Duration:      Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        SCDOT, Jeffery Taylor, taylorJL@scdot.org , (803) 443-8992 
Design/Construction Value:          $4.7 Million 
Project Description:  
This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span 
PSC beams, deck bridge across the S. Edisto River in Ridge Spring SC.  Included temporary shoring, drilled 
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Colin was the APM on this 
project responsible for controlling and managing subcontractors, material deliveries, coordination with SCDOT, 
safety, and overseeing all operations. Colin worked on this project with Adam Holcomb (President) and Adiran 
Noriega (CM). This proven team of Adam, Colin and Adrian will be a resource for the success of SCDOT’s D-B 
Bridge Package 20.                                          
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Colin Brady Darling is currently the APM on our Division 11 Design-build project that will be completed on October 
1st of this year. Colin would then be immediately available to begin work on a successful bid in December on 
SCDOT’s package 20. 

mailto:jordonjc@scdot.org
mailto:smiller@hickorync.gov
mailto:jrbowman@hickorync.gov
mailto:taylorJL@scdot.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Adrian Iturbide Noriega
Construction Manager/Superintendent, CCO

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 23 Years     With Other Firms 0 Years 
2000-2003 Bridge Laborer 
2003-2006 Carpenter 
2006-2009 Leadman 
2009-2011 Foreman 
2011-Current Construction Manager/Superintendent:  Responsible for the 
day-to-day management of construction activities onsite for a variety of 
bridge types in North Carolina and South Carolina, including cored slabs, box 
beams and prestressed girders 2011 – 2023     

e. Education:  High School Diploma

f. Active Registrations: Not applicable

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Highway 176 over Dean Swamp and Dean Swamp Overflow in Berkeley and Orangeburg
Counties, SC
Key Personnel Role:                      Construction Manager
Firm:                                               Current
Project Assignment Duration:   Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:   SCDOT, Keith Green, GreenFK@scdot.org, 843-746-7903 
Design/Construction Value:      $8.8M 
Project Description:   
This was a staged construction project with over 0.6 miles of roadway and 2 flat slab bridges near Holly Hill, SC. 
Bridge 1 was a 160’ 4-span flat slab bridge on concrete pile bents with staged construction. Bridge 2 was a 240’ 7-
span flat slab bridge on concrete pile bents with staged construction. Both bridges required pre-drilling for 
concrete pile installation, which was completed by Dane Construction.  A temporary work trestle was installed to 
construct both bridges for each stage. Adrian’s specific responsibilities included managing of construction, 
construction sequencing of multiple crews, Coordination and scheduling of Materials and Subcontractors, working 
on-site with the Project Manager to ensure project was built on schedule, on budget, and safely. 

NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 in Mecklenburg and Union 
Counties, NC 
Key Personnel Role:                      Construction Manager 
Firm:                                               Current 
Project Assignment Duration:   Assigned 2016-2017 
Prime Contractor Information:   Monroe Bypass Constructors 

       UIG, Michael Gantt, PE, Michael.Gantt@uig.net 803-899-0178 
Owner Information:           NCDOT, Rob Cousins, PE rob.cousins@summitde.com 540-320-6428  
Contract Value:            +/- $300M 
Bridge Contract Value:          $4.5M (Labor and Equipment only – all permanent materials supplied by 
United) 
Project Description: 
Dane Construction was a subcontractor for United Infrastructure on the Monroe Bypass project.  Dane 
Construction was contracted to construct structures B1800, B1900, B2400 and B2500 totaling over 87,000 SF of 
bridges. Adrian’s specific responsibilities on this project included coordination and scheduling with the GC, 
ensuring the project remained on schedule, managing bridge construction of multiple crews and safety. Total SF of 
deck completed on this project was 87,364. Adrian worked with Colin Darling (APM) to successfully deliver this 
project. 

 D-B Delivery
 D-B-B Delivery
 Bridge Replacement
 Demolition
 Multiple Bridges (on 1

contract)
 Cored Slabs & Box

Beams

mailto:GreenFK@scdot.org
mailto:Michael.Gantt@uig.net
mailto:rob.cousins@summitde.com


NCDOT Division 10 D-B Bridge Package C202980 in Anson, Cabarrus, Mecklenburg and Union Counties 
Key Personnel Role:                     Construction Manager 
Firm:                                              Current 
Project Assignment Duration:   Project 2012-2016, Assigned 2013-2016 
Owner Contact Information:     NCDOT, Nat Hunter, ehunter@ncdot.gov, 980-262-6202 
Design Contract Value:          $8.5M 
Project Description:       
This project was an Express Design Build project for NCDOT that included the replacement of one bridge in Anson 
County, four bridges in Cabarrus County, one bridge in Mecklenburg County and five bridges in Union County.  
Adrian managed the construction of 5 of the bridges in this package. The project included 4 Cored Slab Bridges and 
one PSC Girder Bridge. Adrian’s specific responsibilities were scheduling and construction sequencing and 
managing overall construction of multiple crews. Adrian worked successfully as CM with Adam Holcomb (PM) 
and Colin Darling (APM) on this project. 

NCDOT On I-40 and over NC-18 C202622 in Burke County, NC 
Key Personnel Role:                      Construction Manager 
Firm:                                               Current 
Project Assignment Duration:      2011-2013 
Owner Contact Information:        NCDOT, Chris Guffey, PE, caguffey@ncdot.gov, 828-447-2541  

        NCDOT, Nathan Moneyham, PE, nsmoneyham@ncdot.gov, 828-443-8407 
Contract Value:             $22M 
Project Description: 
This project consisted of grading, paving, widening, drainage, structures, culvert extensions, walls, signals, and 
Interstate Traffic Switches. Adrian managed field operations for all structure construction and played a key role in 
the planning and scheduling for overall construction sequencing. Adrian worked closely with the PM and General 
Superintendent to ensure the project was built on schedule and budget. 

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC 
Key Personnel Role:                      Construction Manager 
Firm:                                               Current 
Project/Assignment Duration:      Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        SCDOT, Jeffery Taylor, taylorJL@scdot.org , (803) 443-8992 
Design/Construction Value:          $4.7 Million 
Project Description:  
This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span 
PSC girders, deck bridge across the S. Edisto River in Ridge Spring SC.  Included temporary shoring, drilled 
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Adrian worked on this 
project as a Construction Manager and was responsible for managing field operations for all bridge construction. 
Adrian worked with Adam Holcomb (President) and Colin Darling (APM) to successfully complete this project 
for SCDOT. 

SCDOT Bellefield Road over Sawney’s Creek (IDP032337) in Fairfield County, SC 
Key Personnel Role:                      Construction Manager 
Firm:                                               Current 
Project/Assignment Duration:      Assigned 2020-2020 
Owner Contact Information:        SCDOT, Michael Moss, PE, MossMN@scdot.org, (803) 581-581-8008 
Design/Construction Value:          $1.33 Million 
Project Description: 
This contract had a “No excuse incentive”.  Single span 63” PSG bridge on spread footings. Adrian Noriega 
completed this project, and Dane received the maximum incentive bonus. Adrian will be in the same role as 
Construction Manager for package 20. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Adrian is currently working on a Design-Build project to complete a three-span structural steel bridge as a sub where
his role will be completed in three months and would be available as package 20 requires.

mailto:ehunter@ncdot.gov
mailto:caguffey@ncdot.gov
mailto:nsmoneyham@ncdot.gov
mailto:taylorJL@scdot.org
mailto:MossMN@scdot.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Jeffrey Marshall Walters, P.E., Assoc. DBIA
Senior Project Manager for Alternative Delivery

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Neel-Schaffer, Inc.

d. Years of Experience: With this Firm 2.5 Years           With Other Firms 35 Years

Neel-Schaffer:  Senior Project Manager for Alternative Delivery – Served as PM on multiple Design-Build Pursuits.,
12/2020 – Present.
FIGG:  Sr. Project Director - Managed large D-B projects ($25M - $800M). 
Developed Schedules & Schedule of Values, prepared invoices for 
Engineering Team, managed bridge design & subconsultants (Roadway, 
Drainage, Geotechnical, Survey, Environmental, Lighting, Electrical, etc.), 
responsible for all deliverables, reviewed plans, reviewed contractor submittals 
& shop drawings during construction, etc., 1/2011 – 10/2020. 
FIGG:  Regional Director (SE) - Responsible for all aspects of managing 
office of 25 engineers/CAD technicians working on multiple bridge projects - 
staffing, budgeting, QC of deliverables prior to submittals, training, mentoring, 
etc. Also managed large bridge projects (with 5 – 8 subconsultants)., 8/2006 – 
1/2011. 
FIGG:  Assistant Regional Director (SE) - Assisted with all aspects of 
managing office of 25 engineers/CAD technicians working on multiple bridge 
projects.  11/1996 – 8/2006. 
FIGG:  Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M 
- $200M) and performed design of bridge superstructure & substructure
elements, managed subconsultants (Roadway, Drainage, Geotechnical, 
Survey, ROW, Archeologists, Env. Doc. & Permitting, Lighting, Electrical) led plan development, QC of plans, review 
of contractor submittals and review of shop drawings., 6/1990 – 11/1996. 
Douglas Engineering: Project Engineer – Worked on design & plan development on two bridge contracts for ALDOT 
(I-65 & I-565) that included 12 and 8 bridges respectively, 4/1985 - 6/1990. 

During the first 25 years of his career, Jeff was Project Manager on many D-B-B projects where he was involved from 
conceptual studies through the completion of construction and worked with contractors to quickly solve field problems, 
reviewing contractor submittals, and participating in coordination meetings throughout construction (remotely and on-
site) enabling Jeff to easily make the transition to working on Design-Build projects over the last 12 years.  Many of 
the projects Jeff has worked on throughout his 37-year career have been major bridge projects that included multiple 
interchange or overpass bridges as part of the project and Jeff has successfully managed these projects and the 
coordination of large design teams (with up to 8 subconsultants) to meet the individual and overall deliverable 
schedules with a coordinated effort between all disciplines.  Jeff has worked on bridges using staged construction, 
(AASHTO girders and Florida I-beams). Jeff was also in an office management position for 15 years where he led a 
team of 25 Engineers & CAD Technicians typically working on a mix of 8 – 10 bridge projects in preliminary design, 
final design & construction. 

e. Education:
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering

f. Active Registrations:
2021 / SC / Civil / 39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010 /
VA / Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031; 2021 /
MS / Civil / 31964; 2021 / NC / Civil / 52281; 2021 / TX / Civil / 141628

 D-B Delivery
 D-B-B Delivery

w/Construction Phase 
Involvement 

 Bridge Replacement
 Demolition
 Flat Slab Bridges
 Detours
 Traffic Control/MOT
 Utility Coordination
 Environmental/Permitting
 ROW Acquisition
 E&SC
 Multiple Bridges (on 1

contract) 



g. Document the extent and depth of your experience and qualifications relevant to the Project.

Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA
Key Personnel Role:                      Project Manager for Bridge Design
Experience with Current Firm:   No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers)
Project/Assignment Duration:   Project 2007-2018, Assigned 2007 – 2014 (Design Phase) 
Owner Contact Information:      City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144. 
Design/Construction Value:        $80 M 
Project Description:       
This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition 
of the existing bridges. The bridge included 150’ approach spans and a 225’ main span over the Lynnhaven River.  
Jeff was the project manager for preliminary and final design for the bridge, reviewed plans and developed bridge 
related special provisions. 

SR 951 Jolley Bridge Design-Build Project, Marco Island, FL 
Key Personnel Role:                      Senior Project Director 
Experience with Current Firm:   No - Experience with FIGG 
Project/Assignment Duration:   Project 2009-2011, Assigned 2009-2011 (2 years) 
Owner Contact Information:       Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com, (561) 
677-0707 (no FDOT employees that worked on the project are still employed by FDOT).
Design/Construction Value:         $27 Million
Project Description:
This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to
complete the four-laning us SR 951.  The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’
of vertical clearance.  The project included approach roadway improvements to connect with the existing 4-lane
roadway sections, retaining walls, landscaping, lighting, etc.  Jeff managed the bridge design and 5 subconsultants
(roadway, drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).

Honolulu Rail Transit Design-Build Project, Honolulu, HI 
Key Personnel Role:                       On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure) 
Experience with Current Firm:    No - Experience with FIGG (subconsultant to HNTB) 
Project/Assignment Duration:      Project 2009-2017, Assigned (on-site) July 2014 – February 2015 (8 months) 
Owner Contact Information:        HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE, 
ryan.anderson@kiewit.com, (808) 286-8861.  As a subconsultant on design team, Jeff’s coordination/interaction was 
with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin). 
Design/Construction Value:         $800 Million 
Project Description:       
D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections on
west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway while
maintaining traffic.  Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental
superstructure design/plans.  While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and
engineers for the segmental precast yard & bridge erection and prepared & approved structural repair procedures.

US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX 
Key Personnel Role:            Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE) 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2015 - Present, Assigned 2016-2020 (5 years) 
Owner Contact Information:       TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327. 
Design/Construction Value:        $800 Million 
Project Description:       
D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge
approaches.  Jeff served 18 months as the Assistant Design Manager in home office for the design responsible for
meeting all design deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-line
items). Jeff managed the schedule and staffing for the main span unit, segmental approaches, and for the fifteen (15)
ramp and interchange bridges. Then Jeff managed Design Office Support services for 3.5 years (reviewed
construction equipment submittals & shop drawings, participated in weekly coordination meetings with construction
team, addressed NCR’s & RFI’s). Jeff made over 20 visits to project site to coordinate directly with the contractor.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Jeff is not required to be onsite during construction, but he will make routine visits to the bridge sites throughout the
design and construction for meetings and key construction operations to provide an integrated team approach.

mailto:DJarman@vbgov.com
mailto:ryan.anderson@kiewit.com
mailto:joseph.briones@txdot.gov


Appendix B
Work History and Quality Forms (Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Dane Construction Inc. 

a. Project Name, Delivery 
Method (DBB, DB, etc.) 
& Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify Dane’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
Dane (in thousands) 

Name: NCDOT Division 
13B D-B Bridge Package 
C203573 
Delivery Method: D-B 
Location: Buncombe, 
Madison, Mitchell 
Counties, NC 

Name: KCI – Lead Project Designer 
 

Name of Owner: NCDOT 
Project Manager: Inspector then and now Resident Engineer, 
Colby Justice 
Phone: 828.658.7034 
Email: cdjustice@ncdot.gov 
 

08/2014 (start design) 
05/2018 (completed) $11,431 $6,830 

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor 
Dane Construction, Inc. completed the replacement of eleven bridges which included seven cored slab bridges, two box beam bridges, a box bridge/cored slab combination, a pre-stress girder deck bridge and a cast-in-place box culvert. Seven of these bridges were phased / staged 

construction, and four were built offline or detours.  These included soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways. 

Adam Holcomb was VP over this project and was assisted by Colin Darling. This was a very effective combination and will be a resource for success on SCDOT’s Package 20. 

 Bridges Length Location (Co.) 
1  Two span cored slab  102’ Buncombe 
2 Single span cored slab 70’ Buncombe 
3 Single span cored slab 60’ Buncombe 
4 Two barrel culvert 57’ Buncombe 
5 Single span Box Beam 90’ Madison 
6 Two span cored slab/ box beam 

combination, phased 
135’ Madison 

7 Single span cored slab 75’ Madison 
8 Two span cored slab, phased 130’ Mitchell 
9 Single span cored slab, phased 35’ Mitchell 
10 Single span 54” PSC girders 107’ Mitchell 
11 Single span cored slab 70’ Mitchell 

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Each project presented unique scopes from staged bridges requiring temporary shoring, and traffic control. All were delivered safely and on time. Two of the eleven bridges were value engineered to provide a cost savings to the Owner. Utility conflicts were recognized early in the 

project and addressed with the utility Owner as not to delay the project. 

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Dane Construction Inc. retained KCI as the lead designer on this project to design each of the eleven bridges as well as coordinating the ROW, hydro, utility coordination and geo-tech. This was the first DB project we completed with KCI and have since retained KCI on our current 

DB in Division 11 for NCDOT, which includes three bridge replacements. Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also 

conducted and reviewed at the PM’s monthly meeting with the President. Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides 

the exact method/ procedures for construction for each phase of the project from pile driving to setting PSC girders. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below. 

No to each of the six questions 

 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 ROW Acquisition 
 Erosion & Sedimentation 

Control 
 Multiple Bridges On 1 Contract 
 Cored Slabs / Box Beams 

mailto:cdjustice@ncdot.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Name of Lead Contractor – Dane Construction, Inc. 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify Dane’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
Dane (in thousands) 

Name: NCDOT Division 
11 D-B Bridge Package 
C204611  
Delivery Method: DB  
Location: Wilkes and 
Alleghany Counties 

Name: KCI – Lead Designer Name of Owner: NCDOT  
Project Manager: Randell Miles 
Phone: 336-530-6000 
Email: rsmiles@ncdot.gov 
 

04/2021 (start design) 
10/2023 (anticipated completion) $4,113 $2,810 

g. Narrative describing the work performed by Dane as the Contractor 
One of the single span box beam bridges is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on each side. 

The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete on October 1st of this year and wrap up Dane’s fourth successful design build project for NCDOT. 

 

 

 

 

Bridges Length Location (Co.) 

1 Single span box beam 100’ Alleghany 

2 Three span cored slab  150’ Alleghany 

3 Single span box beam, staged 70’ Wilkes 

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designer that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The permanent sheeting required on one of the box beam bridges was required to fit the existing grades of the roadway and the hydraulic requirements of the bridge. Bridge length could not be increased due to other factors and permanent sheeting with a tieback system was the 

solution. Another bridge was required to be staged to maintain traffic on this dead-end road. Colin is the Assistant Project Manager on this project which will complete on time and within budget. 

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Dane worked three weeks straight in the late fall of 2022 to mitigate the effects of supply chain issues on box beam delivery.  

Each month and also weekly on this project, a review of the previous weeks costs are reviewed by the PM, Estimating, and President. Monthly safety audits are conducted and reviewed by the PM, safety committee and the President.  

Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM, and Supervisors review. The manual provides the exact method / procedures for each construction phase. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below. 

No to each of the questions 

 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 ROW Acquisition 
 Erosion & Sedimentation 

Control 
 Multiple Bridges On 1 Contract 
 Cored Slabs / Box Beams 
 Staged Construction 

mailto:rsmiles@ncdot.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc. (NS) 

a. Project Name, Delivery 
Method (DBB, DB, etc.) & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify NS’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by NS 
(in thousands) 

FY 2018 D-B Bridge 
Replacements – Batch 1 
Delivery Method: D-B 
Catoosa, Douglas, Elbert, 
Polk, Walker & Walton 
Counites (GA) 

Wright Brothers Construction, Inc. GDOT 
Rick O’Hara 
404-631-1169 
ro’hara@dot.ga.gov 

Construction Complete: 09/2021  
Design Complete: 10/2020 $9,496 $1,239 

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NS is proposed as the Lead Designer. 
NS was the Lead Designer for the Wright Brothers Construction, Inc. for the Design-Build replacement of six bridges located in north Georgia. NS completed engineering design 

and construction coordination services for these six (6) off-system stream crossings. Services included bridge design, hydraulics & hydrology design, roadway approach design, and 

as-built plans. NS was also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE. Bridges included: One single Span 70-foot 

Box Beam; Four bridges with Type 1 Mod PSC Beam spans ranging from 35 feet to 55 feet with total bridge lengths up to 220 feet; and one consisting of a 63-inch Bulb Tee PSC 

Beam Span that is 120 feet in length and two Type III PSC Beam End Spans at 30 feet each. Typical foundations for the bents of these bridges consisted of either steel H-Piles or Drilled Shafts. NS personnel involved included Justin Wood, PE, SE, DBIA - Structural QA/QC Lead 

who is proposed as the Bridge EOR role on SCDOT’s Bridge Package 20 and Michael Phillips, PE, CFM who performed the H&H analysis/design and is proposed for this same role on SCDOT's Bridge Package 20. Work for the project was completed in NS’s office in Atlanta, GA 

using experienced engineers to accomplish the design efficiently with support & QC from our office in Birmingham, AL.  Design & Construction on all bridges is complete. 

    

Bridges Length Type Location (Co.) 
1 Houston Valley Rd over Dry Creek 150’ PSC Beam Catoosa 
2 Post Rd over Dog River 180’ PSC Beam Douglas 
3 Ed Webb Rd over Dove Creek 145’ PSC Beam Elbert 
4 Captain Wood Rd over Little Cedar Creek 130’ PSC Beam Polk 
5 Captain Wood Rd over Mud Creek 220’ PSC Beam Walker 
6 Dewey Hogan Rd over Wolf Creek 70’ Box Beam Walton 

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was the first Design-Build project for the NS and WBCI team and was also WBCI’s first multi-bridge D-B package in the state.   Contractual requirements dictated a maximum closure duration for each of the 6 bridge sites as well as an overall project duration.  NS prepared and 

maintained the P6 Schedule for Design and Construction.  The DB-Team worked closely together to complete the design of all 6 bridges according to the schedule.   The ROW acquisition by the County was delayed at one of the bridge sites, so NS coordinated with the Contractor and 

GDOT to deliver Final Plans for a separate DBB construction contract. 

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

NS worked closely with the WBCI to develop multiple changes to the GDOT Conceptual Design to reduce costs and accelerate the construction schedule.  The design modifications developed collaboratively by NS and WBCI included adjusting span arrangements and optimizing 

alignments which lead to the shortening and elimination of walls.  NS has a proven Design Quality Management Plan that has been successfully used on several D-B projects to provide high quality designs that lead to efficiency in the field and high-quality construction.   The success 

of this project has led to several repeat teaming opportunities for NS and WBCI. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below. 

N/A 
 

Captain Wood Road over Mud Creek – Walker County Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Cored Slabs/Box Beams 
 All Bridges Over Water 
 Single and Multi-Span Bridges 
 Drilled Shafts & Piles 
 Clear Spanning Channels 
 Demolition 
 Detours 

Key Relevancies: 
 Structure Design 
 Geotechnical 
 Hydrologic/Hydraulic Design 
 Roadway Design 
 ROW Acquisition 
 Multiple Bridges On 1 Contract 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Limited Durations for Bridge 

Construction 

Captain Wood Rd over Little Cedar 
Creek – Polk County 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc. (NS) 

a. Project Name, Delivery Method 
(DBB, DB, etc.) & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify NS’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by NS 
(in thousands) 

GDOT FY 2016 Design-Build 
Bridge Package – Batches 4 & 5 
Delivery Metod: D-B 
Atkinson, Ben Hill, Grady, Tift, Ware, 
Bacon, Laurens, Treutlen, Wayne, 
Wheeler, and Telfair Counties, GA 

Southern Concrete Construction Co., Inc. 
(SCCC) 

GDOT 
W. Ron Nelson 
912.424.9112 
ronelson@dot.ga.gov 

Construction Completed: 12/2019  
Design Completed: 03/2019 $17,252  $1,890 

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NS is proposed as the Lead Designer. 
NS was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia.  NS provided 

engineering design and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system 

stream crossings.  Other services NS provided included bridge design, Hydrologic/Hydraulic Analysis & Design, roadway approach design, as-built plans. NS was 

also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE.  The bridges ranged in length of 120 feet to 375 feet. 

The designs included four cored slab and three PSC flat slab superstructure bridges.  The project also included Type 1 MOD PSC and 63" Bulb Tee PSC Beam 

spans. The bents for these bridges were PSC Pile Bents, except for the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete Bents on pile footings. NS 

personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on SCDOT’s Bridge Package 20 and Michael Phillips, 

PE, CFM who performed the H&H analysis/design and is proposed for this same role on SCDOT's Bridge Package 20.  Work for the project was completed in NS’s offices in Atlanta, GA & Birmingham, AL using experienced engineers to accomplish the design efficiently.  Design 

& Construction on all bridges is complete.  

     

Bridges Length Type Location (Co.) 
1 Cogdell Rd over Red Bluff Creek 150’ PSC Beam Atkinson 
2 Old Thomasville Rd over Barnetts Creek 375’ PSC Beam Grady 
3 Lower Brookfield Rd over New River 141.75’ Cored Slab Tift 
4 Perry House Rd over Willacooche Creek 151.75’ Cored Slab Ben Hill 
5 Old Nicholls Hwy over Hog Creek Tributary 120’ PSC Flat Slabs Ware 
6 Hwy 64 over Little Hurricane Creek 340’ PSC Flat Slabs Bacon 
7 Jaybird Springs Rd over Gum Swamp Creek 120’ PSC Flat Slabs Laurens 
8 Union Camp Rd over Red Bluff Creek 135’ PSC Beam Treutlen 
9 Woods Bridge Rd over Goose Creek 146.75’ Cored Slab Wayne 
10 Snow Hill Rd over Ochwalkee Creek 180’ PSC Beam Wheeler 
11 CR 240 over Little Horse Creek 121.75’ Cored Slab Telfair 

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was the first Design-Build project for both NS and SCCC and contractual requirements dictated a maximum closure duration for each of the 11 bridge sites and the overall project duration.  The DB-Team worked closely together to complete all 11 bridges within the contract 

time and with no claims.  Neel-Schaffer prepared and maintained the P6 Schedule for Design, Construction and Precasting.  SCCC self-performed the casting of the PSC piles, precast bent caps, PSC cored and flat slabs, and 95% of the PSC beams.  Maintaining the design schedule 

was critical due to SCCC’s limited precast bed capacity. Constant collaboration between the NS Design Team and the Contractor allowed field issues to be addressed immediately.   

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Neel-Schaffer worked closely with the contractor to modify the GDOT Conceptual Design including changing superstructure types and using pre-cast bent caps on three of the bridges to accelerate construction schedule and reduce control costs.  NS has a proven Design Quality 

Management Plan that was first developed and successfully used on this project.  The high-quality plans and collaboration with SCCC during the design led to efficiency in the field and a successful working relationship that led to repeat teaming and a win on the FY 2022 D-B Bridge 

Bundle for GDOT. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below. 

N/A 

Key Relevancies: 
 D-B Delivery                 
 Bridge Replacement 
 Cored Slabs 
 All Bridges Over Water 
 Clear Spanning Channels 
 Limited Durations for Bridge 

Construction 
 Demolition 

Key Relevancies: 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Hydrologic/Hydraulic Design 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Multiple Bridges Per Contract  

Old Thomasville Road over Barnetts Creek – Grady 
 

CR 240 over Little Horse Creek – Telfair County 

mailto:ronelson@dot.ga.gov


Appendix C
Work History and Quality Forms (Section 3.5.2)



Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320

 

Section 3.5.2 \ Quality of Past Performance

QUESTION DANE NEEL-
SCHAFFER

3.5.2.a Has the Lead Contractor or any member of the joint venture been declared delinquent 
or placed in default on any Project? No N/A

3.5.2.b Has the Lead Contractor or any member of the joint venture submitted a claim on a 
project that was litigated? If litigated, explain the results. No N/A

3.5.2.c Have any projects been delayed more than 30 days such that liquidated damages were 
assessed? No No

3.5.2.d Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, 
or repeated? No N/A

3.5.2.e Have any projects under contract with the Lead Contractor or any member of the 
joint venture been subject to remediation actions, stop work orders, or project delays 
in excess of 30 days as a result of Section 404/Section 401 permit violations? No N/A

3.5.2.f Has an owner, a Lead Contractor, or any member of a joint venture pursued 
compensation from the Lead Designer due to errors and omissions? No No

3.5.2.g Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice 
versa, on a design-build contract? No No



Appendix D
Legal and Financial (Section 3.6)



Section 3.6.1 \ Financial Capacity



Section 3.6.2 \ Bonding Capacity
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Section 3.6.3 \ Organizational Agreements

N/A - Our team is not a partnership, limited partnership, joint venture, or other association.



Appendix E
Organizational Conflict of Interest (Section 3.7)
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Appendix F \ Confidential or Proprietary Information Summary List

The team of Dane Construction, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not deem 

any of the information within this submittal as confidential or proprietary.
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Addendum Receipt Form(s)
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Appendix G \ Addendum Receipt Form(s)

Our team received Addendum No. 1 issued on July 14, 2023 and has included the Acknowledgment Form 

for Addendum No. 1 below. 



Appendix H
Key Individual and Contractor/Designer Reference Form



Email First Name Last Name Company Name Project Name Team

References from 3.3.1 
cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter NCDOT NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill

rob.cousins@summitde.com Rob Cousins NCDOT NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 United/Dane

atate@dot.ga.gov Anthony Tate GDOT GDOT FY 2022 Design-Build Bridge Package Southern Concrete Construction 
Company/Neel-Schaffer

ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT FY 2018 Design-Build Bridge Package Wright Brothers Construction 
Company/Neel-Schaffer

ronelson@dot.ga.gov Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package – Batches 4 & 5 Southern Concrete Construction 
Company/Neel-Schaffer

ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. Wright Brothers Construction 
Company/Neel-Schaffer

References from 3.5.1
cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
rsmiles@ncdot.gov Randell Miles NCDOT NCDOT Division 11 D-B Bridge Package C204611 Dane/KCI

ro’hara@dot.ga.gov Rick O'Hara GDOT GDOT FY 2018 D-B Bridge Replacements – Batch 1 Wright Brothers Construction 
Company/Neel-Schaffer

ronelson@dot.ga.gov Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package – Batches 4 & 5 Southern Concrete Construction 
Company/Neel-Schaffer
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
References from 3.4.3 

wwjones@ncdot.gov  Wiley Jones Adam Lee Holcomb NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleghany and 
Wilkes Counties President Dane Construction, Inc.

rhancock@hntb.com Ron Hancock Adam Lee Holcomb NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, 
Madison, Mitchell Counties Project Manager Dane Construction, Inc.

rhancock@hntb.com Ron Hancock Adam Lee Holcomb NCDOT Division 10 D-B Bridge Package C202980 (9 Bridges & 1 Culvert) in 
Anson, Union, Mecklenburg, and Cabarrus Counties Project Manager Dane Construction, Inc.

bsmith@dmp.com Brian Smith Adam Lee Holcomb NCDOT Division 7 D-B Package C2001302 (Single-Span Structural Steel) in 
Guilford County Assistant Project Manager / Project Manager Dane Construction, Inc.

cdjustice@ncdot.gov Colby Justice Colin Brady Darling NCDOT Division 13B D-B Bridge Package C203573 in Buncombe, Madison, 
Mitchell Counties, NC Assistant Project Manager / General Superintendent Dane Construction, Inc.

usrybm@scdot.org Bobby Usry Colin Brady Darling SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC Assistant Project Manager (2018 - 2019)                       
General Superintendent (2017 - 2018) Dane Construction, Inc.

 jordonjc@scdot.org Jeff Jordan Colin Brady Darling SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville 
County, SC Assistant Project Manager / General Superintendent Dane Construction, Inc.

smiller@hickorync.gov Steve Miller Colin Brady Darling City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC Superintendant Dane Construction, Inc.

taylorjl@scdot.org Jeffery Taylor Colin Brady Darling SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Assistant Project Manager Dane Construction, Inc.

GreenFK@scdot.org Keith Green Adrian Iturbide Noriega SCDOT Highway 176 over Dean Swamp and Dean Swamp Overflow in Berkeley and 
Orangeburg Counties, SC Construction Manager Dane Construction, Inc.

rob.cousins@summitde.com Rob Cousins Adrian Iturbide Noriega NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 in 
Mecklenburg and Union Counties, NC Construction Manager Dane Construction, Inc.

ehunter@ncdot.gov Nat Hunter Adrian Iturbide Noriega NCDOT Division 10 D-B Bridge Package C202980 in Anson, Cabarrus, Mecklenburg 
and Union Counties, NC Construction Manager Dane Construction, Inc.

caguffey@ncdot.gov Chris Guffey Adrian Iturbide Noriega NCDOT On I-40 and over NC-18 C202622 in Burke County, NC Construction Manager Dane Construction, Inc.
taylorjl@scdot.org Jeffery Taylor Adrian Iturbide Noriega SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Construction Manager Dane Construction, Inc.

MossMN@scdot.org Michael Moss Adrian Iturbide Noriega SCDOT Bellefield Road over Sawney’s Creek (IDP032337) in Fairfield County, SC Construction Manager Dane Construction, Inc.

DJarman@vbgov.com David Jarman Jeffrey Marshall Walters Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, 
VA Project Manager for Bridge Design FIGG

scase@eec-usa.com Scott Case Jeffrey Marshall Walters SR 951 Jolley Bridge Design-Build Project, Marco Island, FL Senior Project Director FIGG
ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters Honolulu Rail Transit Design-Build Project, Honolulu, HI On-Site Design Coordinator FIGG
joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX Assistant Design Manager FIGG
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Appendix I \ Unique Entity ID Documentation Indicating Application

No Unique Entity ID documentation applications were required to be submitted. The Unique Entity 

Numbers for our Lead Contractor and Lead Designer are in included in Section 3.2.4 of the submittal and below. 

LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID
Dane Construction F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MJB3C766



Dane Construction, Inc. 
280 Mooresville Boulevard
Mooresville, NC 28115
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