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3.2  |  Introduction

3.2.1: Contracting Entity and Project Management Office  |  Superior Construction Company Southeast, LLC 

(SUPERIOR) will be the lead contracting entity responsible for all aspects of project delivery for the Bridge Package 20 

Design-Build project. SUPERIOR is headquartered in Jacksonville, FL, with local offices in Lexington and Charleston, 

SC and a division office in Charlotte, NC. SUPERIOR has chosen WSP USA Inc. (WSP) to be the lead designer due to 

their design expertise and experience, as well as previous experience working together. WSP will be responsible for overall 

design with support from specialty subconsultants. SUPERIOR looks forward to the opportunity to serve the South Carolina 

Department of Transportation (SCDOT) to deliver a successful project for the local communities and traveling public. 

3.2.1: Authority to Execute Contract 3.2.1: Office From Which Project Will Be Managed

Kevin McGlinchey, President
Superior Construction Company Southeast, LLC
7072 Business Park Blvd N.
Jacksonville, FL 32256
kmcglinchey@superiorconstruction.com

19109 West Catawba Ave., Suite 200
Cornelius, NC 28031

3.2.2: Proposer Point of Contact: Contractor 3.2.2: Proposer Point of Contact: Designer

Richard Kirkman, PE
19109 West Catawba Ave., Suite 200
Cornelius, NC 28031
(704) 816-9901
rkirkman@superiorconstruction.com

Thomas Malvia Harris, PE, SE, PMP
1001 Morehead Square Dr., Suite 610
Charlotte, NC 28203
(919) 270-1424
Thomas.Harris@wsp.com

3.2.3: Lead Contractor and Lead Designer 3.2.4: Unique Entity ID

Lead Contractor: Superior Construction Company Southeast, LLC
Lead Designer:     WSP USA Inc.

SUPERIOR: KK9KPGEGW4M9
WSP:             LLWLXEU6T563

3.2.5: Commitment of Key Individuals  |  Our key individuals are fully committed for the duration of the project to 

deliver a successful outcome. The team fully understands SCDOT’s expectations regarding quality, schedule, and cost. 

We will commit the necessary resources and personnel to meet and exceed those expectations. 

3.3  | Team Structure and Project Execution

3.3.1: Organizational Chart, Team Structure, and Team Integration  |  Tim Marsh, DBIA (SUPERIOR)    and 

Tom Harris, PE, SE, PMP (WSP)    will represent the design-build team and have full authority to make final 

decisions on behalf of their firms. They will coordinate decisions between design and construction teams to ensure 

project team members are fully integrated into a cohesive and collaborative unit. The org chart on the following page 

illustrates the chain of command, communication lines and functional relationships of the project team. Tim Marsh will 

serve as the Project Manager (PM), with the support of Adam Steele (SUPERIOR)    as Assistant Project Manager 

(APM). Tom Harris will serve as the Lead Design Engineer and Kenneth Morgan (SUPERIOR)    will serve as the 

Construction Manager.

3.2 3.3

mailto:rkirkman%40superiorconstruction.com?subject=
mailto:Thomas.Harris%40wsp.com?subject=
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3.3

District 4
Resident Construction Engineers

PUBLIC RELATIONS
SUPERIOR

WSP

★ ★ PROJECT MANAGER
Timothy Brian Marsh, DBIA (SUPERIOR)

★ ★ ASSISTANT PROJECT MANAGER
George Adam Steele, III (SUPERIOR)

PROJECT ENGINEER
SUPERIOR

DESIGN-BUILD COORDINATOR
SUPERIOR

DEPUTY DESIGN ENGINEER
WSP

ROADWAY DESIGN
WSP

SIGNING & PAVEMENT MARKINGS
WSP

WORK ZONE TRAFFIC CONTROL
WSP

BRIDGE/SEISMIC DESIGN
WSP

GEOTECHNICAL DESIGN
NOVA

HYDRAULIC DESIGN
WSP

UTILITY COORDINATION
TELICS

ENVIRONMENTAL/PERMITTING
WSP

SURVEY
WSP

RIGHT-OF-WAY
TELICS

SUE
Colliers

UTILITY DESIGN
Colliers

Design Team

EXECUTIVE MANAGEMENT
SUPERIOR

WSP

SUPERIOR SUPERIOR Construction Company Southeast, LLC
WSP WSP USA Inc.

NOVA NOVA Engineering & Environmental, LLC
TELICS Telecommunication & Industrial Consulting Services Corporation
Colliers Colliers Engineering & Design/Master Consulting Inc.

★★ Key Individuals

★★ CONSTRUCTION MANAGER
Kenneth Lynn Morgan (SUPERIOR)

GRADING/MOT SUPERINTENDENTS
SUPERIOR

STRUCTURES SUPERINTENDENTS
SUPERIOR

PAVING SUPERINTENDENT
SUPERIOR

SUBCONTRACTOR ADMINISTRATOR
SUPERIOR

SELF PERFORMANCE
Demolition, Foundations, Substructure, 

Walls & Superstructure

SUBCONTRACTED ACTIVITIES
Rebar, Asphalt/Base, Grading, Drainage, 
MOT, Pavement Markings, Guard Rail & 

Concrete Barrier

DEPUTY CONSTRUCTION MANAGER
SUPERIOR

Construction Team

1 - Team Development 2 - Kick-Off Meeting 3 - Coordination Meetings 4 - Discipline Meetings
• Identify team members
• Secure commitments for dedicated 

participation
• Schedule team building events
• Review lessons learned and BMPs

• Introduce team members
• Notify project stakeholders
• Establish team and project goals
• Identify roles & responsibilities
• Set expectations for project and accountability

• Address action items
• Review schedule commitments
• Review discipline lead progress 
• Identify constructability issues

• Review discipline progress
• Identify constraints and barriers
• Brainstorm options
• Establish solution recommendations

★★ LEAD DESIGN ENGINEER
Thomas Malvia Harris, PE, SE, PMP (WSP)

TEAM INTEGRATION Team integration is essential for fostering collaboration, communication, 
and productivity within a group.  The Assistant Project Manager will 
lead the team integration effort, with assistance from the Design-Build 
Coordinator.  Together, they will set clear expectations and build trust 
through open and transparent communication among team members.  
They will utilize regular team meetings, one-on-one check-ins, and 
collaboration tools to ensure all team members understand and are aligned 
with the team’s goals and overall vision.

▲
►

► ◄

▲

▲

CONSTRUCTION QC
Third Party Independent QC

SAFETY
SUPERIOR

ENVIRONMENTAL COMPLIANCE
SUPERIOR

DESIGN QC
WSP

Quality Management

▲

▲
◄

►
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3.3

Project success starts with a dedicated team. Working closely with the design and construction leads, our APM, Adam 

Steele, will secure commitments from each team member. He will also be responsible for team integration throughout 

the duration of the project to allow our PM to focus on meeting project delivery expectations regarding quality, 

schedule and cost. The Lead Design Engineer reports to the PM and the construction manager will report directly to 

the APM, and together they will ensure design and construction team members integrate to establish project goals and 

solve problems utilizing our best management practices (BMPs) from each discipline.

Role Integration Responsibilities

Executive Management

 ▶ Establishes direct access between SCDOT and team 
management

 ▶ Coordinates project issues with SCDOT
 ▶ Reports to SCDOT Alternative Delivery 
Management

 ▶ Participates in project meetings
 ▶ Schedules monthly performance reviews
 ▶ Responsible for oversight and accountability

QC Management
 ▶ Coordinates Interdisciplinary Reviews (IDR) 
between design disciplines

 ▶ Reports to Executive Management

 ▶ Develops Quality Management Plan
 ▶ Performs quality audits

Project Manager

 ▶ Coordinates issues with Executive Leadership
 ▶ Coordinates constructability issues with design 
manager

 ▶ Coordinates design issues with construction manager
 ▶ Documents and coordinates design decisions with 
team members

 ▶ Reports to Executive Management

 ▶ Serves as primary point of contact
 ▶ Responsible for project delivery and ensuring 
project is on schedule and under budget

 ▶ Has full responsibility to make final decisions

Assistant Project Manager

 ▶ Primary focus is team integration
 ▶ Coordinates decisions between design and 
construction teams

 ▶ Reports to the PM

 ▶ Responsible for maintaining team commitments 
throughout the life of the project

Lead Design Engineer

 ▶ Coordinates constructability issues with design team
 ▶ Coordinates design questions with DB Coordinator 
and APM

 ▶ Reports to the PM

 ▶ Responsible for all aspects of design
 ▶ Serves as design point of contact
 ▶ Attends all construction meetings

Design-Build Coordinator
 ▶ Coordinates design integration with construction team
 ▶ Reports directly to PM & collaborates with other 
design and construction staff

 ▶ Provides design-build coordination, oversight, and 
technical expertise to the team

 ▶ Attends all design meetings

Construction Manager  ▶ Coordinates constructability issues with PM
 ▶ Reports to the APM

 ▶ Responsible for all construction operations
 ▶ Serves as construction point of contact

Team Integration: Our strategy when forming this team was to strategically bring SUPERIOR, WSP, and NOVA 

together to build upon our history and experience to design and construct these types of bridge replacements in an 

efficient and expedient manner. SUPERIOR will manage the project from our Charlotte, NC office, located less than an 

hour from the project site, and a mobile office will be set up at the job site. Upon NTP, we will mobilize resources to 

begin design coordination with WSP, who will manage the design out of their Charlotte office. Proximity of the offices 

to each other and SCDOT headquarters will allow for enhanced communication, planning and brainstorming through 

face-to-face and virtual meetings, and in-person project meeting attendance (as needed).
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To facilitate a seamless integration, our team has been structured with a Design-Build (DB) Coordinator, David Nardon, 

DBIA (who has 46 years of experience, 21 years in DB, and is familiar with SCDOT DB practices and procedures), for 

efficient cross-communication and integration of design and construction staff throughout the design development. He 

will collaborate with our APM, Adam Steele, and with both WSP and NOVA as designers, and will promote integrated 

behaviors as he coordinates design deliverables and reviews, facilitates constructability reviews, and interfaces between 

design and construction teams. David will utilize discipline-specific workshops to encourage accelerated decision-making 

and an interdisciplinary task force with design and construction leads to resolve conflicts early. 

Our team will use Bluebeam’s Studio feature to track internal quality assurance and constructability reviews, including 

our 60% over-the-shoulder reviews. We will invite SCDOT and the CEI consultant to also participate in these over-

the-shoulder reviews. Our Design QC Manager will internally review all design submittals before providing them to 

SUPERIOR and prior to submitting to SCDOT to ensure accuracy and completeness. Additionally, WSP’s project QC 

Manager will review all construction-related submittals before submitting to SCDOT. Throughout construction, WSP/

NOVA will be readily available for on-site meetings to ensure prompt issue resolution. We will function as a single, 

integrated team with all disciplines, regardless of the firm, reporting through WSP’s staff and utilize ProjectWise 

for a collaborative work environment. WSP will exchange designs for over-the-shoulder reviews for continuity of 

deliverables and QC completeness. As an integrated DB team, SUPERIOR’s staff will work with WSP’s/NOVA’s 

designers (pre- and post-award) to develop designs and plans collaboratively, advise designers on material choices and 

long lead fabrication items, and develop best practices for construction. This mitigates risks, creates accountability, and 

promotes partnering in project delivery. During construction, the same pursuit design team will support the construction 

team. Designers will assist with reviews of RFI’s, NCR’s and change directives to prevent field items from interfering 

with schedule.

History of Working Together: Trust gained from past successes and relationships leads to 

cohesiveness and successful DB delivery. The firms on our organization chart   , and many 

of the local staff, have developed a cohesive working relationship and mutual trust through 

shared project history around this geographic area and beyond. SUPERIOR and WSP first 

partnered in 2002 while constructing the I-95 I-295 system-to-system flyover in Jacksonville, 

FL. SUPERIOR (as the design-builder) and WSP (as the lead designer) also have a long-

standing teaming relationship, having teamed on 14 DB pursuits valued at over $2.75B. We have won and are 

delivering four DB projects valued at $1.493B. Prior to joining SUPERIOR, David Nardon, DBIA worked with WSP 

on two other major DB projects valued over $400M. 

3.3
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To mitigate geotechnical challenges, the design team has included a trusted resource in NOVA’s Donald Anderson, 

PE. Donald has a proven 30-plus-year history of solving complex soils and seismic design challenges in the region of 

these bridges and in the South Carolina Piedmont and Coastal Plain geologies. He has experience working on 12 DB 

projects in various roles, including serving as Geotechnical Engineer on the SCDOT Four Hole Swamp DB project.  

The table below is a sampling of DB and conventional project shared successes among our team members and 

individual staff:

Successful Project Delivery Team Collaboration: SUPERIOR & WSP
FDOT Brooks Bridge Replacement Design-Build (Walton County, FL) | $171M

Description Replaces two high-level concrete bridges over the Santa Rosa Sound approximately 2,110’ in length, and over 
6,000’ of roadway reconstruction.

Status Estimated construction completion: 07/2027

Teaming & Collaboration Superior: Prime contractor for bridge work. WSP: Lead designer that optimized designs through increased span 
lengths and reduced beam lines, which resulted in fewer bents in the water.

Lessons Learned Open communication increased productivity and created trust between team members. Information was readily 
shared between team members in a transparent, honest, consistent, and dependable way.

FDOT Phased Progressive Westshore Design-Build (Tampa, FL) | $1.2B

Description
Upgrades the east end of the I-275 at the Howard Frankland Bridge to Lois Avenue and north on SR 60. Replaces 
an existing loop ramp with a two-lane flyover. Constructs new direct connectors to and from Tampa International 
Airport. The sophisticated design will add capacity in the general-use and tolled express lanes.

Status The planning phase will be complete by January 2024. Construction will begin in 2024 and will end by 2031.

Teaming & Collaboration
Superior: Joint-Venture partner with Lane Construction Corporation for bridge work. WSP: Lead designer 
responsible for facilitating transformative collaboration between key stakeholders to enable high-impact 
innovation and design optimization.

Lessons Learned The project benefited from open collaboration and communication, which led to over $200M innovation solutions 
approved by FDOT. A direct correlation between co-location and collaboration/innovation was observed.

GDOT/SCDOT I-20 Savannah River Design-Build (Richmond County, GA & Aiken County, SC) | $72M

Description Replaces and widens the existing I-20 bridges over the Augusta Canal and Savannah River and widens/
reconstructs portions of the I-20 roadway approaches.

Status Estimated construction completion: 01/2024

Teaming & Collaboration Superior: Prime contractor for bridge work. WSP: Lead designer that optimized designs through increased span 
lengths and reduced beam lines, which resulted in fewer bents in the water.

Lessons Learned Focused, periodic partnering sessions between the owner and contractor have helped define a clear 
communication hierarchy, which has enabled expedited resolution of field and design issues.

FDOT I-95 & I-295 Interchange Reconstruction Design-Bid-Build (Jacksonville, FL) | $50M

Description

Superior partnered with FDOT and WSP to introduce the segment duct coupler used at the interface between 
precast segments for internal tendons. The segment duct coupler increases the protection to the prestressing 
strands leading to an overall improvement in durability of the bridge, providing a longer-lasting structure for 
maximum sustainability.

Status Construction is complete.

Teaming & Collaboration

Superior and WSP teamed throughout this project, as it was one of the first cast-in-place segmental bridges in this 
District. During construction, questions were raised regarding strand drape patterns/rebar clearances, as well as 
the introduction of the segment duct coupler. The collaboration of the two firms kept the project on track with no 
delays.

Lessons Learned A detailed document control process of construction questions created an extensive RFI log that clearly 
documented field changes and streamlined the As-Built process.

3.3
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3.3.2: Project Resources, Strategies, and Execution  |  

Geographically, our team is well-positioned. The location of these 

seven bridge replacements falls well within our geographic footprint. 

They are centered within SUPERIOR’s Charlotte, NC and Lexington, 

SC operations, with additional support from our Greenville, SC and 

Augusta, GA operations. SUPERIOR has 1,350 total staff (920 in the 

Southeast) with a history of successfully completing bridge projects on 

budget, within schedule, and with the highest quality for the owner. We 

understand the challenges to attract, develop, and retain a skilled 

workforce in South Carolina and our team will effectively control and 

maintain the project schedule by self-performing over 85% of the work. 

The table below demonstrates our equipment resources in SUPERIOR’s Southeast Region. 

Our strategy for this project has already begun with brainstorming sessions 

between WSP and NOVA. Those ideas will be further developed into our 

technical approach. Upon Award, SUPERIOR will conduct a story-board 

planning session to finalize our approach and strategy, which will be developed 

into our Work Activity plans specific for each activity on each bridge. A final 

production schedule will be developed and submitted to SCDOT. We have 

reviewed our current project commitments and are confident the completion of 

those projects complements the construction start-up for the Bridge Package 

20 project. The SUPERIOR Team has 175 team members within 150 miles 

of this project. SUPERIOR’s Carolina Division office is located in Charlotte, 

NC, which integrates resource needs (labor and equipment) with our corporate 

operations group.  

As a perfect transition into this project, our US-1 over I-20 project in Lexington, SC and our I-20 Savannah River 

Bridge project in Augusta, GA will be winding down as this project ramps up. With this project consisting of small 

replacement bridges, we don’t anticipate needing a large amount of staff. Our approach to constructing these bridges is 

to have multiple sites under construction at one time with small crews, in a phased approach, taking full advantage of 

efficient operations, effective scheduling, cost control, and a controlled quality program. We anticipate a pile crew of 

four, two substructure crews of five, one beam crew of five, and one deck crew of nine. These crews will advance from 

Equipment Number 
Available

Cranes (50 Ton-300 Ton) 15
Hydros (35 Ton-90 Ton) 10
Pile & Vibratory Hammers 14
Manlifts 22
Bridge Deck Finishers 8
Off Road Haul Trucks 20
Triaxle Dump Trucks 20
Pickup Trucks 450
Concrete Pump Truck 1
Dozers 53
Excavators 62
Loaders 64
Motor Graders 10
Rollers 19
Barges 14

3.3

SUPERIOR Offices

WSP Offices

Projects Area
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one bridge to the next upon completion of their task. Subcontractors will follow along.

A cohesive team is critical to the success of any project. Our team’s experience and long-standing relationships from 

past projects will enhance this project with leadership that understands DB and SCDOT specifications, standards, and 

procedures. Our PM, Tim Marsh, DBIA, and our Construction Manager, Kenny Morgan, are currently working 

together on the US-1 over I-20 DB Bridge project. The experience and relationship developed there will enhance this 

project with two leaders that understand DB and SCDOT specifications, standards, and procedures. Tim Marsh, Adam 

Steele (our APM), and Kenny Morgan have a long history of working in South Carolina. Our DB Coordinator, David 

Nardon, DBIA, has worked in South Carolina since the I-20 Savannah River and US-1 Over I-20 projects. He has a 

long history of working with WSP (dating back to 2012) and knows how they function as a design firm. David also has 

a past relationship with Deputy Design Engineer Jason Gorrie, PE (WSP).

To overcome market-driven labor and equipment shortages, we have implemented project-specific plans company-

wide. Every project submits a detailed CPM, resource-loaded schedule (labor and equipment), which is uploaded 

weekly into our company-wide master resource schedule (which allows us to know when labor and equipment is 

needed on each job). We have implemented a company-wide recruiting campaign, led by each Divisional office. 

We have strengthened our relationships with equipment rental companies to mitigate the availability and delay of 

purchasing new equipment. 

WSP is a full service consulting engineering firm with 737 personnel in the Carolinas. Key team members will come 

from Charlotte and Raleigh design groups, with design being managed from WSP’s Charlotte office. As a result of 

previous experience on multiple DB projects for NCDOT, GDOT and FDOT, these engineers fully understand the DB 

process and delivery of designs, plans and specifications in a DB environment.

Anticipated challenges and potential solutions for the Bridge Package 20 locations are located in the table below:

Locations Challenge Solution

S-292, 
S-998 and 
S-1086

Open two-lane road Maintain traffic during construction
Existing driveway near end of bridge Public outreach and provide property owner with driveway access
Overhead utility in shoulder Early start on utility coordination; maintain frequent contact with utility owner
Excavation required for hydraulic 
opening Evaluate excavate material for possible reuse to minimize borrow

S-20 and
S-531

Bridge closed Access from both ends of bridge
Utilities in shoulder Ongoing communication and coordination with utility owner
Excavation required for bridge length Evaluate excavate material for possible reuse on site

S-130 and 
S-296

Existing drive nearby Coordinate with property owner and maintain driveway access during construction
Bridge closed Access from both ends of bridge
Utilities in shoulder Ongoing communication and coordination with utility owner
Excavation needed to establish hydraulics 
opening Evaluate excavation for potential reuse

3.3
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3.4

3.4  | Experience of Key Individuals

Please see Appendix A - Key Individual 

Resumes    for all key individuals’ resumes. All 

team members hold the current licenses 

required for performing work on the project 

under state and local laws and will perform 

singular roles. 

3.5  | Past Performance of Team

3.5.1: Experience of Proposer’s Team  |  Please see Appendix B - Work History and Quality Form - Contractor/

Designer   . SUPERIOR and WSP bring extensive experience in the construction and design of bridge replacement 

projects of similar size and scope for other owners. Additional projects to further support our experience and 

qualifications are located in the table below: 

Firm Project Description

M
et

ho
d

C
or

ed
 S

la
b/

B
ox

 
B

ea
m

O
n 

Ti
m

e

O
n 

B
ud

ge
t

M
ul

tip
le

 C
re

w
s

G
eo

te
ch

ni
ca

l

H
yd

ro
lo

gi
c/

H
yd

ra
ul

ic

E
nv

ir
on

m
en

ta
l

R
oa

dw
ay

 A
pp

ro
ac

h 
R

ec
on

st
ru

ct
io

n
B

ri
dg

e 
R

ep
la

ce
m

en
t

U
til

ity
 

C
oo

rd
in

at
io

n

US 17 Main Street over Broward ($14M) DBB      
SR-105 A1A Bridge Replacement ($11.5M) DBB       
CR 200A Over Lofton Creek ($4.8M) DBB       
SR 200 Bridge Replacement ($3.9M) DBB      
Howell Drive Full Bridge Replacement DBB      
SR-687 Bridge Replacement DBB      
Nassau River Crutch Bents DBB      
Replace Bridge 237 on SR 1129 over Sorrells Creek DBB         
Replace Bridge 276 on SR 1104 over Burnette Creek DBB         
Replace Bridge 077 on SR 1501 over Johns Creek DBB        
Replace Bridge 267 on SR 1103 over Catawba River DBB        
Replace Bridge 144 on SR 1151over Big Pine Creek DBB        
Replace Bridge 099 on SR 1168 over Vineyard Creek DBB         

Construction 
Manager

Kenneth Lynn 
Morgan

2677 1055 3577 3455
Lead Design 

Engineer
Thomas Malvia 

Harris, PE, SE, PMP

Assistant Project 
Manager

George Adam 
Steele, III

ACTUAL vs. REQUIRED YEARS OF EXPERIENCEREQUIRED YEARS OF EXPERIENCE

3.5

$1.443B$1.443B

WSP/Superior have been 
awarded three Design-
Build projects valued at

$1B$1B

In the past four years, 
WSP Carolinas staff 
delivered three local 

Design-Build projects 
worth

Since 2002, Superior has 
been awarded 52 DB/PDB 

Projects valued at 

$4.1B$4.1B



SUPERIOR Awards

• 2018 - ENR’s Southeast Contractor of the Year

• Every Year Since 2012, have won FTBA FDOT Safety Award

• 50 Safety Awards

• 2021 - National DBIA Award
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3.5.2: Quality of Past Performance

Quality of Past Performance Questionnaire Yes No
Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on any Project? 
Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was litigated? If litigated, 
explain the results. 

Have any design-build projects or projects of similar scope been delayed more than 30 days such that liquidated damages 
were assessed? 

Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? 
Have any projects under contract with the Lead Contractor or any member of the joint venture been subject to remediation 
actions, stop work orders, or project delays in excess of 30 days as a result of Section 404/Section 401 permit violations? 

Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to 
errors and omissions? 

Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build contract? 

Client Feedback:

Awards:

FDOT First Coast Expressway 
Extension project

“Superior’s performance has been 
excellent in all aspects. The firm 
conducts business with Department 
representatives and our CEI firms in a 
true partnering spirit and they bring a 
proactive approach to each project.”

– Greg Evans, PE, FDOT District Two 
Secretary

NCDOT Triangle Expressway 
Design-Build (R-2828)

“WSP has worked with the Department 
of Transportation (NCDOT) and Turnpike 
Authority (NCTA) to foster an atmosphere 
of communication and collaboration 
with all project stakeholders.”

–  Dennis Jernigan, NCTA Deputy 
Chief Engineer for Highway 
Operations

WSP Awards

• I-20 Over Savannah River Project: 2023 Georgia Engineering 
Excellence Honors Award

• I-20 Over Savannah River Project: 2022 Georgia Partnership 
for Transportation Quality Award (Bridge & Structures)

3.5



APPENDIX A
KEY INDIVIDUAL 
RESUME FORMS
Project Manager: Timothy Brian Marsh, DBIA
Assistant Project Manager: George Adam Steele, III
Lead Design Engineer: Thomas Malvia Harris, PE, SE, PMP
Construction Manager: Kenneth Lynn Morgan
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A

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Timothy Brian Marsh, DBIA 
Project Manager

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Superior Construction Company Southeast, LLC

d. Years of Experience:    With this Firm 3 Years   With Other Firms 23 Years
• Superior Construction: Senior Project Manager – Tim manages projects (including design-build projects), 

which includes working with owners, designers, utilities, and subcontractors to ensure the execution 
is completed by Superior crews and subcontractors. His responsibilities include directing the project 
management staff and field crews to ensure project safety, quality, cost controls, and adherence to project 
schedules. He is responsible for managing all bridge and road work. His other duties include scheduling, 
budgeting, and cost estimating. 11/2020-Present.

• Flatiron Constructor: Project Manager/ Construction Manager - Managed multiple projects (including design-
build projects), which included working with owners, designers, utilities, and subcontractors to ensure the 
project was executed in a safe, quality, and timely manner for project delivery. 08/2015-11/2020.

• Blythe Construction Co.: Project Manager - Managed multiple projects (including design-build projects), 
which included working with owners, designers, utilities, and subcontractors to ensure the execution 
is completed by crews and subcontractors in a safe and quality manner within the schedule for project 
delivery. Once assigned to a design-build project, would manage from SOQ to project competition. 03/2002-
08/2015.

• J.R. Vannoy & Sons Construction Co.: Engineer – Support to Superintendent, tracking quantities, 
scheduling crew and subcontractors, developing work plans, and general construction survey. 04/1997-
03/2002.

e. Education:
Wilkes Community College/Associate’s Degree/1998/Construction Management

f. Active Registrations:
2019 / OSHA / 30 Hour Construction Safety and Health/ 28655558; 2021 / CEPSCI Certified 14668 Expiration 
6/30/2025; 2021 / Temporary Traffic Control Design and Supervisor, National Safety Council; 2005 / Level II Erosion 
& Sediment Control Supervisor NCDOT 789 (Current till 12/21/23); 2021 DBIA Certification 60-2165-409078

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Project #1: US 1 Over I-20 Interchange Improvements Design-Build (Lexington, SC)
Key Personnel Role: Project Manager
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2020-2024 / Assigned: 2020-2024
Owner Contact Information: SCDOT | John Burns, PE, DBIA | 803-530-8798 |  BurnsJM@scdot.org
Design/Construction Value: $38 Million
Project Description: As the Project Manager, Tim planned, directed, and coordinated day to day operations 
on the project to ensure that objectives of the project were accomplished within prescribed time frame and 
funding parameters personally or through subordinate supervisors. Tim was responsible for maintaining 
the project CPM schedule, change orders, and all financial aspects. This Project included construction/
replacement of existing US 1 Bridge over I-20 and construction of new Cedar Road Bridge over US 1, four 
new ramps and realignment of US 1, four MSE Walls and improvements to two secondary roadways. This 
project addressed traffic deficiencies at the interchange and bring the facility to current standards.

Project #2: Bridge Replacement US 1 Over CSX Richland County (SC)
Key Personnel Role: Project Manager
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2022-2025 / Assigned: 2022-2025
Owner Contact Information: SCDOT | Michael Buck | 803-687-0740 |  buckmr@scdot.org
Design/Construction Value: $18 Million
Project Description: As the Project Manager, Tim planned, directed, and coordinated day to day operations 
on the project to ensure that objectives of the project were accomplished within prescribed time frame and 
funding parameters personally or through subordinate supervisors. Tim was responsible for maintaining

KEY INDIVIDUAL RESUME FORM
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the project CPM schedule, change orders, and all financial aspects. This Project included staged construction/
replacement of existing US 1 Bridge over CSX Railroad, four MSE walls, storm drainage and improvements to 
secondary roadways. This project addresses structure deficiencies and bring the facility to current standards.
Project #3: Business I-40 Design-Build (Forsyth County, NC)
Key Personnel Role: Construction Manager
Experience with Current Firm: No, Flatiron Constructor
Project/Assignment Duration: Project: 2016-2020 / Assigned: 2016-2020
Owner Contact Information: NCDOT | Larry Shaver | 336-249-6255 | lbshaver@ncdot.gov
Design/Construction Value: $110 Million
Project Description: As the Construction Project Manager, Tim planned, directed, and coordinated day to day 
field operations on the project to ensure that objectives of the project were accomplished within prescribed 
time frame and funding parameters personally or through subordinate supervisors. Tim was responsible for 
maintaining the project CPM schedule, and scheduling subcontractors. This Project was complex phased 
construction of 1.2 miles of interstate reconstruction. Scope included removal of concrete pavement, new 
median barrier wall, 9 vehicular bridges, 2 pedestrian bridges one of which being a Tied Arch bridge, 200,000 sf 
of retaining walls, interchange improvements, storm drainage, asphalt paving, traffic control, mass excavation, 
fine grading, stone base, and soil stabilization. This project was located in the middle of Downtown Winston-
Salem, NC and required a 24-month shut down of the roadway for construction. The project was reopened in 14 
months, 10 months ahead.

Project #4: I-40 Design-Build (Davie/Forsyth County, NC) 
Key Personnel Role: Project Manager 
Experience with Current Firm: No, Flatiron Constructor
Project/Assignment Duration: Project: 2018-2021 / Assigned: 2020-2020
Owner Contact Information: NCDOT | Jordan C Scott, PE | 336-293-9610 | jcscott1@ncdot.gov 
Design/Construction Value: $80 Million
Project Description: As the Project Manager, Tim planned, directed, and oversaw day to day field operations 
on the project to ensure that goals of the project were accomplished within prescribed time frame and 
funding parameters personally or through subordinate supervisors. Tim also maintained the project CPM 
schedule, budget, and all financial aspects. This project was a phased construction of 3.3 miles of interstate 
reconstruction. Scope included removal of concrete pavement, new median barrier wall, 1 8 span vehicular 
bridge over Yadkin River, 1 pedestrian bridge, storm drainage, asphalt paving, traffic control, mass excavation 
fine grading, stone base, and soil stabilization.

Project #5: I-85 Design Build, MM77-MM82 (Rowan County, NC) 
Key Personnel Role: Project Manager 
Experience with Current Firm: No, Blythe Construction Co
Project/Assignment Duration: Project 2004-2007 / Assignment 2005-2007
Owner Contact Information: NCDOT | P. Kelly Seitz, PE | 704-630-3320 | kseitz@ncdot.gov
Design/Construction Value: $90 Million
Project Description: As the Project Manager, Tim planned, directed, and oversaw day to day field operations 
on the project to ensure that goals of the project were accomplished within prescribed time frame and funding 
parameters personally or through subordinate supervisors. He also maintained the project CPM schedule, 
budget, and all financial aspects. This project was a phased construction of 3.5 miles of interstate widening 
and reconstruction, consisting of demolition of existing roadway and construction of new concrete pavement, 
2 new interchanges were constructed. The project also consisted of mass excavation, traffic control, asphalt, 
concrete, bridges, demolition of existing bridges, storm drainage, and box culverts. The Project was completed 
on time, on budget and no claims.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.
Tim is currently assigned to the US-1 Over I-20 project (serving as Project Manager) and will be available to 
attend and lead weekly status meetings during the design and construction phases.
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Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

George Adam Steele, III
Assistant Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Superior Construction Company Southeast, LLC

d. Years of Experience:    With this Firm 2 Years   With Other Firms 8 Years
• Superior Construction Company Southeast, LLC: Assistant Project Manager – Responsible for all 

engineering projects within region and coordinating field operations. 2022-Present. 
• Superior Construction Company Southeast, LLC: Senior Field Engineer – Responsible for coordinating and 

facilitating bridge projects as assigned. 2020-2022. 
• Zachry Construction: Field Engineer – Responsible for roadway superintendent duties as assigned. 2020-

2020.   
• ST Wooten: Project Engineer – Responsible for coordinating in-house crews and subcontractors, 

developing cost estimates and schedules as assigned. 2018-2020.
• Sugar Creek Construction: Associate Project Manager – Responsible for managing sub-contractors, 

scheduling work, and coordinating delivery of roadway and bridge projects as assigned. 2015-2018.
• SCDOT York Construction: Associate Engineer – Responsible for monitoring and inspecting highway and 

bridge construction projects. 2012-2015.
• South Carolina National Guard: Sergeant – Responsible for managing construction projects including 

materials management and acquisition, cost estimates, schedules, and takeoff quantities. 2009-Present.
e. Education:

The Citadel, The Military College of South Carolina / Charleston, South Carolina / Bachelor of Science / 2012 / 
Civil and Environmental Engineering 

f. Active Registrations:
N/A

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Project #1: I-20 Savannah River Bridge Replacements and Roadway Widening Project (Augusta, GA)
Key Personnel Role: Assistant Project Manager
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2018-2023 | Assigned: 2020-Present
Owner Contact Information: GDOT | Albert Welch Jr. | 404-772-6969 | awelch@dot.ga.gov
Design/Construction Value: $74 Million
Project Description: This project includes the replacements of the existing Savannah River Bridges and 
Augusta Canal Bridges along with widening the existing roadway from 4 – 6 lanes. Responsibilities include 
compiling and submitting monthly pay applications to project owners, forecasting and cost control, CPM 
updates, and drafting and submitting RFIs, change orders, and design changes.

Project #2: 5th Street Bridge Rehabilitation Project  (Augusta, GA)
Key Personnel Role: Assistant Project Manager
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2020-2022 | Assigned: 2021-2022
Owner Contact Information: Augusta, GA | Anthony Taylor | 706-836-7152 | ataylor@augustaga.gov 
Design/Construction Value: $11 Million
Project Description: This project converts the existing 5th Street Bridge into a pedestrian area linking North 
Augusta, SC and Augusta, GA. Responsibilities include compiling and submitting monthly pay applications, 
forecasting and cost control, CPM updates, and coordinating work on site.

Project #3: I-20 Widening Lexington County, SC
Key Personnel Role: Field Engineer
Experience with Current Firm: No. Zachry Construction
Project/Assignment Duration: Project: 2016-2022 | Assigned: 2020
Owner Contact Information: SCDOT | John Burns | 803-699-5068 | burnsjm@scdot.org
Design/Construction Value: $99 Million

KEY INDIVIDUAL RESUME FORM
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Project Description: Widening project to add one additional travel lane and reconstruct existing lanes along 
an 11-mile section of I-20 through Lexington County, SC. Roles included quantity tracking, coordination of sub-
contractors, and cost control related to roadway construction activities.
Project #4: I-85 Rehab and Widening in Vance/Warren Counties (NC)
Key Personnel Role: Project Engineer
Experience with Current Firm: No. ST Wooten
Project/Assignment Duration: Project 2017-2019, Assigned 2018-2019
Owner Contact Information: NCDOT, Division 5 | Brandon Jones | 919-317-4700 | bhjones@ncdot.gov 
Design/Construction Value: $137 Million
Project Description: This project included widening and improving 20.6 miles of I-85 through Vance and 
Warren Counties to the Virginia state line. Specific responsibilities included cost control, quantity tracking, and 
sub/vendor scheduling and coordination

Project #5: I-77 HOT Lanes (Charlotte, NC)
Key Personnel Role: Associate Project Manager
Experience with Current Firm: No. Sugar Creek Construction
Project/Assignment Duration: Project 2015-2021, Assigned 2015-2018
Owner Contact Information: NCDOT, Division 10 | Brett Canipe | 704-983-4400 | bdcanipe@ncdot.gov
Design/Construction Value: $635 Million
Project Description: I-77 Managed lanes project added 26 miles of variably priced managed lanes along I-77 
and I-277 in Charlotte, NC. Roles included managing subcontractors and vendors, supervising and scheduling 
self-perform crews, and tracking cost and quantities.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.
Adam Steele is currently assigned to the I-20 Savannah River Bridge replacements in Augusta, GA. His 
assignment will be completed in March 2024 and he will be available for full-time duties on this project.
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Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Thomas Malvia Harris, PE, SE, PMP
Senior Project Manager  

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
WSP USA Inc.

d. Years of Experience:    With this Firm 6 Years   With Other Firms 29.5 Years
• WSP USA Inc.: Southern States Bridge Group Manager - Senior Project Manager and senior engineer 

providing oversight and leadership for the other bridge groups in the Southern States District along 
with being a technical resource and providing quality control review for projects throughout the District. 
01/2021-Present.

• WSP USA Inc.: Raleigh Bridge Group Manager - Project manager and senior structural engineer 
responsible for supervision of designs, drawings, specifications, budgets and quality control for local 
structures staff. 05/2017-12/2020.

• Parsons Transportation Group Inc.: Bridge Project Manager - Project manager and lead bridge engineer 
responsible for designs, plans, specifications, schedules, budget, and quality. 01/2013-05/ 2017.  

• CDM Smith (formerly Wilbur Smith Associates): Structures Manager - Lead engineer for the Raleigh 
structures group. In addition to being technical lead, he was responsible for project schedules, budgets and 
quality and supervision of staff. 2003-12/2012.

• T.Y. Lin International: Senior Bridge Engineer - Senior bridge engineer and lead design engineer responsible 
for production of design calculations, plans, quantities, estimates and specifications, 2001-2003.

• Earth Tech: Bridge Project Engineer - Prepared and checked bridge design calculations and plans for 
projects in the southeast states including SCDOT projects. 1996-2001.

• HNTB: Bridge Engineer - Produced and checked design calculations and checked plans on large and 
complex bridge projects along with directed and coordinated junior staff. 1994-1996.

• Rust Environment and Infrastructure: Bridge Engineer - Produced and checked design calculations and 
checked plans for highway bridges, box culverts and retaining walls. 1993-1994.

• North Carolina State University: Teaching Assistant - Full-time graduate student and a teaching assistant in 
the Department of Civil Engineering. 1991-1993.

• NCDOT Structure Design Unit: Engineer - Developed design calculations for highway bridges, concrete box 
culverts and retaining walls. 1988-1991.

• NCDOT Training Program: Engineering Associate - Worked in various units of the Division of Highways as 
part of NCDOT’s 18-month program for college graduates. 1987-1988.

e. Education:
• North Carolina State University/ Raleigh, NC / Master of Civil Engineering / 1993 / Structures
• North Carolina State University / Raleigh, NC / Bachelor of Science / 1987 / Civil Engineering

f. Active Registrations:
2021/MS/Civil/32239; 2021/TN/Civil/124719; 2017/LA/Civil/42081; 2016/GA/Civil/PE41057; 2000/SC/
Civil/20305; 1999/AL/Civil / 23025; 1993/FL/Civil/47335; 1993/NC/Civil/19299; 2021/GA/Structural/SE000389; 
Project Management Professional (2020 / #2868918)

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Project #1: Replace Bridge 401 on SR 1236 over Little East Fork Pigeon River (Haywood County, NC) 
Key Personnel Role: Lead Design Engineer
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2016-2021 | Assigned: 2017-2021
Owner Contact Information: NCDOT | Zach Shuler | 828-488-0902 | ztshuler@ncdot.gov
Design/Construction Value: $140,000/$1.033 Million
Project Description: Shortly after joining WSP, Tom was assigned as lead design engineer. He was 
design project manager responsible for client coordination, monitor and updated schedules and budgets, 
and supervised discipline leads. Bridge is a rural, two-lane bridge replacements with required design 
services including roadway, hydraulics, structures, and geotechnical along with maintenance of traffic, utility 
coordination, right of way and environmental permitting services. This is one of the 10 bridge replacement 
projects in the Group H bundle which WSP provided design services and Tom was lead design engineer.

KEY INDIVIDUAL RESUME FORM
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Project #2: Replace Bridge 590 on SR 1729 over Somey Creek (Rutherford County, NC) 
Key Personnel Role: Lead Design Engineer
Experience with Current Firm: Yes
Project/Assignment Duration: Project: 2018-2021 | Assigned: 2018-2021
Owner Contact Information: NCDOT Division 13 | Joel Davis | 828-250-3360 | jmdavis@ncdot.gov
Design/Construction Value: $150,000/$1.24 Million
Project Description: Lead structural engineer for single span bridge replacement. Superstructure for the 
102 foot span is 39” concrete box beams. Substructure is reinforced concrete end bents with steel H pile 
foundations. Skew angle is 120 degrees and staged construction was used for maintenance of traffic.
Project #3: Express Design-Build, Division 14 Year 3 Contract B (Haywood and Jackson Counties, NC) 
Key Personnel Role: Lead Design Engineer
Experience with Current Firm: No, Parsons Transportation Group, Inc.
Project/Assignment Duration: Project: 2014-2017 | Assigned: 2014-2017
Owner Contact Information: NCDOT | Tim McFadden | 919-707-6615 | tmcfadden@ncdot.gov
Design/Construction Value: $1 Million/$5.5 Million (Design-Build Contract)
Project Description: Lead structural engineer responsible for bridge design and plans for six single span 
bundled bridge replacements. One site is a 50 foot prestressed concrete girder superstructure utilizing 
AASHTO Type I (28” girders). The remaining sites are cored slab superstructures. At four of the six sites staged 
construction was used for maintenance of traffic with off-site detours utilized for the remaining two sites.

Project #4: I-485 Charlotte Outer Loop Design-Build (R-2248E) (Mecklenburg County, NC)  
Key Personnel Role: Lead Design Engineer (Design Manager, 2012)

Assistant Design Manager and Lead Structural Engineer (2010-2011) 
Experience with Current Firm: No, CDM Smith (formerly Wilbur Smith Associates) 
Project/Assignment Duration: Project: 2009-2015 | Assigned: 2009-2012
Owner Contact Information: NCDOT | Tim McFadden | 919-707-6615 | tmcfadden@ncdot.gov
Design/Construction Value: $10 Million/$140 Million (Design-Build Project)
Project Description: Lead structural engineer and Assistant Design Manager at the inception of this project 
and became Design Manager in 2012. The project included design and construction of 20 prestressed 
concrete girder bridges, retaining walls and sound barrier walls. As Assistant Design Manager and lead 
structural engineer coordinated design for structures, geotechnical and hydraulics services and monitored 
submittal schedules, progress and budgets for structures and associated disciplines. As Design Manager 
responsible for schedule and budget of remaining design deliverables; negotiated design fee and prepared 
schedule for Owner added scope post-award.

Project #5: I-26 and NC 146 Interchange Improvements Design-Build (R-2813B) (Buncombe County, NC)  
Key Personnel Role: Lead Design Engineer (Design Manager, 2009-2011)

Lead Structural Engineer (2007-2011)
Experience with Current Firm: No, CDM Smith (formerly Wilbur Smith Associates) 
Project/Assignment Duration: Project: 2007-2011 | Assigned: 2007-2011
Owner Contact Information: NCDOT | Tim McFadden | 919-707-6615 | tmcfadden@ncdot.gov
Design/Construction Value: $54 Million (Design-Build Contract)
Project Description: Lead structural engineer on this project since inception and took on Design Manager 
responsibilities in 2009. Structures lead for replacing the existing bridge over the French Broad River with a 
400 foot, four span, prestressed concrete girder bridge and replacing the existing dual bridges on I-26 over 
NC 146 with a stage constructed 257-foot single span curved steel plate girder bridge. As Design Manager 
responsible for schedule and budget for delivery of the remaining design deliverables, design support during 
construction, submittal of as-built plans and project closeout.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.
N/A
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Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Kenneth Lynn Morgan 
Construction Manager 

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Superior Construction Company Southeast, LLC

d. Years of Experience:    With this Firm 5 Years   With Other Firms 29 Years
• Blythe Development Co.: Superintendent/Construction Manager - Responsible for overseeing bridge 

construction projects including managing crews, subcontractors, safety, supply deliveries, and schedules. 
2017-Present.

• Carolina Bridge Company: Superintendent - Oversaw day-to-day operations of construction at bridges sites 
and directly managed construction crews, equipment, subcontractors, and safety. 2012-2014.

• Flatiron Construction: 
• Assistant Superintendent - Helped superintendent oversee the construction of roads and bridges and 

assisted with scheduling, supervising laborers, and managing the crews and safety. 2003-2012. 
• Foreman - Ensured productivity of daily operations and worked closely with the management team with 

schedules, equipment and safety. 1993-2006. 
• Laborer - Performed construction activities including asphalt and concrete work, earthwork, demolition, 

clean up, and structure placement while following safety protocol. 1986-1993.
e. Education:

High School Diploma
f. Active Registrations:

N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Project #1: US 321 over Big Allison Creek (York County, SC) 
Key Personnel Role: Superintendent
Experience with Current Firm: No, Blythe Development Co.
Project/Assignment Duration: Project: 2020-2021 | Assigned: 2020-2021
Owner Contact Information: SCDOT | Jared Bragg | 803-448-5876 | braggjk@scdot.org
Design/Construction Value: $5.6 Million
Project Description: This bridge replacement project required multi-phase 
construction to maintain traffic on two lanes at all times. Kenny was responsible 
for overseeing the construction activities and ensuring quality work while 
enforcing safety and compliance with the specifications. He managed the 
construction crews, supplier schedules and equipment. The new 200’ steel girder 
bridge was completed on-time and within budget. 

Project #2: Charlotte Water Stowe Bridge Project (Charlotte, NC) 
Key Personnel Role: Superintendent
Experience with Current Firm: No, Blythe Development Co.
Project/Assignment Duration: Project: 2021-2022 | Assigned: 2021-Present
Owner Contact Information: Charlotte Water | Nicole Bartlett | 704-497-8801 |  Nicole.Bartlett@charlottenc.gov 
Design/Construction Value: $3.8 Million
Project Description: Charlotte Water is building two access roads to provide 
dedicated access to the new Stowe Facility and the Long Creek Pump Station. 
The Northern Access Road alignment and a Southern Access Road which will be 
constructed to link the Long Creek Pump Station and the Stowe Facility. The Southern 
Access Road will include a bridge over Long Creek that will include a multi-use path 
for bicycles and pedestrians to improve public access to the River. The scope involves 
new location bridge construction of a three-span box girder bridge and associated 
roadway work over Long Creek for access to Charlotte Water’s new Stowe Regional 
Facility. Kenny is overseeing day-to-day operations and safety including direct 
management of constructions crews, equipment and subcontractors on-site.

KEY INDIVIDUAL RESUME FORM
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Project #3: Washington Bypass (Washington, NC) 
Key Personnel Role: Assistant Superintendent
Experience with Current Firm: No, Flatiron Construction
Project/Assignment Duration: Project: 2006-2010 | Assigned: 2009-2010
Owner Contact Information: NCDOT | Tim McFadden | 919-707-6615 |  tmcfadden@ncdot.gov
Design/Construction Value: $192 Million
Project Description: This project was a Design-Build 6.8-mile highway bypass 
around Washington and Chocowinity, NC. This job at the time was the largest 
construction contract ever awarded by the NCDOT. Kenny’s job was to build from 
the north side of a 3- mile bridge along highway 17. This was built in a span-by-
span method, working from the top-down method.

Project #4: Hwy NC 175 Bridge over Lake Chatuge (Hayesville, NC)  
Key Personnel Role: Superintendent
Experience with Current Firm: No, Carolina Bridge Company
Project/Assignment Duration: Project: 2006-2010 | Assigned: 2009-2010

Owner Contact Information: NCDOT | Greg Wallace, Asst. Resident Engineer (former) and Ronald  
Woods, Asst. Resident Engineer | 828-321-5061 |  rwoods@ncdot.gov

Design/Construction Value: $2 Million
Project Description: This structure was considered structurally deficient due 
to a substructure condition appraisal of 4 out of 9 and structural evaluation of 
2 o f9 according to FHWA standards. The existing bridge was a seven-span 
structure that consisted of reinforced concrete deck girders. The end bents 
consisted of concrete abutments. The interior bents consisted of reinforced 
concrete post and beam. It was constructed in 1941 and was 331 feet long with 
a traffic volume of 4600 VPD. The replacement structure consisted of a 350’ 
long with two 11-foot lanes with 4-foot offsets on each side. The roadway grade 
remained the name. The existing roadway was widening to 22’ pavement wide to 
provide two 11’ lanes. Kenny oversaw the day-to-day operations, bridge crews, 
and safety including direct management of constructions crews, equipment and 
subcontractors on-site.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.
Kenny is currently completing the US-1 Over I-20 project that will be complete in March 2024, allowing him to 
be assigned to this project as required by the RFQ.
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor: Superior Construction 

 
a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify Superior 
Construction Southeast, LLC’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by Superior (in 

thousands) 

Name: 
CR-200A (Pages Dairy Rd) 
over Lofton Creek  
Location: Yulee, FL 

Name: 
Superior Construction Company 

Name of Owner: FDOT 
Project Manager: Jessica Tippett 
Phone: (904)360-5504 
Email: Jessica.Tippett@dot.state.fl.us 

12/2022 $ 4,200  $ 4,200 

g. Narrative describing the work performed by Superior 
 
Work performed on this contract consisted of replacement of the CR-200A bridge over Lofton Creek, reconstruction of the approaches and new 16” water main installed on the utility shelf of the 
new bridge. A Temporary ACROW Bridge was installed and used while all the permanent construction occurred to not disturb any existing traffic. 
 
The substructure of the temporary bridge consisted of temporary 24” steel pipe piles and beam & lagging for the abutment walls. For the superstructure of the bridge, FDOT provided the ACROW 
bridge which we built onsite and mounted onto the substructure. All this was connected with a  temporary roadway section to tie-in traffic into the existing road outside of the full reconstruction.  
 
The permanent construction of the bridge consisted of 24” concrete square piles and four bents for the substructure and Florida Slab Beams (FSB’s) with an 8.5” concrete deck topping for the 
superstructure. Also 36” single slope barrier walls were constructed and as mentioned above a 16” watermain was mounted on top of the bridge.  
 
The roadway portion tie-in to the bridge and the existing road reconstruction consisted asphalt base with asphalt paving with shoulder gutter for drainage, guardrail at each of the connections to the 
bridge and slope protection with rip rap.   
 
  

h. Self-Assessment. The information provided in this section should be a self-assessment of Superior’s performance on the project to identify Superior with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify that Superior has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
 
Superior Construction was able to complete the project within the allowable contract time and under budget. Superior Construction was able to work in partnership with FDOT/CEI to avoid delays or claims and even  though the project 
went through a redesign process for one of the abutments the project did not incur on any delays thanks to the good communication between all parties involved. 
  
 
i. Quality Initiatives. Discuss Superior’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
Superior Construction was able to work in partnership with FDOT/CEI in the redesign process of one of the bridge abutments to create a better product without further impacting or disturbing the creek channel.  
 
Another initiative that saved time in procuring materials, was to change the location of test piles and drive them at the same time with permanent piles for the temporary bridge combining both phases which saved time with production 
piles procurement. 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Superior shall provide a detailed explanation below. 
 
N/A 
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor: Superior Construction 

 
a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify Superior 
Construction Southeast, LLC’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by Superior (in 

thousands) 

Name: 
SR 200 (A1A) West of 
Rubin Rd to East of CR 107 
(Scott Rd) 
Location: Yulee, FL 

Name: 
Contractor: Superior Construction 
Designer: Arcadis 
 

Name of Owner: Florida Department of 
Transportation 
Project Manager: Jessica Tippett 
Phone: 904-360-5504 
Email: Jessica.tippett@dot.state.fl.us 

NTP = 12/3015 
Start Date = 1/24/16 

Original Completion = 5/8/19 
Final Completion = 5/7/21 

 

Original Contract Value = 
$59,962,436.00 

Final Contract Value = 
$66,018,856.58 

Original Estimated Value 
= $35,098,537.13 

g. Narrative describing the work performed by Superior 
 
Project Description:  The improvements under this contract consist of milling and resurfacing, base work, shoulder treatment, drainage improvements, curb and gutter, traffic signals, highway 
signing, guardrail, bridges, sidewalks, JEA water and sewer, and other incidental construction on SR 200 in Nassau County from West of Rubin Road to East of CR 107/Scott Road. Total 
length of project - 4.878 miles. Total bridge length - 0.041 miles. 
 
Included complete reconstruction to a 6-lane roadway with new turning lanes and new bridge over Lofton Creek.  165,203 LF of temporary concrete barrier wall install & reset.  35,261 lf on 
new water and force mains with 27,446 lf of removal / abandonment (this work by sub), roadway demolition (85,000 tons of millings), 52,361 lf of pipe with 514 each drainage structures, 
90,445 lf of concrete curb and traffic separators (this work by sub), 32,801 sy of sidewalks (this work by sub), 213,796 tons of limerock placed, 134, 799 tons of asphalt placed (this work by 
sub), 8 signalized intersections (this work by sub), new 3- span bridge over Lofton Creek, removal of 38,008 sy of existing concrete pavement, 7 stormwater management ponds, 258,410 cy of 
roadway excavation, 12,970 cy of subsoil excavation, and 259,742 cy of placed embankment.   
 
h. Self-Assessment. The information provided in this section should be a self-assessment of Superior’s performance on the project to identify Superior with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify that Superior has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
The project was finished within the allowable time.  We worked diligently to avoid costs and time increase or to mitigate the effects of changed conditions.  All of our requests for additional money or time were in good faith, accurate, 
timely, and well documented as requested.  This can be seen as shown on the Contractor Performance Report provided by the owner in regards to the Contractor.  The Contractor rating was 96 out of a maximum value of 98.  
 
The increase in Contract value was related to quantity modifications, unforeseen conditions, and added work.  Examples include … 1) Several change orders were related to Hurricane Impacts (State Declared Emergency Situations) that 
occurred over the course of the project.  The change orders are related requests made by the Owner during these impacts.  2) An unforeseen condition included the delamination of the existing roadway.  In order to maintain traffic during 
construction, the existing roadway had to be resurfaced in various locations.  This was a request by the Owner.  3) An unforeseen condition included the removal of existing concrete pavement that was underneath the existing roadway.  
This concrete pavement was unknown to the Owner at the time of Bid and was directed by the Owner to be removed. 4) Several changes related to the installation of a new water and force main in order to accommodate field conditions 
and utility agency requests.  5) Changes related to utility conflicts that were not identified or able to be anticipated at the time of Bid.  As noted above, these items, along with others, were all coordinated with the Owner to quickly arrive 
at a resolution.  There was never a need to escalate for a ruling by the DRB, or further to legal resolution, on this Contract.  The Contractor, Owner, and CEI had a great working relationship that allowed for resolution to occur at its 
lowest levels. 
  
i. Quality Initiatives. Discuss Superior’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
The key to a successful project is communication between the Owner and the Contractor.  On this project, there was a great working relationship between the Owner, the Owners rep (CEI), and the Contractor.  Regular progress meetings 
were held bi-weekly (weekly if there was a need) to discuss the project.  The status of time and money was discussed.  A 3-week look ahead schedule was distributed.  The monthly Contract CPM schedule was reviewed and discussed.  
Any upcoming needs, upcoming submittals, RFIs, etc. were discussed.  Any issues that arose or are on-going were discussed and status updates provided.  In addition to regular progress meeting, periodic DRB (Dispute Review Board) 
meetings are held.  The DRB board are members that would assist in settling any disputes that may come between the Owner and Contractor.  On this project, there was not a need for any DRB rulings on any issues.  Any issues that 
were found, were able to be worked through directly between the Owner, the CEI, and the Contractor.  As seen by the Contractor Performance Rating provided by the Owner, the scores in the categories of Pursuit of Work, Proper MOT 
& Impact to Traveling Public, Timely Submittals, Timely completion, Coordination, Mitigation of Cost & Time Overruns, Environmental Compliance, and Conformance with Contract were all near the Maximum Value Achievable.  
The Contractor received a 96 Rated Value out of a Maximum Value of 98. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Superior shall provide a detailed explanation below. 
 
N/A 
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
[Name of Lead Designer – WSP USA Inc.] 

 
a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify WSP USA Inc.’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by WSP USA 

Inc. (in thousands) 

Name: Replace Bridge 401 
on SR 1236 over Little East 
Fork Pigeon River 
Delivery Method: DBB 
Location: Haywood County, 
NC 

Name: 
WSP USA Inc. (Lead Designer) 
434 Fayetteville Street 
Raleigh, NC 27601 

Name of Owner: NCDOT Division 14 
Project Manager: Zach Shuler, PE 
Phone: (828) 488-0902 
Email: ztshuler@ncdot.gov 

12/2021 (Design Completion) 
10/2023 (Construction Completion – 

estimated) 
$1,033 $140,000 

g. Narrative describing the work performed by WSP USA Inc. 
 
WSP was lead designer to NCDOT Division 14 for this rural, two lane bridge replacement project over Little East Fork Pigeon River.  WSP provided roadway design, hydraulic 
design, and structure design services in additional to preparing maintenance of traffic plans, erosion control plans and the environmental permit drawings. Subconsultants were 
utilized for bridge foundation recommendations, utility coordination and right of way services.  The existing load restricted timber bridge was replaced with a new single span 
structure with a span length of 57 feet.  The new superstructure is 21” concrete cored slab units with transverse post-tensioning and an asphalt wearing surface topping. Substructure is 
two reinforced concrete abutments on footings supported by steel H piles. The proposed bridge was constructed in stages with traffic remaining on the existing bridge during stage 1 
construction. Transportation management plan included provided access to driveway for nearby private residence. WSP prepared design, plans and special provisions along with 
developing the pay item list and estimating probable construction cost.  
  
Relevance to Bridge Package 20: Bridge Replacement of similar size; design management, roadway design, hydraulic design, structure design, cored slab superstructure, 
transportation management plans, existing driveway access, erosion control plans, utility coordination and right of way; key person Thomas Malvia Harris, PE, SE, PMP as lead 
design engineer and structures lead. 
 
 
 
h. Self-Assessment. The information provided in this section should be a self-assessment of WSP USA Inc.’s performance on the project to identify WSP USA Inc. with firms or personnel that have successfully completed projects on 
time and on or under budget, and to identify that WSP USA Inc. has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The team optimized design by establishing a proposed profile which closely matched existing grade while providing the structure depth and minimum low chord elevation required. Cored slab superstructure was placed on a constant 2% 
transverse slope to minimize the asphalt wearing surface thickness and to facilitate tie-in of SR 1236 to SR 1129 at the intersection approximately 60 feet east of the end bent.  Coordinated with nearby property owners regarding 
maintenance of driveway access during construction. 

i. Quality Initiatives. Discuss WSP USA Inc.’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
WSP’s quality initiatives included technical reviews, oversight reviews, interdisciplinary reviews, and constructability reviews to ensure NCDOT project design criteria requirements were met and that all WSP quality procedures were 
followed. WSP utilized tracking spreadsheets to monitor design costs on a weekly basis. Deliverable progress was recorded, and updates provided to the Owner as part of the monthly coordination process. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, WSP USA Inc. shall provide a detailed explanation below. 
 
N/A 

 

A
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
[Name of Lead Designer – WSP USA Inc.] 

 
a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify WSP USA Inc.’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by WSP USA 

Inc. (in thousands) 

Name: Replace Bridge 590 
on SR 1729 over Somey 
Creek 
Delivery Method: DBB 
Location: Rutherford 
County, NC 

Name: 
WSP USA Inc. (Lead Designer) 
434 Fayetteville Street 
Raleigh, NC 27601 

Name of Owner: NCDOT Division 13  
Project Manager: Joel Davis, Engineering 
Specialist I  
Phone: (828) 250-3360  
Email: jmdavis@ncdot.gov 

12/2021 (Design Completion ) 
11/2023 (Construction Completion – 

estimated) 
$1,242 $150,000 

g. Narrative describing the work performed by WSP USA Inc. 
 
WSP was lead designer to NCDOT Division 13 for this rural,  two lane bridge replacement project over Somey Creek.  WSP provided roadway design, hydraulic design, and structure 
design services in addition to preparing maintenance of traffic plans, erosion control plans and the environmental permit application (including impact drawings). Subconsultants were 
utilized for utility coordination and right of way services with NCDOT providing the bridge foundation recommendations.  The existing bridge was replaced with a new single span 
structure with a span length of 102 feet.  Superstructure is 39” concrete box beam units with transverse post-tensioning and asphalt wearing surface. Bridge skew angle is 120 degrees 
and substructure is reinforced concrete abutments on concrete spread footings. Traffic was maintained by stage constructing the new bridge.  WSP prepared design, plans and special 
provisions along with developing the pay item list and estimating probable construction cost.  
 
Relevance to Bridge Package 20: Bridge Replacement of similar size; box beam superstructure, roadway design, hydraulic design, structure design, traffic control plans, erosion 
control plans, maintain driveway access, staged construction, superelevation on the bridge services; key person Thomas Malvia Harris, PE, SE, PMP as lead structural engineer. 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of WSP USA Inc.’s performance on the project to identify WSP USA Inc. with firms or personnel that have successfully completed projects on 
time and on or under budget, and to identify that WSP USA Inc. has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The team optimized design by establishing placing the alignment  for the proposed roadway in a tangent and keeping the horizontal curves (one at each end of the bridge) off the proposed bridge.  A constant 3% superelevation was used 
in the approach curves and on the bridge. A retaining wall was utilized at the southeast corner of the bridge to keep the toe of slope out of the jurisdictional stream, maintain minimum top of bank setback and establish a bridge length 
which allowed for use of a single span box beam structure.  
 

i. Quality Initiatives. Discuss WSP USA Inc.’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
WSP’s quality initiatives included technical reviews, oversight reviews, interdisciplinary reviews, and constructability reviews to ensure design criteria requirements are met and that all WSP quality procedures are followed. WSP 
utilized tracking spreadsheets to monitor design costs on a weekly basis. Deliverable progress was recorded and updates provided to the Owner on a monthly basis.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, WSP USA Inc. shall provide a detailed explanation below. 
 
N/A 
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A

Appendix C: 

Not Applicable
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�illiam �� �riffin
�ttorney-in-�act

American Global, LLC 
900 South Pine Island Road, Suite 210 

Plantation, FL 33324 
(305) 351-9153

July 11, 2023

South Carolina Department of Transportation 
955 Park Street
Columbia, SC 29201

RE: Superior Construction Company Southeast, LLC
Project: Bridge Package 20 - Contract ID# 5462320

To Whom It May Concern:

Superior Construction Company Southeast, ��C is a highly regarded and valued client of American Global  
and Continental Casualty Company  (“the C�� Companies”)� Superior Construction Company Southeast,  
��C is capable of providing Bid, Performance and Payment bonds in excess of $400,000,000 for any 
single contract and in excess of $1,250,000,000 in the aggregate. Continental Casualty Company is rated 
by AM Best as A, Class XV and is licensed to do business in all 50 States. 

The C�� companies anticipate no difficulty in providing final bonds on behalf of Superior Construction  
Company Southeast, ��C. Naturally, we would expect that the execution of any final bonds would be 
subject to our normal underwriting review of the final contract terms and conditions by our client and 
ourselves. 

This letter does not constitute an assumption of liability, and we assume no liability to you or to any 
third parties by the issuance of this letter. If we can provide any further assurances or assistance, please 
do not hesitate to call upon us. 

Sincerely, 
Continental Casualty Company 
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A

Appendix F: 

Not Applicable
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APPENDIX H - KEY INDIVIDUAL REFERENCES FORM

Email First 
Name Last Name Key Individual Name Project Name Role of Key 

Individual Team

BurnsJM@scdot.org John Burns Timothy Brian Marsh, DBIA US 1 Over I-20 Interchange Improvements Design-Build Project Manager SUPERIOR
buckmr@scdot.org Michael Buck Timothy Brian Marsh, DBIA Bridge Replacement US 1 Over CSX Richland County Project Manager SUPERIOR

lbshaver@ncdot.gov Larry Shaver Timothy Brian Marsh, DBIA Business I-40 Design-Build (Forsyth County, NC) Construction 
Manager SUPERIOR

jcscott1@ncdot.gov Jordan Scott Timothy Brian Marsh, DBIA I-40 Design-Build (Davie/Forsyth County, NC) Project Manager SUPERIOR
kseitz@ncdot.gov Kelly Seitz Timothy Brian Marsh, DBIA I-85 Design Build, MM77-MM82 (Rowan County, NC) Project Manager SUPERIOR

awelch@dot.ga.gov Albert Welch George Adam Steele, III I-20 Savannah River Bridge Replacements and 
Roadway Widening Project

Assistant Project 
Manager SUPERIOR

ataylor@augustaga.gov Anthony Taylor George Adam Steele, III 5th Street Bridge Rehabilitation Project Assistant Project 
Manager SUPERIOR

BurnsJM@scdot.org John Burns George Adam Steele, III I-20 Widening Lexington County, SC Field Engineer SUPERIOR
bhjones@ncdot.gov Brandon Jones George Adam Steele, III I-85 Rehab and Widening in Vance/Warren Counties Project Engineer SUPERIOR

bdcanipe@ncdot.gov Brett Canipe George Adam Steele, III I-77 HOT Lanes Associate Project 
Manager SUPERIOR

ztshuler@ncdot.gov Zach Shuler Thomas Malvia Harris, PE, 
SE, PMP

Replace Bridge 401 on SR 1236 over Little East Fork 
Pigeon River (Haywood County, NC)

Lead Design 
Engineer WSP

jmdavis@ncdot.gov Joel Davis Thomas Malvia Harris, PE, 
SE, PMP

Replace Bridge 590 on SR 1729 over Somey Creek 
(Rutherford County, NC)

Lead Design 
Engineer WSP

tmcfadden@ncdot.gov Tim McFadden Thomas Malvia Harris, PE, 
SE, PMP

Express Design-Build, Division 14 Year 3 Contract B 
(Haywood and Jackson Counties, NC)

Lead Design 
Engineer WSP

tmcfadden@ncdot.gov Tim McFadden Thomas Malvia Harris, PE, 
SE, PMP

I-485 Charlotte Outer Loop Design-Build (R-2248E) 
(Mecklenburg County, NC)

Lead Design 
Engineer WSP

tmcfadden@ncdot.gov Tim McFadden Thomas Malvia Harris, PE, 
SE, PMP

I-26 and NC 146 Interchange Improvements Design-
Build (R-2813B) (Buncombe County, NC)

Lead Design 
Engineer WSP

braggjk@scdot.org Jared Bragg Kenneth Lynn Morgan US 321 over Big Allison Creek (York County, SC) Superintendent SUPERIOR
Nicole.Bartlett@
charlottenc.gov Nicole Bartlett Kenneth Lynn Morgan Charlotte Water Stowe Bridge Project (Charlotte, NC) Superintendent SUPERIOR

tmcfadden@ncdot.gov Tim McFadden Kenneth Lynn Morgan Washington Bypass (Washington, NC) Assistant 
Superintendent SUPERIOR

rwoods@ncdot.gov Ronald Woods Kenneth Lynn Morgan Hwy NC 175 Bridge over Lake Chatuge (Hayesville, NC) Superintendent SUPERIOR

A
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APPENDIX H - WORK HISTORY REFERENCES

Email First Name Last Name Company Name Project Name Team
References from 3.3.1 (Not shown on Work History form)

kerrie.harrell@dot.state.fl.us Kerrie Harrell Florida Department of 
Transportation Brooks Bridge Replacement Design-Build SUPERIOR & 

WSP

richard.moss@dot.state.fl.us Richard Moss Florida Department of 
Transportation Phased Progressive Westshore Design-Build SUPERIOR & 

WSP

scott.lent@dot.state.fl.us Scott Lent Florida Department of 
Transportation I-95 & I-295 Interchange Reconstruction Design-Bid-Build SUPERIOR & 

WSP

A
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