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Commitment Signatures: 

 

       
Greg Canniff, President    Jeff Mulliken, Partner 

Palmetto Infrastructure, Inc.    Carolina Transportation Engineers & Assoc. PC 

 

3.2 INTRODUCTION:   

Our Team is comprised of Palmetto Infrastructure, Inc. (PII) as the Lead Contractor and Carolina 

Transportation Engineers & Associates, PC (CTEA) as the Lead Designer. This Team is pleased to 

present our qualifications and approach to the completion of the Bridge Package 20 Design Build Project, 

as described in the Request for Qualifications (RFQ) dated July 6, 2023, and Addendum 1 dated July 14, 

2023. Greg Canniff has the authority to sign the contract.  

 

PII and CTEA commit Greg Canniff, Jeff Mulliken, Billy McCoy and Frank Williams (collectively the 

Key Individuals) to this Project to the extent necessary to meet SCDOT’s quality and schedule 

expectations. These Key Individuals are available to the Project for the duration of the Project.  

Unique ID Name

J7HRJNQLYXM5 Palmetto Infrastructure Inc.

NKE8MYLPKBV6 Carolina Transportation Engineers & Associates, PC

Contracting Entity:  Palmetto Infrastructure, Inc. (Corporation) 

Contact / Managing Office Greg Canniff, President  (864) 879-2166  

& Lead Contractor  3620 Pelham Rd. PMB 349   gcanniff@palmettoii.com 

     Greenville, SC 29615 
 

Lead Designer Contact Jeff Mulliken, Partner   (803) 530-2973 

     CTEA     jeff.mulliken@Carolina-TEA.com 

     1201 Main Street, Suite 1850 

     Columbia, SC 29201 
 

mailto:gcanniff@palmettoii.com
mailto:jeff.mulliken@Carolina-TEA.com
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3.3 TEAM STRUCTURE AND PROJECT EXECUTION:  Greg is the President of PII and Jeff is a Partner at CTEA and each have full authority to make any decisions on behalf of their companies. This unique situation allows 

design and construction decisions to be made immediately and with full support of the companies. Greg, assisted by Frank Williams, will lead the overall project and will contract with SCDOT. Jeff will lead the design, permitting and 

construction engineering services. Billy will lead construction. Greg and Billy are in the same roles as the completed EBP 2020-1 DB and EBP 2018-2A DB as well our more recent Swamp Rabbit Trail bridges over Laurens Road and 

Haywood Road. Jeff performed quality assurance reviews as well as structural design support on all of these projects. 

3.3.1 Organizational Chart, Team Structure and Team Integration  
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Functional Relationships: Greg Canniff, assisted by Frank Williams, is responsible for all aspects of the design 

and construction of the project and will report to SCDOT. Greg will be intimately involved in this project from 

conception to final delivery. Greg will co-locate with the Lead Design Engineer during plan development. The 

Lead Design Engineer, Jeff Mulliken, will report to Greg and be the primary point of contact for design and 

permitting. He will coordinate with SCDOT for design reviews and project documentation. Assistant Project 

Manager, Frank Williams, will report to Greg and assist in the day-to-day management of the project. Construction 

Manager, Billy McCoy, will manage construction activities and be the primary contact with the SCDOT Resident 

Construction Engineer. Billy will ensure a superintendent is on-site during construction for each bridge site. 

Greg and Jeff will coordinate daily during design development. Jeff will present design alternatives to Greg for 

consideration and relay design schedules to Greg for maintenance of the overall project schedule. Decisions made 

will be passed along to the design team by Jeff.  Weekly meetings will be held for the entire design team plus 

Greg, Billy and Frank to keep parties engaged through design package acceptance. Construction insights and 

preferences will be incorporated in the plans from these design meetings. 

During construction, ESP will serve in the quality control capacity, JMT will perform environmental compliance 

reviews, and CTEA will provide shop drawing reviews and construction support. Jeff will attend monthly 

construction meetings. Jeff and Greg will continue weekly meetings throughout construction and will pull in 

additional team members as needed to resolve construction conflicts or take advantage of opportunities. Billy and 

Frank have a direct line of communication with Jeff to resolve construction conflicts, address plan ambiguities, 

and/or request changes for unforeseen issues or changed conditions in the field. 

This same team completed EBP 2018-2A DB as well as EBP 2020-1 DB, two DB projects completed on time in 

South Carolina. Projects can only be completed on time and to the client’s satisfaction when the team is 

communicating with each other as well as the client and local constituents – as we have done, and as we continue 

to do on Bundle 16 DB.   



SCDOT Design-Build Project 
Bridge Package 20 - Contract ID 5462320 

Chesterfield, Fairfield, Lancaster, and York Counties, SC 
 

 

 Page 4 

Previous Teaming History: Greg and Jeff have decades of experience working together. Prior to the EBP projects 

for SCDOT, they won and completed several design-build projects in South Carolina while employed at Lane and 

The LPA Group/Baker, respectively. Greg, Billy and Frank have similar history (Greg and Billy worked together 

for years at UIG prior to PII and they have been together at PII for many years.). This Team has pursued, designed, 

and/or constructed projects for SCDOT and the City of Greenville continuously for the past 5 years, including the 

recent Bridge Package 16 DB project. Recent examples include: 

 
For each of the projects identified, our Key Individuals and other team members performed the same or 

similar role as identified for this project.   
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EBP 2020-1 DB X X X X X X X X Michael Pitts, SCDOT PM

pittsme@scdot.org

803-737-2566

EBP 2018-2A DB X X X X X X X Jae Mattox, SCDOT PM

mattoxjh@scdot.org

803-737-1805

SRT over Haywood/Laurens Roads X X X X X X Nick DePalma

ndepalma@greenvillesc.gov

864-933-2242

Bridge Package 16 X X X X X X X Michael Pitts, SCDOT PM

pittsme@scdot.org

803-737-2566

SCDOT bridge replacement DB; 5 bridge 

replacements over streams in the Upstate of 

SC, 2023

SCDOT emergency bridge replacement DB; 2 

bridge replacements over streams using low 

volume criteria, 2020

SCDOT bridge replacement DB; 3 bridge 

replacements over streams with an intersection 

relocation, 2018 to 2019

Value Engineering Redesign during 

construction. Pedestrian truss over Haywood 

Road with multi-span cored slab approaches 

on pile bents.
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3.3.2 Project Resources, Strategies, and Execution 

Project Resources: PII has the financial capacity, bonding capacity, bridge construction crews, and construction 

equipment available immediately to manage and construct this project. We anticipate a 24-to-32-month 

construction schedule, starting in Q1 2024, and have significant crew availability for that timeframe. PII 

anticipates employing a minimum of two bridge construction crews and one grading crew continuously on this 

project to ensure timely completion. If schedule demands are more condensed, PII will provide additional bridge 

crews. PII builds construction schedules based on a 4-day work week for the crews.  We reserve additional time 

each week to allow for weather delays or to recover from unforeseen schedule impacts. We will complete this 

project on time or early.  

The design team also has the resources and abilities 

to complete this work in a condensed schedule. Our 

combined team brings local design professionals 

covering every anticipated design discipline. Several 

of our roadway design and structures staff are new 

hires and are 100% available for this assignment.  

CTEA will self-perform project management, 

roadway, maintenance of traffic and bridge 

engineering and plan production. These disciplines 

are the key to developing a winning project and we 

will have a preliminary plan submittal effort completed prior to the bid letting. Plans may be progressed to final 

design stages for our initial submittal to SCDOT pending schedule demands.  

Subconsultants on the PII Team include Aulick Engineering for drainage and bridge hydraulics, ESP Associates 

for geotechnical design and construction QC, and JMT for permitting and Environmental Compliance, 

Construction Work Item Primary 

Project Management

Bridge Demolition

Bridge Construction

Maintenance of Traffic

Construction Management

Design Work Item Primary 

Design Management

Quality Control Reviews
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surveys/SUE, right-of-way services, and utility coordination.  CTEA has successfully partnered with each of the 

firms on recently completed DB projects and/or current projects.  They bring extensive resources to the team and 

will be available as needed to ensure schedules are met.  Subcontractors will be selected for the project during the 

pursuit, and PII has relationships with many paving, grading and other contractors in the project area. 

DBE Participation Outreach: PII seeks the use of local DBE firms in all phases of work, and historically use 

DBEs for tying reinforcement steel, EC, guardrail, box beam and cored slab fabrication, grading, seeding, and deck 

pans. We have Aulick Engineering (WBE) as a dedicated partner for drainage and bridge hydraulics. We will 

continue to seek the services of quality DBE firms for this contract and know we will exceed SCDOTs goals of 

0.2% for Professional Services and 13.2% for total contract value. 

Geographic Location: PII’s corporate headquarters and CTEA Greenville staff are located less than 10 miles 

apart, and CTEA has offices that are between 20 miles to 60 miles from all 7 project sites. PII will co-locate at 

CTEA’s offices during the pursuit, we will meet on-site(s) to discuss issues, and/or TEAMS meetings will be 

utilized. Design leads from our entire team will attend in-person and virtual meetings. Additionally, CTEA’s office 
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in Columbia provides immediate access and response to SCDOT, just 3 blocks away. ESP is in Fort Mill, JMT has 

an office in Spartanburg, and Aulick has staff in Clemson. The PII Team’s footprint will enhance project execution 

and delivery, and allows for immediate access, to resolve issues and facilitate communication.  

3.4 EXPERIENCE OF KEY INDIVIDUALS 

Key Individuals’ resumes are included in APPENDIX A.  

The PII Team brings experience and expertise in all phases of roadway and bridge design and construction for the 

Project. EBP 2018-2A DB and EBP 2020-1 DB prove this team’s ability to deliver a quality fast-paced DB project 

on schedule and on budget, with no unresolved issues. While the page limitations of the resumes do not allow us to 

showcase all project types, we have selected example projects that showcase our ability to design and construct 

cored slab/box beam bridges replaced on existing location, as well as DB projects. We believe this best exemplifies 

all our abilities to complete this project for SCDOT. 

3.4.1 All individuals and firms hold current and appropriate licenses to perform their work in South Carolina. All 

design reports, plans, and design calculations shall be signed by an unrestricted Engineer registered in the state of 

South Carolina.  

3.4.2 All Key Individuals have singular project responsibilities as described in the RFQ. 

3.4.3 See Appendix A for Key Individual Resumes. DB projects utilizing cored slab and box beam bridges are 

highlighted. 

3.4.4 Project Management Team  

Greg, Billy, and Frank are full-time employees of PII.  

Project Manager:  

Greg has managed successful fast-paced design-build projects including the Greenville Southern Connector, I-85 

& I-77 Interchange and HOV Lanes, and recently, EBP 2018-2A DB and EBP 2020-1 DB where he performed the 

Title Name Firm Req'd Prov'd DB

Project Manager Greg Canniff PII 7 39

Assistant Project Manager Frank Williams PII 5 34

Construction Manager Billy McCoy PII 5 32

Lead Design Engineer Jeff Mulliken CTEA 7 34

Experience
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same role. Greg has built PII to construct the types of bridges as proposed for this project – cored slab and box 

beam bridges in rural locations. 

Greg is in charge of and responsible for delivery of the project in accordance with the contract, with full authority 

to make decisions on behalf of the Team and communicate these decisions to SCDOT. As President, Greg does not 

need to check with an executive management team and can make decisions immediately, expediting project 

delivery and facilitating negotiations. He brings 39 years of bridge building experience to this position, including 

over 30 years in management roles. 

Assistant Project Manager: Franks complements Greg with the daily management of the Project and will 

schedule and coordinate subcontractors. He performed a similar role on the recent Swamp Rabbit Trail Projects in 

Greenville and assisted with the management and construction quality control for EBP 2020-1 DB, and has served 

as Project Manager on numerous construction contracts throughout the Upstate. For the duration of construction, 

Frank will be dedicated solely to managing this Project, shall have no other assigned Project responsibilities, and 

shall not be utilized on any other projects. Frank will be on-site during construction activities and lead weekly 

status meetings during design and construction phases and will be available at the request of SCDOT.   

3.4.5 Design Engineering Team 

Lead Design Engineer: Jeff has extensive design-build experience on SCDOT projects and personal experience 

designing bridges like the cored slab and box beam designs anticipated, as well as AASHTO girder bridges if 

necessary. His in-depth knowledge of permitting, roadway design, bridge design, geotechnical design and 

hydraulic design allows him to balance the requirements of each discipline to develop the best engineering solution 

at each site. His eye for constructability solves conflicts before plans go to construction. Jeff will be in charge of 

and responsible for all aspects of the design and permitting. He has more than 25 years of experience in the design 

and management of Design-Build projects ranging from $2 million to over $100 million with multiple new bridges 

and bridge replacements, including EBP 2018-2A DB and EBP 2020-1 DB. For the duration of the design phase, 



SCDOT Design-Build Project 
Bridge Package 20 - Contract ID 5462320 

Chesterfield, Fairfield, Lancaster, and York Counties, SC 
 

 

 Page 9 

Jeff will attend project meetings in person, be primarily dedicated to the design of the Project, and be available as 

needed by SCDOT. Jeff is a Partner and full-time employee of CTEA. 

3.4.6 Construction Management Team 

Construction Manager: Billy complements Greg with the construction management of the Project. He will work 

with SCDOT District personnel to ensure project compliance. Billy will have a direct line of communication to 

Jeff for assistance with design issues during construction – accelerating project delivery. He performed this same 

role on EBP 2018-2A DB and EBP 2020-1 DB. For the duration of construction, Billy will be dedicated to 

managing the construction of the project, shall have no other assigned project responsibilities. The Team will 

utilize two bridge crews from PII as well as a grading crew in front of them and a paving crew following them at 

each site. Billy will ensure each crew has a construction superintendent on site during construction activities. 

3.5 PAST PERFORMANCE OF TEAM: 

Experience of Proposer’s Team:  PII and CTEA have worked together continuously over the past five years - 

pursuing, winning, and producing bridge replacements; resulting in two SCDOT DB projects completed on-time 

and on-budget and two City of Greenville projects ahead of schedule and under budget. Our staff have been 

working together for decades. Our established relationships equal or exceed the timelines for all our competition.  

SCDOT scored CTEA and PII with above average marks on our performance appraisals for both EBP 2018-2A 

and 2020-1 DB projects. Both projects won the Engineering Excellence Award from ACEC-SC. PII overcame a 

leaking force main sewer at S-51 (EBP 2018-2A) and a post-award flood that changed the site conditions at S-174 

EBP 2020-1) – but still finished both projects on time. We add quality to our projects by working with local 

neighbors to reduce impacts to their properties (minimize trees cut at S-174) and mitigate issues (relocate fences 

from SCDOT property at S-816), as well as recycle materials (farm use of bridge precast panels from S-816). 

PII and CTEA presented a Value Engineering proposal of the Swamp Rabbit Trail pedestrian bridges to the City of 

Greenville, resulting in a quasi-design build project, that reduced the project costs by nearly 30% (bringing it into 
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the Owner’s budget) and accelerated the project by more than 25% of the schedule. The project was completed 

ahead of schedule – even with the delay in redesigning the project. 

Additional information for these projects as well as other projects that showcase our ability to perform this work 

can be found in Appendix B. 

Quality of Past Performance: 

Neither PII, nor any PII Team members, have been suspended, debarred, disqualified from bidding, or declared 

ineligible for work by any entity; nor are any such actions pending against the company (Team) within the past 

five years. 

Yes No

Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation 

from the Lead Designer due to errors and omissions?

Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a 

design-build contract?

Have any projects under contract with the Lead Contractor or any member of the joint venture 

been subject to remediation actions, stop work orders, or project delays in excess of 30 days 

as a result of Section 404/Section 401 permit violations?

Has the Lead Contractor or any member of the joint venture been declared delinquent or 

placed in default on any project?

Has the Lead Contractor or any member of the joint venture submitted a claim on a project 

that was litigated?

Have any projects been delayed more than 30 days such that liquidated damages were 

assessed?

Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or 

repeated?
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KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 

a. Name & Title:
Gregory W. Canniff
President – Owner

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:

Palmetto Infrastructure, Inc. 

d. Years of Experience: With this Firm 15 Years  Other Firms 24 Years 

Palmetto Infrastructure, Inc.: President - Owner – Responsible for all phases of business from bid to 
build; oversee administrative aspects of company, ensure quality and on-time delivery of projects, 
negotiate change orders and additional services. Manage DB Projects. As Project Manager, Greg is 
responsible for project administration, start-up, staffing, and contract negotiation with subcontractors.  He 
oversees quality control and quality assurance, schedule requirements, cost accountability, and 
coordinates all project team members, ensuring owners a successful project delivery. 

Rea Contracting LLC/Lane Industries: Bridge Division Manager – Responsible for all areas of bridge 
division (estimating, personnel, projects, equipment, market analysis). Design Build Structures Manager 
for two dozen DB projects in the Carolinas.  2002 – 2008 

United Contractors, Inc.: Vice President – Responsible for coordination of designs, negotiations of 
suppliers and subcontractors, construction management. Performed as the Structures Manager for DB 
Projects. 1999 – 2002 

Carolina Bridge Company: Vice President – Responsible for estimating and bidding all projects; develop 
contracts for subcontractors and suppliers; produce project schedules and submittals. 1991 – 1999 

Wilbur Smith Associates: Resident Engineer – Responsible for engineering and inspection staff 
performing QC and on-site inspection. 1989 – 1991 

Carolina Bridge Company: Engineer, Project Manager – Performed design and construction project 
management. 1983 – 1989 

Martin Engineering: Superintendent – Responsible for field layout, steel erection, material testing and 
QC. Coordinated subcontractors, field supervision. 1982 – 1983 

e. Education:
Clemson University / Clemson, SC / Master of Engineering / 1996 / Civil Engineering
Clemson University / Clemson, SC / Bachelor of Science / 1982 / Civil Engineering

f. Active Registrations:
g.

h. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2021, Assigned 2021 
Owner Contact Information:        City of Greenville, Nick DePalma, 864-933-2242 
Design/Construction Value:        $4,994,755 Design & Construction 
Project Description: 
Project included two pedestrian bridges over Haywood and Laurens Rd with driven composite concrete 
and H-Pile Foundations with 280’ cored slab approach spans and structural steel truss over roadways 
with associated roadway approach. Greg’s specific responsibilities included assembling the design and 
construction teams, development of the price and schedule for submittal to the City of Greenville including 
pricing of subconsultants, management of the construction, coordination of design and permitting team, 
scheduling, and cost control. 

Palmetto initiated a value engineering (VE) design with Carolina TEA when the original bids came in 50% 
over the owner’s budget. The redesign eliminated MSE walls by extending the bridge, reduced the 
foundations, and shifted the CL alignment of a new structure to allow for construction access and reduce 



ROW.  The VE brought the project within the owner’s budget. 

SC 34 BRO Little River, Fairfield County 
Key Personnel Role:        Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2/19/15-3/15/16 
Owner Contact Information:        SCDOT, Mike Moss, mossmn@scdot.org, (803)581-8008 
Construction Value:       $11,880,468.00 
Project Description: 3 - phase project to replace bridge on SC 34 over Little River in Fairfield County. 
Realign S-34 and build a curved 390 ft structure utilizing AASHTO Type IV Beam Bridge on Drilled Shaft 
interior bents and H-Pile End Bents. Traffic was shifted to new alignment and existing bridge removed 
and roadway completed. Temporary Wire Wall Shoring, installed by Palmetto was used to stage 
differential grades while maintaining traffic through the construction area.      

Emergency Bridge Package 2020-1 DB 
Key Personnel Role:        Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Greg’s specific responsibilities 
included assembling the design and construction teams, development of the price and schedule for 
submittal to SCDOT including pricing of subconsultants, management of the construction, coordination of 
design and permitting team, scheduling, and cost control. Project requirements included completion in 
215 days. Palmetto obtained substantial completion on time.  

Emergency Bridge Package 2018-2A DB 
Key Personnel Role:        Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2020 
Owner Contact Information:        SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001 
Design/Construction Value:        $5,127,593 Construction 
Project Description: Project included 3 emergency bridge replacement projects and associated 
approach roadway reconstruction in Dillon and Marlboro Counties. Greg’s specific responsibilities 
included assembling the design and construction teams, development of the price and schedule for 
submittal to SCDOT including pricing of subconsultants, management of the construction, coordination of 
design and permitting team, scheduling and cost control. Project requirements included completion in 200 
days. Palmetto obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA 
Team was the only DB Team to meet design deliverable dates in 2019, and the only DB Team to meet 
Substantial and Final completion dates. 

Pickens County SC File 39.111B 
Key Personnel Role:        Project Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 4/13/10 – 8/7/19 
Owner Contact Information:        SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034 
Construction Value:       $16,400,987.40 Contract/ $9,435,351.60 Subcontract 
Project Description: Original contract required a No Cost Design / Build Change Order initiated by Greg 
to improve constructability and eliminate change orders. Walls and bridge were changed due to 
constructability and the temporary railroad structure was deleted. The needed offline structure was 
incorporated into a new 3-Span bridge on drilled shaft foundation. Retaining walls were redesigned to a 
drilled in pile wall as the detailed sheet pile could not be installed due to cohesive soils.  SCDOT was 
given the design in Stage II, and after additional design the bridge was widened. Retaining walls and an 
Amtrak platform were added in a unit price traditional contract. Project required coordination and solving 
construction challenges with SCDOT, NSRR and Amtrak.   Palmetto Infrastructure Inc. was able to 
partner with SCDOT to navigate a challenging project to delivery. 

i. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

j. 
The Project Manager is not required to be on-site full-time for the duration of construction. 



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 

a. Name & Title:
Frank Austin Williams III
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:

Palmetto Infrastructure, Inc. 

d. Years of Experience: With this Firm 3 Years  Other Firms 31 Years 

Palmetto Infrastructure, Inc.: Project Manager – Responsible for all phases of construction and project 
management for bridge and road construction projects. Also responsible for building per plans and 
specifications, scheduling crews for projects, scheduling subcontractors, tracking job cost, coordinating 
with owner representatives and Resident Engineers. Enforces the company Safety Program and 
implements traffic control for public safety.  Maintain job records, daily crew worksheets and oversee 
multiple projects as required. 2020 – Present. 

Rogers Group Inc. Area manager/Project Manager for Anderson, Pickens and Oconee Co. Responsible 
for all phases of construction and project management for grading, paving and public road construction. 
Also responsible for building per plans and specifications, scheduling crews for projects, scheduling 
subcontractors, tracking job cost, coordinating with owner representatives and Resident Engineers. 
Enforced the company Safety Program and implemented traffic control for public safety.  Maintain Job 
records, daily crew worksheets and oversee multiple projects. 2016 - 2020 

Ashmore Brothers, Inc..: Project Manager in Greenville/Spartanburg area until 1997 and then became 
Area Manager Anderson, Pickens and Oconee Co. Responsible for all phases of construction and project 
management for grading, paving and public road construction. Also responsible for building per plans and 
specifications, scheduling crews for projects, scheduling subcontractors, tracking job cost, coordinating 
with owner representatives and Resident Engineers. Enforced the company Safety Program and 
implemented traffic control for public safety.  Maintain Job records, daily crew worksheets and managed 
multiple private and public projects. 1989 – 2016 

e. Education:
Clemson University / Clemson, SC / Bachelor of Science / 1981 / Industrial Engineering

f. Active Registrations:

g. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build 
Key Personnel Role:                    Construction Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2021, Assigned 2021 
Owner Contact Information:        City of Greenville, Nick DePalma, 864-933-2242 
Design/Construction Value:        $4,994,755 Design & Construction 
Project Description: 
Project included two pedestrian bridges over Haywood and Laurens Rd with driven composite concrete 
and H-Pile Foundations with 280’ cored slab approach spans and structural steel truss over roadways 
with associated roadway approach. Frank’s specific responsibilities included management support, 
Quality Control and crew supervision during reinforcing steel placement and concrete pours. 

Palmetto initiated a value engineering (VE) design with Carolina TEA when the original bids came in 50% 
over the owner’s budget. The redesign eliminated MSE walls by extending the bridge, reduced the 
foundations, and shifted the CL alignment of a new structure to allow for construction access and reduce 
ROW.  The VE brought the project within the owner’s budget. 



Emergency Bridge Package 2020-1 DB 
Key Personnel Role:        Construction Superintendent 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Frank’s specific responsibilities 
included management support during construction, consultant coordination, and Quality Control for 
subgrade and asphalt paving contractors. Project requirements included completion in 215 days. 
Palmetto obtained substantial completion on time.  

SCDOT File 42.15170 
Key Personnel Role:      Construction Manager 
Experience with Current Firm:    Rogers Group, Inc. 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2020 
Owner Contact Information:        SCDOT, Will Yarborough, yarborouwd@scdot.org, (864) 590-2981 
Design/Construction Value:        $6,058,298 Construction 
Project Description:  Project included concrete curb and sidewalk, full depth patching, milling and 
asphalt paving. Frank’s specific responsibilities included crew scheduling, traffic control coordination for 
multi-lane highway, public notification, safety management program, coordination of subcontractors, 4 
week look-ahead schedule, quality control, smoothness/rideability per contract.   

Greenville County Road Program GLDTC 542.02 
Key Personnel Role:        Construction Manager 
Experience with Current Firm:    Rogers Group, Inc. 
Project/Assignment Duration:     Project 2018 – 2020, Assigned 2018-2020 
Owner Contact Information:        CoTransCo, Terry Bragg, tabragg@charter.net, (864) 483-4370 
Construction Value:       $8,968,993 Construction 
Project Description:  Project included concrete curb and sidewalk, full depth patching, milling, concrete 
modified recycled base and asphalt paving for 36.49 miles of roadway. Frank’s specific responsibilities 
included crew scheduling, traffic control coordination for multi-lane highway, public notification, 
management of safety program, coordination with multiple subcontractors, look-ahead scheduling, quality 
control, smoothness/rideability per contract.   

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Assistant Project Manager shall be available to be on-site during all construction activities, attend 
weekly status meetings during the design and construction phases, and be available at the request of the 
SCDOT. 

mailto:yarborouwd@scdot.org


 KEY INDIVIDUAL RESUME FORM 

 

 
  

Brief Resume of Key Individual anticipated for the Project.  

a. Name & Title:  
Jeffrey Scott Mulliken, PhD, PE 
Partner 

  

b. Role of Key Individual for this Project:   
Lead Design Engineer 

 

c. Name of Firm with which you are now associated:  
Carolina Transportation Engineers & Associates, PC (Carolina TEA) 

 

d. Years of Experience: With this Firm 1 Years           With Other Firms 33 Years 
 
Carolina TEA: Partner – Responsible for financial operations, business development, planning, employee 
development, and client satisfaction. Management of bridge replacement and transportation-related 
projects focused on client satisfaction, quality products, and sound financial performance.  Lead firm-wide 
bridge practice through expertise in seismic engineering, soil-structure interaction, and structural 
dynamics. 2022-Present.  
 
Holt Consulting Company, LLC: Transportation Practice Lead/Senior Structural Engineer – Responsible 
for management of bridge replacement and transportation-related projects focused on client satisfaction, 
quality products, and sound financial performance.  Lead firm-wide bridge practice through expertise in 
seismic engineering, soil-structure interaction, and structural dynamics. 2018 – 2021 
 
STV Incorporated: Senior Structural Engineer/Business Unit Lead – Responsible for management of 
bridge replacement and transportation-related projects focused on client satisfaction, quality products, 
and sound financial performance. Also support firm-wide bridge practice through expertise in seismic 
engineering, soil-structure interaction, and structural dynamics. 2016 – 2018, 2021 - 2022 
 
Kimley-Horn and Associates: Senior Engineer and Project Manager – Responsible for performance of the 
office including financial operations, business development, planning, employee development, and client 
satisfaction. Practice areas supported in this office included: Program and project management, structural 
design, roadway design, bridge design, environmental, planning, parking structure design, and traffic 
engineering. 2013 – 2016 
 
The LPA Group Inc./Michael Baker Jr, Inc.: Operations Manager/Project Manager/Senior Engineer – 
Responsible for planning, design, and design management for structural-related projects and for overall 
performance of three offices. Metrics for performance including financial operations and soundness, 
business development and marketing success, planning, employee development, and client 
management. Multi-disciplined practice areas supported in these offices include: Environmental, 
Planning, Program Management, Aviation, Architecture, Roadway Design, Bridge Design, Water 
Resources, Right-of-Way Services, and Electrical Engineering. 1997 – 2013 
 
Westinghouse Savannah River Company: Senior Engineer – Responsible for the structural and seismic 
qualification of reinforced concrete and steel structures, design reviews, and the establishment of 
structural design criteria. Also responsible for performing soil-structure interaction analyses, leading 
seismic retrofit design efforts, and technical direction of research efforts. 1989 – 1997 

e. Education:  
University of South Carolina / Columbia, SC / Doctor of Philosophy / 2011 / Civil Engineering 

University of South Carolina / Columbia, SC / Master of Science / 1994 / Civil Engineering 

University of South Carolina / Columbia, SC / Bachelor of Science / 1989 / Civil Engineering 

f. Active Registrations:  
1995 / SC / PE-Civil / 16939; 2008 / NC / PE-Civil / 034610; 2014 / FL / PE-Civil /78319; 2008 / GA / PE-Civil / 

032817 



 

 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                     Senior Structural Engineer/QC Manager 
Experience with Current Firm:    Holt Consulting 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Jeff’s specific responsibilities included 
supporting the conceptual design, final structures design, coordination of design team, scheduling and 
cost control and serving as the Quality Control Manager.  Bridges utilized single span and multi-span 
cored slab structures. Project requirements included completion in 215 days. Palmetto obtained 
substantial completion on time.  Project won a 2022 ACEC-SC Engineering Excellence Award. 
 
Emergency Bridge Package 2018-2A DB 
Key Personnel Role:                     Senior Structural Engineer/QC Manager 
Experience with Current Firm:    Holt Consulting 
Project/Assignment Duration:     Project 12/2018 – 1/2020, Assigned 12/2018 – 1/2020 
Owner Contact Information:        SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805 
Design/Construction Value:        $5,127,593 Construction 
Project Description: Project includes 3 emergency bridge replacement projects and associated 
approach roadway reconstruction in Dillon and Marlboro Counties. Jeff’s specific responsibilities included 
supporting the conceptual design, final structures design, coordination of design team, scheduling and 
cost control and serving as the Quality Control Manager. Bridges utilized single span and multi-span 
cored slab structures. Project requirements included completion in 200 days. The Palmetto Team 
(Contractor) obtained substantial completion on time. Project won a 2020 ACEC-SC Engineering 
Excellence Award. 
 
Carolina Bays Parkway Phase II Design-Build  
Key Personnel Role: Project Manager 
Experience with Current Firm: The LPA Group Inc. 
Project/Assignment Duration: Project 2005-2010, Assigned 2005-2010 
Owner Contact Information: SCDOT, Kyle Berry, berrywk@scdot.org, (843) 661-4710 
Design/Construction Value: $75 Million 
Project Description: Project Manager for all aspects of design and coordination for the project including 
bridges, roadway, geotechnical, traffic control, signing, hydrology, and utilities. Responsibilities included 
maintaining project design schedule, coordinating activities between design disciplines, and providing the 
interface between the contractors and the design team. The bridge design involved a new ramp structure 
in the new U.S. Route 501 interchange and two new overpass structures in the S.C. Route 544 
interchange. Also worked with the entire team to make emergency repairs to damaged areas throughout 
the project as a result of Hurricane Floyd. 
 
SCDOT US 17 Ashepoo/Combahee/Edisto Basin Design-Build 
Key Personnel Role: Structures Project Manager 
Experience with Current Firm: The LPA Group Inc./Michael Baker Jr, Inc. 
Project/Assignment Duration: Project 2010-2016, Assigned 2010-2015 
Owner Contact Information: SCDOT, Daniel Burton, burtond@scdot.org, (843) 972-6200 
Design/Construction Value: $75 Million 
Project Description: 
Responsible for oversight of bridge design, seismic design, and plan production for three bridge 
structures in Colleton County, SC in the Ashepoo, Combahee, and Edisto (ACE) Basin. The project 
involved a 4-lane divided primary facility with three bridges: a 130-foot-long single span prestressed 
concrete beam structure with mechanically stabilized earth (MSE) walls over CSXT rail lines, a 90-foot-
long flat slab bridge over Tupelo Swamp, and a 420-foot-long AASHTO Type II girder structure over the 
Ashepoo River. 

 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
The Lead Design Engineer is not required to be on-site full-time for the duration of construction. 

mailto:MattoxJH@SCDOT.org


KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 

a. Name & Title:
Billy McCoy
Construction Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc.

d. Years of Experience: With this Firm 12 Years           With Other Firms 20 Years

Palmetto Infrastructure, Inc.: Construction Manager – Responsible for all phases of construction and
construction management for bridge replacement projects. He is responsible for the review of plans,
scheduling of work, tracking of job costs, managing daily field operations and coordinating with the
owner's engineers as well as on-site safety management, subcontractor coordination and the supervision
of all construction work, ensuring it is completed to the owner's satisfaction. Billy oversees construction at
multiple sites, will implement and inspect traffic control, and maintain job site records. 2011 - Present

United Contractors, Inc.: Bridge Supervisor – Responsible for bridge crew and project oversite at the
jobsite.  1999 – 2011

United Contractors, Inc.: Crane Operator – Responsible for operating equipment for bridge construction
including barge and water work.  1994 – 1999

United Contractors, Inc.: Carpenter – Responsible for bridge construction as assigned.  1993 – 1994

United Contractors, Inc.: Laborer– Responsible for bridge construction as assigned.  1991 – 1993

As shown through this progression of work, Billy has constructed and managed the construction of
bridges for his entire career. He fully understands every component of bridge construction from utility
relocations to site prep work, to site close out work.  Billy maintains accurate daily logs for work performed

e. Education:
Richlands High School, Richlands, VA
National Commission for the Certification of Crane Operators

f. Active Registrations:
Certified Crane Operator
Commercial Driver’s License
Certified Rigger

g. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build
Key Personnel Role:        Construction Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2021, Assigned 2021 
Owner Contact Information:        City of Greenville, Nick DePalma, 864-933-2242 
Design/Construction Value:        $4,994,755 Design & Construction 
Project Description: Project include Design & Build of Two Pedestrian Bridges over Haywood Rd. and 
Laurens Rd. Structures  
consisted of composite concrete and steel H-Pile foundation with a poured in place cap. Superstructure of 
cored slabs with a structural steel truss over roadway. Billy’s specific responsibilities included scheduling 
subconsultants, managing daily field operations, working with CI to ensure MOT, environmental 
compliance and quality control testing was performed in accordance with contract requirements, and 
ensuring project completion on schedule 

Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                    Construction Manager 
Experience with Current Firm:    Palmetto Infrastructure 



Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Billy’s specific responsibilities included 
scheduling subconsultants, managing daily field operations, working with SCDOT resident to ensure 
MOT, environmental compliance and quality control testing was performed in accordance with contract 
requirements, and ensuring project completion on schedule. Project requirements included completion in 
215 days. Palmetto obtained substantial & final completion on time.  

Emergency Bridge Package 2018-2A DB 
Key Personnel Role:        Construction Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:        SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001 
Design/Construction Value:        $5,127,593 Construction 
Project Description: This project included 3 emergency bridge replacement projects and associated 
approach roadway reconstruction in Dillon and Marlboro Counties. Billy’s specific responsibilities included 
review of plans, ordering materials, maintaining a safe project worksite, oversee all bridge construction 
activities, and project closeout activities. Billy maintained a direct line of communication with the design 
team to identify project issues and promote solutions. His construction knowledge and project 
organization allowed this project to be completed on time. Project requirements included completion in 
200 days. Palmetto obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA 
Team was the only DB Team to meet design deliverable dates in 2019, and the only DB Team to meet 
Substantial and Final completion dates. 

Pickens County SC File 39.111B 
Key Personnel Role:        Construction Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 4/13/10 – 8/7/19 
Owner Contact Information:        SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034 
Construction Value:      $16,400,987.40 Contract/ $9,435,351.60 Subcontract 
Project Description: Original contract required a No Cost Design/Build Change Order that was PII’s 
concept. Walls and bridge were changed due to constructability and the temporary railroad structure was 
deleted. The needed offline structure was incorporated into new three-span bridge on drill shaft 
foundation. Retaining walls were redesigned to a drilled pile as the detailed sheet pile could not be 
installed due to cohesive soils.  SCDOT was given the design in Stage II, and after additional design the 
bridge was widened. Retaining walls and an Amtrak platform were added in a unit price traditional 
contract. Project required coordination and construction challenges with SCDOT, NSRR and Amtrak.   
Palmetto Infrastructure Inc. was able to partner with SCDOT to navigate a challenging project to delivery. 

SC 34 BRO Little River, Fairfield County 
Key Personnel Role:        Construction Manager 
Experience with Current Firm:    Palmetto Infrastructure 
Project/Assignment Duration:     Project 5/04/17-10/1/2022 
Owner Contact Information:        SCDOT, Mike Moss, mossmn@scdot.org, (803)581-8008 
Construction Value:       $11,880,468.00 
Project Description: Three Phase Project to replace bridge on SC 34 over Little River in Fairfield 
County. Phase to re-align S-34 and build 390’ ASSHTO Type IV Beam Bridge on DS and H-Pile End 
Bents. Traffic was shifted to new alignment and existing bridge removed and roadway completed. 
Temporary Wire Wall Shoring, installed by Palmetto used to stage differential grades. Billy was 
responsible for coordination of all bridge and roadway crews through each phase of construction to 
complete project on time.   

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Construction Manager is required to have a superintendent on site during construction activities. 
Current assignments include: 
Burke, Richmond County GDOT Old Waynesboro Rd. over McBean Creek, Construction Manager 
Completion 8-15-2023 
SCDOT Bundle 16, Construction Manager, July 2026 



Appendix B – Work History and Quality Form - Contractor/
Designer (Section 3.5.1) 

SCDOT Design Build 
Project Bridge Package 20 

Contract ID 5462320 



Key Personnel: 

Greg Canniff, Project Manager 

Billy McCoy, Asst. Project Manager 

Jeff Mulliken, Senior Structural Engineer/QC 

Manager 

Frank Williams, Construction Superintendent 

Design Work Location: Charlotte, NC 

Subconsultants: 

Vaughn and Melton 

(Now part of JMT) 

Aulick Engineering 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 

a. Project Name &

Location (City, State)

b. Name of lead responsible for the

overall project design or construction

c. Contact information of the Client & their Project

Manager who can verify CTEA’s responsibilities

d. Actual or Estimated Construction &

Professional Services Completion Date

e. Actual or Estimated Project

Construction Cost (in thousands)

f. Dollar Value of Work Performed

by CTEA (in thousands)

Name: EBP 2018-2A DB 

Location: Dillon & 

Marlboro Counties, SC 

Name: Name of Owner:  SCDOT 

Project Manager: Jae Mattox 

Phone: 803-737-1805 

Email: mattoxjh@scdot.org 

 Construction 10/2019 

Design 04/2019 
$ 5,127 $ 803 

g. Narrative describing the work performed by CTEA.

Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, 

public involvement, CLOMR, and construction engineering services for three bridge 

replacements using low volume criteria. Existing bridges were damaged in flooding in 

September 2018, and required to be completed on an accelerated schedule. 

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. CTEA widened the bridge to

minimize the intersection relocation and improve stopping sight distance. Our design reduced ROW, eliminated 

environmental impacts and accelerated construction. 

S-400 over Herndon Branch (center photo): 50’ single span bridge. The roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed

by the Nationwide Permit, to minimize the bridge length and roadway work. Rip rap splash pads were reduced to minimize environmental impacts – since flumes were less than 5’ tall. 

S-33 over Naked Creek (right photo): 115’ 3-span bridge (25’-65’-25’).  Electrical lines dropped in place in lieu of relocation. Cored slabs designed for top down construction

including the use of a steel frame temporary bridge over one span. 

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to

identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

CTEA delivered the project design on time and on budget with excellent quality, recognized in our above average consultant performance scores – and most important, the comments and feedback we have received from SCDOT: “When 

problems arose, no one pointed fingers…you just developed and implemented solutions.”   “The designer has been very eager to complete the project in a manner satisfactory to all parties and has overall been very good to 

work with.”    “The Carolina TEA Team is the only DB team to meet all design deliverables as submitted in the original schedule.”  CTEA won the 2020 ACEC SC Engineering Excellence Award for this project.  

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

CTEA produced the first deliverable package (S-400) and submitted the day of NTP. The design team met the schedule delivery dates for each package thereafter, including an independent QA review prior to each submittal. The General 

Permit was submitted the day of NTP and approved by USACE in less than 30 days. This allowed the Contractor to deliver the project on schedule while maintaining quality deliverables.  The Team developed solutions that minimized 

environmental impacts and accelerated construction schedules, including designing S-33 for Top Down Construction, eliminating temporary works and minimizing environmental impacts as well as compressing the construction schedule. 

The widening of S-51 reduced the impacts of the intersection relocation, reducing environmental impacts and ROW. Water lines in the intersection were abandoned and replaced after project completion to avoid schedule impacts. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable – All questions are answered with a “NO”. 



Key Personnel: 

Greg Canniff, Project Manager 

Billy McCoy, Asst. Project Manager 

Frank Williams, Construction Superintendent 

Jeff Mulliken, Senior Structural Engineer/QC 

Manager 

Design Work Location: Charlotte, NC 

Subconsultants: 

Vaughn and Melton (Now 

part of JMT) 

Aulick Engineering 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 

a. Project Name &

Location (City, State)

b. Name of lead responsible for the

overall project design or construction

c. Contact information of the Client & their Project

Manager who can verify Palmetto’s responsibilities

d. Actual or Estimated Construction &

Professional Services Completion Date

e. Actual or Estimated Project

Construction Cost (in thousands)

f. Dollar Value of Work Performed

by CTEA (in thousands)

Name: EBP 2020-1 DB 

Location: York & 

Anderson Counties, SC 

Name: Name of Owner:  SCDOT 

Project Manager: Michael Pitts 

Phone: 803-737-2566 

Email: PittsME@scdot.org 

 Construction 12/2020 

Design 07/2020 
$ 3,173 $ 746 

g. Narrative describing the work performed by Palmetto Infrastructure.

Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and 

construction engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in 

flooding in 2019 and required to be completed on an accelerated schedule. This includes recovering from a second flood, 

immediately post award, that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and 

embankment material leading up to the bridge was washed away. Supplemental survey and additional concept design was performed immediately following 

the flood. 

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45’-70’-45’) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab

units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or 

drilled piers. 24” cored slabs used for 45’ spans to eliminate steps in pier cap, and designed for Top Down Construction methods. 

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure

consisted of 24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped 

control the bridge length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of 

slope. Additional verification of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening. 

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to

identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an 

excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.  

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.  SCDOT noted: Team has been very cooperative and responsive to any conflicts

presented. CTEA has done an excellent job with communication when anything arose. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable.  All answers are “NO”. 



Key Personnel: 

Greg Canniff, Project Manager 

Billy McCoy, Asst Project Manager 

Frank Williams, Construction 

Superintendent 

Jeff Mulliken, Senior Structural 

Engineer/QC Manager 

Design Work Location: Charlotte, NC 

WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &

Location (City, State)

b. Name of lead responsible for the

overall project design or construction

c. Contact information of the Client & their Project

Manager who can verify Palmetto’s responsibilities

d. Actual or Estimated Construction &

Professional Services Completion Date

e. Actual or Estimated Project

Construction Cost (in thousands)

f. Dollar Value of Work Performed

by Palmetto (in thousands)

Name: EBP 2018-2A DB 

Location: Dillon & 

Marlboro Counties, SC 

Name: Name of Owner:  SCDOT 

Project Manager: A.J. Thomas Bostic 

Phone: 843-317-4001 

Email: bosticta@scdot.org 

 Construction 10/2019 

Design 04/2019 
$ 5,127 $5,127 

g. Narrative describing the work performed by Palmetto Infrastructure.

Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and 

detour during construction. The existing bridges were damaged in flooding in September 2018, and were required to be 

completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues. This 

includes stopping work at S-51 and removing construction equipment to allow a utility subcontractor to repair a leaking 

8” force main sewer pipe, as well as the discovery of unknown storm sewer pipes in the roadway approach.  

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. End bents utilized steel pile

foundations, superstructure consisted of 24” cored slab units with AWS. Adjacent intersection was reconstructed as part of the project. 

S-400 over Herndon Branch (center photo): 50’ single span bridge. End bents utilized steel pile foundations, superstructure consisted of 21” cored slab units with AWS overlay. The

roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge length and minimize 

roadway work. This bridge was constructed first as there were no utilities or ROW at the site. 

S-33 over Naked Creek (right photo): 115’ 3-span bridge (25’-65’-25’). End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers,

superstructure consisted of 21” and 24” cored slab units with AWS overlay. Electrical line was back fed and dropped in place to reduce utility relocation expenses. Rip rap splash pads were 

reduced to minimize environmental impacts.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,

and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Palmetto worked with SCDOT to perform early work, including demolition of the existing bridges before the bird nesting moratorium kicked in and materials were fabricated at risk prior to RFC plan approval. This allowed Palmetto an 

early start on the project. Palmetto’s crews worked continuously on the project from the time roadways were closed until the bridge replacement was complete and the roadway reopened – save only a brief delay at S-51 to relocate a force 

main sewer noted above. The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. 

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto performed bridge demolitions before RFC drawings were approved to avoid the bird nesting moratorium. They worked with District SCDOT Personnel to reduce the size of rip rap splash pads at the base of flumes – especially 

for flumes less than 5’ tall.  S-33 over Naked Creek was constructed utilizing “Top-Down” construction methods to avoid significant environmental impacts and minimize cutting trees in this forested swamp. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable 



Key Personnel: 

Greg Canniff, Project Manager 

Billy McCoy, Assist. Project Manager 

Frank Williams, Construction Superintendent 

Jeff Mulliken, Senior Structural Engineer/QC 

Manager 

Design Work Location: Charlotte, NC 

WORK HISTORY AND QUALITY FORM – CONTRACTOR 

a. Project Name &

Location (City, State)

b. Name of lead responsible for the

overall project design or construction

c. Contact information of the Client & their Project

Manager who can verify Palmetto’s responsibilities

d. Actual or Estimated Construction &

Professional Services Completion Date

e. Actual or Estimated Project

Construction Cost (in thousands)

f. Dollar Value of Work Performed

by Palmetto (in thousands)

Name: EBP 2020-1 DB 

Location: York & 

Anderson Counties, SC 

Name: Name of Owner:  SCDOT 

Project Manager: Zach Herron 

Phone: 864-716-2380 

Email: HerronZK@scdot.org 

 Construction 12/2020 

Design 07/2020 
$ 3,173 $ 3,173 

g. Narrative describing the work performed by Palmetto Infrastructure.

Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and detour during construction. The 

existing bridges were damaged in flooding, and were required to be completed on an accelerated schedule. All work was completed safely, and on-time, with 

no disputes or issues. This includes recovering from a second flood, immediately post award, that changed the site and scope of work at S-174. The existing 

bridge completely collapsed during the second flood, and embankment material leading up to the bridge was washed away. The roadway embankment, and 

slope protection had to be recreated prior to completing the bridge replacement. 

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45’-70’-45’) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab

units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Steel piles at interior bent were driven to refusal first, then composite concrete pile was added on. This 

allowed the contractor to splice the steel portion only – and manufacture the concrete pile to predetermined lengths. Flowable fill and rip rap are used to protect the interior bents from scour. 

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure

consisted of 24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This 

helped control the bridge length and minimize roadway work. Palmetto worked with SCDOT and Dr. Wortham, the local landowner, to reduce ROW takes and reduce clearing at this 

site – a forested venue with a waterwheel used for weddings and social gatherings. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to 

protect the upstream toe of slope. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,

and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. Palmetto worked with SCDOT at S-174 to perform early work, including removing existing bridges from the creek) 

as well as removing a second bridge downstream that also collapsed. Palmetto worked exceptionally well with the landowners at both sites to deliver projects that maintained access to properties, reduced impacts to the owners, and 

eliminated issues for the Department. SCDOT approved field changes for Palmetto to add paving in ditches at S-174 to minimize erosion. All additional work at S-174 due to the second flood was approved by SCDOT. 

i. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto’s unique use of composite piles at S-816 – driving the steel piles to refusal before splicing the concrete piles on – eliminated concerns of splicing the concrete pile, saving time and money. Investigations at S-816 during demo 

proved the use of pile driving versus predrilling piles. Steepened slopes with geogrid and extra length guardrail posts avoided a stream impact at S-816. Reuse of Class C (and larger) rip rap at S-816 provides improved scour protection. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable.  All answers are no. 



Appendix C – Work History and Quality Form - Designer/
Designer (Section 3.5.2)  

SCDOT Design Build Project 
Bridge Package 20

 Contract ID 5462320 



July 27, 2023

Bridge Package 20  

Design-Build – Contract ID 5462320

Chesterfield, Fairfield, Lancaster, and York Counties, South Carolina

Quality of Past Performance

All questions in Section 3.5.2 are answered "No" by both Palmetto Infrastructure and Carolina TEA 
for the example projects submitted with this SOQ as well as all other projects.

Gregory Canniff 

President 



Appendix D – Legal and Financial 
SCDOT Design Build 

Project Bridge Package 20 
Contract ID 5462320 









Appendix E – Organizational Conflict of Interest 
SCDOT Design Build 

Project Bridge Package 20 
Contract ID 5462320 



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows: 

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ 
Signature  

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name Phone 

________________________________________ 

Company 

X

July 27, 2023 
Date 

Greg Canniff

Palmetto Infrastructure, Inc



Appendix F - Confidential or Proprietary Information 
Summary List 

SCDOT Design Build 
Project Bridge Package 20 

Contract ID 5462320 



July 27, 2023

Bridge Package 20 

Design-Build – Contract ID 5462320

Chesterfield, Fairfield, Lancaster, and York Counties, South Carolina 

Confidential and/or Proprietary Information Page List 

The following section of this SOQ is considered confidential and should not be disclosed under the South 
Carolina Freedom of Information Act: 

None 

Gregory Canniff 

President 



Appendix G - Addendum Receipt Forms 
SCDOT Design Build 

Project Bridge Package 20 
Contract ID 5462320 



NOTICE TO PROPOSERS 
Bridge Package 20 

Design-Build – Contract ID 5462320 
Chesterfield, Fairfield, Lancaster, and York Counties 

Addendum 1 

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents. 

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents.  

Confirmation Statement: 

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents. 

_____________________________________              __________________________________ 
PROPOSER’s Signature Date 

_____________________________________ 
Printed Name 

For: __________________________________ 
               Design-Build Team Name 

Gregory Canniff

Palmetto Infrastructure, Inc./CTEA

July 27, 2023



Appendix H - Key Individual and Contractor – 
Designer Reference Form 

SCDOT Design Build 
Project Bridge Package 20 

Contract ID 5462320 



Email First Name Last Name Company Name Project Name Team

PII

HerronZK@scdot.org Zach Herron SCDOT EBP 2020-1 DB PII / CTEA

pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB PII / CTEA

bostica@scdot.org AJ Thomas Bostic SCDOT EBP 2018-2A DB PII / CTEA

mattoxjh@scdot.org Jae Mattox SCDOT EBP 2018-2A DB PII / CTEA

ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Haywood Road PII / CTEA

1 of 1

mailto:HerronZK@scdot.org
mailto:pittsme@scdot.org
mailto:bostica@scdot.org
mailto:mattoxjh@scdot.org
mailto:ndepalma@greenvillesc.gov


Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

HerronZK@scdot.org Zach Herron Greg Canniff EBP 2020-1 DB Project Manager PII / CTEA

bosticta@scdot.org AJ Bostic Greg Canniff EBP 2018-2A DB Project Manager PII / CTEA

LawsJD@scdot.org Joe Laws Greg Canniff Pickens County SC File 39.111B Project Manager Palmetto Infrastructure

mossmn@scdot.org Mike Moss Greg Canniff SC 34 Bridge Replacement over Little River Project Manager Palmetto Infrastructure

ndepalma@greenvillesc.com Nick Depalma Greg Canniff Swamp Rabbit Trail - Haywood and Laurens Project Manager Palmetto Infrastructure

HerronZK@scdot.org Zach Herron Billy McCoy EBP 2020-1 DB Construction Manager PII / CTEA

bosticta@scdot.org AJ Bostic Billy McCoy EBP 2018-2A DB Construction Manager PII / CTEA

LawsJD@scdot.org Joe Laws Billy McCoy Pickens County SC File 39.111B Construction Manager Palmetto Infrastructure

mossmn@scdot.org Mike Moss Billy McCoy SC 34 Bridge Replacement over Little River Construction Manager Palmetto Infrastructure

ndepalma@greenvillesc.com Nick Depalma Billy McCoy Swamp Rabbit Trail - Haywood and Laurens Construction Manager Palmetto Infrastructure

pittsme@scdot.org Michael Pitts Jeff Mulliken EBP 2020-1 DB
Senior Structural Engineer/QC 

Manager
PII / CTEA

mattoxJH@SCDOT.org Jae Mattox Jeff Mulliken EBP 2018-2A DB
Senior Structural Engineer/QC 

Manager
PII / CTEA

berrywk@scdot.org Kyle Berry Jeff Mulliken Carolina Bays Parkway Phase II Project Manager LPA  / APAC

burtond@scdot.org Daniel Burton Jeff Mulliken US 17 ACE Basin Structures Project Manager LPA / Baker / LANE

ndepalma@greenvillesc.com Nick Depalma Jeff Mulliken Swamp Rabbit Trail - Haywood and Laurens
Senior Structural Engineer/QC 

Manager
Palmetto Infrastructure

HerronZK@scdot.org Zach Herron Frank Williams EBP 2020-1 DB Construction Superintendent PII / CTEA

yarborouwd@scdot.org Will Yarborough Frank Williams SCDOT 42.15170 Construction Manager Rogers Group

tabragg@charter.net Terry Bragg Frank Williams Greenville County Road Program GLDTC 542.02 Construction Manager Rogers Group

ndepalma@greenvillesc.com Nick Depalma Frank Williams Swamp Rabbit Trail - Haywood and Laurens Asst. Project Manager Palmetto Infrastructure

1 of 1

mailto:HerronZK@scdot.org
mailto:mossmn@scdot.org
mailto:ndepalma@greenvillesc.com
mailto:HerronZK@scdot.org
mailto:mossmn@scdot.org
mailto:ndepalma@greenvillesc.com
mailto:pittsme@scdot.org
mailto:mattoxJH@SCDOT.org
mailto:berrywk@scdot.org
mailto:burtond@scdot.org
mailto:ndepalma@greenvillesc.com
mailto:HerronZK@scdot.org
mailto:yarborouwd@scdot.org
mailto:tabragg@charter.net
mailto:ndepalma@greenvillesc.com
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