MOA-1-21

In-Contract Utility Relocation of
SC Dept. of Admin Fiber Optic Cable Facilities
SCDOT Project ID P027662

MEMORANDUM OF AGREEMENT
For in-Contract Utility Relocation
Fiber Optic Cable Relocation
Carolina Crossroads 1-20/1-26/1-126 in Lexington and Richland Counties
SCDOT Project ID PO27662

This Agreement is made this _ 2. £ day of ﬁ]dgusf; , 2020 by and between the South
Carolina Department of Transportation (hereinafter referred to as “SCDOT"”) and the South Carolina
Department of Administration {hereinafter referred to as “UTILITY”) (collectively “the Parties”) to
ensure the successful completion of the fiber optic facilities relocation for the below described Project:

This document is to serve as a Memorandum of Agreement as to the specific responsibilities of
UTILITY and SCDOT in completing this Project and associated Utility Work.

Section | — Definitions

1.

2.

. The term “Project” shall refer to SCDOT'’s Project along Carolina Crossroads 1-20/1-26/1-126 in

Lexington and Richland Counties. The Project will be divided into phases, each of which will be
addressed individually with Supplements to this Agreement.

The term “Utility Work” shall refer to an adjustment necessitated by SCDOT'’s Project of a utility
facility by removing and reinstalling the facility; a move, rearrangement, or change of the type
of existing facilities; necessary safety and protective measures; or the construction of a
replacement facility that is both functionally equivalent to, but not including any betterment
of, the existing facility that is necessary for the continuous operation of the system'’s service.

Section |l - Agreements by the Parties

1.

The Utility Work shall be included in SCDOT’s contract(s) for the design and construction of the
Project.

The Utility Work shall be designed by a designer approved by UTILITY and licensed and qualified
to perfaorm the Utility Work. SCDOT's contractor will either select the designer to design the
Utility Work from UTILITY's list of preferred designers, or will apply to become qualified by
UTILITY in order to self-perform.

The Utility Work shall be constructed by a contractor approved by UTILITY and licensed and
qualified to perform the Utility Work. SCDOT's contractor will either select the contractor to
perform the Utility Work from UTILITY’s list of preferred contractors, or will apply to become
qualified by UTILITY in order to self-perform.

UTILITY agrees to review and consider whether innovative design and/or construction
measures proposed by SCDOT or SCDOT’s contractor are acceptable in consideration of
UTILITY's design criteria, standard material and construction specifications, requirements, and
system functionality.
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5.

In-Contract Utility Relocation of
SC Dept. of Admin Fiber Optic Cable Facilities
SCDOT Project ID P027662

All Utility Work shall be in compliance with all applicable SCDOT palicies, including SCDOT’s
Utilities Accommodations Manual — A Policy for Accommodating Utilities on Highway Rights of
Way, incorporated herein by reference.

SCDOT has no duty to review UTILITY's utilities or components for their quality or adequacy to
provide the intended Utility service.

Additional criteria for the Utility Work is included in Attachment A, attached hereto and
incorporated herein.

Section lll - Funding

1.

SCDOT shall be responsible for the cost of utility relocations in locations where UTILITY has
established prior rights. UTILITY is responsible for the cost of any betterments and for locations
where prior rights do not exist.

SCDOT will pay for the cost of the Utility Work included in SCDOT’s contract(s), and UTILITY will
reimburse SCDOT for its share of the cost as set forth in Supplemental Agreements specific to
each phase of the Project.

In accordance with its procurement practices and procedures, SCDOT will solicit proposals for
the design and construction of the Project, including the Utility Work, and will award the SCDOT
Contract to the contractor with the best value proposal for the overall work of the design-build
phases of the Project, or, in the case of bid-build phases, to the contractor with the lowest
qualified bid for the overall work of the Project.

SCDOT will invoice UTILITY for any amounts owed for the Utility Work. Unless agreed otherwise
in any applicable Supplemental Agreement, UTILITY shall remit the invoiced amount to SCDOT
within 90 days of receipt of the invoice. '

Section IV — SCDOT's Responsibilities

el

o w

Include the Utility Work in SCDOT's contract(s) for the design and construction of the Project.
SCDOT will provide SCDOT’s Contractor with all documents provided to SCDOT by UTILITY.
Apply for and receive all necessary permits for the Utility Work within SCDOT right-of-way.
Allow UTILTY or UTILITY’s Consulting Engineer and/or Inspector access to the site when the
Utility Work is underway.

SCDOT's contractor shall be responsible for the Utility Work until it is accepted by UTILITY.

To the extent permitted by existing South Carolina law and within the public policy limits of the
South Carolina Tort Claims Act (SC Code § 15-78-10 et seq.), SCDOT hereby assumes complete
responsibility for any loss resulting from bodily injuries (including death) or damages to
property, arising out of any negligent act or negligent failure to act on SCDOT's part, or the part
of any employee of SCDOT in the performance of the work undertaken under this Agreement.
SCDOT will include UTILITY's construction and design criteria in SCDOT's Request(s) for
Proposals as requirements for the Utility Work.

Section V = UTILITY’'s Responsibilities
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~10.

11.

In-Contract Utility Relocation of
SC Dept. of Admin Fiber Optic Cable Facilities
SCDOT Project ID P027662

Provide to SCDOT a list of preferred designers and preferred contractors {(minimum of three
each) to meet SCDOT’s schedule for the Project. UTILITY shall also provide a method for
SCDOT's contractors to become certified in order to self-perform the Utility Work.

UTILITY shall, if desired, provide construction observation services and design reviews for the
Utility Work.

UTILITY must meet the Project schedules established by SCDOT. All documents necessary must
be provided by UTILITY to SCDOT as specified in phase specific Supplemental Agreements.
SCDOT shall notify UTILITY of the date by which the documents must be provided.

Failure to meet the schedule requirements will subject UTILITY to liability for Project delays as
outlined in the Supplemental Agreement(s).

If criteria and specifications provided by UTILITY are found to be inaccurate due to errors or
omissions, UTILITY shall be responsible for any resulting damages, including delay damages or
the costs attributable to such delays.

UTILITY shall not be responsible or liable for schedule or costs if SCDOT’s contractor fails to
adhere to UTILITY's Design Criteria and Standard Specifications.

UTILITY shall maintain existing facilities in place at its expense until new facilities that are
acceptable to UTILITY have been constructed, tie-ins and cut-overs have been completed, and
existing facilities are ready to be removed.

UTILITY retains responsibility for operation of any temporary facilities, and must coordinate
with SCDOT and SCDOT’s contractor for access to the Project site for this purpose. SCDOT's
contractor is responsible for installation and maintenance of all temporary facilities and
maintains ownership of temporary facilities.

UTILITY is required to attend all utility meetings held by SCDOT’s contractor or at the request
of SCDOT.

SCDOT’s contractor shall coordinate the construction schedule with UTILITY and provide three
business days’ notice for days in which the contractor plans to perform Utility Work. UTILITY’s
on-site representative or inspector may perform inspection to verify work for all items related
to the Utility Work.

Prior to accessing the Project site, UTILITY shall coordinate with SCDOT’s contractor regarding
their safety policies and access requirements.

-

Section VI — General Conditions

1

2.

SCDOT shall have final approval on the location of all UTILITY’s facilities within SCDOT Right-of-
Way.

All work covered under this agreement and performed by SCDOT’s contractor shall be
performed within SCDOT Right-of-Way, or within UTILITY's acquired easements, as coordinated
with and approved by SCDOT.

Upon UTILITY's acceptance of the Utility Wark, or any specific portion thereof, in accordance
with the plans and specifications, UTILITY will assume sole and complete responsibility for the
new facility. For purposes of this agreement, UTILITY will be considered to have accepted the
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Utility Work, or any specific portion thereof, by assuming control of the Utility Work and
commencing to utilize it.

4. Following acceptance, UTILITY will have sole responsibility for the operation and maintenance
of the Utility Work and sole liability for any claims made by third-parties that arise from the
design, construction, operation, or maintenance of the Utility Work in its entirety or the portion
that has been accepted.

5. Following acceptance, UTILITY assumes any and all liability for accidents or injuries to persons,
or damage to property (including the highway) that may be caused by the maintenance, use,
moving, or removing of the fiber optic cable(s) and related appurtenances constituting the
Utility Work as described herein.

6. Prior rights will remain in locations where prior rights currently exist. This agreement shall not
grant prior rights in locations where they do not currently exist.

7. Where UTILITY is on SCDOT right-of-way by encroachment, UTILITY agrees that if, in the opinion
of SCDOT’s Deputy Secretary of Engineering, it should ever become necessary to move or
remove the Utility Work, including any future modifications thereto, on account of the change
in locations of the highway, widening of the highway, or for any other sufficient reason, such
moving or removing shall be done on demand of SCDOT at UTILITY's expense unless agreed
otherwise in any applicable Supplemental Agreement.

8. Should additional Utility Work become necessary as a result of Project impacts on UTILITY’s
facilities that were not fareseen at the time of execution of this Agreement, UTILITY agrees to
work with SCDOT and SCDOT’s contractor to negotiate a resolution.

9. The Parties agree that delays in the Utility Work will impact public convenience, safety, and
welfare, and that monetary damages would be inadequate to compensate SCDOT for delays in
the construction of the Project. Consequently, SCDOT shall be entitled to specific performance
or other equitable relief from UTILITY in the event of any breach of this Agreement which
threatens to delay construction of the Project. This provision shall not limit any other remedies
available to SCDOT.

10. The Parties acknowledge that SCDOT's Standard Specifications for Highway Construction,
incorporated herein by reference, will apply to the Project. In the event of utility service
interruption due to accidental breakage by SCDOT's contractor, SCDOT’s contractor shall
promptly notify UTILITY and cooperate with them until service has been restored. Additionally,
SCDOT’s contractor shall carry and maintain liability insurance as specified in the Standard
Specifications, and shall be responsible for suits and claims as identified in the Standard
Specifications. This provision shall not limit any other remedies available to UTILITY.

11. All claims or disputes shall be filed with SCDOT’s Project Manager. The Parties will meet to
attempt to resolve any dispute or claim. If unable to resolve the dispute with the SCDOT
Project Manager, the Parties may appeal the claim or dispute to the appropriate SCDOT
Deputy Secretary. The Deputy Secretary’s decision in the matter shall be final and conclusive
for both Parties, subject to non-jury appeal in the Circuit Court of Richland County.

Section VIl — Counterparts

Page 4 of 6



MOA-1-21
In-Contract Utility Relocation of
5C Dept. of Admin Fiber Optic Cable Facilities
SCDOT Project ID P027662

This Agreement may be executed in counterparts, and if so executed, shall become effective
when a counterpart has been executed and delivered by both Parties hereto. All counterparts taken
together shall constitute one and the same Agreement and shall be fully enforceable as such. Delivery
of counterparts via facsimile transmission or via email with scanned attachment shall be effective as if
originals thereof were delivered.

Section VIl — Authority and Law

SCDOT and UTILITY each bind themselves, their respective successors, executors, and assigns
to the other Party with respect to these requirements, and also agree that neither Party shall assign,
sublet, or transfer its respective interest in this Agreement without the written consent of the other.

This Agreement is to be interpreted under the laws of the State of South Carolina.

[Signature blocks on next page]
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IN WITNESS WHEREOQF, the Parties have caused this Agreement to be signed and sealed by their authorized

representatives on the dates set forth befow.,

SIGNED, SEALED, AND DELIVERED SOUTH CAROLINA DEPARTMENT OF ADMINISTRATION j}{

IN THE PRESENCE OF: . ‘k@ﬂﬂ [ B
2 BY:
/ év;o//({ /’g-:u-__- '/-/,.":4 ofdv‘-‘r{ CheF Tolozsahbon QFE c o

WITNESS pate:_D{U|2020

SOUTH CAROLINA DEPARTMENT OQF TRANSPO ATION

Nier
Omer =
)

Deputy Secretary of Engineering or Designes

REVIEWED BY: .
e i

State Utilities Engineer
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Supplement 3

Supplemental Utility Relocation Agreement

This Supplemental Agreement is made this day of , 20 by and
between the South Carolina Department of Transportation (hereinafter referred to as “SCDOT”)
and South Carolina Department of Administration (hereinafter referred to as “UTILITY”)
(collectively “the Parties”) to outline the scope of Utility Work and associated financials for Phase
_3C_of SCDOT'’s Carolina Crossroads 1-20/1-26/1-126 Project.

All terms in this Supplemental Agreement shall have the same meaning and definitions as
presented in the Master Agreement (MOA -1-21) between the Parties.

Section | — Definitions

1. The term “Design-Build” (DB) shall refer to the Project procurement and delivery method.
This type of project delivery includes design and construction under one contract.

2. The term “SCDOT'’s contractor” shall refer to the contractor that enters into a Design-Build
agreement to provide for design, right-of-way acquisition services, and construction of the
Project.

Section Il — Terms of Supplemental Agreement

1. Utility Work design plans will be submitted by SCDOT to the UTILITY, and the UTILITY will
review the plans in accordance with this section. SCDOT’s Contractor shall resolve
UTILITY’S comments and obtain UTILITY approval prior to submittal of Released for
Construction (RFC) plans.

2. SCDOT agrees that it will submit to UTILITY for review the 30-percent, 60-percent, and 100-
percent Utility Work design plans prepared by the contractor. UTILITY agrees that it will
have the responsibility to review the 30-percent, 60-percent, 100-percent Utility Work
design plans prepared by SCDOT’s contractor. Upon submittal of each milestone package,
UTILITY shall have an initial review period of 13 business days for each submittal (30, 60,
and 100-percent). UTILITY’s review comments will be sent to SCDOT to review and forward
to SCDOT's contractor. UTILITY shall provide review comments to SCDOT by either utilizing
a SCDOT created Bluebeam review session or SCDOT’s Comment Matrix. SCDOT’s
contractor shall respond to SCDOT within five business days. SCDOT will forward contractor
comment responses to UTILITY. UTILITY shall provide additional comments, if warranted,
within four business days to SCDOT. If any open comments remain after the initial 13-
business day review and subsequent five-day review and comment period, there will be no
time constraint for SCDOT’s contractor to respond. If verification plans are required for any
package (30, 60, and 100-percent), Utility shall have a review period of 9 business days to
provide new or still unresolved comments back to SCDOT. Failure of UTILITY to meet these
deadlines shall be deemed acceptance of SCDOT’s contractor’s design. Time is of the
essence.
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12.

13.

14.

MOA 1-21 SCDOT Project ID: P027662
Supplement 3

SCDOT agrees to install utility work in accordance with the plans. After UTILITY is notified
by SCDOT that the Utility Work scope item, as defined in Table 1, is installed per the plans,
UTILITY shall cut-over service within the timeframe outlined in Table 1.
SCDOT shall be responsible for the cost of utility relocations where prior rights exist in
accordance with SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”
and 23 CFR 645A.
UTILITY is responsible for the cost of utility relocations where no prior rights exist and for the
cost of any betterments.
The Parties acknowledge that the scope of work presented in this Supplemental Agreement
Table 1 Scope of Utility Work below is the limit of work to be performed in-contract by
SCDOT’s contractor.
Any impact to UTILITY’s facilities which extend beyond the limits described in Table 1 below
will not be considered in-contract work and SCDOT’s contractor will be responsible for
coordination of any and all additional Utility Agreements required to resolve conflicts
between SCDOT’s project and UTILITY’s facilities. Any additional Utility Agreements shall not
be covered by the scope or terms of this Agreement.
Refer to Table 1 for scope of Utility Work. UTILITY estimates the total maximum cost of their
Utility Work for Phase 3 to be $95,870 with such costs to be allocated as follows:

a. Prior Rights, to be paid by SCDOT, at $S0; and

b. Non-Prior Rights and any betterments, to be paid by UTILITY at $95,870.
Failure by UTILITY to meet the contract requirements and construction schedule shall subject
UTILITY to liability for Project delays.
SCDOT shall invoice UTILITY for 50% of UTILITY’s estimated In-Contract utility costs within 30
days of execution of this Supplemental Agreement. UTILITY shall remit the invoiced amount
within 90 days of receipt of the invoice.
SCDOT shall invoice UTILITY on a quarterly basis for the remainder of UTILITY’s share of In-
Contract utility costs. UTILITY shall remit the invoiced amount to SCDOT within 90 days of
receipt of the invoice.
In the event that the total cost of the Utility Work is less than originally estimated, SCDOT will
refund any excess amount paid by UTILITY within 90 days of the final completion and closure
of Phase 3 within SCDOT's accounting office. Refunds will not be unreasonably withheld,
denied, or delayed.
Should change orders be needed, SCDOT reserves the right to approve any and all change
orders up to 10% of the conflict’s total cost as shown in Table 1.
SCDOT will keep UTILITY informed as to the Project status and Utility Work.

Section Ill = UTILITY’s Responsibilities

1.

UTILITY may provide SCDOT a conceptual layout of the Utility Work. In such event, UTILITY
agrees to make available to SCDOT’s contractor any CAD (Microstation v8 or latest
AutoCAD) files used to prepare the preliminary plans within 60 days of this Agreement.
These plans are not final construction plans or sealed engineering plans and will be
provided to SCDOT’s contractor for information only. The plans will not become part of
SCDOT's contract for construction.
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2. UTILITY shall provide all state, local and federal codes and standards and any other criteria,
including betterments, for the design and construction of the Utility Work which will be
incorporated into the SCDOT Contract.

3. Any changes requested by UTILITY to the plans previously approved by UTILITY that are
Released for Construction (RFC Plans), which differ from the Scope of Utility Work or criteria
provided, must be mutually agreed to by all Parties including SCDOT’s contractor in order
for the change to be incorporated into the Utility Work. The UTILITY will be responsible for
any changes in cost due to UTILITY’s request including the cost of time delay to the Project.

All other terms and conditions of the Master Agreement not changed, modified, or
supplemented by this Supplemental Agreement shall remain in full force and effect as originally
written.

[Signature blocks on next page]
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be signed and sealed by their
authorized representatives on the dates set forth below.
SIGNED, SEALED, AND DELIVERED South Carolina Department of Administration

IN THE PRESENCE OF:

BY:

WITNESS DATE:

SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION

BY:

Deputy Secretary for Finance and Administration
or Designee

WITNESS

RECOMMENDED BY:

Deputy Secretary of Engineering or Designee

REVIEWED BY:

State Utilities Engineer
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