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Brandon, Natasha B.

From: Lacy, Christopher R. <LacyCR@scdot.org>

Sent: Tuesday, December 18, 2018 7:56 AM

To: Cedric Keitt; Zambrana-Brooks, Manuel J.

Cc: Locklair, Jack H.; Cox, Matthew B.; Hernandez, Oriana; Klauk, Brian D.; Rister, David; 

Gibson, Ladd; Magwood, Tony

Subject: RE:  Encroachment Permit Application # 200054224

Attachments: CarolinaCrossroadsFutureProjectAcknowledgement.pdf; QuantaTelecom3-27-2018T11_

37AM765-SCDOTPERMITAPP-WR(HUBWREAST)pdf156.pdf; 6-4-18_REVISEDSITEPLAN-

I-20CONTROLLEDACCESS.PDF

Importance: High

**This e-mail is from outside STV** 

Manuel, 

Please let Mr. Steve Stull with Verizon know that CCR will be let to construction in mid 2020 not 2022-2024 as stated in 

his attached letter.   

This may change their opinion of moving forward with the special provision language we are adding regarding the 180 

day requirement.  Thank you.   

  

  

Chris  

  

 
  

From: Keitt, Cedric C.  

Sent: Monday, December 17, 2018 3:55 PM 

To: Zambrana-Brooks, Manuel J. 

Cc: Locklair, Jack H.; Lacy, Christopher R. 

Subject: RE: Encroachment Permit Application # 200054224 

  

10-4 thanks man 

  

  

Cedric Keitt P.E. 
Assistant Director of Right of Way for Utilities & Railroads 
Right of Way 
803-737-1407 
KeittCC@scdot.org 

  

  

  

From: Zambrana-Brooks, Manuel J.  

Sent: Monday, December 17, 2018 3:55 PM 

To: Keitt, Cedric C. 
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Cc: Locklair, Jack H.; Lacy, Christopher R. 

Subject: RE: Encroachment Permit Application # 200054224 

  

I will ask the applicant and see where they stand. 

  

  

Manuel Zambrana 

Permit Tech 

SCDOT-Richland Maintenance 

7201 Fairfield Road 

Columbia, SC 29203 

803-786-0128  

  

  

  

From: Keitt, Cedric C.  

Sent: Monday, December 17, 2018 3:53 PM 

To: Zambrana-Brooks, Manuel J. 

Cc: Locklair, Jack H.; Lacy, Christopher R. 

Subject: RE: Encroachment Permit Application # 200054224 

  

  

Manuel, for this project you can ask to see if the utility  have made the changes to the plans to push the pits outside of 

controlled access, and also add this special provision below that must be followed by the utility.  When we receive the 

revised package we will send it to FHWA for review and approval. 

  

.  

  

Applicant expressly acknowledges that SCDOT has not granted, and is not granting by the terms 

of this Encroachment Permit, any property rights, explicit or implied, to applicant.   

  

Applicant has been advised by the SCDOT that the proposed location of the encroachment 

specified herein is within the right of way limits of and is likely to be impacted by the future 

Carolina Crossroads (CCR) Project.  If the future CCR Project requires the removal and relocation 

of the encroachment, Applicant agrees to remove the encroachment within 180 days of SCDOT’s 

written notification for removal and/or relocation.  Removal and/or relocation shall be at the 

sole expense of Applicant.   Failure to remove and/or relocate the encroachment within the 180 

day period constitutes a breach of this permit and SCDOT shall be entitled to recover from 

Applicant any and all damages, including cost of removal and relocation of applicant’s facilities 

by SCDOT or its contractor and any delay damages claimed by the SCDOT’s contractor, 

subcontractors, or associated entities as a result of applicants failure to remove the facility 

within the 180 days.  Applicant waives any and all causes of action, including but not limited 

to, detrimental reliance or estoppel, in the granting of this permit within the future corridor of 

the CCR Project.  Applicant herby waives trial by jury regarding any disputes arising under the 

terms of this permit and any such trial shall be non-jury before the Circuit Court in Richland 

County. 

  

In the event that the Applicant has entered into a Memorandum of Agreement for In-Contract 

Utility Relocation (MOA) for the CCR Project, the removal and/or relocation of the 
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encroachment caused by the future CCR Project  shall be performed in accordance with the 

terms of the MOA.  

  

The below website address is the CCR project as shown in the draft environmental impact 

statement. The design shown is conceptual and subject to change based on final 

design.  http://www.scdotcarolinacrossroads.com/onlinemeeting5/assets/RPA-

PHM_INTERACTIVE_DRAFT_2018-08-16.pdf 

  

  

Cedric Keitt P.E. 
Assistant Director of Right of Way for Utilities & Railroads 
Right of Way 
803-737-1407 
KeittCC@scdot.org 

  

  

  

From: Keitt, Cedric C.  

Sent: Monday, November 19, 2018 8:28 AM 

To: Matienzo, Alan M 

Cc: Locklair, Jack H. 

Subject: Encroachment Permit Application # 200054224 

  

FYI below.  This permit is on hold until  a master agreement is developed by the CCR team. Quanta Telecom will have to 

agree to move on time when the project starts.  Please in the meantime have them move the design of the bore pits to 

outside of controlled access and have them wait until the CCR team comes back with something in the form of a master 

agreement. 

  

  

  

Cedric Keitt P.E. 
Assistant Director of Right of Way for Utilities & Railroads 
Right of Way 
803-737-1407 
KeittCC@scdot.org 

  

  

  

From: Lacy, Christopher R.  

Sent: Sunday, November 18, 2018 9:58 AM 

To: Klauk, Brian D.; Rister, David; Keitt, Cedric C.; Matthew.Cox@stvinc.com; Erin.Slayton@hdrinc.com; Gibson, Ladd 

Subject: Fwd: Encroachment Permit Application # 200054224 

  

I would like to approve this EP concurrent with a master utility agreement. Relying on them to relocate without a 

timeframe boundary is a concern of mine.  

  

  

Matthew, can you please log this into the bluebeam session as unresolved. Thank you 

  

  

  

Chris 
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Sent from my iPhone 

 

Begin forwarded message: 

From: "Keitt, Cedric C." <KeittCC@scdot.org> 

To: "Lacy, Christopher R." <LacyCR@scdot.org> 

Cc: "Klauk, Brian D." <KlaukBD@scdot.org>, "Locklair, Jack H." <LocklairJH@scdot.org> 

Subject: Encroachment Permit Application # 200054224 

This permit was submitted again by Quanta Telecom  Verizon for your review. They understand they 

may have to move again and submitted a no cost letter.  We want their pits moved outside of controlled 

access and will submit this to them to change once you make your comments 

  

Cedric Keitt P.E. 
Assistant Director of Right of Way for Utilities & Railroads 
Right of Way 
803-737-1407 
KeittCC@scdot.org 

  


