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CHAPTER 24 
 

CONSTRUCTION SUPPORT 
 

24.1 INTRODUCTION 
 
The purpose of this Chapter is to provide a basic understanding of construction support as it is 
applied to geotechnical construction issues.  Typically geotechnical construction issues are the 
verification of foundation resistance and integrity, review and acceptance of foundation installation 
plans, the implementation, review and acceptance of geotechnical instrumentation or the review 
and acceptance of shop plans. 
 
24.2 QUALITY CONTROL/QUALITY ASSURANCE 
 
Construction support performed by the GEOR typically consists of review of Quality Control (QC) 
and conducting Quality Assurance (QA).  QC is a system of routine technical activities 
implemented by the Contractor to measure and control the quality of the construction materials 
being used on a project.  QA is a systemic review and auditing of procedures and the testing of a 
select number of samples by the Department to provide an independent verification of the 
Contractor’s QC program and to provide verification that the construction materials meet the 
project specifications.  QC is performed by the Contractor, while QA is performed by the 
Department.  Ultimately the Contractor is responsible for all materials brought on to a project site; 
however, it is incumbent on the Department to assure that materials meet Departmental criteria.  
Construction support performed by the GEOR consists of the review of the results of both QC and 
QA testing to assure that the project specifications are being met.  Construction QA/QC is 
performed on foundations, some ground improvement installations and geotechnical 
instrumentation. 
 
24.3 SHALLOW FOUNDATIONS 
 
Shallow foundations are typically not used to support bridges; however, if shallow foundations are 
used, contact the OES/GDS for guidance in developing QA/QC procedures for shallow foundation 
verification. 
 
24.4 DEEP FOUNDATIONS 
 

 Driven Piles 
 
The Standard Specifications require the Contractor to submit a Pile Installation Plan (PIP) for 
review and acceptance prior to commencing pile installation.  The PIP will be submitted to the 
Department, specifically the RCE, in accordance with the contract documents.  For consultant 
designed projects, the PIP should be forwarded by the RPG/GDS to the GEC for review.  On 
consultant reviewed projects, the GEC will return the PIP to the RPG/GDS with a cover letter 
containing appropriate comments concerning the PIP.  The PIP will be accepted or rejected by 
the RPG/GDS, regardless of who designed the project, (i.e. either the Department or a consultant) 
and shall be forwarded to the Bridge Construction Office for distribution to the Contractor.  As 
required, rejected PIPs shall be resubmitted.  The GEOR shall review the PIP for adequacy and 
for containing the information required by the specifications and plans.  The review is to include 
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the following items from the Standard Specifications.  Items listed in the Standard Specifications, 
but not listed below do not require review by the GEOR. 
 

• Driving equipment, jetting equipment, compressors and predrilling equipment 
• Pile and Driving Equipment Data form including the manufacturer’s data sheets on 

hammers 
• Methods to determine hammer energy or stroke in the field for de- termination of pile 

capacity. Include in the submittal, the necessary charts, and recent calibrations for any 
pressure measuring equipment, as well as the method for monitoring pile advancement. 

• Detailed drawings of any proposed followers. 
• Sequence of driving footing piles for each different configuration of pile layout. 
• Proposed schedule for index pile program and production pile driving. 
• Details of proposed items and procedures used to protect the integrity of existing 

structures 
• Methods and equipment proposed to prevent displacement of pile during placement and 

compaction of fill, including MSE Wall backfill placement, within 15 feet of the piles.  
Include detailed procedures with sketches for maintaining the piling within the plan 
alignment. 

 
One of the components of the PIP is the “Pile and Driving Equipment Data Form.”  Using the 
information contained on this form, the GEOR shall perform a Wave Equation Analysis of Pile 
Driving (WEAP).  The WEAP analysis is used to verify that the pile driving hammer should be 
capable of installing the piles to the correct tip elevation and resistance without inducing excessive 
stresses in the pile.  Include in the WEAP analysis comments on items such as adjusting hammer 
fuel settings if needed to protect the pile integrity during driving.  Piles are typically installed using 
one of two criteria, either resistance or elevation (depth).  In some cases, both criteria may be 
required.  Resistance driven criteria is typically based on a required blow count being achieved.  
The exception to this is if practical refusal is achieved.  Practical refusal is defined by Section 
711.4 of the Standard Specifications as 5 blows per ¼ inch of penetration.  Practical refusal driving 
criteria may be used as long as the minimum tip elevation has been achieved. The wave equation 
analysis uses a range of resistances, bracketing the required (nominal) resistance, and range of 
different strokes.  A typical Pile Installation Chart (also known as a Bearing Resistance Chart or 
Graph) providing driving criterion is depicted in Figure 24-1. 
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Figure 24-1,   Pile Installation Chart 

 
After the GEOR reviews and accepts the PIP, the GEOR shall be responsible for developing Pile 
Installation Charts as described above or if a PDA or load test is performed as described below.  
The GEOR shall be responsible for recommending pile lengths as needed based on index pile 
and/or previous production pile data. 
 
The other criterion to control the installation of a pile is elevation (depth).  This criterion is used 
when it is anticipated that the piles will gain strength with time or the lateral stability of the pile 
controls the tip elevation.  Using both criteria, the GEOR should ensure that the hammer will 
achieve blow count criteria as set forth in the Standard Specifications.  The stresses induced by 
the hammer should be checked to ensure conformance with the Standard Specifications. 
 
The PIP described above is for an impact driven pile; however, there are instances when the use 
of vibratory hammer to install piles for bearing is appropriate and permitted.  The use of a vibratory 
hammer for pile installation is anticipated in conditions where overhead limitations occur such as 
beneath overhead lines that cannot be moved due to cost or interruption of service is 
unacceptable.  The GEOR shall obtain the permission of the RPG/GDS, the OES/GDS. The 
RPG/SDS and OES/SDS.  In addition, the Bridge Construction Office will also be consulted prior 
to accepting the use of vibratory hammers.  If the use of a vibratory hammer is considered 
appropriate and is accepted, the GEOR shall provide as part of the BGER, a copy of the Vibratory 
Pile Hammer Data Sheet, contact the OES/GDS to obtain a copy.  .  The Vibratory Pile Hammer 
Data Sheet will be filled out by the selected Contractor and the GEOR will be required to perform 
a WEAP analysis using the data provided. 
 
Depending on the resistance factor (φ) selected during design, (refer to Chapter 9), load testing 
may be required.  The load testing may consist of either high-strain (Pile Driving Analyzer (PDA)), 
rapid or static load tests.  PDA testing may be conducted during initial driving, on restrike or 
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sometimes both.  PDA testing can confirm resistance and driving stresses.  However, the 
resistance obtained from PDA testing is approximate and may require further refinement by using 
CAse Pile Wave Analysis Program (CAPWAP).  Production piles that are to be tested using PDA 
should be 2 feet, minimum, longer than production piles to allow for the attachment of the PDA 
gauges.  Index piles should be detailed 2 feet, minimum, longer than production piles to get full 
driving data to be used in determining pile lengths. Using the results from CAPWAP, a second 
WEAP analysis should be performed to more accurately model the installation of the pile.  This is 
especially important when the pile is being driven to a specific resistance at a specific blow count.  
The GEOR shall also develop a Pile Installation Chart for this second WEAP analysis.  Monitoring 
of stresses using the PDA is critical when piles are installed into or through dense formations or 
IGM, or through very soft formations.  PDA testing shall conform to the requirements of ASTM 
D4945 – Standard Test Method for High-Strain Dynamic Testing of Deep Foundations, as well as 
the requirements contained in the Standard Specifications. 
 
Rapid and static load testing are performed after the installation of the pile, if required.  These 
tests are normally performed prior to production pile driving.  The rapid load test is different from 
the PDA, in that the pile is subjected to a “fast push” rather than a sharp blow as would be 
observed from a pile hammer.  Rapid load testing of piles can be relatively costly, especially given 
the capacity requirements.  Rapid load testing, if used, should follow the standard testing method 
developed and presented in ASTM D7383 – Standard Test Methods for Axial Compressive Force 
Pulse (Rapid) Testing of Deep Foundation and should also comply with STS SC-M-712-3 for 
Rapid Axial Load Testing of Drilled Shafts.  It should be noted that modification of the STS (i.e., 
a Special Provision) may be required to use this STS with driven piling.  In case of conflict between 
the ASTM and the STS, the STS shall govern.  Static load testing, if required, follows the standard 
testing method developed and presented in ASTM D1143 – Standard Test Methods for Deep 
Foundations Static Axial Compressive Load.  Static load testing can not only be expensive, but 
also time consuming, and is therefore not used except in design testing programs.  When static 
load testing is performed, the results of the testing shall use the Davisson failure criterion. 
 

 Drilled Shafts 
 
Similarly to driven piles, the Standard Specifications require the Contractor to submit a Drilled 
Foundation Installation Plan (DFIP) for review and acceptance prior to commencing drilled 
foundation installation.  The DFIP will be submitted to the Department, specifically the RCE, in 
accordance with the contract documents.  On consultant designed projects, the DFIP should be 
forwarded by the RPG/GDS to the GEC for review.  The GEOR shall review the DFIP for 
adequacy and for containing the information required by the specifications and plans.  On 
consultant reviewed projects, the GEC will return the DFIP to the RPG/GDS with a cover letter 
containing appropriate comments concerning the DFIP.  The DFIP will be accepted or rejected 
by the RPG/GDS, regardless of who designed the project (i.e., the Department or a consultant) 
and shall be forwarded to the Bridge Construction Office for distribution to the Contractor.  As 
required, rejected DFIPs shall be resubmitted. The GEOR shall review the DFIP for adequacy 
and for containing the information required by the specifications and plans.  The review is to 
include the following items from the Standard Specifications.  Items listed in the Standard 
Specifications, but not listed below do not require review by the GEOR. 
 

• List and size of proposed equipment to be used on the project such as cranes, 
drills, augers, bailing buckets, final cleaning equipment, de-sanding equipment, 
tremies, concrete pumps, casings, templates, etc. 

• Details of sequence of construction operations and sequence of shaft or pile 
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construction in bents or in shaft or pile groups. Anytime the Contractor anticipates 
and submits the dry method of construction, also submit the wet method of 
construction to minimize construction delay in the event the wet method of 
construction criteria occurs. 

• Details of excavation methods. 
• Details of proposed methods to clean the excavation after initial drilling. 
• When slurry is required, details of methods to mix, circulate, de- sand, and dispose 

of slurry. 
• Details of the steel reinforcing cage, such as method of placement, spacers, 

concrete feet, supports, method of centering the cage in the shaft or pile, handling, 
lateral stability, prevention of buckling, etc. 

• Details of concrete placement, such as proposed procedures for concrete tremie 
or pumping, initial placement, lifts during placement, and overfilling of the concrete. 
Indicate the intervals (minimum of 1 after each truckload) at which the top of 
concrete will be measured for plotting the Theoretical vs. Actual Concrete Volume 
graph (Drilled Shafts only). Indicate the total length of time (time from when first 
load of concrete is batched until all concrete is in the drilled shaft) necessary to 
pour the shaft based on availability of materials, equipment, and construction 
techniques being utilized, concrete trucks available, haul distance, etc. If a wet 
excavation is required, equip the tremie or pump line with a flat metal plate or a 
foam plug of sufficient size to ensure separation between the water in the tremie 
or pump line and the concrete being placed. Basketballs, trash bags filled with hay 
or other materials are not acceptable for use. Either remove the device from the 
excavation, or ensure that it is of a material accepted by the BCE that will not cause 
a defect in the shaft if not removed. 

• Construction and/or temporary casing details with sketch and dimensions, 
elevations, including splice details, painting, and/or casing removal details if 
applicable. 

• Details of the proposed method of protecting the integrity of adjacent structure(s) 
during installation of the shafts or piles. 

 
To verify the acceptability of constructed drilled shafts, crosshole sonic logging (CSL) testing 
should be required and tubes shall be installed as required by the Standard Specifications, project 
plans or Special Provisions.  A testing report will be generated by a testing firm for review.  If the 
CSL testing indicates no areas of concern, then the drilled shaft is accepted.  However, if the CSL 
testing indicates areas of concern, then the following forms should be requested by the GEOR for 
review: 
 

• Drilled Shaft Log 
• Drilled Shaft Excavation Log 
• Slurry Inspection Log 
• Drilled Shaft Inspection Log 
• Drilled Shaft Concrete Placement Log 
• Drilled Shaft Concrete Volumes Log 
• Concrete Slump Loss Test 

 
After reviewing these logs, the GEOR should consult with the Bridge Construction Engineer on 
required actions.  On consultant designed projects, the project team shall be responsible for 
evaluating the drilled foundation to determine if it meets both the structural and load resistance 
design requirements.  The GEOR shall provide written recommendations to the Department 
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concerning drilled foundation acceptance and/or actions to be taken as developed by the project 
team. 
 
Depending on the resistance factor (φ) selected during design (refer to Chapter 9), a load test 
may be required. Load tests can be used to verify the existing design or modify the design based 
on the load test results.  The GEOR should evaluate the test results and provide written 
recommendations concerning the diameter, penetration depth relative to a particular stratum, 
and/or tip elevation of the production shafts. Drilled foundation load testing consists of static (uni-
directional and bi-directional), rapid  or high-strain (dynamic) load testing.  In a uni-directional 
static load test, the load is applied at the top of the drilled shafts, usually by means of a reaction 
beam and anchorage foundations.  Typically, this type of test is impractical for drilled shafts, 
unless the drilled shafts have diameters ranging from 3 to 4 feet.  Typically drilled shafts in this 
range have nominal resistances of 1,200 kips, which require a reaction system and jack to have 
2,400 kips of reaction capacity.  Drilled shafts having larger diameters would require very large 
reaction systems that would become impractical and potentially unsafe.  Therefore, uni-directional 
static load tests are not normally performed on drilled shafts.  Uni-directional testing, if required, 
follows the standard testing method developed and presented in ASTM D1143 – Standard Test 
Methods for Deep Foundations Static Axial Compressive Load.  Uni-directional testing can not 
only be expensive, but also time consuming, and is therefore not used except in design testing 
programs.  When uni-directional testing is performed, the results of the testing shall use the 
Davisson failure criterion. 
 
Bi-directional static load tests are performed by applying the load with an expendable jack(s) 
located between an upper and lower loading plate cast into the drilled shaft.  The test is conducted 
by using the upper portion of the shaft as a reaction element against the base and lower portion 
of the drilled shaft and vice versa.  An effective example of this bi-directional loading system is 
the Osterberg cell (O-cell) (see Figure 24-2).  The maximum test load is limited by the resistance 
of the shaft above and below the O-cell or the maximum resistance of the O-cell.  Therefore, the 
O-cell should be placed at the point in the shaft where the resistance above the O-cell is 
approximately equal to the capacity below the O-cell.  The use of multiple O-cells may be used to 
counter the effect of either too much side resistance or too much end resistance, when compared 
to end or side resistance respectively (see Figure 24-3).  The Davisson failure criterion shall be 
used to interpret the results of uni-directional and bi-directional static load tests.  Refer to STS 
SC-M-712-1 for Bi-Directional Static Load Testing of Drilled Shafts construction requirements. 
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Figure 24-2,   Bi-Directional Testing Schematic 

(LOADTEST, Inc. (2015)) 
 

Listed below are some advantages of the bi-directional static load test: 
 

• Large reaction capacity allows testing of production-sized shafts 
• With multiple cells or proper instrumentation, the base and side resistance are isolated 

from the resistance of other geomaterial layers 
• Loading is static and can be maintained to observe creep behavior 

 
Following are some of the disadvantages of bi-directional static load testing: 
 

• The test shaft must be preselected so that the bi-directional cells can be included 
• It is not possible to test an existing shaft 
• For each installed device, testing is limited to failure of 1 part of the shaft only, unless 

multiple bi-directional cells are used 
• The performance of a production shaft subject to top down loading must be computed 

and may require extrapolation of data in some cases 
• Limitations exist related to using a test shaft as a production shaft 
• The effect of upward directed loading compared to top down loading in a rock socket is 

not completely understood 
• Displacement/capacity of shaft is limited by the stroke of the bi-directional cell 
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• Bi-directional cell must be calibrated for anticipated displacement prior to testing or max 
capacity may not be achieved 

 

 
Figure 24-3,   Multiple Bi-DirectionalCell Arrangement 

(O’Neil and Reese, 1999) 
 
Rapid load testing is between static load testing and high-strain testing of drilled shafts.  Rapid 
load testing is typically performed on a test shaft that will not be incorporated into the structure.  
In rapid load testing the drilled shaft is subjected to a “fast push” instead of a sharp blow as would 
be delivered by a pile driving hammer or a falling weight.  In a rapid test, the drilled shaft acts 
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essentially as a rigid body with the top and base of the shaft moving together.  Refer to STS SC-
M-713-3 for Rapid Axial Load Testing of Drilled Shafts construction requirements. 
 
There are 2 methods of inducing load during the rapid test.  The first method consists of dropping 
a weight onto the shaft, but having a soft cushion located at the top of the shaft.  The soft cushion 
causes the weight to decelerate over a required time interval.  The second method, and most 
common, is to accelerate a heavy mass upward using combustion gas pressure, thus pushing 
the shaft into the ground.  Using the second method, commercially available as the Statnamic® 
load test apparatus, a reaction mass is accelerated vertically while an equal and opposite reaction 
occurs in the drilled shaft. 
 

 
Figure 24-4,   Rapid Load Test Setup 

(O’Neil and Reese, 1999) 
 
Listed below are advantages of the rapid load test method: 
 

• Test resistances up to 10,000 kips (Statnamic®) 
• Can test existing or production shafts 
• Economies of scale for multiple tests 
• Easily used for verification testing on shafts 
• Reaction system not needed 

 
Some disadvantages are: 
 

• High capacity, but still limited compared to bi-directional tests 
• Rate effects must be considered 
• Mobilization costs for reaction weights 

 
High-strain load testing of drilled shafts uses the same equipment and principles as PDA testing 
and CAPWAP analysis in driven piles.  High-strain load testing uses a hammer or weight to strike 
the top of a shaft inducing a compression wave that propagates the length of the shaft and reflects 
back to the top.  High-strain load testing is typically performed on a test shaft that will not be 
incorporated into the structure.  The impact load can be induced using drop weights (see Figure 
24-5) or a large pile driving hammer.  If suitable measurements are obtained, then the applied 
load and drilled shaft response can be determined.  The measurements are obtained using 
transducers and accelerometers mounted directly to the top of the shaft.  A computer model of 
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the shaft response to the blow is calibrated to the measurements using a signal matching 
technique (i.e., CAPWAP).  The high-strain dynamic load test setup should always be modeled 
prior to testing using a wave equation model for specific shaft size and axial capacity.  Because 
the high impact velocity can produce significant compression and tension forces in the shaft, the 
blow is typically cushioned using a cushioning material such as plywood or a striker plate.  Refer 
to STS SC-M-712-2 for High Strain Dynamic Load Testing of Drilled Shafts construction 
requirements.  
 

 
Figure 24-5,   High-Strain Load Testing Apparatus 

(GRL Engineers, Inc. (2015)) 
 
Listed below are advantages of high-strain load testing: 
 

• Large load applied at top of shaft 
• Can test existing or production shafts 
• Economies of scale for multiple tests 
• Easily used for verification testing on production shafts 
• Reaction system is not needed 

 
Some disadvantages are: 
 

• High resistance possible, but still limited compared to bi-directional tests 
• Test includes dynamic effects which must be considered 
• The applied force is interpreted from measurements on the shaft rather than from direct 

measurement of load and therefore is sensitive to the shaft modulus, area, and uniformity 
in the top 1 to 1-1/2 diameters 

• Test must be designed to avoid potential damage to the shaft from driving stresses 
• Mobilization costs for a large pile driving hammer or drop hammer 
• Location and configuration of reinforcing steel must be accommodated 
• Changes in impedance along the length of the shaft can be confused with changes in axial 

resistance, and therefore the impedance profile of the shaft must be reliably known. 
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• There may be incomplete mobilization of base resistance at early blows and loss of side 
resistance after multiple blows, and this issue complicates the interpretation of results. 

 
24.5 EARTH-BORNE CONSTRUCTION VIBRATION MONITORING 
 
Earth-borne vibrations are the motion of a ground particle, at a point in the subsurface or on the 
ground surface, caused as vibration energy passes through that point.  The actual distance that 
the ground particle moves, either positively or negatively, from it’s at-rest position is called 
displacement and is typically very small and is reported in units of inches or mils (thousandth of 
an inch).  Construction induced vibrations may also be described as velocity, measured in inches 
per second (ips), and/or acceleration measured in inches per second per second (in/sec2).  
Velocity is the speed at which the ground particle oscillates and should not be confused with the 
velocity which the wave travels through the ground (i.e. propagation velocity).  Acceleration is the 
rate of change of velocity with time and is often normalized with the gravitational acceleration on 
the earth’s surface (32.2 ft/sec2 or 386.4 in/sec2) and is reported in g’s as a percent of gravity.  
The most common way of determining the impact of earth-borne vibrations is velocity with the 
peak particle velocity (PPV) being the maximum instantaneous positive or negative peak of the 
vibration signal.  Earth-borne vibrations may be generated by various construction activities 
including but not limited to:  pile driving (both impact and vibratory), compaction efforts (both static 
and vibratory), drilled shaft installation, normal construction traffic (i.e. loaded dump trucks, 
bulldozers, etc.), and paving operations including pavement breaking.  Monitoring of earth-borne 
vibrations is a relatively specialized area and may be performed on construction projects that 
have no other instrumentation; therefore, monitoring of earth-borne vibrations is exempted from 
the requirements of the Geotechnical Instrumentation Monitoring Plan (GIMP), as discussed in 
later Sections of this Chapter.  However, the GEOR may elect to include the monitoring of earth-
borne vibrations in the GIMP if other geotechnical instruments are required during construction. 
 

 General 
 
Construction induced ground motions are divided into 3 main wave types: compression (P), shear 
(S) and surface (R – Rayleigh).  P- and S-waves are called “body” waves, while the R-wave is 
“surface” wave.  The “surface” may be the ground surface or a boundary of the halfspace.  R-
waves consist of horizontal and vertical components that attenuate (i.e. dampen out) rapidly with 
depth.  P- and S-waves tend to propagate through the soil in a hemispheric shape, while R-waves 
tend to propagate cylindrically through the soil.  P-, S-, and R-waves travel at different speeds, 
with the P-wave being the fastest, followed by the S-wave with the R-wave being the slowest.  
Therefore, the P-wave arrives first at the receptor, then the S-wave, followed lastly by the R-wave 
(see Figure 24-6).  According to Andrews, Buehler, Gill, and Bender (2013) approximately 67 
percent of the wave energy is transmitted by the R-wave, 26 percent by the S-wave and the 
remaining 7 percent by the P-wave. 
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Figure 24-6,   Arrival Time for P-, S-, and R-waves 

(Andrews, et al. (2013)) 
 
To properly describe the ground motion as the earth-borne vibrations pass through it, 3 mutually 
perpendicular components must be measured.  A triaxial geophone has 3 independent 
transducers, each aligned at mutually perpendicular directions.  The longitudinal direction is 
aligned with the axis of vibration propagation and the longitudinal geophone measures the 
compression or P-wave.  The transverse direction is at a right angle to the longitudinal direction 
within the same horizontal plane.  The transverse geophone measures the shear or S-wave.  The 
vertical direction measures the movement in the vertical plane, which often has the highest 
amplitude. 
 
Vibration-producing activities such as blasting, pile driving, vibratory compaction, and the 
operation of other heavy equipment are common activities on a highway construction project.  It 
may be desirable to monitor the ground vibrations induced by these activities if sensitive 
equipment or structures are located close to the work zone.  Please note that earth-borne 
vibrations induced by blasting are not included in this Manual, contact the OES/GDS if blasting is 
required on a project for specific instructions on design and preparation of a Special Provision to 
monitor earth-borne vibrations induced by blasting. 
 
Earth-borne construction vibrations can adversely impact 3 types of receivers:  structures, people 
and equipment/operations.  Of these 3 types of receivers, structures typically can sustain the 
highest vibration levels without being impacted; these impacts are normally described as damage.  
The impacts to humans are best described as annoyance or disturbance, while the impacts to 
equipment/operations are described in terms of hindering or reducing functionality.  The impacts 
to these receivers are discussed in the following paragraphs. 
 

 Structures 
 
The use of the term “damage” can be a very misleading term since “damage” can range from 
hairline cracks in sheetrock walls to complete collapse of the structure.  Dowding (1996) provides 
a more precise definition of damage as generally used by the blasting industry.  The definitions 
are provided below: 
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• Cosmetic cracking including threshold damage – Opening of old cracks, and formation of 
new plaster cracks; dislodging of loose structural particles such as loose bricks in 
chimneys 

• Architectural or minor damage – Superficial, not affecting the strength of the building (e.g. 
broken windows, loosened or fallen plaster), hairline cracks in masonry 

• Structural cracking or major damage – Serious weakening of the building or adjacent 
facilities (e.g. large cracks or shifting of foundations or bearing walls, major settlement 
resulting in distortion or weakening of the structure, walls out of plumb) 

 
Project vibration limits are typically established to prevent threshold or cosmetic cracking. 
 

 People 
 
Earth-borne construction vibrations affect people in 2 ways; the vibrations can annoy people 
and/or the vibrations cause the perception of damage.  People can feel vibrations far below the 
level that causes damage to structures, but can be very annoying or cause loose items within the 
structure to rattle (i.e. windows, dishes, etc.).  When people feel vibrations or hear items rattling, 
they almost immediately think of damage and start looking for evidence of damage.  Often people 
discover cracks in walls, ceilings, or foundations that hadn’t been previously noticed and now 
associate the cracks with the earth-borne construction vibrations. 
 

 Equipment/Operations 
 
Vibrations can adversely impact sensitive equipment and/or operations, such as hospitals, 
computerized industries, research centers or industrial machinery.  Some equipment (i.e. optical 
microscopes, cell probing devices, magnetic resonance imaging (MRI) machines, scanning 
electron microscopes, photolithography equipment, micro-lathes, and precision milling 
equipment, etc.) can be more sensitive than humans since the operation of the equipment can be 
impaired below the vibration perception threshold.  However, most of this equipment and/or 
operations must be isolated within the building housing the equipment or operations to prevent 
normal building activity from disturbing the equipment and/or operation.  Because of this earth-
borne construction vibrations rarely impact sensitive equipment/operations. 
  

 Impact of Earth-borne Construction Vibrations 
 
Based on research performed by the Minnesota Department of Transportation (MnDOT), 
cosmetic damage cannot typically be attributed to construction vibration levels below 0.5 ips.  
Therefore, MnDOT established the distance at which earth-borne construction vibrations will be 
below 0.1 ips.  This level (0.1 ips) was selected since people complain about vibrations having a 
velocity of more than 0.1 ips.  These distances are provided in the following table for various 
construction activities and may be used for preliminary estimating. 
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Table 24-1, Distance where Vibration drops below 0.1 ips 
(MnDOT (2013)) 

Construction Activity Distance1 
(feet) 

Embankment Compaction 50 
Subgrade Compaction 100 
Vibratory Pile Driving2 150 
Pavement Breaking 180 
Bituminous Overlay 200 
Impact Pile Driving 200 

Construction Blasting 300 
1For estimating purposes only 
2SCDOT assumes that vibration of drilled shaft casing would have the same distance 

 
Pile driving can create earth-borne vibrations that can cause damage to structures and disturb 
people nearby.  Other construction activities, such as pavement breaking, vibratory compaction, 
and the general use of heavy hauling and excavating equipment, typically produce earth-borne 
vibrations that are below the level necessary to cause damage, unless the source of the vibrations 
is very close (< 25 feet).  Therefore, these lower intensity vibrations can be considered annoying 
and may cause people to believe that the building is being damaged, when in reality it is not being 
damaged.  However, there are certain conditions such as close proximity to historical buildings or 
buildings that house historical or antique artifacts that may require special attention to avoid 
damaging the structure or the artifacts in the structure. 
 
People’s perception of vibration is not an accurate gauge of the damage potential of vibration.  
Therefore, when assessing the potential for impacts due to earth-borne construction vibrations, it 
is necessary to consider both:  the actual potential to cause damage and the potential for causing 
complaints about being damaged.  Vibrations do not affect all structures similarly.  Some of the 
factors that may affect a structures ability to withstand vibrations are: condition, type of 
construction, geometry, orientation, subsurface geology, etc. 
 
Structures are typically strongest immediately after construction and become weaker through the 
years as the structure receives many cycles of stress-strain caused by changes in temperature 
and humidity, ongoing vibration events, and settlement of the foundation soils.  Damaged 
structures are typically more susceptible to additional damage caused by an external vibration 
event.  Historic structures are typically in poorer condition than more modern structures due to 
their longevity and inferior building materials.  Therefore, historic structures are typically given a 
lower vibration limit than more modern structures, since materials to make repairs may no longer 
be available and permanent loss of the historic structure may not be considered tolerable to the 
public.  The existing condition of a historic structure shall always be assessed within a given radius 
of the source of earth-borne construction vibrations.  This radius is normally established based 
on prior experience; calculations based on damage probability and predicted vibration levels; 
political concerns; or a combination of all three. 
 
Structures that have been engineered are typically constructed of stronger, more durable 
materials (e.g. steel and concrete) than non-engineered structures constructed of materials like 
wood.  The engineered structures are often founded on deep foundations or on improved soil to 
increase bearing resistance and decrease settlement. 
 



Geotechnical Design Manual  CONSTRUCTION SUPPORT 
 

January 2022 24-15 

 Vibration Prediction 
 
Andrews, et al. (2013) provides various equations to estimate the PPV for various pieces of 
construction equipment at differing distances from the construction equipment.  The construction 
equipment includes impact pile drivers, vibratory pile drivers, hydraulic breakers, and other 
general construction equipment (i.e. vibratory rollers, bulldozers, loaded trucks, etc.).  The 
equation for estimating the PPV for impact pile driving (IPD) is: 
 

𝑷𝑷𝑷𝑷𝑷𝑷𝑰𝑰𝑰𝑰𝑰𝑰 =  𝟎𝟎.𝟔𝟔𝟔𝟔 ∗ �𝟐𝟐𝟐𝟐
𝑫𝑫
�
𝒏𝒏
∗  �𝑬𝑬𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰𝑰

𝟑𝟑𝟑𝟑,𝟎𝟎𝟎𝟎𝟎𝟎
�
𝟎𝟎.𝟓𝟓

              Equation 24-1 

 
Where, 

PPVIPD = Peak Particle Velocity induced by impact pile driving, ips 
 D = Distance from pile driver to the receiver, ft 

n = A value related to the vibration attenuation rate through ground, see Table 24-2 
EIPDEquip = Rated energy of impact pile driver, foot-pounds (ft-lbs) 

  
The constant 0.65 in the above equation is the reference PPV for the reference pile driver at a 
distance of 25 feet from the pile driver and has units of ips.  The constant 36,000 is the rated 
energy of the reference pile driver in ft-lbs.  The term “n” is determined using Table 24-2 to more 
accurately account for in-situ soils. 
 

Table 24-2, Suggested “n” Values Based on Soil Class 
(Andrews, et al. (2013)) 

Soil 
Class Description of Soil Material “n” 

I 

Weak or soft soils:  loose soils, dry or partially saturated peat and 
muck, loose beach sand, and dune sand, recently plowed ground, soft 
spongy forest or jungle floor, organic soils, top soil. (shovel penetrates 

easily) 

1.4 

II Competent soils:  most sands, sandy clays, silty clays, gravel, silts, 
weathered rock. (can dig with shovel) 1.3 

III 
Hard soils:  dense compacted sand, dry consolidated clay, 

consolidated glacial till, some exposed rock. (cannot dig with shovel, 
need pick to break up) 

1.1 

IV Hard, competent rock:  bedrock, freshly exposed rock. (difficult to brake 
with hammer) 1.0 

 
The equation for estimating the PPV for vibratory pile driver (VPD) is very similar to the equation 
for impact pile drivers; with the exception the rated energy of the pile hammer is not required.  The 
equation below is used to estimate the PPVVPD: 
 

𝑷𝑷𝑷𝑷𝑷𝑷𝑽𝑽𝑽𝑽𝑽𝑽 =  𝟎𝟎.𝟔𝟔𝟔𝟔 ∗ �𝟐𝟐𝟐𝟐
𝑫𝑫
�
𝒏𝒏
                   Equation 24-2 

 
Where, 

PPVVPD = Peak Particle Velocity induced by vibratory pile driving, ips 
D = Distance from pile driver to the receiver, ft 
n = A value related to the vibration attenuation rate through ground, see Table 24-2 
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The constant 0.65 in the above equation is the reference PPV for the reference pile driver at a 
distance of 25 feet from the pile driver and has units of ips. 
 
The equation for estimating the PPV for hydraulic breakers (HB) (also called hoe-rams, mounted 
impact hammers, etc.), for the demolition of concrete structure or pavement (i.e., asphaltic 
concrete or Portland cement concrete) is very similar to the equation for impact pile drivers; with 
the exception that the referenced energy of the hydraulic breaker is reduced to 5,000 ft-lbs and 
the PPVREF is reduced to 0.24 ips for the reference hydraulic breaker.  The equation below is used 
to estimate the PPVHB: 
 

𝑷𝑷𝑷𝑷𝑷𝑷𝑯𝑯𝑯𝑯 =  𝟎𝟎.𝟐𝟐𝟐𝟐 ∗ �𝟐𝟐𝟐𝟐
𝑫𝑫
�
𝒏𝒏
∗  �𝑬𝑬𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯𝑯

𝟓𝟓,𝟎𝟎𝟎𝟎𝟎𝟎
�
𝟎𝟎.𝟓𝟓

              Equation 24-3 

 
Where, 

PPVHB = Peak Particle Velocity induced by hydraulic breaker, ips 
D = Distance from hydraulic breaker to the receiver, ft 
n = A value related to the vibration attenuation rate through ground, see Table 24-2 
EHBEquip = Rated energy of hydraulic breaker, foot-pounds (ft-lbs) 

 
Andrews, et al. (2013) recommend that the PPV for other construction equipment (PPVConstEquip) 
can be estimated using the following equation.  The reference PPV (PPVRef) for different pieces 
of construction equipment can be obtained from Table 24-3. 
 

𝑷𝑷𝑷𝑷𝑷𝑷𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪 =  𝑷𝑷𝑷𝑷𝑷𝑷𝑹𝑹𝑹𝑹𝑹𝑹 ∗ �
𝟐𝟐𝟐𝟐
𝑫𝑫
�
𝒏𝒏
                   Equation 24-4 

 
Where, 

PPVConstEquip = Peak Particle Velocity induced by various pieces of construction equipment, 
ips 

PPVRef = Reference PPV for various pieces of construction equipment at 25 ft, ips, see 
Table 24-3 

D = Distance from construction equipment to the receiver, ft 
n = A value related to the vibration attenuation rate through ground, see Table 24-2 

 
Table 24-3, Reference PPV for Various Pieces of Construction Equipment 

(Andrews, et al. (2013)) 
Equipment PPVRef at 25 ft (ips) 

Vibratory roller 0.210 
Large bulldozer 0.089 
Caisson drilling 0.089 
Loaded trucks 0.076 
Jackhammer 0.035 

Small bulldozer 0.003 
Crack-and-seat operation 2.400 
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 Vibration Criteria 
 
Vibrations can be created by either continuous/frequent intermittent sources or by transient 
sources.  Continuous sources of vibrations include:  excavation equipment; static compaction 
equipment; tracked vehicles; traffic on a highway; vibratory pile drivers; pile-extraction equipment; 
and vibratory compaction equipment.  Transient sources of vibrations include:  impact pile drivers; 
blasting (not covered by this Manual); drop balls; “pogo stick” compactors; and rubblization (i.e., 
break-and-seat or crack-and-seat) equipment.  Single transient vibration sources will not be 
considered for developing criteria; however, some of the sources of transient vibrations such as 
impact pile driving and crack-and-seat operations will be considered frequent intermittent sources 
for this Manual.  Provided in the following table are structure types including condition and the 
maximum allowable PPV. 
 

Table 24-4, Maximum Allowable PPV for Structures 
Structure Type and Condition Maximum PPV2 (ips) 

Extremely fragile historic buildings, ruins, ancient monuments1 0.08 
Fragile buildings1 (i.e. sensitive structures and hospitals)  0.10 
Historic and some old buildings1 0.25 
Older residential structures (i.e. built with plaster and lathe) 0.30 
New residential structures (i.e. built with sheetrock) 0.50 
Modern industrial/commercial buildings (i.e. engineered) 0.50 

1Contact SCDOT Environmental Services or the Program Manager for a list of historic structures adjacent to the project 
site. 

2PPVs will have frequencies in the range of 1 to 100 Hertz. 
 
As indicated previously, people living near a construction site can feel the earth-borne vibrations 
that are induced by construction.  An individual’s reaction may include annoyance and/or the 
perception that damage is being caused by the vibrations.  Provided in the following table are 
various PPVs that could lead to annoyance of those people who reside around the construction 
site. 
 

Table 24-5, Maximum Allowable PPV to Avoid Annoyance 
Human Response Maximum PPV (ips) 

Barely Perceptible 0.01 
Distinctly Perceptible 0.04 
Strongly Perceptible 0.10 
Severe 0.40 

 
No maximum PPV values have been established for sensitive equipment or operations.  Project 
specific PPVs will need to be developed for ultra-sensitive/sensitive equipment or operations.  
 

 Earth-borne Vibration Monitoring Evaluation 
 
The GEOR shall evaluate the potential impact of earth-borne vibrations from a construction site 
on the surrounding/adjacent properties.  Previous studies have shown that blasting, pile driving 
and pavement breaking have been documented to have the potential to cause damage to 
structures.  As indicated previously, blasting will not be covered by this Manual.  If blasting is 
required on a project site, contact the OES/GDS for further instructions.  For pile driving and 
pavement breaking, the potential damage from earth-borne vibration is at locations in relatively 
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close proximity to the activity.  However, because the threshold of perception for vibration is much 
lower than the threshold for damage, claims of damage often arise because of perceptible 
vibration and not because of actual damage.  To limit the potential for damage claims related to 
earth-borne vibrations, Andrews, et al. (2013) has developed the following process: 
 

1) Identify potential problem areas surrounding the project site 
2) Determine conditions that exist before construction begins 
3) Inform the public about the project and potential vibration-related consequences 
4) Schedule work to reduce adverse effects 
5) Design construction activities to reduce vibrations 
6) Notify nearby residences and property owners that vibration-generating activity is 

imminent 
7) Monitor and record vibration from the activity 
8) Respond to and investigate complaints 

 
As part of first step, the GEOR shall estimate the PPV at various distances from the project for 
the various pieces of construction equipment anticipated being used for project construction.  
These estimated PPVs shall be provided in both the preliminary as well as final geotechnical 
reports for the project site.  The PPVs estimated for the PGER should be anticipated being very 
approximate since no pile energy requirements will be developed at this stage.  The estimated 
PPVs from this study will be used to determine if there is a potential earth-borne vibration concern 
at a project site.  The distances provided in the table below shall be used.  These distances are 
measured from the source of the vibration (i.e. from either end of the bridge for pile driving).  
However, it should be noted that the distance between potential vibration sources and receptors 
may need to be increased, especially if the project is not viewed by the general public as being 
beneficial or if the project is unpopular.  The GEOR shall consult with the project team to 
determine if there is public perception concern with the project. 
 

Table 24-6, Distance between Vibration Source and Potential Receptors 

Potential Receptor Distance 
(ft) 

Sensitive structures 700 
Hospitals 500 

Extremely fragile historic buildings, ruins, ancient monuments1, other 
historic or old buildings 300 

Residential structures: 
Older residential structures (i.e. built with plaster and lathe) 

New residential structures (i.e. built with sheetrock) 
250 

Engineered structures (i.e., modern industrial/commercial buildings) 150 
1Contact SCDOT Environmental Services or the Program Manager for a list of historic structures 

adjacent to the project site. 
 
The identification of these potential receptors shall be made during the initial site visit prior to 
commencing field operations. The GEOR shall attempt to identify all potential receptors within the 
given radius.  For example, if a hospital is located 450 feet from one end of the project, a 500-foot 
radius from either end of the project will be used and all residential and engineered structures 
within that radius will be identified.  Therefore the larger distance shall be used for potential 
receptor identification purposes and all structures within that distance shall be considered 
regardless if the structure is located beyond the limit established for that structure, (i.e., a 
residential structure located 350 feet from the bridge with a hospital located 450 feet away from 
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the bridge).  The identification will include the type of structure (i.e. residential, engineered, 
historic, etc.), the name of the property owner, the street address of the property and unique 
identifier for each property.  Names of property owners can be obtained from the SCDOT ROW 
Office or from local property tax records.  
 
For the purpose of this Manual, sensitive receptors have equipment and/or operations similar to 
optical microscopes, cell probing devices, magnetic resonance imaging (MRI) machines, 
scanning electron microscopes, photolithography equipment, micro-lathes, and precision milling 
equipment.  This list is not meant to be all inclusive.  If industrial facilities are noted within 700 
feet, contact the Program Manager for additional information.  The Program Manager should 
either contact the facility or request the ROW Office to contact the facility to determine what the 
industrial process is and if it is vibration sensitive.  A hospital as defined for this Manual is a 
medical facility that contains surgical suites; operating theatres or MRI machines.  This could 
include some Medical Office Buildings that have the capability for having outpatient procedures 
performed.  As indicated in Table 24-6, contact either the SCDOT Environmental Services Office 
or the Program Manager for a list of identified historic buildings, ruins and monuments.  
Residential structures can be single or multi-family.  Engineered structures are typically 
constructed of steel and/or concrete, are used for non-residential purposes and do not contain 
sensitive operations as previously discussed. 
 
Once the GEOR has identified the potential receptors or lack thereof around a construction site, 
in the second step, the Director of Construction in consultation with the project team, the SCDOT 
Construction Office, and the District Construction Engineer (DCE) will determine whether vibration 
monitoring is required or not. 
 
There will be times when a property owner will not allow their structures to be surveyed.  A notation 
shall be made as to time and date, the specific comment made as well as who made the 
statement.  On some occasions, a property owner may terminate the preconstruction damage 
assessment survey prior to its completion.  This termination shall be noted with the same 
information as that required when survey isn’t permitted. 
 
It may be advantageous to conduct a post construction damage assessment survey to verify that 
no additional damage has been caused by construction activities.  The decision to perform a post 
construction damage assessment survey should be made by project team in consultation with the 
Director of Construction, the DCE and the RCE.   
 
The third step in this evaluation process is notifying the public vibrations may be generated during 
construction.  This announcement should be prepared by the project team and sent to all property 
owners previously identified in Step 1.  This announcement will be made in whatever method is 
deemed appropriate by the project team, including the SCDOT ROW Office. 
 
The fourth step is to schedule work to reduce adverse effects of earth-borne vibrations.  For 
example, if pile driving is to be performed in a primarily residential area, the contract may include 
a Special Provision indicating that pile driving may only be performed during certain hours, with 
those hours coinciding with the normal work day.  The Contractor will typically be responsible for 
determining the construction schedule and the Contractor should be aware of the potential 
impacts on the surrounding properties from earth-borne vibrations induced by construction 
activities. 
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The fifth step is to design construction activities to minimize earth-borne vibrations.  The GEOR 
may minimize earth-borne vibrations by using a smaller hammer, requiring a new pile cushion for 
each pile, etc. 
 
As part of the sixth step, the project team is required to inform all property owners identified 
previously that vibration inducing activities will commence on a given date.  In addition, provide a 
written notice 7 calendar days prior to the construction activity at a minimum.  The notice should 
consist of a letter sent to each property owner. 
 
Earth-borne vibrations shall be monitored and recorded in accordance with the project specific 
Special Provision for Earth-borne Vibration Monitoring.   
 
The final step is to respond to and investigate all complaints that have been generated as a result 
of the earth-borne vibrations.  The process for handling complaints and the investigation of the 
complaints shall be determined by the RCE with consultation with the project team, the Director 
of Construction, the DCE, and the RCE. 
 

 Addressing Earth-borne Vibration Concerns 
 
SCDOT has developed 2 levels of earth-borne vibration monitoring that can be provided on a 
project, depending on several things such as structure susceptibility to damage, proximity to 
vibration producing activities, etc.   
 

Level 1 – No potential receptors within the specified distances previously provided.  No 
vibration monitoring required. 
 
Level 2 – Potential receptors are located within the specified distances indicated in Table 
24-6.  Earth-borne vibration monitoring may be required.  The need for earth-borne 
vibration monitoring will be determined by the project team in conjunction with the Director 
of Construction, the DCE and the RCE.  If required, earth-borne vibration monitoring will 
be performed by SCDOT.  In addition, the project team, the Director of Construction, the 
DCE and the RCE will jointly decide if a pre-construction baseline vibration monitoring 
study is required.  The RCE in conjunction with the project team, the Director of 
Construction, and the DCE will determine whether a pre-construction and/or post-
construction damage assessment survey will be required and conducted.  The GEOR shall 
prepare a Special Provision for each project that requires earth-borne vibration monitoring.   
 

The appropriate level of Earth-borne Vibration Monitoring shall be indicated on the “General 
Notes” sheet of bridge plans.  In addition, the appropriate level shall also be indicated on the 
“General Notes” sheet of road plans as required.   
 

 Earth-borne Vibration Monitoring Equipment 
 
A vibration-monitoring unit generally consists of some combination of geophones, sound sensors 
and connecting cables attached to an input and readout unit.  Ground vibrations are typically 
reported in terms of the peak particle velocity (PPV), although other parameters such as peak 
acceleration, principle frequencies, and peak sound pressure levels can also be obtained with 
most monitoring units.  Vibration monitoring results are then compared with pre-established 
threshold levels of structures or equipment to determine the level of risk involved.   
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Portable seismographs are typically used for monitoring the velocities of ground vibrations 
resulting from construction activities.  The seismographs should have the following minimum 
features: 

 
• Seismic range:  0.01 to 5 ips with an accuracy of ±5 percent of the measured PPV or 

better at frequencies between 1 and 100 Hz and with a resolution of 0.01 ips or less. 
• Frequency response (±3 dB (decibels)) :  2 to 200 Hz 

 
Three channels for simultaneous time-domain monitoring of vibration velocities in digital format 
on three perpendicular axes or components: one vertical and two horizontal (radial and 
transverse).  The seismograph shall be positioned with the longitudinal axis toward the vibration 
source. 
 

 Baseline Earth-borne Vibration Study 
 
For a Level 2 earth-borne vibration monitoring scenario, the project team, the Director of 
Construction, the DCE and the RCE may require a baseline earth-borne vibration study.  This 
baseline study should be considered if sensitive structures, hospitals or historic buildings are 
located within the specified distances given in Table 24-6 of the proposed project site.  In addition, 
the baseline earth-borne vibration study may be considered for other structures around the 
project.  The purpose of the baseline earth-borne vibration study is to establish the background 
levels of vibration that are induced at a site by existing sources such as traffic, industrial machinery 
or railroads, etc.  In some cases the vibrations from these sources may exceed the limits allowed 
in this Chapter.  The baseline vibration study should be performed for at least 6 months but for no 
more than 12 months prior to the commencement of construction.  The baseline earth-borne 
vibration study shall be performed by one of the consultants selected for the “On Call Structure 
Foundation Testing and Engineering Services” contract.  GECs shall contact the RPG/GDS for 
list of consultants on the contract.  The results of the baseline earth-borne vibration study shall be 
provided to the GEOR, who shall use the baseline study to prepare an Earth-borne Vibration 
Monitoring Special Provision. 
 

 Pre- and Post-Construction Condition Survey 
 
As indicated previously, the RCE in consultation with the project team, the Director of Construction 
and the DCE will determine if Pre- and/or Post-Construction Condition Survey of the structures 
surrounding the project is required.  The Pre- and Post-Construction Condition Survey will occur 
prior to the commencement of vibration inducing construction activities and immediately after 
completing vibration inducing construction activities.  The purpose of this survey is to determine 
the condition of the structures surveyed prior to commencing vibration inducing construction 
activities and serves as evidence of or lack of damage induced by the vibrations.  Measure the 
Source to Potential Receptor distance from both ends of the bridge or source of vibrations.  
Include documentation of interior floor surfaces whether slab-on-grade or floor with crawl space 
beneath and above grade accessible walls, ceilings, floors, roofs and the visible exterior as 
viewed from the ground level.  The survey should detail (by engineering sketches (including 
measurements), digital video, digital photographs and/or field notes) any existing structural, 
cosmetic, plumbing or electrical damage.  All documentation of existing building conditions and 
information concerning the type and location of crack monitors shall be presented to the GEOR 
in a report prior to or immediately after any vibration inducing construction activity.  If crack 
monitors are used, the GEOR shall establish the schedule for when the monitors are to read.  This 
schedule shall be provided to the RCE for the actual collection of the data by one of the 
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consultants selected for the “On Call Structure Foundation Testing and Engineering Services” 
contract.  The consultant shall provide the results to the RCE who will in-turn provide the results 
to the GEOR for evaluation.  Likewise immediately after the completion of vibration inducting 
construction activities, conduct a Post-Construction Condition Survey to include documentation 
of any differences in the defects noted in the Pre-Construction Condition Survey as well as any 
new defects. 
 

 Earth-borne Vibration Monitoring Plan Notes 
 
The GEOR shall ensure that one of the notes provided in Chapter 22 is placed on the appropriate 
plan sheets. 
 

 Earth-borne Vibration Monitoring Special Provision 
 
The GEOR is required to prepare an Earth-borne Vibration Monitoring Special Provision for 
inclusion in the construction contract.  A draft Special Provision is available on the SCDOT 
Website.  The GEOR is reminded that the Special Provision will require editing to match the 
specific project for which it is being prepared.  The Special Provision shall indicate the Level of 
Earth-borne Vibration Monitoring required for that specific project.  For Level 1 no earth-borne 
vibration monitoring is required since there are no potential receptors present within the indicated 
distances (see Table 24-6).  As indicated previously, the project team, the Director of 
Construction, the DCE and the RCE will decide if earth-borne vibration monitoring is required for 
Level 2 based on the number, location and type of potential receptors near the project.  Please 
note that Level 2 will be marked on the appropriate “General Notes” sheets because of the 
presence of potential receptors.  If the decision is made to not perform earth-borne vibration 
monitoring, then no Special Provision will be required.  If the decision is made to perform earth-
borne vibration monitoring, then a Special Provision is prepared indicating to the Contractor that 
the site is a Level 2 site and the monitoring will be performed by the Department.  The Special 
Provision should include at a minimum: 
 

• The required threshold PPV to be below 
• The distance to the nearest structure of concern 
• If earth-borne vibration monitoring affects the Contractor’s means and methods, any and 

all costs associated with changing means and methods are considered incidental to the 
construction item 

• That RCE may halt construction if the threshold PPV is exceeded 
• No time or money will be provided to the Contractor if the RCE halts construction due to 

exceeding the threshold PPV 
• The Contractor is required to alter vibration producing activity to obtain PPVs below the 

threshold PPV 
• Indicate if a Pre-Construction Condition Survey is conducted 
• Indicate that the RCE will determine if a Post-Construction Condition Survey will be 

conducted 
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24.6 GEOTECHNICAL INSTRUMENTATION 
 
This Section provides a general overview of the selection and use of geotechnical instrumentation 
for SCDOT construction projects.  There are 2 general classes of geotechnical instrumentation. 
The first class is those instruments used to investigate and evaluate soil and rock properties.  This 
class of geotechnical instrumentation is presented in Chapter 5 – Field and Laboratory Testing 
Procedures.  The second class is those geotechnical instruments that monitor performance during 
and after construction.  This Section is not intended to provide specifications for individual 
instruments, but rather to provide a systematic approach to the planning for and implementation 
of an instrumentation and monitoring plan that includes a discussion of the requirements for the 
instrumentation, location of the instrumentation and monitoring of the instrumentation.  For more 
specifics regarding the information presented herein, please refer to Dunnicliff (1998).  Listed 
below are the Supplemental Technical Specifications (STSs) for selected geotechnical 
instruments.  If a geotechnical instrument is required for which an STS is not written, then the 
GEOR is required to develop a Special Provision in accordance with Chapter 23. 

 
Table 24-7, STSs Available from SCDOT 
STS Name STS Number 

Settlement Plates SC-M-203-4 
Vibrating Wire Piezometer SC-M-203-6 

Settlement Sensors SC-M-203-7 
Vibrating Wire Rod Extensometer SC-M-203-8 

Slope Inclinometer Casing SC-M-203-9 
Total Pressure Cell SC-M-203-10 

Vibrating Wire Data Collection Centers SC-M-899-1 
 
This Section also discusses the interpretation of the results of geotechnical instrumentation.  The 
results obtained from geotechnical instrumentation require review by the GEOR in order to 
determine if the data is meaningful.  On projects in which the GEC reviews the results of 
geotechnical instrumentation, the GEC shall be responsible for evaluating the geotechnical 
instrumentation data to determine if it meets the design requirements.  The first question 
concerning the results of geotechnical instrumentation is:  “Was the data collected in a manner 
consistent with the plans, specifications and special provisions?”  If the data was not collected in 
a consistent manner, every effort should be made to determine why not.  If the data collected is 
consistent, next check to determine the numerical accuracy.  Finally, the data should be checked 
for consistency with previous data.  If the data is not consistent, does a hypothesis exist that 
explains all the data?  If not, then consideration should be given to the point that the data is bad 
and should be discarded.  The interpretation of data collected from the various forms of 
geotechnical instrumentation will be discussed within each Subsection that covers a specific 
geotechnical instrument. 
 
Field instrumentation on highway projects can play several vital roles, including the following: 
 

• Verification of Design Parameters – Data obtained from instrumentation can be used to 
verify that the constructed embankment, slope, wall, etc. behaves as predicted during and 
after construction.  Initial data can be used to modify the design if necessary. 

 
• Evaluate Performance During Construction – Field instrumentation can be used to monitor 

construction performance of the embankment, slope, wall, etc. that may affect or be 
affected by construction activities and that may affect the construction schedule. 
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• Evaluate Performance of Existing Structures – Existing embankments, slopes, walls, etc. 

can be instrumented to assess the existing conditions and to guide remediation measures, 
if necessary. 

 
• Detect short and long-term trends – Before potential problems are visible to observers, 

instrumentation can provide the first indication of how a structure is going to perform over 
short-term and long-term periods. 

 
• Safety – Field instrumentation can serve as the first warning sign of a potentially unsafe 

situation.  An instrumentation and monitoring program can also play a role in easing public 
concerns over safety of areas surrounding the construction site. 

 
• Legal Protection – Instrumentation can provide documentation as to the relationship 

between construction activities and surrounding structures.  In the event of litigation, data 
from these instruments can be used to prove/disprove connection of damage in 
surrounding areas to construction activity. 

 
The planning of an instrumentation and monitoring program should be guided by a systematic 
approach.  The steps listed in this Chapter provide a typical list of planning considerations that 
can be applied to most highway construction projects.  The overall objective for the program 
should be decided before selection of instruments commences.  As part of the planning process, 
the need for instruments should be gauged against such factors as relevance of the data obtained, 
impedance of construction, and cost. 
 
Although the goal of this Chapter is not to provide specific guidelines on field instrumentation, the 
general philosophy given in Dunicliff (1998) should be applied to nearly every project where field 
instrumentation is to be used.  First, every instrument should be installed to answer a specific 
question.  More instrumentation than is required produces additional, perhaps harmful, 
discontinuities in the structure and may provide a false sense of security.  Second, in general the 
simpler the instrumentation is, the more desirable it should be.  Although some situations may 
arise where sophisticated instrumentation cannot be avoided, such as the need for remote 
monitoring, simpler instruments generally provide data that is just as reliable while having less 
chance of malfunction, and at a reduced cost.  Third, redundancy, or a system of checks, should 
always be built into the monitoring program to add another level of reliability beyond what is 
provided by a single instrument.  If sophisticated instruments are to be used, standard, “low-tech” 
instruments can also be installed to maintain the flow of incoming data in case of malfunction in 
the sophisticated instruments. 
 
24.7 MONITORING PLAN 
 
A Geotechnical Instrumentation Monitoring Plan (GIMP) shall be prepared and submitted by the 
GEOR when any of the following conditions are met: 
 

• A Vibrating Wire Data Collection Center or other automated monitoring device is to be 
used for a project 

• When more than 2 geotechnical monitoring instruments are required 
• When the consequences of failure of the construction being monitored could lead to a 

potential loss of life  
• When a Chain of Command is required 
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• A GIMP is required by SCDOT 
 
The GIMP should be submitted as part of either the BGER or the RGER, but may be submitted 
as a stand-alone document if permitted by the RPG/GDS.  The GIMP shall be submitted at least 
3 months prior to the project letting date.  After review and acceptance of the GIMP, the GEOR 
shall convert the GIMP into a Special Provision.  The following Section shall be added at the end 
of the GIMP Special Provision: 
 

BASIS OF PAYMENT 
 
No payment will be made for the Geotechnical Instrumentation Monitoring Plan (GIMP).  
All payments are considered incidental to the individual Geotechnical Monitoring 
Instruments required for this project. 

 
The GIMP Special Provision shall be forwarded to the Letting Preparation Engineer for inclusion 
with the construction contract documents. 
 
The elements to be included in the GIMP are detailed below and generally follow the guidelines 
set forth in Dunnicliff (1998).  Table 24-8 provides a list of the elements used in developing a 
monitoring plan. 
 

Table 24-8, Monitoring Plan Elements 
1. Definition of Project Conditions 2. Objectives of Instrumentation 
3. Predicted Magnitude of Change 4. Define Remedial Actions 
5. Establish Responsibilities and 

Chain of Command 
6. Types of Instruments and 

Locations 

7. Recording of Outside Factors 8. Procedures for Ensuring Data 
Validity 

9. Estimated Costs 10. Installation and Protection Plans 
11. Calibration and Maintenance of 

Field Instruments 12. Data Processing 

 
The monitoring plan as well as certain construction related items, such as monitoring, calibration 
and maintenance, data collection, processing, presentation, interpretation and reporting, are 
considered “professional services” and should not be left to the Contractor to perform.  On most 
SCDOT construction projects geotechnical instrumentation is installed by the Contractor under 
the supervision of a licensed engineer.  In addition, in many cases the monitoring, calibration and 
maintenance and data collection are made the responsibility of the Contractor.  In these cases, 
the Contractor shall be required to retain the services of a GEC, familiar with the instrumentation 
being used.  The processing, presentation, interpretation and reporting are typically provided by 
the GEOR. 
 

 Definition of Project Conditions 
 
This Section of the instrumentation plan should include a summary of existing conditions and of 
proposed construction, if applicable.  A short summary of the relevant information from BGER or 
RGER should be included in the monitoring plan.  Other information that may be relevant to 
monitoring, such as condition surveys of existing structures or reports of environmental 
conditions, should also be summarized in the monitoring plan.  All pertinent information about the 
project related to the monitoring program should be properly referenced in the monitoring plan.  If 
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additional information is needed to fully characterize the site, a plan for obtaining this information 
shall be submitted with the monitoring plan. 
 

 Objectives of Instrumentation 
 
The objectives of field instrumentation to be used on the project shall be clearly defined in the 
monitoring plan.  The first step to defining objectives for field instrumentation is to predict potential 
failure mechanisms that may occur during or after project completion.  Secondly, what instruments 
can be installed to monitor parameters such as pore water pressure, horizontal and/or vertical 
displacements, in-situ stresses, etc. that are indicative of a failure.  Finally, the information gained 
from the field instruments shall be used to support any further action that may be necessary.  If 
the objectives of the instrumentation cannot be clearly defined, delete the instrumentation.  Only 
use instrumentation that has clearly defined objectives. 
 

 Predicted Magnitudes of Change 
 
The lower bound of predicted magnitudes will provide the required accuracy of field instruments, 
while taking into account the full range of predicted magnitudes will convey the required data 
range of field instruments.  Threshold levels which correspond to escalating need for remedial 
action shall also be determined and included with the monitoring plan.  A table or similar graphic 
illustrating these levels should be displayed in a prominent place and all personnel associated 
with monitoring shall be aware of both the threshold level readings and required remedial actions.  
The threshold values are chosen based on experience with similar projects, similar subsurface 
conditions or construction methods, case histories of similar projects, and engineering judgment 
of project personnel. 
 

 Define Remedial Actions 
 
In relation to threshold levels, remedial actions corresponding to each escalating level shall be 
defined in the monitoring plan.  Remedial actions will be project specific but may range from 
simply informing someone higher up the chain of command of a possibly unsafe situation, to 
stopping work, or to emergency measures in the event of an impending failure.  A detailed 
description of each action may not be feasible at the time the plan is written, but the plan shall at 
least describe each action in general terms.  Pre-project planning ensures that the required labor 
and materials will be available in case of emergency. 
 

 Establish Responsibilities and Chain of Command 
 
The responsible parties for each phase of a monitoring program, from planning to collection and 
interpretation of data, shall be designated either in the monitoring plan or in another suitable 
document.  Responsibilities and authority of each party in relation to the other parties regarding 
the monitoring program shall also be clearly defined. Regardless of their role and level of authority 
on the project, monitoring personnel shall always have a direct line of communication between 
themselves, the construction Contractor, and the GEOR in case a situation arises that needs 
immediate attention. 
 

 Type of Instruments and Locations 
 
The type, number, and manufacturer of each instrument to be used on the project shall be 
provided in the monitoring plan. The reasons for selecting particular instruments to monitor the 
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conditions described above shall also be explicitly spelled out, keeping in mind that every 
instrument is installed to answer a specific question.  The overriding factor in choosing field 
instrumentation is reliability.  Other factors such as ease of installation, difficulty of interpretation, 
and cost, may also play a role.  Instrument manufacturers can provide valuable information during 
the instrument selection process about relevance of the instrument to the specific application and 
limitations of the instrument. 
 
The locations for instrument installation shall be chosen based on potential failure analysis, 
preexisting information (if for an existing structure or slope), subsurface conditions, and any other 
pertinent information.  If site conditions are generally homogenous, instruments may be installed 
at selected intervals.  If it appears that certain areas will be more critical or have a higher 
probability of failure, instruments shall be concentrated at these locations.  Provisions should be 
made to order more instruments than necessary to account for damage during installation or 
malfunction once the instrument is installed.  Field instrument locations shall be clearly marked 
on a plan view of the site.  Instrumented cross-sections, if applicable, shall also be included with 
the monitoring plan. 
 

 Recording of Outside Factors 
 
The recording of all outside factors, that can be reasonably assessed, that may influence field 
instrument data shall be specified in the monitoring plan.  This is especially important for 
monitoring during construction activities, as heavy construction traffic and altering of the site 
conditions can have a significant effect on instrument data.  Monitoring personnel must keep or 
have access to a detailed record of construction activities in order to correlate monitoring results 
and filter out anomalies caused by nearby construction activities.  Other outside factors that may 
influence instrument readings include environmental conditions such as temperature, rainfall, 
sunlight, and seismic activity. 
 

 Procedures for Ensuring Data Validity 
 
Procedures shall be in place to ensure the validity of each instrument installed for the project.  
Redundancy is an effective way to reduce error in instrument data.  For example, an open-
standpipe piezometer can be installed near a pore-pressure transducer, screened at the same 
interval, to ensure that pore pressure readings are accurate.  Optical or GPS surveying of surface 
monuments can be used to validate apparent movements indicated by subsurface instruments.  
Visual observation of site conditions by trained personnel can also be an effective means of 
validating instrument data.  Systematic checks of data reliability should be planned for each type 
of instrument to be installed. 
 

 Estimated Costs 
 
An estimated cost tabulation sheet for both materials and labor associated with the proposed 
monitoring procedures shall be compiled and submitted either with the monitoring plan or with 
another suitable document.  Contingencies shall also be put in place to cover additional 
monitoring should the need arise. 
 

 Installation and Protection Plans 
 
A detailed set of installation plans, including at least a work plan and sketches, shall be included 
with the monitoring plan.  Oftentimes, the instrument manufacturer will provide detailed installation 
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plans for their instruments.  If necessary, the appropriate ASTM or AASHTO standard shall be 
referenced with regard to installation.  Included with the installation plan shall also be methods to 
assure that the instrument is installed correctly and for the initial calibration of the instrument.  If 
the instrument is to be installed in an active construction zone, plans must include methods for 
handling, protecting and repairing the instrument. 
 

 Calibration and Maintenance of Field Instruments 
 
The instrument manufacturer is required to provide a recommended schedule for calibration and 
maintenance of field instrumentation.  A calibration schedule of at least once per year is 
recommended, although many instrument manufacturers recommend shorter time periods 
between calibrations.  Periodic calibration checks should also be performed by monitoring 
personnel to ensure that the instruments remain in calibration throughout the life of the project. 
 

 Data Processing 
 
The procedures to be used for data collection, processing, presentation, interpretation, reporting, 
and implementation shall be provided in the monitoring plan.  Field instrument reading schedules 
shall be detailed out in the monitoring plan, but must remain flexible depending on project 
progress and the results of initial readings.  The plan shall also indicate specific software that may 
be required for processing data.  Typically, field instruments are read on a relatively tight schedule 
at the beginning of a project and then relaxed as baseline conditions emerge and/or the project 
progresses beyond critical stages. Management of instrument data from methods of field 
collection to data storage and backup shall be accounted for in the planning stages of the project.  
The time needed for post-processing of instrument data will be dependent on instrument type and 
level of sophistication.  Sufficient effort shall be planned for data interpretation by trained 
personnel.  The results of data analysis shall be provided in periodic reports corresponding either 
to a set time interval (i.e. weekly, monthly, etc.) or to project milestones. 
 
24.8 MONITORING PLAN EXECUTION 
 
As discussed previously, the installation of geotechnical instrumentation is typically the 
responsibility of the Contractor.  The Contractor shall be required to submit an installation plan for 
review.  The plan should include the items in Table 24-9. 
 

Table 24-9, Monitoring Plan Execution 

1. Instrumentation Supplier 2. Factory calibration of 
instrumentation 

3. Pre-Installation testing 
requirements 

4. Calibration and Maintenance 
Requirements 

5. Installation methods 6. Protection plan 
7. Installation records 8. Installation report 

9. Data Collection methods 10. Qualifications of personnel 
collecting data 
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 Instrumentation Supplier 
 
The Contractor shall be required to provide the name of the supplier of the geotechnical 
instrumentation and all literature provided by the supplier.  The literature shall be used to verify 
that the instrumentation selected meets the requirements of the project. 
 

 Factory Calibration of Instrumentation 
 
All instrumentation shall be calibrated at the factory prior to shipment and calibration certificates 
shall be provided by the Contractor.  Any additional calibration requirements contained in the 
STSs or Special Provisions shall also be met. 
 

 Pre-Installation Testing Requirements 
 
Due to the potential for rough handling during shipment, all instrumentation shall be checked to 
ascertain that the equipment is in working order prior to installation.  The pre-installation testing 
shall include a verification of the calibration data provided by the manufacturer, by checking 2 or 
3 data points within the instrument measurement range.  The verification testing shall be 
performed at a range of temperatures.  Tests at the extreme temperature limits of the 
instrumentation may reveal malfunctions that could lead to erroneous data if not corrected.  The 
pre-installation testing may consist of testing to determine if the instrumentation is in working 
order.  This type of testing is also called function testing.  Table 24-10 indicates some possible 
items for the pre-installation testing program. 
 

Table 24-10, Possible Items in Pre-Installation Tests 
(Dunnicliff (1998)) 

Category Item 

Data Supplied by Manufacturer 

• Examine factory calibration curve and tabulated data to 
verify completeness 

• Examine manufacturer’s final quality assurance 
inspection checklist, to verify completeness 

Documentation 

• Check, by comparing with procurement document, that 
model, dimensions, and materials are correct 

• Check that quantities received correspond to quantities 
ordered 

Calibration Checks • Check 2 or 3 points, if practicable 
• Check 0.0 reading, e.g., of vibrating wire piezometers 

Function Checks 

• Connect to readout and induce change in parameter to 
be measured 

• Make and remake connectors several times, to verify 
correct functioning 

• Immerse in water, if applicable, and check 

Electrical • Perform resistance and insulation testing, in accordance 
with criteria provided by the instrument manufacturer 

Mechanical 

• Check cable length 
• Check tag numbers on instrument and cable 
• Verify all components fit together in the correct 

configuration 
• Check all components for signs of damage in transit 
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 Calibration and Maintenance Requirements 

 
Calibrations or function checks are required throughout the life of the instrumentation.  Typically 
these calibrations are performed by the same personnel responsible for data collection.  All 
calibrations and function checks shall be traceable (i.e. can be checked).  The Contractor shall 
be required to develop a field calibration plan as part of the overall geotechnical instrumentation 
plan. 
 
In addition to calibration, the personnel collecting the data shall also perform maintenance of the 
equipment.  All maintenance shall be conducted in accordance with the manufacturer’s 
requirements (if any is required). 
 

 Installation Methods 
 
There are numerous ways to install the geotechnical instrumentation.  The STSs and Special 
Provisions will provide some general requirements.  The actual installation methods are left to the 
Contractor and shall be included in the installation plan.  As part of the installation methods, the 
qualifications of the personnel installing the instrumentation shall also be included.  The 
Contractor is solely responsible for installation and the performance of the instrumentation after 
installation.  Badly performing or inoperative instrumentation shall be replaced at no additional 
cost to SCDOT. 
 

 Protection Plan 
 
Geotechnical instrumentation that terminates at the ground surface (natural or man-made) is 
subject to damage by construction activities.  Therefore, special precautions are required.  As part 
of the installation plan, the Contractor is required to specify how the instrumentation is to be 
protected, not only from construction activities, but also from vandalism.   
 

 Installation Records 
 
Detailed installation records are required to be submitted by the Contractor.  These records fill 2 
purposes.  First, by requiring detailed installation records, the installation is more likely to be 
performed in accordance with the accepted installation plan.  Secondly, the records function as 
an “as-built” record and can indicate why the instrumentation is performing poorly or incorrectly, 
thus aiding the GEOR in determining if less reliance should be placed on a particular instrument.  
Having the record will also remove doubt if an instrument performs erratically by removing 
installation concerns as a potential cause of the problem.  Presented in Table 24-11 are some 
items for possible inclusion on the installation record sheet. 
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Table 24-11, Possible Content of Installation Record Sheets 
(Dunnicliff (1998)) 

Category Content 

Heading 

• Project Name 
• Instrument type and number, including readout unit 
• Personnel responsible for installation 
• Date and time of start and completion 

Planned Data 

• Planned location in plan and elevation 
• Planned orientation 
• Planned lengths, widths, diameters, depths, and volumes of backfill 
• Necessary measurements or readings required during installation to 

ensure that all previous steps have been followed correctly, including 
post-installation acceptance tests 

As-Built Data 

• As-built location in plan and elevation 
• As-built orientation 
• As-built lengths, widths, diameters, depths, and volumes of backfill 
• Plant and equipment used, including diameter and depth of any drill 

casing used 
• A log of appropriate subsurface data 
• Type of backfill used 
• Post-Installation acceptance test 

Weather • Weather conditions 

Notes 
• Any notes, including problems encountered, delays, unusual features of 

the installation, and any events that may have a bearing on instrument 
behavior 

  
 Installation Reports 

 
The purpose of the installation report is to provide a convenient summary of the information that 
personnel might need who are involved in the data collection, and processing, presentation and 
interpretation of the data.  Listed below are some of the items that should be included in the report: 
 

• Plans and sections sufficient to show instrument numbers and locations 
• Appropriate surface and subsurface stratigraphic and geotechnical data 
• Descriptions of instruments and readout units, including manufacturer’s literature and 

photographs 
• Details of calibration procedures 
• Details of installation procedures (photographs are often helpful) 
• Initial readings 
• A copy of each installation record sheet 

 
 Data Collection Methods 

 
Typically on SCDOT projects the collection of data is the responsibility of the Contractor, with the 
Contractor’s personnel meeting the qualifications in the next Section.  Data collection is typically 
obtained manually.  In other words, physical measurements are made or the readout device is 
directly connected to the terminals of the instrument.  Automatic Data Acquisition Systems 
(ADASs) are available, such as Vibrating Wire Data Collection Centers.  However, SCDOT does 
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not have much experience in the use of these systems.  Therefore, a manual collection system 
will be required if an ADAS is used.  ADASs have the potential for remote downloading of the 
data, if the communications are properly setup.   
   

 Qualifications of Personnel Collecting Data 
 
SCDOT requires that all personnel involved in the collection of instrument data be familiar with 
the instrumentation being used.  These personnel shall be familiar with the installation report, so 
that if anomalies are encountered, they can provide feedback to the GEC processing the data.  In 
addition, the personnel obtaining the data shall report to a licensed engineer working for the GEC.  
In the case of settlement plate readings, a licensed land surveyor is required.  The qualifications 
of all personnel involved with the installation, calibration, maintenance and data collections shall 
be included as part of the Contractor’s installation plan. 
 
24.9 FIELD INSTRUMENTATION 
 
The most commonly used types of field instrumentation for highway projects are discussed below.  
Included in the discussion are the role and typical uses of each instrument, a short description of 
methods commonly used, and common problems to be aware of with installation, reading, and 
interpretation of the instrumentation.  For more information about particular instruments, the 
references cited at the end of the Chapter, as well as manufacturer manuals and websites are 
recommended. 
 

 Slope Inclinometers 
 
These instruments are used to monitor the magnitude, direction, and rate of subsurface horizontal 
deformations.  Typical applications include monitoring the rate and extent of horizontal movement 
of embankments or cut slopes, determining the location of an existing failure surface, and 
monitoring deflection of retaining walls.  Inclinometers can be installed at several levels on an 
embankment or cut slope to define the extent and nature of subsurface movements.  An 
inclinometer consists of a grooved casing grouted vertically in a borehole.  The role of the casing 
is to deform with the surrounding ground such that readings taken within the casing reflect 
accurate measurements of ground movement.  Typically the grooves are aligned parallel to the 
direction of movement.  The probe is periodically inserted down the casing and deflection of the 
casing is measured.  The inclinometer probe contains accelerometers at either end to measure 
the parallel and perpendicular tilt of the casing.  Successive measurements are plotted to provide 
a chronological indication of the extent and rate of subsurface movements. 
 
Installation of inclinometer casing must be continued into rock or dense material that is not 
expected to deform.  This will provide a point-of-fixity at the bottom of the casing to which other 
measurements through the casing can be reliably correlated to.  Once drilling has proceeded to 
the desired depth and the inclinometer casing has been set in the borehole, the annulus between 
the casing and borehole side is filled with grout that has a similar strength to that of the 
surrounding soil.  Because the grout will induce a buoyant force on the casing, a stabilization 
method will be required to keep the casing in place during grout placement.  Methods involving 
anchoring or weighting the casing bottom in the borehole are commonly used to overcome this 
issue.  The instrument manufacturer should be consulted for recommended procedures for 
overcoming buoyancy.  Holding the casing in place at the ground surface while grouting will cause 
the casing to corkscrew within the borehole which may cause errors in future readings.  
Inclinometers are to be installed and read in accordance with AASHTO Specification R 45-13 – 
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Standard Practice for Installing, Monitoring, and Processing Data of the Traveling Type Slope 
Inclinometer and the manufacturer’s specifications.  Inclinometer casing conforming to the 
requirements of STS SC-M-203-9 for Slope Inclinometer Casing shall be used. 
 
The review of inclinometer data should indicate first that the bottom of the casing is placed firmly 
in material that is not moving (i.e., below the potential/actual failure surface).  Second, the review 
should indicate that all subsequent data is indicating movement “downhill.”  If the data indicates 
movement in the opposite direction, review the procedures for obtaining the data with field 
personnel.  In addition, the actual movement data should be compared to the theoretical (design) 
movements to determine if the predicted is similar to the actual.  From this comparison, it may be 
possible to predict additional movements. 
 

 Settlement Monitoring 
 
These instruments are used to record the amount and rate of settlement under load.  The most 
common installation of these instruments is for use with embankments where high settlements 
are predicted.  The instruments listed in the following Subsections are the recommended methods 
for settlement measurement associated with highway embankments.  Some instruments detailed 
below are designed to measure settlement through depth of strata.  Because subsurface 
settlement instruments are often damaged during construction, some form of long-term settlement 
monitoring at the top of an embankment should be planned.  This will provide a check of the 
readings obtained from subsurface instruments and can help to fill in the gaps from instruments 
that have either been damaged or have become unreliable. 
 
The monitoring of settlement is probably the most common type of geotechnical instrumentation 
used by SCDOT. Typically settlement data consists of either survey (elevation) data or pore 
pressure data.  Survey data is obtained from various points that are compared to established 
benchmarks, while pore pressure data is obtained from piezometers.  The first check of the data 
is to determine if the numerical calculations are consistent.  The second check and more important 
check, is the trend of the data, i.e. does the data continue to indicate downward movement.  With 
pore pressure data, the second check is whether or not the pore pressures are approaching a 
static pore pressure level.  It should be noted that the before construction pore pressure level will 
not be obtained, but some higher level will be.  Both the survey data and the pore pressure data 
should approach a trend line where there is very little difference between readings.  Once this 
happens, settlement is assumed to be over.  While settlement monitoring is occurring, the amount 
of actual settlement should be compared to the predicted amount of settlement.  One method for 
determining if settlement (based only on survey data) is complete is to use Taylor’s square root 
of time method.  Another method for determining the completion of settlement is the use Asaoka’s 
method. 
 
24.9.2.1 Settlement Plate 
 
The simplest form of settlement indicator is the settlement plate, which typically consists of a steel 
plate placed on the ground surface prior to embankment construction.  The initial elevation of the 
plate must be recorded before construction begins to provide a reference point for all future 
readings.  A reference rod and protective casing are then attached to the plate.  As fill placement 
progresses, additional rods and casing are added.  Settlement is measured by determining the 
elevation of the top of the reference rod at specified time intervals by surveying methods.  The 
reference rod and initial platform elevations are determined relative to several benchmarks placed 
outside the construction area.  Settlement plates are often placed in areas where the highest 
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settlements are predicted. Settlement plates conforming to the requirements of STS SC-M-203-4 
for Settlement Plates shall be used.  
 
24.9.2.2 Extensometers 
 
The probe extensometer is another instrument commonly used to measure settlement.  In a 
typical arrangement, corrugated polyethylene pipe surrounded by rings of stainless steel wire at 
selected intervals is lowered into a borehole.  A rigid PVC inner pipe is coupled to the corrugated 
pipe prior to installation.  Inclinometer casing is often used as the rigid inner pipe, thereby 
eliminating the need for drilling two separate boreholes for measuring horizontal and vertical 
displacement.  The annulus between the rigid inner pipe and outer corrugated pipe is filled with 
bentonite slurry to minimize friction and the space between the outer pipe and borehole side is 
filled with a grout that conforms as nearly as possible to the properties of the surrounding soils.  
A more rigid system consisting of PVC pipe with telescopic couplings and steel plates instead of 
wire rings may be more desirable in situations where the likelihood of crushing the corrugated 
pipe exists, such as in high fill embankments or where high settlements are predicted. 
 
The reading device in a probe extensometer consists of an induction coil housed within a probe 
attached to a signal cable that leads to a readout unit at the surface.  As the probe is lowered, the 
operator notes at what depth the probe senses the steel rings, indicated by a buzzer on the 
readout unit.  By comparing these depths to the initial depths, a settlement profile can be obtained.  
A main advantage of this type of instrument to a conventional settlement plate is that a settlement 
profile is obtained through the entire depth of the strata in question, not just at the surface.  Optical 
surveying is typically not required so long as the bottom of the extensometer is fixed in stable 
ground.  Drawbacks to this method include disruption to construction activities and cost, as 
compared to conventional settlement plates.  Extensometers conforming to the requirements of 
STS SC-M-203-8 for Vibrating Wire Rod Extensometers shall be used. 
 
24.9.2.3 Settlement Sensor 
 
The settlement sensor, or liquid-level gage instrument, consists of a pressure transducer 
embedded beneath the embankment with liquid-filled tubes connected to a reservoir and readout 
unit installed on stable ground.  As the transducer settles, greater pressure is imparted on the 
transducer by the column of liquid.  Settlement is measured by converting the increase in pressure 
to feet or meters of liquid head.  This method requires that the liquid-filled tubes be run in trenches 
to areas outside of the construction area.  Although trenching may cause some disruption to 
construction activity, all readings are taken away from the construction area after the instrument 
is installed.  Settlement sensors are often installed at several depths at the same cross-section to 
better define the full settlement profile.  The ease of automation tends to be highest for this type 
of settlement measurement, especially if the pressure transducer is of the vibrating-wire type.  A 
limitation to this type of instrument is that the soils surrounding the instrument and in the trench 
must be installed to specifications similar to that of the surrounding fill.  Otherwise harmful 
discontinuities may be introduced into the embankment.  This instrument should be used for short-
term monitoring, because this instrument can be extremely temperature sensitive.  Settlement 
sensors conforming to the requirements of STS SC-M-203-7 for Settlement Sensors shall be 
used. 
 
24.9.2.4 Settlement Reference Points 
 
Settlement reference points are installed on structures or embankments upon essential 
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completion of construction or topping out.  Settlement reference points are intended to provide 
long-term settlement data by relatively simple methods at the ground surface.  Settlement 
reference points may also be installed on embankments or structures such as a retaining wall to 
evaluate distress or unanticipated movement. 
 
Settlement reference points are monitored using conventional surveying methods.  Settlement 
reference points may consist of pins driven into the ground or mounted on a structure, or may 
simply be a painted reference point on a structure.  Data collected over time indicates the amount 
of settlement that has occurred at each reference point.  Care should be taken to protect 
settlement pins from disturbance by construction equipment or traffic that will affect the validity of 
data. 
 
24.9.2.5 Crack Gauges 
 
Crack gauges refer to simple commercial devices installed on a structure, such as a retaining 
wall, to visually monitor vertical and horizontal movements.  Crack gauges permit visual 
monitoring and measurement of structural movements without requiring the use of survey 
equipment.  Several configurations of the gauges are available, such as gauges mounted on a 
flat surface, or gauges mounted on either side of a corner. 
 
Typical commercial crack gauges consist of 2 overlapping pieces of acrylic or PVC sheets fixed 
in place by epoxy.  The sheets are installed so that the bottom sheet is fixed to the structure on 
one side of the crack, and the top sheet is fixed to the structure on the opposite side of the crack.  
The bottom sheet contains an opaque reference grid, and the top sheet is transparent with an 
intersecting vertical and horizontal marker.  After measuring the width of the crack at the start of 
the monitoring period, horizontal and vertical movements of the structure can be monitored by 
noting the movement of the marker over the reference grid. 
 
Crack gauges have some limitations and their use requires judgment and experience.  
Movements indicated on the gauge facing do not necessarily reflect the true peak movement 
which may occur in a dimension not recognized by an individual gauge as mounted.  Crack 
gauges are typically only capable of monitoring movement in 2 dimensions; therefore, multiple 
gauges mounted at several locations on the structure will be required to monitor movement in 3 
dimensions.  When movements exceed the size of the reference grid, the size of the crack is 
recorded and new gauges can be installed to continue the monitoring program. 
 

 Piezometers 
 
Piezometer applications generally fall into 2 categories: 1) Monitoring the flow of groundwater, or 
2) Providing an index of soil strength gain.  For highway construction, piezometers are typically 
installed to monitor pore water pressures associated with fill embankments and existing or cut 
slopes.  Pore water pressure monitoring provides an estimate of effective stress within a slope.  
An increase in pore pressure indicated by a piezometer in a slope can be a signal of an impending 
slide.  If a dewatering system is installed to stabilize a large excavation, piezometers can be used 
to gauge the effectiveness of the system.  The most common use of piezometers in highway 
construction is to monitor the initial pore pressure rise and subsequent dissipation associated with 
consolidation of soils beneath an embankment.  Pore pressure readings taken during construction 
of an embankment can be used to verify design settlement assumptions and to guide further 
construction activities.   
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The term piezometer is generally used to describe pore pressure monitoring instruments where 
seals are placed within the ground at selected depths, so as to monitor pore pressure conditions 
only within a certain strata.  A device that has no seals is generally termed an observation well 
and should only be used in homogenous and continuously permeable soils.  The simplest type of 
piezometer is an open standpipe piezometer.  In this application, a section of slotted pipe attached 
to riser pipe is lowered to the desired elevation.  A filter is generally placed around the slotted 
pipe and sand is placed in the borehole around the filter to create a reading interval.  A bentonite 
seal is then placed atop the sand and a sealing grout is used to fill the remainder of the borehole.  
Open standpipe piezometers have a slower response time than some of the more sophisticated 
instruments described below, but are generally more cost effective to install and are more reliable 
than other methods. 
 
Vibrating-wire piezometers are often used in applications where fast response to pore pressure 
changes is desired.  Other advantages include less disruption to construction activity, less chance 
for damage in active construction zones (provided the lead cables are protected properly), and 
ease of reading and automation.  A vibrating-wire piezometer consists of a diaphragm connected 
to a tensioned wire such that changes in pore-pressure affect the tension of the wire.  A readout 
unit is used to pluck the wire and measure the change in wire tension, which can then be 
converted to pore-pressure readings.  Vibrating-wire piezometers are typically installed in similar 
fashion to open-standpipe piezometers with the pressure transducer placed inside the screened 
reading interval, although recent research suggests that similar results can be obtained in a fully-
grouted borehole.  Please refer to Dunnicliff (1998) for more information on the fully-grouted 
installation method.  Push-in type vibrating-wire piezometers provide a quick and relatively easy 
installation and are commonly used to monitor pore pressure changes in successive lifts of an 
embankment.  Open standpipe piezometers can also be converted to vibrating-wire piezometers 
simply by lowering a pressure transducer into the well to a specified depth.  Most vibrating-wire 
type instruments currently come with some form of lightning protection housed inside the body of 
the instrument, though additional measures may be needed in areas prone to lightning activity.  
Piezometers conforming to the requirements of STS SC-M-203-6 for Vibrating Wire Piezometer 
shall be used. 
 
Another piezometer type commonly used is the pneumatic piezometer, which consists of a flexible 
diaphragm and sensor body connected to a junction box at the surface with twin tubes.  A filter is 
commonly used to separate the diaphragm from the surrounding material.  Pressurized gas is 
introduced through the inlet tube.  As gas pressure exceeds the pore water pressure, the 
diaphragm deflects, allowing gas to vent through the outlet tube.  When the operator observes a 
return flow of gas, the gas supply is shut off and the diaphragm returns to its equilibrium position 
with the pore water pressure.  The operator then obtains a reading from a pressure gauge 
connected to the input tube.  This type of instrument also features a relatively short time lag and 
minimal disruption to construction.  Some limitations of this instrument include the complexity of 
choosing the proper details of instrument, difficulty of reading, and the possibility of minute gas 
leaks within the system causing errors in data. 
 
Often, it is not immediately known which type of piezometer is better suited to a particular 
application.  One way of narrowing the choice and alleviating concerns over data reliability is to 
install groups of redundant piezometers of different types at similar locations and depths.  
Generally, open standpipe piezometers are paired with vibrating-wire or pneumatic piezometers 
and the data are periodically compared to ensure data validity.  This setup also ensures that the 
flow of data will not be disrupted if 1 instrument malfunctions. 
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 Special Instrumentation 
 
Situations may arise where field instruments other than those described above are desired for 
use on a project.  Many instruments, such as earth pressure cells or strain gauges, are typically 
not used in construction projects but only in research and special projects.  Other instruments, 
such as borehole extensometers for monitoring a rock slope or tie-backs, may serve a key role 
on a project.  Less common methods, such as horizontal inclinometers or other specialized 
instruments, should only be specified in special circumstances and with prior approval from the 
OES/GDS.  The need for special instrumentation and the selection of instruments will be 
evaluated on a case-by-case basis. 
 
24.10 CONCLUSIONS 
 
After assuring its validity, data from field instruments shall be interpreted relative to other 
instrument data as well as outside factors that may affect the data.  An example of this is the 
influence precipitation may have on pore pressure readings, the GEOR should be aware of 
precipitation that has fallen within the general area of the project.  For example, during 
construction of an embankment on soft ground, pore pressure rises and subsequent drops can 
be correlated to settlement measurements as well as the level of fill placement.  A measured 
change in a single instrument but not in other corresponding instruments may signal error 
stemming from either the instrument itself or reading methods.  Another effective way to validate 
instrument readings is through routine visual observation.  Observation of the monitored area can 
provide early warning signals, such as a tension crack or evident seepage, which may not be 
picked up by nearby field instruments and can also guide remedial actions. 
 
The monitoring program of a highway construction project must be able to adapt to changing 
conditions.  Base line readings of installed instruments may paint a picture that is totally different 
from what was assumed during the design phase.  Components such as reading interval, methods 
of collecting data, and presentation of data may change dramatically over the course of a project. 
 
24.11 SHOP PLAN REVIEW 
 
The Standard Specifications, Supplemental Specifications, Supplemental Technical 
Specifications, Special Provisions and design drawings occasionally require the Contractor to 
submit Shop Plans and Installation Plans in addition to the PIP and the DFIP.  The GEOR shall 
review the geotechnical portions of the submitted Shop Plans and Installation Plans for 
conformance to the Standard Specifications, Supplemental Specifications, Supplemental 
Technical Specifications, Special Provisions and design drawings.  If no review time is specified 
in the contract, then the GEOR shall conduct the review in 21 calendar days and shall submit the 
response to the Department. 
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