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32 INTRODUCTION
A fast-paced project that will launch the economic future of Blythewood, Richland County, and greater Columbia, requires a trusted partner, with the plan,
collaborative skills, and resources to deliver in a very timely manner. The Lane Construction Corporation (Lane) has a strong history of providing local
resources and innovative solutions for on-time and dependable delivery of priority projects. We have a demonstrated history of mitigating risks and producing
schedule certainty, both locally and nationwide. Lane has teamed with Lead Designer Rummel, Klepper, & Kahl, LLP (RK&K), who brings local design
resources, SCDOT expertise, and relevant experience, which will be essential to expedited design efforts. With local offices in Columbia, Charleston, and
Charlotte, RK&K will be responsible for the overall design and will be supported by trusted local subconsultants to support their efforts to expedite permitting

and plans for this crucial project. Lane and RK&K have partnered to present SCDOT with a proven team with a history of successful design-build (D-B) project

delivery in the Carolinas and beyond.
Table 3.2.1 | 3.2.2 | 3.2.3

3.2.1 Contracting Entity: Founded in 1890 and incorporated in 1902, The Lane Construction Contracting Entity, Project Office, and Representative
L. . . . . . . The Lane Construction Corporation
Corporation is the sole entity with whom SCDOT will be contracting. Construction will be 6125 Tyvola Centre Drive, Charlotte, NC 28217

Authorized Representative
Troy Carter, PE | 910-308-8032 | tmcarter@laneconstruct.com

. Legal N f Firms & Points of Contact
3.2.2 Proposer’s Points of Contact for Procurement: Please see Table 3.2.2. )

Lead Contractor
The Lane Construction Corporation

Drew Baucom, PE | 704-201-1248
6125 Tyvola Centre Drive, Charlotte, NC 28217

managed from a project field office, and will be supported from Lane’s Charlotte, NC office. p>

3.2.3 Full Legal Name of Lead Contractor & Lead Designer: The Lane Construction

Corporation is the legal name of the Lead Contractor and will serve as the Proposer. Rummel,

Lead Designer
Klepper & Kahl, LLP is the legal name of the Lead Design firm. Please see Table 3.2.3. ) Rummel, Klepper, & Kahl, LLP \
Brandon Mclnnis, PE [ 919-878-9560 | bmcinnis@rkk.com Q o o
3.2.4 Unique Entity IDs: Please see Table 3.2.4 for Lead Contractor and Lead Designer IDs. p 8601 Six Forks Road, Forum 1, Suite 700, Raleigh, NC 27615 o O

O O
3.2.5 Commitment of Key Individuals: Lane and RK&K confirm that all key individuals vi ‘
identified within this SOQ are fully committed to the I-77 New Exit 26 and Connecting

The Lane Construction Corporation RIBYK4E3LAX7
Rummel, Klepper & Kahl, LLP MRQ7D4288C55

Roads Project. Based on their proven abilities to deliver critical D-B projects, these personnel
are driven to provide SCDOT a high-quality product and committed to attaining schedule

expectations. Our key individuals will be available for the duration of the Project as required in the Request for Qualifications.
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3.3 TEAM STRUCTURE & PROJECT EXECUTION

3.3.1(a) Organizational Chart & Team Structure: The organizational chart presented

below shows the flow of our "chain of command" with identifying lines to show responsibility
for major functions and reporting relationships in managing, designing, and constructing the

I-77 New Exit 26 Interchange and Connecting Roads Project.

ADDED VALUE: MITIGATING SCHEDULE RISKS

Lane understands the importance of precise utility installation. Inaccurate placement can
impede project progress and cause schedule delays. A value-added feature of our Team is
the commitment to verify accurate installations. The placement areas will be confirmed
prior to work, and then verified with the approved utility design drawings after relocation.

Project Executive

Design Quality Manager

RK&K

Project Manager
Thomas Charles Meador

The Lane Construction Corporation

Lane
|
Safety Manager Quality Control Manager Environmental Compliance
""" Lane Lane

Lane

___________________________________________________

|  Assistant Project Manager

L
Marcus Dale Curran ',
The Lane Construction Corporation {

1

Public/Media/Community Relations

Lane /RK&K

____________________________

Lead Design Engineer

Brandon James McInnis, PE
Rummel, Klepper & Kahl, LLP

Design-Build Coordinator

"""" Lane

Design Services

Permits/ Environmental
R&D

Roadway Design

Seismic Coordination

RK&K / Holt RK&K / Terracon
Right-of-Way Utility Design Maintenance of Traffic
PAN SAM RK&K

Railroad Coordination |

RK&K / Holt SAM /RK&K
Hydraulic/Drainage Design Traffic Engineering Utility Coordination/SUE
RK&K RK&K SAM :

_____
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Scheduling Manager

Lane

3“1 Pt dination

Ernest Edwin Trussell Lane
The Lane Construction Corporation

e Project Administration

Project Construction !
& Engineering Mgmt | L
:
| LEGEND
|
! Key Personnel
! = Added Value
MOT | (Lane) The Lane Construction Corporation
X (RK&K)  Rummel, Klepper & Kahl, LLP
. N | (Holt) Holt Consulting Company LLC
: (R&D)  Rosoins & D, LLC (DBE)
: (SAM) Survey and Mapping, LLC
- S (PAN) Property Acquisitions and Negotiations Inc.
(Terracon) Terracon Consultants, Inc.
(MBI) Michael Baker International, Inc.
- Design Team
I Construction Team
Execut%ve &. Project Mgmt. Team
— Reporting Line
- Communication Line

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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3.3.1(b) Team Structure & Integration: Lane will serve as the sole contracting entity with SCDOT, with RK&K serving as the Lead Designer under direct contract to

Lane. Project Manager Tom Meador (Lane) will have singular responsibility for leading all project personnel. Assistant Project Manager Marcus Curran (Lane) will report

directly to Tom and serve as both a member of the project management leadership team and as a representative of the Project Manager in Tom’s absence. A management

team of direct reports will assist Tom and Marcus in overseeing respective functions of the project, including design, construction, safety, and project administration. Tom

and Marcus are currently performing these same roles on the NCTA 540 Triangle Expressway

project, having successfully worked together for nearly five years. Construction Manager

Ernest Trussell (Lane) will manage and coordinate all field personnel and daily
construction operations and will report directly to Tom and Marcus. Ernest
previously worked on the successfully delivered SCDOT 1-85 Widening, Phase
III project in Cherokee County. Lead Design Engineer Brandon McInnis, PE
(RK&K) will head the design, coordinate the work of all design functions, and
will report to Tom. Brandon has lead the design for nine D-B projects in the
Carolinas, totaling more than $1.3 billion in value. These four individuals

serve as our key individuals and form the core group to deliver the project.

Construction quality control will be conducted by Lane, with the
Quality Control Manager coordinating with the SCDOT Resident
Engineer and reporting directly to Troy Carter, PE, Project Executive and

Lane’s VP of Construction for the Carolinas. This structure allows the Quality

Control Manager to maintain objective autonomy outside of project leadership and

permits him to institute corrective measures.

Design-Build
Coordinator

Design

Project Construction St

& Engineering

These individuals will function as an integrated team by communicating regularly, proactively

mitigating schedule risk, and taking advantage of local access to resources; leveraging established,

3rd Party
Coordination
Schedule
Manager ?p
/ Assistant Project Manager $
Marcus Curran \fe
Safety ‘
Manager : Construction Manager
Ernest Trussell
Environmental
Compliance Design Manager xﬁ
Brandon Mclnnis, PE
Quality Project
Stakeholders
Manager Project
Executive
Design Quality
Manager
Public/Media/

Community Relations

state-wide relationships; engaging in new technologies and innovative tools and incorporating proven

best practices and procedures acquired from years of prior organizational collaboration.

lane 7% & (TR
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3.3.1(c) Previous Teaming Success:

The Lane-RK&K Team brings proven working
relationships, a history of successfully delivered
design-build projects, and long-standing
professional connections between individual
key staff members. These established working
relationships developed from past teaming and
collaborations are a positive indicator of future

success for this crucial Project. References for these

projects are provided in Appendix H.

Previous Teaming Success
VDOT Route 29 Solutions Design-Build

TS

An innovative design by RK&K,
combined with careful planning

and execution by Lane, allowed the
intersection to open 46 days early.

Table 3.3.1(c) —

Previous Design-Build Teaming Success

NCDOT 1-485/1-85 ‘Turbine’ Interchange Design-Build, Mecklenburg County, NC (2011-2015)

Description

Lane
Participation

RK&K
Participation

Collaboration

Awards &
Accolades

Reference

$99 million | Modification of the existing I-485/1-85 interchange to a turbine (first in NC) that uses smaller,
single-span bridges, smaller columns, and flatter roadway profiles.

Lead Contractor — interstate roadway, interstate bridge, and interchange construction; utility relocation;
bridge replacement; earthwork; ROW acquisition; drainage; sound & MSE walls; roadway-related specialties;
environmental permitting & mitigation

Subcontractor to Lead Designer —hydraulic design, erosion control, stormwater management, and
jurisdictional impacts for bidding and final design, including permit drawings and agency meetings.

Lane and RK&K collaborated during the design phase of this award-winning project to determine options.
NCDOT was heavily involved and agencies were consulted throughout the process to ensure environmental
compliance. Throughout construction, RK&K met on site with Lane and NCDOT for erosion control compliance
and collaboration. The innovative design saved NCDOT in excess of $30 million and provided
schedule and MOT advantages, allowing the project to be delivered on time.

ENR Southeast Best Project; Roads and Bridges Magazine’s #1 of Top 10 Roads 2012; DBIA Excellence in
Design; DBIA National Award of Excellence; ACEC Grand Conceptor Award for Engineering Excellence

NCDOT | Boyd Tharrington, PE | btharrington@ncdot.gov | (919) 707-2503

VDOT Route 29 Solutions Design-Build, Albemarle County, VA (2015-2017)

Description
Lane

Participation

RK&K
Participation

Collaboration

Awards &
Accolades

Reference

lane 7% & (TR

$117 million | Design and construction of the Route 29 and Rio Road Grade-Separated Intersection; Route
29 widening from four lanes to six lanes from Polo Grounds Road to Towncenter Drive, and Berkmar Drive
Extension for 2.3 miles of new alignment from Hilton Heights Road to Towncenter Drive.

Lead Contractor JV Managing Partner — roadway widening and new construction, grade-separated intersection,
curb and gutter, sidewalks, bike lanes, multi-use paths, roadway-related specialties; controlled access

Lead Designer — roadway, structures, MOT, environmental design services

Partnering and collaborating at all levels, Lane’s innovative construction methods combined with RK&K’s
creative design delivered this award-winning project ahead of schedule and on budget. This accelerated contract
required that the depressed travel lanes and associated bridge along Route 29 in the center of the Rio Road
intersection be constructed within one summer in a period of 103 days. By working around the clock,

6 days a week, crews substantially completed the bridge and through lanes in only 57 days,
allowing the intersection to open to traffic 46 days early.

ACEC/VA Pinnacle Award for Engineering Excellence; ACEC/VA Grand Award for Engineering
Excellence; and the DBIA Design-Build Award and Design-Build Excellence in Engineering Award

“The Team did an excellent job of selecting the right design for a unique need, designing the bridge
quickly to meet the needs of an aggressive schedule, working closely with VDOT to provide
solutions for long-term maintenance and providing high quality design and construction.”

— David Covington, PE, Regional Manager, VDOT.

VDOT | David Covington, PE | dave.covington@vdot.virginia.gov | 434-422-9373

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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3.3.2 Project Resources, Strategies, and Execution
3.3.2(a) Strategy for Schedule Certainty:

Table 3.3.2(a) — Strategies for Schedule Certainty
Our Advantage | Mitigation Strategies

Integrated
Design Approach

Al

» Early design efforts will begin at Project award, with early work packages to accelerate the design and construction schedule.

» Segment the design to engage multiple RK&K and Holt design teams. Similarly, there will be separate design teams for each bridge to allow concurrent design efforts.

» Partner with SCDOT and FHWA to conduct over-the-shoulder reviews to reduce comments and expedite design package reviews.

» Include Stuart Samberg, Lead Traffic Engineer, who is highly experienced in [JR/IMR. Stuart recently completed a complex IJR/IMR on the I-66 Outside the Beltway project.
» For the bridges, conduct early site investigations to gather all needed information: soil conditions, geotechnical properties, hydrology, utilities and other potential hazards.

» Throughout the design process, Lane will confirm constructability, reducing the need for late design changes/submittals and rework in the field.

» Streamlined decision-making, without the need to consult with partners within the confines of a joint venture, allows for timely resolution of Project challenges.
» SCDOT will engage with only one construction firm throughout the life of the project, enabling more efficient communications and collaboration.

AvA
Sing‘ular P:*ime » Use our D-B experience to anticipate potential schedule impacts and proactively work to propel the schedule forward. Lane used this approach on the SCDOT 1-20 Wateree
Contractor River Bridge project to mitigate a potential environmental delay associated with tri-colored bats prior to construction, allowing the schedule to remain on track.
(no joint venture) » Resources will be assigned to advance the schedule, allowing for quick decisions should conditions outside of our control pressure the November 30, 2026 delivery date.
» Self-performance of the majority of construction activities (approximately 60-70%) allows Lane to control the critical path and enable rapid adjustments as necessary.
» As a leader in concrete paving, Lane’s in-house field staff are experts in constructing quality concrete roadways. By self-performing a majority of this work, we can provide
@eooll dedicated quality control that meets our exacting standards.
Self » RK&K’s significant working relationship with SCDOT, D-B experience, and ability to perform all design disciplines, allows RK&K to manage and oversee the complete design
Performance effort, which will provide a high-quality design within an expedited schedule.
% % % » Lane has 530 management and craft personnel in the Carolinas, with a total of 2,260 personnel across 6 offices nationwide, providing ample labor resources.
A"AN"N Additionally, Lane has decades-old subcontractor and vendor relationships, which bolsters our ability to supplement our resources to deliver this Project.
Staff & Labor > We will have the bridge, concrete pavement, and roadway crews needed for this Project from contracts completing in 2024 and early 2025.
Resources » Although RK&K is fully capable to complete this project, we are providing supplemental resources through additional subconsultants to enhance schedule certainty for SCDOT.
\ » Our Team has strong, long-term relationships with local equipment suppliers to acquire any needed equipment to supplement our fleet.
_7;_‘1 » We have the resources and ability to setup a company-owned concrete batch plant, currently in use in Raleigh, NC through mid-2024.
Equipment  ” Lane will leverage our Global Supply Chain Group to provide guidance for optimum material procurement timing and to identify multiple supplier options for
& Materials material and construction.
» Our Team includes Mark Attaway of SAM, former SCDOT Utility and Railroad Coordinator, to help coordinate early with utilities and Norfolk Southern to minimize
= relocations and service operations delay risks. We will plan phasing to accommodate utility/railroad work.
i /—\ » Utility plans will be reviewed for compliance, ROW validation, and constructability. We will seek to secure critical relocations before construction begins.
Utili tieT » During design, we will work to avoid utilities and minimize impacts to the current railroad line and the future Norfolk Southern spur track at the Scout facility.
& Railroad  » Regular meetings will be conducted with utilities and Norfolk Southern to keep critical items moving forward.

SCoUT

Stakeholder
Coordination

lane % & (TRK:K

» Focus on understanding structural requirements, advanced scheduling for design reviews, and construction phasing options within third-party ROW.

» Our Team will work with SCDOT to coordinate with the developer of the Scout facility to establish shared/adjacent site access and efficient utilization of areas of overlap.
» Stakeholders will be invited to progress and coordination meetings and we will discuss look-ahead scheduling to alert them to upcoming activities.

» We will coordinate with adjacent Richland County projects, as well as the new [-77 railroad bridge being constructed under a separate contract.

» Our Third Party Coordinator will be the single point of contact for stakeholders and will be available to proactively settle issues as they are identified.

1-77 New Exit 26 Interchange & Connecting Roads (P042443)
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3.3.2(b) Team Capacity & Resources: Our Team has the resource strength (manpower and equipment),

experience, and financial capacity to successfully deliver this Project. Compared to the regional market, we offer
extensive backlog availability to provide a steady flow of resources at all levels (management, support, staffing)

as a single integrated team. Lane’s workforce features more than 530 employees in the Carolinas, backed by 2,260
staff nationwide across 6 offices. In-house resources will be used to construct major work items, including available
staff from other concluding projects (shown to the right), and supplemented by our large network of subcontractors.
Our design partner, RK&K, has more than 330 staff in the Carolinas, with local offices in both Columbia and

Charleston. Their resources will be reinforced with the use of trusted, local design subconsultants.

In addition to our Team’s ample resources available for this Project, our leadership team offers key individual
continuity through our proposed Project Manager and Assistant Project Manager, both who are currently working
together in similar roles on the NCTA 540 Triangle Expressway project. They have a robust, established rapport

and will bring the efficiency and effectiveness of their successful teamwork to deliver the [-77 New Exit 26 and

Connecting Roads Project with schedule and budget certainty.

Available
Resources

Strategies to
Implement
Available
Resources

Self-Perform

» 530+ personnel in the Carolinas | 2,260 staff across 6 offices nationwide

» Charlotte, NC regional office

» 80+ D-B projects over the last 20 years, totaling $13 billion in construction cost
» 3 projects completing in the Carolinas in 2024 and early 2025

» Top 4 Highway Contractors (ENR 2023)

» Use position as a top Carolinas contractor to recruit local subcontractors and resources
» Self-perform major work (approx. 60-70%), excluding specialty items

» One of the few select contractors capable of self-performing concrete paving work
» Engage local DBEs and small businesses to promote opportunities

» Use Lane's Global Supply Chain to optimize material procurement timing and sourcing

Concrete Bridge Structures | Bridge & Wall Foundations | MOT | Retaining Walls |
Concrete Paving | Pavement Substructure | Fine Grading | Earthwork | Drainage

) RK —o
lane @9

RK X

860 personnel

in the Carolinas

0 NCTA 540 Triangle Expressway (2024)
€) NCDOT 1-40/1-77 Interchange (2024)
€ SCDOT 185 Widening, Phase 11 (2023)

» 330+ staff in the Carolinas | 1,500+ staff firm-wide

» Columbia design office — supported by Charleston, Charlotte, and Raleigh

» In the Carolinas: 53 D-B interchanges | $2.7 billion in D-B as Lead Designer

» 8 assignments, with 3 finishing in early 2024 and as-builts for SCDOT Bridge Packages
» Top 20 Transportation Design Firm (ENR)

» Fully dedicated Lead Design Engineer

» Experience to minimize/eliminate schedule delays associated with IMR process
» Staffing resources to meet and accelerate the design schedule

» Fully refined design and QC process for delivering complex projects

» Understanding of SCDOT design submittal/review process, and procedures
Roadway/Interchange Engineering | IMR | Traffic | Bridge/Seismic Engineering |

Geotechnical Engineering | Hydrology & Hydraulic Engineering | MOT/Work Zone
Traffic Control | Signing & Pavement Markings

As a leading, nationwide contractor, Lane has the resources and experience to handle multiple D-B projects simultaneously, despite potential labor shortages and unexpected, far-reaching circumstances.

This ability, coupled with our Team’s self-performance, enables us to provide greater schedule certainty, reduce costs, improve quality, and efficiently deliver this project with minimal disruption.

lane % & (TRKX
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3.3.2(c) Strategy to Maintain Project Schedule: The Lane-RK&K Team understands the importance of delivering the Project by November 30, 2026, to meet

SCDOT commitments and other milestones. We have ample resources readily available and will create redundancy wherever possible to mitigate schedule risk and
provide on-time delivery. Our schedule approach identifies critical path activities for all aspects of project delivery (e.g., permitting, ROW, utilities, and railroad coordination).
The Lane-RK&K Team has successfully delivered similar D-B projects with these same critical path activities, facilitating prioritization of design packages to begin activities
as early as possible. The schedule will include all project milestone submissions and task dependencies, allowing for accurate progress tracking and early identification of
potential schedule impacts. Activities will be assigned as self-performed or subcontracted, or as a material acquisition, to easily depict the entity responsible for each work
item. Critical path activities and long-lead item procurement will be clearly identified and closely monitored to avoid schedule delays. Monitoring the critical and near-critical

paths is vital for maintaining the schedule. Resources will be added or reallocated to preserve the critical path and prevent near-critical activities from becoming critical.

Our efforts begin by working to eliminate an impact; however, if the impact is unavoidable, the activity is flagged in the construction schedule for tracking progress against
critical path activities. Because ROW acquisition, utility relocations, and railroad coordination require close communication with third-party stakeholders, we proactively
conduct open and frequent dialog. A value-added Third-Party Coordination role has been included to maintain consistent contact with pertinent stakeholders to keep

the project moving forward. An expedited right of entry agreement will be sought, where possible, to advance utility relocations and construction activities.

ROW ACQUISITION: A comprehensive right-of-way (ROW) matrix will be developed to plan for timely acquisition of the property needed to establish appropriate

project limits, minimizing potential schedule delays. Failure to acquire parcels when needed can add significant cost to the Project and impede utility relocation. We
will leverage extensive experience of Property Acquisitions and Negotiations Inc. (PAN) to complete the ROW acquisition. We will collaborate with SCDOT to identify
opportunities for resequencing construction activities to accommodate any ROW delays. We will additionally seek to create a design that minimizes impacts to parcel
owners and other stakeholders within the Project corridor. Initial parcels included in early design efforts will be prioritized for acquisition first. Remaining parcels will

RK&K is currently serving as the lead designer for a $200 million CM/GC be prioritized in conjunction with the construction work plan. ROW tracking will be

economic development project involving an electric vehicle manufacturer, maintained using a GIS-based web application that visualizes the acquisition process.
state transportation agency, municipal partners, railroad coordination, and

other third-party stakeholders. Working with NCDOT, VinFast, and the City UTILITY RELOCATIONS: To minimize the risk of relocations to the schedule, we
of Sanford, the project includes four interchanges and connecting roadways

' ' . ' will first work to eliminate utility conflicts within our design. For conflicts that cannot
and bridges, to accommodate a new electric vehicle manufacturing plant.

This experience further strengthens RK&K with valuable experience and be eliminated, we will develop a utility matrix that incorporates durations, from the start

lessons learned that are directly relevant to this project. of design to completion of the relocation, into the schedule to reduce the risk of delays.

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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Relocations that may affect the critical path will be prioritized, providing utility owners with guidance for resource assignments and scheduling. Additionally, we will include

a value-added field position to verify utility owners are relocating utilities in the correct place to minimize relocation rework, providing greater schedule certainty.

Mark Attaway of SAM will serve as our Utility and Mark Attaway of Survey and Mapping, LLC (SAM), former SCDOT State Utility Coordinator and

Railroad Coordinator, working to decrease utility Railroad Coordinator, will provide utility and railroad coordination as part of our design team. His
relocations and railroad operation conflicts, with a
focus on minimizing environmental impacts, reducing direct, in-depth knowledge and extensive experience with the SCDOT utility coordination process

construction costs, and preventing schedule delays. brings unparalleled experience to the team and will help reduce utility schedule risks.

SAM has worked with RK&K and Lane on previous D-B projects, including the SCDOT D-B Bridge Packages and NCDOT [-440 Improvements respectively. Mark has
long-standing relationships will the utility owners in the area. We will leverage existing relationships with utility owners to incorporate an effective communication plan

that includes regular coordination meetings during design and participation in monthly construction meetings until relocations are finished.

RAILROAD COORDINATION: Our Team has established strong working relationships with Norfolk Southern (NS), having coordinated on numerous projects in

the Carolinas. Mark Attaway also has worked with NS while at SCDOT as the State Railroad Coordinator. We are deeply familiar with their requirements for preliminary
engineering reviews, ROW entry, monitoring, flagging, grade crossings, overhead/undergrade bridges, parallel roadways, and safety. Many of Lane’s personnel are
trained in USDOT FRA Railroad Workplace Safety. This knowledge allows us to efficiently acquire agreements and safely perform construction activities adjacent to

active railroads.

If required, based on possible alternative design concepts, we will work to secure timely railroad agreements by arranging an early kick-off with NS to understand
the levels of design and other requirements needed to acquire construction agreements. A lesson learned from Lane’s NCDOT [-440 Improvements project involved
the unexpected desire of the railroads for full RFC plans prior to the agreement. This early kick-off meeting will help make certain that all expectations are shared
and understood from Project onset. Upon award, we will proactively monitor the agreement process and develop strategic plans to maintain continuity of work until

agreements are finalized.

3.3.2(d) Public & Media Relations: We anticipate that media relations will be overseen and managed by a SCDOT representative, as it is historically a dedicated

function of the Department or a media engagement firm. Our Team will be available to provide SCDOT support for media campaigns such as offering project
management, design, and construction team members for interviews, and working with the Department to identify site visit locations if needed. We will work with

SCDOT to identify potential media opportunities early in the project.

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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CASE STUDY: SCDO

5 Widening Cherokee County, Phase I1I

Lane recognized the importance

of public outreach on the I-85
Widening, Phase III project for both
keeping the I-85 corridor moving

and minimizing impacts to the

local Blacksburg community. In
advance of construction, Lane worked
closely with SCDOT in providing
construction updates and alerts for social media and news releases, and
continued providing data throughout the project. As progress moved to
more populated areas, Lane personnel visited businesses and residents who
would be impacted by construction activities to provide advanced, personal
notice and to help minimize impacts to their daily routines. Throughout
construction, Lane maintained consistent communication with emergency
responders and a local recovery business, working with them to identify

Our approach to avoiding adverse community impacts revolves around a robust
communications plan. Preconstruction support can include informational
workshops with visual displays for public comment to help identify any

issues or concerns that can be addressed during the project’s design phase.
Engineering and planning staff with detailed project knowledge will attend to
address any questions asked by the public. Our Team will present the design
concept at public meetings, as requested. During construction, personnel

will be available to participate in informational events and meetings. We will
provide periodic updates for construction activities that include descriptions,
locations, impacts, timelines, and durations. Messaging can be adapted for
specific areas of the project, such as the Exit 26 interchange and I-77 widening,

US 21 relocation, Farrow Road relocation, and future NS spur track.

accident hotspots and provide better access to these locations.
Community Partnership — We understand the importance that stewardship to

the community plays for a highly visible project. On past projects, after site mobilization and the project office was established, we embraced the opportunity to interact

with the public to answer questions about the upcoming construction. This simple engagement helps to build support for the project.

34 EXPERIENCE OF KEY INDIVIDUALS

3.4.1 Licensure: All individuals and firms hold the necessary licenses required to perform work on the Project under state and local laws.

3.4.2 Key Individual Roles: Key individuals will perform singular roles.

3.4.3 Key Individual Resumes: Resumes can be found in Appendix A.

3.4.4 Project Management Team:

3.4.4(a) Project Manager

Thomas Charles Meador | Years Experience: 31 years

Excels in managing schedule-driven projects with multiple stakeholders,
including more than 10 years delivering complex D-B projects.

lane % & (TRKX

3.4.4(b) Assistant Project Manager

Marcus Dale Curran | Years Experience: 16 years

Strong experience working with utilities and third parties to expedite
relocations when conflicts cannot be avoided.

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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3.4.5 Design Management Team: Our Team’s commitment to delivering schedule

certainty and providing the best value for the

3.4.5 Lead Design Engineer

Brandon James McInnis, PE | Years Experience: 24 years LTl L TR 18 B T T E rq e

More than two decades of D-B experience delivering interstate and economical product to SCDOT, project
improvement projects and schedule-sensitive interchange designs.

stakeholders, the traveling public, and the

3.4.6 Construction Management Team: community. We thank you for the opportunity
to offer this SOQ. We look forward to working

with SCDOT to complete this vital interchange

3.4.6 Construction Manager

Ernest Edwin Trussell | Years Experience: 25 years

Experienced delivering projects ahead of schedule and working with that will bring economic growth to the region
Norfolk Southern to minimize delays. ’

3.5 PAST PERFORMANCE OF TEAM

3.5.1 Experience of Proposer’s Team: Lead Contractor and Lead Designer projects are provided in our Appendix B - Work History Forms.

3.5.2 Quality of Past Performance: Responses to the quality of past performance for the past five years are provided in Appendix C. Within the last five years, no

individual or firm has been debarred, disqualified from bidding, or declared ineligible for work by any entity, nor are any such actions pending.

3.6 LEGAL AND FINANCIAL
3.6.1 Financial Capacity: A notarized affidavit executed by an officer of Lane is included in Appendix D.

3.6.2 Bonding Capacity: Lane’s bond letter confirming capacity is provided in Appendix D.

3.6.3 Organizational Agreements: Not applicable.

3.7 ORGANIZATIONAL CONFLICTS OF INTEREST
Conflict of Interest forms are provided in Appendix E.

3.8 SCDOT PREQUALIFICATION CERTIFICATION
Lane’s SCDOT Prequalification Certificate is provided in Appendix D.

I-77 New Exit 26 Interchange & Connecting Roads (P042443)
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Appendix A
Key Individual Resume Forms




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title: 2
Thomas Charles Meador /2
Project Director '.a ne é

b. Role of Key Individual for this Project:

Project Manager 5

c. Name of Firm with which you are now associated:

The Lane Construction Corporation

d. Years of Experience: With this Firm 11 Years With Other Firms 20 Years
The Lane Construction Corporation:

e Design-Build Project Manager — Responsible for managing the design and construction of design-build projects
from award to delivery, including coordinating with the Owner, overseeing the design and construction teams,
and working with utilities and third-party stakeholders to mitigate schedule challenges. (2012 — present)

Austin Bridge & Road:

e Sr. Project Manager — Responsible for leading management team and facilitation of all aspects of projects from
start to finish, including daily operations, planning, and subcontractor management. (2009 — 2012)

Johnson Bros:

e Project Manager/Assistant Project Manager — Responsible for managing operational efforts on roadway and
bridge projects in Lane’s Southeast region (2003 — 2009)

Martin K. Eby Construction (acquired by Lane)

¢ Project Engineer/Chief Field Engineer — Responsible for engineering and surveying staff, including
responsibilities of project schedule maintenance, budgeting, and Owner coordination. (1993 — 2003)

e. Education:
University of Nebraska / Omaha, NE / Bachelor of Science / 1993 / Construction Engineering
United States Air Force / Staff Sergeant

f.  Active Registrations:
n/a

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. NCDOT. NC 540 Triangle Expressway Southeast Extension from East of US 401 to East of 1-40 DB,

Wake & Johnston Counties, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2018-2024 (est. Substantial Completion), Assigned 2018—Present
Owner Contact Information: ~NCTA/NCDOT, Robby Hoffman, ext-rjhoffman@ncdot.gov, 910-213-7034
Design/Construction Value: $406 million

Project Description: Lane is leading a joint venture design-build team for this project
to improve regional connectivity as part of the completion of the 1-540 outer loop
around the greater Raleigh area. Work involves the design and construction of a new
six-lane, fully tolled limited access facility for approximately 8.6 miles, with 21 bridge
sites, two service interchanges and new turbine system-to-system interchange at I-
40/US 70. The new roadway crosses over an active Norfolk Southern Railroad and
NC Railroad llne with dual bridges, which required early coordination with both rail entities to secure timely
acquisition of a rail agreement to maintain a critical path for the project schedule and mitigate risks to
railroad operations. Additional scope included ITS and infrastructure to support All-Electronic Tolling, noise
walls, ROW acquisition, utility coordination, significant erosion and sedimentation control, and adjacent project
coordination. Tom is responsible for managing all aspects of the project from start to finish, including overall
planning and scheduling, overseeing field operations, coordination with NCDOT, and design-build coordination.

Team Continuity: Marcus Curran, proposed Assistant Project Manager/Design-Build Coordinator for the I-77 New
Exit 26 project, served as Assistant Project Manager on this project under Tom’s supervision. They have a strong,
established working relationship which will allow the Project Management Team to organize the project efficiently
and promptly upon award.




2.

NCDOT US 74/Independence Boulevard Improvements (U-209B), Mecklenburg County, NC

Key Personnel Role: District Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2016-2018, Assigned 2016-2018

Owner Contact Information: = NCDOT, Rick Baucom, PE, rwbaucom@ncdot.gov, (704) 983-4400
Design/Construction Value: $52 million

Project Description: After the original contractor defaulted, Lane was selected to
complete the US 74/Independence Boulevard in Charlotte, NC. The goal of the
NCDOT’s $52 million improvements project was to provide relief from present
(70,000 vehicles per day) and future congestion, enhance mobility, and improve traffic
efficiency in the corridor. A 1.6-mile stretch of US 74 was converted to a limited access
roadway from Albemarle Road (NC 24/27) to east of Wallace Lane, with interchanges
constructed at Sharon Amity Road and Idlewild Road and a bridge on Conference Drive over US 74. Due to the
dense urban environment, utility coordination was critical, as multiple major utilities crossed through and
were directly adjacent to the project site, including electrical, gas, fiber optic, telecommunication, and
water/sewer. Tom oversaw construction of the project and was responsible for completing the project on time and
within budget.

b e

3. FHWA EFLHD Foothills Parkway Design-Build, Blount County, TN
Key Personnel Role: Project Manager
Experience with Current Firm: Yes
Project/Assignment Duration: Project 2012-2017, Assigned 2012-2017
Owner Contact Information: = EFLHD Bradley Blevins, Bradley.Blevins@dot.gov, (865) 286-6103
Design/Construction Value: $59.6 million
Project Description: This $59.6 million design-build project included the
construction of one mile of new road and five new bridges on the Foothills Parkway
in the Great Smoky Mountains National Park. Featuring challenging project terrain,
the construction work included clearing, erosion and sediment control measures, site
stabilization and revegetation, roadway excavation and embankment, aggregate base,
; hot asphalt concrete pavement (HACP), retaining walls, soil nailing, drainage
improvements, stone masonry, and other miscellaneous work. The project limits were within existing National Park
Service (NPS) right-of-way. Tom managed all aspects of the project, including, scheduling, estimating, manhours,
design review, site safety, quality control, coordination with FHWA, and design-build coordination.
4. NCDOT I-85 Corridor Improvements Northern Segment (I-2304AD), Davidson County, NC
Key Personnel Role: Project Manager
Experience with Current Firm: No
Project/Assignment Duration: Project 2011-2012, Assigned 2011-2012
Owner Contact Information:  Reference unavailable
Design/Construction Value: $66 million
Project Description: Tom managed Phase Two of the $66 million reconstruction of I-85 in Davidson County. The
project widened 3.8 miles of I-85 from four lanes to eight lanes from just north of the NC 150 interchange to just
north of I-85 Business, reconstructed the I-85 interchange at Belmont Road, and improved secondary roads that
support the interstate and access roads. Tom’s responsibilities included oversight of scheduling, estimating,
manhours, design review, site safety, and quality control.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of

assignments, role, and the anticipated duration of each assignment.

Tom is currently assigned as the Project Manager on the NCTA 540 Triangle Expressway Southeast
Extension project in Wake County, NC and will be available in June 2024. He will be dedicated solely to
managing this project for the contract duration.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
Marcus Dale Curran
Project Manager

Role of Key Individual for this Project:
Assistant Project Manager

Name of Firm with which you are now associated:
The Lane Construction Corporation

Years of Experience: With this Firm 16 Years With Other Firms 0 Years
The Lane Construction Corporation:
o Assistant Project Manager — Responsible for assisting the Project Manager in managing operational efforts on
roadway and bridge projects (2022 — present)
e Design-Build Coordinator — Responsible for facilitating collaboration and communication between Design and
Construction teams on Design-Build projects (2019 — 2022)
¢ Quality Control Manager — Responsible for overseeing quality control for projects in the field (2012 —2015)
e Project Engineer/Assistant Project Engineer — Responsible for engineering and surveying staff including
responsibilities of project schedule development and monthly maintenance, budgeting, design coordination, and
owner communication on roadway and bridge projects (2007 — 2012, 2015 -2019)

Education:
Clarkson University / Potsdam, NY / Bachelor of Science / 2006 / Civil Engineering

Active Registrations:
n/a

g.

1.

Document the extent and depth of your experience and qualifications relevant to the Project.

NCTA, NC 540 Triangle Expressway Southeast Extension from East of US 401 to East of 1-40 DB
(C204197), Wake & Johnston Counties, NC

Key Personnel Role: Assistant Project Manager/Design-Build Coordinator

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2019-2024 (est. Substantial Completion), Assigned 2019—Present
Owner Contact Information: = NCTA/NCDOT, Robby Hoffman, ext-rjhoffman@ncdot.gov, 910-213-7034
Design/Construction Value: $406 million

Project Description: Lane is leading a joint venture design-build team for this project
to improve regional connectivity as part of the completion of the 1-540 outer loop
around the greater Raleigh area. Work involves the design and construction of a new
six-lane, fully tolled limited access facility for approximately 8.6 miles, with 21 bridge
sites, two service interchanges and new turbine system-to-system interchange at I-
- 40/US 70. The new roadway crosses over an active Norfolk Southern Railroad and
NC Railroad line w1th dual bridges, which required early coordination with both rail entities to secure timely
acquisition of a rail agreement to maintain a critical path for the project schedule and mitigate risks to
railroad operations. Additional scope included ITS and infrastructure to support All-Electronic Tolling, noise
walls, ROW acquisition, utility coordination, significant erosion and sedimentation control, and adjacent project
coordination. Marcus is responsible for assisting with management of the project from start to finish, including
overall planning and scheduling, overseeing field operations, NCDOT coordination, and design-build coordination.

Team Continuity: Tom Meador, proposed Project Manager for the I-77 New Exit 26 project, served as the Project
Manager on this project and was Marcus’s direct supervisor. They have a strong, established working relationship
which will allow the Project Management Team to organize the project efficiently and promptly upon award.

NAVFAC, Oceana Naval Air Station Lighting & Concrete Pavement Improvements, Virginia Beach, VA

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2015-2018, Assigned 2015-2018

Owner Contact Information: NAVFAC, John Trueblood, john.trueblood@navy.mil, (757) 433-2661
Design/Construction Value: $92.5 million



mailto:ext-rjhoffman@ncdot.gov

3.

4.

Project Description: This project consisted of three phases within a secure military installation and involved
concrete runway repairs/reconstruction, electrical airfield lighting modifications, a new taxiway with roller
compacted concrete (RCC) shoulders, and associated pavement work. Close utility coordination was vital to
maintain airfield operations during construction, which required daily coordination with electrical utilities
both for maintaining lighting and other critical airport facilities. Unsuitable earthwork was removed and
stabilized with recycled crushed concrete from a demolished runway. Airfield traffic was managed through phased
construction with the number of daily flights maintained. Extensive coordination was needed between the
government contract office and airfield operations manager. Marcus coordinated with the project’s designer to work
through various design, RFI, and quality issues. He reviewed the subcontract agreements for conformance to internal
policies and the prime contract requirements and processed executed subcontract agreements with the required
supporting documentation into the contract management system.

VTRANS, 1-91 Bridge Replacement Design-Build, Windsor, VT

Key Personnel Role: Quality Control Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 20122015, Assigned 2012-2015

Owner Contact Information: = VTRANS, Daryl Bassett, Daryl.bassett@vermont.gov, (802) 279-2738
Design/Construction Value: $20 million

Project Description: This design-build project replaced two bridges on I-91 for the Vermont Department of
Transportation. Each bridge measured 640 feet in length and 100 feet in height. The scope of work included
demolition, substructure construction, support of excavation, installation of precast, pre-stressed concrete girders
over 150 feet in length, superstructure installation, work over water and roadway, temporary trestle work, and other
associated items. Marcus was responsible for sampling and testing of all products to be incorporated into the project.
He provided support to the superintendent and project manager on quality control decisions, referring to
specifications and drawings. He assisted in issuing letters to the owner, drafting RFIs and meeting minutes, and
recording and distributing drawing revisions. Marcus supervised the laboratory technicians on concrete and
embankment testing as part of the quality control requirements, and verified that field documentation and QC
inspections were performed in compliance with the requirements of contract specifications.

VTRANS Emergency Railroad Bridge Repair, Arlington, VT

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2011-2011, Assigned 2011-2011
Owner Contact Information:  Reference unavailable
Design/Construction Value: $900,000

Project Description: Subsequent to the devastation from Hurricane Irene in
August 2011, Lane performed site work on a damaged rail bridge. One abutment
of the two-span rail bridge settled three feet into the Batten Kill River. Time was
of the essence when Lane began site work, with only 14 days available for
completion. Crews worked on this project around the clock to complete the
emergency repairs so that train traffic could resume. Site work included removal
& and replacement of the damaged abutment. Lane erected a temporary support for

- the bridge, constructed cofferdam, and formed/constructed a new rail bridge
abutment with high early strength concrete so that it would cure in seven days rather than the typical 28 days. The
new abutment was stabilized and backfilled, the superstructure was reset on the new abutment, preventative
floodwater control work was performed, as well as site restoration.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Marecus is currently assigned to the NCTA 540 Triangle Expressway Southeast Extension project in Wake
County, NC, and will be available in June 2024. Marcus will be available on-site during construction and at
the request of SCDOT.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Brandon MclInnis, PE, Executive Director, Transportation

RKXK

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Rummel, Klepper & Kahl, LLP

d. Years of Experience: With this Firm __ 22 Years With Other Firms __ 2
RK&K: Executive Director, Transportation — Responsible for design-build, roadway design, rail design, public
involvement, hydraulic design, traffic control plans, traffic signal design, and traffic studies, 2001 - Present
Wang Engineering: Roadway Engineer — Responsible for roadway design (preliminary and final design), quantity
calculations, sight distance calculations, and preliminary hydraulic technical reports, 2000 — 2001
NCDOT: Traffic Safety Project Engineer — Responsible for completing crash reports, developing crash diagrams,
and transmitting data to NCDOT personnel when a trend or high crash severity rate was identified, 1999-2000

e. Education: North Carolina State University / Raleigh, NC / Bachelor of Science / 1999 / Civil Engineering

f.  Active Registrations:
2017/SC/Civil/34342; 2003/NC/Civil/029470; 2017/FL/Civil/83017; 2020/TN/Civil/123540; 2020/GA/Civil/045419

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. NCDOT —1-40 Widening & Improvements Design-Build, Wake & Johnston Counties. NC
Key Personnel Role: Design Project Manager
Experience with Current Firm: Yes, RK&K
Project/Assignment Duration:  Project: 2018-Present, Assigned 2018-Present
Owner Contact Information: NCDOT, Malcolm Watson, PE, mcwatson@ncdot.gov, 919.707.6614
DeS|gn/Construct|on Value: $408 Million
B Project Description: RK&K is Lead Designer for this [-40 widening project, one of the
“, most heavily traveled highways in the Raleigh area. This project widens 12.8 miles of 1-40,
=3 modifies several interchanges (including 2 DDIs), and replaces bridges along I-40, while
¢ maintaining traffic on an accelerated project schedule. Utilizing early work packages, the
; < S L widening consists of ten-lane, eight-lane, and six-lane sections, designed to meet 70 and 75
_Sif Mio‘rk Hlstory mph interstate standards.
Brandon is completing his role as Design Project Manager, where he has been responsible for all aspects of design.
His responsibility includes but not limited to contractor coordination, owner coordination, third party coordination,
scheduling, right of way tracking, submittal tracking, issue resolution, resource management, and construction
coordination. In addition to coordination with the contractor, he provides the leadership, management, and oversight of
a large group of multi-discipline engineers and technical staff.
Six (6) interchanges (partial cloverleaf, freeway to freeway, diamond, and diverging diamond)
Railroad coordination for an underpass of the NS Railroad
Interstate bridges for interchanges and for water crossings including adjacent environmentally sensitive areas.
Developed two unique median access points (temp. ramp from existing bridge and conveyor system to the median)
which had to be coordinated for the contractor to use for construction and the complex traffic control to work.
2. NCDOT — Monroe Connector/Bypass Design-Build, Mecklenburg & Union Counties, NC
Key Personnel Role: Deputy Design Project Manager
Experience with Current Firm: Yes, RK&K
Project/Assignment Duration:  Project: 2010-2019, Assigned: 2010-2019
Owner Contact Information: NCDOT, Malcolm Watson, PE, mcwatson@ncdot.gov, 919.707.6614
Design/Construction Value: $364 Million
& Project Description: RK&K served as Lead Designer for this 19.7-mile new alignment
toll road from US 74 in Mecklenburg County to US 74 in Union County. Designed to meet
interstate standards, the project included eight interchanges, 37 bridges (26 sites with 11
duals), one CSX railroad grade separation, 45 culverts, three sound barriers, electronic
tolling, extensive right-of-way acquisition, permitting, traffic control, signing, signals,
X stormwater design, and utility relocation.
Brandon served at Deputy Design Project Manager and assisted in coordinating all six design sections. He was also
the Section 1 Lead Roadway Engineer, a complex section that included a directional interchange, raised section with
slip ramps, Texas U-turns, and several intersections.
Eight (8) interchanges including a directional interchange in Section 1
Innovative designs to reduce cost and time, including minimizing right of way impacts and relocations in Section 1
Coordinated with the CSX Railroad for all agreements to construction the Rail Grade Separation
Coordinated all utility relocations and prepared design for multiple municipalities
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3. NCDOT — Future I-73/PTI Design-Build, Guilford County, NC
Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes, RK&K
Project/Assignment Duration:  Project: 2014-2017, Assigned 2014-2017
Owner Contact Information: NCDOT, Patty Eason, PE, ppeason@ncdot.gov, (336) 487-0000
De5|gn/Construct|on Value: $176.5 Million

= Project Description: RK&K served as the Lead Designer for this 9.4-mile, four-lane
i interstate that extended from Bryan Boulevard to south of US 220. On an accelerated
¥ schedule, the project included four interchanges and 15 bridges, including a complex
taxiway bridge at Piedmont Triad International (PTI) Airport that crossed future I-73 that
% spurred development by providing access to 400 acres of developable land.

ce Work Higiory, | Brandon served as Design Project Manager, where he was responsible for all aspects of
design. In addition to coordination with the contractor, he provided the leadership, management, and oversight of a large
group of multi-discipline engineers and technical staff. He served as the primary point of contact for design-related
activities and personally attended routine project meetings.
e Four (4) interchanges including a directional interchange
¢ Bridge design for complicated taxiway bridge used by planes to access property on the other side of I-73
o Accelerated the schedule by providing an early grading package in a non-jurisdictional area

4. SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project: 2020-2023, Assigned: 2020-2023

Owner Contact Information: SCDOT, Brad Reynolds, reynoldbs@scdot.org , (803) 737-1440
DeS|gn/Construct|on Value: $18 Million

s Project Description: As Lead Designer, RK&K designed 16 individual D-B bridge

- replacements ranging from 60 ft to 160 ft. The bridges were developed under SCDOT’s
Supplemental Design Criteria for Low Volume Bridge Replacements. Working on an
accelerated schedule, which averaged designing nearly one bridge per month, this contract
§ involved the full spectrum of RK&K’s in-house design services, including structures,
roadway, hydraulics, FEMA /Stream modeling/ BSR preparation, erosion control,
permitting, trafﬁc control right-of-way, survey, geotechnical investigation, utility design, and utility relocation
coordination. Brandon served as Design Project Manager and was responsible for all aspects of design, including:

e 16 bridge designs with packaged bridges in groups of four to minimize submittals and increase efficiency

5. NCDOT — Macy Grove Road Design-Build, Forsyth County, NC

Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project: 2012-2015, Assigned: 2012-2015

Owner Contact Information: NCDOT, Byron Kyle, btkyle@ncdot.gov, 919.707.6621

DeS|gn/Constructlon Value: $39 Million

Project Description: RK&K served as Lead Designer for the widening and

improvements of 0.94 miles of Macy Grove Road to a multi-lane roadway, from south of

1-40 Bus./US-421 to north of East Mountain St. On an accelerated schedule, an 1-40 Bus.

interchange was added at Macy Grove Road, requiring widening I-40 to accommodate

%3 auxiliary lanes and acceleration/deceleration lanes along 1-40 Bus. for 1.6 miles. The

schedule was accelerated by revising the design to build the mainline alignment on new

location and blfurcate 1-40 bus. retaining the existing WB lanes which simplified maintenance of traffic on 1-40 bus.

¢ A roundabout was also added on East Mountain Street. Three bridges included:

e Macy Grove Road over I-40 Business: design of a 156-foot long, one-span, tangent bridge with a superstructure
consisting of parallel 65-foot steel plate girders

e Macy Grove Road over Norfolk Southern Railroad: Including railroad coordination, design of a 117-foot, one-
span, tangent bridge consisting of parallel 54-inch Type IV AASHTO pre-stressed concrete girders; and

e Macy Grove Road over East Mountain Street: Design of a 111-foot, one-span, tangent bridge consisting of parallel
54-inch Type IV AASHTO pre-stressed concrete girders

Brandon served as Design Project Manager and was responsible for all aspects of design, coordination with the

contractor, and leadership and oversight for a group of multi-discipline engineers and technical staff. He served as the

primary point of contact for design-related activities and personally attended routine project meetings.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Brandon will not be required to be on-site full-time but will attend all routine project meetings in person and will be
primarily dedicated to design of the project.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Ernest Edwin Trussell
Project Manager
b. Role of Key Individual for this Project:
Construction Manager
c. Name of Firm with which you are now associated:
The Lane Construction Corporation
d. Years of Experience: With this Firm 23 Years With Other Firms 0 Years
The Lane Construction Corporation:

¢ Project Manager — Responsible for leading management team and facilitation of all aspects of projects from start
to finish, including daily operations, planning, and subcontractor management. (2022 — present)

o Senior Project Engineer — Responsible for leading project engineering and surveying staff on roadway and
bridge projects. (2019 —2021)

* Area Project Engineer — Responsible for providing oversight and assistance to various projects in the Texas
region (2016 —2018)

o Project Engineer/Assistant Project Engineer/Field Engineer — Responsible for engineering and surveying staff
including responsibilities of project schedule development and monthly maintenance, budgeting, design
coordination, and owner communication on roadway and bridge projects (2000 — 2015)

e. Education:
Clemson University / Clemson, SC / Master of Science / 2000 / Civil Engineering
Clemson University / Clemson, SC / Bachelor of Science / 1998 / Civil Engineering
f.  Active Registrations:
n/a
g. Document the extent and depth of your experience and qualifications relevant to the Project.

1. SCDOT, 1-85 Widening Phase III DB, Cherokee County, SC

Key Personnel Role: Senior Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2018-2023, Assigned 2018-2021

Owner Contact Information: = SCDOT, Shane Parris, PE, parrissl@scdot.org, (864) 490-0466
Design/Construction Value: $181 million

Project Description: This design-build project includes the widening of 8.4 miles of
I-85 from four to six lanes from the Broad River to the South Carolina-North Carolina
state line, as well as improvements to existing interchanges and frontage roads. Five
bridges require full replacement, including two staged construction bridges and
demolition and reconstruction of an existing Norfolk Southern Railroad
: e bridge over 1-85 to provide greater horizontal clearances and meet current design
requlrements. Interchanges were improved at four locations: S-11-83, SC 5/198, S-11-99, and US 29. This project
was part of an $800 million SCDOT program for the 1-85 corridor. The purpose of this phase was to resurface or
reconstruct pavement, increase capacity, and upgrade interchanges and overpass bridges to meet state and federal
design requirements. Ernest oversaw engineering and surveying staff and was responsible for assisting with project
schedule development and monthly maintenance, budgeting, design coordination, and owner communication.

. NCDOT, 1-440 Beltline Widening, Wake County, NC

Key Personnel Role: Project Manager/Senior Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2018-2024, Assigned 202 1—present

Owner Contact Information: NCDOT, Mark Craig, PE, Mwcraigl @ncdot.gov, (919) 835-8211
Design/Construction Value: $346 million




3.

Project Description: Improvements to 1-440, referred to locally as the Raleigh
Beltline, will widen 6.5 miles of the roadway from four lanes to six lanes, from south
of SR 1313 (Walnut Street) in Cary, NC, to north of SR 1728 (Wade Avenue) in
Raleigh, NC. The widening of 1-440 involves lowering the grade of Blue Ridge Road
and constructing new bridges to provide railroad grade separations for Norfolk Southern

: : Railway/North Carolina Railroad/CSX Transportation, Hillsborough Street (NC 54) at
Blue Ridge Road, and Beryl Road to reduce congestion and train-related conflicts with vehicles and pedestrians. A
new connector road will link Blue Ridge and Hillsborough. The scope of work also includes reconstruction and
improvements to interchanges, bridges, and pavement in a heavily traveled urban area, requiring complex
maintenance of traffic. Ernest oversees engineering and surveying staff and is responsible for assisting with project
schedule development and maintenance, budgeting, design coordination, and owner communication.

TxDOT, IH-35 Widening & Brazos River Bridges, McLennan County, TX

Key Personnel Role: Assistant Project Engineer/Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2012-2016, Assigned 2012-2016

Owner Contact Information:  TxDOT, Stanley Swiatek, PE, Stan.Swiatek@txdot.gov, (254) 867-2700
Design/Construction Value: $214 million (as part of the IH-35 Improvement Project)

Project Description: Lane was the prime contractor for the $214 million
reconstruction of Interstate 35 in the Waco region. The 10-mile-long project featured
433,000 CY of concrete, 300,000 TN of asphalt paving, 2 million CY of excavation,
and 26 bridges, including two signature bridges over the Brazos River and a direct
connector bridge connecting FM 2013 directly to the northbound lane of I-35.

In addition to the mainline roadway, the project included the award-winning Brazos
River bridges as part of the project. Careful MOT planning and execution was required
to construct the bridges alongside an active urban interstate, above a navigable
waterway, and adjacent to a newly constructed 55,000-seat football stadium at Baylor
University. Due to the Lane’s focus on getting ahead of the schedule, the Brazos
River Bridge portion of the project was completed four months early, prior
to Baylor’s football season to allow for a grand opening celebration for their new
: stadium. Project elements include new two-lane asphalt and concrete frontage roads,
concrete reconstruction of six main lanes (three in each direction), high volumes of excavation and embankment,
miles of box culverts and reinforced concrete pipe, soil nail wall installation, and temporary and permanent retaining
walls. Ernest began the project as an Assistant Project Engineer and worked his way up to Project Engineer,
providing project-level engineering leadership at multiple levels during the project.

4. GDOT, Augusta I-20 Widening & Reconstruction, Augusta, GA

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2007-2012, Assigned 2007-2012

Owner Contact Information:  Reference unavailable

Design/Construction Value: $214 million (as part of the IH-35 Improvement Project)

Project Description: Lane was the prime contractor for this $54 million design-
build project to widened three miles of I-20 from four to six lanes and reconstructed
two bridges. Bridge improvements included reconstruction of the Washington Road
overpass and reconfiguration of the Riverwatch Parkway overpass. The Riverwatch
phase required jacking the existing bridges to match the newly-constructed
continuous structure. To prevent project delays, Lane temporarily shifted traffic to

=% allow work to continue on the Riverwatch bent. Crews reset temporary concrete
barrlers and built four temporary ramps and two mainline crossovers, safely moving traffic to the newly constructed
roadway and asphalt shoulder. Ernest served as the Project Engineer for this project, providing project-level
engineering services.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Ernest is currently assigned to the 1-440 Beltline Widening project in Wake County, NC, and will be available
at NTP 1 for this Project. He will be dedicated solely to managing the construction of this project for the
duration of construction and will be on-site during construction activities.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name, Delivery b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Method (DBB, DB, etc.), & | overall project design or construction | Manager who can verify the Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
Location (City, State) responsibilities

Name: I-85 Widening Name: Name of Owner: SCDOT

Phase III D-B The Lane Construction Corporation Project Manager: Shane Parris, PE

Location: Cherokee Phone: 864-490-0466 12/2023 $199,372 $199,372

County, SC Email: parrissl@scdot.org

g. Narrative describing the work performed by Lead Contractor.

Offices Involved: Charlotte, NC | Team Member Involvement: The Lane Construction Corporation \ Ernest Trussell Key Project Relevancies:
* Design-Build Delivery * Public & Media Relations Support

Interstate/Complex MOT * Bridge/Structure Construction

This $199 million design-build project included the widening of 8.4 miles of I-85 from four to six lanes from the Broad River to the North Railroad (NSR) Coordination » Environmental Permitting

Utility Conflicts * Coordination with Adjacent Projects

Carolina-South Carolina state line, as well as improvements to existing interchanges and frontage roads. Five bridges require full replacement, ROW Acquisition « Hazardous Materials

including two staged construction bridges and demolition and reconstruction of an existing Norfolk Southern railroad bridge over I1-85 to
provide greater horizontal clearances and meet current design requirements. Interchanges were improved at four locations: S-11-83, SC 5/198, S-11-99, and US 29. This project was part of an $800 million program that
SCDOT has planned for the I-85 corridor, and the purpose of this phase is to upgrade interchanges and overpass bridges to meet state and federal design requirements, resurface or reconstruct pavement, and increase

capacity. The Lane team proposed innovative solutions to limit environmental impacts, protect existing utility operations, and providing significant cost and schedule savings for SCDOT. Specifically, the solution

to move construction on Exit 106 750 feet to the south bypassed the need for utility relocation and right-of-way acquisition, which would have resulted in a significant challenge to meeting the project schedule.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The Lane team functions on a premise of early recognition to identify issues and potential delays before they can affect construction progression. One such potential issue on this project involved utility relocations. Following initial coordination with the utility stakeholders on this
project, the forecasted schedule showed potential disruption. To adapt to this situation, Lane proactively revisited the work sequence and rearranged activities to allow construction to steadily continue as negotiation and coordination with the utility companies continued to resolution.
Lane actively seeks the best solutions to maintain our commitment to the construction schedule and project progression. Another example of this involved the Town of Blacksburg, which lacked the appropriate funding to perform their own utility relocations. The Lane team
approached SCDOT and negotiated a change order to take responsibility for the Blacksburg relocations and incorporate them into the D-B contract in a way that did not negatively impact the overall schedule. Additionally, right-of-way acquisition was strategically
organized during pursuit, along with construction staging, to allow for maximum construction availability in the initial phases of work. During construction, the COVID pandemic resulted in a national shortage of pre-fabricated drainage boxes and the permanent closure of a major
vendor providing these drainage structures that were a critical path item. In order to maintain the schedule, Lane worked with SCDOT to develop a custom, site-built box, which could be quickly constructed to specification while mitigating supply risks to the schedule and

reducing costs associated with market driven surcharges for highly in-demand materials. The use of concrete girders reduced the overall long-term maintenance.

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

B

In the heavily traveled I-85 corridor, this project offers challenges from a traffic control standpoint. Lane devised an innovative solution to maintain traffic flow during the day by avoiding shifts through the use of nightly ) A @ 3§
lane closures, thereby minimizing impacts to the traveling public. Our management team devised a solution to move construction on Exit 106 750 feet to the south to bypass the need for utility relocation (see blue line in -
image to the right) and right-of-way acquisition, allowing for significant cost and schedule savings. Lane conducted meetings bi-weekly with the design team to stay ahead of project issues, resolve unforeseen items,
coordinate utilities, and work through items brought to our attention by SCDOT and the CEI team. In addition, regular owners meetings with SCDOT are held to discuss progress, schedules, and unresolved items. This

proactive approach produced good results in mitigating and resolving issues due to Lane’s effective project management leadership.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

See Appendix C - Quality of Past Performance for detailed explanation.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify Lane’s Professional Services Completion Date Project Construction Cost Performed by Lane (in
Location (City, State) responsibilities (in thousands) thousands)
Name: I-85 Widening D-B | Contractor: The Lane Construction Corporation I;Iame tolf/IChent. NIS Il)log 7 PE
Location: Cabarrus & Jojeet Yanager: By Seliz, 11/2020 $160,325 $160,325
Rowan Counties, NC Phone: 704-630-3220

’ Email: kseitz@ncdot.gov

g. Narrative describing the work performed by Lane.

Key Project Relevancies:

* Design-Build Delivery

¢ Interstate/Complex MOT
Railroad (NSR) Coordination
Utility Conflicts
ROW Acquisition

Offices Involved: Charlotte, NC | Team Member Involvement: The Lane Construction Corporation
Public & Media Relations Support

This project reconstructed and widened approximately 5.9 miles of I-85 from north of Bridge/Structure Construction

Environmental Permitting
Coordination with Adjacent Projects
Hazardous Materials

™ Lane St. (Exit 63) to north of the US 29/US 601 Connector, to an eight-lane divided

facility. Four travel lanes (two in each direction) were added to improve traffic flow in Cabarrus and Rowan counties. With traffic volumes in Cabarrus and
Rowan counties predicted to increase each year and already exceeding capacity, this construction project was a necessity. To complete this project, eight
bridges (11 including change orders) required replacement, rehabilitation, or removal. Construction of the US 29 bridge spanning railroad tracks mandated
close coordination with Norfolk Southern Railway and the North Carolina Railroad. Creative overpass phasing solutions were implemented to protect
existing rail operations and right-of-way. The Lane team also implemented improvements at the NC 152 and US 29/US 601/NC 152 interchanges. These two

interchanges together replace the existing non-standard interchange, improving both traffic safety and efficiency. Safe and efficient travel through the work

zone was facilitated by a comprehensive Traffic Management Plan and use of a temporary median access ramp.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lane’s performance on the project to identify Lane with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Lane’s record of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This project experienced delays related to additional scope of work from the owner, NCRR, and Norfolk Southern Railroad, as well as coordination with a contractor on a simultaneous regional project. Lane successfully reached

substantial completion by the negotiated date of November 2020. No LDs were assessed, nor were any other issues encountered.

1. Quality Initiatives. Discuss Lane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The team implemented and administered a customized Design Quality Management Plan and a Construction Quality Management Plan. The plans ensured compliance with design QC requirements and identified the process for
independent checking and auditing of the design calculations, plans, and studies/reports. The construction team collaborated with the designer to perform peer and constructability reviews to obtain input and feedback on material and
methods of construction that influenced preparation of the construction documents. The full-time QC Manager managed all quality coordination with the owner and was well received for his extensive efforts. Success on this project was
the direct result of this type of partnering (including among project management staff) with the owner, leading to a high-quality project that was delivered safety on time and on budget. Additionally, this partnering effort led to the

resolution of all issues encountered over the course of the project.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lane shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & project design or construction Project Manager who can verify Lane’s Professional Services Completion Date | Project Construction Cost Performed by Lane (in
Location (City, State) responsibilities (in thousands) thousands)

Contractor: The Lane Construction Corporation Client: Central Florida Expressway Authority (CFX)
Project Manager: Ben Dreiling

Phone: 407-690-5313

Email: ben.dreiling@cfxway.com

Name: SR 528 / Innovation
Way Interchange D-B
Location: Orange County, FL

3/2018 $62,500 $62,500

g. Narrative describing the work performed by Lane.

Offices Involved: Orlando, FL | Team Member Involvement: The Lane Construction Corporation Key Project Relevancies:
=it i Lane constructed a new interchange between SR 528 (Beachline) Expressway and Innovation Way to improve regional ¢ Design-Build Delivery e Right-of-Way Acquisition
e New Interstate Interchange e Construction over Active Traffic
connectivity in southeast Orange County, and to accommodate the 17-mile Innovation Way corridor development plan, which - Reied] Clanm s e Utility Conflicts
will ultimately link the University of Central Florida, Lake Nona’s Medical City, and the Orlando International Airport. The e Interstate/Complex MOT ® Hazarc.lous‘, Mat§rials .
e Staged Construction ¢ Coordination with Adjacent
interchange will directly lead into a newly planned development in Orange and Osceola counties, set to create significant e Environmental Permitting Projects

business and job opportunities for the local area. The $63 million project included the design and construction of five bridges, two toll plazas, and new lanes on SR 528; and accommodates the future rail corridor for
All Aboard Florida. The Lane team proposed an innovative bridge design that used all concrete superstructures, saving the Central Florida Expressway Authority (CFX) more than $2 million in project costs while

improving aesthetics and lowering long-term maintenance costs. During construction, the project was impacted by Hurricanes Matthew, Nichole and Irma. The beams had been erected and were awaiting the deck to

be poured when Hurricane Matthew was determined to soon impact Florida. With the need for hurricane evacuation routes, the project site had to be secured within a 24-hour timeframe including bracing for the beams, which required immediate upgrade to withstand higher wind forces.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lane’s performance on the project to identify Lane with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Lane’s record of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

A significant project challenge was coordinating with several major project stakeholders. CFX was the contracting entity, but due to funding arrangements and differing specifications due to location on the project, Suburban Land Reserve (developer) and Orange
County (maintenance agency) played significant roles on the project. Lane organized regular team meetings with the project stakeholders during the design phase, which helped to keep the project on track and deliver a design solution that met the specific needs of the project. These
meetings included over-the-shoulder plan reviews and comment resolution. The meetings occurred while planning efforts for the construction work and phasing were taking place, which allowed collaboration and issue resolution at the lowest possible levels, and promoted a fast-paced
project schedule. The planning phase helped to keep the project schedule on track because it encouraged planning and preparation to help minimize lost time when challenges arose during construction. During Florida’s hurricane season, all project stakeholders had to work together to
ensure project site and hurricane evacuation route safety. With the team collaborating from the beginning, the communications between stakeholders were already in place allowing for unified efforts to prepare for the storm events. This project won Lane’s award for the 2017 Safest
Project of the Year. In a 20-month period, the team worked over 242,000 hours with zero OSHA recordable accidents. Our success began with careful planning of all project activities, including a detailed look at the work items to be completed and development of a step-by-step

plan to complete the work. Part of this was listing the safety requirements, potential hazards, how to address these hazards, and protective equipment that would be needed. This information was conveyed during daily pre-shift meetings.

1. Quality Initiatives. Discuss Lane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project was completed on-time despite enduring Hurricanes Matthew, Nicole, and Irma; due to the team’s planning and preparedness, there was minimal damage to the project. During construction, one of the massive, 500 CY pier caps had exceeded the allowable temperature for
mass concrete. The project team worked tirelessly to review data and develop a solution, which led to the complete removal and replacement of the pier cap. This had the potential to impact the milestone to open Ramp C, and affect the overall project completion. Lane established an
internal date to remove the pier cap and replace it if a solution to save the original cap was not approved. This directly reflects Lane's stance on not sacrificing quality for production. Other elements of the project were accelerated using additional shifts and around the clock operations,
to meet the critical deadlines. Keeping the project on schedule was critical because of a Ribbon Cutting Ceremony that had been planned and scheduled by top local officials. Lane selected concrete bridge superstructure for the bridges over Brightline railroad corridor to

reduce long-term maintenance over high-speed rail facilities with approximately 32 commuter trains each day.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lane shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name, Delivery
Method (DBB, DB, etc.), &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify RK&K’s
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost
(in thousands)

f. Dollar Value of Work
Performed by RK&K
(in thousands)

Name: 1-40 Widening
Delivery Method: DB
Location: Wake and
Johnston Counties, NC

Name:
Contractor - S.T. Wooten Corporation
Lead Designer — RK&K

Name of Owner: NCDOT

Project Manager: Malcolm Watson, PE
Phone: 919.707.6614

Email: mcwatson@ncdot.gov

Design Completed: Complete, Answering RFIs
Anticipated Completion: 06/2025
Construction: Ongoing
Anticipated Completion: 06/2025

$408,000

$22,514

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Offices Involved: Raleigh, NC; Columbia, SC; Charlotte, NC: Richmond, VA; Baltimore, MD | Team Member Involvement: RK&K, Brandon Mclnnis. PE, Design Project Manager @

terstate with six int chahges and 15 bridges

5=

.

RK&K is serving as the Lead Designer for the widening and improvements of 1-40 from the 1-40 / 1-440 / US 64 interchange in Wake County to just north of SR 1525
(Cornwallis Road) in Johnston County. As one of the most heavily traveled and congested transportation facilities in the Raleigh, North Carolina area, this project provides a
higher level of service on I-40 and relieves present and future congestion. The 12.8-mile long project consists of ten-lane, eight-lane, and six-lane sections and is designed to meet
70 and 75 mph for freeway interstate standards. In addition to widening, this much-needed project includes 6 interchanges (partial cloverleaf, system to system, diamond, and

diverging diamond), 15 bridges, replacement and extensions of numerous box culverts, and sound barrier and retaining walls. The flyover ramp bridge at the 1-40/1-440

~~ interchange is a complex bridge design - horizontally curved steel girders (radial bents) with span lengths exceeding 200 feet in length. RK&K also completed a detailed

" Interchange Alternatives Assessment for possible modifications at the I-40/Jones Sausage Road interchange.

Key Project Relevancies:

e Design-Build Delivery
e Freeway/Interstate/Complex MOT

o Interstate Interchanges

e Interchange Alternatives Assessment/

Complex Bridge Design

e Diverging Diamond Interchange

e Staged Construction

e Demolition
e Environmental Permitting

e Right of Way Acquisition
e Construction over Active Traffic
e Utility Conflicts

To ensure the initial design is effective, all design submittals (including from subconsultants) went through an Interdisciplinary Review process where all disciplines review the submittal and give comments. At the same time, plans were sent to the contractor for a constructability review. This

process minimized the likelihood of conflicts between different design disciplines and gives the contractor a chance to assess constructability, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. The Team utilized early work packages to assist the

contractor by working early in the median before the environmental permit was obtained. This helped improved the schedule for the project.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

With an innovative design concept and aggressive construction schedule, RK&K and the design-build team received the highest technical score of 95 during the design-build selection process. One of the most unique innovations includes the utilization of an overhead conveyor system to deliver

Asphalt, Type I Stone, and ABC to the median from the contractor’s local Asphalt Plant site on Cleveland Road. The use of this system greatly minimizes traffic impacts by eliminating approximately 7,600 truckloads of materials from entering / exiting the roadway median. The design-build team

also utilizes the NCDOT-owned Smart Workzone System to monitor traffic flow and provide advanced notice to motorists to utilize alternate routes when there are delays. The team is modifying the existing system specifically for this project. The CPM schedule is a valuable tool and is used to

identify the critical path for the project. This allows the design team to allocate resources to the critical tasks to ensure they are completed on time. This tool has been especially important as the final design and right-of-way acquisition ramped down for this project as COVID-19 occurred and

impacted the project. This includes the design team working remotely and unable to meet in person. Right-of-way has been impacted due to revised court procedures that hinder meeting with owners face to face, etc. The Team has been able to identify problem areas using the CPM to track

parcels, and adjust design and construction work areas to accommodate where the right-of-way is obtained.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Quality improvements from interdisciplinary reviews: 1) During the review process at the bridges, the contractor noted areas where construction may be difficult. A separate meeting was held to discuss these areas and specific design changes were made to ensure constructability. 2)

The Team also worked closely with NCDOT and the Agencies to determine if large retaining walls adjacent to streams/wetlands were needed because of the possibility of scour and maintenance issues. After coordination the walls were removed with the Agencies blessing which

reduces possible maintenance issues in the future. 3) For all submittals, existing and proposed utilities, as well as storm drainage are checked for conflicts. It is important to check that there are not conflicts for any type of foundations (sign, bridge, lighting, etc.).

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name, Delivery
Method (DBB, DB, etc.), &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify RK&K’s
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost
(in thousands)

f. Dollar Value of Work
Performed by RK&K
(in thousands)

Name: [-73 PTI

Delivery Method: DB
Location: Guilford County,
NC

Name:

Contractor - Constructors, Inc./Blythe
Development Company — JV

Lead Designer — RK&K

Name of Owner: NCDOT

Project Manager: Malcolm Watson, PE
Phone: 919.707.6614

Email: mcwatson@ncdot.gov

Design Completed: 2015
Construction: 2018

$181,000

$7,676

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Offices Involved: Raleigh, NC; York, PA | Team Member Involvement: RK&K, Brandon Mclnnis, PE, Design Project Manager a

Interstate with four Interchanges and 15 bridges

i

N - | 1-73 from Bryan Boulevard/Airport Parkway Interchange West to Existing NC 68: This 1.6-mile portion of the project consisted of a four-lane divided, new location

Providing all major design disciplines, RK&K served as the Lead Designer for this design-build project that delivers a connector between NC 68 and US 220 north of Greensboro,
provides better access to the PTI Airport, and improves traffic mobility and reduces traffic congestion in the area. The project consisted of designing and constructing a 9.4-mile
portion of [-73 from the Bryan Boulevard (SR 2085)/Airport Parkway interchange near the PTI Airport west to existing NC 68, and then northeast to US 220 near the Haw River.

With a 70-mph design speed, the proposed improvements consisted of constructing a four-lane divided freeway with a median width of 46 to 70 feet.

Key Project Relevancies:

e Design-Build Delivery

o Freeway/Interstate/Complex MOT

o Interstate Interchanges

e Complex Bridge Design

e Environmental Permitting

e Right of Way Acquisition

e Construction over Active Traffic
e Utility Conflicts

mowm—w freeway with a 70-foot median width. An interchange was provided at NC 68. In addition, Pleasant Ridge Road was realigned where it crosses NC 68. Four major bridges include: 1-73 dual bridges over NC 68 and Pleasant

Ridge Road; Ramp bridges over [-73, and over NC 68 and Ramp; Ramp bridge over Pleasant Ridge Road; and a single Taxiway Bridge over I-73.

1-73 from Existing NC 68 Northeast to US 220: This 7.8-mile portion of the project consisted of a four-lane divided, new location freeway with a 46-foot median connecting NC 68 to US 220 north of Greensboro. The project began at existing NC 68 and extended northeast to near

US 220 where it tied to an adjacent project. Bridges and Structures. Seven bridges were designed and constructed, including 1-73 dual bridges over NC 68; Alcorn Road bridge over I-73; Bunch Road bridge over 1-73; [-73 dual bridges over Reedy Fork Creek; Brook Bank Road

bridge over I-73; NC 150 bridge over I-73; and Debose Road bridge over I-73. Interchanges: Interchanges were provided at the following locations: NC 68: A half-clover interchange with ramps and loops located east of existing NC 68, and approx. 2.1 miles of

improvements/widening along NC 68. NC 150: A full-diamond interchange with NC 150 being relocated to just east of the existing road to help maintain traffic during construction and to improve the NC 150 horizontal alignment. Approximately 0.6 mile of NC 150 will be

reconstructed as a two-lane roadway and improved with double left-turn lanes being provided through the interchange. Grade Separations: Grade separations were provided at the following locations: Alcorn Road: Reconstruct 0.5 mile of two-lane Alcorn Road to help maintain

traffic during construction and improve alignment; Bunch Road: Reconstruct approximately 0.5 mile of two-lane Bunch Road just north of the existing road to help maintain traffic during construction and improve alignment; Brookbank Road: Reconstruct approximately 0.7 mile

of two-lane Brookbank Road north of the existing road to help maintain traffic during construction and improve alignment; and Debose Road: Reconstruct approximately 0.3 mile of two-lane Debose Road along existing alignment using on-site detour to maintain traffic during

construction. Wetland Mitigation: The project included wetland mitigation sites that offset a portion of the project’s environmental impacts.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

As Lead Designer, RK&K’s innovative design concepts were major factors in the Team receiving the highest technical score of 95.5 during the technical proposal selection process.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

To reduce overall construction cost, deliver the project more quickly, and reduce impacts, the Team completed the taxiway bridge four months earlier than required; shifted the horizontal alignment of the future I-73 reduced the required excavation depth by 8-10 feet and

shortening the taxiway bridge by 20 feet; and implemented two additional wetland mitigation sites. In addition, the Team accelerated the schedule by eliminating construction of a temporary connector road, shortening the taxiway bridge and eliminating a retaining wall. An early

grading package was used in the upland area near the taxiway bridge to begin immediately on a 50 deep cut before the environmental permit was obtained. This large amount of material was moved to be used on other areas of the project and was part of the schedule critical path.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify RK&K’s Professional Services Completion Date Project Construction Cost Performed by RK&K
Location (City, State) responsibilities (in thousands) (in thousands)
Name: [-66 Outside the Name: Name of Owner: VDOT/FAM

Beltway ’ ) Project Manager: Richard Clifton Design Completed: 09/2023

Delivery Method: DB gon(tir;)cto.r - FAI\/II{IEZ?Is(‘Lructlon, LLC Phone: 804-240-9042 Construction: 10/2023 $2,200,000 $9,800
Location: Fairfax Co., VA cad Designer — Email: rclifton@fam66.us

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Offices Involved: Fairfax, VA | Team Member Involvement: RK&K . .
Key Project Relevancies:

. RK&K provided final design services for three interchanges along I-66: Route 123, Nutley Street, and 1-495. At Route 123, RK&K designed a diamond interchange with [l Design-Build Delivery
o Interchange Modification Report (IMR)
| express lane T-ramps at the bridge, including adjacent intersections within one-mile of the interstate. At the Nutley Street interchange, the initial corridor-wide studies developed [ ER YA\ [15 s NG R A ES (0] e e

e Supplemental Survey/Utility Test Pits
e Retaining Walls and Noise Barriers

e Geotechnical

e Railroad Coordination

this interchange as a DDI. As part of a value engineering effort, RK&K determined that a roundabout interchange concept would operate more efficiently and eliminate the
/4 need for construction of a second structure. The cost-saving design, of nearly $30M, also reduced travel time through the interchange for all movements. The roundabout

interchange concept also reduced the overall right-of-way impacts by almost an acre, including the complete elimination of impacts to three parcels. At I-495, RK&K designed [ECHSAZ6 eI

e Traffic Engineering

e ITS, Lighting, Signing and Pavement
Marking

e ROW Coordination

RK&K was responsible for the development of the sequence of construction (SOC) and complete MOT plan design for the entire 22.5-mile corridor, including all 9 interchanges, and development and initial concept plans for cost and [lld Utilities, Coordination, Relocations
e Public Involvement

i : /[7/ o | \‘ ,/ J/; S| a system-to-system interchange, including adjustment of the horizontal alignment of the eastbound lanes to avoid an existing WMATA Traction Power Substation and a
1-66/I- Interchange
o e i redesign of the vertical alignment in both the eastbound and westbound directions to minimize the amount of reconstruction of the existing pavement required in this area.

time-saving measures during construction. RK&K was also responsible for developing signing plans, pavement marking plans, and ITS plans for all 22.5 miles of [-66, and 9 interchanges including the parallel US 29 corridor. For the
easternmost 5-miles of the project, RK&K prepared photometric analysis and lighting plans for the I-66 mainline (General Purpose and Express Lanes), three interchanges, and shared-use paths, including underpasses, in order to ensure the design and pole placement was compliant with
VDOT, AASHTO, and IES design guidance (i.e. VDOT’s Traffic Engineering Design Manual, AASHTO’s Roadway Lighting Design Guide, and IES’ Recommended Practice for Roadway Lighting — RP-8-18). The photometric analysis included calculations for horizontal illuminance,
luminance, and veiling luminance to ensure compliance. Upon gaining owner approval of the proposed photometric analysis, RK&K designed the lighting system. RK&K performed all necessary design calculations to size wires, conduits, circuit breakers, and contractors used in the
electrical system. RK&K was also responsible for preparing all barrier details where light poles were to be mounted integral to the traffic barrier. RK&K prepared these designs in accordance with Partial Interchange Lighting standards to reduce the overall cost of the project while
maintaining necessary light levels for safety. For this project, RK&K developed a Systemic Interchange Access Request for the entire project, which extended from US 15 to Route 7, spanning a distance of 26 miles, and included 11 interchanges. For this effort, RK&K evaluated
additional express lane access configurations, reconfigurations at 9 interchanges (including two System-to-System Interchanges). Traffic forecasting was performed using the regional travel demand model, with analysis performed in VISSIM, and safety analysis developed in ISATe. Once

all technical aspects were completed for the IAR, RK&K developed the technical documentation and obtained approval from local agencies, VDOT, and FHWA.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

RK&K was committed to and achieved an accelerated schedule, producing Field Inspection, Final Design, and Approved for Construction (AFC) Plans and obtaining Approved as Noted AFC Grading and Drainage plans within seven months, allowing construction work to begin. RK&K

continued completing full AFC plans in coordination with the design-builder to incorporate contractor-controlled elements, such as utility relocation, ITS elements, and coordination with other segments and to minimize utility impacts and optimize MOT to match the latest field conditions.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

RK&K and the design-build team were committed to providing high standards of quality. Several means and methods of ensuring quality included: Grade-separated pedestrian paths are provided to instill the highest levels of safety. The Team inspected every retained pipe by video and developed a

repair strategy. RK&K incorporated the use of RK&K’s Inter-discipline Review procedures, where each discipline and the contractor were required to review and sign off on each submittal to ensure a quality design.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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Appendix C
Work History and Quality Forms
(Section 3.5.2)




CONFIDENTIAL

The Proposer shall provide Work History and Quality Forms for each transportation projects, active or completed, within the

3.5.2 — Quality of Past Performance Questions

last five years that has a “yes” response to any of the following questions .

Table 3.5.2 — Quality of Past Performance for the Past 5 Years RK&K

3.5.2(a) Has the Lead Contractor been declared delinquent or placed in default on any project? no n/a
3.5.2(b) Has the Lead Contractor submitted a claim on a project that was litigated? If litigated, explain the results. yes n/a
3.5.2(c) Have any D-B projects or projects of similar scope been delayed more than 30 days such that liquidated

damages were assessed? yes 1o
3.5.2(d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? yes n/a

3.5.2(e) Have any projects under contract with the Lead Contractor or any member of the joint venture been
subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of no n/a
Section 404/Section 401 permit violations?

3.5.2(f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead n/a os
Designer due to errors and omissions? Y

3.5.2(g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design- n n
build contract? 0 0

3.5.2(b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that
was litigated? If litigated, explain the results.: YES — In July 2022, Lane filed suit against PennDOT to recover claim

amounts for additional work performed on the I-70 project in Washington County, PA after settlement talks stalled. Results

are pending - the case is currently in litigation.

3.5.2(c) Have any design-build projects or projects of similar scope been delayed more than 30 days such that
liquidated damages were assessed?: YES

. . Total Contract Year Project .
Project & Location Completed LD Amount | Explanation

[-440 Beltline Several intermediate contract delays related to early/late ramp,
Widening, Wake $414,916,759 NCDOT  ongoing §$788,000 lane, interchange closures. (ongoing project — details as of
County NC November 2023)

3.5.2(d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated?: YES

Project & Location IAs:ulng (e ing Description OSHA Category Amqu | Corrective Action
gency Date of Fine

o Dt oiLeiben Overhead Line: Coqdpcted 8-hourl Electrical Safe‘gy
1-85 Widening, Phase I1I Licensing & 4/17/2020 Warning signs and 19260600 A06 $7.000 Training and provide documentation

Cherokee County, SC R ] equipment within to Petitioner evidencing the training
egulation e
vicinity was conducted
. Safety Standdown held with project
FL Turnpike-Osceola/
Beachline U.S. Dept.of 15 1412018 Aerial Lifts 1926 453(B) @) | $9.054 | Empieyeesiiorelicefionthe danzers
Labor that can occur as a result of the

Easton Park, FL failure to wear required PPE.

3.5.2(f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the
Lead Designer due to errors and omissions?: YES (RK&K) — The owner and RK&K engaged in the dispute resolution

process of the contract regarding alleged design errors and omissions. The parties were able to resolve this matter at mediation.
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER C ONFIDENTI AL

The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: FL Turnpike | The Lane Construction Corporation, Name of Owner: Florida’s Turnpike Enterprise (FTE)

from Osceola Lead Contractor Project Manager: Albert Salas, P.E.,

Parkway to Turnpike Construction Engineer

Beachline Phone: 954-934-1113 6/2021 $187,818 $187,818

Expressway Email: albertsalas@dot.state.fl.us

Location: Ocoee, FL

g. Narrative describing the work performed by Lead Contractor.

The specific limits for this project are the northbound and southbound lanes from MP 247 to MP 255. Within this proposed 8-lane section of SR 91, the northbound and Southbound directions each will consist of two 12-foot express lanes separated from two 12-foot general purpose
toll lanes by a 4-foot buffer with express lane markers. Other improvements associated with this project include the construction of three ramps at the SR 91/SR 417 interchange; the reconstruction and/or widening of the Osceola Parkway and Orlando South Interchange exit/entry
ramps, including the replacement of the existing ramp bridge at the Orlando South Interchange; the replacement of the SR 91 bridges over the Central Florida Rail Corridor and over Central Florida Parkway/CSX Railroad Spur; and the replacement of existing Orange County

roadway overpasses at CR 527 and Taft-Vineland Road. This project was completed 88 days early.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

This project received a serious OSHA citation for the failure to wear fall protection while operating a manlift over 12 feet above the ground.
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER C ONFIDENTI AL

The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify the Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: Name: Name of Owner:

I-70 Reconstruction, | The Lane Construction Corporation Pennsylvania DOT

Washington Cty, PA Bill Kovach

¢ g District Executive for PennDOT Eng Dist 12 Sept. 2021 125,769 125,769

724-439-7137
wkovach@pa.gov

g. Narrative describing the work performed by Lead Contractor.

Reconstruction of SR 70 Sec. T10 & W31,Concrete/Asphalt Paving, Grading, Drainage, Bridge replacement, Bridge rehab, Sound Wall Construction, Culvert Extensions.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

(b) In July 2022, Lane filed suit against PennDOT to recover claim amounts for additional work performed on the I-70 project in Washington County, PA after settlement talks stalled. Results are pending - the case is currently in
litigation.
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e Comracho Copmao OV CONFIDENTIAL

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify the Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: I-85 Name: Name of Owner: SCDOT

Widening Phase III | The Lane Construction Corporation Project Manager: Shane Parris, PE

Location: Cherokee Phone: 864-490-0466 12/2023 $199,372 $199,372

County, SC Email: parrissl@scdot.org

g. Narrative describing the work performed by Lead Contractor.

This $181 million design-build project included the widening of 8.4 miles of I-85 from four to six lanes from the Broad River to the North Carolina-South Carolina state line, as well as improvements to existing interchanges and frontage roads. Five bridges require full
replacement, including two staged construction bridges and demolition and reconstruction of an existing Norfolk Southern Railroad bridge over I-85 to provide greater horizontal clearances and meet current design requirements. Interchanges were improved at four locations: S-
11-83, SC 5/198, S-11-99, and US 29. This project was part of an $800 million program that SCDOT has planned for the I-85 corridor, and the purpose of this phase is to upgrade interchanges and overpass bridges to meet state and federal design requirements, resurface or
reconstruct pavement, and increase capacity. The Lane team proposed innovative solutions to limit environmental impacts, protect existing utility operations, and providing significant cost and schedule savings for SCDOT. Specifically, the solution to move construction on Exit

106 750 feet to the south bypassed the need for utility relocation and right-of-way acquisition, which would have resulted in a significant challenge to meeting the project schedule.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

This project received a final serious citation from the SC Dept. of Labor Licensing and Regulation, related to OSHA category 19260600 A06, overhead line: warning signs & equipment within vicinity. Lane paid a fine of $7,000 and conducted an 8 hour electrical safety training and

provided documentation to Petitioner evidencing the training was conducted.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

CONFIDENTIAL

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify the Lead Contractor’s
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Lead Contractor (in thousands)

Name:
1-440 Beltline
Widening

Location: Wake
County, NC

Name:
The Lane Construction Corporation

Name of Owner: NCDOT

Contact: Chad Hinnant, Resident Engineer
Phone: 919-733-9499

Email: cdhinnant@ncdot.gov

Oct. 2024

$414,917

$414,917

g. Narrative describing the work performed by Lead Contractor.

Widening 1-440 from four to six lanes, replacing pavement and bridges and upgrading interchanges.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

(c) The project experienced several intermediate contract delays related to early/late ramp, lane, and interchange closures, resulting in LD’s in the amount of $788,000. (project is ongoing; details are as of 9/30/23)




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER

Lead Designer — Rummel, Klepper, & Kahl, LLP (RK&K) C ONFIDENTI AL

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)

Name: Delaware River & Bay Authority Name of Owner: Delaware River & Bay Authority

DRBA Bridge 6 Project Manager: David Hoppenjans .

Location: New Castle Phone: 302-571-6300 pro fgs"s?ir;‘lcgeo;;fjs/ 2{)22 g 019 $35,000 $2,600

County, DE Email: david.hoppenjans@drba.net '

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers.

The design was performed in RK&K’s Baltimore office.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?

The owner and RK&K engaged in the dispute resolution process of the contract regarding alleged design errors and omissions. The parties were able to resolve this matter at mediation.
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December 13, 2023

South Carolina Department of Transportation

Office of Project Delivery
955 Park Street, Room 101
Columbia, SC 29201

Attn: Ms. Carmen Wright

RE: Request for Qualifications — Project ID P042443 (the “RFQ”")
I-77 New Exit 26 Interchange and Connecting Roads Design-Build Project (the “Project”)

Statement of Financial Capacity

Ms. Wright,

In response to Section 3.6.1 of the above-referenced RFQ, | hereby declare that The Lane
Construction Corporation, the Proposer, has the financial capacity and resources necessary to

complete the Project as proposed in the RFQ.

Sincerely,

T/l

Troy M. Carter
Vice President Construction

On this \?)mday of DCCCW.W, 2023, before me, VIU'U(\\Q NR:)C’CMWE; Notary Public
for__Connechout , personally appeared Troy M. Carter, known to me to be the
person described in the foregoing Affidavit, and acknowledged that he executed the same in the
capacity therein stated and for the purposed therein contained. In witness thereof, | hereunto

set my hand and official seal.

[NOTARIAL SEAL]

‘\\\\\\?‘ “As?sh‘;’/’

SR geslon e @ % Notary Public
$O:8 %22
S50 WOWARY 512 4/20)3
E - :. - '. E § P : .
> g PUB\—\G i3 My Commission Expires / | 7

%, 99:5-’.9.:?-;" ‘:’\§

gy NNEG } W

The Lane Construction Corporation
90 Fieldstone Court

Cheshire, CT 06410

T 203-235-3351  F 203-439-2991
www.laneconstruct.com



LIBERTY MUTUAL INSURANCE COMPANY
NATIONWIDE MUTUAL INSURANCE COMPANY EVEREST REINSURANCE COMPANY

MARKEL INSURANCE COMPANY

December 28, 2023

South Carolina Department of Transportation
955 Park Street, P.0. Box 191
Columbia, SC 29202-0191

RE: The Lane Construction Corporation
Request for Qualifications
I-77 New Exit 26 Interchange and Connecting Roads; Design-Build Project
Project ID P042443; Richland County
Estimated Project Value: $200,000,000.00

To Whom It May Concern:

This letter will serve to confirm that The Lane Construction Corporation is a highly regarded and valued client of the sureties,
Liberty Mutual Insurance Company, Nationwide Mutual Insurance Company, Everest Reinsurance Company and Markel
Insurance Company (the ‘co-sureties’). Each surety company is licensed to conduct surety business in the State of South
Carolina, and each surety company holds a Certificate of Authority as listed in the Department of the Treasury’s Listing of
Approved Sureties (Department Circular 570) dated July 1, 2023. Furthermore, each surety company is rated “A” or better by
A.M. Best Company, all with Financial Size Category “XIII” or better.

The Lane Construction Corporation has developed a strong track record of completing complex construction projects on time
and within the available budget. The co-sureties provide surety support for The Lane Construction Corporation for individual
projects with contract values approaching $350,000,000 and corresponding backlogs approaching $3,500,000,000. The co-
sureties are prepared to provide single 100% Performance and 100% Labor and Materials Payment Bonds for this Project as
proposed in the RFQ, in the amount of the anticipated cost of construction should The Lane Construction Corporation be the
successful bidder and enter into a contract for this Project.

Naturally, as is customary within the surety industry, the issuance of any bonds is contingent upon a favorable underwriting
review of project specifics including, but not limited to, the contract terms, conditions, documents, bond forms and
confirmation of complete project financing by both The Lane Construction Corporation and its co-sureties, as well as such
other underwriting criteria that may be applicable, at the time a request for bonds is made. We assume no liability to third
parties or to you by issuance of this letter, should bid or final bonds not be issued.

Should you need additional assurance regarding the technical ability or bonding capacity of The Lane Construction
Corporation, please do not hesitate to contact this office.

Sincerely,

Liberty Mutual Insurance Company
Nationwide Mutual Insurance Company

Everest Reinsurance Company
Markel Insurance Company m
Dﬂm 2 @)W : Aon Risk Services

Theresan E. Rowedder 53 State Street

8 Suite 2201
Att in-Fact
orney- a - Boston, MA 02109

860-830-1769




Not valid for mortgage, note, loan, letter of credit,

currency rate, interest rate or residual value guarantees.

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

' leel"ty Liberty Mutual Insurance Company

Mutual@ The Ohio Casualty Insurance Company Certificate No: 8210070-012022
e West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint,

Bryan Huft; Jane Gilson; Jean Correia;, Nathaniel Jakaitis; Tracy Sapere, Theresan E. Rowedder

all of the city of Boston state of MA each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOQF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis _ 8th  day of May , 2023 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

i 7

David M. Carey, Assisflant Secretary
State of PENNSYLVANIA

County of MONTGOMERY

Onthis  8th  day of May , 2023 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly autharized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.

Commonweaith of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public

Montgomery County ﬂ’\ / é gﬁ
My commission expires March 28, 2025 By:
e

ion number 1126044 =
Member, Pennsylvania Association of Notaries Teresa Pasmﬁa’ Nmary Public

This Power of Attorney is made and executed pursu?ant -to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attomeys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this article may be revoked at any ime by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIIl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company autherized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,

OSUR@libertymutual.com.

r I_SPOA) verification inquiries,

For bond and/or Power of Attorne
please call 610-832-8240 or emai

shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attomey, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upen a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

|, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attomey of which the foregeing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked. )

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  28th  dayof . December. ., 2023 .

Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21



Power of Attorney

KNOW ALL MEN BY THESE PRESENTS THAT:

Nationwide Mutual Insurance Company, an Ohio corporation

hereinafter referred to severally as the “Company” and collectively as “the Companies” does hereby make, constitute and appoint:

AKLIMA NOORHASSAN; ANNE POTTER; BEVERLY A WOOLFORD; BRYAN HUFT; DEBRA A DEMING; FRANCES RODRIGUEZ;
FRANCESCA KAZMIERCZAK; JANE GILSON; JEAN CORREIA; KEMAL BRKANOVIC; NATHANIEL JAKAITIS; PETER HEALY; SANDRA DIAZ;
SUSAN A WELSH; THERESAN E ROWEDDER; TRACY SAPERE; VALORIE SPATES;

each in their individual capacity, its true and lawful attorney-in-fact, with full power and authority to sign, seal, and execute on its behalf any and all bonds and
undertakings, and other obligatory instruments of similar nature, in penalties not exceeding the sum of

UNLIMITED

and to bind the Company thereby, as fully and to the same extent as if such instruments were signed by the duly authorized officers of the Company; and all acts
of said Attorney pursuant to the authority given are hereby ratified and confirmed.

This power of attorney is made and executed pursuant to and by authority of the following resolution duly adopted by the board of directors of the Company:

“RESOLVED, that the president, or any vice president be, and each hereby is, authorized and empowered to appoint attorneys-in-fact of the Company,
and to authorize them to execute and deliver on behalf of the Company any and all bonds, forms, applications, memorandums, undertakings,
recognizances, transfers, contracts of indemnity, policies, contracts guaranteeing the fidelity of persons holding positions of public or private trust, and other
writings obligatory in nature that the business of the Company may require; and to madify or revoke, with or without cause, any such appointment or
authority; provided, however, that the authority granted hereby shall in no way limit the authority of other duly authorized agents to sign and countersign any
of said documents on behalf of the Company.”

“RESOLVED FURTHER, that such attorneys-in-fact shall have full power and authority to execute and deliver any and all such documents and o bind the
Company subject to the terms and limitations of the power of attorney issued to them, and to affix the seal of the Company thereto; provided, however, that
said seal shall not be necessary for the validity of any such documents.”

This power of attorney is signed and sealed under and by the following bylaws duly adopted by the board of directors of the Company.

Execution of Instruments. Any vice president, any assistant secretary or any assistant treasurer shall have the power and authority to sign or attest all
approved documents, instruments, contracts, or other papers in connection with the operation of the business of the company in addition to the chairman of
the board, the chief executive officer, president, treasurer or secretary; provided, however, the signature of any of them may be printed, engraved, or
stamped on any approved document, contract, instrument, or other papers of the Company.

IN WITNESS WHEREQF, the Company has caused this instrument to be sealed and duly attested by the signature of its officer the 20th day of August, 2021.

/iy —

Antonio C. Albanese, Vice President of Nationwide Mutual Insurance Company

ACKNOWLEDGMENT
NN
“»\}!_R}'I%~ STATE OF NEW YORK COUNTY OF NEW YORK: ss
s On this 20th day of August, 2021, before me came the above-named officer for the Company
. 2%
, g 3 aforesaid, to me personally known to be the officer described in and who executed the preceding

instrument, and he acknowledged the execution of the same, and being by me duly

sworn, deposes and says, that he is the officer of the Company aforesaid, that the seal affixed
hereto is the corporate seal of said Company, and the said corporate seal and his signature were
duly affixed and subscribed to said instrument by the authority and direction of said Company.

.
Stephanie Rubino McArthur . MM
Notary Public, State of New York
No. 02MC6270117

Qualified in New York County Notary Public
Commission Expires October 19, 2024 My Commission Expires
October 19, 2024
CERTIFICATE
I, Laura B. Guy, Assistant Secretary of the Company, do hereby certify that the foregoing is a full, true and correct copy of the original power of attarney issued
by the Company; that the resolution included therein is a true and correct transcript from the minutes of the meetings of the boards of directors and the same has
not been revoked or amended in any manner, that said Antonio C. Albanese was on the date of the execution of the foregoing power of attorney the duly elected
officer of the Company, and the corporate seal and his signature as officer were duiy-2ffixed and subscribed to the said instrument by the authority of said board
of directors; and the foregoing power of attorney is still in full force and effect. -~ —__

IN WITNESS WHEREOF, | have hereunto subscribed my name as Assistant Szcistan:, and affixed the corporate seal of said Company this _zath _ day of
December 2023 s -
Ao B. Gy

Assistant Secretary

BDJ 1(08-21)00



/. everest

POWER OF ATTORNEY
EVEREST REINSURANCE COMPANY

KNOW ALL PERSONS BY THESE PRESENTS: That Everest Reinsurance Campany, a corporation of the State of Delaware (*Company”) having its principal
office located at 100 Everest Way, Warren, New Jersey, 07050, do hereby nominate, consfitute, and appoint:

Jean Correia, Theresan E. Rowedder, Bryan Huft, Jane Gilson, Jennifer L. Jakaitis, Nathaniel Jakaitis, Tracy Sapere

its true and lawful Attorney(s)-in-fact to make, execute, attest, seal and deliver for and on its behalf, as surety, and as its act and deed, where required, any

and alt bonds and undertakings in the nature thereof, far the penal sum of no one of which is in any event to exceed UNLIMITED, reserving for itself tha full
power of substitution and revocation.

Such bonds and undertakings, when duly executed by the aforesaid Attomey(s)-in-fact shall be binding upon the Company as fully and to the same extent as
if such bonds and undertakings were signed by the President and Secretary of the Company and sealed with its corporate seal,

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resslutions adopted by the Board of Directors of
Company ("Board”) on April 21, 2016:

RESOLVED, that the Presidenf, any Executive Vice President, and any Senior Vice President are hereby appointed by the Board as authorized to
meke, execule, seal and deliver for and on behalf of the Company, any and all bonds, undertakings, contracts or abiigations in surely or co-surety with others
and that the Secrelary or any Assistant Secretary of the Company be and that each of them hereby is authorized to attest fo the execution of any such bonds,
undertakings, contracts or obligations in surety or co-surety and atlach therelo the corporale seal of the Company.

RESOLVED, FURTHER, that the President, any Executive \Vice President, and any Senior Vice President are hereby authonized to execule powers
of attomey qualifying the attorney named in the given power of atomey to execute, on behalf of the Company, bands and undertakings in surety or co-surety
with others, and that the Secretary or any Assistant Secratary of the Gompany be, and that each of them is hereby authorized fo altest the execulion of any
such power of atforney, and to atfach thereto the comporate seal of the Company.

RESOLVED, FURTHER, that the signature of such officers named in the preceding resoiutions and the corporate seal of the Company may be
affixed to such powers of attorney or to any certificate relafing thereto by facsimile, and any such power of atiorney or certificate bearing such facsimile

signatures or facsimile seal shell be thereafter valid and binding upon the Company with respect fo any bond, undertaking, coniract or obligation in surety or
co-surefy with others to which it is attached.

IN WITNESS WHEREOF, Everest Reinsurance Company has caused their corparate seals to be affixed hereta, and these presents to be signed by their duly
authorized officers this 15t day of February 2023,

aeorangs,
Co n"ﬂ Everest Reinsurance Company

_5;; < ‘P‘von"’ (;
g seaL 3 *i
) 191 & .
?9 Myt ".-?,;-"" .
N - F By: Anthony Romano, Senior Vice President

On this 15™ day of February 2023, before me personally came Anthony Romano, known to me, who, being duly sworn, did execute the above instrument;
that he knows the seal of said Company; that the seal affixed to the aforesaid instrument is such corporate seal and was affixed thereto; and that he executed
said instrument by like order.

LINDA ROBINS
Notary Public, State of New York
No 01R06239736 Ykt e,
Qualified in Queens County >
Term Expires April 25, 2027

Fof litrranienr”

Linda Robins, Notary Public
I, Nicole Chase, Assistant Secretary of Everest Reinsurance Company do hereby certify that | have compared the foregoing copy of the Power of Attorney and
affidavit, and the copy of the Section of the bylaws and resolutions of said Corporation as set forth in said Power of Attorney, with the ORIGINALS ON FILE IN

THE HOME OFFICE OF SAID CORPORATION, and that the same are comect transcripts thereof, and of the whole of the said originals, and that the said
Power of Attomey has not been revoked and is now in full force and effect,

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the seal of said Company, this 28th_day of _December 2023 .

By: Nicole Chase, Assistant Secretary

ES 00 01 04 16



Everest Reinsurance Company Jk
461 5" Avenue — 4™ Floor
New York, N.Y. 10017

£LVERES\.

SURETY BOND SEAL ADDENDUM
EVEREST REINSURANCE COMPANY

Due to logistical issues associated with the use of traditional seals during the COVID-19
pandemic, Everest Reinsurance Company (“Everest”) has authorized its Attorney-in-Fact to affix
Everest's corporate seal to any bond executed on behalf of Everest by any such Attorney-in-
Fact by attaching this Addendum to said bond.

To the extent this addendum is attached to a bond that is executed on behalf of Everest by its
Attorney-in-Fact, Everest hereby agrees that the seal below shall be deemed affixed to said

bond to the same extent as if its raised corporate seal was physically affixed to the face of the
bond.

Dated this 7™ day of April 2020.
EVEREST REINSURANCE COMPANY

By:

‘ Anthony Romano — Vice President & Global Head of Surety




poA# 2110003

JOINT LIMITED POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That SureTec Insurance Company, a Corporation duly organized and existing under the laws of the State of Texas and having its
principal office inthe County of Harris, Texas and Markel Insurance Company (the “Company”), a corporation duly organized and existing under the laws of the state
of lllinois, and having its principal administrative office in Glen Allen, Virginia, does by these presents make, constitute and appoint:

Theresan E. Rowedder

Their true and lawful agent(s) and attorney(s)-in-fact, eachin their separate capacity if more than one is named above, to make, execute, seal and deliver for and on
their own behalf, individually as a surety or jointly, as co-sureties, and as their act and deed any and all bonds and other undertaking in suretyship provided, however,
that the penal sum of any one such instrument executed hereunder shall not exceed the sum of:

In Unlimited Amounts

This Power of Attorney is granted and is signed and sealed under and by the authority of the following Resolutions adopted by the Board of Directors of SureTec
Insurance Company and Markel Insurance Company:

“RESOLVED, That the President, any Senior Vice President, Vice President, Assistant Vice President, Secretary, Assistant Secretary, Treasurer or Assistant Treasurer
and each of them hereby is authorized to execute powers of attorney, and such authority can be executed by use of facsimile signature, which may be attested or
acknowledged by any officer or attorney, of the company, qualifying the attorney or attorneys named in the given power of attorney, to execute in behalf of, and
acknowledge as the act and deed of the SureTec Insurance Company and Markel Insurance Company, as the case may be, all bond undertakings and contracts of
suretyship, and to affix the corporate seal thereto,”

IN WITNESS WHEREOF, Markel Insurance Company and SureTec Insurance Company have caused their official sealto be hereunto affixed and these presents to be
signed by their duly authorized officers on the 2ot day of June 2021,

SureTec Insurance Company

. By:/L ;’ /R
Michael C. Keimig, President ‘r,,' AUNQS & Lé/Lindey Jenn;n%{, Vice President
’l,""ﬁ““\\\ i‘_/
State of Texas

County of Harrls:

On this 29th day of ~ June 2021 A, D., before me, a Notary Public of the State of Texas, in and for the County of Harris, duly commissioned and qualified, came
THE ABOVE OFFICERS OF THE COMPANIES, to me personally known to be the individuals and officers described in, who executed the preceding instrument, and they
acknowledged the execution of same, and being by me duly sworn, disposed and said that they are the officers of the said companies aforesaid, and that the seals
affixed to the proceeding instrument are the Corporate Seals of said Companies, and the said Corporate Seals and their signatures as officers were duly affixed and
subscribed to the said instrument by the authority and direction of the said companies, and that Resolutions adopted by the Board of Directors of said Companies
referred to in the preceding instrument is now in force.

IN TESTIMONY WHEREOF, | have hereunto set my hand, and affixed my Official Seal at the County of Harris, the day and year first above written.

il B
s, XENIACHAVEZ 1} ¥
Fan ...,'f-%% Notary Public, State of Texas | / ) .

| Notary ID# 120117655 3 By: ;}W | Secis )
A i efia Chavez, Notary Public 4
] o SEPTEMBER 10, 2024 § My commission expires 9/10/202

We, the undersigned Officers of SureTec Insurance Company and Markel Insurance Company do herby certify that the original POWER OF ATTORNEY of which the
foregoing is a full, true and correct copy is still in full force and effect and has not been revoked.

IN WITNESS WHEREQF, we have hereunto setour hands, and affixed the Seals of said Companies, on the _28th day of December ,_ 2023

// :
By: '/ 0 e

Andrum Marquis, Assistant S?(/q',!éry
Any Instrument Issued in excess of the penalty stated above is totally void and without anvvalia m,' 2110003

For verification of the authority of this Power you may call (713)812-0800 on any busir'\g_ss day between 8:30AM and5:00 PM CST.




SCCOT

South Carolina Department of Transportation

Columbia, South Carolina

SOUTH CAROLINA DEPARTMENT
OF
TRANSPORTATION

PRIME CONTRACTOR
PREQUALIFICATION CERTIFICATE

This Certifies that your company has complied with the rules and regualtions of the Department
and the State of South Carolina, and subject to the rules and regulations for a prime contractor,
is declared eligible to submit a bid and be awarded any construction contract issued by the
Department, subject to obtaining proper bonds and insurance acceptable to the Department and
complying with all other statutory and contract requirements.

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW.

THE LANE CONSTRUCTION CORPORATION

Vendor ID: 1THO013

Issued : October 19, 2023

Expires: October 31, 2024

Approved By: ‘ - /ﬂ'@,(,a/\j&

Prequalification Coordinator

SCDOT FORM CERT-JANUARY 8§, 2019
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Organizational Conflict of Interest




DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
m Determined that no potential organizational conflict of interest exists.

m Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

nfa
2. Describe measures proposed to mitigate the potential conflict(s):

nfa

Pl
losl 674 /2 1325

Signatiire ' -/ Date
Troy M. Carter
Print Name

The Lane Construction Corporation
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



Appendix F
Confidential or Proprietary
Information Summary List




3.1.5 Confidential or Proprietary Information Summary List

The following table specifies those sections/pages of The Lane Construction Corporation’s Statement of

Qualifications that contain confidential or proprietary information. The respective pages are marked accordingly.

Appendix C - Quality of Past Performance (Section 3.5.2) C-1,C-2,C3,C-4,C-5,C-6

? 7L f—S I-77 New Exit 26 Interchange & Connecting Roads (P042443)
lane /f & {7RK" 20 4 Statement of Qualifications | Page 26
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SCCOT

South Carolina )
Department of Transportation

NOTICE TO PROPOSERS
I-77 New Exit 26 interchange
Design-Build Project — Project ID P042443
Richland County

Addendum 1

The information in this addendum shall be made part of the SOQ and contract documents.
PROPOSERS are instructed to incorporate the information into the previously provided RFQ
documents.

PROPOSERS are required to sign this document and enclose it with their SOQ. Receipt of this
signed document by The South Carolina Department of Transportation serves as confirmation that
the PROPOSER has received and incorporated this Addendum into the SOQ and contract
documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated the
information provided in the addendum into the contract documents.

Troy M. Carters: ot January 2, 2024

=lang 3
Date: 2024.01.02 08:35:46-05'00"

PROPOSER’s Signature Date

Troy M. Carter, PE

Printed Name

F The Lane Construction Corporation
or:

Design-Build Team Name

=)

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER
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Key Individual and Contractor/Designer
Reference Forms




Email T T Last Name Company Name Project Name Team
parrissl@scdot.org Shane Parris Lane 1-85 Widening Phase 3, Cherokee County D-B Lane
kseitz@ncdot.gov Kelly Seitz Lane I-85 Widening Rowan County D-B Lane
ben.dreiling@cfxway.com Ben Dreiling Lane SR 528 / Innovation Way Interchange D-B Lane
mcwatson@ncdot.gov Malcolm Watson RK&K 1-40 Widening Wake & Johnson Counties D-B S.T. Wooten Corporation
mcwatson@ncdot.gov Malcolm Watson RK&K I-73 PTI D-B D;:S;Zt;r:::f&g:iﬁxiiv
rclifton@fam66.us Richard Clifton RK&K I-66 Outside the Beltway D-B FAM Construction, LLC
btharrington@ncdot.gov Boyd Tharrington Lane & RK&K NCDOT 1-485/1-85 ‘Turbine’ Interchange D-B Lane
dave.covington@vdot.virginia.gov David Covington Lane & RK&K VDOT Route 29 Solutions D-B Lane/Corman JV

lof1l


mailto:parrissl@scdot.org
mailto:kseitz@ncdot.gov
mailto:ben.dreiling@cfxway.com
mailto:mcwatson@ncdot.gov
mailto:mcwatson@ncdot.gov
mailto:rclifton@fam66.us
mailto:mcwatson@ncdot.gov
mailto:dave.covington@vdot.virginia.gov

First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

ext-rihoffman@ncdot.gov Robby Hoffman Tom Meador NC 540 Triangle Expressway Ext from East US 401 to East I-40 Project Manager Lane
rwbaucom@ncdot.gov Rick Baucom Tom Meador US 74/Independence Blvd Improvements District Manager Lane
Bradley.Blevins@dot.gov Bradley Blevins Tom Meador Foothills Parkway Project Manager Lane
Reference unavailable - - Tom Meador I-85 Corridor Improvements North Segment Project Manager Lane
ext-rihoffman@ncdot.gov Robby Hoffman Marcus Curran NC 540 Triangle Expressway Ext from East US 401 to East I-40 Assist. Project Mgr / DB Coord Lane
john.trueblood@navy.mil John Trueblood Marcus Curran Oceana Naval Air Station Lighting & Concrete Pavement Project Engineer Lane
Daryl.bassett@vermont.gov Daryl Bassett Marcus Curran I-91 Bridge Replacement Quality Control Manager Lane
Reference unavailable - - Marcus Curran Emergency Railroad Bridge Repair Project Engineer Lane
mcwatson@ncdot.gov Malcolm Watson Brandon Mclnnis I-40 Widening & Improvements Design Project Manager RK&K
mcwatson@ncdot.gov Malcolm Watson Brandon Mclnnis Monroe Connector/Bypass Deputy Design Project Manager RK&K
ppeason@ncdot.gov Patty Eason Brandon Mclnnis Future 1-73/PTI Design Project Manager RK&K
reynoldbs@scdot.org Brad Reynolds Brandon Mclnnis Closed or Load Restricted Bridges Design-Build Package 2020-1, Design Project Manager RK&K
Contract # 8850470
btkyle@ncdot.gov Byron Kyle Brandon Mclnnis Macy Grove Road RK&K
parrissl@scdot.org Shane Parris Ernest Trussell I-85 Widening Phase 3 Cherokee County Senior Project Engineer Lane
Mwcraigl @ncdot.gov Mark Craig Ernest Trussell I-440 Beltline Widening Project Manager/Sr Project Eng Lane
Stan.Swiatek@txdot.gov Stanely Swiatek Ernest Trussell IH-35 Widening & Brazos River Bridges Senior Project Engineer Lane
Reference unavailable -—- -—- Ernest Trussell Augusta I-20 Widening & Resconstruction Assist. Project Eng / Project Eng Lane

lof1l


mailto:ext-rjhoffman@ncdot.gov
mailto:rwbaucom@ncdot.gov
mailto:Bradley.Blevins@dot.gov
mailto:ext-rjhoffman@ncdot.gov
mailto:john.trueblood@navy.mil
mailto:Daryl.bassett@vermont.gov
mailto:mcwatson@ncdot.gov
mailto:mcwatson@ncdot.gov
mailto:ppeason@ncdot.gov
mailto:reynoldbs@scdot.org
mailto:btkyle@ncdot.gov
mailto:parrissl@scdot.org
mailto:Mwcraig1@ncdot.gov
mailto:Stan.Swiatek@txdot.gov

NC 28217

6125 Tyvola Centre Drive, Charlotte,

@ 704.679.0532 @ www.laneconstruct.com

O)
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