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SCDOT Design-Build Project
[-85 at I-385 Wall Improvements - Project ID P042302
Greenville County, SC

3.2 INTRODUCTION:

Dane Construction, Inc. (Dane) will be the Contracting Entity, responsible for the successful and safe delivery of the I-85 at I-385 Wall
Improvement DB Project in Greenville County (Project). Dane has enlisted the design expertise and experience of Carolina Transportation
Engineers and Assoc, PC (CTEA) to serve as Lead Designer, responsible for the overall design. Dane has been in business for over twenty-five
years and CTEA is celebrating eight years of successful project delivery in SC. Derek Staton, the Design Manager, has worked on projects with
Dane for their 25-year history, including the design of structures, retaining walls, concrete flat work and maintenance of traffic — all like the
anticipated scope of this project. Dane and CTEA visited the site and each wall location to ensure our team has all the resources and specialists

needed for the project. We reviewed key site features, issues and constraints as discussed with SCDOT at initial team meetings.

Contracting Entity: Lead Designer:

Dane Construction, Inc. (Corporation) Carolina Transportation Engineers & Associates, PC
Unique ID F37NLYCMWYP8 NKESMYLPKCV6
Contact / Managing Office Adam Lee Holcomb, PE, President Derek Staton, PE President
& Lead Contractor 280 Mooresville Boulevard 3600 Arco Corporate Drive, St 135

Mooresville, NC 28115 Charlotte, NC 28273

(704) 664-5042 (o) (980) 722-6065

(704) 533-0070 (m)

Adam@DaneConstruction.com derek.staton@Carolina-TEA.com

Dane and CTEA commit Key Individuals to this Project to the extent necessary to meet SCDOT’s quality and schedule expectations. These

Key Individuals are available to the Project for the duration of the Project.

Adam Holcomb, PE, President Derek Staton, President
Dane Construction, Inc. Carolina Transportation Engineers & Assoc. PC
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3.3 TEAM STRUCTURE AND PROJECT EXECUTION: Adam and Derek are the Presidents of their respective companies with the full authority to make any decisions. This unique situation allows design and construction

decisions to be made immediately and with full support of the companies. Adam, assisted by Colin, will lead the overall project and will contract with SCDOT. Derek will lead the design, permitting and construction engineering

services. Adrian will lead construction.

3.3.1 Organizational Chart, Team Structure and Team Integration

ORGANIZATIONAL CHART KEY

» Point of Contact

SCCOT

South Carolina Department of Transportation

Ve Key Personnel
Dane — Dane Construction, Inc

CTEA — Carolina Transportation
Engineers & Associates, PC

Project Manager
ESP — ESP Associates, Inc.

> & Adam Lee Holcomb, PE

(Dane)

R&D — Robbins and DeWitt, LLC

MT — McCormick Taylor

Resident Construction
Engineer

—— Direct Report

Assist. Project Manager

Zcolin Brady Darling
(Dane)

—————— Line of Communication

Design QA/QC Lead Design Engineer Public Relations

> & Derek Cardon Staton, PE

R&D (WBE)
(CTEA)

Construction Manager

Ve Adrian Iturbide Noriega
(Dane)

Wall Design - Structures i Wall Design - Geotechnical Roadway / MOT / Traffic

2 patrick William Gaynor, PE Matthew Mark Lattin, MSE, PE #Hisham Khalid Abdelaziz, PE, PMP
CTEA ESP CTEA
MT
Survey / SUE Hydraulics Utility Coordination
ESP CTEA ESP
Environmental Compliance Traffic Analysis / TMP m
R&D (WBE) MT CTEA

Structures Superintendent

Dane

Environmental Compliance

R&D (WBE)

Construction QC

ESP

Safety Manager

Dane

Roadway Superintendent

Dane

Subcontractor Admin

Traffic Control, Paving, Grading, Seeding,
Erosion Control, Signs, Guardrail,

Pavement Markings

CarolinaTEA
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Functional Relationships: Adam will be responsible for all aspects of the design and construction of the project, will report to SCDOT and will

be involved from conception to final delivery. Derek will report to Adam and be the primary point of contact for design and permitting. Derek will

co-locate at Dane’s office during plan development and will coordinate with SCDOT for design reviews and project documentation. Assistant

Project Manager, Colin Darling, will report to Adam and assist in the day-to-day management of the project. Construction Manager, Adrian

Noriega, will manage construction activities and will be the primary contact with the SCDOT Resident Construction Engineer.

Function

Executive Management
Adam Holcomb, PE
Derek Staton, PE
Project Manager

Adam Holcomb, PE

Integration
PM and LDE are Presidents of their respective companies
Full authority to act on behalf of their companies

Point of contact for SCDOT

Reports directly to SCDOT

Participation in weekly design meetings

Coordination w/ QC team for design/construction

Project controls to assure quality and success of project
On-site and fully dedicated to the project.

Reports to the PM.

Integrated into design via weekly design coordination meetings

Asst. Project Manager
Colin Darling

Provide input on construction Means & Methods and schedule.

Weekly coordination w/ QC leaders for design/construction.

Lead Design Engineer
Derek Staton, PE

Serves as the design point of contact
Reports to PM team
Integrated with PM team to facilitate constructability

Construction Manager
Adrian Iturbide Noriega

Reports to PM team
Involved throughout pursuit to ensure constructability in design
Will have a superintendent on site for all construction activities

Entire Team is working at the direction of Executive Management

Responsibilities
Oversight and Accountability of the Team
Issue Resolution

Project delivery

Full authority to make final decisions for the D-B Team
Lead weekly construction status meetings

Available as requested by SCDOT

Daily communication with SCDOT and construction team.
Coordinate and schedule construction activities.

Attend design coordination and construction status meetings.
Coordinate schedule and delivery of design submittals.
Manage projet risk.

Responsible for all aspects of design

Coordination of design subconsultants

Attends all design meetings

Adherence to design QC plan

Adherence to design schedule

Responsible for all aspects of construction, workload management,
work sequencing and site access.

Responsible for scheduling equipment and personnel
Attends all construction meetings

Responsible for subcontractor performance
Continuous coordination with Construction QC

CarolinaTEA
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Previous Teaming History: CTEA has provided design services to Dane for our eight years in business. Additionally, Derek has served Dane
during their entire 25-year existence. Our relationship includes a DB project for a new roadway and bridge over a rail yard for Duke Energy where
Derek was lead designer and Adam was the Project Manager (2007), many temporary work trestles, temporary bridge foundation designs,
reinforced concrete culvert designs, headwalls, and countless retaining walls. Derek and Pat have designed over a dozen recent retaining walls for
Dane Construction and their sister company Concrete Matters (share the same ownership, office space, equipment and personnel) including a

facing for a soil nail wall on I-485 in Charlotte, NC. For each of the projects identified, our Key Individuals and other team members performed

the same role as identified for this project. B . <
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PROJECT DESCRIPTION SIEIZ|8[S|2|E|2|£]4]| 2|2 |conTacT
1-485 Outer Loop DB, Charlotte NC X X[ X[X]X] X]|X Lee Bradley, Blythe Construction, Chief Estimator
Bridge construction and install a concrete facing on existing soil nail lee.bradley@blytheconstruction.com
walls. 2023 704-622-5313
Bundcome Road Bridge Repair, Union County | X | X | X | X | | | X | | | | | Marcus Mathis, SCDOT, RCE
Bridge Repairs over Padgetts Creek & Contractor design services. mathismw@scdot.org
2023 864-489-5760
Northgate Wall, Mecklenburg County | X | X | X | X | | | X | | | | | Chris Champion, CK Contractors & Development, VP
CIP gravity wall for a development project. Wall detailing included cchampion@ckedllc.com
spanning an existing RCBC structure. 2021 704-718-1368
South Emerson CIP Wall, Cabarrus County | X | X | | X | | | X | | | | | Graeme McCulloch, Blythe Development, Project Manager
Multiple CIP cantilevered walls for varying heights, including gmcculloch@blythedevelopment.com
sections with micropile foundations. 2023 704-301-7900
US 176 Bridge Replacement, Orangeburg County | X | X | X | X | X | X | X | | | | | Josh Quattlebaum, PE, SCDOT, Bridge Const. Engr.
Framing and formwork for flat slab bridge. Additional construction quattlebB@scdot.org
services provided. 2021 803-737-2630
Bundle 16 DB, Pickens County | Ix] Ix] | [Ix]x]x]x]x]x|MichaelPitts, SCDOT PM
Structural design, MOT, Roadway Design, Hydraulic Design, pittsme @scdot.org
Geotechnical Design, Permitting and Public Involvement for 5 bridge 803-737-2566
replacements in Pickens County. Ongoing
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3.3.2 Project Resources, Strategies, and Execution

SCDOT Design-Build Project
[-85 at I-385 Wall Improvements - Project ID P042302
Greenville County, SC

Project Resources: Dane has the financial / bonding capacity, construction crews and equipment available immediately to bid, manage and

construct this project. One construction crew will be continuously on this project to ensure timely completion. If schedule demands are more

condensed, additional crews will be provided. Dane employs over 75 operations employees, with eight crews working in a 150-mile radius of

Greenville. We have 13 total crews in NC and SC. Our equipment fleet includes 45 relevant pieces of heavy equipment (cranes, rubber-tired

backhoes, pile hammers, vibratory hammers and forklifts as necessary for this project) and we have agreements in place with heavy equipment

rental companies with unlimited equipment to supplement our fleet.

The design team also has the resources and abilities to complete this work in a timely fashion. Our combined team brings local design

professionals covering every anticipated design discipline. Our roadway design and hydraulics staff are recent hires and are 100% available for

this assignment. Pat Gaynor, our structures lead, is also 100% available for this work.

Dane and CTEA will self-perform critical aspects of the project as shown.

Design subconsultants on the team include ESP Associates for geotechnical design, survey,
utility coordination and construction QC, Robbins and DeWitt for public involvement and
McCormick Taylor for Traffic Analysis. Subcontractors will be selected for the project

during the pursuit.

STRATEGY FOR

IMPLEMENTATION OF RESOURCES
Construction Work Item Primary
Project Management
Roadway and Wall Preparation
Wall Construction
Construction Management
Design Work Item Primary
Design Management
Quality Control Reviews
Structure Design
Roadway Design
Maintenance of Traffic
Hydraulic Design

Dane

Self-Performance

CTEA

CarolinaTEA
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Key Tasks: The Dane / CTEA Team identifies the following items as key to the successful completion of this project:

Key Task Description Dane / CTEA Benefit

Separation of proposed wall To reduce liability and therefore project costs the new wall Utilize SCDOT provided sections as a basis for design.

facing from existing wall facing will be designed independent of existing walls to the Additional design will be performed to investigate additional
maximum extent practical. separation.

Make wall facing To ensure a complete, and visually consistent wall facia, the ~ Concept provided to SCDOT at initial design concept meeting

continuous proposed wall under Roper Mountain Road will be

constructed in front of the existing wall, including the portion
already detailed with ashlar-stone precast concrete panel

finish.
Minimize lane closures [-385 ramp lanes may need to be closed to construct walls We will explore temporary traffic patterns and optional wall
under Woodruff Road. designs to determine optimum design and construction solutions.
We will perform work behind barrier utilizing shoulder closures
when possible or perform work from adjacent parallel roadways
to reduce impacts.
Use precast elements To expedite construction, especially under Woodruff Road, = Dane and CTEA will design barriers, moment slabs, wall panels,

where MOT is most critical, precast elements will be utilized coping and other precast elements.
to the maximum extent possible.

Evaluate Stopping Sight  Along ramp from 1-385 SB to -85 NB. Restriping of the lanes may be necessary, or a design exception

Distance (SSD) may be requested if new wall facia reduces required SSD.

Design for constructability Pile panel walls constructed under existing structures (sign Wall will be designed / constructed such that panels can be
structures and bridges). inserted into the walls without access from above.

Identify Utility Conflicts Locate utilities under, over and around proposed walls that
could conflict with temporary shoring, proposed wall designs, Relocate utilities as necessary, or when possible, vary the design
or construction access. to avoid conflicts.

Analysis of Traffic Perform operational and capacity analyses to evaluate impacts Traffic signal timings will also be evaluated as necessary based
due to any proposed temporary or long-term lane closures and on any proposed temporary detours or traffic distribution as a
potential traffic re-routing. result of work zones.
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Geographic Location: Both Dane and CTEA corporate headquarters are in the Charlotte area. CTEA’s Easley office is located 20 minutes from
the project site and SCDOT’s District office, and our Columbia office provides immediate access and response to SCDOT headquarters, just 3

blocks away. Dane is wrapping up three current projects in Spartanburg County - by the spring of 2024.

Derek will co-locate at Dane’s office for meetings during the pursuit and design phases. We will also meet on-site(s) to discuss issues, and/or
TEAMS meetings will be utilized. All design and construction leads will attend in-person and virtual meetings throughout the pursuit and design
phases. CTEA’s footprint will enhance project execution and delivery, allowing immediate access to the site, SCDOT and the Contractor. Dane is

currently working on several nearby projects in SC and has crews ready to serve the Greenville area.

3.4 EXPERIENCE OF KEY INDIVIDUALS

3.4.1 All individuals and firms hold current and appropriate licenses to perform their work in South Carolina. All design reports, plans, and design

calculations shall be signed by an unrestricted Engineer registered in the state of South Carolina.
3.4.2 All Key Individuals have singular project responsibilities as described in the RFQ.

3.4.3 See Appendix A for Key Individual Resumes.
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SCDOT Design-Build Project
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Greenville County, SC

3.4.4 Project Management Team

Dane’s proven construction team of Adam Holcomb, Colin Darling and Adrian Experience
Title Name Firm Req'd Prov'd DB
Noriega has successfully worked together on projects for SCDOT and NCDOT  Project Manager Adam Holcomb ~ Dane 7 23 v
Assistant Project Manager Colin Darling Dane 5 10 v
— both in the traditional as well as Design-Build delivery models. CTEA’s S ANt D 5 v
history working for Dane for contractor services as well as Derek’s personal eadl Diesifer Bnpioser - IDessl iz CTEA 10 32 Y
Wall Design - Structures ~ Pat Gaynor CTEA 10 26 v
history working with Dane as a DB Team Member, and our Wall Team’s Wall Design - Geotech Matt Lattin ESP 10 20 V
Traffic Engineer Hisham Abdelaziz CTEA 10 35 ¥

history working together, will allow our team to hit the ground running and

develop this project for SCDOT in a timely fashion.

Project Manager:
Adam Holcomb has spent most of his career working at Dane — starting as an Assistant PM in 2002 and working his way up to President in 2018.
He has completed projects in the field, supervised multiple projects administratively, and currently manages and is responsible for all work under

Dane’s umbrella. Adam brings an eye for constructability, and a mind for traffic control to the project. Adam is a full-time employee of Dane.
Assistant Project Manager:

Colin Darling complements Adam with the daily management of the Project and will schedule and coordinate subcontractors. He performed a
similar role on all Dane’s NC and SC bridge replacements for the past 5 years. Colin will be on-site during construction activities and lead weekly

status meetings during design and construction phases and will be available at the request of SCDOT. Colin is a full-time employee of Dane.
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3.4.5 Design Engineering Team

Lead Design Engineer: Derek Staton has extensive experience designing walls as anticipated. Further, as the Design Manager for the 1-85 / I-385
Interchange DB project for the Fluor-Lane Team, he has extensive experience with this interchange. Derek shall be in charge of and responsible
for all aspects of the design and permitting. He has more than 20 years of experience in the management of Design-Build projects from $2 million
to over $230 million including multi-level interchanges with complex MOT. For the duration of the design phase, Derek will attend project

meetings in person, be dedicated to the design of the Project, and available as needed by SCDOT. Derek is a full-time employee of CTEA.

Wall Design Team: Pat Gaynor (CTEA) and Matt Lattin (ESP) make up the wall design team. Pat has 26 years’ experience in the design of
structures, including nearly every wall type constructed, and was the lead designer for the wall facing of an existing soil nail wall for the [-485
example project. Matt brings over 20 years’ experience in geotechnical design, including the design of walls. Pat and Matthew are currently

working on the Package 16 DB Project in Pickens County including the wall system design required for construction.

Traffic Engineer: Hisham Abdelaziz will lead the Traffic, Roadway Design and MOT for the project. He brings 35 years’ experience in the
design of roadways, interchanges and traffic management. He is currently leading the MOT design for the US 123 NB and SB bridge
replacements in Pickens County and was a roadway lead for the Fluor-Lane 1-85 / I-385 DB Interchange Project, bringing relevant experience

with this interchange to our team.

3.4.6 Construction Management Team
Construction Manager: Arian Noriega complements Adam with construction management. He will work with SCDOT District personnel to

ensure project compliance. Arian will have a direct line of communication to Derek for assistance with design issues during construction —

Page 9
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accelerating project delivery. For the duration of construction, Arian shall be onsite during all construction activities for the Project, shall attend

weekly status meetings and be available at the request of the SCDOT.

3.5 PAST PERFORMANCE OF TEAM:

Experience of Proposer’s Team: Dane and CTEA have worked together routinely over the past eight years on retaining walls, contractor

services, temporary bridge foundations, work trestles and demolition plans. Our staff have worked together for decades, extending to Dane’s

startup over 25 years ago. Dane’s most recent SCDOT Contractor score is a 78.26.

SCDOT has scored CTEA with above average marks on our performance appraisals for both EBP 2018-2A and 2020-1 DB projects, and both

projects won the Engineering Excellence Award from ACEC-SC. Additional information for projects that showcase our ability to perform this

work can be found in Appendix B. As this project is unique, Yes | No
Has the Lead Contractor or any member of the joint venture been declared v
the example projects in Appendix B focus on DB delinquent or placed in default on any project?
Has the Lead Contractor or any member of the joint venture submitted a claimon a v
methodology and structures design. project that was litigated?
Have any projects been delayed more than 30 days such that liquidated damages v
. were assessed?
Quality of Past Performance: Has the Lead Contractor been cited by OSHA for violations deemed serious, v
No individuals or firms have been suspended, debarred, willful, or repeated?
Have any projects under contract with the Lead Contractor or any member of the
disqualified from bidding, or declared ineligible within the joint venture been subject to remediation actions, stop work orders, or project v
delays in excess of 30 days as a result of Section 404/Section 401 permit violations?
last five years, nor are such actions pending. Has an owner, a Lead Contractor, or any member of a joint venture pursued v
compensation fromthe Lead Designer due to errors and omissions?
Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice v
versa, on a design-build contract?
Page 10
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Adam Lee Holcomb, PE
President

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 21 Years With Other Firms 2 Years

Dane: President — Responsible for delivery of all projects, management of v D-B Delivery
operations, project management, annual business plan, estimating, human v D-B-B Delivery
resources & safety. 12/2018 — present. w/Construction Phase
Dane: Vice-President - Responsible for project financials, project management, Involvement
coaching/training, innovation, standardization, recruiting, human resources, v Bridge Replacement
estimating, & safety. 6/2015—12/2018. v Demolition

Dane: Assistant VP - Responsible for project management, standardization, & v Cored Slab/Box Beam
safety. 6/2012 — 6/2015. En

Dane: Project Manager — Responsible for estimating, coordination, safety, cost v Detours

management, owner meetings & project closeout. 6/2011 — 6/2012. v Traffic Control/MOT
Dane: Assistant Project Manager — Scheduling, surveying, bridge construction v Utility Coordination
& project closeout. 6/2002 — 6/2011. v Environmental/Permitting
NCDOT: Engineering Assistant — Road & bridge Maintenance, surveying & v ROW Acquisition
roadway design. 2000 — 6/2002. v E&SC

Over the course of eighteen years, Adam has been promoted to President of Y 11\i1;$1;;2t1)3r1dges (on
Dane Construction and has overseen the completion of over one hundred

bridges ranging from cored slabs, box beams, pre-stress girders and structural

steel bridges in both North and South Carolina. He has the full authority to execute contracts, negotiate and sign
changes orders, approval of equipment purchases and rental agreements and make commitments on behalf of the D-B
Team.

e. Education:

Bachelor of Science in Civil Engineering  University of North Carolina at Charlotte ~ Charlotte, NC
August 1997-May 2002

e  Chi Epsilon Member

e Cum Laude Graduate

f.  Active Registrations:

2011 /NC/ Civil / 037888

g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleshany and Wilkes Counties

Key Personnel Role: President

Project/Assignment Duration: 2021 - 2023

Owner Contact Information: Wiley Jones, PE, 919-707-2403, wwjones@ncdot.gov
Design/Construction Value: $4.11 million

Project Description:

Project included was an Express Design Build for the NCDOT in multiple counties in Division 11. There are 3
bridges on this project. The bridges included cored slabs and box beams. One of the single span box beam bridges
is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent
sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on
each side. The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete in
November of this year and wrap up Dane’s fourth successful design build project for NCDOT.




NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties

Key Personnel Role: Project Manager

Project/Assignment Duration: 2014 -2018

Owner Contact Information: Ron Hancock, PE, 919-524-2387, rhancock@hntb.com
Design/Construction Value: $11.43 million

Project Description:

This project was an Express Design Build for the NCDOT in multiple counties in Division 13 near Asheville. This
Project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi span box beam and
cored slab. We had 9 phased bridges with two of them utilizing detours. On these bridges we had soldier pile walls,
soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour
roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary causeways.

NCDOT Division 10 D-B Bridge Package C202980 (9 Bridges & 1 Culvert) in Anson, Union, Mecklenburg,
and Cabarrus Counties

Key Personnel Role: Project Manager

Project/Assignment Duration: 2012 - 2016

Owner Contact Information: Ron Hancock, PE, 919-524-2387, rhancock@hntb.com
Design/Construction Value: $11 million

Project Description:

This project was an Express Design Build for the NCDOT in multiple counties in Division 10 near Charlotte. There
was a total of 10 bridges and 1 culvert on this project. The bridges included single span cored slabs, box beams, and
reinforced concrete deck bridge. At the owner’s request one project was accelerated from a +/- six-month contract
time to be completed in 40 days.

NCDOT Division 7 D-B Package C2001302 (Single-Span Structural Steel) in Guilford County

Key Personnel Role: Assistant Project Manager / Project Manager
Project/Assignment Duration: 2004 - 2007

Owner Contact Information: Brian Smith, PE, 336-609-3736, bsmith@dmp.com
Design/Construction Value: $7 million

Project Description:

Project included a Market Street 175 single span bridge structural steel bridge over Highway 29 in Greensboro,
NC. The project was phased maintaining traffic during the life of the project. Roadway component of the project
included traffic control phasing, shoring, decorative sidewalks and architectural features, and traffic signals. Dane
Construction was responsible for project design, construction, and inspection for the NCDOT.

h.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of

assignments, role, and the anticipated duration of each assignment.

Adam will be actively involved, beginning with the initial phases of the design, contracts, and throughout construction,
but is not required to be on-site during construction. Adam will make routine visits to each bridge site throughout the
construction of the bridges and roadways for meetings and key construction operations.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Colin Brady Darling
Assistant Project Manager
b. Role of Key Individual for this Project:
Assistant Project Manager
c. Name of Firm with which you are now associated:
Dane Construction Inc
d. Years of Experience: With this Firm 8 Years With Other Firms 0 Years )
v' D-B Delivery
Dane Construction Inc.: “; D-B-B Delivery
Assistant Project Manager/ General Superintendent - Responsible for all v Brldge.Replacement
daily operations on projects in North and South Carolina. 2018-2023. Demolition
v" Detours
Superintendent — Responsible for construction of various bridge elements on “; Traffic/ MOT
projects in North and South Carolina. 2014 - 2016 E&SC .
v Multiple Bridges (on 1
contract)
v Cored Slabs & Box
Beams
e. Education: Brevard College 1-year, Blue Ridge Community College 1 year
f.  Active Registrations: Not applicable
g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties
Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration:  Project 2016-2017, Assigned 2016-2017

Owner Contact Information: NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE when
the project was built. Colby was on the project as an inspector during construction. cdjustice@ncdot.gov
Design/Construction Value: $11.43 million

Project Description:

This design build project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi
span box beam. Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane
incorporated soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity
retaining walls, temporary detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary
causeways. The jobs were in Madison County, Buncombe County and Mitchell County (NC). Colin was APM
working with the Dane Team on site to complete each of the eleven bridges and roadways. He was responsible for
managing Subs, handling the traveling public on unique traffic control requirements on each bridge location, safety,
working directly with our temporary shoring subcontractor to install varying different applications.

SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2017-2019, Assigned 2017-2019

Owner Contact Information: SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org

Design/Construction Value: $4.09 Million

Project Description:

A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and concrete
piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was installed that
included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2. The project was in Aiken
County, SC. Colin was on-site daily and responsible for controlling and managing subcontractors, material
deliveries, ensuring safety and overseeing all operations. Colin was the general Superintendent from 2017 — 2018,
and then he was the APM from 2018 —2019. Adam was VP and then President during this project.
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SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent
Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2018-2020, Assigned 2018-2019

Owner Contact Information: Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org
Design Construction Value: $2.1 Million

Project Description:

Eagle Construction selected Dane as the bridge subcontractor on this bid-build project which consisted of a 260’
long and 60’ wide with Type III concrete beams and a poured deck with sidewalks on each side. Bents 1 and 4 were
driven pile foundations and bents 2 and 3 were drilled shafts with standard columns and caps. The project was in
Greenville County, SC. Colin was on-site daily and responsible for attending weekly meetings with the GC, cost
control, managing subs, overseeing the bridge construction, and safety. He supervised crews working on pile driving,
forming substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet
construction and punch list completion.

City of Hickory 46™ Ave. Drive NE Bridge over Snow Creek in Catawba County, NC

Key Personnel Role: Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2014-2015, Assigned 2014-2015

Owner Contact Information: City Construction Manager Steve Miller- 828-302-3739

smiller@hickorync.gov

Inspector Jerry Bowman- 828-308-3917 jrbowman@hickorync.gov
Design Construction Value: $942.,205
Project Description:
This bid-build project was a 75” box beam bridge on pile bents and utilities installed under the bridge. Parapet
included a stone form liner and stained black guardrail with timber guardrails coming off the approach slabs for an
entrance into a sub-division. The project also required a creek realignment with plantings and trees as part of the
overall contract. Colin was the Superintendent on this project and responsible for all construction related activities,
owner meetings, managing subs, and site safety.

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC

Key Personnel Role: Assistant Project Manager

Firm: Current

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Jeffery Taylor, taylorJL(@scdot.org , (803) 443-8992
Design/Construction Value: $4.7 Million

Project Description:

This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span
PSC beams, deck bridge across the S. Edisto River in Ridge Spring SC. Included temporary shoring, drilled
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Colin was the APM on this
project responsible for controlling and managing subcontractors, material deliveries, coordination with SCDOT,
safety, and overseeing all operations. Colin worked on this project with Adam Holcomb (President) and Adiran
Noriega (CM). This proven team of Adam, Colin and Adrian will be a resource for the success of SCDOT’s D-B
Bridge Package 20.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Colin Brady Darling is currently the APM on our Division 11 Design-build project that will be completed on October
Ist of this year. Colin would then be immediately available to begin work on a successful bid in December on
SCDOT’s package 20.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title: m
Lo

Adrian Iturbide Noriega DANE
Construction Manager/Superintendent, CCO N/

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 23 Years With Other Firms 0 Years
2000-2003 Bridge Laborer :
2003-2006 Carpenter v D-B Delivery
2006-2009 Leadman v D-B-B Delivery
2009-2011 Foreman i Bridge Replacement
2011-Current Construction Manager/Superintendent: Responsible for the 7 Demf)htlon.
day-to-day management of construction activities onsite for a variety of v' Multiple Bridges (on 1
bridge types in North Carolina and South Carolina, including cored slabs, box contract)
beams and prestressed girders 2011 — 2023 v' Cored Slabs & Box

Beams

e. Education: High School Diploma

f.  Active Registrations: Not applicable

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Highway 176 over Dean Swamp and Dean Swamp Overflow in Berkeley and Orangeburg
Counties, SC

Key Personnel Role: Construction Manager

Firm: Current

Project Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Keith Green, GreenFK @scdot.org, 843-746-7903
Design/Construction Value: $8.8M

Project Description:

This was a staged construction project with over 0.6 miles of roadway and 2 flat slab bridges near Holly Hill, SC.
Bridge 1 was a 160’ 4-span flat slab bridge on concrete pile bents with staged construction. Bridge 2 was a 240’ 7-
span flat slab bridge on concrete pile bents with staged construction. Both bridges required pre-drilling for
concrete pile installation, which was completed by Dane Construction. A temporary work trestle was installed to
construct both bridges for each stage. Adrian’s specific responsibilities included managing of construction,
construction sequencing of multiple crews, Coordination and scheduling of Materials and Subcontractors, working
on-site with the Project Manager to ensure project was built on schedule, on budget, and safely.

NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 in Mecklenburg and Union
Counties, NC
Key Personnel Role: Construction Manager
Firm: Current
Project Assignment Duration:  Assigned 2016-2017
Prime Contractor Information: Monroe Bypass Constructors
UIG, Michael Gantt, PE, Michael.Gantt@uig.net 803-899-0178

Owner Information: NCDOT, Rob Cousins, PE rob.cousins@summitde.com 540-320-6428
Contract Value: +/- $300M

Bridge Contract Value: $4.5M (Labor and Equipment only — all permanent materials supplied by
United)

Project Description:

Dane Construction was a subcontractor for United Infrastructure on the Monroe Bypass project. Dane
Construction was contracted to construct structures B1800, B1900, B2400 and B2500 totaling over 87,000 SF of
bridges. Adrian’s specific responsibilities on this project included coordination and scheduling with the GC,
ensuring the project remained on schedule, managing bridge construction of multiple crews and safety. Total SF of
deck completed on this project was 87,364. Adrian worked with Colin Darling (APM) to successfully deliver this
project.
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NCDOT Division 10 D-B Bridge Package C202980 in Anson, Cabarrus, Mecklenburg and Union Counties
Key Personnel Role: Construction Manager

Firm: Current

Project Assignment Duration: Project 2012-2016, Assigned 2013-2016

Owner Contact Information: NCDOT, Nat Hunter, ehunter@ncdot.gov, 980-262-6202

Design Contract Value: $8.5M

Project Description:

This project was an Express Design Build project for NCDOT that included the replacement of one bridge in Anson
County, four bridges in Cabarrus County, one bridge in Mecklenburg County and five bridges in Union County.
Adrian managed the construction of 5 of the bridges in this package. The project included 4 Cored Slab Bridges and
one PSC Girder Bridge. Adrian’s specific responsibilities were scheduling and construction sequencing and
managing overall construction of multiple crews. Adrian worked successfully as CM with Adam Holcomb (PM)
and Colin Darling (APM) on this project.

NCDOT On I-40 and over NC-18 C202622 in Burke County, NC
Key Personnel Role: Construction Manager
Firm: Current
Project Assignment Duration:  2011-2013
Owner Contact Information: NCDOT, Chris Guffey, PE, caguffey(@ncdot.gov, 828-447-2541

NCDOT, Nathan Moneyham, PE, nsmoneyham@ncdot.gov, 828-443-8407
Contract Value: $22M
Project Description:
This project consisted of grading, paving, widening, drainage, structures, culvert extensions, walls, signals, and
Interstate Traffic Switches. Adrian managed field operations for all structure construction and played a key role in
the planning and scheduling for overall construction sequencing. Adrian worked closely with the PM and General
Superintendent to ensure the project was built on schedule and budget.

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC

Key Personnel Role: Construction Manager

Firm: Current

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Jeffery Taylor, taylorJL(@scdot.org , (803) 443-8992
Design/Construction Value: $4.7 Million

Project Description:

This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span
PSC girders, deck bridge across the S. Edisto River in Ridge Spring SC. Included temporary shoring, drilled
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Adrian worked on this
project as a Construction Manager and was responsible for managing field operations for all bridge construction.
Adrian worked with Adam Holcomb (President) and Colin Darling (APM) to successfully complete this project
for SCDOT.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Adrian is currently working on a Design-Build project to complete a three-span structural steel bridge as a sub where
his role will be completed in three months and would be available as package 20 requires.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Derek Staton, PE
President

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated: CAROLINA
Carolina Transportation Engineers & Associates, PC (Carolina TEA) T*”“l:""jff”;

) E;\:SP(‘

d. Years of Experience: With this Firm 8 Years With Other Firms 24 Years
Carolina TEA: President — Responsible for marketing, operations and technical design. Responsibilities
include DB pursuits, Bridge QC and Project Risk Management for $600 million (est.) 1-95 Widening (MM 0
to MM 8), Bridge Lead for $350 million (est.) US 278 over Mackay Creek and Skull Creek, and Bridge
Lead / PM for multiple bridge replacement projects. 2016 — 2024.
TranSystems: Vice-President, National Bridge Lead, National Design-Build Lead — Responsible for
pursuit strategies, D-B teaming decisions, contract negotiations, fee development, ATCs and innovations,
project staffing plans, quality control processes, budget control, project management and project delivery.
2014-2016
HDR Engineering: Vice-President, Carolina’s Structure Section Manager — Senior Structures Engineer
responsible for the sustained growth from 3 to 30 bridge engineers. Performed “Performance and
Resource Reviews” nationally for HDR for DB projects. Senior Project Manager and Design Manager for
DB projects up to $350 million. Project Manager for conventional bridge design projects including
Signature Structures up to $600 million. Responsible for daily activities of the structures group in 3 offices
(Charleston, SC, Raleigh, NC and Charlotte, NC), QA/QC processes, development of budgets, contract
negotiations, teaming strategies, marketing, proposals and support of bridge groups nationally. 2000-
2014
HDR Engineering: Structures Engineer — Bridge Engineer responsible for superstructure and
substructure design for grade separated structures, stream crossings and major river crossings, as well
as tunnels, retaining walls and buildings. Bridge designs include timber, CIP concrete, Prestressd
Concrete, Post-Tensioned Concrete, Steel Girder, Steel Tub Girder and Curved Steel Girder
superstructures on timber, steel and reinforced concrete substructures. Facilities carried include vehicular
traffic, rail, pedestrian and utilities. 1995 — 2000
WV Department of Transportation: Asst. Maintenance Engineer — Responsible for contractor oversight
for bridge replacements, retaining wall construction and paving projects. Additional responsibilities
included evaluation and approval for encroachment permits, planning and staffing for Snow Removal and
Ice Control activities. 1992 - 1995

e. Education:
West Virginia University / Morgantown, WV / Master of Science / 1995 / Civil Engineering
Virginia Tech / Blacksburg, VA / Bachelor of Science / 1992 / Civil Engineering

f.  Active Registrations:

2003/ SC/ Civil / 22961 2012/ GA/ Civil / 37412
1997 / VA / Civil / 30699
2001/ NC/ Civil / 27292




Document the extent and depth of your experience and qualifications relevant to the Project.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Lead Design Engineer

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Derek's specific responsibilities
included assembling the design team, conceptual design, final structures design, coordination of design
team, scheduling and cost control and development of project closeout documentation including as-builts.
Bridges utilized single span and multi-span cored slab structures. Project requirements included
completion in 215 days. Palmetto obtained substantial completion on time.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Lead Design Engineer

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 12/2018 — 1/2020, Assigned 12/2018 — 1/2020

Owner Contact Information: SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805
Design/Construction Value: $5,127,593 Construction

Project Description: Project includes 3 emergency bridge replacement projects and associated
approach roadway reconstruction in Dillon and Marlboro Counties. Derek’s specific responsibilities
included conceptual design, final structures design, coordination of design team, scheduling and cost
control. Bridges utilized single span and multi-span cored slab structures. Project requirements included
completion in 200 days. The Palmetto Team (Contractor) obtained substantial completion on time.

Project won the 2020 ACEC-SC Engineering Excellence Award.

S-349 Bridge Replacement over Sandy Branch

Key Personnel Role: Structures Engineer, QA/QC

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 11/2022 — Present, Assigned 11/2022 — Present

Owner Contact Information: SCDOT, Tameika Bostic, BosticTI@SCDOT.org , (803) 737-0457
Design/Construction Value: $3,000,000 Construction (estimated)

Project Description: This project includes the fast-paced design of a replacement bridge for a closed
structure. The 105 ft single span bridge on 15-degree skew will utilize AASHTO Type IV girders. CTEA
was selected for the replacement in October ‘22, NTP was given in November ‘22, and final plans will be
provided in February '23 for Construction Let. Design includes bridge, roadway, hydraulics, geotechnical,
erosion control, utility coordination, public involvement, permitting and all disciplines necessary to
complete the project.

[-95 Widening MM 0 to MM 8

Key Personnel Role: Structures Design and Risk Management

Experience with Current Firm: Carolina TEA

Project/Assignment Duration:  Project 11/2021 — Present, Assigned 11/2021 — Present

Owner Contact Information: SCDOT, Megan Groves, PE, grovesme@SCDOT.org , (803) 737-1210
Design/Construction Value: $600,000,000 Construction (estimated)

Project Description: Project includes the widening of 8 miles of I-95, a new interchange, an interchange
replacement, and a dozen bridge replacements. CTEA is designing the twin bridges carrying 4 lanes of I-
95 in each direction over Union Creek. These 540°-0" bridges utilize AASHTO girders on drilled shaft
interior bents and driven pile end bents. The NBL bridge is constructed as a whole, while the SBL bridge
is staged for MOT.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Lead Design Engineer is not required to be on-site full-time for the duration of construction.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Hisham Khalid Abdelaziz, P.E., PMP
Senior Project Manager

b. Role of Key Individual for this Project:
Lead Roadway, MOT and Traffic Services

c. Name of Firm with which you are now associated:
Carolina Transportation Engineers & Associates

d. Years of Experience: With this Firm 1 Years With Other Firms 35 Years
Carolina Transportation Engineers & Associates: Partner / Senior Project Manager — Business
development, company operations, staff management and managing and leading roadway design
services on conventional and alternative delivery projects. 2023 to present.
CDM Smith Inc.: Associate/ Senior Project Manager — Business development as well as managing,
leading and overseeing the design and plan development of transportation projects. 2017 to 2023.
HDR: Associate VP / Sr. Project Manager — Business development, managing and overseeing the design
and plan development efforts on transportation projects. 2004 to 2017.
AECOM: Project Manager — Managing roadway design projects of all sizes and levels of complexity
including geometric design, plan development, public involvement, quantity calculations and cost
estimating. 1998 to 2004.
Robert Peccia & Associates, Helena, MT — Project Manager — Managing and leading the design of
transportation projects including geometric design, traffic control, quantity calculations and cost
estimating. — 1992 to 1996.
Mead & Hunt, Inc. — Madison, WI — Staff Engineer — Prepare roadway and bridge design plans, quantity
calculations, cost estimating and construction oversight. 1987 to 1992
Hisham Abdelaziz has over 35 years of experience managing and designing transportation projects of all
sizes and varying levels of complexity, both conventional and alternative delivery. His management
experience extends to project organization and overseeing all phases of project development, contract
negotiations, budget and schedule establishment and tracking, quality assurance and quality control,
constructability reviews, value engineering, client and subconsultant coordination, public involvement,
staff oversight, and technical training and assistance. Additionally, Mr. Abdelaziz is very knowledgeable
and experienced on a technical level including geometric layout, pavement design, urban and rural
hydrology and hydraulics design, scour analysis, signing and pavement markings, traffic control,
specifications and cost estimation. Since starting his career, Mr. Abdelaziz has successfully managed
and led the design efforts on several transportation projects for many state DOTs, counties and
municipalities.

e. Education:
Montana State University / Bozeman, MT — BSCE, 1986

f.  Active Registrations:

1999 / SC PE 19944
1998 / NC PE 24057
1994 / MT PE 11133
2019 / PMP 2596089




Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Design Build Bridge Package 16, Pickens County, SC

Key Personnel Role: Lead Roadway Design Manager

Experience with Current Firm: Carolina TEA

Project/Assignment Duration: Project 2023, Assigned 2023

Owner Contact Information: SCDOT, Michael Mitts, pittsme@scdot.org, 803.737.2566
Design/Construction Value: $32 Million

Project Description:

The project calls for the replacement of five bridges in Pickens County, SC. The bridges include SC 183
over Twelve Mile Creek, SC 183 over Gregory Creek, SC 124 over Georges Creek, and US 123 NB and
SB over Georges Creek. The bridges along SC 124 and SC 183 will be replaced on alignment utilizing
close and detour method to minimize project foot print as well as environmental and property impacts.
The bridges along US 123 will be reconstructed using staged construction due to heavy traffic and the
lack of appropriate detours. Work entails bridge design, road approach work, geometric design, hydrology
and hydraulic analysis, pavement marking and signing plans, permitting, traffic control, detour plans,
constructability reviews, ROW acquisitions, utility engineering and coordination, and public involvement.

SCDOT US 278 Corridor Improvements, Beaufort County, SC

Key Personnel Role: Project Manager / Lead Design Engineer

Experience with Current Firm: CDM Smith

Project/Assignment Duration: Project 2017, Assigned 2017

Owner Contact Information: SCDOT, Graig Winn, winnCL@scdot.org, 803.737.6376
Design/Construction Value: $240 Million

Project Description:

CDM Smith and Carolina TEA are partnering with KCI Technologies to develop a corridor improvement
plan for the section of US 278 between Moss Creek Road and Spanish Wells Road in southern Beaufort
County, SC. This originated as a bridge replacement project with a budget of $40 million. Recognizing
the need for improved mobility between Bluffton and Hilton Head Island, SCDOT partnered with Beaufort
County to develop this corridor improvement plan, which incorporates the bridge replacement need. The
estimated value of improvements for the 4-mile corridor is $240 million. Phase 1 of this project included
a planning-level study to assess existing conditions of the corridor in terms of bridge condition, traffic
congestion, safety and seismic design. Phase 2 will utilize the decisions and approved EA from Phase 1
to carry the preferred alternative through final design and the development of construction plans. Mr.
Abdelaziz served as the project manager for CDM Smith and the primary point of contact between CDM
Smith and KCI Technologies. His role included project and staff coordination and oversight, budget and
schedule development and monitoring, public involvement, quality control and quality assurance,
alternatives analysis, resource allocation, client liaison and technical resource for roadway design.

NCDOT U-6103 — US 74 Express Lanes Design, Charlotte, NC

Key Personnel Role: Project Manager

Experience with Current Firm: CDM Smith, Inc.

Project/Assignment Duration: Project 2019, Assigned 2019

Owner Contact Information: NCDOT, Brett Canipe, bdcanipe@ncdot.gov, 704.983.4400
Design/Construction Value: $215 Million

Project Description:

The North Carolina Department of Transportation (NCDOT) and the North Carolina Turnpike Authority
(NCTA) propose to construct express lanes on US74 in the city of Charlotte from [-277 to 1-485 in multiple
phases in order to relieve congestion, enhance safety and provide travel time reliability. Project U-6103
which extends approximately four miles from 1-277 to just east of Sharon Amity Road proposes to convert
the existing two-way, two-lane express bus lanes in the median of US74 to vehicular express lanes, thus
providing an option for motorists to use these lanes by paying tolls. In addition, the interchange at NC27
(Albemarle Road) will be modified as necessary to provide direct connect access of the express lanes
from/to US74 and NC27. As an owner’s representative, CDM Smith as a subconsultant to RS&H provided
alternatives analysis and conceptual interchange design of the express lanes and interchange
modifications. Mr. Abdelaziz served as the project manager for the CDM Smith portion of the project by
utilizing his extensive experience in interstate and interchange design to provide design concepts, design
reviews, constructability reviews and oversaw the quality control and quality assurance, as well as
coordinated with the staff and client to deliver the preferred mainline and interchange alternatives.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
N/A
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
Patrick Gaynor, P.E.
Senior Structural Engineer

Role of Key Individual for this Project:
Wall - Structures Engineer

Name of Firm with which you are now associated:
Carolina Transportation Engineers & Associates, PC

Years of Experience: With this Firm 2 Years With Other Firms 24 Years

Carolina Transportation Engineers & Associates: Senior Structural Engineer — Responsible for
Construction Engineering Services for Contractors and Bridge Design, 2022 - present

Tunstall Engineering Group: Project Manager — Responsible for overseeing and designing Construction
Engineering Services for Contractors, 2014 - 2022

HDR: Staff Engineer/Project Manager — Responsible for bridge and construction engineering design
duties as assigned, 1998 - 2014

Education:

University of Pittsburgh — Katz Graduate School of Business/ Pittsburgh, PA / Masters Business
Administration / 2003 / Entrepreneurship

University of Pittsburgh / Pittsburgh, PA / Bachelor of Science / 1997 / Civil Engineering - Structures

Duke University / Durham, NC / Bachelor of Arts / 1990 / Biological Anthropology

Active Registrations:
2003/PA/Civil/PE061844
2023/SC/Civil/41052
2023/NC/Civil/055442
2023/GA/Civil/PE049836




Document the extent and depth of your experience and qualifications relevant to the Project.

S.R. 0006 Design Build Wall Replacement, Warren County, PA

Key Personnel Role: Project Manager / Lead Design Engineer

Experience with Current Firm: HDR

Project/Assignment Duration:  Project 2003, Assigned 2003

Owner Contact Information: PennDOT District 1-0

Design/Construction Value: $2.4 Million

Project Description:

Project Manager for the design and construction of a Solder Pile and Lagging Wall approximately 430
linear feet to replace a failing MSE wall; also for the construction of Type 1 Shoulder, drainage, and reset
concrete barrier, all within a project length of 1087 feet (0.206 mile). Responsible for cantilever wall design
and overall project coordination.

S.R. 0019, Section A27 West End Improvements, Allegheny County, PA

Key Personnel Role: Project Manager / Lead Design Engineer

Experience with Current Firm: HDR

Project/Assignment Duration:  Project 2010, Assigned 2010

Owner Contact Information: PennDOT District 6-0

Design/Construction Value: $28.2 Million

Project Description:

Project Manager for Construction Engineering Services. The project had three tall (50 foot+) anchored
soldier pile and lagging walls. | worked with the contractor during pre-bid to look at alternate wall types,
none of which were cost effective. After award | designed the one-sided formwork support to simplify
construction.

1-485 Wall Facing Design, Mecklenburg County, NC

Key Personnel Role: Project Manager / Lead Design Engineer

Experience with Current Firm: Tunstall Engineering Group

Project/Assignment Duration:  Project 2022, Assigned 2022

Owner Contact Information: Lee Bradley, Blythe Construction

Design/Construction Value: Unknown

Project Description:

Project Manager for Construction Engineering Services. The project involved designing the permanent
wall facing of four soil nail walls. The facings are non-structural with form liners to improve aesthetics. |
designed the wall connections, foundations, and wall design.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
N/A




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Matthew M. Lattin, P.E.
Senior Engineer
b. Role of Key Individual for this Project:
Wall Design Team - Senior Geotechnical Engineer
c. Name of Firm with which you are now associated:
ESP Associates, Inc.
d. Years of Experience: With this Firm 3 Years With Other Firms 17 Years
1. ESP Associates, Inc.: Senior Engineer — Responsible for SCDOT and NCDOT bridge and roadway
design as assigned, 2021 — present
2. ECS Limited: Geotechnical Department Manager — Responsible for SCDOT roadway design and
commercial engineering projects, 2016 — 2021
3. Langan Treadwell Rollo: Senior Staff Engineer — Responsible for commercial engineering projects as
assigned, 2014 — 2016
4. Taber Consultants: Staff Engineer — Responsible for Caltrans bridge and roadway drafting and design
as assigned, 2004 — 2014
e. Education:
California State University / San Jose, CA / Master of Science / 2013 / Civil Engineering - Geotechnical
California State University / Sacramento, CA / Bachelor of Science / 2010 / Civil Engineering
ETI Technical College / Canton, OH / Associate of Applied Science / 2002 / Drafting
f.  Active Registrations:
2021 / NC / Civil / 52709
2016/ SC/ Civil / 33709
2015/ CA/ Civil / C85504
g. Document the extent and depth of your experience and qualifications relevant to the Project.

1.

2.

Bridge No. 780001 on SR 2817 (Barnes Street) over US 29, Rockingham County, NC

Key Personnel Role: Senior Geotechnical Engineer

Experience with Current Firm: ESP

Project/Assignment Duration: 1 year

Owner Contact Information: NCDOT / David L. Teague / dteague@ncdot.gov / (919) 707-6877
Design/Construction Value: $100 Million

Project Description: This project included the replacement of the existing bridge over US 29 and
improvements to the roadway and embankments. Matt’s specific responsibilities included the design
of bridge foundations, embankments, and MSE walls.

The Morris, Charleston, SC

Key Personnel Role: Senior Geotechnical Engineer

Experience with Other Firm: ECS

Project/Assignment Duration: 1 year

Owner Contact Information: Cowan Nakios / Ross Cowan / ross@cowannakios.com /
(917) 520-1392

Design/Construction Value: $50 Million

Project Description: This project included a new two-story concrete-framed office building with a
retail plaza between a three-story concrete-framed office building connected to a five-story concrete
parking garage. Matt’s specific responsibilities included foundation design and testing and slab
underdrain design to relieve hydrostatic pressure on the garage walls.

US21/1-26 Interchange Improvements, Lexington County, SC

Key Personnel Role: Senior Geotechnical Engineer

Experience with Other Firm: ECS

Project/Assignment Duration: 6 months

Owner Contact Information: Design Build / Stantec / Brett Gillis / bret.gillis@stantec.com /
(803) 748-7843

Design/Construction Value: $100 Million

Project Description: This project included the widening of the existing US 21 overpass, revised exit
ramps, and improvements to the current intersections/turning lanes on US 21. Matt’'s specific
responsibilities included seismic evaluation in accordance with the SCDOT GDM for the design of
bridge foundations, embankments, and walls.

550 Allerton, Redwood City, CA

Key Personnel Role: Senior Staff Engineer

Experience with Other Firm: Langan
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Project/Assignment Duration: 1 year

Owner Contact Information: South Bay Construction / (408) 379-5500

Design/Construction Value: $50 Million

Project Description: This project included the construction of an 8-story office building over two
stories of underground parking. Matt’'s specific responsibilities included foundation and temporary
soldier pile and lagging wall design and consultation during foundation and wall construction.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.




Appendix B - Work History and Quality Form - Contractor
SCDOT Design Build Project
I-85 at I-385 Wall Improvement

Project ID P042302
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Name of Lead Contractor — Dane Construction, Inc.

a. Project Name &

b. Name of lead responsible for the

c. Contact information of the Client & their Project

d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Dane’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Dane (in thousands)
Name: SCDOT Name: SCDOT - Design Name of Owner: SCDOT

Division US 176 Over Project Manager: Keith Green, PE

Deans Swamp — Phone: 843-746-7903

8884991 Email: greenfk@scdot.org

Delivery Method: Completed Summer 2022 $9,185 $4,500
Design/Bid/Build

Location: Berkeley &

Orangeburg County

g. Narrative describing the work performed by Dane as the Contractor

This was a phased construction project with over 0.6 miles of roadway and 2 bridges near Holly Hill, SC. Bridges consisted of concrete pile interior bents with pile excavation, steep pile end bents, and flat slab superstructure.

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This project was complicated due to its environmental sensitivity, traffic control, phasing, and construction requirements. Dane successfully work multiple crews to complete the project on time. There were several constructability issues
on the project which Dane and the Department partnered to develop solutions and progress the project to a successful completion.

1. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

This project was won at the onset of COVID-19. The Department and Dane worked together to complete the project navigating issues we have never had to address in construction. The SCDOT implemented a material price escalation
program that assisted the contractor with unbearable material cost escalations. This project was one of the first in the State to implement the program with good communication and coordination between Dane and the Department.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the questions




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Contractor — Dane Construction Inc.

a. Project Name, Delivery | b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
Method (DBB, DB, etc.) project design or construction who can verify Dane’s responsibilities Professional Services Completion Date Construction Cost (in thousands) Dane (in thousands)

& Location (City, State)

Name: NCDOT Division | Name: KCI — Lead Project Designer Name of Owner: NCDOT

13B D-B Bridge Package Project Manager: Inspector then and now Resident Engineer,

C203573 Colby Justice .

Delivery Method: D-B Phone: 828.658.7034 %?é%ﬂ‘;&i‘g‘;f;f{g’ $11,431 $6,830

Location: Buncombe, Email: cdjustice@ncdot.gov P

Madison, Mitchell

Counties, NC

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor

Dane Construction, Inc. completed the replacement of eleven bridges which included seven cored slab bridges, two box beam bridges, a box bridge/cored slab combination, a pre-stress girder deck bridge and a cast-in-place box culvert. Seven of these bridges were phased / staged
construction, and four were built offline or detours. These included soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways.

Adam Holcomb was VP over this project and was assisted by Colin Darling. This was a very effective combination and will be a resource for success on SCDOT’s Package 20.

Key Relevancies: Bridges Length  Location (Co.)
v D-B Delivery 1 Two span cored slab 102° Buncombe
v Bridge Replacement 2 Single span cored slab 70 Buncombe
¥ Demolition 3 Single span cored slab 60’ Buncombe
v Detours 4 Two barrel culvert 57 Buncombe
v' Traffic/MOT n S -
o . 5 Single span Box Beam 90 Madison

v' Utility Coordination - !
v ROW Acquisition 6 Two span cored slab/ box beam 135 Madison

v Erosion & Sedimentation combination, phased

Control 7 Single span cored slab 75° Madison
v' Multiple Bridges On 1 Contract 8 Two span cored slab, phased 130 Mitchell
v Cored Slabs / Box Beams 9 Single span cored slab, phased 35° Mitchell
10 Single span 54” PSC girders 107° Mitchell
11 Single span cored slab 70’ Mitchell

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designersthat have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Each project presented unique scopes from staged bridges requiring temporary shoring, and traffic control. All were delivered safely and on time. Two of the eleven bridges were value engineered to provide a cost savings to the Owner. Utility conflicts were recognized early in the

project and addressed with the utility Owner as not to delay the project.

1. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Dane Construction Inc. retained KCI as the lead designer on this project to design each of the eleven bridges as well as coordinating the ROW, hydro, utility coordination and geo-tech. This was the first DB project we completed with KCI and have since retained KCI on our current
DB in Division 11 for NCDOT, which includes three bridge replacements. Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also
conducted and reviewed at the PM’s monthly meeting with the President. Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides

the exact method/ procedures for construction for each phase of the project from pile driving to setting PSC girders.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the six questions




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Name of Lead Contractor — Dane Construction, Inc.

a. Project Name & b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
Location (City, State) project design or construction who can verify Dane’s responsibilities Professional Services Completion Date Construction Cost (in thousands) Dane (in thousands)

Name: NCDOT Division | Name: KCI — Lead Designer Name of Owner: NCDOT

11 D-B Bridge Package Project Manager: Randell Miles

C204611 Phone: 336-530-6000 04/2021 (start design) $4.113 $2.810

Delivery Method: DB Email: rsmiles@ncdot.gov 10/2023 (anticipated completion) ’ ’

Location: Wilkes and

Alleghany Counties

g. Narrative describing the work performed by Dane as the Contractor

One of the single span box beam bridges is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on each side.

The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete on October 1% of this year and wrap up Dane’s fourth successful design build project for NCDOT.

Length  Location (Co.)

Key Relevancies:
D-B Delivery 1
Bridge Replacement
Demolition 2 Three span cored slab 150 Alleghany
Detours
Traffic/MOT 3 Single span box beam, staged 70’ Wilkes
Utility Coordination

ROW Acquisition

Erosion & Sedimentation
Control

Multiple Bridges On 1 Contract
Cored Slabs / Box Beams
Staged Construction

Single span box beam 100 Alleghany

AN N N N N Y N N NN

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designer that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The permanent sheeting required on one of the box beam bridges was required to fit the existing grades of the roadway and the hydraulic requirements of the bridge. Bridge length could not be increased due to other factors and permanent sheeting with a tieback system was the

solution. Another bridge was required to be staged to maintain traffic on this dead-end road. Colin is the Assistant Project Manager on this project which will complete on time and within budget.

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Dane worked three weeks straight in the late fall of 2022 to mitigate the effects of supply chain issues on box beam delivery.
Each month and also weekly on this project, a review of the previous weeks costs are reviewed by the PM, Estimating, and President. Monthly safety audits are conducted and reviewed by the PM, safety committee and the President.

Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM, and Supervisors review. The manual provides the exact method / procedures for each construction phase.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the questions




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: EBP 2020-1 DB Name: CAROLINA Name of Owner: SCDOT
“Fransparcation Project Manager: Michael Pitts Construction 12/2020 $3173 $ 746
Location: York & Engineess's Phone: 803-737-2566 Design 07/2020 ’
Anderson Counties, SC B ssoc. PO Email: PittsME@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Subconsultants: Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and construction

R&D (Heather engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in flooding in 2019
Robbins)

and required to be completed on an accelerated schedule. This includes recovering from a second flood, immediately post award,

that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and embankment material leading up to

the bridge was washed away. Supplemental survey and additional concept design was performed immediately following the flood.

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45°-70°-45) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24 cored slab
units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or

drilled piers. 24 cored slabs used for 45 spans to eliminate steps in pier cap, and designed for Top Down Construction methods.

Key Personnel: S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of

DS, L DSl Egler 24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge

Patrick Gaynor, Structures length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope. Additional verification

Digslgl bl Lmeeionl Crllieits, DG of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an
excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.

I. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. SCDOT noted: Team has been very cooperative and responsive to any conflicts

presented. CTEA has done an excellent job with communication when anything arose.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable. All answers are “NO”.




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name &

b. Name of lead responsible for the

c. Contact information of the Client & their

d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed

Location (City, State) overall project design or construction Project Manager who can verify CTEA’s Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
responsibilities
Name: Bundle 16 DB Name: Name of Owner: SCDOT
Package CAROLINA Project Manager: Michael Pitts Construction 2026
o portation Phone: 803-413-9316 . $31,927 $ 5,000
. Eng‘m(‘{‘r&; & . . DeSIgn 2024
Location: A e, PC Email: pittsme@scdot.org

Pickens County, SC

g. Narrative describing the work performed by CTEA.

Key Personnel:

Derek Staton, Lead Design Engineer
Hisham Abdelaziz, Lead Roadway
Pat Gaynor, Structures / Constructability

Design Work Location:

Charlotte, NC; Columbia, SC;
Charleston, SC; Greenville, SC

CTEA is providing construction engineering services for the project including temporary wall designs.

for 5 bridge replacements. 3 bridges are replaced on alignment and 2 are replaced via staged construction while maintaining traffic.

CTEA is performing project management, bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and construction engineering services

Bridges include AASHTO Type III girders and 72 FIB girder spans — ranging from 75 ft to 140 ft. Substructures include drilled piles and encased driven piles.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to

identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

CTEA received approval for RFC drawings for the first bridge just a couple months after NTP. All design work should be complete within a year — leading to a final construction completion that is expected to be 15 months or more ahead

of schedule.

1. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The PII / CTEA bid was nearly $13 million lower than the next lowest bidder — due in large part to the innovations put in the project through ATCs. Since, we have received approval for closing a roadway and replacing a bridge on

alignment, which will save over a year of construction and an additional $3.5 million to the SCDOT for ROW, Ultility Relocations, design reviews and CEI services.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, CTEA shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Project Manager who can verify CTEA’s Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
responsibilities
Name: [-95 Widening Name: Name of Owner: SCDOT
MM 0 to MM 8 KCI Technologies, Inc C,TAROLINA Project Manager: Craig Winn, PE Construction 2029
o portation Phone: 803-737-6376 . $ 600,000 $ 3,500
. Eng‘m(‘{‘r&; & . . DeSIgn 2023
Location: A oe. PC Email: winncl@scdot.org
Jasper County, SC -

g. Narrative describing the work performed by CTEA.

CTEA is performing bridge design, bridge QA and Risk Management for the Project. We are performing the design of twin [-95 bridges over Union Creek. The bridges carry 4 lanes and full

Key Personnel:

Derek Staton, Lead Design Engineer shoulders across an overflow of the Savannah River. The 540 ft bridges include 7 spans of AASHTO girders on a 45 degree skew on multi-column bents and drilled shaft foundations. The
Pat Gaynor, Structures / Constructability

Design Work Location: NBL bridge will be constructed in a single phase of construction. The SBL bridge is staged to allow for MOT during construction. CTEA is performing design of two multi-barrel culverts via
Charlotte, NC; Columbia, SC;

Charleston, SC; Greenville, SC staged construction.

CTEA is performing QA for all other bridges on the project including the twin Savannah River Bridges, dual Sand Island Swamp bridges, [-95 over CSX RR, John Smith Road over [-95 and US 278 interchange replacement. All bridges
on the project are AASHTO girder or Steel plate girder bridges. All mainline bridges are constructed to the ultimate 4-lane section with the SBL stage constructed. Overpass bridges are constructed to allow for 4 lanes underneath.
Last, CTEA is leading the Risk Management for the project. This role utilizes CTEA for constructability reviews, MOT reviews, bridge and roadway design reviews, and puts a special emphasis on drainage reviews — particularly the

temporary drainage during construction.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

KClI is delivering this project on a very aggressive 24 month schedule. CTEA has produced every deliverable to date on schedule and of high quality. There are no unresolved issues on the project. As part of the Risk Management on the

project, CTEA consistently monitors issues and risks that threaten the schedule, and assist in the development of mitigation strategies.

1. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

CTEA started the project by developing a innovative MOT pattern for the construction of the first five miles of the project. This allows all median drainage to be updated, replaced or supplemented away from traffic and with open cuts — a
significant cost control versus Jack and Bore pipes. We continue to work on the project in a Risk Management and Value Engineering role to enhance the quality of the project. We have identified over 200 risks on the project and are

actively mitigating more than 20. From permitting, to MOT, to constructability — CTEA is involved in every aspect of the project, enhancing the quality of the final deliverable.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, CTEA shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.
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DerekStaton
Cross-Out


Section3.5.2- Quality of PastPerformanc

Question

3.5.2.a Has the Lead Contractor or any member of the joint venture been declared delinquent or
placed in default on any Project?

3.5.2.b Has the Lead Contractor or any member of the joint venture submitted a claim on a project
that was litigated? If litigated, explain the results.

3.5.2.c Have any design-build projects or projects of similar scope been delayed more than 30 days
such that liquidated damages were assessed?

3.5.2.d Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or
repeated?

3.5.2.e Have any projects under contract with the Lead Contractor or any member of the joint
venture been subject to remediation actions, stop work orders, or project delays in excess
of 30 days as a result of Section 404/Section 401 permit violations?

3.5.2.f Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation
from the Lead Designer due to errors and omissions?

3.5.2.g Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on

a design-build contract?

Dane

Mo

Mo

Mo

Mo

Mo

MNo

MNo

Carolina TEA

N/A

N/A

No

N/A

N/A

No

No


DerekStaton
Typewritten Text
Section 3.5.2 - Quality of Past Performance
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Dane Construction, Inc.
PO Box 800

Mooresville, NC 28115
Telephone 704-664-5042
Fax 704-663-2475

January 3, 2024

Office of Alternative Delivery
SC Department of Transportation
955 Park Street

Columbia, SC 29201

RE: 1-85 at I-385 Wall Improvement Design Build, Greenville County, Project 1D
P042302

Subject: Financial Capacity Letter
To Whom It May Concern,

According to Section 3.6.1 Financial Capacity of Request for Qualifications (RFC) for the Design
Build Project ID PO42302 by SCDOT issued December 14, 2023:

I, Michael E Dane, in my capacity as CEO and Owner of Dane Construction, Inc. certify that Dane
Construction, Inc. has the financial capacity and resources necessary to complete the project as
proposed in the RFQ.

Respectfully,

%/%Mé A=y
Michael E. Dane

CEO
Dane Construction, Inc.

State of Nv County of \ V¢ AE“

The foregoing instrument was acknowledged before me

this_ 3¥4 ~ day of \gmuawny, 2024 . AN
\OV =V vittin Duan HoTA P

By: _ VlSh\'\ Vin|4 North Carolina

Notary P-ITEH(-; el My Commiesion Explres 00/20/2028

My Commission Expires: Oi\ \% \ Wlﬁ

NC General Contractor License Number 34966




Surety Department

MarshMcLennan Marsh McLennan Agency

Agency 5605 Carnegie Boulevard, Suite 300
Charlotte, NC 28209
T +1 704 3656213
www. MarshMMA .com

South Caralina Department of Transportation
PO Box 191
Columbia, SC 29202

January 4, 2024

Subject: Dane Construction, Inc., Mooresville, NC
Project: 1-85 at I-385 Wall Improvement, Design-Build Project ID P042302, Greenville County

To Whom It May Concern:

We are pleased to confirm our surety bond relationship with Dane Construction, Inc. Dane Construction,
Inc. has been a client of ours for many years, in which we have approved bonds in excess of
$25,000,000. Currently, we handle their surety needs through Travelers Casualty and Surety Company
of America, which is one of the leading surety companies in the country. They are authorized to transact
business in the State of South Carolina and have an A. M. Best rating of A++ (Superior) and are on the
current Department of the Treasury's Listing of Approved Sureties {Dept. Circular 570}.

This letter is to advise you Travelers Casualty and Surety Company of America is prepared to provide
the necessary Performance and Payment Bond in connection with the above captioned project as
required. As always, Travelers Casualty and Surety Company of America reserves the right to perform
normal underwriting at the time of any bond request, including, without limitation, prior review and
approval of relevant contract documents, bond forms, and project financing. We have complete
confidence in Dane Construction, Inc.'s ability and its management, as they are financially responsible
and handle all of their business dealings in a very professional manner.

We consider Dane Construction, Inc., Inc., a valued client and we continue to value our relationship with
them. Please feel free to contact us with any additional questions you may have regarding either their
surety program or our relationship with our client.

Should you desire any additional information concerning this fine company, please do not hesitate to
call.

Sincerely.yours,

\VELERS CAS

VX
Angela Y. Buckne{ Y |
Attorhey-in-Fact’ ¥

UALTY AND SURETY COMPANY OF AMERICA

This decument 5 Aot ifended to be taken as advice regarding any individual situation and should not be relied upon as such. Marsh & McLennan Agency, LLC shall have no
obligation to update this publication and shall have no liability to you or any other party arising out of this publication or any matter contained herein. Any statements concerning
acluarial, tax, accounting or legal malters are based solely on our experience as consultants and are nol o be relied upon as actuarial, accounting, lax or legal advice, for which
you should consull your own professional advisors, Any madeling analytics or projeclions are subjecl to inherent uncertainty and the analysis could he malerially affected if any
underlying assumptions, conditions, information or factors are inaccurate or incomplele or should change. Copyright @ 2022 Marsh McLennan Agency, LLC. All rights reserved
CA Insurance Lic: 0H18131, MarshMMA. com

A business of Marsh McLennan P T
Marsh McLennan Agency Your future is limitless.”



Travelers Casualty and Surety Company of America
Travelers Casualty and Surety Company

=N
TRAVELERSJ St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and
St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the Stale of Connecticut (herein
collectively called the "Companies”), and that the Companies do hereby make, constitute and appoint  ANGELA Y BUCKNER of
CHARLOTTE ,  North Carolina , their true and lawful Attorney(s)-in-Fact to sign, execute, seal and
acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of
the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or
guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have causaed this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April,
2021.

State of Connecticut
By:

City of Hartford ss.

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior
Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the
purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

F

AT N
IN WITNESS WHEREQF, | hereunto set my hand and official seal. :f'ﬁ’ T, %; . /
CTARY
My Commission expires the 30th day of June, 2026 * '“-:- £ %‘w /
i / " Anna P. Nowik, Notary Public
C _‘:\” __“G&
This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of
the Companies, which resolutions are now in full force and effect, reading as follows:;

RESOLVED, that the Chairman, the President, any Vice Chairman, any Execulive Vice President, any Senior Vice President, any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint
Altorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority
may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings
obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may
remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairran, any Executive Vice President, any Senior Vice President or
any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees aof this Company, provided
that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it Is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance,
or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Execulive
Vice President, any Senior Vice President or any Vice Presidenl, any Second Vice President, the Treasurer, any Assistant Treasurer, the
Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary;
or {b) duly executed (under seal, if required) by one or mare Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her
certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President,

any Vice President. any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to

any Power of Altorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Altorneys-in-

Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of

Altorney or cerlificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so execuled

and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or

understanding to which it is attached. e .

R N - 3

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above ar  foregoing is a
true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect. SN 2 ’

Ly

Dated this 4N gayof January 2024

¢ Kevin E. Hughes, AssiStant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of A ttorney is attached.



3.6.30rganizationaAgreements:

Not Applicable. Ourteamis nota partnershiplimited partnershipjoint ventureor otherassociatior
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3.6.3 Organizational Agreements:

Not Applicable.  Our team is not a partnership, limited partnership, joint venture or other association.
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
\/ Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

Mowwfb 1/4/2024

Signature Date

Adam Holcomb, PE
Print Name

Dane Construction, Inc.

Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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The Teamof DaneConstruction)nc. (ContractorjandCarolinaTransportatiorEngineerst. AssociategDesigner
do notdeemany of theinformationwithin this submittalasconfidential.


DerekStaton
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The Team of Dane Construction, Inc. (Contractor) and Carolina Transportation Engineers & Associates (Designer) 
do not deem any of the information within this submittal as confidential.
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N/A - No addendum issued on this project to date.



Appendix H - Key Individual and Contractor -
Designer Reference Form

SCDOT Design Build Project

I-85 at I-385 Wall Improvement
Project ID P042302

CAROLIN;

ngineers &

A@S’gc., PO




SCCOT

South Carolina

Department of Transportation

Email First Name Last Name Company Name Project Name Team
greenfk@scdot.org Keith Green SCDOT US 176 Over Deans Swamp Dane
cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B D-B Bridge Package C203573 Dane
rsmiles@ncdot.gov Randell Miles NCDOT NCDOT Division 11 D-B Bridge Package C204611 Dane
pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB CTEA
winncl@scdot.org Craig Winn SCDOT I-95 Widening MM 0 to MM 8 CTEA
pittsme@scdot.org Michael Pitts SCDOT Bundle 16 DB CTEA

Post Office Box 191

Columbia, South Carolina 29202-0191

Phone: (803) 737-2314
(803) 737-3870

TTY:

=

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER

lof1l
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mailto:winncl@scdot.org
mailto:pittsme@scdot.org

First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

rhancock@hntb.com Ron Hancock Adam Holcomb NCDOT Division 13B D-B Bridge Package C203573 Project Manager Dane
rhancock@hntb.com Ron Hancock Adam Holcomb NCDOT Division 10 D-B Bridge Package C202980 Project Manager Dane
bsmith@dmp.com Brian Smith Adam Holcomb NCDOT Division 7 D-B Package C2001302 Project Manager Dane
cdjustice@ncdot.gov Colby Justice Colin Darling NCDOT Division 13B D-B Bridge Package C203573 Asst. Project Manager Dane
usrybm@scdot.org Bobby Usry Colin Darling SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) Asst. Project Manager Dane
jordonjc@scdot.org Jeffery Jordan Colin Darling SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) Asst. Project Manager Dane
smiller@hickorync.gov Steve Miller Colin Darling City of Hickory 46th Ave. Drive NE Bridge over Snow Creek Superintendent Dane
taylorJL@scdot.org Jeffery Taylor Colin Darling SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) Asst. Project Manager Dane
GreenFK@scdot.org Keith Green Adrian Noreiga SCDOT Highway 176 over Dean Swamp and Overflow Construction Manager Dane

. . . . . NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, .

Michael.Gantt@uig.net Michael Gantt Adrian Noreiga vP u22;2587 Construction Manager Dane
ehunter@ncdot.gov Nat Hunter Adrian Noreiga NCDOT Division 10 D-B Bridge Package C202980 Construction Manager Dane
caguffey@ncdot.gov Chris Guffey Adrian Noreiga NCDOT On 1-40 and over NC-18 C202622 Construction Manager Dane
taylorJL@scdot.org Jeffery Taylor Adrian Noreiga SCDOT US Hwy 1 Bridge over S Edisto River Construction Manager Dane

pittsme@scdot.org Michael Pitts Derek Staton EBP 2020-1 DB Lead Design Engineer CTEA
mattoxJH@SCDOT.org Jae Mattox Derek Staton EBP 2018-2A DB Lead Design Engineer CTEA
BosticTI@SCDOT.org Tameika Bostic Derek Staton S-349 Bridge Replacement over Sandy Branch Structures Engineer CTEA
grovesme@scdot.org Megan Groves Derek Staton 1-95 Widening MM 0 to MM 8 Risk Manager KCl
pittsme@scdot.org Michael Pitts Hisham Abdelaziz SCDOT Design Build Bridge Package 16 Lead Roadway CTEA
winncl@scdot.org Craig Winn Hisham Abdelaziz SCDOT US 278 Corridor Improvements Lead Design Engineer CDM
bdcanipe@ncdot.gov Brett Canipe Hisham Abdelaziz NCDOT U-6103 — US 74 Express Lanes Design Project Manager CDM
Unknown Unknown Unknown Pat Gaynor S.R. 0006 Design Build Wall Replacement Lead Design Engineer HDR
Unknown Unknown Unknown Pat Gaynor S.R. 0019, Section A27 West End Improvements Lead Design Engineer HDR
lee.bradley@Blytheconstruction.com Lee Bradley Pat Gaynor I-485 Wall Facing Design Lead Design Engineer Tunstall
dteague@ncdot.gov David Teague Matt Lattin Bridge No. 780001 on SR 2817 (Barnes Street) over US 29 Sr Geotechnical Engineer ESP
ross@cowannakios.com Ross Cowan Matt Lattin The Morris Sr Geotechnical Engineer ECS
bret.gillis@stantec.com Brett Gillis Matt Lattin US21/1-26 Interchange Improvements Sr Geotechnical Engineer ECS

lof1l
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Unique ID

Unique ID Name
F37NLYDMWYP8 Dane Construction, Inc.
NKESMYLPKBV6 Carolina Transportation Engineers & Associates, PC
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