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 PURPOSE OF REQUEST FOR PROPOSALS 

The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project 
services and to design and construct the Project, as further described in this RFP. SCDOT 
desires that this Project be designed and constructed in a very efficient and timely manner. The 
proposed Project services are hereinafter referred to as the “Project”. “Proposer,” as used here, 
includes a firm or firms, consortia, partnerships, limited liability company, sole proprietorship, 
joint ventures, and other legal entities, that has been provided the opportunity by South 
Carolina Department of Transportation (SCDOT) to submit a Proposal in response to this RFP. 
Partnerships, corporations, limited liability companies (LLC), joint ventures, or other joint 
entities are collectively referred to herein as joint ventures.  The Proposer shall become the 
Contractor if awarded the Contract. 

It is not the intention of SCDOT to receive complete detailed Project analysis and design prior 
to the selection of a Proposer and the later execution of the Contract. Rather, the response to 
this RFP shall provide sufficient information to be evaluated by SCDOT to determine if the 
Proposal is in accordance with the specified process and criteria. The Proposal shall be specific 
enough on assumptions used in its preparation so as to provide the basis for finalizing the 
Contract. 

 PROJECT OVERVIEW 

2.1 Project Description 

SCDOT proposes to replace the existing bridge along Cannons Campground Rd. (S-31) 
over Peters Creek in Spartanburg County. The project will include replacing the existing 
bridge and associated roadway work. 

SCDOT intends to enter into a contract for services as detailed in the Contract and 
Contract Exhibits.  The Proposer shall be responsible for meeting all Project 
requirements, specifications, and other applicable criteria as set forth in “Attachments A 
and B”. Attachment B - Supplemental Project Design Criteria is located on the SCDOT 
Design-Build website at: S-31 over Peters Creek . 

2.2 Project Goals 

It is the intent of SCDOT to achieve the following goals and objectives for this project. 

• Re-opening the bridge to traffic as quickly as possible 
• Minimization of impacts to right-of-way, accesses, and businesses 
• Minimization of utility impacts 
• Minimization of environmental impacts 

2.3 Project Information 

Project Information, containing electronic files applicable to the Project, will be posted 
on the SCDOT Design-Build website. The Project Information Package will include 

https://www.scdot.org/business/s31-over-peterscreek.html
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information describing the work performed or obtained by SCDOT prior to entering into 
the Contract. The Project Information Package, which is posted on the SCDOT Design-
Build website, is for information only and is not part of the Contract. SCDOT makes no 
representations or warranties regarding the reliability or accuracy of the information 
contained therein and the Proposers assume the risk in using this information.  Any 
available existing roadway plans can be obtained from the SCDOT Design-Build website 
at https://www.scdot.org/business/design-build.aspx. Any available existing bridge plans 
will be provided to the short-listed Proposers via upload to a secured ProjectWise folder.   

Proposers are encouraged to review all available information in the Project Information 
Package, visit the Project site, and make any additional subsurface explorations or soil 
tests that the Proposer may desire for purposes of preparing the Proposal. Any 
information contained in Project Information Package is for information only, is not part 
of the Contract and SCDOT makes no representation or warranties regarding such 
information. The Proposer shall obtain any permits or permissions required prior to any 
additional subsurface exploration.  The Proposer shall obtain permission from any 
landowner prior to entering private property. The Proposer shall obtain encroachment 
permits for any investigations within the right of way. 

2.4 SCDOT Point of Contact 

Ms. Renee Frazier is the Primary point of contact (POC) and addressee for receiving all 
communications about the Project with copies to Mr. Brian Gambrell, Alternate #1 POC, 
and Mr. Tyler Clark, Alternate #2 POC.  The Alternate POCs have been identified in the 
event of the unavailability of the Primary POC but are not intended to be substitutes for 
the Primary POC. No contact is allowed with any SCDOT personnel concerning this 
Project except for questions of an administrative nature or as expressly permitted under 
this RFP, in either case that shall be submitted in writing to the attention of the Primary 
SCDOT POC (email is acceptable) with a copy to the Alternate POCs. This restriction is 
in effect until the earliest of Contract award, termination of this procurement, or such 
other time as identified by SCDOT to the short-listed Proposers in writing. Any Proposer 
engaging in prohibited communications may be disqualified at the sole discretion of 
SCDOT. Written inquiries from the Proposer’s POC (as identified in the Proposer’s 
SOQ) shall be sent to: 

  
Mail Delivery:  Ms. Renee Frazier  

(Mr. Brian Gambrell, Mr. Tyler Clark) 
    Office of Project Delivery  

(Office of Chief Counsel, Office of Alternative Delivery) 
    South Carolina Department of Transportation 
    955 Park Street, Room Room 101 (Room 302, 421) 
    Columbia, South Carolina 29201-0191 
 E-mail:  FrazierRC@scdot.org 

(GambrellBC@scdot.org, ClarkTA@scdot.org) 

https://www.scdot.org/business/design-build.aspx
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2.5 RFP Committal 

The submittal of a Proposal in response to this RFP shall constitute the Proposer’s 
agreement to enter into the Contract with SCDOT for the completion of the Project under 
the terms set forth in the Contract, Contract Exhibits, attached hereto as “Attachment A” 
and Supplemental Project Design Criteria, located on the SCDOT Design-Build website 
as Attachment B. 

2.6 NEPA Document/Permit 

Responsibilities regarding environmental commitments and permit conditions are 
defined in Exhibit 6. 

2.7 Schedule 

Contract time requirements are included in Agreement Article IV. 

 GENERAL INSTRUCTIONS 

3.1 Design-Build Selection Method 

For this Project, SCDOT chose the one-phase selection method. Since this is an 
Emergency Procurement, SCDOT invited three qualified Proposers to submit proposals 
in response to this RFP.  After evaluation of the Proposals, SCDOT plans to award and 
execute the Contract with a single Contractor.  

This procurement includes, but is not limited to, the following steps: 

1. SCDOT invites three Proposers to respond to the RFP 

2. SCDOT releases RFP for Industry Review 

3. SCDOT holds Open-Forum Meeting with Proposers to clarify/revise RFP 

4. Proposers submits Conceptual ATCs 

5. SCDOT holds Confidential/Conceptual ATC Meetings with Proposers 

6. SCDOT releases Final RFP 

7. Proposers submit Formal ATCs (FATC) for initial review and Confidential 
Questions 

8. SCDOT responds to FATCs after initial review 

9. Proposers submit FATCs in its final form and any additional Confidential 
Questions 
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10. SCDOT approves/disapproves Formal ATCs and answers any additional 
Confidential Questions 

11. SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings, 
if necessary.  

12. Proposers submit Proposals 

13. SCDOT evaluates Proposals 

14. SCDOT conducts Bid Opening, recommends, and selects a Contractor 

These steps will follow the Milestone Schedule in Section 8.  SCDOT reserves the right 
to make changes to the above steps and Milestone Schedule as appropriate to meet the 
needs of the procurement process.  The following paragraphs provide information 
detailing various steps of the procurement.  

3.2 RFP for Industry Review 

The intent of distributing the RFP for Industry Review to the Proposers is to identify and 
resolve conflicts, errors, mistakes, and/or ambiguities in the RFP, as well as review risk 
and commercial terms to ensure maximum competition, competitive pricing, and 
ultimately Project completion.  

3.3 Non-Confidential Questions, Clarifications, and Open-Forum Meeting 

Once the RFP for Industry Review is issued, the Proposers may submit non-confidential 
questions and/or comments relating to the RFP. An Open-Forum Meeting with all 
Proposers present will be held on the date provided in the Milestone Schedule to discuss 
and edit the RFP for Industry Review. Non-confidential questions will be accepted via 
electronic upload to ProjectWise on the dates provided in the Milestone Schedule. 
Proposers shall submit their questions or comments using the Questions Submittal Form 
which can be downloaded from the SCDOT Design-Build website under the SCDOT 
Design-Build Standard Forms Section.  Responses posed during the Open-Forum 
Meeting will not be attributed to the submitting Proposer. 

All Question Submittal Forms shall be named in accordance with the Design-Build File 
Naming Conventions from the SCDOT Design-Build website under the Design-Build 
Resources Section. 

https://www.scdot.org/business/design-build.aspx. 

SCDOT reserves the right to accept or reject non-confidential questions received after 
the milestone deadline. SCDOT will review all questions and/or requests for clarification 
and, in its sole discretion, may incorporate them in the Final RFP. Prior to the Open-
Forum Meeting, SCDOT will post on the SCDOT Design-Build website written 
responses to the questions and request for clarifications received, without attribution to 
the submitting Proposer.  Any new questions or requests for clarification asked during 

https://www.scdot.org/business/design-build.aspx
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the Open-Forum Meeting shall be submitted to SCDOT in writing within 24 hours of the 
meeting.  SCDOT’s written responses to Proposers’ questions and request for 
clarifications are for general information only, are non-binding, do not constitute legal or 
other advice, are subject to change with succeeding questions, answers, or addendums, 
do not amend or form part of the Final RFP, and SCDOT is under no obligation to address 
responses in revisions to the Final RFP documents. 

3.4 Confidential Risk Register and Conceptual ATC Meetings 

SCDOT will hold a Confidential Risk Register and Conceptual ATC Meeting with each 
of the Proposers. SCDOT will reserve 1 hour of meeting time on the date specified in the 
Milestone Schedule for these meetings with Proposers.  SCDOT will provide the 
Proposers meeting time in advance by email to the Proposer’s POC.   The purpose of this 
meeting is to provide an opportunity to confidentially discuss items that the proposer and 
SCDOT consider high risk and discuss potential mitigation and/or risk sharing strategies 
in advance of the release of the Final RFP. In addition, Proposers may share conceptual 
ATC ideas with SCDOT prior to investment of time and resources preparing Formal 
ATCs (See Section 3.8 for discussion on Conceptual ATCs and submittal guidelines). 
SCDOT may answer questions at the meeting orally. Oral responses are for information 
only and are not binding. Nothing discussed at this meeting shall change the requirements 
in the RFP; however, risks that are identified and determined by SCDOT to be non-
confidential, may result in revisions to the RFP requirements.  Proposers may bring 
additional information to the confidential meeting to support their conceptual ATC or 
explain a potential risk item; however, no materials can be left with the SCDOT. 

3.5 Final RFP 

After completion of the Questions, Clarifications, and Open-Forum Meeting stage, 
SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP will 
be issued. Items that are revised, inserted, or deleted will be highlighted in the Final RFP. 
In addition to releasing a highlighted version of the Final RFP, SCDOT will also 
concurrently release a clean version of the Final RFP where all revisions, insertions, and 
deletions are not highlighted.  It is this clean version of the Final RFP that will be utilized 
if any future Addendums are required.    

3.6 Additional Non-confidential Questions, Clarifications and Open-Forum Meetings 

Once the Final RFP is issued, SCDOT will allow Proposers to submit additional non-
confidential questions or comments to point out mistakes or ambiguities in the RFP.  
SCDOT will review all non-confidential questions and/or requests for clarification and, 
in its sole discretion, may incorporate them in the RFP through an Addendum.   

SCDOT will respond in writing to the non-confidential questions and requests for 
clarifications received.  The written responses will be posted to the SCDOT Design-Build 
website within 5 business days of the deadline for submittal of non-confidential questions 
in the Milestone Schedule. SCDOT may hold an Open-Forum Meeting to discuss 
responses where all Proposers will be invited to attend.  This meeting may be conducted 
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via conference call or other electronic means. A Proposers’ failure to attend this meeting 
will not relieve the Proposer of the responsibility for estimating properly the difficulty 
and cost of successfully performing the work, or for proceeding to successfully perform 
the work without additional expense to SCDOT.  SCDOT’s written responses to 
Proposers’ questions and requests for clarifications are for general information only, are 
non-binding, do not constitute legal or other advice, are subject to change with 
succeeding questions, answers, or addendums, do not amend or form part of the Final 
RFP, and SCDOT is under no obligation to address responses in revisions to the Final 
RFP documents.    

Non-confidential questions will be accepted via electronic upload to ProjectWise on the 
dates provided in the Milestone Schedule.  Written questions submitted outside of these 
dates may not be accepted.  If deemed necessary by SCDOT, Open-Forum Meetings will 
be held within 10 business days of the non-confidential questions Milestone Schedule 
deadline.  Any new questions or requests for clarification asked during the Open-Forum 
Meeting shall be submitted to SCDOT in writing within 24 hours of the meeting.  
Proposers must use the Question Submittal Form that is provided on the SCDOT Design-
Build website under the SCDOT Design-Build Standard Forms Section. 

https://www.scdot.org/business/design-build.aspx.  

3.7 Confidential Questions 

SCDOT will allow Proposers to submit confidential questions to provide the Proposer an 
opportunity to confidentially discuss the contents of his/her Proposal with SCDOT 
personnel. Confidential Meetings will not be offered for this project unless deemed 
necessary by SCDOT. Confidential questions will be accepted via electronic upload to 
ProjectWise on the dates identified in the Milestone Schedule.  Written questions 
submitted outside of these dates may not be accepted. 
 
SCDOT will determine, in its sole discretion, if confidential questions submitted are 
considered confidential.  If submitted confidential questions are determined to be of non-
confidential nature or identify an error or omission in the RFP, SCDOT, if it deems 
appropriate, in its sole discretion, may incorporate them in the RFP through an 
Addendum.  If submitted confidential questions are determined to be of non-confidential 
nature or if non-confidential questions are asked during any confidential meeting, 
SCDOT will not respond and the Proposer may resubmit in accordance with Section 3.5. 

Proposers must use the Question Submittal Form that is provided on the SCDOT Design-
Build website under the SCDOT Design-Build Documents and Standard Forms Section. 

https://www.scdot.org/business/design-build.aspx.  

The intent of SCDOT is to maintain confidentiality of the one-on-one meetings. 
However, SCDOT reserves the right to disclose to all Proposers any issues raised during 
the one-on-on meetings, except to the extent that SCDOT determines, in its sole 
discretion, such disclosure would reveal confidential or proprietary information. 
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3.8 Conceptual and Formal Alternative Technical Concepts 

An ATC is a confidential request by a Proposer to modify a contract requirement, 
specifically for that Proposer, prior to the Proposal due date. Requests for contract 
modifications that may qualify as ATC’s may include, but not be limited to, changes in 
design criteria, changes in alignments or location of facilities, changes to review and 
submittal processes, change in material or structure types, change in interchange type, 
etc. The ATC process provides an opportunity for Proposals to promote innovation, 
reduce project costs, reduce project duration, find the best solutions, and to maintain 
flexibility in the procurement process. ATCs are evaluated by SCDOT within the 
deadline set forth in the Milestone Schedule. In order to be approved, an ATC must be 
deemed, in SCDOT’s sole discretion, to provide a Project that is equal or better in quality 
or effect on an overall basis than the Project would be without the proposed ATC. 
Concepts that simply delete or reduce scope, require or are premised upon an addition of 
a separate SCDOT project (or expand the Project’s scope), lower performance 
requirements, lower standards, or conflict with environmental commitments, are not 
eligible for consideration as ATCs. SCDOT reserves the right, in its sole discretion, to 
reject any ATC. No ATC shall be included in the Proposal unless approved by SCDOT 
in writing prior to the SCDOT’s Final Determination for Formal ATCs date on the 
Milestone Schedule.  

As the environmental determination has been made for this Project, the following shall 
be used during the development of proposals and ATCs: 

• Concepts which violate environmental commitments require submittal and approval 
of an ATC to be eligible for implementation. 
 

• If the environmental determination for the Project evaluated a study area without 
specifying a preferred alternative: 

 Designs which stay within the study area are permissible and do not require 
submission of an ATC, provided all other RFP requirements are met; 

 Any design which extends beyond the study area requires submittal and approval 
of an ATC to be eligible for implementation. 

• If the environmental determination for the Project identified a preferred alternative: 

 Shifts in the preferred alternative alignment that stay within the proposed right of 
way limits presented in the document and do not increase the environmental 
impacts are permissible without the submission of an ATC, provided all other 
RFP requirements are met; 

 Shifts in the preferred alternative alignment that stay within the proposed right of 
way limits presented in the document but increase the environmental impacts 
require submittal and approval of an ATC to be eligible for implementation; 
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 Any shift in the preferred alternative outside the proposed right of way limits 
presented in the document will require submittal and approval of an ATC to be 
eligible for implementation. 

 Submittal of Conceptual ATCs  

Conceptual ATCs are evaluated by SCDOT and will be discussed verbally at the 
Confidential Risk Register and Conceptual ATC Meeting as set forth in the 
Milestone Schedule.  

Conceptual ATCs are intended to be an informal inquiry by the Proposer to 
explore a concept and a quick method by SCDOT to review and comment on 
potential development of ATCs prior to investment of time and resources by the 
Proposer. Conceptual ATCs shall present a description, list of deviations, and a 
range of costs (savings, additional costs).  Each Conceptual ATC must be one 
overall concept and may contain multiple deviations to reflect the overall concept 
of the design. 

 
All Conceptual ATCs shall be compiled and submitted as one PDF file and should 
include appropriate information to support each concept. All Conceptual ATCs 
shall be submitted electronically by uploading to the 02 Design Build folder in 
ProjectWise.  

Proposers shall be limited to one package and the total number of Conceptual 
ATCs shall not exceed three. The proposer shall rank their Conceptual ATCs in 
order of importance or priority within the PDF file. The Proposer shall submit 
Conceptual ATCs for review in accordance with the Milestone Schedule. 
Proposers are allowed to present additional concepts for discussion at the 
confidential meeting, if time permits. 

 Submittal of Formal ATCs 

Each Formal ATC submittal shall include the following.  

• Sequential number: Each ATC shall be numbered sequentially identifying 
the submitting Proposer. No multi-option submissions are allowed. (i.e., each 
option is itself an ATC) 

• Description: A detailed description and schematic drawings of the 
configuration of the ATC or other appropriate descriptive information 
(including, if appropriate, specifications, construction tolerances, special 
provisions, proposed bridge types, product details, and a traffic operational 
analysis).  Drawings shall clearly indicate what is specifically proposed for 
this project.  Samples/Examples from other projects may be used but specific 
commitments shall be identified for this project (i.e. member sizes, material 
requirements, etc. Specification and special provisions shall be supplied if the 
ATC covers materials, products, etc. not commonly used by SCDOT and not 
covered in the RFP package or references. Traffic analysis shall provide 
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adequate information to clearly demonstrate the impacts of the Proposal on the 
Project and shall contain summaries where appropriate to aid in review. 

• Usage: Locations where and an explanation of how the ATC would be used 
on the Project. 

• Deviations: Clearly identify the sections and page numbers in the RFP which 
is deviated and requires submission of an ATC.  Include an explanation of the 
nature of the proposed deviation and a request for approval of such deviations 
or a determination that the ATC is consistent with the requirements of the RFP.  
If consistent with the RFP, please provide the sections and page numbers in 
the RFP which address the concept.   

• Justification: Justify use of the ATC and why the deviations from the 
requirements of the RFP should be allowed. 

• Schedule:  Proposed changes to the Project schedule if applicable. If early 
delivery is proposed, Proposer shall clearly define any proposed liquidated 
damages or effect to the Contract if the early date is not met. 

• Impacts: Identify potential impacts on vehicular traffic, safety, community, 
utilities, right of way, and the environment. 

• History: A detailed description of other projects where the ATC has been used 
under comparable circumstances, the success of such usage, and names and 
telephone numbers of project owners that can confirm such statements. 

• Risks: A description of added risks to SCDOT and other persons/entity 
associated with implementing the ATC. 

• Costs: An estimate of the impact of the ATC on the Proposal Price and the 
ATC implementation costs to SCDOT, FHWA, Contractor, or other person 
during construction, maintenance and operations. 

• Quality: A description of how the ATC is equal or better in quality and 
performance than the requirements of the RFP. 

• Operations & Maintenance: Any changes in operation or maintenance 
requirements associated with the ATC. 

The technical response to each item outlined above shall be provided in the 
Formal ATC Submittal Form, which can be downloaded from the SCDOT 
Design-Build website under the SCDOT Design-Build Standard Forms section.  
Text submissions shall be limited to the form and shall not be provided as 
attachments.  Only drawing details, plan sheets, charts, tables, graphs, 
specifications, special provisions, manufacturer data sheets, and supporting 
reports/analyses can be provided as an attachment to the Formal ATC Submittal 
Form. 

A maximum number of 2  formal ATCs may be submitted to SCDOT by the 
Proposer for consideration.  

All Formal ATCs shall be submitted electronically by uploading to the 01 ATC 
folder in ProjectWise. Each Formal ATC Submittal Form and supporting 
information shall be combined in one PDF file per ATC that will be uploaded to 
ProjectWise. When uploading to ProjectWise, the Proposer shall enter 
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appropriate attributes for each document in the ProjectWise Client upload wizard. 
The Proposer shall not modify or populate the following fields within the wizard: 
Substage, Authorization Year, Implemented in Technical Proposal, Implemented 
in Project, or Successful Proposer. The web version of ProjectWise does not 
support ATC attribute uploads. The document will not upload without entering 
the required attribute information.   

https://www.scdot.org/business/design-build.aspx.  

The Proposer shall submit Formal ATCs in accordance with the Milestone 
schedule. All information being exchanged between Proposers and SCDOT shall 
occur only on the specific dates shown, unless otherwise directed by the SCDOT 
POC.  

 Review of Formal ATCs 

Review of Formal ATCs shall be in accordance with the information and 
Milestone Schedule provided herein. 

 Initial Review: Upon completion of the initial review, SCDOT will make a 
final determination in accordance with Section 3.8.3, request more 
information, or provide a conditional response. 

 More Information Needed: SCDOT may submit written questions to the 
Proposer as outlined in the Milestone Schedule, and/or request a one-on-one 
meeting in order to better understand the details of the Formal ATC.  In 
addition, for questions related to minor clarifications, SCDOT may submit 
written questions to the Proposer anytime during the initial review or any 
subsequent review.  Proposers will then have the opportunity to resubmit 
according to the Milestone Schedule.  

 One-on-One Meetings:  Confidential One-on-One Formal ATC meeting(s) 
may be scheduled to fully understand the details of any Formal ATCs. These 
meetings will be restricted to those persons involved in the review of the 
Formal ATC and limited to discussions of the Proposer’s Formal ATC 
approach and any outstanding confidential questions. The purpose of this 
meeting is to discuss proposed changes, answer questions, and other relevant 
issues. Oral responses are for information only and are not binding. Nothing 
stated at any Formal ATC meeting(s) will modify the RFP or Contract 
Documents. SCDOT reserves the right to disclose to all Proposers any issues 
raised during the ATC meeting(s) in an addendum. However, SCDOT will 
not disclose any information pertaining to an individual Proposer’s ATCs or 
other technical concepts to other Proposers. 

 Conditional Response by SCDOT: If the SCDOT states a Formal ATC is not 
approved in its present form, it may be reconsidered for approval upon 
satisfaction, in SCDOT’s sole discretion, of certain identified conditions that 
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must be met or certain clarifications or modifications that must be made by 
Proposer. The Proposer shall not have the right to incorporate this Formal 
ATC into the Proposal unless and until the Formal ATC has been resubmitted 
in accordance with the Milestone Schedule, with the conditions, clarification 
and modifications satisfied, and SCDOT has made a final determination. 

 No Response from SCDOT: If the Proposer does not receive correspondence 
from SCDOT in accordance with the Milestone Schedule, the Formal ATC is 
deemed rejected by SCDOT, unless written notification to extend this period 
is given by SCDOT.  

 Final Determination of SCDOT 

SCDOT will make one of the following written determinations with respect to 
each properly submitted ATC: 

 The ATC is approved. 

 The ATC is not approved. 

 The submittal does not qualify as an ATC but appears eligible to be included 
in the Proposal without an ATC (i.e., the concept appears to conform to the 
RFP and to be consistent with other contract requirements). 

 The ATC is deemed to take advantage of an error or omission in the RFP, or 
other documents incorporated into the contract by reference, the ATC will not 
be considered, and the RFP will be revised to correct the error or omission. 

 More than one Formal ATC has been received on the same topic and SCDOT 
has elected to exercise its right to issue an addendum to the RFP to include 
that topic. 

Once an ATC has been approved, only the entire ATC is eligible for inclusion 
into the Proposal. The inclusion of partial ATCs into a Proposal is not allowed, 
unless the individual ATCs have received separate approval by SCDOT. 

Each Proposer, by submittal of its Proposal, acknowledges that the opportunity 
to submit ATCs was offered to all Proposers, and waives any right to object to 
SCDOT’s determinations regarding acceptability of ATCs. 

 Incorporation into Proposal 

A Proposer has the option to include any or all approved ATCs in its Proposal. If 
SCDOT responded to an ATC by identifying conditions for approval, Proposer 
may not incorporate such ATC into the Proposal unless all conditions have been 
met. Copies of SCDOT’s ATC approvals, which shall include the ATC Summary 
Form for each incorporated ATC, shall be included in the Technical Proposal 
appendices. Proposals with or without ATCs will be evaluated against the same 
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technical evaluation factors set forth in the Evaluation of Proposals section, and 
the inclusion of an ATC, including an ATC that provides added value or 
innovation, may or may not receive a higher technical rating. SCDOT approval 
of an ATC shall not be considered a guaranty that the Proposal incorporating the 
ATC will be selected. SCDOT’s rejection of an ATC will not entitle the Proposer 
to an extension of the Proposal submission deadline on the Milestone Schedule 
or claim for additional costs or delays, including development costs, loss of 
anticipated profits, or increased material or labor costs.  The Total Cost to 
Complete shown in the Cost Proposal shall reflect any incorporated approved 
ATCs.  Except for incorporating approved ATCs, the Proposal may not otherwise 
contain exceptions to or deviations from the requirements of the RFP. 

 Value Engineering 

Any ATC approved for incorporation, but that is not incorporated into the 
Proposal will not be considered a pre-approved value engineering change. 

 Abandonment of ATC by Proposer 

If the approved ATC is abandoned by the Proposer, is unable to obtain required  
approvals, is otherwise proved to be infeasible, or fails to be constructed for any 
reason, the successful Proposer is obligated and required to complete the Project 
utilizing the original RFP requirements at the awarded cost, and shall be 
responsible for any redesign costs. 

Furthermore, if implementation of an ATC will require approval by a third party 
(including any governmental entity or other permitting authority), and if any such 
required third-party approval is not subsequently granted, then the Proposer must 
comply with the requirements of the RFP. 

 SCDOT’s use of Concepts Contained in an ATC  

SCDOT expressly reserves the right to adopt and use any ATC, approved or 
disapproved, by the successful Proposer on this contract or other contracts 
administered by SCDOT. By submitting a Proposal, all unsuccessful Proposers 
acknowledge that upon acceptance of the designated stipend, all approved or 
disapproved ATCs may be included in this contract or other contracts 
administered by SCDOT and shall become the property of SCDOT without 
restriction on use. Prior to contract execution, limited negotiations may be 
conducted as necessary to incorporate the ideas and concepts from unsuccessful 
Proposers, provided a stipend is accepted by the unsuccessful Proposer.  After 
execution of the Contract, all ATCs from Proposers who have accepted a stipend 
will be subject to FOIA. 

 Uniform Proposer Obligations Relating to ATCs 
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The successful Proposer, in addition to performing all other requirements of the 
Contract Documents, shall: 

 Obtain and pay the cost of obtaining all required approvals including 
approvals required to implement any approved ATC(s) incorporated into the 
Contract Documents; 

 Obtain and pay the cost of obtaining any third party approvals required to 
implement any approved ATC(s) incorporated into the Contract Documents; 

 Unless otherwise noted in the Contract, be responsible for all costs and/or 
delays of any nature associated with the implementation of any approved 
ATC incorporated into the Contract Documents; and 

 Be solely responsible for reviewing the RFP and determining if the ATC 
deviates from the revised requirements if SCDOT revises the RFP after a 
Formal ATC has been approved. The Proposer must submit a request for 
approval of all additional variances required within five (5) business days of 
receipt of the RFP addendum. 

3.9 Confidentiality 

Subject to the provisions of these instructions and public disclosure laws applicable to 
the SCDOT, all Conceptual ATCs and Formal ATC submittals, and related 
communications will remain confidential until the earlier of execution of the Contract or 
cancellation of this procurement, provided, however, that, prior to execution of the 
Contract, Conceptual ATCs and Formal ATC submittals of unsuccessful Proposers that 
have agreed to and executed a stipend agreement will be subject to disclosure to the 
selected Proposer in accordance with this Section. 

 

3.10 Stipends 

By submitting a Proposal in response to the RFP, the Proposer acknowledges the 
following:  

 It is the intent of SCDOT to award a stipend of $32,500.00 to each responsible 
Proposer that submits a responsive Technical Proposal and Cost Proposal subject to 
the terms of the Stipend Agreement set forth in Section 14 of the RFP Instructions.  

 If Proposer elects to receive a stipend, the Stipend Acknowledgement form and 
Stipend Agreement shall be signed by Proposer and submitted as part of the unsealed 
Technical Proposal. The Stipend Agreement will not count against the specified page 
limit. 

 The stipend is being offered to Proposers to encourage accelerated design during 
procurement to ensure schedule certainty and early design reviews post award. 
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If Proposer accepts a stipend, all information obtained by SCDOT under this RFP from 
or on behalf of such Proposer will become the property of SCDOT without restriction or 
limitation on its use, including Alternative Technical Concepts (ATCs). If Proposer 
accepts a stipend, SCDOT shall have unrestricted authority to publish, disclose, 
distribute, or otherwise use in whole or in part any reports, data, or other materials 
prepared under this RFP. SCDOT shall retain ownership of all plans, specifications, and 
related documents.  If a Proposer elects not to accept the stipend, SCDOT has no 
responsibility or obligation to return the materials to the Proposer. 

 PROPOSAL DEVELOPMENT AND SUBMITTAL 

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost Proposal. 
Required forms, confidentiality list, and conceptual plans, and approved Formal ATCs used in 
preparing the Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal as 
Appendices. If a Proposer does not, at a minimum, submit a Technical Proposal Narrative and 
Technical Proposal Conceptual Plans, the submittal will be considered non-responsive and will 
not be reviewed/evaluated. Any concepts that conflict with the RFP discovered during the 
evaluations or after award of the Project, and which are not approved as an ATC, shall not 
control over RFP and shall be resolved at no expense to SCDOT (i.e. time or cost). The 
determination of whether a concept conflicts with the RFP and the resolution of that conflict 
shall be at the sole discretion of the SCDOT. 

4.1 Technical Proposal 

The Technical Proposal Narrative shall contain no more than three pages, excluding the 
required appendices. Charts, tables, and schedules used to explain or expand on the 
Technical Proposal are to be included within the page limit and shall not be inserted into 
the appendices.  No additional information shall be accepted, including, but not limited 
to, links to external websites, video clips, or simulations/visualizations embedded within 
the Narrative.  

The Technical Proposal Narrative shall be on single sided 8.5”x11” letter sized paper, 
with minimum ten-point Times New Roman font and double line spacing for text.  Any 
Conceptual Plans shall be provided in black and white on single sided 11”x17” paper 
unless otherwise noted herein. 

The Technical Proposal Appendices shall only include: 

Appendix A – Conceptual Plans 

• A.1 – Bridge Plans 
• A.2 – Roadway Plans 

Appendix B – Required Forms, and Confidential and Proprietary Information Page List 

Appendix C – Approved Formal ATCs being incorporated into the Proposer’s Cost 
Proposal 
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In the Technical Proposal Narrative, Proposers shall include a discussion on its Project 
Delivery and Approach or the proposal will be considered non-responsive.  The 
Technical Proposal Narrative shall be developed in the following sequence: 

1. Describe the Project Delivery & Approach to include assurances and ability to 
complete the Project within the required timeframe.  

2. Include an organizational chart to show how crews will be allocated to the sites. 
Describe the interaction between multiple crews and superintendents and project 
management staff. Only firm names are required to demonstrate these interactions. 

In the Technical Proposal Appendices, Proposers shall provide the following items. 

3. Appendix A: Provide Conceptual Bridge and Roadway Plans.  The intent of scoring 
the Proposer’s conceptual roadway plans is for SCDOT to understand that the 
proposer clearly demonstrates its understanding of requirements of the RFP and the 
Team’s approach to meet those requirements.  The quality of the plans will be 
reviewed and scored (Pass/Fail) for compliance with RFP requirements, including 
Formal ATC’s authorized for inclusion in the proposal, if any. The following shall 
be provided. 

 Typical Sections of proposed roadway 
 Plan and Profile of proposed roadway showing existing and proposed Right of 

Way limits 
 Conceptual Bridge Plan and Profile including but not limited to: horizontal and 

vertical clearances, hydrology data, intent for bridge deck and bridge end 
drainage, anticipated foundation type, approximate toe of slope with abutment 
grading and riprap, expansion joint locations and types of joint materials, and 
bearing conditions at each bent.    

 Superstructure cross sections and substructure elevations showing pertinent 
structural elements and dimensions.   

4. Appendix B: Required Forms, and Confidential and Proprietary Information 
include: 

 EEO Certificate 
 Non-Collusion Certificate 
 Notice of Receipt of Addendum 
 Disclosure of Potential Conflict of Interest Certification 
 Confidential and Proprietary Information Page List (See Section 4.4) 

5. Appendix C: Approved Formal ATCs being incorporated into the Proposer’s Cost 
Proposal 
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The Technical Proposal Narrative and Conceptual Plans submitted as a part of the 
Technical Proposal will be considered a commitment and shall become part of the 
contract.  If awarded the Project, the Proposer commits to deliver this Project as set forth 
in their Technical Proposal and further agrees to correct all non-conforming aspects, 
omitted items, and deficiencies at no additional costs.  After award, if subsequent 
revisions to the Technical Proposal are desired by the Proposer, even if within the 
parameters of the RFP requirements, SCDOT approval will be required.  SCDOT 
reserves the right to utilize the change order process to approve any desired revision. 

4.2 Cost Proposal 

The Cost Proposal shall include the completed Cost Proposal Bid Form and Bid Bond 
Form provided at the end of this document. The Cost Proposal bid form is provided in 
Section 9 of this document while the Bid Bond form is located on the SCDOT Design-
Build website at: Design-Build Bid Bond Form.pdf (scdot.org).  

4.3 Proposal Submittal 

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and 
appendices, online through ProjectWise in fully searchable PDF format. Two completed 
submittals per team will be accepted, one original and one redacted (if the Proposer elects 
to waive payment of the Stipend), and shall be uploaded by either the lead contracting 
entity or lead design firm. The original proposal documents that are uploaded into 
ProjectWise shall be named in accordance with the Design-Build File Naming 
Conventions. If the Proposer elects to waive payment of the Stipend, redacted Proposal 
documents shall be uploaded to ProjectWise using the format outlined in the Design-
Build File Naming Conventions. If a redacted copy is not provided, the original un-
redacted copy will be released in full for public disclosure. The naming conventions 
requirements can be found at https://www.scdot.org/business/design-build.aspx.  
Proposers are advised of the time required to set up new account. All requests for new 
accounts must be received 72 hours prior to the Proposal deadline indicated in the 
Milestone Schedule. More information is available at 
https://www.scdot.org/business/design-build-projectwise.aspx. 

Proposers are to email one electronic copy of the Cost Proposal by the date and time 
specified in the Milestone Schedule. Deliver to: DBCostProposals@scdot.org    

Proposers shall receive an “Email Received Receipt Notification” as confirmation of the 
submittal. If confirmation is not received, it will be the Proposer’s responsibility to 
contact the POC prior to the delivery deadline. If the POC is unavailable, it will be the 
Proposer’s responsibility to contact an alternate POC listed below. Late submissions will 
be rejected. SCDOT accepts no responsibility for misdirected or lost Proposals. 

  Ms. Carmen Wright; (WrightCL@scdot.org, 803-737-1428) 

Alternative POCs: 

https://www.scdot.org/business/docs/Design-Build%20Bid%20Bond%20Form.pdf
https://www.scdot.org/business/design-build.aspx
https://www.scdot.org/business/design-build-projectwise.aspx
mailto:DBCostProposals@scdot.org
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(GambrellBC@scdot.org, 803-737-2566), (ClarkTA@scdot.org 803-737-
4596) 

4.4 Confidentiality of Proposals 

Proposers shall specifically mark as “Confidential” any elements of their respective 
Technical Proposal and Cost Proposal, as well as any pre-proposal exchanges of 
information, that they consider to contain confidential or proprietary information, and the 
release of which would constitute an unreasonable invasion of privacy. All markings 
must be conspicuous; use color, bold, underlining, or some other method in order to 
conspicuously distinguish the mark from the other text. Do not mark the entire Proposal 
as confidential or proprietary. In the Technical Proposal appendix, Proposer shall 
include a list of page numbers that contain confidential and/or proprietary 
information. Failure to include this list in the Technical Proposal appendix waives 
the confidentiality protection and subjects the information to disclosure in 
accordance with the law. In determining whether to release documents, the SCDOT will 
rely on the Proposer’s marking of each page or portions of pages of documents, as 
required by these instructions, as being either “Confidential” or “Trade Secret”.  Proposer 
shall be prepared upon request to provide justification of why such materials shall not be 
disclosed under the South Carolina Freedom of Information Act, Section 30-4-10, et seq., 
South Carolina Code of Laws (1976) as amended. Proposals will be kept confidential and 
will not be disclosed, except as may be required by law. Blanket designations of 
confidentiality (i.e. that do not identify the specific information believed to be 
confidential) may be disregarded. 

If the Proposer elects to waive payment of the Stipend, the Proposer must submit one 
complete copy of its Proposal from which it concealed “Confidential” information, i.e. 
the redacted copy. The redacted copy should (i) reflect the same pagination as the 
original, (ii) show the empty space from which information was redacted, and (iii) be 
submitted electronically.  Except for the information concealed, the redacted copy must 
be identical to its original Proposal, and the SCDOT POC must be able to view, search, 
copy and print the redacted copy without a password.  

4.5 Non-collusion and Equal Employment Opportunity Certification 

Proposers shall certify that they have not participated in any collusion or otherwise taken 
any action in restraint of free competitive bidding in connection with the submission of 
this Proposal on this Project. A Proposal submitted without the non-collusion 
certification may be deemed non-responsive. The non-collusion certification form 
provided as part of this document shall be submitted as part of the Technical Proposal 
and will not count against the specified page limit. Each joint venture team member shall 
submit a separate non-collusion certification.  

Proposers shall complete the Equal Employment Opportunity (EEO) Performance 
Certification form provided as part of this document.  A Proposal submitted without the 
EEO certification may be deemed non-responsive. The EEO certification form shall be 
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submitted as part of the Technical Proposal and will not count against the specified page 
limit. Each joint venture team member shall submit a separate EEO certification. 

 EVALUATION OF PROPOSALS 

5.1 Evaluation Committee 

An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the 
Proposals. The voting committee members will be comprised of SCDOT employees. The 
committee may consult with SCDOT employees, Project stakeholders, and/or outside 
consultants having expertise in the various disciplines required by the Project, including 
FHWA. 

5.2 Proposal Review 

The Committee will review the Technical Proposals and determine responsiveness based 
on the Proposal Development criteria in Section 4. Cost Proposals will be accepted from 
those Proposers deemed to have responsive Technical Proposals. Proposers that submit 
a non-responsive Technical Proposal will be sent a letter with a detailed explanation as 
to the reasons for determining non-responsiveness. All original copies of the non-
responsive Technical Proposal(s) will be retained by SCDOT. Reasons for determining 
a Technical and/or Cost Proposal to be non-responsive may result from, but are not 
limited to, the following:  failure to provide all information requested in the Proposal 
(including specifically correct completion of the Cost Proposal Bid Form), failure to 
conform to the material requirements of the RFP, conflict of interests, conditional 
Proposals. Technical and/or Cost Proposals which impose conditions that modify 
material requirements of the RFP may be rejected as non-responsive. Proposers will not 
be given an opportunity to correct any material finding of non-responsiveness. SCDOT 
reserves the right, in its sole discretion, to disregard, seek clarification on, or waive any 
minor informality, irregularity, nonconformity, discrepancy, omission, or apparent 
clerical mistake that, in each case, is unrelated to the substantive content of the Proposal.  

5.3 Technical Proposal Evaluation 

Each member of the Committee will examine each Proposal to determine if its contents 
satisfy minimum submittal requirements.  The Committee will then meet and formulate 
its collective conclusions.  The Committee must discuss significant variations in their 
evaluations or assessments of technical merit and resolve discrepancies or fully explain 
them.  The Committee will assign a Pass/Fail score for each Technical Proposal by 
consensus.  

The Proposer may be deemed non-responsive if all fully-completed required forms are 
not included in the Technical Proposal Appendices.  SCDOT may, but is not required, to 
seek omitted required forms prior to evaluation.  If the Proposer does not provide the 
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed non-
responsive. 
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5.4 Presentations 

Presentations will not be required for this Project. 

5.5 Clarifications  

SCDOT, at its sole discretion, shall have the right to seek clarifications from any Proposer 
to fully understand information contained in its response to the RFP. Clarifications mean 
a written exchange of information which takes place after the receipt of Proposals when 
award without discussions is contemplated. For this Project, proposals are intended to be 
evaluated and award made without discussion unless discussions are determined to be 
necessary by the SCDOT POC.  Therefore, Proposer’s initial offer should contain the 
Proposer’s best terms from a cost and technical standpoint.  At its discretion, SCDOT 
may elect to hold Discussions, despite conducting clarifications, when circumstances 
dictate. Clarifications do not have to be sought with any specific number of Proposers 
and do not have to address specific issues.  The purpose of clarifications is to address 
minor or clerical revisions in a Proposal.  Examples include, but are not limited to, 
transposing numbers, incomplete sentences, and contradictions.  The SCDOT POC may 
submit written questions to any Proposer to clarify a specific section of the Proposal and 
the Proposer shall respond in writing.  SCDOT will acknowledge in writing receipt of 
the response.  Responses will be used by the Evaluation Committee in scoring the 
Proposal.  Clarifications will be incorporated into the Contract and will not alter the 
Contract requirements.  The SCDOT POC shall have exclusive discretion regarding 
whether clarification is needed.  Clarification can be used by the SCDOT POC at any 
point in the procurement process. Responses to any request for clarification that would 
serve to expand or modify the original Proposal, or to impermissibly add, detail, or 
additional content, will be disregarded. 

5.6 Communications 

SCDOT, at its sole discretion, shall have the right to seek communications from any 
Proposer to fully understand information contained in their responses to the RFP.  
Communications do not have to be held with any specific number of Proposers and do 
not have to address specific issues.  Communications are written exchanges, between 
SCDOT and Proposers, after receipt of Proposals.   The purpose of Communications is 
to: 

• enhance the Evaluation Committee’s understanding of Proposals; allow reasonable 
interpretation of the Proposal; or facilitate the evaluation process;   

• address ambiguities in the Proposal or other concerns (e.g., perceived deficiencies, 
weaknesses, errors, omissions, or mistakes). 

Communications shall not be used to cure Proposal deficiencies or material omissions, 
materially alter the technical or cost elements of the Proposal, and/or otherwise revise the 
Proposal.  The SCDOT POC may submit written questions to any Proposer to seek 
Communication exchanges on perceived deficiencies, weaknesses, errors, omissions, 
mistakes, or lack of sound engineering judgement in the Proposal.  The Communication 
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process can include an oral exchange.  However, the Proposer shall respond in writing to 
conclude the Communication process.  The written responses shall become part of the 
Contract documents. 

SCDOT reserves the right to conduct Discussions if clarifications, presentation or 
communication exchanges reveal the need to amend the RFP. 

5.7 Technical and Cost Proposal Analysis 

Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the 
Milestone Schedule, SCDOT will convene a closed session meeting; at which time, the 
Cost Proposals of Proposers with responsive Technical Proposals will be opened so that 
the analysis may be conducted. 

The Total Cost to Complete for each respective Proposer will be entered into a 
spreadsheet and analyzed.  Each Total Cost to Complete will be compared against the 
confidential SCDOT Engineer’s Estimate.  SCDOT will analyze the Proposals to 
determine if an award is justified.  Upon completion of the analysis, the closed session 
will be adjourned and a public announcement will be made at the time and date outlined 
in the Milestone Schedule. 

If upon analysis, there are no apparent concerns with the Proposals, the Total Cost to 
Complete and the Cost Proposal information for each Proposer will be read aloud during 
the public announcement.  SCDOT intends to award the contract to the Proposer with the 
lowest Total Cost to Complete.  However, the project may be cancelled after opening, 
but prior to the issuance of an award, when such action is determined in writing pursuant 
to the Design-Build Procurement Manual to be in the best interest of the SCDOT. If the 
RFP is cancelled, Cost Proposals may be returned to the Proposers and a new solicitation 
may be conducted for the Project. 

If upon analysis, there are concerns with the Proposals, the Cost Proposal information 
will not be read aloud and the Proposers will be advised whether SCDOT will hold 
discussions or cancel the procurement. 

 Grounds for Protest 

Protest of Contents of Solicitation (Invitation For Bids or RFPs or other 
solicitation documents, whichever is applicable, or any amendment to it, if the 
amendment is at issue):  Any Proposer who is aggrieved in connection with a 
solicitation document shall file a written protest to SCDOT’s Chief Procurement 
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of 
the date of posting of the solicitation, RFQ, RFP, or other solicitation document 
or any addendums to it on the SCDOT design-build website.  

Protest of Award: Any Protestant who is aggrieved in connection with the award 
of the Contract shall file a written protest with the CPO within five business days 
of the date the Notice of Award is posted on SCDOT design-build website. Any 
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matter that could have been raised pursuant to the protest of contents of 
solicitation or short-listing, section above, may not be raised as a protest of award. 

Exclusive remedy: The rights and remedies granted in this section to Proposers, 
either actual or prospective, are to the exclusion of all other rights and remedies 
of Proposers against the SCDOT. 

Failure to file a timely protest:  If protestant fails to request a protest within the 
five business days, the short-list and award shall be final. 

5.8 Discussions 

If necessary, after the Technical and Cost Proposal analyses, SCDOT may hold 
confidential Discussions with each responsive Proposer relating to aspects of its 
respective Proposal. “Discussions” are written or oral exchanges with the intent of 
allowing the Proposers to revise their Proposals.  However, after Discussions are 
concluded, SCDOT reserves the right to proceed with award without revisions to the 
Proposals. 

Discussions are tailored to each Proposer’s Proposal.  The Discussion process is intended 
to assure that Proposers fully understand the requirements of the RFP and that the 
evaluation team fully understands each qualified Proposer’s Technical Proposal and the 
Proposer’s ability to perform as needed. Discussions involve only a limited exchange of 
information. Discussions are not negotiations. The SCDOT POC may discuss with each 
Proposer deficiencies, significant weaknesses, and other aspects of a Proposal that could 
be altered or explained in its Proposal.   However, the SCDOT POC is not required to 
discuss every area where the Proposal could be improved.   The scope and extent of 
Discussions are a matter of the SCDOT POC‘s judgment. If SCDOT determines that 
Discussions are necessary, SCDOT will forward a written invitation to the responsive 
Proposers.  

SCDOT reserves the right to hold multiple Discussions at any length of time with all of 
Proposers. All Discussions shall be controlled by the SCDOT POC. Proposers shall not 
communicate with any other SCDOT employees regarding these Discussions except at 
the appropriate Discussion meetings.  

At the conclusion of Discussions, SCDOT may either: 

1. Proceed forward without revisions to the Proposals; 

2. Issue a Request for Best and Final Offers; or 

3. Cancel the procurement. 

5.9 Best and Final Offer 

At the conclusion of Discussions, if SCDOT determines that Proposal revisions are 
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless of 
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the length or number of Discussions, there will be only one request for a BAFO.   If 
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to 
clarify and document understandings reached during Discussions.  The Request for 
BAFO will include instructions for preparing and submitting the BAFO and will include 
a new Milestone Schedule. Proposers submitting a BAFO will not be requested to re-
submit any documents which are unchanged from their initial proposals. Proposers 
should provide necessary changes to individual paragraphs, as briefly as possible, 
together with a table of contents, which clarifies where within the initial proposal the 
additional information or changed documents would be placed. Proposal revisions shall 
include a BAFO Acknowledgement Form that acknowledges receiving all RFP 
amendments, if applicable.  If only Cost Proposal revisions are requested, Proposers will 
revise and resubmit the Cost Proposal, and SCDOT will analyze the Cost Proposals as 
outlined in Section 5.7. If Technical Proposal revisions are warranted, Proposers will 
revise and resubmit, and the procurement process will return to Section 5.  A new bid 
bond shall be submitted only if the final proposal revisions to the Proposer’s Cost 
Proposal are greater than its initial Cost Proposal.  

5.10 Protest  

 SCDOT Procedures for Protest 

Protest:  A protest must be in writing, filed with the CPO, and set forth the 
grounds of the protest and the relief requested with enough specificity to give 
notice of the issues to be decided. The protest must be received by the CPO within 
the time provided. 

Burden of Proof: The protestant bears the burden of proving the validity of the 
protest or claim against the SCDOT. 

Duty and Authority to Attempt to Settle Protests: Before commencement of an 
administrative review, the CPO, or a designee of the CPO, may attempt to settle 
by mutual agreement a protest of an aggrieved Protestant, actual or prospective, 
concerning the solicitation, short-listing, or award of the Contract. Any settlement 
reached by mutual agreement shall be approved by the CPO. 

Administrative Review and Decision:  If, after reasonable attempt, a protest 
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly 
conduct an administrative review.   The CPO shall commence the administrative 
review no later than five business days after a reasonable settlement attempt and 
shall issue a decision in writing within five business days of completion of the 
review.  The decision must state the reasons for the action taken.  The decision 
shall include findings of fact and conclusions of law, separately stated.    A copy 
of the decision along with a statement of appeal rights set forth below must be 
mailed or otherwise furnished immediately to the protestant. 

Finality of Decision and Appeal:  The SCDOT’s decision pursuant to the above 
paragraph is final and conclusive.  A person adversely affected by the final 
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decision can appeal to circuit court and hereby waives a trial by jury regarding 
any protest arising out of this procurement and any such trial will be a non-jury 
trial before the South Carolina Circuit Court in Richland County. 

Stay of Award:  The Contract award is stayed until issuance of a final decision by 
SCDOT.  Once a final decision is issued, the filing of a petition to appeal that 
decision does not stay enforcement of SCDOT’s decision to award the Contract.   

All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in 
the SCDOT Office of Chief Counsel. 

 SELECTION OF CONTRACTOR 

The Chairman of the Committee will present a report regarding the review of the Proposals 
along with the Technical and Cost Proposal Analysis results to SCDOT Office of Alternative 
Delivery and recommend selection of the Proposer with the lowest Total Cost to Complete. 
Prior to Contract execution, the Office of Alternative Delivery may conduct limited 
negotiations on any issues regarding scope, schedule, financing, inclusion of any concepts 
submitted by another Proposer, or any information provided by the selected Proposer. If, 
however, no limited negotiations are initiated, then in submitting its Proposal, the 
recommended Proposer agrees to execute and deliver the Contract in the form as existed, as in 
the Final RFP (or last addendum, if applicable).  The Office of Alternative Delivery will 
prepare a Secretary of Transportation Record of Approval Form requesting authorization to 
award and execute a Contract.  Upon approval by the SCDOT Secretary of Transportation, 
SCDOT will offer a Contract to the selected Proposer. However, if the selected Proposer 
refuses to execute and deliver the Contract (absent limited negotiations-driven revisions) or if 
the revised Contract terms are not accepted by the selected Proposer or if the selected Proposer 
is unable to fulfill the contact requirements, then Proposer agrees that this constitutes a 
withdrawal and SCDOT may offer a Contract to the Proposer with the next lowest Total Cost 
to Complete and SCDOT may elect to call upon Proposer’s bid bond/proposal guaranty 
pursuant to the terms thereof. 

 GENERAL INFORMATION 

7.1 Reserved Rights 

SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if it is 
determined to be in the best interest of the state to do so. 

SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to re-
advertise in another public solicitation when it is in the best interest of the state to do so. 

SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to discontinue 
Contract execution with any party at any time prior to final Contract execution.   

SCDOT assumes no liability and will not reimburse costs incurred by firms, whether selected 
or not, in developing Proposals or in Contract execution. 
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SCDOT reserves the right to request or obtain additional information about any and all 
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the Design-
Build website and emailed to all Proposers’ Points of Contact.  

SCDOT reserves the right to modify all dates indicated or projected in this RFP. 

SCDOT reserves the right to appoint subcommittees, composed as it sees fit, and to engage 
outside experts and consultants, in each case to assist the Committee in evaluation of Proposals 

SCDOT reserves the right to make independent calculations with respect to numbers and 
calculations submitted in a Proposal for purposes of evaluation. 

SCDOT reserves the right to require confirmation of information furnished by a Proposer, and 
to require additional information from a Proposer. 

SCDOT reserves the right to seek or obtain information from any source that, in SCDOT’s 
view, has the potential to improve SCDOT’s understanding and evaluation of Proposals. 

SCDOT reserves the right to disqualify any Proposer from the solicitation for violating any 
rules or requirements hereof, specified in this RFP or under applicable law.  

SCDOT reserves the right to add to the short-list any Propose, in order to replace a short-listed 
Proposer that withdraws or is disqualified from further participation in this solicitation.  

SCDOT reserves the right to disclose information submitted or afforded to SCDOT under this 
RFP or pursuant to applicable law. 

SCDOT reserves the right to exercise any other right reserved or afforded to SCDOT under 
this RFP and applicable law.   

SCDOT reserves the right to exercise its discretion in relation to the matters that are the subject 
of this RFP as it considers necessary or expedient in light of all circumstances prevailing at the 
time that SCDOT considers to be relevant. 

SCDOT reserves the right to revise or amend the RFP (or any processes hereunder), 
specifications and/or drawings, including changes to the date the Proposal is due. Such 
changes, if any, will be announced by an addendum(s) to this RFP. All information relating to 
this RFP, including pertinent changes/addendums and other applicable information will be 
posted on SCDOT’s Design-Build website https://www.scdot.org/business/design-build.aspx 
. If changes are made to the RFP within 3 days of the due date, the dates identified in the 
Milestone Schedule may be adjusted accordingly. Proposers are advised to check this site 
frequently to ensure they have the latest information. 

7.2 Other General Terms: 

Receipt of an addendum by the Proposer must be acknowledged in the space provided on the 
Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-Build website 
for this Project. Proposers shall submit the signed Notice with its Technical Proposal response 

https://www.scdot.org/business/design-build.aspx


 
Project ID P041165            SCDOT | Design-Build Project Page 25 of 35 

S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
 Spartanburg County, South Carolina 

 

to this RFP.  Failure to acknowledge an addendum may result in rejection of the Proposal. 
Explanations or instructions given in a form other than an addendum or ATC response letter 
shall not be binding. 

After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer shall 
submit a request within three business days from the date the award notification is posted on 
the SCDOT Design-Build website for this Project. Only written requests (emails are 
acceptable) for a debriefing will be scheduled. Failure to request a debriefing within the three 
business day period waives the opportunity for a debriefing.  

Proposer shall be held responsible for the validity of all information supplied in its Proposal, 
including that provided by potential subcontractors. Should SCDOT subsequently learn that 
the facts and conditions were not as stated, the Proposal may be rejected or contract terminated 
for default if after award, in addition to any other remedy available under the contract or by 
law. 

Proposer, by submitting a Proposal, represents that it has read and understands the RFP, its 
exhibits, attachments and addendums, and that its Proposal is made in compliance with the 
criteria of the RFP. Proposers are expected to examine the RFP, its exhibits, attachments and 
addendums thoroughly and should request an explanation of any ambiguities, discrepancies, 
errors, omissions, or conflicting statements therein. Failure to do so will be at the Proposer's 
risk. Proposer is responsible for any patent ambiguity in the RFP, its exhibits, attachments and 
addendums that Proposer does not bring to SCDOT's attention.  

Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the Proposal 
offer available for acceptance a minimum of 90 calendar days after the submission of its Cost 
Proposal. If a BAFO is requested, Proposer agrees to hold the BAFO available for acceptance 
a minimum of 90 calendar days after the submission of its BAFO Cost Proposal. 

Submission of a Proposer’s bid is not considered complete until both the Technical and Cost 
Proposals are received by SCDOT. 

This RFP does not commit SCDOT to enter into the Contract, or proceed with the solicitation.  
SCDOT and the State of South Carolina assume no obligations, responsibilities or liabilities, 
fiscal or otherwise, to reimburse all or part of the costs incurred or alleged to have been incurred 
by parties considering a response to or responding to this RFP.  All such costs shall be borne 
solely by each responding Proposers. 

In no event will SCDOT be bound by, or liable for, any obligations with respect to the Project 
until such time (if at all) as the Contract has been executed by SCDOT and, then, only to the 
extent provided in the Contract. 

A business day is hereby defined as a day in which SCDOT Headquarters is open for business 

ET is the current Eastern Time as observed in the Eastern Time Zone for this Project. 
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 CONFLICT OF INTEREST 

8.1 The Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in particular to 
Section 636.116 regarding organizational conflicts of interest. Section 636.103 defines 
“organizational conflict of interest” as follows: 

 Organizational conflict of interest means that because of other activities or 
relationships with other persons, a person is unable or potentially unable to render 
impartial assistance or advice to the owner, or the person's objectivity in 
performing the contract work is or might be otherwise impaired, or a person has 
an unfair competitive advantage. 

8.2 Consultants and/or sub-consultants who assist the owner in the preparation of a RFP 
document will not be allowed to participate as a Proposer or join a team submitting a 
proposal in response to the RFP. However, SCDOT may determine there is not an 
organizational conflict of interest for a consultant or sub-consultant where:  

 The role of the consultant or sub-consultant was limited to provision of 
preliminary design, reports, or similar “low-level” documents that will be 
incorporated into the RFP, and did not include assistance in development of 
instructions to Proposer or evaluation criteria, or  

 Where all documents and reports delivered to SCDOT by the consultant or sub-
consultant are made available to all Proposers 

8.3 Any contractor, subcontractor, consultants and/or sub-consultants who perceives there is 
a potential conflict of interest, shall notify the SCDOT POC as soon as the conflict is 
discovered to request a review by SCDOT.  If no conflict of interest is determined by 
SCDOT, a standard release letter may be issued by SCDOT to allow participation on a  
design-build team.  Please refer to the SCDOT Design-Build Procurement Manual, 
Section 3.3.2 for guidance. 

8.4 Proposers who identify any person or entity who has an organizational conflict and/or 
has performed, is performing, or will perform certain preliminary engineering for this 
Project, and wish to identify them to participate on the Design-Build Team shall: 

 Disclose all work performed in relation to the Project and describe in detail the 
organizational conflict on the Disclosure of Potential Conflict of Interest 
Certification included in this RFQ. Disclosure includes providing all relevant 
facts concerning any past, present or currently planned interests which may 
present an organizational conflict of interest.  Proposer shall state how its interests 
or those of its chief executives, directors, Key Individuals for this Project, or any 
proposed consultant, contractor or subcontractor may result, or could be viewed 
as an organizational conflict of interest; 

 Provide all records of such work to SCDOT so that all such information can be 
made available to all potential Proposers, if necessary; 
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 Ensure that the person’s or entity’s contract with SCDOT or any related entity to 
perform service related to this Project has expired or has been terminated prior to 
release of the RFP for Industry Review; 

 In cases where the person or entity is identified as a Key Individual on more than 
one Proposer’s Team for this Project, Proposer shall describe how the person or 
entity will avoid conflicts in the bid phase of the Project.   

 Comply with all federal and state conflict of interest rules and regulations. 

8.5 The Lead Contractor and Lead Designer on a Proposer’s Team are prohibited from 
submitting on multiple proposals for a given project.  

8.6 As provided in Section 2.2.4, no member of the successful Proposer’s team, its 
subsidiaries and/or affiliates, (both design team and construction team) shall be selected 
for the CE&I Project.  If a sub-consultant on the successful Proposer’s team (both design 
team and construction team) is being utilized by a CE&I candidate, the submitting CE&I 
firm shall request approval from SCDOT to replace the sub-consultant prior to CE&I 
contracting. 

8.7 The Proposer must complete a Disclosure of Potential Conflict of Interest Certification 
and submit it as part of the RFP response to certify that all members of the Proposer’s 
team either have or have no conflict of interest. If no member of a Proposer’s team has a 
potential conflict of interest, the Proposer shall submit only one Disclosure of Potential 
Conflict of Interest Certification.  Otherwise, any team member with a potential conflict 
of interest shall submit a Disclosure of Potential Conflict of Interest Certification.  
SCDOT will review the Disclosure of Potential Conflict of Interest Certification and the 
proposed mitigation measures to determine if the Proposer may proceed forward. 
SCDOT will determine, in its sole discretion, if the Proposer has obtained an unfair 
competitive advantage.  Disclosure of a potential conflict of interest will not necessarily 
disqualify a Proposer.   

8.8 Proposer agrees that, if an organizational conflict of interest is discovered after the RFP 
is submitted, Proposer must make an immediate and full disclosure to SCDOT that 
includes a description of the action that the Proposer has taken or proposes to take to 
avoid or mitigate such conflict.  If after award of the contract an organizational conflict 
of interest is determined to exist, SCDOT may, at its discretion, terminate the design-
build contract for the Project. If the Proposer was aware of an organizational conflict of 
interest prior to the award of the contract and did not disclose the conflict to SCDOT, 
then SCDOT may terminate the contract for default. 

8.9 Because of their prior work or services currently being provided that relate to this Project, 
the following firm(s) have been identified as having conflicts of interest: HNTB 
Corporation, Terracon, SAM, Robbins & Dewitt, New South Associates, McCormick 
Taylor, Edwards Pitman, DAD N Associates, OLH, Inc. 
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Proposers utilizing the firm(s) identified above will be disqualified from participating in 
this Project. 

8.10 To avoid the appearance of any real or perceived favoritism, unfair advantage, undue 
influence, or conflict of interest, a SOQ will be disqualified that names, identifies, or 
includes in any way a current or former SCDOT employee serving in a management level 
position within 365 days of the submittal. No communication or appearance shall be 
made by such a current or former employee with SCDOT on such SOQ, or the SOQ will 
be disqualified. In addition, no current or former employee, who served in a management 
level position or above, may work on or invoice for services performed on a project 
within 365 days after their last day of employment with SCDOT. For the purposes of this 
bright line rule, "management level position" is defined as any SCOOT Pay Band 7 and 
above position, which includes, but is not limited to, Directors, Assistant Directors, 
District Engineering Administrators, District-level Engineers, Program Managers, 
Assistant Program Managers and Resident-level Engineers. 

Section 23 of Act 40 of 2017 [now codified as S. C. Code Section 57-1-350(G)] prohibits 
a member of the SCDOT Commission service on July 1, 2017 (the effective date of the 
Act) or thereafter, from having an interest, direct or indirect, in any contract awarded by 
SCDOT during the member’s term of appointment and for one year after the termination 
of the appointment. Therefore, any proposal or bid submitted to SCDOT in violation of 
this law will be disqualified. 
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 MILESTONE SCHEDULE  

Milestone Schedule Date/Time 
Provide RFP for Industry Review #1 to Selected 
Proposers Wednesday, March 19, 2025 

Submittal of Non-Confidential and Confidential 
Questions, #1 

Monday, March 24, 2025 by 
12:00 PM EST 

Open-Forum Meeting with Proposers for RFP for 
Industry Review #1, Non-Confidential Questions #1 

Wednesday, March 26, 2025 at 
10:00 AM EST 

Provide RFP for Industry Review #2 to Selected 
Proposers Thursday, March 27, 2025 

Submittal of Non-Confidential and Confidential 
Questions, #2 

Monday, March 31, 2025 by 
12:00 PM EST 

Submittal of Conceptual ATCs Wednesday, April 2, 2025 by 
12:00 PM EST 

Open-Forum Meeting with Proposers for RFP for 
Industry Review #2, Non-Confidential Questions, #2 

Thursday, April 03, 2025 at 
11:00 AM EST 

Conceptual ATC/Confidential One-on-One Meetings Thursday, April 03, 2025 
(afternoon) 

Issue Final RFP to Selected Proposers Friday, April 04, 2025 
Submittal of Formal ATCs for Initial Review Tuesday, April 08, 2025 by or 

before 10:00 AM EST 
Formal ATC/Confidential One-on-One Meetings Wednesday, April 09, 2025 

(afternoon) 
Resubmittal of Formal ATCs in its final form for Final 
Determination 

Thursday, April 10, 2025 by or 
before 10:00 AM EST 

SCDOT’s Final Determination for all Formal ATCs Thursday, April 10, 2025 

Submittal of Technical Proposals  Wednesday, April 16, 2025 by 
or before 8:00 AM EST 

Submittal of Cost Proposals Thursday, April 17, 2025 by or 
before 9:30 AM EST 

Public Announcement of the Technical and Cost 
Proposal Analysis (with team representatives present) 

Thursday, April 17, 2025 at 
2:00 PM EST 
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 COST PROPOSAL BID FORM 

 

S-31 (Cannons Campground Rd.) over Peters Creek 
Emergency Bridge Replacement 

Spartanburg County 
  

 

CONTRACTOR: ____________________________________________________ 
 
ADDRESS: _________________________________________________________ 
 
Provide full Project scope as described in Attachment A. 
 
 
TOTAL COST TO COMPLETE (A) = ____________________________ 

 

 

No conditional Bids will be accepted and will be deemed non-responsive.   
 

 
_________________________________________ ________________ 
Signature              Date 
 
_________________________________________ 
Printed Name 
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 NON-COLLUSION CERTIFICATION 

 

NON-COLLUSION CERTIFICATION 

Project ID:  P041165 

IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET. SEQ., 
15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, I HEREBY ACKNOWLEDGE THAT I AM 
AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE LAWS OF 
THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW, THAT THE 
FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS FIRM, ASSOCIATION OR 
CORPORATION HAS NOT, EITHER DIRECTLY OR INDIRECTLY, ENTERED INTO ANY AGREEMENT, 
PARTICIPATED IN ANY COLLUSION, OR OTHERWISE TAKEN ANY ACTION IN RESTRAINT OF FREE 
COMPETITIVE BIDDING IN CONNECTION WITH THE SUBMISSION OF A BID PROPOSAL ON THE 
ABOVE REFERENCED PROJECT. 

 

 

BY CHECKING THIS BOX       , I CERTIFY THAT I HAVE READ, UNDERSTAND, ACCEPT, AND 
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS. 

 

 

Executed on _________________                              Signed:______________________________________ 
(Date)       (Officer/Proposer) 

 
____________________________________ 

   (Title) 

       _______________________________________ 
         (Address) 
 
       _______________________________________ 
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 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 
(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY) 

EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE 
 
 Select the Certification that applies to the PROPOSER: 
 
   Certification (1) □ or Certification (2) □ 
 
 Select the appropriate responses in the applicable Certification: 
 
Certification (1):  Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance 
 Certification, as the Prospective Prime Contractor, I HEREBY CERTIFY THAT I: 
 
 (a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to 

41C.F.R. §60-2 and/or 60-4; 
 
 (b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal 

opportunity clause; 
 
 (c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of 

Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due 
under the applicable filing requirements, 

OR 
 
Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal, (CLAIM 

/ DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO-1) due to the 
fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or qualifies for 
an exempted status under 41 C.F.R. §60-1.5. 

 
I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement involved with 
this project. 
 
Executed on _____, 20 ___   .        Signed:   ________________________________________ 
        (Officer/PROPOSER) 
      Title: ____________________________________________  
       
      Company: ________________________________________ 
       
      Address: _________________________________________ 
 
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal opportunity 
clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally, only contracts of 
$10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations. 
 
Proposers, Primary Members, or proposed Contractors and Consultants who have participated in a previous contract subject to the 
Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such other  period  specified  by  the  Federal  
Highway  Administration  or  by  the  Director,  Office  of Federal Contract Compliance,  U.S. Department of Labor. 
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 STIPEND ACKNOWLEDGEMENT FORM 

Stipend Acknowledgement Form 
 

S-31 (Cannons Campground Rd.) over Peters Creek 
Emergency Bridge Replacement 

Spartanburg County 
 

Proposer: ________________________________________________________________ 
 
ADDRESS: ___________________________________________________________________ 
 
The undersigned Proposer, hereby: 

 
Waives the stipend for this Project. 
 
 
Accepts the stipend for this Project.  

 
 
By accepting the stipend for this Project, Proposer agrees:   
 
1) to execute and include the Stipend Agreement in Article XIII of the RFP with its RFP 
response;  
 
2) to submit an invoice with FEIN number for the stipend amount to the SCDOT POC after 
SCDOT’s posting of the Notice of Award on SCDOT’s Design-Build Website.;  
 
3) to transfer all rights to its Work Product used to develop the Proposal as of the date of this 
acknowledgement. “Work Product” ” means all submittals, ideas, innovations, solutions, 
methods, processes, design concepts,  materials, electronic files, marked up drawings, cross 
sections, quantity lists and intellectual property, made by Proposer during the RFP process, 
including the Proposal, exchange of information during the pre-Proposal and post-Proposal 
period.  
 
SCDOT will pay the stipend to each eligible unsuccessful Proposer, who has signed a Stipend 
Agreement, within ninety (90) days after execution of the Contract or the decision to not award a 
contract. 
______________________    ____________________________________ 
Date       Proposer 
        
____________________________________ 
Print Name  
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 STIPEND AGREEMENT 

STIPEND AGREEMENT 
Project ID: P041165 

S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 
THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the ___ day of 

_________, 20_, by and between the SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION (hereinafter 
“SCDOT”), and ___________________________________ ("Proposer"), with reference to the following facts: 

SCDOT issued a Request for Proposal (“RFP”) for design and construction of the above-referenced Design-
Build Project (“Project”), pursuant to procurement authority granted in Section 57-5-1625 of the S.C. Code of Laws, 
1976, as amended. The RFP provided for payment of stipends as provided herein. Capitalized terms used, but not 
defined, have the meanings ascribed in the RFP. 

NOW, THEREFORE, Proposer hereby agrees as follows: 
1. Work Product. 

1.1  Proposer shall prepare and submit a responsible and responsive Technical Proposal and Cost 
Proposal that conforms in all material respects to the requirements and provisions of the RFP, as determined by 
SCDOT, and are timely received by SCDOT in accordance with the RFP Milestone Schedule.  

1.2  By signing this Stipend Agreement, Proposer agrees to transfer full and complete ownership to 
SCDOT of all Work Product. The Work Product (as defined below) shall become the property of SCDOT without 
restriction or limitation on its use, without further compensation or consideration, and can be used in connection with 
this Project or any future projects by SCDOT. Neither Proposer nor any of its team members shall copyright any of 
the material developed under this Agreement. 

1.3  The term “Work Product” shall mean the Proposal and all material, electronic files, marked up 
drawings, cross sections, quantity lists, submittals, ideas, innovations, solutions, methods, processes, design concepts, 
Trade Secrets or confidential information, and intellectual property, made by or produced for Proposer in the 
development and submission of the Technical and Cost Proposal, including exchanges of information during the pre-
Proposal and post-Proposal period.  
2. Compensation and Payment. 

2.1  A stipend to Proposer for the Work Product described herein shall be $32,500.00 and is payable to 
Proposer that was determined to be responsible and (1) submitted a responsive Technical Proposal and responsive 
Cost Proposal to the RFP which is not selected for award of this Project, or (2) was awarded the Contract but the 
Contract was terminated by SCDOT for convenience after the Submittal of Proposal Due Date (See Final RFP 
Milestone schedule) but prior to the Notice to Proceed #1. Responsibility of Proposers and responsiveness of the 
Technical Proposal and Cost Proposal will be determined by SCDOT as a condition of payment. 

2.2  SCDOT will pay the stipend to Proposer as follows, subject (as applicable) to the following 
conditions: 

(a) Proposer has submitted this signed Stipend Agreement, unchanged with its response to the RFP. 
(b) After posting of the Notice of Award on SCDOT’s Design-Build Website, Proposer has submitted 

to SCDOT an invoice, with FEIN Number, for the Stipend amount. 
(c)  After execution of the Contract or the decision not to award a contract, SCDOT will pay the invoice 

for the stipend amount to the unsuccessful Proposer meeting the criteria of Section 2.1 within 90 calendar days of 
receipt of the invoice from Proposer.  

(d)  If the procurement is suspended or cancelled prior to the Proposal Due Date (see FINAL RFP 
Milestone schedule), no stipend will be paid to Proposer. 

(e)  After the submittal of Proposals, but prior to award, if the procurement is cancelled, all Proposers 
that provide a responsive Technical Proposal and Cost Proposal to the final RFP and submitted a signed Stipend 
Agreement with their RFP shall receive the stipend  

(f) In the event of a Best and Final Offer, only one stipend will be paid to each Proposer that executed 
a Stipend Agreement and met the other criteria and conditions herein.  

(g) No stipends will be paid to a Proposer who withdraws at any time from this procurement. 
2.3  Acceptance by the Proposer of payment of the stipend amount from SCDOT shall constitute a 

waiver by Proposer of any and all right, equitable or otherwise, to bring any claim in connection with this procurement, 
procurement process, award of the Contract, or cancellation of this procurement. 
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2.4 The Proposer awarded the contract shall be not eligible to receive a stipend. 
2.5 If Proposer elects to waive payment of the stipend, SCDOT will not use the ideas or information 

contained in that Proposer’s Proposal for this Project. However, the Proposer’s Proposal will be subject to the South 
Carolina Freedom of Information Act. 
3. Indemnities. 

3.1 Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and hold harmless 
SCDOT and its directors, officers, employees and contractors from, and Proposer shall defend at its own expense, all 
claims, costs, expenses, liabilities, demands, or suits at law or equity arising, in whole or in part, from the negligence 
or willful misconduct of Proposer or any of its agents, officers, employees, representatives or subcontractors or breach 
of any of Proposer’s obligations under this Agreement. 

3.2  This indemnity shall not apply with respect to any claims, demands or suits arising from use of the 
Work Product by SCDOT. 
4. Compliance With Laws. 

4.1  Proposer shall comply with all federal, state, and local laws, ordinances, rules, and regulations 
applicable to the work performed or paid for under this Agreement and covenants and agrees that it and its employees 
shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations as they 
relate to work performed under this Agreement. Proposer agrees to incorporate the provisions of this paragraph in any 
subcontract into which it might enter with reference to the work performed pursuant to this Agreement. 

4.2  The Proposer agrees (a) not to discriminate in any manner against an employee or applicant for 
employment because of race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of a 
qualified individual with a disability; (b) to include a provision similar to that contained in subsection (a) in any 
subcontract; and (c) to post and to cause subcontractors to post in conspicuous places available to employees and 
applicants for employment, notices setting forth the substance of this clause. 
5. Assignment. 
Proposer shall not assign this Agreement without SCDOT’s prior written consent. Any assignment of this Agreement 
without such consent shall be null and void. 
6. Miscellaneous. 

6.1  Proposer and SCDOT agree that Proposer, its team members, and their respective employees are 
not agents of SCDOT as a result of this Agreement. 

6.2  This Agreement, together with the RFP, as amended from time to time, the provisions of which are 
incorporated herein by reference, embodies the entire agreement of the parties. There are no promises, terms, 
conditions, or obligations other than those contained herein or in the RFP, and this Agreement shall supersede all 
previous communications, representation, or agreements, either oral or written, between the parties hereto. 

6.3  It is understood and agreed by the parties hereto that if any part, term, or provision of this Agreement 
is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity of the remaining 
portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced 
as if the Agreement did not contain the particular part, term, or provisions to be invalid. 

6.4  This Agreement shall be governed by and construed in accordance with the laws of the State of 
South Carolina. 

 
IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above. 

 
SOUTH CAROLINA DEPARTMENT  

Witness:      OF TRANSPORATION 
 
____________________________   By:  ______________________________________  
       Jae Mattox 

Preconstruction Alternative Delivery Engineer 
Recommended:      
      Proposer 
__________________________       

Tyler A. Clark     __________________________________________ 
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WHEREAS, the South Carolina Department of Transportation, as an agency of the State 
of South Carolina, wishes to improve the safety and operation of the state highway system 
S-31 Cannons Campground over Peters Creek in Spartanburg County (hereinafter referred 
to as “the Project”); and 

WHEREAS, the South Carolina Department of Transportation, as a servant of the 
people of the State of South Carolina, wishes to see this strategic project completed; and 

WHEREAS, limitations imposed by traditional methods of designing, and 
constructing highways would mean that the Project could be completed only after an 
unacceptable delay; and 

WHEREAS, the South Carolina Department of Transportation, working with the 
Federal Highway Administration (FHWA), has devised an innovative plan to allow the 
commencement and completion of  the Project in a timely and cost-effective manner; and 

WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina 
Department of Transportation desires to award a highway construction contract using a 
Design / Build procedure; and 

WHEREAS, after a competitive process, CONTRACTOR has been selected to 
participate in this venture by designing and building the Project; and 

WHEREAS, the South Carolina Department of Transportation wishes to avail itself 
of and rely on CONTRACTOR’s expertise and proven track record in designing and 
constructing such projects, on time and within budget; and 

WHEREAS, CONTRACTOR wishes to provide that expertise and to participate in 
this venture for the good of the people of the State of South Carolina;  

NOW THEREFORE, this Agreement is executed and made, effective as of the 
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (“SCDOT”) and ___________________________ 
(“CONTRACTOR”).  In consideration of the covenants hereinafter set forth, the parties 
hereto mutually agree as follows:  
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I. CONTRACT DOCUMENTS 

The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request for 
Proposals and all attachments, CONTRACTOR’s Proposal and all attachments, and 
CONTRACTOR’S Qualifications and all attachments.  In case of conflict, the order of 
precedence of the “Contract Documents” shall be:  (1) this Agreement; (2) Agreement 
Exhibits; (3) SCDOT Request for Proposals (RFP) document and Attachment B; (4) 
CONTRACTOR’s Proposal and attachments, clarifications, and communications. In the 
event of a conflict between the Contract Documents and Special Provisions identified in 
the Agreement Exhibits, the order of precedence shall be (1) the Contract Documents and 
(2) Special Provisions. The Project Information Package is provided for information only 
and is not a Contract Document.  SCDOT makes no representations or warranties regarding 
the accuracy of the information contained therein.  

II. PROJECT SCOPE 

 

CONTRACTOR shall furnish all services, labor, materials, equipment, supplies, tools, 
transportation, and coordination required to perform all design, preliminary engineering, 
surveying, geotechnical services, scheduling, permitting, right of way services, 
procurement, construction, utility coordination, demolition, material disposal and any other 
services necessary to perform the Project as defined in the Project Scope of Work made a 
part hereof as Exhibit 3, Project Design Criteria made a part hereof as Exhibit 4, Exhibits 
5 through 6, and Attachment B. 

 

 CONTRACTOR, consistent with applicable state licensing laws, shall provide, 
through qualified South Carolina licensed design professionals employed by 
CONTRACTOR or procured from qualified, independent South Carolina licensed 
design consultants, the design work and quality control, including, but not limited 
to, surveys, right of way services, roadway design, maintenance of traffic, 
geotechnical exploration and design, hydraulic analyses, storm water management, 
erosion control, superstructure design, and foundation and substructure design 
including seismic analyses for the preparation of the required drawings, 
specifications and other design submittals to permit CONTRACTOR  to complete 
the work in accordance with the Contract. 

 CONTRACTOR may rely on geotechnical and survey information provided in 
Attachment B – Supplemental Design Criteria.  The CONTRACTOR shall 
incorporate the information into the final Project Documents.  CONTRACTOR 
shall supplement the geotechnical and survey information provided as required for 
its design. 

 CONTRACTOR shall provide through itself or subcontractors the necessary 
supervision, labor, inspection, testing, material, equipment, machinery, temporary 
utilities and other temporary facilities to permit performance of all demolition, 
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earthwork, drainage, foundation work, maintenance of traffic, roadway work, 
structural work, excavation, erosion and sediment control work, field layout work, 
construction management, engineering and inspection, utility coordination and 
relocation, railroad coordination, CONTRACTOR quality control, maintenance, 
and all other work necessary to complete construction of the Project in accordance 
with the Contract. CONTRACTOR shall perform all design and construction 
activities efficiently and with the requisite expertise, skill and competence to satisfy 
the requirements of the Contract. CONTRACTOR at all times shall exercise control 
over the means, methods, sequences and techniques of construction. 
CONTRACTOR’s operations and construction methods shall comply with all 
applicable federal, state and local regulations with regard to worker safety, 
protection of health and protection of the environment and applicable permit 
requirements.  

 CONTRACTOR shall design and construct the project in accordance with the 
approved environmental document.  If new right of way is required to construct the 
Project, the CONTRACTOR shall design and construct the Project so as to 
minimize the additional rights of way needed while adhering to the design criteria 
herein.  Right of way services shall be the responsibility of the CONTRACTOR 
and shall be done in accordance with Article VIII of this Agreement.   
CONTRACTOR shall furnish the SCDOT a copy of any agreements for the use of 
additional properties not acquired as right of way that are used in conjunction with 
the construction of this Project.  CONTRACTOR shall abide by the provisions of 
all applicable environmental permits, any conditions of individual right of way 
agreements, and all environmental commitments.  The CONTRACTOR shall sign 
the Contractor Certification Form and these terms will be made part of the contract. 

 It shall be the responsibility of CONTRACTOR to comply with all applicable 
federal, state, and local laws in connection with the services set forth in this 
Contract.  CONTRACTOR shall remain in good standing with the State and 
promptly notify SCDOT in writing if it is determined to be disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with any 
federal or state department or agency.  This obligation shall include, but not be 
limited to, procurement of all permits and licenses not obtained by SCDOT 
provided, however, that with respect to any permit or licenses that must be obtained 
in the name of SCDOT, CONTRACTOR shall perform all functions within its 
power to obtain the permit, including mitigation, and SCDOT will fully cooperate 
in this effort and perform any functions that must be performed by SCDOT.  
CONTRACTOR shall be responsible for payment of all charges, fees, and taxes, 
and for providing all notices necessary and incident to the performance of the 
Project as of the Effective Date of this Agreement.  The Contract Price shall include 
all charges, fees and taxes related to the above obligations and if any charges, fees 
or taxes are waived by the regulatory or governmental entity, then the amount 
waived shall be deducted from the Contract Price. 

 CONTRACTOR shall remain in good standing with the State and promptly notify 
SCDOT in writing if it is determined to be disqualified, suspended, debarred, or 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 9 of 91 
  

otherwise excluded from bidding, proposing, or contracting with any federal or 
state department of agency. 

 

It shall be the responsibility of CONTRACTOR to design all aspects of the Project in 
accordance with the Contract Documents.  For the Project, CONTRACTOR shall provide 
a completed set of construction plans signed and sealed by a licensed professional engineer 
in South Carolina.  CONTRACTOR shall be fully responsible for the accuracy of the 
design and compliance with specifications, standards and Project Criteria. 

 

 Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Design 
Review Submittal Schedule to SCDOT. The Design Review Submittal Schedule 
shall include a Gantt chart of the submittal packages and will serve as the basis for 
reviewing the design and construction plans. The Design Review Submittal 
Schedule shall be updated and included with each submittal package. 
CONTRACTOR, CONTRACTOR’s design consultant, subcontractors, suppliers 
and SCDOT shall discuss the schedule and procedures for submitting design plans 
at the Preconstruction Meeting. CONTRACTOR, CONTRACTOR’s design 
consultant, subcontractors and suppliers shall not provide any design deliverables 
until the Design Review Submittal Schedule is approved by SCDOT.  The Design 
Review Submittal Schedule shall be included in Submittal 000. 

 A Design Quality Control (QC) Plan shall be submitted for review and approval 
prior to any design or plan production.  The plan shall clearly detail the processes 
and steps utilized by the designer and contractor to consistently produce quality 
designs and plans.  The Design QC Plan shall be the first submittal listed in the 
Design Review Submittal Schedule. CONTRACTOR shall not provide any design 
deliverables until the Design QC Plan is approved by SCDOT. The Design QC Plan 
shall be included in Submittal 000. 

 All submittal packages shall be uploaded electronically to ProjectWise and an email 
shall be sent to SCDOT that verifies the contents of the upload. A complete 
submittal package shall be limited to one phase (ex. Preliminary/Right Of Way 
(ROW)/Final/Release For Construction (RFC)) of one roadway segment or 
structure and include all design deliverables specified in Exhibit 4z. However, 
submittal packages containing one phase of roadway and bridge for each 
independent bridge site are permitted and shall include all design deliverables 
specified in Exhibit 4z.  Prior to beginning any construction activities, permanent 
or temporary, the Traffic Management Plan and Conceptual Work Zone Traffic 
Control plans for the entire project shall be submitted by the CONTRACTOR and 
approved by SCDOT.  

 If approved by SCDOT, one Maintenance of Traffic submittal package, including 
but not limited to, an NPDES permit application and related plans, may be allowed 
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to provide the opportunity to begin construction of non-permanent work items, such 
as clearing and grubbing, shoulder strengthening, minor demolition not adversely 
impacting traffic or operations.   

 CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior 
to commencement of permanent construction activities on any defined segment or 
structure, SCDOT will have the right, but not the obligation, to review and 
comment upon all submittal packages pertaining to the said segment or structure. 
SCDOT reserves the right to provide comments on the design or plans at any time 
when an issue is identified that is not compliant with the Project Design Criteria, 
the RFP or is an error or omission.   

 All documents of a submittal package must be uploaded to ProjectWise by 
11:59PM for the review period to begin the next business day. No more than one 
new submittal package shall be uploaded to ProjectWise within a five business day 
period. SCDOT reserves the right to utilize Bluebeam Studio to facilitate design 
reviews between SCDOT and the CONTRACTOR. The initial review period for 
each submittal package shall be 5 business days following the date SCDOT receives 
an accurate and complete submittal in conformity with the contract. SCDOT review 
comments will be sent to the CONTRACTOR, who shall respond within five 
business days and prior to subsequent phase submittals. SCDOT will then status 
CONTRACTOR’S responses and will provide additional comments, if any, within 
five business days. If any open comments remain after the initial 5 day review and 
subsequent five day review and comment periods, there will be no time constraint 
for the CONTRACTOR to respond. For all subsequent rounds of CONTRACTOR 
responses, SCDOT will status CONTRACTOR’S responses and will provide 
additional comments, if any, within five business days.  Review comments for 
Preliminary, ROW, and Final phases of each segment or structure shall be closed 
before the associated RFC plans are authorized to be submitted and prior to 
commencement of construction activities. 

 CONTRACTOR shall revise design deliverables and upload to ProjectWise for 
verification to allow SCDOT to close review comments. Verification design 
deliverables are required to close SCDOT comments in order to approve ROW and 
authorize RFC phase submittal packages. CONTRACTOR shall clearly identify 
and describe any changes made to a verification design deliverable that are 
unrelated to SCDOT review comments.  A complete verification package shall 
include revised contents for all design deliverables with open review comments and 
be submitted along with CONTRACTOR responses.  After comments are closed 
and before RFC submittal packages are uploaded to ProjectWise, any changes made 
to design deliverables may, at the sole discretion of SCDOT, require a new 
submittal package be provided and require adjustment to the CONTRACTOR’s 
Design Review Submittal Schedule.  

 SCDOT’s participation in the review and comment process is fully discretionary to 
SCDOT; however, no review or comment nor any failure to review or comment by 
SCDOT shall operate to absolve CONTRACTOR of its responsibility to design and 
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build the Project in accordance with the Contract Documents or to shift 
responsibility to SCDOT. 

 SCDOT reserves the right to reject any submittal package that is deficient or 
incomplete.  SCDOT will provide a written notice, including cause for rejection, 
for any submittal package that does not demonstrate the work can be completed in 
accordance with the Contract. Rejected submittal packages must be revised to 
comply with the Contract. Revised submittal packages will be considered a new 
submittal package and reviewed as described above. Rejected submittal packages 
shall not in any way serve to extend the Construction Time. 

 

 The SCDOT work zone mobility requirements found within the documents known 
as Rule on Work Zone Safety and Mobility: The Policy for South Carolina 
Department of Transportation and Rule on Work Zone Safety and Mobility: 
Implementation, Maintenance, and Safety Guidelines (Policy) shall apply to this 
Project. These requirements apply to the CONTRACTOR, all subcontractors, and 
designated representatives acting on behalf of the CONTRACTOR performing 
duties with responsibilities relative to a work zone, including but not limited to 
planning, project development, design, construction, and maintenance. 

 The CONTRACTOR shall design, develop, implement and maintain a set of 
coordinated strategies to manage the work zone impacts of the Project designated 
as the Transportation Management Plan (TMP).  These strategies will include a 
Temporary Traffic Control plan, a Transportation Operations component, and a 
Community and Public Relations Plan component.  The Policy and the anticipated 
work zone impacts of the Project shall determine the level of detail, content, and 
scope of the TMP.  The primary component, the Temporary Traffic Control plan 
shall address traffic control and safety throughout and adjacent to the Project site.  
A secondary component, the Transportation Operations plan, will address 
management of traffic operations in the Project site and all adjacent areas impacted 
by the Project.  The final component, the Community and Public Relations Plan, 
addresses communications with the public and entities impacted by the Project.  
The CONTRACTOR’s Transportation Management Plan and its components shall 
comply with the requirements of this Agreement and subsequent Exhibits, Part 6 of 
the Manual on Uniform Traffic Control Devices (MUTCD) latest edition, and 
SCDOT policies, standard specifications and all addendums to the standard 
specifications, the typical traffic control standard drawings for road construction, 
and procedures. 

 

 The Project Documents are intended by the parties each to be a “work-made-for-
hire” as used in 17 U.S.C. §  101, et seq., and SCDOT shall be the owner of the 
Project Documents and, except as expressly set forth otherwise in this clause F., all 
associated Intellectual Property.   
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 Upon the Effective Date of this Agreement, CONTRACTOR grants SCDOT an 
irrevocable, transferable, perpetual, fully paid-up, worldwide, royalty-free, 
nonexclusive license, with right to grant sublicenses, to reproduce the Proprietary 
Intellectual Property and Project Documents for the purposes of, but not limited to, 
promoting, using, maintaining, upgrading, or adding to the Project.  The foregoing 
license includes license to reproduce, modify, adapt, and disclose the Proprietary 
Intellectual Property in connection with the Project and any interstate or state 
highway, whether tolled, owned, or operated by SCDOT.  The foregoing right to 
transfer is limited to any governmental entity that succeeds to SCDOT’s ownership 
of the Project.   

 Upon completion of the Project, SCDOT step-in, or upon early termination of this 
Agreement, CONTRACTOR shall provide all Project Documents to SCDOT in the 
format designated by SCDOT. 

 All Proprietary Intellectual Property shall remain exclusively the property of 
CONTRACTOR (or its subcontractors, suppliers, or vendors). 

 To the extent permitted by applicable law, SCDOT will not disclose any Proprietary 
Intellectual Property other than to authorized transferees and sublicensees that, to 
the extent permitted by applicable law, agree to be bound by the foregoing 
nondisclosure obligation relating thereto.  Notwithstanding  any provision of this 
Agreement to the contrary, in no event shall SCDOT or any of its directors, officers, 
employees, consultants or agents be liable to CONTRACTOR, any of its 
subcontractors, suppliers, or other vendors, or any affiliate of any of the foregoing, 
for any losses caused by, arising out of, relating to, or resulting from any breach of 
the duty of confidentiality set forth in this clause 5 and in clause 2 if such breach is 
not the result of gross negligence or intentional misconduct, and CONTRACTOR 
hereby irrevocably waives, and shall cause all such subcontractors, suppliers, and 
other vendors, to waive, any and all claims against SCDOT or the State of South 
Carolina to any such losses. 

 With respect to any Proprietary Intellectual Property owned by a person or entity 
other than CONTRACTOR, CONTRACTOR shall obtain from such owner, 
concurrently with the execution of any contract with such owner or in connection 
with the first use or adaptation of the Proprietary Intellectual Property for the 
Project, both for CONTRACTOR and SCDOT, a license on the same terms as 
described in clause 2 above.  The foregoing requirement shall not apply, however, 
to mass-marketed software products (sometimes referred to as “shrink wrap 
software”) owned by such a person or entity, where such a license cannot be 
extended to SCDOT using commercially reasonable efforts.  The limitations 
imposed upon SCDOT described in clauses 2 and 5 above shall also apply to 
SCDOT’s licenses in such Proprietary Intellectual Property. 

 Definitions.  For purposes of this Article II.F., the following terms have the 
meanings ascribed: 
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 Intellectual Property means all current and future legal and/or equitable rights 
and interests in know-how, patents (including applications), copyrights 
(including moral rights), trademarks (registered and unregistered), service 
marks, trade names, trade secrets, trade secret rights, designs (registered and 
unregistered), design rights, utility models, circuit layouts, plant varieties, 
business and domain names, inventions, solutions embodied in technology, and 
other intellectual activity, and applications of or for any of the foregoing, 
subsisting in or relating to the Project, Project design data or Project traffic data.  
Intellectual Property includes traffic management algorithms, and software 
used in connection with the Project (including software used for management 
of traffic on the Project), and associated source code and source code 
documentation.  Intellectual Property is distinguished from physical 
construction and equipment itself and from other Project Documents (i.e., 
documents that disclose Intellectual Property). 

 Project Documents means any drawings, specifications, test data, inspection 
reports, QC documents, QA documents, daily diaries, other data, and any other 
documents (including plans, elevations, sections, details, diagrams, 
specifications, samples, drawings, sketches, charts, calculations, depictions, 
specifications, layouts, manuals, files, artwork, correspondence, and other 
submittals made under this Agreement), including those in electronic form, 
whether prepared by or on behalf of CONTRACTOR. 

 Proprietary Intellectual Property means Intellectual Property created, used, 
applied or reduced to practice in connection with the Project or with 
CONTRACTOR’s scope of the work that derives commercial value from its 
protection as a trade secret under applicable law or from its protection under 
patent law. 

 

CONTRACTOR shall construct the Project in accordance with all applicable Federal, 
State, and local statutes and regulations.  All construction shall be performed in accordance 
with the following criteria, which are incorporated herein by reference and made a part 
hereof.  The construction criteria are intended to be complementary and to describe and 
provide for a complete work.  Where the following construction criteria conflict, the order 
of precedence shall be as listed below: 

 Exhibit 4 – Project Design Criteria 

 Exhibit 5 – Special Provisions 

 Exhibits 6 

 Final Construction Plans provided by SCDOT 
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 SCDOT Standard Drawings, effective as of the most recent Standard Highway 
Letting prior to the release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 

 SCDOT Supplemental Specifications and Supplemental Technical Specifications, 
effective as of the release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 

 SCDOT Standard Specifications for Highway Construction, effective as of the 
release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 

 SCDOT Construction Manual, effective as of the release of the Final RFP 

 Qualified Products Policies and Qualified Products List are available on SCDOT 
internet website.  

 

 CONTRACTOR shall be responsible for ensuring that the Project is constructed in 
conformance with the Contract, all referenced documents and specifications, and 
applicable laws and regulations. 

 CONTRACTOR shall provide project management services sufficient to supervise 
the activities of his own personnel and subcontractors.  CONTRACTOR shall 
provide a sufficient number of persons on site, to the satisfaction of SCDOT, to 
provide for the construction management of the Project. 

 SCDOT will provide representatives assigned to the Project to monitor the 
construction and provide necessary coordination between SCDOT and 
CONTRACTOR.  All costs for salary and equipment to maintain SCDOT 
employees will be provided by SCDOT at no expense to CONTRACTOR.  SCDOT 
and FHWA, if applicable,  representatives will have unrestricted access to the 
Project, the work in progress, the “Daily Diaries”, and to other technical documents 
and project records associated with design, construction, demolition, material 
disposal, materials, quality control, materials installation, and testing. SCDOT will 
receive reasonable notice of and have the opportunity to participate in any meetings 
that may be held concerning the Project or the relationship between 
CONTRACTOR and its consultants and subcontractors when such meetings are 
associated with technical matters, progress, or quality of the Project.  As used in 
this paragraph, “notice” shall require actual written notice to SCDOT or SCDOT’s 
Agent. 

 CONTRACTOR shall participate in various Project meetings with SCDOT as 
outlined below. 

a) Project Management Progress Meetings 
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i. CONTRACTOR shall participate in weekly or bi-weekly 
meetings to review and discuss the progress of the design and 
construction of the Project. During these meetings, the 
CONTRACTOR will discuss the planned design and 
construction work for the week, as well as the planned work for 
the following three weeks. The CONTRACTOR shall ensure 
that the Project Manager, Lead Design Engineer, Construction 
Manager, and other appropriate personnel to include active 
subcontractors are available to participate in the progress 
meetings. 

 
b) Executive Management Meetings 

i. CONTRACTOR shall participate in monthly executive level 
management meetings to review and discuss the status of the 
Project. During the meetings, the parties will address any 
issues identified and discuss the causes, responsible party, 
impacts, and potential solutions with the mutual goal of finding 
the most effective solutions for issue resolution. The 
CONTRACTOR shall make the Project Executive, Project 
Manager, and other relevant personnel, including company 
executives not directly associated with the project, available to 
participate in these meetings.  

 
 In the event a dispute arises, the parties shall first attempt to resolve it informally 

and directly using the Issue Resolution Ladder, recognizing the urgency of 
resolving disputes promptly and that time is of the essence. The Issue Resolution 
Ladder is the process for elevating disputes from the field level to higher levels of 
review, including executive management if necessary, with defined durations for 
each level of review. The objective of the Issue Resolution Ladder is to resolve 
disputes as close to the field level as possible while acknowledging the necessity to 
escalate issues to a higher level before they impact the Project’s cost or schedule.  
Prior to determining a delay has occurred that would involve the submission of a 
contractor notice of claim, this procedure shall be followed. 

a) The Issue Resolution Ladder shall consist of six levels of review, each with 
corresponding durations, as outlined below:  

 
 

Level of 
Review 

Contractor 
Reviewer SCDOT Reviewer Time Limit 

6 Executive Officer Construction Alternative 
Delivery Engineer 

5 Business 
Days 

5 Project Manager Alternative Delivery 
Construction Manager 

2 Business 
Days 

4 Project Manager District Construction 
Engineer 24 hours 
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3 Project Manager Resident Construction 
Engineer (RCE) 24 hours 

2 Construction 
Manager 

Assistant RCE/Field 
Engineer 5 hours 

1 Superintendent Inspector 1 hour 
 

b) During the Preconstruction / Partnering conference, the project team shall 
identify the individuals from both SCDOT and CONTRACTOR’s 
organizations who will fill the roles of reviewers in the Issue Resolution 
Ladder, as well as the required documentation for each level of review in the 
Issue Resolution Ladder. 

 
c) If reviewers at any level of the Issue Resolution Ladder are unable resolve a 

dispute within the specified time limits, they shall elevate the dispute to the 
next level of review. 

 

 CONTRACTOR shall determine the appropriate means, methods and scheduling 
necessary to complete the work timely and in accordance with all construction 
requirements.  SCDOT and FHWA, if applicable, will have the right to review and 
inspect the work at any time. 

 If, at any time, SCDOT observes or has actual notice of any fault or defect in 
CONTRACTOR’s performance of this Agreement, SCDOT will comply with the 
provisions of Article XVII, Default, Suspension and Termination.  SCDOT is not 
required to discover or to accept defective or faulty work.  SCDOT’s right to have 
defective or faulty work promptly corrected shall not be waived by any action of 
SCDOT. 

 SCDOT will have the authority to suspend the work, in accordance with Article 
XVIII of this Agreement. 

 

CONTRACTOR shall submit deliverables including, but not limited to, the following 
as set forth in the CONTRACT.  All deliverables shall contain proper references to 
both the Contract ID number and the appropriate Project ID number for that specific 
location.  Deliverables noted below with an asterisk shall be included in the Design 
Review Submittal Schedule and follow Design Review procedures as outlined in 
Article II, Section D of the Agreement. 

 Contract Deliverable Matrix  

 All deliverables as specified in Exhibit 4z* 

 CPM Schedule, as specified in Article IV 
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 Design Review Submittal Schedule including Gantt Chart of Submittals* 

 Schedule of Values, as specified in Exhibit 2 

 Design QC Plan* 

 Bridge Demolition Plan 

 Construction QC Plan 

 Clearing and Grubbing Plan 

 SCDES Notice of Intent (NOI) for Stormwater Discharges Covered Under SC 
NPDES Construction General Permit SCR160000) & Storm Water Pollutant 
Prevention Plan and signed Contractor Certification Form (SCDHEC 0437) 

 Wetland and Stream Mitigation 

 Crane Operator Documents 

 Community and Public Relations Support Plan, as specified in Article X and 
Exhibit 5   

 EEO as specified in Article XIX & Exhibit 5 

 DBE Requirements as specified in Article XVIII and SCDOT DBE Supplemental 
Specification. 

 Right-of-Way documents, as specified in Article VIII 

 Escrow Proposal Documents  

 CONTRACTOR’s Materials Certification 

 HAZMAT surveys for structures not already surveyed, SCDHEC Notice of 
Demolition for RCE Signature 

 Utility Coordination Reports, including Utility Agreements, and Supporting 
Documentation 

 Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum 
#8) 

 Shop Plans and Working Drawings 

 As-Built Plans 

 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 18 of 91 
  

 In the event that the approved ATCs incorporated into the Contract Documents 
require additional third-party approvals, governmental approvals, permits, analysis, 
assessment, or findings prior to implementation, CONTRACTOR shall (a) be 
solely responsible for the cost and schedule impact of any related review, analysis, 
assessment, approvals, permits and findings; (b) be solely responsible for the risk 
that any approvals, permits or findings are not granted, issued, approved or obtained 
or timely granted, issued, approved or obtained; and (c) not be entitled to any 
increase in the Contract Price or extension of the Contract Time as a result of any 
delay or cost associated with any such approvals, permits, analysis, assessment, or 
findings related to such ATC, including the inability to obtain any approvals, 
permits or findings.  

 If the Contract incorporates any approved ATCs and: (a) CONTRACTOR does not 
comply or is unable to comply with one or more of SCDOT conditions, restrictions, 
or other constraints on implementation imposed in connection with approval of the 
ATC, (b) CONTRACTOR is unable to obtain any approval, permit, or finding 
required for the ATC, or (c) the ATC otherwise proves to be infeasible, then 
CONTRACTOR shall comply with the Contract requirements that would have been 
applicable but for the ATC, without any increase in the Contract Price, extension 
of the Contract Time or any other entitlement to a change order hereunder. In such 
case and depending upon the circumstances (including if CONTRACTOR fails to 
use all reasonable efforts to implement the ATC or obtain any such approvals, 
permits, or findings, SCDOT may also be entitled to (i) a reduction in the Contract 
Price in an amount equal to the estimated value of the ATC on the Cost Proposal, 
as reasonably determined by SCDOT, but which in no event shall be less than cost 
(plus mark-up and profit) of the ATC as reflected in the Cost Proposal, and (ii) a 
reduction in the Contract Time in an amount equal to the estimated schedule savings 
as a result of the ATC not being implemented, as reasonably determined by 
SCDOT.  

 ATCs submitted by unsuccessful Proposers who have accepted the stipend may, in 
SCDOT’s sole discretion, be presented to CONTRACTOR as a Contract Change 
Request. 

 

 CONTRACTOR shall retain or cause to be retained only subcontractors that are 
qualified, experienced and capable in the performance of the portion of the work 
assigned.  CONTRACTOR shall assure that each subcontractor has at the time of 
execution of the corresponding subcontract, supply agreement, or other vendor 
contract, and maintains at all times during performance of the assigned work, all 
licenses required by applicable laws.  For purposes of this clause, “subcontract, 
supply agreement, or other vendor contract” shall be referred to as a “Subcontract.” 

 The retention of subcontractors by CONTRACTOR will not relieve 
CONTRACTOR of its responsibility hereunder or for the quality of the work or 
materials provided by it.  CONTRACTOR shall supervise and be fully responsible 
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to SCDOT for the acts, omissions, negligence, intentional misconduct, or breach of 
applicable law, contract, governmental approval or permit by any subcontractor, 
vendor, supplier, or other contractor to CONTRACTOR (a “subcontractor”, or by 
any member or employee of CONTRACTOR or any such subcontractor, vendor, 
supplier, or other contractor (each, a “Contractor-Related Entity”), as though 
CONTRACTOR directly employed all such individuals.  No subcontract entered 
into by CONTRACTOR will impose any obligation or liability upon SCDOT to 
any such subcontractor or any of its employees.  Nothing in this Agreement will 
create any contractual relationship between SCDOT and any subcontractor. 

 Each Subcontract shall: 

 Set forth a standard of professional responsibility or a standard for commercial 
practice equal to the requirements of this Agreement and prudent industry 
practices for work of similar scope and scale and shall set forth effective 
procedures for claims and change orders. 

 Require the subcontractor to carry out its scope of work in accordance with this 
Agreement, all applicable governmental approvals and permits, and applicable 
law. 

 Physically Include Form FHWA-1273. 

 Incorporate the general wage decisions applicable to the Project. 

 Without cost to CONTRACTOR or SCDOT, expressly permit assignment to 
SCDOT or its successor, assign or designee of all CONTRACTOR’s rights 
under the Subcontract, contingent only upon delivery of request from SCDOT 
following termination of this Agreement, allowing SCDOT or its successor, 
assign or designee to assume the benefit of CONTRACTOR’s rights with 
liability only for those remaining obligations of CONTRACTOR accruing after 
the date of assumption, such assignment to include the benefit of all 
subcontractor warranties, indemnities, guarantees and professional 
responsibility. 

 Expressly state that any acceptance of assignment of the Subcontract to SCDOT 
or its successor, assign or designee shall not operate to make the assignee 
responsible or liable for any breach of the Subcontract by CONTRACTOR or 
for any amounts due and owing under the Subcontract for work or services 
rendered prior to assumption (but without restriction on the Subcontractor’s 
rights to suspend work or demobilize due to CONTRACTOR’s breach). 

 Expressly include a covenant to recognize and attorn to SCDOT upon receipt 
of notice from SCDOT that it has exercised its rights under this Agreement 
(including specifically step-in rights in the context of Contractor Defaults), 
without necessity for consent or approval from CONTRACTOR or to determine 
whether SCDOT validly exercised its rights, and CONTRACTOR’s covenant 
to waive and release any claim or cause of action against the subcontractor 
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arising out of or relating to its recognition and attornment in reliance on any 
such notice. 

 Not be assignable by the subcontractor to any person or entity other than 
SCDOT (or its assignee) without CONTRACTOR’s prior consent. 

 Not be assignable by the CONTRACTOR to any person other than SCDOT (or 
its assignee) without SCDOT’s prior consent. 

 Expressly include requirements that the Subcontractor will: (i) maintain usual 
and customary books and records for the type and scope of business operations 
in which it is engaged (e.g., constructor, equipment supplier, designer, service 
provider); (ii) permit audit thereof with respect to the Project or work by each 
of CONTRACTOR, FHWA and SCDOT pursuant to this Agreement, (iii) 
provide progress reports to CONTRACTOR appropriate for the type of work it 
is performing sufficient to enable CONTRACTOR to provide the reports it is 
required to furnish SCDOT under this Agreement. 

 Include the right of CONTRACTOR to terminate the Subcontract in whole or 
in part upon any termination by SCDOT of this Agreement for SCDOT’s 
convenience without liability of CONTRACTOR or SCDOT for the 
subcontractor’s lost profits, business opportunity, or any consequential, 
incidental, indirect, special, or punitive damage. 

 Expressly require the Subcontractor to participate in meetings between 
CONTRACTOR and SCDOT, upon SCDOT’s request, concerning matters 
pertaining to such Subcontract or its work. 

 Include an agreement by the subcontractor to give evidence in any dispute 
resolution proceeding pursuant to this Agreement, if such participation is 
requested by either SCDOT or CONTRACTOR. 

 Expressly include a provision prohibiting cross-contract offset between the 
parties thereto, meaning that if a subcontractor is performing work on multiple 
contracts for the other party to the Subcontract or the other party’s affiliates, the 
other party or its affiliate shall not withhold payment from the subcontractor on 
its Subcontract because of disputes or claims on another contract. 

 Expressly require the subcontractor to make payments to sub-subcontractors, 
and be liable for interest payments to sub-subcontractors, under applicable law. 

 Contain no waiver of the prompt payment protections for the subcontractor 
provided under applicable law. 

 Expressly provide that all claims and charges of the subcontractor and its 
subcontractors at any time shall not attach to any interest of SCDOT in the 
Project or the Project ROW. 
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 Expressly include a covenant, expressly stated to survive termination of the 
Subcontract, to promptly execute and deliver to SCDOT a new contract 
between the subcontractor and SCDOT on the same terms and conditions as the 
Subcontract, in the event: (i) the Subcontract is rejected by CONTRACTOR in 
bankruptcy or otherwise wrongfully terminated by CONTRACTOR; and (ii) 
SCDOT delivers request for such new contract following termination or 
expiration of this Agreement. 

 Be consistent in all other respects with the terms and conditions of this 
Agreement to the extent such terms and conditions are applicable to the scope 
of work of such subcontractors, and include all provisions required by this 
Agreement. 

 Expressly require the Subcontractor to notify CONTRACTOR and SCDOT, in 
writing, promptly following any determination by any federal or state 
department or agency that the subcontractor is disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with 
any such federal or state department or agency.   

 CONTRACTOR shall not amend any Subcontract with respect to any of the 
foregoing matters without the prior consent of SCDOT. 

 CONTRACTOR shall not enter into any Subcontracts with any person or entity 
then debarred or suspended from submitting bids by any agency of the State. 

 Additional Requirements Relating to Subcontracts 

 Prior to any subcontractor performing any work on the Project, 
CONTRACTOR shall submit the Subcontractor/Hauler Approval Request 
Form for approval. SCDOT reserves the right to request the subcontract at any 
time.  If requested by SCDOT, then CONTRACTOR shall submit a true and 
complete copy of the proposed Subcontract to SCDOT for such review and 
approval.  SCDOT may disapprove any proposed Subcontract for reasons to 
include but not limited to default or delinquency of subcontractor.  

 Subcontracts with Affiliates 

 For purposes of this clause, “Affiliate” means (i) any equity member of 
CONTRACTOR, (ii) any person or entity who directly or indirectly, through 
one or more intermediaries, controls or is controlled by, or is under common 
control with CONTRACTOR or any such equity member, or (iii) any person or 
entity for which ten percent or more of the equity interest in such person or 
entity is held directly or indirectly, beneficially, or of record, by 
CONTRACTOR, any such equity member, or any affiliate of any person or 
entity described under clause (ii).  “Control” means the possession, directly or 
indirectly, of the power to cause the direction of the management of an entity, 
whether through voting rights, securities, by contract, family relationship, or 
otherwise. 
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 CONTRACTOR shall have the right to have work and services performed by 
Affiliates only under the following terms and conditions (in addition to all other 
general requirements for Subcontracts set forth in this Agreement): 

 CONTRACTOR shall execute a written Subcontract with the Affiliate; 
 The Subcontract shall comply with all applicable provisions of this 

clause, be consistent with prudent industry practices, and be in form and 
substance substantially similar to Subcontracts then being used by 
CONTRACTOR or Affiliates for similar work or services with 
unaffiliated subcontractors; 

 The Subcontract shall set forth the scope of work and services and all 
the pricing, terms and conditions respecting the scope of work and 
services; 

 The pricing, scheduling and other terms and conditions of the 
Subcontract shall be no less favorable to CONTRACTOR than those 
that CONTRACTOR could reasonably obtain in an arms’ length, 
competitive transaction with an unaffiliated Subcontractor.  
CONTRACTOR shall bear the burden of proving that the same are no 
less favorable to CONTRACTOR; and 

 No Affiliate shall be engaged to perform any work or services which 
this Agreement states are to be performed by an independent or 
unaffiliated party.  

 No Affiliate shall be engaged to perform any work or services that 
would be inconsistent with prudent industry practices. 

 CONTRACTOR shall make no payments to Affiliates for work or services in 
advance of provision of such work or services, except for reasonable 
mobilization payments or other payments consistent with arm’s length, 
competitive transactions of similar scope. 

III. CONTRACT PRICE/CONTRACT PAYMENTS 

 

The “Contract Price” shall be $                       .  In consideration for the Contract Price, 
CONTRACTOR shall perform all of its responsibilities under the Contract. The Contract 
Price shall include all work identified in the Agreement and subsequent Exhibits and as 
identified in the Cost Proposal Bid Form – EXHIBIT 1. 

 

 Allowable adjustments 

When expressly permitted hereunder, only to the extent so permitted, and except as 
otherwise expressly stated with respect to an aspect of the work (or basis for a 
change to the Contract Price), the Contract Price may be added to or deducted from 
as a result of any of the following:  
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 A “Change” or “Force Account Directive”. 

 Differing site condition as set forth in Article XIII. 

 Suspension for Convenience as set forth in Article XVII. 

 Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere 
with CONTRACTOR’s performance and cause delay of work on the critical 
path of the Project.  

 Changes in legal requirements or regulations that are effective subsequent to 
the date of submission of CONTRACTOR’s response to the RFP. 

 Discovery of hazardous materials not previously identified in Exhibit 4 Project 
Design Criteria and Attachment B as set forth in Article XI 

 Discovery of archeological or paleontological sites not previously identified as 
set forth in Article X.  

 Actual Premium Right Of Way Acquisition Costs as set forth in to Article VIII.  
No additional amount for overhead, profit, bonds and insurance will be 
considered for this item. 

 Adverse Utility Adjustments impacts meeting the requirements as set forth in 
Article VII. 

If the critical path is not affected, the Contract Price may be adjusted as follows.  The 
additional 10% adjustment accounts for costs attributable to profit and all overheads. 

𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 = 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝑡𝑡 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + (10% 𝑥𝑥 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶) 

If the critical path is affected, the Contract Price may be adjusted as follows.  The 
additional 10% adjustment accounts for costs attributable to profit and all overheads 
(except Extended Job Site). 

𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴
= 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝐽𝐽𝐽𝐽𝐽𝐽 𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂ℎ𝑒𝑒𝑒𝑒𝑒𝑒
+ (10% 𝑥𝑥 (𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝐽𝐽𝐽𝐽𝐽𝐽 𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂ℎ𝑒𝑒𝑒𝑒𝑒𝑒)) 

Extended Job Site Overhead equals the Rate (D), established in Exhibit 5, times an 
approved Time Extension. 

Other than as provided above, the Contract Price shall not be increased for Contract 
Time extensions or, except as expressly stated otherwise herein, delay damages. 
Contract Price adjustments shall be documented by change order through the Contract 
Change Request process signed by both parties and shall be reflected immediately in a 
revision to the Schedule of Values. No claim by the CONTRACTOR for an adjustment 
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hereunder shall be allowed if notice is not given prior to final payment under this 
Agreement. 

 Changes 

 A “Change” shall be any deviation or variation from the Project Scope or the 
Project Criteria.  No Change shall be implemented without the express written 
approval of SCDOT.   

 SCDOT or the CONTRACTOR may initiate a “Contract Change Request” in 
writing via the Contract Requests process in Exhibit 5.  If SCDOT approves the 
change, CONTRACTOR shall perform the services as changed. 

 Force Account Directive 

 A Force Account Directive is a written order from SCDOT directing a Change 
prior to agreement with CONTRACTOR on adjustment, if any, to the Contract 
Price or Contract Time.  If a price for the work cannot be agreed upon or a time 
constraint requires expedited work, CONTRACTOR shall perform the work 
under Force Account Procedures as outlined in Section 109.5 of SCDOT’s 
Standard Specifications. 

 Direct Costs 

For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined as: 

 Costs of labor, including social security, old age and unemployment insurance, 
fringe benefits required by agreement or custom, and workers’ compensation 
insurance; 

 Costs of materials, supplies, and equipment, including cost of transportation, 
whether incorporated or consumed; 

 Actual costs of machinery and equipment owned by CONTRACTOR or any 
affiliated or related entity exclusive of hand tools; 

 Actual costs paid for rental of machinery and equipment exclusive of hand 
tools; 

 Costs of premiums for all bonds and insurance, permit fees, and sales, use or 
similar taxes; and 

 Costs incurred or fees paid for design work related to the change or event. 

 

 Schedule of Values 
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Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule of 
Values acceptable to SCDOT and work may not start until the Schedule of Values is 
approved by SCDOT.  The Schedule of Values will serve as the basis for cost loading 
of the CPM Schedule.  The CPM schedule shall include sufficient information to 
provide for monetary and quantitative tracking of the work by SCDOT. Updates to the 
cost-loaded CPM schedule will serve as the basis for progress payments requested by 
and made to CONTRACTOR.  If the Contract Price is adjusted, CONTRACTOR shall 
revise its Schedule of Values and the CPM Schedule to reflect the adjustment in the 
Contract Price.  The revised Schedule of Values must be approved by SCDOT prior to 
the time for the subsequent request for a progress payment otherwise no progress 
payments will be made.  The Schedule of Values shall be incorporated herein as 
EXHIBIT 2.  The Schedule of Values should include Lump Sum items that will serve 
as measurement and payment for any item referred to in this Contract as a “contract 
unit bid price” item. A list of minimum items to be included in the Schedule of Values 
is in Attachment B. This minimum items list may be expanded if desired by the 
CONTRACTOR and approved by SCDOT. A list of all available Schedule of Value 
items is included in the Project Information Package. 

 Mobilization 

Mobilization shall not exceed 5% of the Total Contract Cost as shown in the Schedule 
of Values.  Mobilization will be paid in two equal installments. The first will be paid 
in the progress payment immediately following Notice to Proceed, and the second will 
be paid at the start of construction.  

 Periodic Progress Payment Applications 

No application for payment of the Contract Price shall be submitted until SCDOT gives 
a notice to proceed.  Applications for payment of the Contract Price may be submitted 
once a month. Each application for payment of the Contract Price shall set forth, in 
accordance with the Schedule of Values and the cost-loaded CPM schedule, the 
percentage of all items comprising the work completed since CONTRACTOR’s 
immediately prior request for payment. The application for payment of the Contract 
Price may also request payment for equipment and materials not yet incorporated into 
the Project, provided that (i) SCDOT is satisfied that the equipment and materials are 
suitably stored at either the Project or another acceptable location, (ii) the equipment 
and materials are protected by suitable insurance and (iii) upon payment, SCDOT will 
receive title to the equipment and materials free and clear of all liens and encumbrances. 

 Periodic Progress Payments 

SCDOT will review each application for payment and respond within seven calendar 
days.  SCDOT will generate an “Estimate Summary to Contractor” and “Contractor 
Concurrence Form” for CONTRACTOR review.  The “Contractor Concurrence 
Form”, with the attached “Estimate Summary to Contractor”, shall be the undisputed 
application for payment.  SCDOT will make each payment within 21 calendar days of 
the receipt of the corresponding undisputed application for payment.  In the event of a 
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dispute over the quality of work or percentage of the Project completed, SCDOT’s 
decision is controlling and final.  Payment by SCDOT will not preclude or estop 
SCDOT from correcting any measurement, estimate, or certificate regarding the 
percentage completion of the Project, and future payments may be adjusted 
accordingly.   

 Prompt Payment of Subcontractors 

CONTRACTOR shall comply with the requirements of the SCDOT Prompt Payment 
Clause Supplemental Specification.  

 Withholding of Payment 

SCDOT may withhold all or part of any payment under the Contract for any of the 
reasons listed below. Any funds withheld will be released upon CONTRACTOR fully 
remedying the defect, fault, or failure and will be included in the next regularly 
schedule pay estimate. Payment will be subject to retainage if applicable. 

 Any CONTRACTOR default as set forth in Article XVII; 

 Reasonable evidence that the Work will not be Substantially Complete within 
the Construction Time as adjusted and that the unpaid balance of the Contract 
Price will not be adequate to cover Liquidated Damages for the actual 
unexcused delay; 

 Any fines or other charges to SCDOT due to CONTRACTOR’s failure to 
comply with permit requirements or other regulations; 

 Notice of cancellation of insurance;  

 Violation of QC plan requirements; 

 

Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.  
However, if at any time SCDOT determines that CONTRACTOR fails to meet contract 
terms or the Project is not proceeding satisfactorily, SCDOT may retain up to 10% of 
the Contract Price as retainage.   

IV. CONTRACT TIME 

 

 Time for Completion of Project:  Time is of the essence.  The Project shall be 
Substantially Complete by November 29, 2025.  The Notice to Proceed shall be no 
later than 2 days from the effective date of the Agreement. Final Completion shall 
be reached as defined in paragraph 5 below. 
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 Substantial Completion: When CONTRACTOR believes that it has reached 
Substantial Completion, it shall notify SCDOT in writing. Substantial Completion 
is the point in the Project when the work has been constructed to the typical section 
in the plans over the entire length of the Project, including tie ins to adjacent 
projects or existing roads, all travel lanes are open to the public, all safety features 
are installed and are being properly maintained, no lanes will have to be closed to 
complete any remaining work, and all work is completed except for “Project Close-
out Activities”. “Project Close-out Activities” are defined as punch list items, site 
clean-up, demobilization, and final Project documentation, including but not 
limited to as-built plans.  

 Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a 
schedule for the Project using the Critical Path Method of scheduling (hereinafter 
called “CPM Schedule”).  Prepare a Level II CPM Schedule in accordance with 
this agreement and the SCDOT Supplemental Specifications with the following 
exceptions: 

 Submit to the SCDOT the initial baseline CPM schedule within 10 days from 
the Effective Date of this Agreement.  No contract payment will be made to 
Contractor and no construction work may begin until a CPM baseline schedule 
is received and accepted by SCDOT.  Update the baseline CPM schedule for 
monetary and quantitative tracking purposes as RFC plans are developed. 

 Cost-load the CPM schedule using the expenses identified in the schedule of 
values. Use the schedule of values to establish Expense Categories and assign 
to the correct activities. 

 Include submittal activities.  Allow duration for these activities to include 
SCDOT review periods.  

 Reuse of deleted activity ID’s from schedule update to schedule update is not 
allowed.  

 Failure to include any element of work or any activity including but not limited 
to utility relocation, right of way acquisition, and permitting will not relieve the 
CONTRACTOR from completing all work by the Substantial Completion dates 
at no additional time or cost to the SCDOT, notwithstanding the acceptance of 
the schedule by SCDOT. 

 Develop project specific calendars reflecting all seasonal restrictions included 
in this Agreement and non-work days.  Address durations for weather within 
activity duration, not within the calendar. 

 Use only a Work Breakdown Structure (WBS) to organize schedule activities. 
At a minimum, breakout the design and construction phases.  These two 
breakouts should have the same parent within the structure. 
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 Submit monthly updates no later than 15 days following the most recent 
estimate period end date, whether or not an estimate was generated.  Set the 
data date the same as the most recent estimate period end date.  

 If SCDOT determines any schedule submission is deficient, it will be returned 
to the CONTRACTOR.  A corrected schedule shall be provided within 7 
calendar days from the SCDOT’s transmittal date. 

 The CONTRACTOR may plan for early completion; however, the schedule 
shall never reflect a completion date earlier than the original Substantial 
Completion date. SCDOT will not be liable in any way for CONTRACTOR’s 
failure to complete the Project prior to the original Substantial Completion date.  
Any additional costs, including extended overhead incurred between 
CONTRACTOR’s scheduled early completion date and the original Substantial 
Completion date, shall be the responsibility of the CONTRACTOR. 

 Include in each narrative a detailed listing of crews utilized on activities and 
their responsibilities.  In lieu of this, the Contractor may request to submit a 
Resource Loaded CPM schedule. 

 Progress Review Meetings:  

 Review Meetings shall be held between CONTRACTOR and SCDOT at least 
every 2 weeks.  Periodic construction meetings shall be held by 
CONTRACTOR with its consultants and subcontractors to coordinate the work, 
update the schedule, provide information and resolve potential conflicts. 

 SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at 
which all principal parties are expected to attend. These meetings will be held 
the week before the application for payment is due so that job progress will 
coincide with the payment application. At this meeting, CONTRACTOR shall 
provide the most recent schedule with notations showing actual start dates, 
actual finish dates, and activity progress. If the schedule provided indicates an 
actual or potential delay to the completion of the Contract, CONTRACTOR 
shall provide a narrative identifying the problems, causes, the activities affected 
and describing the means and methods available to complete the Project by the 
Contract Time. 

 Final Completion:  Final Completion shall be achieved within 90 calendar days of 
Substantial Completion as defined in this Agreement. When CONTRACTOR 
believes that all elements of its work on the Project, including all of the 
requirements of the Contract, have been completed, it shall notify SCDOT in 
writing. Within 30 days thereafter, SCDOT will acknowledge project completion 
or will advise CONTRACTOR in writing of any aspect of the Contract or the 
Project Scope that is incomplete or unsatisfactory.  CONTRACTOR shall complete 
all corrective action within thirty (30) days after written notification of incomplete 
or unsatisfactory items. CONTRACTOR will notify SCDOT in writing upon 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 29 of 91 
  

completion of necessary corrective action.  SCDOT will verify satisfactory 
completion of the corrective action in writing to CONTRACTOR.  Upon 
verification, the Project shall be deemed to have achieved Final Completion.   

 Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, partial 
waiver, or any other action on the part of SCDOT will operate as a waiver of any 
portion of this Agreement or of any power reserved herein or any right to damages 
or other relief, including any warranty rights, except insofar as expressly waived by 
SCDOT in writing.  SCDOT will not be precluded or estopped by anything 
contained herein from recovering from CONTRACTOR any overpayment as may 
be made to CONTRACTOR.  

 

Time may be extended if there is a delay to the critical path of the Project caused by an 
event listed below.  All requests for time extensions shall be made in writing to SCDOT 
within 20 days of the event causing the delay.  All time extensions must be approved 
in writing by SCDOT.  Time extensions for weather shall not be allowed, except as 
provided under Force Majeure.  Time extensions may be allowed for the following 
events that affect the critical path: 

 Force Majeure as that term is defined in this Agreement in Article XIV; 

 Changes or Force Account Directives; 

 Differing site conditions as defined under Article XIII; 

 Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, or 
halt the progress of the Project, provided that such efforts are not premised on 
alleged wrongs or violations by CONTRACTOR or its subcontractors;  

 Interference with or delay of work on the critical path of the Project by SCDOT; 
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s 
actions are necessitated by CONTRACTOR’s actions, omissions, failure to 
perform quality work, or failure to comply with contract requirements;  

 Changes in the legal requirements or regulations which are effective subsequent to 
the date of this Agreement;  

 Discovery of hazardous materials not previously identified as set forth in Article 
XI; 

 Discovery of archeological or paleontological remains not previously identified as 
set forth in Article X; or 

 Adverse utility relocation impacts meeting the requirements set forth in Article VII.  

 Adverse Railroad coordination impacts as set forth in Article VII. 
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 Adverse permit acquisition impacts as set forth in Article IX. 

 

SCDOT will have the authority to suspend the work, wholly or in part, for such periods, 
as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet the 
requirements of the Contract in the performance of the work.  Such suspension of the 
work shall not constitute grounds for claims for damages, time extensions, or extra 
compensation. 

 

 CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $5,000 
for each day for which Substantial Completion, as defined in Article IV, is not 
achieved. 

 CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500 
for each day that Final Completion as defined in Article IV, is not achieved.   

 The parties acknowledge, recognize and agree that because of the unique nature of 
the Project, it is difficult or impossible to determine with precision the amount of 
damages that would or might be incurred by SCDOT as a result of the 
CONTRACTOR’s failure to complete the Project as specified in the 
Contract.   Therefore, any sums payable under this provision are in the nature of 
liquidated damages, and not a penalty, and are fair and reasonable and such 
payment represent a reasonable estimate of fair compensation for the losses that 
may reasonably be anticipated from such failure.   Liquidated damages are 
SCDOT’s sole remedy for delayed completion; however, liquidated damages do 
not apply to CONTRACTOR’s liability for other contractual breaches, duties, or 
obligations.   

V. CONSTRUCTION QUALITY ASSURANCE PROGRAM 

 

CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of the 
Program to include the items listed below.  Work shall not commence until 
CONTRACTOR has met these requirements. 

 Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) Plan 
that outlines how CONTRACTOR shall assure that the materials and work are in 
compliance with the contract documents. The initial plan shall be submitted to 
SCDOT for review and approval at least five business days prior to the beginning 
of any construction activity. The plan shall be updated as necessary prior to the start 
of any specific construction operation.  The plan shall include a list of SCDOT 
certified personnel responsible for management and quality control of the Project, 
and define the authority of each individual.  The plan shall also include how 
CONTRACTOR will monitor quality and deal with failing materials.  The QC Plan 
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shall include the QC testing and sampling frequencies and shall indicate the 
frequency at which the QC Manager will provide QC test results to SCDOT.  
CONTRACTOR shall include a summary of quantities to SCDOT for the purposes 
of meeting the minimum acceptance and independent assurance sampling and 
testing requirements for the Project. 

 Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT certified 
personnel to adequately control the work of the Project. Any personnel required to 
obtain samples or conduct material testing shall be SCDOT certified.  
CONTRACTOR shall provide SCDOT with copies of each individual’s 
certifications for review and approval by SCDOT.  Approved CONTRACTOR QC 
personnel shall be on the job at all times that permanent work items and materials 
are being incorporated into the project.  CONTRACTOR’s QC personnel shall not 
have any other project responsibilities. 

 CONTRACTOR Testing:  Notwithstanding any required sampling and testing 
stipulated in Article II.G, the CONTRACTOR should establish additional sampling 
and testing to ensure that all workmanship and materials are in compliance with the 
contract requirements. Although not used for acceptance, QC testing and inspection 
shall ensure that quality has been incorporated into all elements of work prior to 
requesting acceptance testing and inspection. The QC Program should be sufficient 
in scope to remedy repeated discoveries of non-compliant work by those 
performing acceptance inspection and testing.  Repeated observations of QC 
quality shortfalls shall be considered a breakdown of the QC program and shall be 
cause for investigation and corrective action prior to commencement of work areas 
affected.  Corrective action may include the addition of new QC procedures, 
revision to existing QC procedures, re-training of QC personnel, removal and 
replacement of QC personnel, or other such actions which will restore the 
effectiveness of the QC program.  All QC testing shall be performed in accordance 
with existing AASHTO, ASTM, or test methods used by SCDOT.  The cost of these 
activities will be borne by CONTRACTOR.     

 Testing Laboratories:  Hot Mix Asphalt testing laboratories require SCDOT 
certification.  All other testing laboratories used on the Project must be AASHTO 
certified and approved by SCDOT 30 days prior to beginning the portion of work 
for which the laboratory will be performing the testing. 

 Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland 
Cement Concrete mix designs, along with supporting data, shall be submitted to 
SCDOT for review at least five business days prior to use.  All hot-mix asphalt mix 
designs will be prepared by personnel certified in Mix Design Methods.  Portland 
Cement Concrete mix designs will be prepared by a certified concrete technician or 
a Professional Engineer.  The Portland Cement Concrete mix proportions given in 
the specifications are to be followed.  CONTRACTOR shall design the mix to 
obtain the strength and water/cement ratios given in the specifications, and shall 
provide workability, air content, gradation and suitable set times as set forth in the 
Standard Specifications.  The SCDOT will be notified of any revisions to 
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CONTRACTOR’s mix design.   Copies of such revisions will be sent to SCDOT 
for review at least 10 business days prior to use. 

 Materials Certifications:  CONTRACTOR’s QC Manager shall submit all material 
certifications to SCDOT prior to the CONTRACTOR incorporating the material 
into the project.   

 

SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the program 
to include: conducting inspections, acceptance testing, independent assurance testing 
and final project material certification. 

 Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified 
personnel retained by SCDOT, will conduct sampling and testing, separate from 
CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality 
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT to 
determine the acceptability of the materials.  All sampling and testing will be in 
accordance with existing AASHTO, ASTM, or SC test methods used by SCDOT.  
The cost of these activities will be borne by SCDOT.  CONTRACTOR’s QC 
Manager is required to coordinate all activities closely with SCDOT to allow the 
necessary acceptance testing to be conducted prior to proceeding to the next 
operation.  The disposition of failing materials must be approved by SCDOT.   

 Independent Assurance Testing:  SCDOT will be responsible for conducting 
Independent Assurance Testing.  Personnel performing these tests will be SCDOT 
employees or qualified persons retained by SCDOT.  Persons performing these tests 
will not be involved in Acceptance Testing.  This testing will be used to ensure that 
proper sampling and testing procedures are being followed, and that testing 
equipment is functioning properly.  This testing will consist of observing sampling 
and testing by both SCDOT personnel performing Acceptance Testing and 
CONTRACTOR personnel performing Quality Control Testing, as well as taking 
split samples for the purposes of comparison testing.  Independent Assurance 
Testing will be at an approximate frequency of one-tenth of the Acceptance Testing 
frequency.  Independent Assurance test results will not be used for acceptance.  The 
cost of these activities will be borne by SCDOT. 

 Materials Certification:  SCDOT will be responsible for preparing the Materials 
Certification as required by the FHWA on federally funded projects. 

 

SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with 
the Contract requirements.  All materials incorporated into the Project must meet or 
exceed contract requirements and specifications. Further, any testing by SCDOT will 
not relieve CONTRACTOR of any of its warranty obligations. 
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VI. INSURANCE AND BONDING 

 

 CONTRACTOR shall purchase and maintain insurance using a company or 
companies that maintain an A.M. Best rating of not less than A-VII with coverage 
forms acceptable to SCDOT.  The insurance described below shall be maintained 
uninterrupted for the duration of the Project, including warranty periods, and shall 
protect CONTRACTOR from claims set forth below which may arise out of or 
result from CONTRACTOR’s operations under the Contract, whether such 
operations be performed by CONTRACTOR or by any subcontractor or by anyone 
directly or indirectly employed by any of them or by anyone for whose acts any of 
them may be liable: 

 Claims under workers’ or workmen’s compensation, disability benefit and other 
similar employee benefit acts; 

 Claims for damages because of bodily injury, occupational sickness or disease, 
or death of CONTRACTOR’s employees; 

 Claims for damages because of bodily injury, sickness or disease, or death of 
any person other than CONTRACTOR’s employees; 

 Claims for damages insured by usual personal injury liability coverage which 
are sustained (1) by any person as a result of an offense directly or indirectly 
related to the employment of such person by CONTRACTOR, or (2) by any 
other person; 

 Claims for damages, other than to the work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; 

 Claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

 Claims involving contractual liability insurance applicable to the Contractor’s 
obligations under the indemnity provisions of this contract. 

 Claims involving professional liability. 

 The minimum limits of liability for the following types of insurance are required, 
except where greater limits are required by statute: 

 Workers’ Compensation, including: Worker’s Compensation 
Insurance/Employer’s Liability    

State Statutory limits  Employer’s Liability  
$100,000 per accident 
$500,000 per disease 
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$100,000 each employee 

 Commercial General Liability  $1,000,000 per occurrence 
$2,000,000 annual aggregate   

Commercial General Liability insurance shall be written on ISO occurrence 
form CG 00 01 (or substitute for providing equivalent coverage) and shall cover 
liability  arising from premises, operations, independent contractors, products-
completed operations, contractual liability and personal injury and advertising 
injury.  The policy shall contain the per project endorsement. 

 Business Automobile Liability  $1,000,000 per occurrence 

This policy shall cover Any Auto, including Owned, Hired and Non-owned 
Automobiles. Business auto coverage shall be written on ISO form CA 00 01, 
CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent 
liability coverage.       

 Umbrella Liability Coverage  $5,000,000 per occurrence 
$5,000,000 annual aggregate 
 

The general aggregate limit shall apply separately to the Project. 

 Professional Liability Coverage:  $1,000,000 per claim 
$2,000,000 annual aggregate   

 This policy shall cover all claims arising from the performance of professional 
services on the Project (Professional Liability also known as Errors and 
Omissions Insurance).  Evidence of such insurance shall be provided to SCDOT 
at the time of the execution of the Agreement.  This policy is written on a 
claims-made basis and CONTRACTOR warrants that any retroactive date 
under the policy shall precede the effective date of this Contract; and that either 
continuous coverage will be maintained or an extended discovery period will 
be exercised for a period of eight (8) years beginning at the time worked under 
this Contract is completed. CONTRACTOR shall obtain, or require the Lead 
Designer to obtain, Professional Liability insurance for this Project. 

 
 Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior 

to execution of this Agreement.  These certificates shall name SCDOT as an 
additional insured under the Commercial General Liability (CGL) arising out of 
both the on-going operations and completed operations of CONTRACTOR.  Such 
additional insured coverage shall be endorsed to Contractor’s CGL policy using 
ISO Additional Insured Endorsement form CG 2010 (10/01) and CG 2037 (10/01) 
or a substitute providing equivalent coverage, and included under the commercial 
umbrella.  CONTRACTOR shall maintain continual additional insured status for 
SCDOT under the products-completed operations coverage for eight years after 
Substantial Completion.  CONTRACTOR shall also name SCDOT as additional 
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insured under Business Automobile and Umbrella policies and reference the Project 
to which the certificate applies.  The policies must contain a provision that coverage 
afforded will not be canceled until at least 30 days prior written notice has been 
given to SCDOT and that the policies cannot be cancelled for non-payment of 
premiums until at least 10 days prior written notice has been provided to SCDOT.  
Send Notice of Cancellations to Director of Construction Room 330, PO Box 191, 
Columbia, SC 29202. Make certain that the policies are endorsed to reflect this 
requirement.   Verification of additional insured status shall be furnished to SCDOT 
by including a copy of the endorsements with the Certificate of Insurance.  This 
insurance, including insurance provided under the commercial umbrella shall apply 
as primary and noncontributory insurance with respect to any other insurance or 
self-insurance programs, including any deductibles, afforded to, or maintained by, 
SCDOT.  CONTRACTOR’S deductibles shall not exceed $250,000 without 
written consent of the SCDOT and that the certificates show the deductible 
amounts. CONTRACTOR shall provide a notarized letter from a Certified Public 
Accountant showing that they have the financial ability to cover the amount of the 
deductible at the time of the execution of the agreement and for every year 
thereafter until the insurance obligation ends.  

 Limits shown in this provision are minimum acceptable limits and in no way limit 
available coverage to the additional insured.  CONTRACTOR’s CGL and 
commercial umbrella policies shall contain no provision providing that the limits 
available to an additional insured are less than the limits available to the 
CONTRACTOR.  SCDOT shall be given all the same rights and insurance 
coverage as CONTRACTOR.   

 There shall be no endorsements or modifications of the CGL limiting the scope of 
coverage for liability arising from explosion, collapse, underground property 
damage or work performed by contractors on behalf of SCDOT. 

 Hazardous Materials: If the CONTRACTOR is required to remove and haul any 
hazardous waste from the Project, or if the Project involves such similar 
environmental exposure, pollution liability coverage equivalent to that provided 
under the ISO Pollution Liability – Broadened Coverage for Covered Autos 
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act 
Endorsement (MCS 90) shall be attached.  Limits of pollution liability shall be not 
less than $250,000 per occurrence and $1,000,000 annual aggregate.  Coverage 
shall apply on an “occurrence form” basis, shall cover at a minimum bodily injury, 
property damage, defense costs and clean-up costs and be extended to include non-
owned disposal sites and transportation coverage.  This insurance shall remain in 
effect after acceptance by Owner for the time period required to satisfy the statute 
of limitations in South Carolina.  However, if coverage is written on a “claims made 
form”, then the Contractor’s Pollution Liability coverage shall include a retroactive 
date that precedes the commencement of work under this Agreement.  Such 
coverage shall apply as primary and non-contributory insurance with respect to any 
other insurance or self-insurance programs, including any deductibles, afforded to, 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 36 of 91 
  

or maintained by SCDOT.  Pollution Liability policy must include contractual 
liability coverage. 

 Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, 
other additional insured parties, and their respective agents, officers, directors and 
employees for recovery of damages, or any other claims, to the extent these 
damages are covered by the CGL, business auto, pollution liability, workers 
compensation and employer’s liability or commercial umbrella maintained 
pursuant to this section of the Agreement. 

 CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, 
CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.  
If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost. 

 After Final Completion of the work, CONTRACTOR shall maintain CGL, 
professional liability, and commercial umbrella coverage to include liability 
coverage for damage to insured’s completed work equivalent to that provided under 
ISO CG 00 01 for eight years after substantial completion. 

 By execution of the contract, the CONTRACTOR accepts the responsibility to 
provide the liability insurance policies and endorsements as specified herein.  
Failure of SCDOT to identify a deficiency in the Certificate of Insurance submitted 
by the CONTRACTOR's insurance agent as evidence of the specified insurance or 
to request other evidence of full compliance with the liability insurance specified 
shall not be construed as a waiver of the CONTRACTOR's obligation to provide 
and maintain the required insurance for the duration of the contract.  The 
CONTRACTOR shall assess its own risks and if it deems appropriate and/or 
prudent, maintain higher limits and/or broader coverages.  The CONTRACTOR is 
not relieved of any liability or other obligations assumed or pursuant to the Contract 
by reason of its failure to obtain or maintain insurance in sufficient amounts, 
duration, or types. 

 

 CONTRACTOR shall at the time of the execution of this Agreement, provide 
SCDOT the following bonds:   

 A Performance and Indemnity Bond from a surety or sureties satisfactory to 
SCDOT.  The amount of bond shall be equal to the Contract Price.  

 A Payment Bond from a surety or sureties satisfactory to SCDOT.   The amount 
of bond shall be equal to the Contract Price. 

 These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-
5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall be 
issued by a surety company licensed in the State of South Carolina with an “A” 
minimum rating of performance as stated in the most current publication of “A.M. 
Best Key Rating Guide, Property Liability” and signed by the surety's agency or 
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attorney-in-fact.  Surety must be listed on the current U.S. Department of the 
Treasury Financial Management Service list of approved bonding companies as 
approved for an amount equal to or greater than the amount for which it obligates 
itself in the Bond.  If surety qualifies by virtue of its Best's listing, the amount of 
the Bond may not exceed ten percent of policyholders' surplus as shown in the latest 
A.M. Best's Key Rating Guide. 

 CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the 
amount of $500,000 to cover the warranty obligations of the contract.  

VII. UTILITIES AND RAILROAD COORDINATION 

 

 The DEPARTMENT has initiated utility coordination with the following known 
utility conflicts: 

CONTRACTOR shall be responsible for clearing and grubbing for the purposes of 
utility relocation. In the event that CONTRACTOR does not have an approved 
Notice of Intent (NOI) for land disturbing activity when the CONTRACTOR is 
prepared to begin said clearing and grubbing, CONTRACTOR will only be 
responsible for tree cutting in advance of utility relocation. All ground disturbing 
activities (“grubbing”) will be required to be completed after appropriate NOI 
approval. The CONTRACTOR shall allow access to the utility companies for the 
purposes of relocations/de-energizing after clearing and/or grubbing operations are 
complete.  

 As part of the Project Scope, CONTRACTOR shall have the responsibility of 
coordinating the Project construction and demolition activities with all utilities that 
may be affected.  CONTRACTOR shall be responsible for the cost of all utility 
coordination unless defined otherwise herein. If applicable, all temporary 
relocation costs as well as any other conflict avoidance measures shall be the 
responsibility of the CONTRACTOR.  For those utilities that have prior rights 
SCDOT will be responsible for permanent relocation costs as defined by the 
Federal code.  For those utilities where the CONTRACTOR determines that the 
SCDOT has prior rights, CONTRACTOR may exercise these rights and require the 
utility company to bear the costs of relocation. If there is a dispute over prior rights, 
SCDOT shall be responsible for resolving the dispute.  SCDOT shall have final 
determination of the utility’s prior rights.      

 For those utilities requiring relocation, CONTRACTOR shall conform with 
SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”, the 
applicable State laws, and the Code of Federal Regulations, Title 23, Chapter 1, 
Subchapter G, part 645, subparts A and B. The CONTRACTOR is responsible for 
all costs associated with relocating utilities owned by SCDOT.    

 The resolution of any conflicts between utility companies and the construction of 
the Project shall be the responsibility of the CONTRACTOR.  If said utility 
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companies interfere or fail to relocate conflicting utilities in a timely manner, 
SCDOT may, on an individual basis, consider a time extension for utility company 
delays when CONTRACTOR can demonstrate that appropriate coordination efforts 
have been made to expedite the utility relocation, and that the delay has a direct 
impact on the approved Critical Path.  CONTRACTOR shall not be entitled to 
additional compensation for interference or delays in utility relocations.  
CONTRACTOR shall meet with the Department’s Utilities Office within 30 days 
of the Notice to Proceed to gain a full understanding of what is required with each 
utility submittal. 

 CONTRACTOR shall design the Project to avoid conflicts with utilities where 
possible, and minimize impacts where conflicts cannot be avoided. If there is a 
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation 
is required, SCDOT shall have the final determination.  Additional utility 
relocations desired by the CONTRACTOR for but not limited to construction 
staging, access or convenience, shall be the sole responsibility of CONTRACTOR 
and all associated costs shall be borne by the CONTRACTOR.   

 CONTRACTOR shall initiate early coordination with all utilities and provide the 
utility companies with design plans for their use in developing Relocation Sketches 
as soon as the plans have reached a level of completeness adequate to allow the 
companies to fully understand the Project impacts.  If a party other than the utility 
company prepares Relocation Sketches, there shall be a concurrence box on the 
plans where the utility company signs and accepts the Relocation Sketches as 
shown.  

 CONTRACTOR shall be responsible for collecting and submitting to SCDOT the 
following from each utility company that is located within the project limits:   

 Relocation Sketches including letter of “no cost” where the company does not 
have a prior right; 

 Utility Agreements including documentation of prior rights, cost estimate and 
relocation plans where the company has a prior right; and/or 

 Letters of “no conflict” where the company’s facilities will not be impacted 
by the Project. Include location sketches on SCDOT plans confirming and 
certifying that facilities are not in conflict. 

 Encroachment Permits for all relocations regardless of prior rights. 

 CONTRACTOR shall assemble the information included in the Utility Agreements 
and Relocation Sketches in a final and complete form and in such a manner that the 
Department may approve the submittals with minimal review.  CONTRACTOR 
shall ensure that there are no conflicts with the proposed highway improvements, 
or between each of the utility company’s relocation plans.  CONTRACTOR may 
not authorize the utility companies to begin their relocation work until authorized 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 39 of 91 
  

in writing by SCDOT.  Any early authorization by CONTRACTOR shall be at the 
CONTRACTOR’s risk.   

 At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the 
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT 
that all utilities have been identified and that those utilities with prior rights or other 
claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or will be satisfied by CONTRACTOR. 

 CONTRACTOR shall accurately show the final location of all utilities on the as-
built drawings for the Project. SCDOT reserves the right to request CADD files as 
needed. 

 

If railroad property is impacted by this project, the following provisions shall apply: 

 Under the direction of and in coordination with SCDOT, the CONTRACTOR shall 
be responsible for all coordination with the involved Railroad Companies, 
including but not limited to, sending plans, meetings, correspondence, phone calls, 
writing/reviewing agreements, and etc. as may be necessary to secure the applicable 
executed railroad agreements, needed for the construction of the project, between 
the SCDOT and all involved Railroad Companies. All correspondence related to 
railroad agreements or conditions shall include the railroad file number and railroad 
milepost information. The CONTRACTOR shall be responsible for the cost of 
railroad coordination as defined herein. 

 SCDOT will submit for approval, all required railroad agreements necessary for the 
Preliminary Engineering and Construction of the project. Upon approval, the 
SCDOT will submit the agreement to the Railroad Company for execution. If 
requested, the CONTRACTOR shall be responsible for assisting SCDOT in the 
development of the railroad agreement by providing requested information.  

 The CONTRACTOR shall be responsible for all costs to the Railroad Company or 
Companies for services provided by the Railroad or the Railroad’s Agent, as 
detailed in the executed Railroad Agreement between the SCDOT and the Railroad. 
This includes all expenses such as railroad flagging operations. except as defined 
above in Section VII.B.1.  The CONTRACTOR SCDOT shall be responsible for 
all other costs to the Railroad associated with designing and constructing the project 
as described in the executed Railroad Agreement between the SCDOT and the 
Railroad Company.  The CONTRACTOR shall not include all any costs associated 
with these requirements in the final bid price. Once a contract is executed, SCDOT 
shall administer invoicing for costs to the Railroad Company or Companies. 
Monies will be deducted from the CONTRACTOR’s progress payments after 
payments are made to the Railroad Company. 

 All design and construction activities in, adjacent to, over or under the railroad shall 
comply with all applicable Federal and State laws and standards, all terms identified 
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in the Special Provisions for Protection of Railway Interests, and all terms of the 
final agreement executed with the Railroad Company. 

 The CONTRACTOR shall be required to meet the Railroad’s Insurance 
Requirements as specified in the Special Provisions for Protection of Railway 
Interests.   

 The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities 
Office and Railroad Projects Office within 10 days after the Notice to Proceed. The 
CONTRACTOR shall use the SCDOT approved agreement language and 
procedures, that will be provided in this meeting. 

 CONTRACTOR shall provide project specific information to SCDOT for inclusion 
into the agreements. The CONTRACTOR shall anticipate and include in the 
proposed schedule a minimum 14-day approval time-frame for all railroad 
agreements.  If said Railroad Companies interfere or fail to provide information in 
a timely manner, SCDOT may, on an individual basis, consider a time extension 
for Railroad Company delays when CONTRACTOR can demonstrate that 
appropriate coordination efforts have been made to expedite the railroad 
coordination, and that the delay has a direct impact on the approved Critical Path.  
CONTRACTOR shall not be entitled to additional compensation for interference 
or delays related to railroad coordination.   

 CONTRACTOR shall anticipate the need for a separate right-of-entry agreement 
between the CONTRACTOR and Railroad for surveys, borings, etc. The required 
PE Agreement, between SCDOT and Railroad, has been executed to allow the 
Railroad to review or comment on any design questions or submittals from the 
CONTRACTOR. The Construction Agreement, between SCDOT and Railroad, 
will be executed before Notice to Proceed is provided. Refer to Exhibit 8 for 
additional details. 

 CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and 
the Railroad. 

VIII. RIGHT OF WAY ACQUISITION 

 

SCDOT does not anticipate right of way acquisitions for this project. If necessary, as 
determined by Final Design, CONTRACTOR will be responsible for right of way services 
and SCDOT will be responsible for acquisitions as outlined in VIII.B and VIII.C below. 

 

 CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall 
provide right of way services for the Project unless otherwise directed herein.  
SCDOT’s Right of Way office, through its assigned project manager and/or other 
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designee, will retain final authority for approving just compensation, relocation 
benefits, administrative settlements, and legal settlements. 

 Right of way services shall include written appraisal, negotiation, acquisition, and 
relocation assistance services. CONTRACTOR shall be responsible for all costs 
related to these right of way services.  CONTRACTOR will provide expert 
testimony and SCDOT will provide legal services necessary for any cases that are 
to be resolved by trial.  Experts are defined as engineering and appraisal witnesses. 
SCDOT will designate a hearing officer to hear any relocation assistance appeals.  
SCDOT agrees to assist with any out of state relocation by persons displaced within 
the rights of way by arranging with such other state(s) for verification of the 
relocation assistance claim. 

 All offers of just compensation will be based on a written approved appraisal unless 
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize 
cost estimate offers, SCDOT will prepare the cost estimates and provide 
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow 
offers to be made based on cost estimates on tracts estimated to be $20,000 or less 
and determined by SCDOT to be non-complicated. In the event the cost estimate 
offer is rejected by the property owner, a written appraisal shall be required. 

 SCDOT will be responsible for reviewing and approving all appraisals and setting 
just compensation. Appraisals will be reviewed and released within 15 business 
days of receipt.  If appraisal review cannot be completed within 15 business days 
because of deficiencies within the appraisal, the Rights of Way Consultant will be 
notified immediately of the appraisal status. SCDOT will provide appraisal reviews 
complying with the technical review guidelines of SCDOT’s Right of Way 
Appraisal Manual.  The review appraiser will be an SCDOT staff appraiser or a 
review appraiser from SCDOT’s approved reviewer list.  SCDOT will be 
responsible for review appraiser costs.  

 CONTRACTOR shall carry out the responsibilities as follows: 

 Acquire property in accordance with all Federal and State laws, guidelines, and 
regulations, including but not limited to the Uniform Relocation and Real 
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the 
SCDOT Acquisition Manual, the SCDOT Appraisal Manual, SCDOT 
Relocation Manual, and the South Carolina Eminent Domain Procedure Act 
(“The Act”).  CONTRACTOR shall not be entitled to an increase in the 
Contract Price for acquisition of borrow sources. 

 Submit procedures for handling right of way acquisitions and relocations to the 
SCDOT for approval prior to commencing right of way activities.  These 
procedures are to show CONTRACTOR’S methods, including the appropriate 
steps and workflow required for appraisal, acquisition, and relocation. These 
procedures shall also include an appropriate time allowance for SCDOT’s right 
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of way project manager to approve just compensation, relocation benefits,    
administrative settlements, and legal court settlements.   

 CONTRACTOR shall be granted the authority to negotiate administrative 
settlements up to a set amount.  This maximum administrative settlement 
amount for this Project shall be set by SCDOT’s Right of Way office and 
provided in writing to the CONTRACTOR upon review and approval of the 
right of way procedures. SCDOT’s right of way project manager will issue 
decisions on approval requests within three business days concerning just 
compensation, relocation benefits, administrative settlements, and legal 
settlements. This commitment is based on the procedures providing a 
reasonable and orderly workflow and the work being provided to SCDOT’s 
right of way project manager as completed.  Regardless of amount, 
CONTRACTOR shall send all administrative settlements to SCDOT’s right of 
way project manager for final concurrence and signature. 

 Utilize SCDOT’s right of way project tracking system and provide an electronic 
status update a minimum of twice per month or upon request by SCDOT’s right 
of way project manager. 

 As part of the right of way acquisition and relocation procedures, include a right 
of way quality control plan to the SCDOT for review prior to commencing right 
of way activities.  SCDOT standard forms and documents will be used to the 
extent possible. 

 Provide a toll free telephone number for landowners and displaced persons to 
call and an office near the Project which is located within the State of South 
Carolina for the duration of the right of way acquisition and relocation services 
for this Project.   

 Provide a current title certificate by a licensed South Carolina attorney for each 
parcel within 90 days of the date of closing or the date of filing of the 
Condemnation Notice. 

 Prior to preparing appraisals, CONTRACTOR shall determine the appraisal 
scope for each tract in conjunction with SCDOT’s Chief Appraiser or designee. 
Appraisals shall be prepared in accordance with SCDOT’s Right of Way 
Appraisal Manual.  Appraisals shall be prepared by appraisers from SCDOT’s 
approved list of active fee appraisers.   

 Prepare and obtain execution of all documents conveying title.  Prior to 
recording, CONTRACTOR shall present these documents to SCDOT’s right of 
way project manager.  The SCDOT’s right of way project manager will review 
the documents and provide comments within five business days. SCDOT 
review comments will be sent to the CONTRACTOR, who shall respond within 
five business days. SCDOT will review the CONTRACTOR’S revised 
documents and will provide additional comments, if warranted, within five 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 43 of 91 
  

business days. After documents are accepted by the right of way project 
manager, documents will be forwarded to Director of Right of Way’s Office for 
final approval, which will be obtained within 15 business days. Upon final 
approval, SCDOT will provide payment to the property owner and provide a 
notification to CONTRACTOR within 30 business days.  CONTRACTOR 
shall record documents conveying title to such properties to SCDOT with the 
Office of the Register of Deeds, and deliver all executed and recorded general 
warranty deeds to SCDOT. For all properties acquired in conjunction with the 
Project, title will be acquired in fee simple (except that SCDOT may, in its sole 
discretion and by written notification from SCDOT’s right of way project 
manager, direct the acquisition of a right of way easement or permission, in lieu 
of fee simple title) and shall be conveyed to “The South Carolina Department 
of Transportation” by general warranty deed, free and clear of all liens and 
encumbrances except permitted encumbrances. 

 Because these acquisitions are being made as agent on behalf of the State of 
South Carolina, SCDOT shall make the ultimate determination in each case as 
to whether settlement is appropriate or whether the filing of a condemnation 
action is necessary, taking into consideration the recommendations of the 
CONTRACTOR.  When SCDOT authorizes the filing of a condemnation, 
CONTRACTOR shall prepare a Notice of Condemnation in the name of 
SCDOT, and submit it to SCDOT.  The SCDOT’s right of way project manager 
will review the documents and provide comments within five business days. 
SCDOT review comments will be sent to the CONTRACTOR, who shall 
respond within five business days. SCDOT will review the CONTRACTOR’S 
revised documents and will provide additional comments, if warranted, within 
five business days. After documents are accepted by the right of way project 
manager, documents will be forwarded to the Director of Right of Way’s Office 
for final approval, which will be obtained within 15 business days. Upon final 
approval, SCDOT will provide payment to the Clerk of Court and provide a 
notification to CONTRACTOR within 30 business days. SCDOT will serve 
appropriate condemnation documents and pleadings, and request priority status 
pursuant to S.C. Code Ann. Section 28-2-310(1976, as amended). 

 SCDOT shall prosecute condemnation proceedings to final judgment pursuant 
to the requirements of the South Carolina Eminent Domain Procedures Act.  
The procedure shall be by way of trial as provided by Section 28-2-240 of “The 
Act”. SCDOT shall be responsible for obtaining legal representation and 
CONTRACTOR will be responsible for providing expert witnesses, necessary 
for condemnation actions, at its own expense.  All settlements of condemnation 
cases shall be at SCDOT’s sole discretion. 

 CONTRACTOR shall provide a right of way certification and SCDOT shall 
approve and sign that certification prior to CONTRACTOR entering the 
property.  Only in exceptional circumstances will a certification be approved 
based on a right of entry.  Certification may be on a tract-by-tract basis. 
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 If after right of entry Certifications have been submitted there remains 
outstanding remaining tracts that have not been resolved, CONTRACTOR shall 
exercise care in its operations when working in proximity to adjacent developed 
properties, properties not yet acquired, and residences or businesses that are to 
be relocated.  CONTRACTOR shall submit a plan to the SCDOT’s right of way 
project manager for approval to:  

 Establish a clear zone adjacent to properties occupied by persons to be 
displaced in which construction equipment shall not be operated or 
parked, 

 Establish a clear zone for construction for properties occupied by 
persons to be displaced to prevent undue impacts or hardships, 

 Establish a method of protecting equipment from vandalism or 
unauthorized use, 

 Perform all burning in accordance with applicable laws and ordinances, 
with specific attention to SCDHEC’s Bureau of Air Quality Control 
criteria which require compliance with the South Carolina Air Pollution 
Control laws, regulations, and standards as they concern the related 
work included in the Contract. 

 Provide reasonable and safe access to residences or businesses that are 
to be displaced until such time as the property is vacant, and 

 Observe the property rights of landowners of adjacent and/or yet to be 
acquired properties. 

 CONTRACTOR shall use reasonable care in determining whether there is 
reason to believe that property to be acquired for rights of way may contain 
concealed or hidden wastes or other materials or hazards requiring remedial 
action or treatment.  When there is reason to believe that such materials may be 
present, CONTRACTOR shall take steps consistent with customary industry 
standards to investigate.  SCDOT shall be notified of the presence of such 
materials before an offer is made to acquire the property. 

 During the acquisition process and for a period of three years after final 
payment is made to CONTRACTOR for any phase of the work, all project 
documents and records not previously delivered to SCDOT, including but not 
limited to design and engineering costs, construction costs, costs of acquisition 
of rights of way, and all documents and records necessary to determine 
compliance with the laws relating to the acquisition of rights of way and the 
costs of relocation of utilities, shall be maintained and made available to 
SCDOT for inspection or audit. 

 

 The CONTRACTOR is responsible for verification of all information necessary for 
acquisition of the right of way. 
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 Acquisition of any additional area (not right of way)  desired by the 
CONTRACTOR for, but not limited to, construction staging, access or borrow pits, 
shall be the sole responsibility of CONTRACTOR, and any title or interest shall be 
secured in the name of the CONTRACTOR.  CONTRACTOR shall provide 
SCDOT the location and documentation for these additional areas.  
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for 
purchase or lease, for the use of additional properties in conjunction with the 
construction of the Project.  CONTRACTOR shall abide by the provisions of all 
applicable environmental permits, any conditions of individual right of way 
agreements, and all environmental commitments.  Any necessary permit 
modifications are the responsibility of the CONTRACTOR.  CONTRACTOR is 
responsible for all costs associated with these additional areas, including premium 
right-of-way costs.  If additional right-of-way is necessary beyond what has been 
evaluated in the NEPA documentation, CONTRACTOR shall be responsible for 
any re-evaluation of the approved Environmental Documents. 

 Right of way acquisition costs shall be defined as amounts paid for: (1) direct 
payments for ownership or other property rights, and (2) direct payments for 
eligible relocation expenses as provided for under the Uniform Act less premium 
right of way acquisition costs. 

 Premium right of way acquisition costs shall be the amount a jury award or a 
settlement that exceeds “Just compensation.” “Just compensation” shall be defined 
as the value SCDOT approves for a parcel after the following procedure:  
CONTRACTOR shall submit its recommendation for just compensation based on 
appraisals/appraisal reviews or cost estimates which support the recommendation.  
If SCDOT’s right of way project manager approves CONTRACTOR’S 
recommendations, that value becomes just compensation.  If SCDOT’s right of way 
project manager does not approve the recommendation, CONTRACTOR or 
SCDOT shall obtain another appraisal using an appraiser from the SCDOT’s 
approved list and submit this appraisal to SCDOT. SCDOT shall be responsible for 
the cost of the second appraisal.  SCDOT shall assign a value to the parcel which 
shall be deemed just compensation supported by the appraisals for the parcel. 

 If deemed necessary, SCDOT shall be responsible for right of way acquisition costs 
and premium right of way costs except for those additional areas explained above.  

 Upon final completion of the project, if any right of way condemnation actions are 
still pending, CONTRACTOR shall be responsible for adequate security to cover 
its contractual obligation relating to right of way acquisition. 

 Under the direction of and in coordination with SCDOT, the CONTRACTOR shall 
be responsible for all coordination with the involved Railroad Companies, 
including but not limited to, sending plans, meetings, correspondence, phone calls, 
writing/reviewing agreements, and etc. as may be necessary to secure the applicable 
executed railroad agreements, needed for the construction of the project, between 
the SCDOT and all involved Railroad Companies. All correspondence related to 
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railroad agreements or conditions shall include the railroad file number and railroad 
milepost information. The CONTRACTOR shall be responsible for the cost of 
railroad coordination as defined herein. 

 SCDOT will submit for approval, all required railroad agreements necessary for the 
Preliminary Engineering and Construction of the project. Upon approval, the 
SCDOT will submit the agreement to the Railroad Company for execution. The 
CONTRACTOR shall be responsible for assisting SCDOT in the development of 
the railroad agreement by providing requested information.  

 The CONTRACTOR shall be responsible for all costs to the Railroad Company or 
Companies for services provided by the Railroad or the Railroad’s Agent, as 
detailed in the executed Railroad Agreement between the SCDOT and the Railroad. 
This includes all expenses such as railroad flagging operations.  The 
CONTRACTOR shall be responsible for all other costs associated with designing 
and constructing the project as described in the executed Railroad Agreement 
between the SCDOT and the Railroad Company.  The CONTRACTOR shall 
include all costs associated with these requirements in the final bid price. Once a 
contract is executed, SCDOT shall administer invoicing for costs to the Railroad 
Company or Companies. Monies will be deducted from the CONTRACTOR’s 
progress payments after payments are made to the Railroad Company.   

 All design and construction activities in, adjacent to, over or under the railroad shall 
comply with all applicable Federal and State laws and standards, all terms identified 
in the Special Provisions for Protection of Railway Interests, and all terms of the 
final agreement executed with the Railroad Company. 

 The CONTRACTOR shall be required to meet the Railroad’s Insurance 
Requirements as specified in the Special Provisions for Protection of Railway 
Interests.   

 The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities 
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The 
CONTRACTOR shall use the SCDOT approved agreement language and 
procedures, that will be provided in this meeting. 

 CONTRACTOR shall provide project specific information to SCDOT for inclusion 
into the agreements. The CONTRACTOR shall anticipate and include in the 
proposed schedule a minimum 90-day approval time-frame for all railroad 
agreements.  If said Railroad Companies interfere or fail to provide information in 
a timely manner, SCDOT may, on an individual basis, consider a time extension 
for Railroad Company delays when CONTRACTOR can demonstrate that 
appropriate coordination efforts have been made to expedite the railroad 
coordination, and that the delay has a direct impact on the approved Critical Path.  
CONTRACTOR shall not be entitled to additional compensation for interference 
or delays related to railroad coordination.   
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 CONTRACTOR shall anticipate the need for a separate right-of-entry agreement 
between the CONTRACTOR and Railroad for surveys, borings, etc. The required 
PE Agreement, between SCDOT and Railroad, must be executed before Railroad 
will review or comment on any design questions or submittals from the 
CONTRACTOR. The Construction Agreement, between SCDOT and Railroad, 
must be executed before any construction activities can begin at the railroads.  

 CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and 
the Railroad. 

IX. PERMITS  
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X. ENVIRONMENTAL COMPLIANCE 

 

CONTRACTOR shall comply with all Environmental commitments and requirements 
including, but not limited to, the following: 

 Compliance with the provisions of all environmental permits applicable to the 
Project. A copy of the environmental document (PCE) is included in Attachment B 
and Environmental Commitments are included in Exhibit 6. If necessary, an 
updated addenda to the RFP will include finalized documents and exhibit revisions. 

 Compliance with those stipulations and conditions under which SCDOT received 
approval of the Environmental Document(s) and any modifications resulting from 
a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the 
Project in a manner that is not consistent with the assumptions in the SCDOT 
prepared environmental documents, the CONTRACTOR will be responsible for 
revising the environmental documents and provide any additional studies that may 
be required.  All revisions will require SCDOT and FHWA, if applicable, approval 
prior to any right of way acquisition or construction activity;   

 Compliance with applicable laws and regulations relating to potential or actual 
hazardous materials that may be encountered in the course of carrying out this 
Agreement; 

 Carrying out all necessary social, economic, and environmental studies required by 
regulatory authorities in the course of construction;  

 Cost, preparation, revision, acquisition, compliance, and adherence to conditions of 
any permits required by federal, state, or local laws or regulations; The 
CONTRACTOR is responsible for any mitigation required by permits. 
Compensatory mitigation may be available through an approved mitigation bank or 
Permittee Responsible Mitigation (PRM) as define in EPA’s 2008 Mitigation Rule;  
and 

 The resolution of any deviations from the contract documents, drawings or other 
information included in the environmental permits that would violate the intent or 
spirit of the permits.  Any proposed changes within the permitted areas would need 
to be coordinated with SCDOT’s Environmental Services Office.   

 

CONTRACTOR shall conduct one (or more, if appropriate) pre-construction / 
partnering conference(s) prior to any construction activity to discuss environmental and 
permitting issues, which conference shall include all subcontractors, and, to the extent 
feasible, representatives from the U.S. Army Corps of Engineers, the S.C. Department 
of Environmental Services Water Quality Division, the FHWA, CONTRACTOR, and 
SCDOT. 
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 When archeological or paleontological remains are uncovered outside of those 
identified prior to award, CONTRACTOR shall immediately halt operations in the 
area of the discovery and notify SCDOT. 

 Archeological remains consist of any materials made or altered by man which 
remains from past historic or prehistoric times (i.e. older than 50 years) Examples 
include old pottery fragments, metal, wood, arrowheads, stone implements or tools, 
human burials, historic docks, structures or not recent (i.e. older than 100 years) 
vessel ruins.  Paleontological remains consist of old animal remains, original or 
fossilized, such as teeth, tusks, bone, or entire skeletons. 

 SCDOT will have the authority to suspend the work for the purpose of preserving, 
documenting, and recovering the remains and materials of archeological and 
paleontological importance for the State.  CONTRACTOR shall carry out all 
instructions of SCDOT for the protection of archeological or paleontological 
remains, including steps to protect the site from vandalism and unauthorized 
investigations, from accidental damage and from dangers such as heavy rainfall or 
runoff. 

 CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance have been adversely 
impacted by the presence of archeological or paleontological remains not identified 
prior to award.   

XI. HAZARDOUS MATERIALS 

 

 The CONTRACTOR is referred, in addition to this Article, to Exhibit 6, Project 
Design Criteria and Attachment B for information and requirements regarding 
Hazardous Materials inspections and other environmental documentation regarding 
Hazardous Materials.  The CONTRACTOR shall be responsible for handling, 
storage, remediation, and disposal of any materials, wastes, substances and 
chemicals deemed to be a solid waste or hazardous waste under applicable state or 
federal law, (hereinafter "Hazardous Materials") encountered at the Site which were 
identified in the Hazardous Materials inspections or other environmental 
documentation regarding Hazardous Materials provided in Exhibit 6, Project 
Design Criteria and Attachment B and the cost of these activities shall be included 
in the Contract Price.    

 If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 
structures not previously inspected by SCDOT, the Contractor is required to 
perform lead-based paint and asbestos inspections on the existing structures prior 
to performing those activities.  The cost of the lead-based paint and asbestos 
inspections shall be included in the Contract Price.  Removal of lead-based paint 
and asbestos and lead-based paint and asbestos containing materials identified by 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 50 of 91 
  

inspections shall be by a qualified independent firm retained by the Department or 
by negotiating a Contract Change Request with the CONTRACTOR as outlined in 
the procedures in Article XI.B.   

 If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 
structures previously surveyed by SCDOT, but the asbestos inspection reports have 
expired, the CONTRACTOR is required to perform new asbestos inspections on 
the existing structures prior to performing those activities. The cost of the asbestos 
inspections shall be included in the Contract Price.  The cost of removal, handling, 
storage, remediation, and disposal of asbestos containing materials identified in the 
expired inspection reports shall be included in the Contract Price. 

 A copy of the lead-based paint and asbestos inspection reports and the notification 
of demolition or renovation forms must be submitted to SCDHEC at least ten (10) 
working days prior to demolition of an existing structure.  Prior to submitting the 
reports and forms to SCDHEC, the CONTRACTOR shall obtain the RCE’s 
signature.  The CONTRACTOR is responsible for obtaining all required permits to 
proceed with the work.  

 The CONTRACTOR is responsible for all necessary containment, removal, 
transportation, and disposal of the subsurface and surface Hazardous Materials 
identified in inspections or other environmental documentation provided in 
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) and 
State (SCDHEC & SCDOT) and local (County and Municipality) requirements for 
Hazardous Materials and worker health and safety.  The CONTRACTOR is 
responsible for obtaining all required permits to proceed with the work. 

 

Upon encountering any unexpected Hazardous Materials, the CONTRACTOR shall 
follow the procedures as described below: 

 CONTRACTOR shall stop Work immediately in the affected area and duly notify 
SCDOT and, if required by state or federal law, all government or quasi-
government entities with jurisdiction over the Project or site. 

 Upon receiving notice of the presence of Hazardous Materials, SCDOT will take 
necessary measures required to verify that the Hazardous Materials are remediated 
or rendered harmless.  Such necessary measures will include SCDOT either (i) 
retaining qualified independent firm or (ii) negotiating a Contract Change Request 
with CONTRACTOR. 

 CONTRACTOR shall resume Work at the affected area of the Project only after 
written notice from SCDOT that the (i) Hazardous Materials have been removed or 
rendered harmless and (ii) all necessary approvals have been obtained from all 
government and quasi-government entities having jurisdiction over the Project. 
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 CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance has been adversely 
impacted by the presence of Hazardous Materials. 

 If a Contract Change Request is negotiated, the CONTRACTOR shall comply with 
Article XI.A.5.  

 

 For purposes of this Project, the Hazardous Material Generator shall be listed as 
“SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated 
with work on the Project, with the exception that CONTRACTOR shall be the 
generator for all Hazardous Materials it, its consultants, subconsultants, 
subcontractors or suppliers, brings on to the Project  or that is brought to the Project 
by them and subsequently is caused to be released on the Project by the 
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and 
suppliers.   The foregoing shall not preclude or limit any rights or remedies that 
SCDOT may have against third parties and/or prior owners, lessees, licensees and 
occupants of the Project’s right of way. 

 SCDOT is not responsible for Hazardous Materials actually brought to the Project 
by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and 
suppliers or anyone for whose acts they may be or are liable.  SCDOT is not 
responsible for negligent or willful acts by CONTRACTOR, CONTRACTOR’s 
design consultants, subcontractors and suppliers or anyone for whose acts they may 
be or are liable relating to Hazardous Materials found at the site.  CONTRACTOR 
shall indemnify, defend and hold harmless SCDOT and SCDOT's officers, 
directors, employees and agents from and against all claims, losses, damages, 
liabilities and expenses, including attorney's fees and expenses arising out of or 
resulting solely from those Hazardous Materials actually brought to the Project or 
negligent or willful acts relating to Hazardous Materials, or both by 
CONTRACTOR, CONTRACTOR's design consultants, subcontractors and 
suppliers or anyone for whose acts they may be or are liable. 

XII. DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES 

CONTRACTOR shall be responsible for the demolition, removal and disposal of all 
structures and their appurtenances within SCDOT Right of Way necessary for the 
completion of the Project, to include those portions which may extend outside the right of 
way, but were purchased as a part of the acquisition process. Structures shall include the 
bridge and the culverts identified in the scope of work and all buildings acquired for the 
Project.  All necessary permitting shall comply with Articles II.B.4 and IX of the Contract.  
Handling and disposal of Hazardous Materials shall be in accordance with Article XI of 
the Contract.  Before demolition of the structures, the CONTRACTOR shall complete and 
submit a Notification of Demolition and Renovation form to the South Carolina 
Department of Health and Environmental Control. 
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See Exhibit 5 for additional information regarding disposal of the existing structure.   

XIII. DIFFERING SITE CONDITIONS  

 

 “Differing Site Conditions” are concealed or latent physical conditions encountered 
at the Project site during the term of the Agreement that (i) materially differ from 
the conditions reasonably assumed to exist at the site (Type 1); or (ii) are of an 
unusual nature, differing materially from the conditions ordinarily encountered and 
generally recognized as inherent in the work provided for in the Agreement (Type 
2). Type 1 conditions are those geotechnical or geological deviations from what is 
normally assume to exist based on information provided in the RFP and actual site 
location.  The only Type 2 conditions eligible for relief under this Article XIII are:  

 The discovery at the site of any archaeological, paleontological, biological or 
cultural resource; provided that the existence of such resource was not disclosed 
in the RFP; and  

 The discovery at the site of any species listed as threatened or endangered under 
the federal or State Endangered Species Act, except for those species disclosed 
as threatened or endangered in the RFP; and 

 The discovery at the site of any manmade object or manmade condition not 
normally found in subsurface material; and 

 The discovery at, near or on the site of any unexpected artesian condition. 

 The definition of Differing Site Condition excludes unanticipated utilities and 
unexpected Hazardous Waste.  

 CONTRACTOR shall bear the burden of proving that a Differing Site Condition 
exists and that CONTRACTOR could not have reasonably (i) designed the Project 
or (ii) worked around the condition, including by resequencing, relocating, or 
redeploying its forces to other portions of the Project or other activities unrelated 
to its work, so as to avoid additional cost.  CONTRACTOR shall have no right to 
claim that any condition constitutes a Differing Site Condition if (A) 
CONTRACTOR, or any person or entity for which CONTRACTOR is legally 
responsible, had actual knowledge regarding such conditions prior to submission 
of the Cost Proposal, or (B) such condition would have become known to 
CONTRACTOR based upon a Reasonable Investigation prior to the submission of 
the Cost Proposal, as defined below. Furthermore, CONTRACTOR hereby 
acknowledges and agrees that, based upon the opportunity to review all available 
information, seek reasonable additional information, visit the Project site prior to 
submission of the Cost Proposal, and make any additional subsurface explorations 
or soil tests that CONTRACTOR determined to have been useful, in each case, 
prior to the submission of the Cost Proposal, it has assumed all risks with respect 
to the need to work around locations impacted by Differing Site Conditions. 
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 Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that exist 
throughout a specified area around each SCDOT-provided test hole, as listed in the 
geotechnical data in Attachment B.  For purposes of the Type 1 portion of the 
definition of Differing Site conditions, “reasonably assumed to exist” means that 
the geotechnical and geological conditions indicated with respect to each SCDOT 
test hole exist throughout an area represented by a five- foot radius drawn from the 
center of the test hole.  

 Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed 
above. 

 CONTRACTOR shall assume responsibility for all other Differing Site Conditions 
not identified as Type 1 or Type 2. 

 

 CONTRACTOR shall submit a Contract Change Request to seek any relief for 
Differing Site Conditions for which SCDOT has responsibility.  So long as 
CONTRACTOR has met its burden of proof that a condition is a Differing Site 
Condition for which CONTRACTOR is entitled to certain relief. CONTRACTOR 
shall be entitled to a change order that provides for: 

 additional time, to achieve Substantial Completion for a Differing Site 
Condition that causes or will result in an identifiable and measurable disruption 
to the critical path under the then-current CPM Schedule, after consumption of 
all then-available float; provided, however, that SCDOT may, in its sole 
discretion, elects to order acceleration, in which case the change order shall not 
provide for an adjustment to the then-current CPM Schedule as a result of such 
Differing Site Condition; 

 actual, direct, and documented costs incurred solely and directly attributable to 
the Differing Site Condition; 

 acceleration costs, only if SCDOT elects to order acceleration. 

 CONTRACTOR’s entitlement to a change order is subject to the following 
additional limitations: 

 CONTRACTOR shall not be entitled to any disruption damages in connection 
with any additional costs claimed with respect to any Differing Site Condition; 

 CONTRACTOR shall not be entitled to any punitive, indirect, special, 
incidental, or consequential damages in connection with any additional costs 
claimed with respect to any Differing Site Condition; 
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 Costs shall not exceed those allowed in, and calculated pursuant to Section 
105.16.5 of the SCDOT Standard Specifications, with the exception of 
extended job site overhead rates which shall be as set forth in Exhibit 5 of the 
RFP; 

 CONTRACTOR shall not be entitled to an extension of time or additional costs 
if the delay attributable to the Differing Site Condition is concurrent with any 
other unrelated delay to an activity on the critical path under the then-current 
CPM Schedule for which CONTRACTOR is responsible under this Agreement. 

 If SCDOT directs acceleration of the Work, the as part of CONTRACTOR’s 
CCR, CONTRACTOR shall show all acceleration costs associated with 
meeting the original scheduled date for Substantial Completion. 

 

 If CONTRACTOR encounters known or suspected Differing Site Conditions, 
CONTRACTOR shall promptly notify SCDOT by either submitting a formal notice 
to SCDOT (for those conditions that CONTRACTOR anticipates are 
CONTRACTOR’s responsibility) or submitting a Contract Change Request before 
(for those conditions that CONTRACTOR anticipates are SCDOT’s 
responsibility), in either case without substantially disturbing or altering the 
affected area. If CONTRACTOR is entitled to relief, then CONTRACTOR shall 
not resume work that affects or reasonably could affect the condition until a Change 
Order is executed or a Force Account order is issued for the affected work.  If 
CONTRACTOR is not entitled to relief, or if CONTRACTOR elects not to pursue 
relief to which it may otherwise be entitled, then CONTRACTOR shall not resume 
work that affects or reasonably could affect the condition until SCDOT consents to 
work resuming, subject to applicable law and governmental approvals. 

 Each Contract Change Request relating to a Differing Site Condition shall be 
accompanied by: 

 a statement signed by a qualified professional setting forth (i) all relevant 
assumptions made by CONTRACTOR with respect to the condition at the 
relevant portion of the Site, (ii) justifying as reasonable the basis for all such 
assumptions which includes supporting documentation, (iii) explaining exactly 
how the condition encountered qualifies as a Differing Site Condition and (iv) 
listing the specific work-arounds the CONTRACTOR undertook, to mitigate 
any cost and delay effects of the encounter with the condition, and  

 a signed statement certifying that CONTRACTOR, and any person or entity for 
which CONTRACTOR is legally responsible (i) had no actual knowledge 
regarding such condition as of the submission of the Cost Proposal and (ii) such 
condition would not have become known to CONTRACTOR based upon a 
Reasonable Investigation.   
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 If the request is based on Type 1 Differing Site Conditions, the Contract Change 
Request shall also include detailed information regarding the alleged error in the 
boring data provided by owner or performed by CONTRACTOR forming the basis 
for the request, and shall explain how CONTRACTOR’s assumptions would have 
changed had the boring data been accurate. 

 Upon submittal of a Contract Change Request or other notice as set forth above, 
SCDOT will investigate the conditions within three business days and if it is 
determined that (1) a Differing Site Condition exists, (2) the condition is SCDOT’s 
responsibility, and (3) the condition causes an increase in the cost or time required 
for performance of the work, the Contract will be adjusted consistent with the relief 
provided above. 

 SCDOT shall have the right to require the CONTRACTOR to resume work in the 
area at any time, even though an investigation may still be ongoing.  
CONTRACTOR shall promptly resume work in the area upon receipt of 
notification from SCDOT to do so.    

 

“Reasonable Investigation” means the following activities by appropriate, qualified 
professionals prior to the submission of the Cost Proposal:   

 Visit and visual, non-intrusive inspection of the site and adjacent locations, except 
areas to which access rights have not been made available prior to the submission 
of the Cost Proposal; 

 Review and analysis of all reference documents; 

 Review and analysis of SCDOT-provided governmental approvals or permits, if 
any, available prior to the submission of the Cost Proposal; 

 Reasonable inquiry with real property, particularly those properties indicating 
former gas stations/auto garages, and utility owners or occupants, including request 
for and review of plans provided thereby, if any; 

 Review and analysis of laws, regulations, rules, ordinances, etc. applicable to the 
Project prior to the submission of the Cost Proposal; and 

 Other activities sufficient to familiarize CONTRACTOR with surface and 
subsurface conditions, including the presence of utilities, hazardous materials, 
archeological, paleontological and cultural resources, and threatened or endangered 
species, affecting the site or surrounding locations. 

XIV. FORCE MAJEURE 

Delays or failures of performance, in each case, that materially and adversely affect 
performance of the CONTRACTOR hereunder, shall not constitute breach of the 
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Agreement if and to the extent such delays or failures of performance result in a delay to 
the critical path identified in the current accepted CPM Schedule that are caused by:  

 

 acts of God or the public enemy;  

 expropriation or confiscation of facilities;  

 compliance with any order or request of any governmental authority other than 
SCDOT or a party in privity with it;  

 a change in law after the CONTRACTOR’S submission in response to the RFP that 
directly and substantially affects performance of the Project;  

 acts of war (including civil and revolutionary); invasion, armed conflict, violent act 
of foreign enemy, military or armed blockade, military or armed takeover of the 
Project or the Site;  

 rebellion, terrorism, riot, insurrection, civil commotion or sabotage that causes 
direct physical damage to, or otherwise directly causes interruption to construction 
or direct losses during maintenance of the Project; 

 fires, floods, earthquakes, including all foreshocks and aftershocks, where such 
earthquakes include ground shaking, liquefaction, settlement, or ground 
movements that directly impact, and cause damage to, temporary or permanent 
works of the Project; landsides caused by natural events, tornados, hurricanes, 
tropical storms, sinkholes caused by natural events, in each case directly impacting 
the physical improvements of the Project or CONTRACTOR’S performance of the 
scope of the work; 

 explosions, nuclear explosion, including radioactive contamination that triggers 
CONTRACTOR’s obligations pertaining to hazardous materials hereunder and, in 
each case directly impacting the physical improvements of the Project or 
performance of the CONTRACTOR’s scope of work,  

 national or regional unavailability or shortage of materials as determined by 
SCDOT after the CONTRACTOR’S submission of the Technical Proposal;  

 embargos directly affecting materials required to perform the CONTRACTOR’S 
scope of the work; 

 quarantine or suspension by the Governor, President, or other regional authority, or 
declared epidemic or pandemic, in each case, directly affecting the 
CONTRACTOR’s performance of the scope of the work;  
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 declared state of emergency by the Governor, the U.S. President or regional 
authority having jurisdiction over the Project or the CONTRACTOR’S 
performance of the scope of the work; 

 strikes (both national or regional strikes)or other concerted acts of workman not 
arising out of or relating to CONTRACTOR or any person or entity for which 
CONTRACTOR is responsible; 

 vehicle, as defined by 56-1-10 of South Carolina Code of Laws, collision that 
occurs prior to Final Completion, the impact of which causes damage to full 
pavement structure, bridge structure, noise wall, barrier wall/retaining wall or 
overhead sign structure of the Project; 

(each of the foregoing a “Force Majeure Event”), except, in each case, to the extent that 
any of the foregoing events or consequences of such events (i) arose out of (A) any 
breach of Contract by CONTRACTOR or any person or entity for whom 
CONTRACTOR is legally responsible, (B) any act or omission by CONTRACTOR or 
any such person or entity, (C) any negligence, recklessness, willful misconduct, fraud, 
or violation of laws by CONTRACTOR or any such person or entity; or (ii) could 
reasonably have been avoided by CONTRACTOR or any such person or entity (by the 
exercise of caution, due diligence or reasonable efforts, or otherwise). Any expense 
attributable to such occurrence of a Force Majeure Event shall not entitle 
CONTRACTOR to an adjustment in the Contract Price, as it is the Parties’ intent that 
these events will be compensated under the CONTRACTOR’s appropriate insurance 
policy. The duration of delay to the critical path identified in the current accepted CPM 
Schedule directly caused by a Force Majeure Event shall be added to the Contract Time. 

CONTRACTOR shall bear the burden of proving that a Force Majeure Event exists 
and that CONTRACTOR could not have reasonably worked around the condition, 
including by resequencing, relocating, or redeploying its forces to other portions of the 
Project or other activities unrelated to its work, so as to avoid additional delay or cost. 

XV. WARRANTY 

 

 CONTRACTOR warrants that it will perform all services in accordance with the 
standards of care and diligence normally practiced by recognized engineering and 
construction firms in performing services and obligations of a similar nature. 
CONTRACTOR warrants that all materials and equipment furnished shall be of 
good quality and new unless otherwise authorized by SCDOT and that the 
construction shall conform to the Contract requirements.  CONTRACTOR agrees 
to promptly correct, at its own expense, defects or deficiencies in materials and 
workmanship that appear prior to and during a period of three years after Final 
Completion of the Project.  This shall include all plant-produced materials (i.e. 
asphalt, concrete, etc.). CONTRACTOR shall not be responsible for damages 
caused by SCDOT’s failure to provide timely notification of potentially damaged 
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or defective work of which SCDOT had actual knowledge. CONTRACTOR shall 
properly perform, at the written request of SCDOT made at any time within the 
warranty period after Final Completion of the Project as defined in Article IV.A.5, 
all steps necessary to satisfy the foregoing warranty and correct any element of the 
Project or the services that is defective or does not reflect such standards of care 
and diligence.  The cost of such corrective services shall be CONTRACTOR’s 
responsibility. 

  CONTRACTOR further warrants the performance of all bridge components on all 
structures for three years from Final Completion of the Project.  If a component 
fails to perform properly for any reason, including but not limited to normal wear 
and tear, the CONTRACTOR shall replace the failed component at no cost to 
SCDOT. 

 The warranty periods begin at Final Completion of the Project.  CONTRACTOR 
shall immediately abate any warranty deficiency that poses an unsafe condition to 
the public; otherwise deficiencies shall be corrected no later than 30 days from the 
determination of corrective action.  In the event CONTRACTOR, after notice, fails 
to immediately abate the deficiency or fails to make correction within the 
prescribed 30 days, SCDOT may have the deficiency corrected.  All costs 
associated with such correction by SCDOT shall be the responsibility of the 
CONTRACTOR and his Surety.  With respect to any component that is repaired or 
replaced pursuant to this warranty, the warranty period of that component shall be 
the longer of one year from repair or replacement of the component or the remainder 
of the original warranty period. 

 CONTRACTOR shall take all steps necessary to transfer to SCDOT any 
manufacturer’s or other third-party’s warranties of any materials or other services 
used in the construction of the Project. 

  These warrantied are in addition to all warranties implied by law. 

XVI. INDEMNITY 

 

 Definitions 

 Indemnified Parties means SCDOT, the State of South Carolina, their 
respective successors, assigns, officeholders, officers, directors, agents, 
representatives, consultants and employees. 

 Loss or Losses means any loss, damage, injury, liability, obligation, cost, 
response cost, expense (including attorneys’, accountants’ and expert 
witnesses’ fees and expenses (including those incurred in connection with the 
enforcement of any indemnity or other provision of the Agreement)), fee, 
charge, judgment, penalty, fine or third party claims. Losses include injury to 
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or death of persons, damage or loss of property, and harm or damage to natural 
resources. 

 CONTRACTOR-Related Entity means: 

 CONTRACTOR; 
 CONTRACTOR’s shareholders, partners, joint venturers or members; 
 Subcontractors and suppliers; 
 Any other persons performing any of the work; 
 Any other persons for whom CONTRACTOR may be legally or 

contractually responsible; and 
 The employees, agents, officers, directors, shareholders, 

representatives, consultants, successors, assigns and invitees of any of 
the foregoing. 

 
 CONTRACTOR shall  release,  defend, indemnify and hold harmless the 

Indemnified Parties from and against any and all third-party claims and other 
Losses (including those incurred in connection with the enforcement of this 
indemnity) arising out of, relating to or resulting from the following (each an 
“Indemnified Claim”): 

 The breach or alleged breach of any of this Contract by CONTRACTOR-
Related Entity; 

 The failure or alleged failure by any CONTRACTOR-Related Entity to comply 
with any SCDOT approvals, governmental  approvals,  any  applicable  
environmental  laws  or other   governmental   rules   (including   environmental   
laws);  

 Any   alleged   patent   or   copyright   infringement   or   other   allegedly   
improper appropriation or use of trade secrets, patents, proprietary information, 
know-how, copyright rights or inventions in performance of the work, or arising 
out of any use in  connection  with  the  Project  of  methods,  processes,  designs,  
information,  or other  items furnished or communicated to SCDOT or  another 
Indemnified Party pursuant to the Contract; provided, that this indemnity shall 
not apply to any  infringement  resulting  from  SCDOT’s  failure  to  comply  
with  specific  written instructions regarding use provided to SCDOT by 
CONTRACTOR; 

 The actual or alleged CONTRACTOR fault in or associated with performance 
of the work; 

 Any and all claims by any governmental entity or taxing authority claiming 
taxes based on gross receipts, purchases or sales, the use of any property or 
income of any CONTRACTOR-Related Entity or any of their respective 
agents, officers or employees with respect to any payment for the work made 
to or earned by any CONTRACTOR-Related Entity; 
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 Any  and  all  stop  notices,  liens  and  claims  filed  in  connection  with  the  
work, including all expenses and attorneys’, accountants' and expert witness 
fees and costs incurred in discharging any stop notice, lien or claim, and any 
other liability to subcontractors, laborers and suppliers for failure to pay sums 
due for their work, services, materials, goods, equipment or supplies, provided 
that SCDOT is not in default in payments owing (if any) to CONTRACTOR 
with respect to such work and such SCDOT payment default is the direct reason 
for the stop notice, lien or claim; 

  Any release of Hazardous Materials or threatened release of Hazardous 
Materials  

 which  was  brought  onto  the Project site  by  any  CONTRACTOR-
Related  Entity,  or   

 attributable to any CONTRACTOR fault, regardless of the source, 
origin, or method of deposit of such Hazardous Materials; 

 To the extent of CONTRACTOR fault, the claim or assertion by any other 
person (excluding persons in privity of contract with SCDOT) that any 
CONTRACTOR- Related Entity (i) interfered with or hindered the progress or 
completion of work being  performed  by  such  other  contractor,  so  as  to  
cause  inconvenience disruption,   delay,  or  loss,  except  where  the  
CONTRACTOR-Related  Entity  was  not  in  any manner  engaged  in  
performance  of  the  work,  or  (ii)  failure  of  any  CONTRACTOR-Related 
Entity to cooperate reasonably with other contractors in accordance therewith; 

 Any dispute between CONTRACTOR and a Utility Owner, or any 
CONTRACTOR-Related Entity’s performance of, or failure to perform, the 
obligations with respect to such Utility Owner; 

 Any dispute between CONTRACTOR and the Railroad, or any 
CONTRACTOR-Related Entity’s performance of, or failure to perform, or 
obtain approval with respect to the Railroad; 

 Any CONTRACTOR-Related Entity’s breach of or failure to perform an 
obligation that SCDOT owes  to  a  third  person,  including  governmental  
entities,  railroads,  and  Utility Owners, under law or under any agreement 
between SCDOT and a third person, where  (i)  SCDOT  has  delegated  
performance  of  the  obligation  to  CONTRACTOR  under  the  Contract or  
(ii)  the  acts  or  omissions  of  any   CONTRACTOR- Related Entity which 
render SCDOT unable to perform or abide by an obligation that SCDOT owes 
to a third Person,  including governmental entities and Utility Owners,  under  
any  agreement  between  SCDOT  and  a  third  person,  where  the agreement 
was expressly disclosed to CONTRACTOR; 

 Inverse  condemnation,  trespass,  nuisance  or  similar  taking  of  or  harm  to  
real property by reason of:  (i) the failure of any CONTRACTOR-Related 
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Entity to comply with good industry  practices,  requirements  of  the  Contract 
or governmental approvals, (ii) any CONTRACTOR default, or (iii) the actual 
physical entry onto or encroachment upon another’s property by any 
CONTRACTOR-Related Entity; 

 The failure of CONTRACTOR to fully comply with any insurance 
requirements described in the Contract; 

 Any failure to protect and/or maintain valuable papers and records that the 
Contract require CONTRACTOR to maintain; 

 Any act, claim or amount arising or recovered under workers’ compensations 
law; 

 Any errors, inconsistencies or other defects in the design or construction of the 
Project and/or of Utility Adjustments included in the work; 

 Any  violation  of  any  representation,  warranty,  or  other  covenant,  obligation  
or agreement under the Contract or governmental laws and rules to be complied 
with by CONTRACTOR hereunder or thereunder; 

 Any failure to pay any liquidated damages under the Contract; 

 Errors in the design documents provided by CONTRACTOR (including those 
pertaining to Utility Adjustments), regardless of whether such errors were also   
included   in   the   RFP, Exhibits and Attachment B.   CONTRACTOR agrees 
that, because the concepts in the RFP, Exhibit and Attachment B are subject to 
review and modification by CONTRACTOR, it is appropriate for 
CONTRACTOR to assume liability for errors in the completed Project even 
though they  may  be  related  to  errors  in  the  RFP, Exhibits and Attachment 
B;  and/or 

 any act or omission of any CONTRACTOR-Related Entity or any 
CONTRACTOR default in any way causing, contributing to, relating to or 
arising out of (i) any bodily injury (including death) to any person or (ii) any 
Losses to the tangible property of third parties. 

 Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity 
obligation shall not extend to any third-party Losses to the extent directly caused 
by: 

 The gross negligence, recklessness, willful misconduct, bad faith, or fraud of 
the Indemnified Party; 

 SCDOT’s  breach  of  any  of  its  material  obligations  under  the  Contract; 

 An Indemnified Party’s violation of any governmental laws, regulations, 
ordinances, zoning, permits, certifications, or approvals; or 
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 Any material defect inherent in a prescriptive design, construction, operations 
or maintenance specification included in the design criteria, exhibits and 
Attachment B, but only where prior to occurrence of the third-party Losses, 
CONTRACTOR complied with such specification and did not  actually know,  
or would not reasonably have known,  while exercising reasonable diligence,  
that  it  was  deficient  or,  if  CONTRACTOR  actually  knew  of  the  
deficiency, unsuccessfully sought SCDOT’s waiver or approval of a deviation 
from such specification.  

 In claims by an employee of CONTRACTOR, a subcontractor, anyone directly  or  
indirectly  employed  by  them  or  anyone  for  whose  acts  they  may  be  liable,  
the indemnification obligation under  Section A above, shall not be limited by a 
limitation on the amount or type of damages, compensation or benefits payable by 
or for CONTRACTOR or a subcontractor under workers’ compensation, disability 
benefit or other employee benefits laws. 

 CONTRACTOR  is  advised  that  Utility  Agreements  and  the  Railroad 
Agreement  may  include  certain  agreements  by  SCDOT  to  indemnify,  defend,  
save  and  hold harmless the Utility Owners and Railroad, respectively, with respect 
to certain matters.  CONTRACTOR’s obligations under this Indemnity Article 
shall automatically apply to require CONTRACTOR, to release, indemnify, 
defend, save and hold harmless the  Utility  Owners,  Railroad  and  their  employees  
and  agents,  in  addition  to  the  Indemnified Parties, with respect to all such 
matters.    

 For purposes of this Section I, “third party” means any Person other than an 
Indemnified  Party  and  CONTRACTOR,  except  that  a  “third  party”  includes  
any Indemnified Party’s employee,  agent or contractor  who asserts a claim that  is 
(a)  against an Indemnified Party, (b) within the scope of the indemnities and (c) 
not covered by the Indemnified Party’s worker’s compensation program.  

 SCDOT, and the State shall have no obligation to indemnify, defend and hold 
harmless CONTRACTOR or any other CONTRACTOR-Related Entity. 

 The requirement to provide an indemnity as specified in this Section I is intended 
to provide protection to SCDOT with respect to third-party claims associated with 
the event giving rise to the indemnification obligation, and is not intended to 
provide SCDOT with an alternative cause of action against CONTRACTOR for 
Losses incurred directly by SCDOT with respect to the event giving rise to the 
indemnification obligation. 

 

 If SCDOT receives notice of a claim or otherwise has actual knowledge of a claim 
that it believes is within the scope of the indemnities under Section I, and if SCDOT 
gives notice thereof, then SCDOT shall have the right to conduct its own defense 
unless either an insurer accepts defense of the claim within the time required by 
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governmental law and rules or CONTRACTOR accepts the tender of the claim in 
accordance with Section B.5 below. 

 If  the  insurer  under  any  applicable  insurance  policy  accepts  the  tender  of 
defense, SCDOT and CONTRACTOR shall cooperate in the defense as required 
by the insurance  policy  and,  for  purposes  of  the  Contract and  proceedings  
relating  to  such matter, the applicable Indemnified Party/ies shall be deemed to be 
(an) insured party/ies.  If no insurer under potentially applicable insurance policies 
provides defense, then Section B.9. below shall apply. 

 If the defense is tendered to CONTRACTOR, then within 30 days after receipt  of  
the tender,  CONTRACTOR  shall  provide  to  the  Indemnified  Party  written 
notice whether it has tendered the matter to an insurer, and, if not tendered to an 
insurer or if the insurer has rejected the tender, shall deliver a written notice stating 
that CONTRACTOR: 

 Accepts the tender of defense and confirms that the claim is subject to  full  
indemnification  hereunder  without  any  "reservation  of  rights"  to  deny  or  
disclaim  full indemnification thereafter; 

 Accepts the tender of defense but with a "reservation of rights" in whole or in 
part; or 

 Rejects the tender of defense based on a determination that it is not required to 
indemnify against the claim under the terms of this Contract. 

 If CONTRACTOR has tendered the matter to an insurer, and the insurer has not 
rejected the tender, then, for purposes of the Contract and proceedings relating to 
such matter, the applicable Indemnified Party/ies shall be deemed to be (an) insured 
party/ies. 

 If CONTRACTOR accepts the tender of defense under Section B.3.a or B.3.b 
above, CONTRACTOR shall have the right to select legal counsel for the 
Indemnified Party, subject to reasonable approval by the Indemnified Party, and 
CONTRACTOR shall otherwise control the defense of such claim, including 
settlement, and bear the attorneys’, consultants’ and expert witness fees and costs 
of defending and settling such claim. During such defense: 

 CONTRACTOR   shall   fully   and   regularly   inform   the Indemnified Party 
of the progress of the defense and of any settlement discussions; and 

 The Indemnified Party shall reasonably cooperate in said defense, provide to 
CONTRACTOR all materials and access to personnel it requests as necessary 
for  defense,  preparation  and  trial  and  which  or  who  are  under  the  control  
of  or reasonably available   to   the   Indemnified   Party,   and,   subject   to   
governmental laws and rules, maintain the confidentiality of all 
communications between it and CONTRACTOR  concerning such defense. 
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 If CONTRACTOR responds to the tender  of defense as specified in Section B.3.c,  
the  Indemnified  Party  shall  be  entitled  to  select  its  own  legal  counsel  and 
otherwise control the defense of such claim, including settlement. 

 Notwithstanding Sections B.1 and B.2, the Indemnified Party may  elect to 
temporarily assume  its  own  defense  at  any  time  by  delivering  to 
CONTRACTOR written notice of such election and the reasons therefor, if the 
Indemnified Party, at the time it gives written notice of the claim or at any time 
thereafter, reasonably determines that: 

 A  conflict  exists  between  it  and  CONTRACTOR  which prevents  or  
potentially  prevents  CONTRACTOR  from  presenting  a  full  and  effective 
defense; 

 CONTRACTOR is otherwise not providing an effective defense in connection 
with the claim; or 

 CONTRACTOR   lacks   the   financial   capacity   to   satisfy potential liability 
or to provide an effective defense. 

 If  the  Indemnified  Party  is  entitled  and  elects  to  conduct  its  own  defense 
pursuant hereto of a claim for which it is entitled to indemnification, 
CONTRACTOR shall reimburse on a current basis all costs and expenses the 
Indemnified Party incurs in investigating and defending such claim.  If the 
Indemnified Party is entitled to and elects to conduct its own defense, then: 

 In the case of a defense that otherwise would be conducted under Section B.3.a 
the Indemnified Party shall have the right to settle or compromise the claim 
with CONTRACTOR’s relevant insurer(s)’ prior written consent, which, in 
each case, shall not be unreasonably withheld or delayed; 

 In the case of a defense that otherwise would be conducted under Section B.3.b, 
the Indemnified Party and CONTRACTOR shall consult with each other on a 
regular basis to determine whether settlement is appropriate and, subject to the 
rights of any insurer  providing  coverage  for  the  claim  under  a  policy  
required  under  this  Contract  and  the Indemnified  Party  shall  have  the  right  
to  settle  or  compromise  the  claim  with  CONTRACTOR’s  prior  written  
consent  without  prejudice  to  the  Indemnified  Party’s  rights  to  be 
indemnified by CONTRACTOR; and 

 In  the  case  of  a  defense  conducted  under  Section  B.3.c,  the Indemnified 
Party shall, subject to the rights of any insurer providing coverage for the claim 
under a policy required under this Contract, have the right to settle or 
compromise the claim without CONTRACTOR's prior written consent and 
without prejudice to its rights to be indemnified by CONTRACTOR. 

 Where CONTRACTOR has the right under these procedures to settle a claim, 
in no event shall CONTRACTOR agree to a settlement that will increase the 
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risk, liability or costs of SCDOT or any other Indemnified Party or adversely 
affect the Project, the  work  or  the  completion  deadlines  without  the  prior  
written  consent  of  SCDOT  or  such Indemnified Party, in its sole discretion. 

 A refusal of, or failure to accept, a tender of defense, as well as any dispute over 
whether an Indemnified Party which has assumed control of defense is entitled to 
do so under Section B.8,  shall be resolved according to the Claims Procedure.  
CONTRACTOR shall be entitled to contest an indemnification claim and pursue, 
through the Claims Procedure, recovery of defense and indemnity payments it has 
made to or on behalf of the Indemnified Party. 

 

The foregoing obligations shall not be construed to negate, abridge, or reduce other rights 
or obligations which would otherwise exist in favor of an Indemnified Party hereunder. 

 

 The indemnities set forth in Section A.7 are intended to operate as agreements 
pursuant to Section 107(e)  of  CERCLA  to  insure,  protect,  hold  harmless  and  
indemnify  the  Indemnified Parties.. 

XVII. DEFAULT; SUSPENSION; TERMINATION 

 

 CONTRACTOR shall be in default of this Agreement if: 

 CONTRACTOR fails to begin performance of the scope of the work promptly 
following issuance of the Notice to Proceed; 

 CONTRACTOR fails to perform the scope of the work in accordance with (i) 
the documents described in Article I (contract documents), (ii) the final, and as 
applicable, as-approved deliverables under Article II.J, (iii) applicable 
standards set forth therein; 

 CONTRACTOR refuses to remove, replace, and correct rejected materials, or 
nonconforming or unacceptable work; 

 CONTRACTOR (i) suspends, ceases, or stops performance of the scope of the 
work, or (ii) fails to perform the scope of the work continuously and diligently 
to completion, in either case (A) where CONTRACTOR fails to resume 
performance or to prosecute the work, as determined in SCDOT’s reasonable 
discretion) as is identified in Preliminary Notice of Delinquency and thereafter 
in any Notice of Delinquency (as each such term is defined in Section 108 of 
the Standard Specification), within 15 days after dispatch of such Notice of 
Delinquency, and (B) excluding work stoppages directed by SCDOT, approved 
by SCDOT, or for other reasons expressly permitted under this Agreement;  
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 CONTRACTOR abandons all or a material part of the Project, which 
abandonment is deemed to occur if (i) CONTRACTOR demonstrates through 
statements, acts, or omissions an intent not to continue, for any reason other 
than for a reasons expressly permitted under this Agreement, or (ii) no 
satisfactory progress in the work is performed for a continuous period of more 
than 15 days unless due to CONTRACTOR’s compliance with work stoppages 
directed by SCDOT or for reasons expressly permitted under this Agreement; 

 CONTRACTOR fails to resume performance of the scope of the work that has 
been suspended or stopped within five calendar days after (i) cessation of the 
event preventing performance (and for which CONTRACTOR is expressly 
permitted to have suspended or stopped performance under this Agreement) or 
(ii) receipt of notice from SCDOT to resume performance; 

 Insolvency, Bankruptcy Events: 

 CONTRACTOR commences a voluntary case seeking liquidation, 
reorganization or other relief with respect to CONTRACTOR or 
CONTRACTOR’s debts under any U.S. or foreign bankruptcy, 
insolvency or other similar law; seeking the appointment of a trustee, 
receiver, liquidator, custodian or other similar official of its, or any 
substantial part of its, assets; becomes insolvent, or generally does not 
pay its debts as they become due; provides notice of its inability to pay 
its debts; makes an assignment for the benefit of creditors; or takes any 
action to authorize any of the foregoing; 

 An involuntary case is commenced against CONTRACTOR seeking 
liquidation, reorganization, dissolution, winding up, a composition or 
arrangement with creditors, a readjustment of debts or other relief with 
respect to such CONTRACTOR or CONTRACTOR’s debts under any 
U.S. or foreign bankruptcy, insolvency or other similar law; seeking the 
appointment of a trustee, receiver, liquidator, custodian or other similar 
official of it or any substantial part of its assets; seeking the issuance of 
a writ of attachment, execution, or similar process; or seeking like relief, 
and such involuntary case shall not be contested by it in good faith or 
shall remain undismissed and unstayed for a period of 60 days; 

 In any voluntary or involuntary case seeking liquidation, reorganization 
or other relief with respect to CONTRACTOR or its debts under any 
U.S. or foreign bankruptcy, insolvency or other similar law, this 
Agreement or any of the other Contract Documents, is rejected, 
including a rejection under 11 U.S.C. Section 365 or any successor 
statute; or 

 Any voluntary or involuntary case or other act or event described in 
clause (g)(i) or (g)(ii) shall occur (and in the case of an involuntary case 
shall not be contested in good faith or shall remain undismissed and 
unstayed for a period of 60 days) with respect to (i) any equity member, 
partner or joint venture member of CONTRACTOR, or (ii) any equity 
member, partner or joint venture member of CONTRACTOR for whom 
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transfer of ownership or management authority would constitute an 
impermissible assignment hereunder; 

 Allows any final judgment to remain unsatisfied for a period that, in SCDOT’s 
sole judgment, poses a material adverse effect on CONTRACTOR’s ability to 
perform the scope of the Work and, in particular, to pay for its obligations to 
SCDOT, subcontractors, and suppliers in connection therewith; 

 CONTRACTOR makes, attempts to make, or suffers a voluntary or involuntary 
assignment or transfer of all or any portion of this Agreement or its interest in 
the Project; 

 CONTRACTOR materially fails to observe or to perform, or to cause to be 
observed or performed, timely any other material covenant, agreement, 
obligation, term, or condition required to be observed or performed by 
CONTRACTOR under the Agreement including but not limited to: 

 Fails to supply a sufficient number of properly skilled workmen, tools, 
materials and equipment to assure the prompt completion of the work; 
or 

 Failure to comply with applicable permits, law, or use of the Project 
violates such permits, law, or this Agreement; 

 Any representation or warranty in the Agreement, the SOQs and Proposal 
(which representations and warranties of CONTRACTOR are incorporated into 
the Proposal explicitly or by reference), or the Proposal is false in any material 
respect, materially misleading, or inaccurate in any material respect when made 
(except as relates to continuing representations and warranties), or omits 
material information when made (except as relates to continuing 
representations and warranties); 

 Any certificate, schedule, report, instrument, or other document delivered by or 
on behalf of CONTRACTOR to SCDOT under the Agreement is false or 
incorrect in any material respect, materially misleading, or inaccurate in any 
material respect when made (except as relates to continuing representations and 
warranties in any such certificates, schedules, reports, instruments, or other 
documents), or omits material information when made (except as relates to such 
continuing representations and warranties); 

 CONTRACTOR (i) fails to make any payment owing to SCDOT under the 
Agreement in full and when due (including specifically payment of any 
liquidated or stipulated damages hereunder); or (ii) fails to make, absent a bona 
fide and valid dispute, payment in full and when due for labor, equipment, or 
materials in accordance with applicable law and with its agreements with 
consultants, subcontractors, subconsultants, vendors, or suppliers;  

 CONTRACTOR fails (i) to obtain, provide, and maintain any insurance, surety 
bonds, guarantees, letters of credit, or other payment or performance security 
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as is required under the Agreement for the benefit of the relevant parties, or (ii) 
to comply with any requirement of the Agreement pertaining to the amount, 
terms, or coverage of the insurance or security, or (iii) to pay the associated 
premiums, deductibles, self-insured retentions, co-insurance, or any such other 
amounts with respect to the insurance or security as and when due;  

 Unless continued performance of this Agreement is permitted under the terms 
of a debarment agreement with the State of South Carolina or otherwise as 
permitted under clause 2.e. below, and after any rights of appeal have been 
exhausted, if CONTRACTOR, any equity or joint venture member of 
CONTRACTOR, any consultant, subcontractor, subconsultant, vendor, or 
supplier, or any person or entity for which CONTRACTOR is legally 
responsible (i) is determined to be disqualified, suspended, or debarred, or 
otherwise is excluded from bidding, proposing, or contracting with a federal or 
state department or agency, or (ii) has not dismissed any consultant, 
subcontractor, subconsultant, vendor, or supplier whose work is not 
substantially complete and who is determined to be disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with a 
federal or state department or agency;  

 CONTRACTOR fails to comply with any order by SCDOT issued under, and 
pursuant to a contractual right in, this Agreement, including specifically orders 
to suspend CONTRACTOR’s performance of the scope of work, in whole or in 
part, within the time allowed in such order; or 

 Cure Periods.  The following list identifies CONTRACTOR’s rights to receive 
notice and opportunity to cure before SCDOT may exercise its remedies under 
clause 3 below, and this list also identifies other Contractor Defaults that are not 
subject to cure: 

a. Except as otherwise specifically set forth in this clause 2, CONTRACTOR and 
the surety providing the bond(s) pursuant to Article VI.B shall be entitled to 15 
days prior written notice and opportunity to cure any Contractor Defaults before 
SCDOT may exercise any remedies hereunder, including specifically those 
under clause 3 below. 

b. CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B 
shall be entitled to seven days prior written notice and opportunity to cure the 
Contractor Defaults under clauses XVII.A.1.h., m., and n. before SCDOT may 
exercise any remedies hereunder, including specifically those under clause 3 
below. 

c. Except with respect to those Contractor Defaults listed in clauses d. and e. 
below, if Contractor Defaults under clauses XVII.A.1.a., f., m., and n. are 
capable of cure (as determined by SCDOT in its sole discretion) but, by its 
nature, cannot be cured within such seven or 15 day period, as applicable, (also 
as determined by SCDOT in its sole discretion), then CONTRACTOR shall 
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commence to cure such Contractor Default within such seven or 15 day period, 
as applicable, and thereafter diligently prosecute such cure to completion within 
60 days or such other later time as determined by SCDOT, in its sole discretion, 
before SCDOT may exercise any remedies hereunder, including specifically 
those under clause 3 below. 

d. Except with respect to those Contractor Defaults listed in clause c. above and 
clause e. below, if a Contractor Default under clause XVII.A.1.e. cannot be 
cured within 15 days (as determined by SCDOT in its sole discretion), then 
CONTRACTOR shall commence to cure such Contractor Default within such 
15 day period, and thereafter diligently prosecute such cure to completion 
within 30 days or such other later time as determined by SCDOT, in its sole 
discretion, before SCDOT may exercise any remedies hereunder, including 
specifically those under clause 3 below. 

e. CONTRACTOR hereby acknowledges and agrees that no notice and no 
opportunity to cure is required with respect to the Contractor Defaults under 
clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to 
exercise its remedies hereunder immediately, including specifically those under 
clause 3 below. 

f. With respect to the Contractor Default under clause XVII.A.1.o., 
CONTRACTOR shall take appropriate steps to obtain, or to require its equity 
or joint venture member of CONTRACTOR, any consultant, subcontractor, 
subconsultant, vendor, or supplier, or any person or entity for which 
CONTRACTOR is legally responsible to obtain, a debarment agreement with 
the State of South Carolina in connection with any pending action for 
disqualification, suspension or debarment or any pending agreement for 
voluntary exclusion from bidding, proposing or contracting.  If a debarment 
agreement is obtained that permits continued performance under this 
Agreement, then the disqualification, suspension, debarment or agreement for 
exclusion shall not be considered a Contractor Default.  If, however, such a 
debarment agreement is not obtained, the CONTRACTOR shall have the 
following cure rights: 

 With respect to a Contractor Default under clause XVII.A.1.o(i) 
involving CONTRACTOR, CONTRACTOR shall have 60 days after 
the effective date of the disqualification, suspension, debarment or 
agreement for exclusion to (i) obtain a debarment agreement allowing 
continued performance or (ii) otherwise cure the Contractor Default; 

 With respect to a Contractor Default clause XVII.A.1.o(i) involving any 
equity or joint venture member of CONTRACTOR involving any 
equity or joint venture member of CONTRACTOR, CONTRACTOR 
shall have 60 days after the effective date of the disqualification, 
suspension, debarment or agreement for exclusion (i) to remove the 
affected equity or joint venture member and obtain SCDOT’s approval 
of the change in the ownership structure of CONTRACTOR, (ii) to 
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obtain a debarment agreement allowing continued performance or 
(iii) otherwise cure the Contractor Default; and 

 With respect to a Contractor Default under clause XVII.A.1.o(i) 
involving a consultant, subcontractor, subconsultant, vendor, or 
supplier, or any other person or entity for which CONTRACTOR is 
legally responsible, CONTRACTOR shall have 60 days after the 
effective date of the disqualification, suspension, debarment or 
agreement for exclusion to obtain a debarment agreement allowing 
continued performance or otherwise cure the Contractor Default. 

 Remedies. 

 General Provisions. 

 Failure to provide notice to CONTRACTOR’s surety providing the 
bond(s) pursuant to Article VI.B shall not preclude SCDOT from 
exercising its remedies under this clause 3. 

 SCDOT shall also be entitled to exercise any other rights and remedies 
available under this Agreement, or available at law. 

 SCDOT’s rights under this Agreement shall be cumulative and shall be 
in addition to every other right provided under this Agreement or at law, 
and the exercise or beginning of the exercise by SCDOT of any one or 
more of any of such rights or remedies shall not preclude the 
simultaneous or later exercise by SCDOT of any or all other such rights 
or remedies. 

 Except as expressly stated otherwise in this Agreement, SCDOT’s 
exercise of any right or remedy does not waive or release, nor shall be 
deemed to waive or release, CONTRACTOR from any obligations or 
limiting other remedies that may be available to SCDOT, 

 SCDOT Step-In 

 Subject to any surety rights under surety bond(s) placed for the Project 
pursuant to Article VI.B., SCDOT shall have the right, but not the 
obligation, to pay such amounts and or perform such acts as may then 
be required of CONTRACTOR under the Agreement or contracts with 
consultants, subcontractors, subconsultants, vendors, or suppliers, 
whether assigned to SCDOT. 

 SCDOT may appropriate any or all materials and equipment on the Site 
as SCDOT determines may be suitable and acceptable and, if and when 
consistent with the terms of any surety bond(s) placed pursuant to 
Article VI.B, SCDOT may direct the Surety to complete the Project, 
may enter into an agreement for the completion of the Project (with the 
surety or another contractor), or may complete the Project itself.  If 
SCDOT exercises any right to perform any obligations of 
CONTRACTOR, then SCDOT may, but is not obligated to, among 
other things:  (A) perform or attempt to perform, or cause to be 
performed, such work; (B) spend such sums as SCDOT deems 
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necessary and reasonable to employ and pay such architects, engineers, 
consultants, and contractors, and obtain materials and equipment as may 
be required  to complete such work; (C) execute all applications, 
certificates, and other documents as may be required to complete the 
Project, including paying such amounts and performing such other acts 
as may then be required from CONTACTOR pursuant to its 
subcontracts with consultants, subcontractors, vendors, and suppliers; 
(D) modify or terminate any contractual arrangements; (E) take any 
other actions that SCDOT may, in its sole discretion, consider necessary 
to complete the Project; and (vi) prosecute and defend any action or 
proceeding incident to completion of the Project. 

 SCDOT may deduct from any amounts payable by SCDOT to 
CONTRACTOR such amounts payable by CONTRACTOR to 
SCDOT, including those damages listed in clause c. below. 

 Performance Security 

 SCDOT may make demand upon and enforce any surety bond, and 
make demand upon, draw on and enforce and collect any letter of credit, 
guaranty or other payment or performance security available to SCDOT 
under this Agreement, with respect to such Contractor Default in any 
order.   

 SCDOT will apply the proceeds of any such action to the satisfaction of 
CONTRACTOR’s obligations under this Agreement, including 
payment of amounts due to SCDOT.   

 The provisions of clauses (i) and (ii), shall not apply where access to 
any such surety bond, letter of credit, guaranty or other payment or 
performance security is for the purpose of satisfying damages owing to 
SCDOT, in which case SCDOT shall be entitled to make demand, draw, 
enforce and collect regardless of whether Contractor Default is 
subsequently cured.   

 SCDOT will notify CONTRACTOR at the same time or promptly after 
it takes any action to make demand upon, draw on, enforce or collect 
any such surety bond, letter of credit, guaranty or other payment or 
performance security.  

 Damages 

 Without limiting SCDOT’s right to deduct in the event of self-
performance under clause 3.b. above, and except as limited by 
SCDOT’s agreement to liquidate certain damages as specified in the 
Agreement, SCDOT shall be entitled to recover any and all damages 
available at law on account of the occurrence of a Contractor Default.  
CONTRACTOR shall owe any such damages that accrue after the 
occurrence of Contractor Default regardless of when any notice 
regarding any Contractor Default is given or whether Contractor Default 
is subsequently cured.  Such damages include, but are not limited to: 
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a) the aggregate of reimbursements owing SCDOT;  

b) any liquidated or stipulated damages accrued; 

c) 125% of the amounts SCDOT deems advisable to cover any 
existing or threatened claims of consultants, subcontractors, 
subconsultants, vendors, suppliers, other laborers, or other persons 
or entities; 

d) amounts of any losses incurred or reasonably expected to be 
incurred by SCDOT in completing the Project; 

e) the cost to complete or remediate uncompleted or other 
nonconforming work, plus an administrative charge equal to 10% 
of such costs; 

f) throw-away costs for unused portions of the completed portions of 
the Project 

g) increased financing costs of SCDOT, if any, 

h) other damages or amounts that SCDOT has or will be incurred to 
rectify any breach or failure to perform by CONTRACTOR and/or 
to bring the condition of the Project to the standard it would have 
been in if CONTRACTOR had complied with its obligations to 
carry out and complete the Work in accordance with the Contract 
Documents; and 

i) other damages or amounts that SCDOT has determined are or may 
be payable to SCDOT under this Agreement. 

 Where this Agreement is terminated, the damages recoverable by 
SCDOT shall also include the present value of 

a) actual and projected costs to SCDOT to terminate, take over the 
Project, re-procure and replace CONTRACTOR; 

b) actual and projected delay costs; and 

c) actual and projected increases in costs to SCDOT to complete the 
Project. 

 Damages owed to SCDOT under this clause c. shall bear interest at the 
statutory rate of interest under S.C. Code Ann. 34-31-20 from and after 
the date any amount becomes due to SCDOT until the date paid.  The 
interest rate shall accrue on all amounts SCDOT has had to pay in excess 
of the remaining balance of the Contract Price from the date of 
SCDOT’s payment. 

 Additional Provisions pertaining to costs.   
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a) If, after termination, it is determined that the Contractor was not in 
default, or that the default was excusable, the rights and obligations 
of the parties shall be the same as a termination by SCDOT for its 
convenience.  

b) In lieu of the provisions of this Article XVII for terminating this 
Agreement for cause, SCDOT may pay CONTRACTOR for the 
work already completed in accordance with the Agreement and 
may treat the work remaining undone as if they had never been 
included or contemplated by this Agreement.  No claim under this 
clause (C) will be allowed for prospective profits on, or any other 
compensation relating to, work remaining and uncompleted by 
CONTRACTOR. 

 Termination of the Agreement by SCDOT.   

 CONTRACTOR acknowledges and agrees that any Contactor Default 
would result in material and substantial harm to SCDOT’s rights and 
interests under this agreement, and therefor justifies termination of this 
Agreement unless fully and completed cured within the applicable cure 
period, if any, under clause XVII.A.2.   

 Upon expiration of any applicable cure period (if any), and after 
complying with other obligations of SCDOT, if any, under any surety 
bonds provided by CONTRACTOR under Article VI.B., if 
CONTRACTOR’s surety providing such bond(s) refuses to complete 
the work or fails to take over the work under the terms of the 
performance bond, then SCDOT may in its sole discretion terminate this 
Agreement for cause.  If SCDOT terminates this Agreement for cause, 
SCDOT shall deliver a notice to the CONTRACTOR so stating, and 
termination will be effective three days after dispatch, unless otherwise 
specified in such notice. 

 Joint and Several Liability of CONTRACTOR and Surety/ies 

If a Contractor Default occurs, CONTRACTOR, and any surety providing the 
bond(s) pursuant to Article VI.B shall be jointly and severally liable to SCDOT 
for all costs, damages, and expenses of SCDOT listed under clause XVII.A.3.d., 
including specifically any interest that accrues thereon, whether by virtue of late 
payment by CONTRACTOR or late payment by surety.   

 Final Release 

Except as otherwise expressly provided in this Agreement, if this Agreement is 
earlier terminated for any reason, then SCDOT’s payment to CONTRACTOR 
of the amounts required under this Agreement (if any) shall constitute full and 
final satisfaction of, and upon payment SCDOT shall be forever released and 
discharged from, any and all claims, causes of action, suits, demands and losses, 
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known or unknown, suspected or unsuspected, that CONTRACTOR may have 
against SCDOT caused by, arising out of, relating to, or resulting from this 
Agreement or termination thereof, or the Project.  Upon such payment, 
CONTRACTOR shall execute and deliver to SCDOT all such releases and 
discharges as SCDOT may reasonably require to confirm the foregoing, but no 
such written release and discharge shall be necessary to give effect to the 
foregoing satisfaction and release. 

 

 Notwithstanding the notice and cure period provisions of this Article XVII, if not 
substantially cured promptly after SCDOT notifies CONTRACTOR of any of the 
following, SCDOT has the authority to suspend the Work by written order, wholly 
or in part, for CONTRACTOR’s failure to: 

a. handle (i) Hazardous Waste, or (ii) any archaeological, paleontological, 
biological, or cultural resource, in any case, in accordance with prudent industry 
practices, applicable laws, governmental approvals, or permits; or 

b. comply with any law, governmental approval or permit. 

 If not substantially cured within three days after SCDOT delivers notice thereof to 
CONTRACTOR, SCDOT has the authority to suspend the Work by written order, 
wholly or in part, for CONTRACTOR’s failure to: 

a. observe any conditions to commencement of certain portions of the scope of 
the Work and thereafter commences performance;  

b. provide proof of required insurance coverage hereunder; 

c. maintain any surety bond(s) required hereunder; 

d. correct any nonconforming work; or 

e. perform the scope of the work in compliance with the Agreement. 

 CONTRACTOR shall promptly comply with any such written suspension order, 
even if it disputes the grounds for suspension.  CONTRACTOR shall promptly 
recommence performance of the scope of the work upon receipt of written notice 
from SCDOT directing CONTRACTOR to resume performance.  SCDOT will lift 
the suspension order promptly after CONTRACTOR fully cures and corrects the 
applicable breach or failure to perform or any other reason for the suspension order 
ceases to apply. 

 SCDOT shall have no liability to CONTRACTOR in connection with any such 
suspension, and CONTRACTOR shall have no right to any adjustment in the 
Contract Price, additional costs, or additional time on the then-current CPM 



S-31 (Cannons Campground Rd.) over Peters Creek Emergency Bridge Replacement 
Spartanburg County 

 

Project ID P041165  Page 75 of 91 
  

Schedule in connection with any suspension of Work founded on any of the grounds 
set forth in this clause XVII.B.   

 If SCDOT orders suspension of Work on one of the foregoing grounds but it is 
finally determined under the Agreement’s dispute resolution procedures that such 
grounds did not exist, it shall be treated as a suspension for SCDOT’s convenience 
under clause XVII.C. 

 

 SCDOT may, at any time and for any reason, by written notice, order 
CONTRACTOR to suspend all or any part of performance of the scope of the work 
for the period of time that SCDOT deems appropriate for the convenience of 
SCDOT.  CONTRACTOR shall promptly comply with any such written 
suspension order.  CONTRACTOR shall promptly recommence performance of 
the scope of the work upon receipt of written notice from SCDOT directing 
CONTRACTOR to do so.   

 CONTRACTOR shall be entitled for additional time, on a day-by-day basis (or for 
such additional time, in SCDOT’s sole discretion), to achieve Substantial 
Completion for each day of delay to the CPM Schedule caused by or will result in 
an identifiable and measurable disruption of an activity on the critical path under 
the then-current CPM Schedule, after consumption of all then-available float, any 
such suspensions directed by SCDOT for its convenience; provided, however, that  

a. SCDOT shall have the right to direct suspensions of the work for convenience 
not exceeding 48 hours each, up to a total of 144 hours during the term before 
any such CONTRACTOR entitlement to additional time shall accrue;  

b. SCDOT may nonetheless suspend the work for its convenience for lack of 
appropriations, in which case, any such suspension shall not serve to diminish 
SCDOT’s balance of 144 hours then-existing, but CONTRACTOR shall be 
entitled to additional time and costs under this clause C for the duration of any 
such suspension.  Subject to clause c. below, if the duration of suspensions for 
convenience reaches 270 days continuously, then SCDOT will be deemed to 
have terminated this Agreement for its convenience; 

c. SCDOT may suspend the work for its convenience during any period of 
governmental shutdowns, government-declared restrictions, or other direction 
of the State or federal executive (including specifically any quarantine or other 
governmental and non-governmental measures intended to limit the spread of 
disease), and the duration of any such suspension shall not serve to diminish 
SCDOT’s balance of 144 hours then-existing, nor shall continuation of any such 
suspension beyond 270 days continuously shall not be deemed to be a 
termination for SCDOT’s convenience; 

d. SCDOT may suspend the work for its convenience upon discovery of any 
known or suspected Hazardous Waste or any known or suspected 
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archaeological, paleontological, biological, or cultural resource, and without 
limiting clause B.1.a above, the duration of any such suspension shall not serve 
to diminish SCDOT’s balance of 144 hours then-existing, nor shall continuation 
of any such suspension beyond 270 days continuously shall not be deemed to 
be a termination for SCDOT’s convenience. 

 CONTRACTOR shall not be entitled to any additional costs incurred or additional 
compensation arising out of, relating to, resulting from, or caused by any such 
suspension directed by SCDOT for its convenience not exceeding 48 hours each, 
up to a total of 144 hours during the term, but CONTRACTOR shall be entitled to 
actual, direct, and documented costs incurred resulting from suspensions directed 
by SCDOT for its convenience beyond any 48 hour period or beyond the aggregate 
of 144 hours, so long as CONTRACTOR establishes in any CCR that any delay to 
the CPM Schedule could not have reasonably been mitigated or avoided, and 
subject to the following further limitations: 

a. CONTRACTOR shall not be entitled to any disruption damages in connection 
with any additional costs claimed with respect to any suspension directed by 
SCDOT for its convenience; 

b. CONTRACTOR shall not be entitled to any punitive, indirect, special, 
incidental, or consequential damages in connection with any additional costs 
claimed pursuant to any suspension directed by SCDOT for its convenience; 

c. Delay and such other actual, direct, and documented additional incremental 
costs shall not exceed those calculated pursuant to Section 105.16.5 of the 
SCDOT Standard Specifications, with the exception of extended job site 
overhead rates which shall be as set forth in Exhibit 5 of the RFP. 

 CONTRACTOR shall not be entitled to an extension of time or additional costs if 
the delay arising out of, relating to, or resulting from any suspension directed by 
SCDOT for its convenience is concurrent with any other unrelated delay to an 
activity on the critical path under the then-current CPM Schedule for which 
CONTRACTOR is responsible under this Agreement. 

 Notwithstanding anything to the contrary herein, CONTRACTOR acknowledges 
that among SCDOT’s functions and purposes under SC. Code Ann. 57-1-30(B) is 
to provide safe transportation for the movement of people and goods throughout 
the state, and accordingly, SCDOT may issue an order suspending work wholly or 
in part and to take appropriate action when public safety is jeopardized. 
CONTRACTOR shall promptly comply with any such written suspension order. 
CONTRACTOR shall promptly recommence performance of the scope of the work 
upon receipt of notice from SCDOT directing CONTRACTOR to resume 
performance.  Any such suspension shall not be, nor be deemed to be, (a) a 
suspension directed by SCDOT for its convenience or (b) a suspension for cause 
under clause XVII.A.3.e, requiring notice and opportunity to cure or otherwise.  
SCDOT shall have no liability to CONTRACTOR in connection with any such 
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suspension, and CONTRACTOR shall have no basis to submit a CCR or otherwise 
claim entitlement to additional cost or accommodation of delay. 

 

During any suspension periods directed by SCDOT hereunder, CONTRACTOR shall 
continue to be responsible for the Project and shall prevent damage, loss or injury to 
the Project.  Without limiting the generality of the foregoing, CONTRACTOR shall 
specifically provide for drainage, protect any known or suspected Hazardous Waste or 
known or suspected archaeological, paleontological, biological, or cultural resources 
(including taking affirmative steps to protect the site from vandalism and unauthorized 
investigations), protect the site from accidental damage, heavy rainfall, runoff, and 
shall erect necessary temporary structures, signs or other facilities required to maintain 
the Project.  CONTRACTOR shall also maintain all insurance policies and bonds 
required to be in placed under this Agreement, comply with all applicable governmental 
approvals and other permits.  CONTRACTOR shall, unless otherwise directed by 
SCDOT, continue to be responsible for traffic control, erosion control, and 
maintenance of the roadway in accordance with this Agreement.  

 

 SCDOT reserves the right to terminate the Agreement at any time, in whole or in 
part, and upon 30 days written notice to CONTRACTOR, if SCDOT determines it 
to be in the public interest.  Should the Agreement be so terminated by SCDOT for 
its convenience, CONTRACTOR shall be paid for the value of the work, based 
upon the Schedule of Values, performed to the effective date of termination and 
reasonable demobilization costs, together with any reasonable, pre-agreed 
cancellation charges by vendors, suppliers, and subcontractors. CONTRACTOR 
shall also be entitled to the cost of securing that portion of the work as directed by 
SCDOT, provided such cost is reasonable and is approved by SCDOT.  In no event, 
shall CONTRACTOR recover any amount for work not performed.  The total 
payment to CONTRACTOR pursuant to any termination by SCDOT for its 
convenience shall not exceed the Contract Price. 

 Termination of all or a portion of this Agreement shall not relieve CONTRACTOR 
of any responsibility it would otherwise have for the work completed, or for any 
claims arising from that work. 

 For avoidance of doubt, any termination by SCDOT for lack of appropriations 
would be a termination for convenience under this clause E. 

 

 CONTRACTOR shall timely comply with the following provisions independently 
of, and without regard to, the timing for determining, adjusting, settling, and paying 
any amounts due CONTRACTOR or SCDOT on account of termination, if any: 
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a. CONTRACTOR shall promptly deliver to SCDOT or its designee possession 
of all Project Documents, as defined in Article II.F, in CONTRACTOR’s 
possession or control that relates to the Project and that SCDOT deems 
necessary for completion of the Project; 

b. CONTRACTOR shall discontinue performance of the scope of the Work, 
withdraw from the Site, and shall remove materials, equipment, tools, and 
instruments used by, and any debris or waste materials generated by 
CONTRACTOR and any subcontractor, vendor, or supplier in the performance 
of the scope of the Work; 

c. If and as directed by SCDOT, CONTRACTOR shall confirm the assignment to 
SCDOT of any contracts with consultants, subcontractors, subconsultants, 
vendors, or suppliers, and CONTRACTOR shall terminate, at its sole cost, any 
such contracts not assigned; 

d. CONTRACTOR shall otherwise promptly and orderly transition the work, 
demobilize, and transfer management, care, custody, and control of the Project 
to SCDOT. 

 If SCDOT determines that CONTRACTOR has failed to comply with the 
foregoing, then upon subsequent notice from SCDOT to CONTRACTOR making 
reference to this clause, CONTRACTOR acknowledges and agrees that it shall be 
deemed to have surrendered its access rights to the Site. 

 CONTRACTOR shall, and shall cause its consultants, subcontractors, 
subconsultants, vendors, and suppliers to, complete all of the foregoing prior to the 
effective date of the termination of the Agreement as set forth in the notice to 
CONTRACTOR 

XVIII. DISADVANTAGED BUSINESS ENTERPRISES  

The DBE goal on this Project is 5.0 percent. Whether or not there is a DBE contract goal 
on the contract, the Proposer is strongly encouraged to obtain the maximum amount of 
DBE participation feasible on the contract.  SCDOT will have the right to audit all 
documentation regarding DBE participation in the Project. 

XIX. ON-THE-JOB TRAINING REQUIREMENTS 

Not required. 

XX. RECORD RETENTION  

 

 CONTRACTOR shall maintain the following documents for a period of three years 
or a period equal to the warranty period, whichever is longer, after Final 
Completion of the Project: 
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 All CONTRACTOR samples and test reports; 

 Daily Diaries and any other documents required to be retained in accordance 
with the Quality Control Plan. 

 Documents required to be retained under Article VIII.A.17. 

 Documents required to be retained under FHWA 1273. 

 Documents items listed in Subsection 109.10 and 105.16.9 of the SCDOT 
Standard Specification. 

 During the retention period, SCDOT will be granted access to those documents 
upon reasonable notice.  At any time during the retention period, SCDOT will have 
the option of taking custody of the documents. CONTRACTOR shall obtain a 
written release from SCDOT prior to destroying the records after the retention 
period. 

XXI. AS-BUILTS 

 

 In addition to those documents set forth elsewhere in this Agreement, 
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets 
of as-built drawings (See Article XXI.D for details).  As-built plans consist of the 
final version of the design plan CADD drawings that incorporate all changes, 
including any adjustments, relocations, additions and deletions that occurred during 
construction. CONTRACTOR shall certify that the as-built plans are a true and 
correct representation of the work as constructed. If any design changes occur 
during construction, the plan sheets (or any other “job site record document” with 
a seal) revised after award of contract shall include a complete accounting and detail 
of the revisions and design changes. The P.E. responsible for the revisions shall 
seal each altered plan sheet (or any other “job site record document” with a seal). 
This documented information is to be part of the As-Built Plan requirements.  The 
CONTRACTOR shall develop as-built plans in accordance with the SCDOT 
Manual of Instructions for the Preparation of As-Built Plans, edition effective as of 
the release of the Final RFP. 

  Information regarding major revisions to the plans shall be noted in a revision box 
on the plans.  The information listed in the revision box shall include:  the initiator 
of the revision, a brief explanation of the nature of the revision, and acceptance and 
approval from CONTRACTOR, along with associated dates. 

 In addition to the revisions that incorporated changes during construction, the as-
built plans shall include the following information gathered during construction: 

 The location and elevation of foundations remaining below grade.  
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 The final profile of each bridge constructed.  Verification of bridge deck 
elevations shown in the plans. 

 If any structure has pile foundations, information concerning the pile driving 
operation shall be listed to include pile and driving equipment data, final pile 
bearing, elevation of pile tip when plan bearing was obtained, final pile tip 
elevation, penetration into the ground, and PDA or WEAP analysis data.  This 
information shall be entered on each footing or bent sheet, or be included as a 
new sheet inserted immediately following the pertinent footing or bent sheet. 

 If any structure has drilled shaft foundations, information concerning the 
installation of the shaft shall be listed to include the drilled shaft report.  This 
information shall be entered on each footing or bent sheet, or be included as a 
new sheet inserted immediately following the pertinent footing or bent sheet. 

 The final horizontal location of all existing and relocated utility lines and 
structures that are within the right-of-way. Include approved Utility 
Agreements, No Cost/No Conflict Letters, and Encroachment Permits. 

 The final location and elevations of all pipes, culverts, and drainage structures. 

 To include all right-of-way revisions, permissions, and an updated right-of-way 
data sheet to show the date and manner of acquisition of each tract 

 As-built plans shall be submitted as electronic files (Adobe PDF) as individual 
sheets sized and properly scaled to 36 inch x 22 inch. Plans shall be submitted via 
ProjectWise and an email to SCDOT that verifies the contents of the upload. The 
levels and symbology of the as-built CADD drawings shall conform to SCDOT 
standard levels and symbology used to develop the design drawings for the Project. 

XXII. ESCROW PROPOSAL DOCUMENTS   

The Contractor shall submit bid documentation used to prepare the technical and cost 
proposals for this contract to the Department in accordance with the Supplemental 
Specification entitled Escrow Bid Documentation dated October 1, 2014.   

XXIII. DISPUTE RESOLUTION 

 

 Each party hereby waives a trial by jury regarding any dispute between them arising 
out of this Contract and any such trial will be a non-jury trial before the South 
Carolina Circuit Court in Richland County. 

 In the event of a dispute between the parties, it shall be a condition precedent to 
litigation that the parties submit the dispute to the Standing Dispute Review Board 
pursuant to the Claims Procedure set forth in the Project Supplemental 
Specifications.   
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 CONTRACTOR consents that any papers, notices, or process necessary or proper 
for the initiation or continuation of any disputes, claims, or controversies relating 
to the Agreement, any court action in connection therewith, or for the entry of 
judgment on any award made, may be served on CONTRACTOR by certified mail 
(return receipt requested) addressed to CONTRACTOR at the address provided in 
Article XXVI.  Notice by certified mail is deemed duly given upon deposit in the 
United States mail. 

XXIV. SCDOT’S AGENT   

SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT, with 
whom CONTRACTOR may consult at all reasonable times, and whose instructions and 
decisions will be binding upon SCDOT as to all matters pertaining to this Agreement and 
the performance of the parties hereunder.   

XXV. ASSIGNABILITY 

 

 Neither the Agreement nor CONTRACTOR’s interest herein, in whole or in part, 
shall be voluntarily or involuntarily assigned, sold, conveyed, transferred, pledged, 
mortgaged, or otherwise encumbered (by way of grant of right of entry, grant of 
special use, management, or control of the Project, or otherwise) by 
CONTRACTOR without the prior written consent of SCDOT.  Notwithstanding 
the foregoing, CONTRACTOR may assign this Agreement to any entity in which 
the organizations signing this Agreement for CONTRACTOR, or the 
shareholder(s), general partner(s) or member(s) that exercise management control 
over such organizations, hold and exercise effective management control and hold 
at least 50 percent of the equity interest. 

 Any purported voluntary or involuntary sale, assignment, conveyance, transfer, 
pledge, mortgage, or encumbrance of this Agreement, in whole or in part,, or other 
grant of right of entry, or grant of other special use, management or control of the 
Project in violation of this Article shall be null and void ab initio. 

 

SCDOT may assign the Contract without the consent of CONTRACTOR. 

 

 Except as permitted in this Article, no voluntary or involuntary Change of Control 
of CONTRACTOR, including any Equity Transfer that would result in a Change 
of Control of CONTRACTOR, shall be permitted without the prior written consent 
of SCDOT.  

 Transfers and transactions within any of the exceptions described in clauses (a) 
through (e) of the definition of Change of Control are allowed at any time without 
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necessity for SCDOT’s approval but, in the case of exceptions described in clauses 
(a) through (c), subject to the condition that CONTRACTOR delivers to SCDOT, 
no later than ten days prior to the effectiveness of the transfer or transaction, a 
written notice describing the transfer or transaction and (if applicable) the names of 
the transferor and transferee, together with documentation demonstrating that the 
transfer or transaction is within such an exception.   

 Any purported voluntary or involuntary Equity Transfer or Change of Control in 
violation of this clause C. shall be null and void ab initio. 

 

For purposes of this Article, the following terms have the meanings ascribed. 

 Equity Transfer means any sale, assignment, conveyance, transfer, pledge, 
mortgage, or other encumbrance of any equity interest in CONTRACTOR. 

 Change of Control means any Equity Transfer, transfer of an interest, direct or 
indirect, in an equity member, or other sale, assignment, conveyance, transfer, 
pledge, mortgage, or other encumbrance financing, grant of security interest, 
hypothecation, transfer of interest or transaction of any type or description, 
including by or through voting securities, asset transfer, contract, merger, 
acquisition, succession, dissolution, liquidation, bankruptcy or otherwise, that 
results, directly or indirectly, in a change in possession of the power to direct or 
control or cause the direction or control of the management of CONTRACTOR or 
a material aspect of its business.  A change in possession of the power to direct or 
control or cause the direction or control of the management of an equity member of 
CONTRACTOR may constitute a Change of Control of CONTRACTOR if such 
equity member possesses, immediately prior to such Change of Control, the power 
to direct or control or cause the direction or control of the management of 
CONTRACTOR.  Notwithstanding the foregoing, the following shall not constitute 
a Change of Control: 

 A change in possession of the power to direct or control the management of 
CONTRACTOR Developer or a material aspect of its business due solely to a 
bona fide transaction involving beneficial interests in the ultimate parent 
organization of an equity member, (but not if the equity member is the ultimate 
parent organization), provided, however, that this exception shall not apply if 
the transferee in such transaction is, at the time of the transaction, suspended or 
debarred, or subject to a proceeding that may result in being suspended or 
debarred from bidding, proposing or contracting with any federal or state 
department or agency; 

 An upstream reorganization or transfer of direct or indirect interests in 
CONTRACTOR so long as there occurs no change in the entity with ultimate 
power to direct or control or cause the direction or control of the management 
of CONTRACTOR; 
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 An Equity Transfer, where the transferring equity member and the transferee 
are under the same ultimate parent organization ownership, management and 
control before and after the transfer; 

 A change in possession of the power to direct or control the management of 
CONTRACTOR or a material aspect of its business due solely to bona fide 
open market transactions in securities effected on a recognized public stock 
exchange, including such transactions involving an initial public offering; or 

 The exercise of minority veto or voting rights (whether provided by applicable 
law, by CONTRACTOR’s organizational documents or by related member or 
shareholder agreements or similar agreements) over major business decisions 
of CONTRACTOR, provided that if such minority veto or voting rights are 
provided by shareholder or similar agreements, SCDOT has received copies of 
such agreements. 

XXVI. GENERAL PROVISIONS 

 This Agreement shall be governed by and interpreted in accordance with the 
substantive laws of the State of South Carolina. 

 Headings and titles of the various parts of this Agreement are for convenience of 
reference only and shall not be considered in interpreting the text of this Agreement.  
Modifications or amendments to this Agreement must be in writing and executed 
by duly authorized representatives of each party. 

 In the event that any portion or all of this Agreement is held to be void or 
unenforceable, the parties agree to negotiate in good faith to reach an equitable 
agreement which shall affect the intent of the parties as set forth in this Agreement.  
For purposes of construction of this Agreement, this Agreement will be considered 
to have been drafted by both parties and will not be construed against SCDOT 
because it was drafted by SCDOT. 

 All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will 
be sufficient when sent registered or certified mail to SCDOT addressed as follows: 

   Deputy Secretary for Engineering 
   South Carolina Department of Transportation 
   Post Office Box 191 
   Columbia, South Carolina 29202-0191 

All notices to CONTRACTOR shall be sufficient when sent registered or certified 
mail to CONTRACTOR addressed as follows:   

(Insert CONTRACTOR’S address here) 
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 The Contract Documents set forth the full and complete understanding of the parties 
as of the Effective Date defined herein, and supersedes any and all prior 
agreements, representations, and understandings of any kind. 

 The parties make no representations, covenants, warranties or guarantees, express 
or implied, other than those expressly set forth herein.  The parties’ rights, 
liabilities, responsibilities and remedies within respect to the work shall be 
exclusively those expressly set forth in this Agreement. 

 In no event shall any failure by either party hereto to fully enforce any provision to 
this Agreement be construed as a waiver by such party of its right to subsequently 
enforce, assert or rely upon such provision. 

 Nothing in this Agreement is intended to create any contract rights for any party 
other than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights 
intended to be created hereby. 

 All obligations of SCDOT hereunder are subject to all applicable law and 
appropriations by the South Carolina General Assembly.  The obligation of SCDOT 
to make any payments under this Agreement does not constitute an indebtedness of 
the State of South Carolina within the meaning or application of any constitutional 
provision or limitation and does not constitute a pledge of the faith, credit or taxing 
power of the State of South Carolina or any political subdivision thereof within the 
meaning or application of any constitutional provision or limitation.   

 CONTRACTOR is an independent contractor, and nothing contained in this 
Contract shall be construed as constituting any relationship with SCDOT other than 
that of independent contractor.  In no event shall the relationship between SCDOT 
and CONTRACTOR be construed as creating any relationship whatsoever between 
SCDOT and CONTRACTOR’s employees, suppliers, or other contractors.  Neither 
CONTRACTOR nor any of the employees, suppliers, or contractors of 
CONTRACTOR or any of CONTRACTOR’s affiliates is or shall be deemed to be 
an employee of SCDOT.  Except as otherwise expressly stated or implied in law or 
under any governmental approval or permit, CONTRACTOR has sole authority 
and responsibility to employ, discharge, and otherwise control its employees and 
has complete and sole responsibility as a principal for its agents, for all suppliers, 
subcontractors, and for all other persons or entities that CONTRACTOR or any 
supplier or subcontractor hires to perform or assist in performing the work under 
this Contract. 

 This Contract shall be binding on and inure to the benefit of SCDOT and 
CONTRACTOR and each of their successors, permitted assigns, and legal 
representatives. 

 CONTRACTOR’s and SCDOT’s representations and warranties, if any, the dispute 
resolution provisions, the indemnifications, the express obligations of the parties 
following termination, and all other provisions which by their inherent character 
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should survive expiration or earlier termination of this Contract and/or Final 
Completion shall survive the expiration or earlier termination of this Contract 
and/or the Final Completion of the Project. 

 Persons employed by, or contracted to, SCDOT in connection with this Contract 
are acting solely as agents and representatives of SCDOT when carrying out the 
provisions of, or exercising the power or authority granted to them under, this 
Contract.  They shall not be liable either personally or as employees of or 
contractors to SCDOT for actions in their ordinary course of employment or 
performance of contracted services. 

 It is understood and agreed by the parties hereto that if any part, term, or provision 
of this Contract is by the courts held to be illegal or in conflict with any law of the 
State of South Carolina, the validity of the remaining portions or provisions shall 
not be affected, and the rights and obligations of the parties shall be construed and 
enforced as if the Agreement did not contain the particular part, term, or provisions 
to be invalid. 

 The language in all parts of the Contract shall in all cases be construed simply, as a 
whole and in accordance with its fair meaning and not strictly for or against any 
party.  In the event of an ambiguity in or dispute regarding the interpretation of the 
Contract, the Contract shall not be interpreted or construed against the party 
preparing it, and instead other rules of interpretation and construction shall be 
utilized.   

 This instrument may be executed in two or more counterparts, each of which shall 
be deemed an original, but all of which together shall constitute one and the same 
instrument. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective 
Date defined herein.  The Effective Date is defined as the date signed by the Director of 
Construction on behalf of South Carolina Department of Transportation. 
 
 
       SOUTH CAROLINA DEPARTMENT 
Witnesses:      OF TRANSPORATION 
 
 
____________________________   By:  ____________________________ 
       Chris J. Gaskins, P.E.,  
____________________________   Director of Alternative Delivery 
 
 
 
Date: _______________________   Recommended: 
    
 
____________________________   _______________________________  
       Travis Driggers 
       Contract Administrator 
 
 CONTRACTOR 
Witnesses: 
 _______________________________ 
       Name of Contractor 
 
   ___________ 

  By:   _______________________________ 
 

_____________________________  Its:   _______________________________ 
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CERTIFICATION OF CONTRACTOR 

I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither I 
nor the above CONTRACTOR I here represent has: 

 employed or retained for a commission, percentage, brokerage, contingent fee, or other 
consideration, any firm or person (other than a bona fide employee working solely for me 
or the above CONTRACTOR) to solicit or secure this contract; 

 agreed, as an express or implied condition for obtaining this contract, to employ or retain 
the services of any firm or person in connection with carrying out the contract, or 

 paid, or agreed to pay, to any firm, organization or person (other than a bona fide 
employee working solely for me or the above CONTRACTOR) any fee, contribution, 
donation, or consideration of any kind for, or in connection with, procuring or carrying 
out the contract except as here expressly stated (if any); 

 either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action, in restraint of free competitive bidding in connection with the 
submitted proposal.   

By execution of this Agreement, CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, as 
amended. The following statutes require special attention: (a) Offering, giving, soliciting, or 
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13-
720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for 
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential information 
- §8-13-725, (e) Persons hired to assist in the preparation of specifications or evaluation of bids - 
§8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and §8-13-725, (g) False 
Claims Act -§16-13-240. The state may rescind any contract and recover all amounts expended as 
a result of any action taken in violation of this provision. 

I acknowledge that this certificate is to be furnished to the Department, the Federal Highway 
Administration, and the U. S. Department of Transportation, and is subject to applicable State and 
Federal laws, both criminal and civil. 

I acknowledge that giving false, misleading, or incomplete information on this certification may 
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws. 
             
      CONTRACTOR 
 
      _____________________________________ 
      Name of Contractor 
       

By:  _________________________________ 
        
Date:  _________________   Its: __________________________________ 
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CERTIFICATION OF DEPARTMENT 

I hereby certify that I am the Director of Alternative Delivery for the South Carolina Department 
of Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or 
its representative has not been required, directly or indirectly, as an express or implied condition 
in connection with obtaining or carrying out this agreement to: 

 employ or retain, or agree to employ or retain, any firm or person, or 
 

 pay, or agree to pay, to any firm, person, or organization, any fee, contributions, 
donations, or consideration of any kind, except as here expressly stated (if any). 

I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and 
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both 
criminal and civil. 

 
 
     SOUTH CAROLINA DEPARTMENT OF 
     TRANSPORTATION 
 
     BY:   _______________________________ 
 
     TITLE:   DIRECTOR OF ALTERNATIVE DELIVERY 
 
Date:  _________________ 
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DRUG-FREE WORKPLACE CERTIFICATION 

 
In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as 
a condition precedent to the execution of this agreement, the undersigned, who is an authorized 
representative of the CONTRACTOR certifies on behalf of the CONTRACTOR that the 
PROPOSER will provide a drug-free workplace by: 

 
(1) publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensations, possession, or use of a controlled substance is 
prohibited in the CONTRACTOR’s workplace and specifying the actions that will 
be taken against employees for violations of the prohibition; 

 
(2) establishing a drug-free awareness program to inform employees about: 

(a) the dangers of drug abuse in a workplace; 
(b) the person’s policy of maintaining a drug-free workplace; 
(c) any available drug counseling, rehabilitation, and employee assistance 

programs; and 
(d) the penalties that may be imposed upon employees for drug violations; 

 
(3) making it a requirement that each employee to be engaged in the performance of 

the agreement be given a copy of the statement required by item (1); 
 

(4) notifying the employee in the statement required by item (1) that, as a condition of 
employment of this agreement, the employee will: 
(a) abide by the terms of the statement; and 
(b) notify the employer of any criminal drug statute conviction for a violation 

occurring in the workplace no later than five days after the conviction; 
 

(5) notifying the South Carolina Department of Transportation within ten days after 
receiving notice under item (4)(b) from an employee or otherwise receiving actual 
notice of the conviction; 

 
(6) imposing a sanction on, or requiring the satisfactory participation in a drug abuse 

assistance or rehabilitation program by, any employee convicted as required in 
Section 44-107-50; and 

 
(7) making a good faith effort to continue to maintain a drug-free workplace through 

implementation of items (1), (2), (3), (4), (5), and (6) 
 
By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the South 
Carolina Code of Laws, as amended. 
 

CONTRACTOR:_____________________________ 
(Signature) 
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COMMISSIONER EMPLOYEE INTEREST CERTIFICATION 

 
 As a condition precedent to the execution of this Agreement, the undersigned, who is an 
authorized representative of the CONTRACTOR/CONSULTANT certifies on behalf of the 
CONTRACTOR/CONSULTANT, that during the procurement and award of this Agreement, and 
as an ongoing obligation under this Agreement until the end of the contract period, 
CONTRACTOR/CONSULTANT represents and agrees to comply with the following provisions: 
 
1. In accordance Section 23 of Act 40 of 2017 (now codified as Section 57-1-350(G) of the 

Code of Laws of South Carolina 1976, as amended): 
 

a) No member of the SCDOT Commission has an interest, direct or indirect, in the 
proposal or bid submitted to SCDOT for this Project, during the member’s term of 
appointment and for one year after the termination of the appointment.   

b) No member of the SCDOT Commission will have an interest, direct or indirect, in any 
contract, franchise, privilege, or other benefit granted or  awarded by the Department 
relating in any way to this Project (through subcontractors, consultants, vendor, or 
suppliers) during the member’s term of appointment and for one year after the 
termination of the appointment.   

 
 CONTRACTOR/CONSULTANT hereby certifies that it and all of its consultants, sub-
consultants, contractors, vendors, suppliers, employees and agents will comply with the above 
provisions. 
 CONTRACTOR/CONSULTANT 
  
 By: _____________________________ 
                                                                        (Signature) 
 
 Print Name: _________________________________ 
 
Date: _________________ Its: _____________________________________  
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PROJECT INFORMATION PACKAGE ACKNOWLEDGMENT FORM 

ACKNOWLEDGMENT 
 

NO RIGHT TO RELY ON PROJECT INFORMATION PACKAGE  
 
 The undersigned Proposer hereby agrees that it did not rely on the contents, accuracy, thoroughness, and 
completeness of the Project Information Package (PIP) as part of its response to the Request for Proposals (RFP) 
process. The information—defined as broadly as possible—contained within the PIP was provided by or on behalf of 
SCDOT for informational purposes equally to prospective proposers. The undersigned Proposer acknowledges that 
the information gathered and provided as the PIP is preliminary only and not intended by SCDOT, its officers, 
employees, consultants, agents, heirs, and assigns to be comprehensive.  
 
 Proposer is hereby informed that SCDOT compiled the information contained within the PIP for the purposes 
of obtaining all necessary permits, to ascertain feasibility, to estimate project duration and/or cost, and other such 
determinations as SCDOT deemed necessary in determining whether to pursue this Project. Proposer agrees that 
SCDOT has specifically disclaimed the accuracy and completeness of the information in the PIP from whatever source 
it is derived or compiled. SCDOT has made no representations, covenants, warranties or guarantees, either express or 
implied, regarding the accuracy and completeness of the information contained within the PIP. 
 
 Proposer also acknowledges and agrees that the information contained in the PIP is of such a preliminary 
character that is unreasonable to use for technical, engineering, or scientific decisions relating to, necessary to make, 
or contained within a proposal including, but not limited to, designs, quantities of materials to be excavated, 
engineering decisions, material quantities required, etc. Proposer agrees that it is its responsibility to conduct an 
independent investigation of the facts and circumstances necessary to submit a proposal. Proposer admits that, if it has 
relied on the information contained within the PIP, it has been specifically advised against doing so and relies upon 
the PIP at its own risk. The Proposer accepts that there is a substantial possibility that there are potential risks not 
discovered by the preparers of the PIP. Proposer specifically and intentionally waives reliance upon the thoroughness 
and comprehensiveness of the PIP, and shall hold harmless SCDOT, its officers, employees, consultants, agents, heirs, 
and assigns. 
 
 Proposer agrees this acknowledgment is an essential and material part of its Proposal and Contract with 
SCDOT. Proposer has had the advice of learned counsel or the opportunity to consult with said counsel prior to the 
execution of this acknowledgment.  
 
 I acknowledge that giving false, misleading or incomplete information on this certification may subject me 
to prosecution under the laws of the United States of America and/or the State of South Carolina.   
 
        PROPOSER 
 
    Name of Proposer: ________________________________________ 
 
    Authorized Representative___________________________________ 
     
    Its:______________________________________________________ 
 
SWORN to before me this 
 
 ___________ day of ____________________________ 20_____ 
 
(S)___________________________________________________ 
 
Notary Public for the State of______________________________ 
 
My Commission Expires:_________________________________ 
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PROPOSED COST PROPOSAL BID FORM 

 
FOR 

 
S-31 (CANNONS CAMPGROUND RD.) OVER PETERS CREEK  

EMERGENCY BRIDGE REPLACEMENT 
 
 
 

SPARTANBURG COUNTY 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Cost Proposal Bid Form, as submitted by the selected 
PROPOSER, will be included with the completed agreement. 
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SCHEDULE OF VALUES 
 

FOR 
 

S-31 (CANNONS CAMPGROUND RD.) OVER PETERS CREEK  
EMERGENCY BRIDGE REPLACEMENT 

 
 

SPARTANBURG COUNTY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A Schedule of Values, submitted by the selected PROPOSER and 
approved by SCDOT, will be included with the completed 

agreement. 
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The project consists of all work necessary to complete the design and construction for replacement 
of one existing bridge in Spartanburg County with a new bridge.  SCDOT intends for the route to 
remain closed and detoured until completion of construction and for all work to be completed 
within existing SCDOT right-of-way.  Refer to the RFP Agreement regarding the Completion 
dates. Work also includes removal and salvage of the existing bridge superstructure including 
some portions of the superstructure which have previously been removed from the bridge and 
stored at the bridge site.  The salvaged superstructure components shall be delivered to and off 
loaded at the Pleasant Hill Section Shed per the special provisions. The remaining portion of the 
bridge, substructure and foundation, shall be removed and disposed of along with the abandoned 
abutment walls from a previous bridge. Work includes reconstruction of approach roadways and 
embankments and associated transportation features.   
 
The bridge replacement and associated roadway tie-ins shall be constructed as close as practical to 
the existing roadway alignment on the existing centerline. Alignment shifts are acceptable where 
geometric design improvements are necessary to meet design criteria or to allow for construction 
by avoiding existing site constraints. The work also includes repairing any deficient roadway 
embankments within the roadway approach limits of the bridge. 
 
 

Number Route Crossing County Asset 
Number 

1 S-42-31 Peter’s Creek Spartanburg 4212 
 
SCDOT values: 
 

-  Remaining within existing SCDOT right-of-way 
-  Minimization to utility impacts 
-  Efficient and safe bridge construction to reopen roadway to traffic 
-  Reduction of impacts to the traveling public  
-  Quality plans production and efficient and effective submittal schedules  
-  Quality construction to produce a durable and easily maintainable facility  
 

The Contractor shall coordinate with all utility companies if their proposed design or construction 
requires the relocation of utilities either due to a physical conflict with the proposed work or due to 
crane safety clearances. The contractor shall provide utility coordination in accordance with the 
requirements of the Agreement. 
 
Work also includes debris removal at the site within the limits of SCDOT right-of-way. 
 
For a full understanding of the project scope and the criteria of the construction items needed for 
this project, review Exhibit 4, Exhibit 5, Exhibit 6, and Attachment B. 
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This exhibit details the criteria by which the project shall be designed and constructed.  It is the 
responsibility of the Engineer to get clarification from the Department if a question arises from the 
use of the below exhibits.   These criteria are divided into subsections as listed below: 
 
Exhibit 4a – Roadway Design Criteria 
 
Exhibit 4b – Structures Design Criteria 
 
Exhibit 4c – Pavement Design Criteria 
 
Exhibit 4d – Traffic Design Criteria 

Part 1. Signing and Pavement Marking 
Part 2. Work Zone Traffic Control 

 
Exhibit 4e – Hydraulic Design Criteria 
 
Exhibit 4f – Geotechnical Design Criteria 
 
Exhibit 4z – Project Deliverables 
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DESIGN REFERENCES 
 
This exhibit describes the general design considerations and criteria for the proposed roadway 
approaches, hydraulics, structures, and surveys.  
 
Design standards shall be in accordance with the following design references as supplemented or 
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f and 4z of this Exhibit.  Any variation in design from 
the included information shall require written approval from SCDOT.  
 
• AASHTO A Policy on Design Standards Interstate System, 2016  
• AASHTO An Informational Guide On Fencing Controlled Access Highways, 1990 
• AASHTO Drainage Manual, 2014 first edition 
• AASHTO Drainage Manual, Appendix 17A 
• AASHTO Guide for the Development of Bicycle Facilities, 2012  
• AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2nd Edition   
• AASHTO Highway Drainage Guidelines, 2007 
• AASHTO LRFD Bridge Design Specifications,  9th Edition 
• AASHTO LRFD Bridge Construction Specifications, 2017, Fourth Edition 
• AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges, 2015 Interim 
• AASHTO LRFD Bridge Design Guide Specifications for GFRP-Reinforced Concrete, 2018, 

2nd Edition 
• AASHTO Guide Specifications for Analysis and Identification of Fracture Critical Members 

and System Redundant Members, 1st Edition with 2022 Interim 
• AASHTO Guide Specifications for Bridges Vulnerable to Coastal Storms, 2008 Edition 
• AASHTO Guide Specification for Service Life Design of Highway Bridges, 2020, 1st Edition 
• AASHTO Manual for Assessing Safety Hardware (MASH) 
• AASHTO Manual for Bridge Evaluation, latest edition 
• AASHTO Roadside Design Guide,  2011, 4th Edition 
• AASHTO Roadway Lighting Design Guide, latest edition 
• AASHTO Standard Specifications for Highway Bridges, 17th Edition 
• AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires 

and Traffic Signals, latest edition 
• AASHTO Highway Safety Manual 
• AASHTO LRFD Specifications for Structural Supports for Highway Signs, Luminaires, 

and Traffic Signals, latest edition (Only for Standard 35’ Luminaire Poles and High Mast 
Luminaire Poles) 

• AASHTO/AWS D1.5/D1.5M: 2020 Bridge Welding Code, 8th Edition 
• AASHTO/AWS D1.1/D1.1M: 2020 Structural Welding Code – Steel, 24th Edition 
• AASHTO/AWS D1.4/D1.4M: 2018 Structural Welding Code – Reinforcing Steel, 8th Edition 
• AASHTO “Standard Specifications for Transportation Materials and Methods of 

Sampling and Testing” 2013 Thirty-Third Edition 
• ACI 318 Building Code and Commentary 
• ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition 
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• ANSI C2 National Electrical Safety Code, latest edition 
• FEMA Regulations, 44CFR Chapter 1 
• FHWA Manual on Uniform Traffic Control Devices, Latest edition 
• FHWA Report No. FHWA-SA-14-067 Diverging Diamond Interchange Informational Guide 
• NCHRP Report 672, Roundabouts: An Informational Guide – Second Edition 
• NFAP-70 National Electrical Code, latest edition 
• International Building Code, latest edition 
• PCI Bridge Design Manual, 4th Edition 
• PCI CB-02-16: Recommended Practice for Lateral Stability of Precast, Prestressed Concrete 

Bridge Girders 
• PCI CB-04-20: User Manual for Calculating Lateral Stability of Precast, Prestressed 

Concrete Bridge Girders 
• SCDHEC NPDES Construction Permit # SCR160000 
• SCDHEC NPDES MS4 Permit # SCS040001 
• SCDOT Access and Roadside Management Standards, August 2008 with updates  
• SCDOT Americans with Disabilities Act Transition Plan, December 2014 with updates  
• SCDOT Bridge Design Manual, 2006  
• SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP 

release date  
• SCDOT Bridge Inspection Guidance Document, 2020  
• SCDOT Engineering Directives, effective as of the Final RFP release date 
• SCDOT Environmental Reference Document, 2008 
• SCDOT Geotechnical Design Manual, 2022 Edition  
• SCDOT Geotechnical Design Bulletins, effective as of the Final RFP release date 
• SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date 
• SCDOT Hydraulic Design Bulletins  
• SCDOT Load Rating Guidance Document, 2019, including latest Technical Notes 
• SCDOT Pavement Design Guidelines, July 2008 Edition   
• SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date 
• SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date 
• SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date 
• SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of 

the Final RFP release date 
• SCDOT Qualified Product Lists, effective as of the Final RFP release date 
• SCDOT Requirements for Hydraulic Design Studies, May 2009  
• SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010 
• SCDOT Roadway Design Manual, 2021, with updates effective as of the Final RFP release 

date and supplemented with AASHTO A Policy on Geometric Design of Highways and 
Streets, 2018 

• SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014 
• SCDOT Roadway CADD Manual, effective as of the Final RFP release date 
• SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0) 
• SCDOT Standard Drawings, effective as of the Final RFP release date 
• SCDOT Standard Specifications for Highway Construction, 2025 
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• SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date; 
• SCDOT Structural Drawings and Details, including Instructional Memoranda, effective 

as of the Final RFP release date; 
• SCDOT Supplement to the MUTCD 
• SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date  
• SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date 
• SCDOT Supplemental Specifications for Roadway Lighting dated December 6, 2018 
• SCDOT Traffic Signal Design Guidelines, 2021 Edition 
• SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date 
• SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release 

date 
• SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013 
• SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date 
• South Carolina State Water Law 
• The Rule on Work Zone Safety and Mobility, Policy and  Guidelines  
• The State Stormwater and Sediment and Erosion Control Regulations administered by 

DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq. 
• TRB Highway Capacity Manual, 6th Edition 
• TRB Highway Capacity Manual, 2010 
• United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way 

(PROWAG), November 23, 2005 
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1.0 GENERAL 

Prepare the roadway geometric design for the project using the design standards and 
criteria that are most appropriate based on design speed, functional classification, design 
traffic volumes, right-of-way, and aesthetics.  The design elements shall include, but not 
be limited to, the horizontal and vertical alignments, lane widths, shoulder widths, 
median widths, sight distance, clear zone, cross slopes, and side slopes.   

2.0   CRITERIA 

Classify the terrain as rolling on all routes within the scope of work.  

2.1 Functional Classification 

• S-42-31 (Cannons Campground Road) Urban – Minor Arterial 

2.2 Design Speed 

• S-42-31 (Cannons Campground Road) 45 mph 

2.3 Traffic Projections 

Route 2025 
ADT 

2045 
ADT 

Truck 
% 

S-42-31 10,700 14,400 2% 
 

2.4 Lane Width 

• S-42-31 (Cannons Campground Road) 12 ft. traveled way 

2.5 Shoulder Width 

• S-42-31 (Cannons Campground Road) 8 feet total (2 feet paved) 

2.6 Horizontal Alignment 

Develop horizontal curves in compliance with SCDOT Roadway Design Manual.  

Retain existing survey centerline for all bridge sites, if feasible for construction. 

2.7 Vertical Alignment 

Develop vertical curves, grades, and clearances in compliance with SCDOT Roadway 
Design Manual. 

All vertical curves shall meet the minimum length of three times the design speed (L=3V). 
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The use of grade adjusted K values where the downgrades are 3 percent or greater is not 
required for this project. 

The single sag vertical curve at the bridge may be designed to meet the existing design 
speed of 30 mph to tie into the existing terrain. This exception applies only to the sag 
vertical alignment and does not apply to other design elements at this location.  

Maximum Grades – 7% Minimum Grades – 0.5%  

Do not use spline grades.  

2.8 Side Slopes 
Develop side slopes in compliance with SCDOT Roadway Design Manual. 

2.9 Cross Slopes/Superelevation 
Develop cross slopes in compliance with SCDOT Roadway Design Manual. 

• Shoulder (paved) 4 ft. or less Match travel way pavement slope 

2.10 Clear Zones 
Use the SCDOT Roadway Design Manual and the AASHTO Roadside Design Guide, 
2011, 4th Edition. When a range of values is shown, select higher value except in the 
Northwest quadrant of the S-42-31 bridge where the lowest value is acceptable. SCDOT 
does not typically use a 3H:1V fill slope. Use 3H:1V fill slopes only where fill heights are 
required to match existing conditions and clear zone can be obtained within the Project 
limits. See the AASHTO Roadside Design Guide, 2011, 4th Edition for clear zone 
calculations where a 3H:1V fill slope is used.   
Provide MASH compliant guardrail and/or barrier on all approaching quadrants of each 
bridge.  Provide MASH compliant guardrail and/or barrier on all trailing end quadrants of 
each bridge. Provide MASH compliant leading end treatments in all locations where 
guardrail is terminated. Pre-MASH guardrail will be allowed where deemed necessary for 
driveway/parcel access, SCDOT approval is required before implementation. 
For those areas where no guardrail currently exists, design fill and cut slopes to obtain 
clear zones and to avoid the need for protection.  Where achieving the clear zone 
requirements results in new right-of-way, wetland impacts, or impacts to immovable 
obstructions, protect substandard areas contingent upon receiving SCDOT advanced 
approval. 
Where existing fill and cut slopes are presently protected by guardrail and no rigid barrier 
is proposed, replace damaged and/or substandard guardrail and extend/install new 
guardrail at locations that do not meet current standard. Also, clear and grind in 
accordance with SCDOT Engineering Directive (ED) 29. 

2.11 Roadside Barriers 
Develop roadside barriers in compliance with SCDOT Standard Drawings and the 
AASHTO Roadside Design Guide, 2011, 4th Edition.  Include the following items in the 
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work: 
Guardrail:  Ensure that all new MASH guardrail and end treatments are listed on the 
Qualified Products Policies & Listings. 
Provide non-mow strip under guardrail in accordance with the guidance found in 
Attachment B and Exhibit 5, Special Provisions Section 805. Non-mow strips shall be 
constructed of asphalt. 
Use additional length guardrail posts with compressed guardrail shoulder break only 
where right of way or environmental impacts dictate that standard guardrail shoulder 
break cannot be built. Slopes shall be designed to meet Exhibit 4f criteria regardless of the 
standard drawing allowable slopes. 

 
2.12 Right-Of-Way  

No right-of-way acquisition is anticipated for this project. 

Provide sufficient right-of-way to cover all permanent facilities. Permanent facilities is 
defined as area between construction limits left and right.   

Clear and grub the entirety of the right-of-way that can be accessed without crossing a wet 
stream, creek, or tributary, with the exception of grubbing in wetlands.  Contractor shall 
clear but not grub in the wetlands. Clearing and grubbing is not required for right-of-way 
that must be accessed by crossing a wet stream, creek, or tributary. When the NPDES line 
is outside of the construction limits extend grubbing operations within the limits of the 
BMPs. 

2.13 Sight Distance 
Develop sight distance in compliance with the SCDOT Roadway Design Manual. 

2.14 Bicycle and Pedestrian  
Additional bicycle/pedestrian accommodations are not required as part of this project. 
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 GENERAL 

Exhibit 4b contains requirements for the structural design requirements for one accelerated 
existing bridge replacement: 

• S-31 (Cannons Campground Road) over Peters Creek in Spartanburg County 

Additional structures design criteria is located in Attachment B. 

 CRITERIA 

 New Highway Bridges 

 Bridge Design 

Design bridges in accordance with the requirements of the AASHTO LRFD 
Bridge Design Specifications, 9th edition.  Use the HL-93 design live loading and 
all vehicles as required by SCDOT Load Rating Guidance Document (LRGD) 
and Load Rating Technical Notes. 

 Seismic Design and Detailing 

In accordance with the SCDOT Seismic Design Specifications For Highway 
Bridge (SDS), the Bridge Operational Classification is “II” and the Seismic 
Design Category is “A”.  Seismic Design Summary Reports are not required for 
this site. 

 Removal and Disposal of Existing Bridges 

Remove and dispose of the existing bridge and appurtenances, including non-
attached piles and remnants from previous structures in accordance with the 
SCDOT Standard Specifications, with the following exception.  Remove, salvage 
and deliver superstructure components (precast concrete slabs and channel 
beams) per the Special Provisions. 

 Dimensions 

Construct the new bridge with a 40’-0” clear roadway width, including 12-foot 
lanes and 8-foot shoulders in each direction.   

 Span Arrangement 

Provide a three-span continuous-for-live-load prestressed concrete girder bridge 
with integral end bents.  Locate bents at the following stations: 

• Begin Bridge at End Bent 1 = Sta. 178+45.00 
• Centerline of Bent 2 = Sta. 178+95.00 
• Centerline of Bent 3 = Sta. 179+65.00 
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• End of Bridge at End Bent 4 = Sta. 180+15.00 

Design bents with no skew (90 degrees to centerline of bridge). 

 Superstructures 

Allowable superstructure type for this site is prestressed concrete girders with 
cast-in-place concrete deck.  For this project, use AASHTO Type III prestressed 
concrete girders.   

Use six girders in each span with girder spacing at 8’-0” and deck overhang 
dimension of 3’-1 ½”.   

Design and load rate concrete I-girder bridges in accordance with the design 
criteria and assumptions outlined in the applicable SCDOT Structural Drawings 
and Details Instructional Memoranda (IM704 series).  IM704 design criteria and 
assumptions are supplemental to design criteria contained in the SCDOT Bridge 
Design Manual (BDM) and subsequent SCDOT Design Memoranda (2006 and 
later), which remain in effect.  Additionally, design prestressed concrete girders 
so that the algebraic sum of the beam deflections due to prestress and beam self-
weight, the beam dead load deflections due to non-composite dead load, and 
composite dead load deflections due to applied superimposed dead loads 
(including future wearing surface) results in a positive (upward) camber.  For this 
calculation, the beam camber due to prestress and self-weight shall be considered 
“At erection” as described in the PCI Bridge Design Manual, 3rd Edition 
(PCIBDM) section 8.7.1 and shall be augmented by the “At erection” multipliers 
commensurate with PCIBDM Table 8.7.1-1. 

At each bearing location, connect girders to the substructure using anchor bolts. 

 Concrete Strengths 

In prestressed concrete piles and beams, concrete design strengths are not allowed 
to exceed 8,000 and 10,000 psi maximum, respectively.  Utilize Class 4000 
concrete in all cast-in-place concrete bridge components, with the following 
exception.  Utilize Class 4000DS concrete in drilled shafts and drilled piles.  All 
precast concrete bridge components shall have a minimum design strength of 
5000 psi. 

For bridge deck and flat-slab superstructure concrete, design the Class 4000 
concrete mix to include between 20-25% Type F fly ash by mass of total 
cementitious material.  High early strength mixes are prohibited.  Limit the 
maximum cement content to 700 pounds per cubic yard. 

 Corrosion Protection 

Provide galvanized rebar in the bridge deck and barriers on this project, in 
accordance with the SCDOT Standard Specifications.   
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 Final Finish of Exposed Concrete Surfaces 

Final surface finish is not required on this project. 

 Lightweight Concrete 

Lightweight Concrete is not permitted on this project.  

 Post-Tensioning 

Post-tensioning is not permitted for this project. 

 Bridge Decks 

Design bridge decks with reinforced cast-in-place concrete.   

The minimum deck thickness for this project is 8.5”. 

Apply a Grooved Surface Finish to the bridge deck riding surface in accordance 
with SCDOT Standard Specifications.  

Asphalt overlays are not permitted on the bridge deck. 

 Stay-in-Place Bridge Deck Forms  

The Contractor may use permanent stay-in-place bridge deck forms for concrete 
deck slabs between new girders.  Fabricate permanent stay-in-place bridge deck 
forms and supports from steel conforming to ASTM A 653, Grades 40 or 50, and 
having a coating class of G165 in accordance with ASTM A 525.  Do not use 
fillers in the flutes of the stay-in-place forms.  Fill form flutes with concrete as 
the deck slab is placed. 

 Barriers 

Provide bridge barrier parapets in accordance with the SCDOT Bridge Design 
Memo DM0119 and the SCDOT Structural Drawings and Details.   Provide two 
(2) conduits in each barrier as shown in the SCDOT Structural Drawings and 
Details.     

 Bridge Drainage 

For this project, the profile low point is allowed on the bridge deck at Station 
179+90.00 (+/- 6 inches). 

Provide standard (Type 1 scupper) deck drains.  Space deck drains at 5-feet 
throughout each span along both gutterlines and add one additional scupper 
(spaced at 2.5-feet from each adjacent drain) at the low point (both sides of 
bridge) and space deck drains 7’-6” from Begin Bridge, End of Bridge, and 
centerline of interior bents. 
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Bridge End Flumes are not required.  

 Pile Sizes and Types 

Minimum pile sizes and acceptable pile types are listed in the following table.  
No other pile types are permitted.  

Sacrificial steel thickness for end bent steel pile corrosion is not required on this 
project. 

PILE TYPE MINIMUM SIZE 
Steel H-Piles* HP12x53 

*Allowed at End Bents only 

If drilled steel piles are used as the foundation type, see SCDOT Geotechnical 
Design Manual (GDM) section 16.5.  When a steel H-pile is placed in a bored 
hole and not driven, the structural engineer shall design a load transfer mechanism 
from the steel section to the concrete encasement. 

 Drilled Shafts  

SCDOT Bridge Design Memorandum DM0111 contains a requirement to detail 
the portion of shaft below the construction casing with a diameter that is six 
inches smaller than the diameter of the casing.  This six-inch reduction 
requirement does not apply to this project.  For this project, detail the portion of 
the shaft below the bottom of the construction casing, whether in soil or rock, 
with a diameter that is at least two inches smaller than the diameter of the casing. 

 Crosshole Sonic Logging (CSL) Testing 

Design and detail all drilled shafts to include CSL access tubes in accordance with 
the SCDOT Standard Specifications.  

 Substructures 

Design Interior Multi-Column Bents using cast-in-place reinforced concrete bent 
caps and columns supported on cast-in-place reinforced concrete drilled shafts 
with rock sockets. 

Single Column Bents and Interior Pile Bents are not allowed at this site.  

Design end abutments as spill-through abutment with 2:1 slope.  Set the top-of-
berm elevation no greater than 5 feet below the superstructure and limit level-
berm-length to 4 feet maximum. 

Applicable to either site: 

The following applies to bent cap cantilevers for end bents: 
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• Detail the centerline of exterior pile matching or outside of the centerline of 
exterior girder (i.e. bearing points shall not be located on the bent cap 
cantilever).   

The following applies to multi-column interior bents: 

• The column spacing shall not exceed 30 feet center to center of columns.   
• Provide a cantilever distance from the center of exterior column to the end of 

the bent cap that is less than or equal to 30 percent of the average column 
spacing of the bent. 

 Wing Walls 

Provide parallel wing walls (wing walls that are parallel to the centerline of bridge 
or edge of approach slab).  Detail the bottom of the wing wall level and at the 
same elevation as the bottom of the bent cap.  Detail the top inside face of each 
wing wall to match the elevations and grades along the outside edge of the 
approach slab.  

 Slope Protection 

Protect the spill-through end slopes with riprap in accordance with Standard 
Drawing 804-105-00, except place riprap the full height of the new end slope and 
ensure riprap is keyed in 2-feet minimum depth below the toe of slope. 

 Bridge Plans 

As required by the BDM, include in the bridge plans Reinforcing Steel Schedules 
and Quantities Tables for each bridge component (end bents, interior bents, spans, 
etc.).  Immediately following the title sheet, provide a quantities sheet that 
includes a tabulation of estimated quantities and a summary of estimated 
quantities. 

 Retaining Walls 

Retaining Walls are not permitted for this project, with the following exception. 

If needed to keep proposed roadway embankment slope within existing SCDOT right-
of-way adjacent to tracts 16 & 17, a permanent steel sheet pile or concrete cantilever 
retaining wall may be designed to retain fill slope.  Design wall in accordance with the 
GDM.  Provide sheet piles in accordance with ASTM A572, Grade 50 or higher.  For the 
sheet-pile-wall option, provide a 2-foot-height concrete coping on top of the wall, 
mechanically attached to the sheet piles using rebar.  Design a v-ditch consisting of 
concrete slope protection to contain and divert runoff away from the top of the wall and 
design riprap pads where the v-ditch terminates.  

Refer to Exhibit 4f for Steepened Slope requirements. 



EXHIBIT 4b – STRUCTURES DESIGN CRITERIA 
 

Project ID P041165 Page 6 
 

 BRIDGE LOAD RATING 

Perform load capacity ratings in accordance with the SCDOT Load Rating Guidance 
Document, associated Technical Notes on the SCDOT Bridge Maintenance website, and the 
Manual for Bridge Evaluation, latest edition.  

Request a new bridge Asset ID prior to preliminary plan submittal in order to provide the new 
Asset ID on the first bridge plan set submitted for QA review. 

In the event the load rating indicates the bridge would require load posting (any LRFR rating 
factors < 1.0), redesign the bridge and update the load until the required capacity is achieved.  
No new bridge will be accepted by SCDOT which indicates the need for load posting. 

Submit load rating files for review with the final bridge plan submittal in accordance with 
Chapter 20 of the LRGD and Technical Note 09.  The SCDOT Bridge Maintenance QA review 
process must be completed prior to releasing the final bridge plans for construction.  Following 
construction, update the load rating and submit final load rating documentation and software 
files with the as-built plans.  All load ratings shall be signed and sealed by a South Carolina 
registered professional engineer. 
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1.0 GENERAL 

The design for pavement shall conform to the criteria listed in Section 2.0. 
 
2.0 CRITERIA 
 

2.1 Pavement Design  
 
Where new Hot Mix Asphalt (HMA) pavement ties in with existing pavement at 
the project termini, perform full depth patching as directed by the RCE, variable 
mill as necessary to provide a smooth transition between existing and new HMA 
Surface.  If profile differential between new and existing does not allow for a butt 
joint, tie in with HMA Surface over a minimum length of 100 feet or 25 feet per 
inch of grade differential or whichever is greater.   
Tie down driveways with HMA matching mainline type to the back of the Right 
of Way or as directed by RCE.  Tie down intersecting routes with HMA matching 
mainline type.     
Remove or otherwise modify existing pavement in accordance with Section 
205.4.5 of the standard specifications prior to placement of new embankment.   
Use the following structure for the new construction and existing pavement 
respectively:  
 

Route New Construction Existing Pavement 

S-31 Spartanburg 

200 psy HMA Surface Type B 
200 psy HMA Intermediate Type B 

900 psy HMA Base Type A 
or 

200 psy HMA Surface Type B 
200 psy HMA Intermediate Type B 

350 psy HMA Base Type A 
10 inches of Graded Aggregate Base 

Full Depth Patch as recommended by the RCE 
Variable mill to tie in 

Overlay with the following: 
200 psy HMA Surface Type B 

 
 

2.2 Additional HMA Paving Notes 
 
In areas where existing pavements are widened outside the travel lanes, use 600 
psy of Shoulder Widening material and overlay with the Intermediate and Surface 
course at the rates specified for that road. 
 
Where leveling, build-up or cross slope correction is required, use HMA Surface 
Type E for thicknesses 0 to 1.5 inches.  Use Intermediate B for any greater 
thicknesses. Placement and selection of mixes shall be in accordance with Asphalt 
Mix Design Guidelines found here: 
 
http://www.scdot.org/business/pdf/materials-
research/Guidelines_Asphalt_Mix_Selection.pdf 

http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf
http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf
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 GENERAL PROVISIONS FOR PERMANENT PAVEMENT MARKINGS  

Pavement marking work on this project consists of preparing detailed pavement marking 
plans and providing and applying appropriate markings for the length of the project. All edge 
lines, lane lines, channelization markings, stop bars and word messages and symbols shall be 
of the width and patterns detailed in the Standard Drawings. Route lane lines and edge lines 
shall be 4 inches in width with the exception of 8 inch channelization markings.  The white 
edge lines may be 6 inches in width if sufficient shoulder width is present to allow for 
bicycle traffic. The final roadway surface material will determine which type of permanent 
marking material is to be applied. The CONTRACTOR shall use preformed tape (T-1) 
markings on all concrete bridge deck surfaces. Thermoplastic markings shall be used on all 
asphalt surfaces. 

Permanent Raised Pavement Markers shall be used on this project in accordance with the 
publications outlined in Exhibit 4. 

All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 

Pavement marking materials used shall meet the following requirements: 

Thermoplastic Pavement Markings (Asphalt Surfaces): All thermoplastic markings installed 
shall meet the requirement of Section 627 of the Standard Specifications. 

Preformed Patterned Tape (T-1) Pavement Markings (Concrete Surfaces): The markings 
applied to the concrete bridge decks on this project shall be pre-formed patterned tape with a 
raised diamond pattern covered with ceramic elements having a refractive index of 1.9 or 
greater. These markings shall be installed with a truck mounted application system or other 
motorized applicator approved by the manufacturer. 

The CONTRACTOR shall provide to SCDOT the manufacturer’s normal warranty which 
shall guarantee the tape materials for a period of 72 months from the date of installation from 
failure to retain the minimum reflectance values provided by the manufacturer and from 
failure due to loss of material adhesion or complete wear through. If failure occurs, the 
manufacturer will provide the replacement materials to restore the markings to their original 
effectiveness. 

 
 GENERAL PROVISIONS FOR PERMANENT SIGNING  

Signing work on this project consists of preparing detailed signing plans; and fabricating, 
furnishing, and erecting new ground mounted guide, regulatory and warning signs. New 
signs shall be erected over the entire length of the project, including, at a minimum, stop 
signs on all intersecting routes. Existing signs, if applicable, shall be maintained during 
construction. 

Development of the signing plans should be coordinated through the District Traffic 
Engineer. The District Traffic Engineer shall have final approval of all signing plans. 
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The CONTRACTOR will be required to erect bridge vertical clearance and crossing route 
number flat sheet signs on the new and existing bridges in both directions of travel.  The 
signs shall be fabricated in accordance with the SCDOT sign numbers shown in the table 
below.  The CONTRACTOR shall determine the actual minimum vertical clearance in each 
direction after bridge construction is complete. 

SCDOT Sign 
Number 

Sign 
Description 

Crossing Route 
Type 

W12-2P-78 Vertical 
Clearance 

All 

OHB M1-1-48 Crossing Route 
Information 

Interstate – 2 or 3 digit 

OHB M1-4-48 Crossing Route 
Information 

US Route – 2 digit 

OHB M1-4-60 Crossing Route 
Information 

US Route – 3 digit 

OHB M1-5-48 Crossing Route 
Information 

SC Route – 2 digit 

OHB M1-5-60 Crossing Route 
Information 

SC Route – 3 digit 

OHB M1-6-78 Crossing Route 
Information 

Secondary Route – 2 digit 

OHB M1-6-84 Crossing Route 
Information 

Secondary Route – 3 digit 

 

The vertical clearance sign shall be centered over the centerline of the crossing route travel 
way.  The crossing route number sign shall be placed to the left of the vertical clearance sign 
with a minimum spacing of 8 feet between the right of the route number sign and the left of 
the clearance sign. 

All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 
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TRAFFIC DESIGN CRITERIA 

 
Part 2 – Work Zone Traffic Control 
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 GENERAL 

The CONTRACTOR shall execute the item of Traffic Control as required by the Standard 
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all 
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone Traffic 
Control Design, the MUTCD, the Plans, and the Engineer.  This is an amendment to the 
Standard Specifications to require the following: 

 CRITERIA 

 General Regulations 

These special provisions shall have priority to the plans and comply with the 
requirements of the MUTCD and the standard specifications.  Revisions to the traffic 
control plan through modifications of the special provisions and the plans shall require 
approval by SCDOT.  Final acceptance of any revisions to the traffic control plan shall 
be pending upon review by the member of the Design-Build team representing the 
Director of Traffic Engineering through the Design-Review Process. 

In accordance with the document, Rule on Work Zone Safety and Mobility:  
Implementation, Maintenance, and Safety Guidelines, this project has been classified as 
“INTERMEDIATE” and all components of the Transportation Management Plan 
prepared by the CONRACTOR are required and shall be implemented. 

Install and utilize changeable message signs in all lane closures installed on high volume 
high-speed multilane roadways.  Use of changeable message signs in lane closures 
installed on low volume low speed multilane roadways is optional unless otherwise 
directed by the plans and the Engineer.  Install and use a changeable message sign within 
a lane closure set-up as directed by the Standard Drawings For Road Construction.  
When a lane closures is not present for any time to exceed 24 hours, remove the 
changeable message sign from the roadway.  Place the sign in a predetermined area on 
the project site, as approved by the Engineer, where the sign is not visible to passing 
motorists.  Utilize preprogrammed messages in accordance with the Standard Drawings 
For Road Construction when using the changeable message sign as part of the traffic 
control set-up for lane closures.  Only those messages pertinent to the requirements of 
the traffic control situation and the traffic conditions are permitted for display on a 
changeable message sign at all times.  At no time will the messages displayed on a 
changeable message sign duplicate the legends on the permanent construction signs. 

During operation of changeable message signs, place the changeable message sign on the 
shoulder of the roadway no closer than 6 feet between the sign and the near edge of the 
adjacent travel lane.  When the sign location is within 30’ of the near edge of a travel 
lane open to traffic, supplement the sign location with no less than 5 portable plastic 
drums placed between the sign and the adjacent travel lane for delineation of the sign 
location.  Install and maintain the drums no closer than 3 feet from the near edge of the 
adjacent travel lane.  This requirement for delineation of the sign location shall apply 
during all times the sign location is within 30’ of the near edge of a travel lane open to 
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traffic, including times of operation and non-operation.  Oversized cones are prohibited 
as a substitute for the portable plastic drums during this application. 

All signs mounted on portable sign supports shall have a minimum mounting height of 
5’ from the bottom of the sign to the ground.  All signs mounted on ground mounted u-
channel posts or square steel tube posts shall have a minimum mounting height of 7’ 
from the bottom of the sign to the grade elevation of the near edge of the adjacent travel 
lane or sidewalk when a sidewalk is present. 

On multilane primary routes, avoid placement of signs on portable signs supports within 
paved median areas utilized for two-way left turns unless otherwise directed by the RCE. 

When mounting signs on ground mounted u-section or square steel tube posts, utilize 
either a sign support / ground support post combination with an approved breakaway 
assembly or a single direct driven post for each individual sign support of a sign assembly 
installation.  Do not combine a sign support / ground support post combination and a 
direct driven post on the same sign assembly installation that contains two or more sign 
supports.  Regarding sign support / ground support post combination installations, ensure 
that post lengths, stub heights and breakaway assemblies comply with the manufacturer’s 
requirements and specifications.  Use approved breakaway assemblies found on the 
Approved Products List For Traffic Control Devices in Work Zones.   

When covering signs with opaque materials, SCDOT prohibits attaching a covering 
material to the face of the sign with tape or a similar product or any method that will 
leave a residue on the retroreflective sheeting.  Residue from tape or similar products, as 
well as many methods utilized to remove such residue, damages the effective reflectivity 
of the sign.  Therefore, contact of tape or a similar product with the retroreflective 
sheeting will require replacement of the sign.  Cost for replacement of a sign damaged 
by improper covering methods will be considered incidental to providing and 
maintaining the sign; no additional payment will be made. 

Overlays are prohibited on all rigid construction signs.  The legends and borders on all 
rigid construction signs shall be either reversed screened or direct applied. 

Signs not illustrated on the typical traffic control standard drawings designated for 
permanent construction signs shall be considered temporary and shall be included in the 
lump sum price bid item for “Traffic Control” unless otherwise specified. 

Install “Grooved Pavement” signs (W8-15-48) supplemented with the “Motorcycle” 
plaque (W8-15P-30) in advance of milled or surface planed pavement surfaces.  On 
primary routes, install these signs no further than 500 feet in advance of the beginning of 
the pavement condition.  On interstate routes, install these signs no less than 500 feet in 
advance of the beginning of the pavement condition.  Install two sign assemblies at each 
sign location, one on each side of the roadway, on multilane roadways when the 
pavement condition is present.  Install these signs immediately upon creation of this 
pavement condition and maintain these signs until this pavement condition is eliminated.  
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Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway where 
temporary steel plates are present.  Install these signs no further than 300 feet in advance 
of locations where steel plates are present.  On multilane roadways, comply with the same 
guidelines as applied to all other advance warning signs and install two sign assemblies 
at each sign location, one on each side of the roadway, when roadway conditions warrant.  
Install these signs immediately upon installation of a temporary steel plate and maintain 
the signs until the temporary steel plates are removed.  Steel plates are not allowed on 
interstates without approval from the Resident Construction Engineer. 

Install and maintain any necessary detour signing as specified by the typical traffic 
control standard drawings designated for detour signing, Part VI of the MUTCD, these 
Special Provisions, and the Engineer. 

The CONTRACTOR shall maintain the travel patterns as directed by the traffic control 
plans and shall execute construction schedules expeditiously.  The CONTRACTOR shall 
provide the Resident Engineer with no less than a two-week prior notification of changes 
in traffic patterns. 

During nighttime flagging operations, flaggers shall wear a safety vest and safety pants 
that comply with the requirements of ANSI / ISEA 107 standard performance for Class 
3 risk exposure, latest revision, and a fluorescent hard hat.  The safety vest and the safety 
pants shall be retroreflectorized and the color of the background material of the safety 
vest and safety pants shall be fluorescent orange-red or fluorescent yellow-green. 

During nighttime flagging operations, the CONTRACTOR shall illuminate each flagger 
station with any combination of portable lights, standard electric lights, existing street 
lights, etc., that will provide a minimum illumination level of 108 Lx or 10 fc. 

During nighttime flagging operations, supplement the array of advance warning signs 
with a changeable message sign for each approach.  These changeable message signs are 
not required during daytime flagging operations.  Install the changeable message signs 
500’ in advance of the advance warning sign arrays.  Messages should be “Flagger 
Ahead” and “Prepare To Stop”. 

During surface planing and milling operations, grade elevation differences greater than 
1 inch in areas with pavements composed of hot mixed asphalt (HMA) base courses, 
intermediate courses or surface courses and Portland cement concrete are PROHIBITED 
unless otherwise directed by SCDOT.  However, during surface planing and milling 
operations for removal of Open-Graded Friction courses ONLY, a grade elevation 
difference of 1½ inches between adjacent travel lanes opened to traffic may exist unless 
otherwise directed by SCDOT. 

During the paving operations, the length of roadway with an acceptable grade elevation 
difference less than or equal to 2" shall be restricted to 2 miles. 

During the milling and surface planing operations, the length of roadway with an 
acceptable grade elevation difference less than or equal to 1" shall be restricted to 2 miles. 
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Supplement and delineate the shoulder edges of travel lanes through work zones with 
traffic control devices to provide motorists with a clear and positive travel path.  Utilize 
portable plastic drums unless otherwise directed by SCDOT.  Vertical panels may be 
used where specified by the plans and directed by the RCE.  The installation of traffic 
control devices are required in all areas where those areas immediately adjacent to a 
travel lane open to traffic have been altered in any manner by work activities, including 
but not limited to activities such as grading, milling, etc.  Install the traffic control devices 
immediately upon initiating any alterations to the areas immediately adjacent to or within 
15 feet of the near edge line of the adjacent travel lane.  When sufficient space is 
available, place the traffic control devices no closer than 3 feet from the near edge of the 
traffic control device to the near edge line on the adjacent travel lane.  When sufficient 
space is unavailable, place the traffic control device at the maximum distance from the 
near edge of the adjacent travel lane available. 

 Lane Closure Restrictions 

The lane closure restrictions stated below are project specific, for all other restrictions, 
see supplemental specification, “Lane Closure Restriction”, dated July 1, 2019. 

The CONTRACTOR shall install all lane closures as directed by the Standard 
Specifications For Highway Construction (latest edition), the Standard Drawings For 
Road Construction, these special provisions, the MUTCD, and the Engineer.  The 
CONTRACTOR shall close the travel lanes of interstate routes as directed by the typical 
traffic control standard drawings designated for lane closures on interstate routes and 
primary and secondary routes as directed by the typical traffic control drawings 
designated for primary and secondary routes. 

 Primary and Secondary Routes – 

On primary and secondary routes, SCDOT prohibits lane closures during any time 
of the day that traffic volumes exceed 800 vehicles per hour per direction.  
SCDOT reserves the right to suspend a lane closure if any resulting traffic 
backups are deemed excessive by the Engineer.  Maintain all lane closure 
restrictions as directed by the plans, these special provisions, and the Engineer.   

All other routes with lane closure prohibitions for this project are listed on the SCDOT 
website under Doing Business with SCDOT in the Publications and Manuals section for 
Traffic Engineering. 

These restrictions also apply to all road closures and pacing operations.  SCDOT reserves 
the right to suspend a lane closure if any resulting traffic backups are deemed excessive 
by the Engineer.  Maintain all lane closure restrictions as directed by the plans, these 
special provisions, and the Engineer. 

Installation and maintenance of a lane closure is PROHIBITED when the 
CONTRACTOR is not actively engaged in work activities specific to the location of the 
lane closure unless otherwise specified and approved by the Engineer.  The length of the 
lane closure shall not exceed the length of roadway anticipated to be subjected to the 
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proposed work activities within the work shift time frame or the maximum lane closure 
length specified unless otherwise approved by the Engineer.  Also, the maximum lane 
closure length specified does not warrant installation of the specified lane closure length 
when the length of the lane closure necessary for conducting the work activity is less.  
The length and duration of each lane closure, within the specified parameters, shall 
require approval by the Engineer prior to installation.  The length and duration of each 
lane closure may be reduced by the Engineer if the work zone impacts generated by a 
lane closure are deemed excessive or unnecessary.  

The presence of temporary signs, portable sign supports, traffic control devices, trailer 
mounted equipment, truck mounted equipment, vehicles and vehicles with trailers 
relative to the installation or removal of a closure and personnel are prohibited within the 
15 to 30 foot clear zone based upon the roadway speed limit during the prohibitive hours 
for lane closures specified by these special provisions. 

On multilane primary and secondary routes, a reduced regulatory speed limit of 35 MPH 
shall be in effect during lane closures.  Erect temporary regulatory “Speed Limit” signs 
(R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-5-48-35) on temporary 
supports according to the typical traffic control standard drawings.  Cover the existing 
regulatory speed limit signs when reduced speed limits are in place.  Immediately remove 
or cover the “Speed Limit” signs (R2-1-48-35) and the “Speed Reduction 35 MPH” signs 
(W3-5-48-35) upon the removal of the lane closures. 

The CONTRACTOR shall discontinue and remove a lane closure when the work 
activities requiring the presence of the lane closure are completed or are discontinued or 
disrupted for any period of time to exceed 60 minutes unless the presence of unacceptable 
grade elevation differences greater than 1” in milled areas or greater than 2” in all other 
areas are present unless otherwise directed by the Engineer. 

 Shoulder Closure Restrictions 

 Primary and Secondary Routes – 

On primary and secondary routes, SCDOT prohibits the CONTRACTOR from 
conducting work within 15’ of the near edge of the adjacent travel lane on an 
outside shoulder or a median area under a shoulder closure during any time of the 
day that traffic volumes exceed 800 vehicles per hour per direction.  The routes 
and times are listed above in Section 2.2.  The hourly restrictions for lane closures 
shall also apply to work activities conducted under a shoulder closure within 15’ 
of the near edge of an adjacent travel lane or a median area.  SCDOT reserves the 
right to suspend work conducted under a shoulder closure if any traffic backups 
develop and are deemed excessive by the Engineer.  Maintain all shoulder closure 
restrictions as directed by the plans, these special provisions, and the Engineer. 

On primary and secondary roadways, SCDOT prohibits the CONTRACTOR 
from conducting work within 1’ or less of the near edge of an adjacent travel lane 
under a shoulder closure.  All work that may require the presence of personnel, 
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tools, equipment, materials, vehicles, etc., within 1’ of the near edge of an 
adjacent travel lane shall be conducted under a lane closure.   

 Detour Requirements 

The CONTRACTOR shall utilize the detour route provided in Attachment B and provide 
a detour plan based on this route for approval by SCDOT. The CONTRACTOR shall 
begin installing and maintaining road closure signs and or barricades per standard 
drawing 610-505-00 within 30 calendar days of Notice to Proceed. Detour signing shall 
be installed and maintained within 30 calendar days once the detour plan is approved by 
SCDOT. If existing SCDOT detour signs, road closure signs, or barricades are present, 
the Contractor shall replace the signs in accordance with the approved plans or standard 
drawings and return the existing signs to SCDOT. SCDOT Weekly Work Zone and 
Traffic Control (WZTC) inspections and reporting will begin upon installation of these 
signs and barricades and will continue until work is complete and signs are removed at 
each bridge location. 

Detour Plans must be submitted and approved for all project sites.  Maintain the detour 
in accordance with the Specifications, the SCDOT Standard Drawings, the MUTCD, the 
Special Provision, the Plans and the RCE. 

Maintain all detour signing. Monitor the detour during the operation to identify any areas 
of concern that may arise due to the additional detoured traffic. In the event areas of 
concern are identified, implement corrective actions within SCDOT guidelines and 
approved by the RCE to minimize or eliminate the identified areas of concern. 

SCDOT will consider failure to maintain the detour within all requirements as set forth 
by the Specifications, the SCDOT Standard Drawings, the MUTCD, the Plans, the 
special provisions and the RCE as failure to provide the traffic control as required and 
shall result in immediate suspension of all work activities requiring the detour until the 
condition is corrected. 

The CONTRACTOR is responsible for all of the following items related to providing 
and installing the detour(s) as specified or directed in the detour plan and standard 
drawings including maintaining and removing the detour as necessary. This includes 
providing signs erected on portable or ground embedded sign supports, traffic control 
devices and properly trained personnel to install, maintain, and remove the detour. For 
all detours, the CONTRACTOR shall provide all materials, labor, hardware, equipment, 
tools, supplies, transportation, incidentals; miscellaneous items and traffic control 
necessary for installation and maintenance of the detour until completion of the work in 
accordance with the Plans, the Specifications and other terms of the Contract. 

Geometric improvements and signal maintenance/improvements on detour routes will 
not be the responsibility of the CONTRACTOR.  See Section 401 of Exhibit 5 for full 
depth patching requirements for the detour route. 
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 Mobile Operations 

A mobile operation moves continuously at all times at speeds of 3 mph or greater without 
any stops.  The minimal traffic flow impacts generated by these operations involve brief 
traffic flow speed reductions and travel path diversions.  Conduct work operations that 
cannot be performed at speeds of 3 mph or greater under standard stationary lane 
closures. 

SCDOT prohibits the CONTRACTOR from conducting mobile operations during the 
hours when lane closures are prohibited.  The hourly restrictions for lane closures shall 
also apply to work activities conducted under mobile operations.  SCDOT reserves the 
right to suspend work conducted under mobile operations if any traffic backups develop 
and are deemed excessive by the Engineer.  Maintain all mobile operation restrictions as 
directed by the plans, these special provisions, and the Engineer. 

The distance intervals between the vehicles, as indicated in the Standard Drawings For 
Road Construction, may require adjustments to compensate for sight distance 
obstructions created by hills and curves and any other conditions that may obstruct the 
sight distance between the vehicles.  However, adjustments to the distance intervals 
between the vehicles should be maintained within the range of variable distance intervals 
indicated in the standard drawings unless otherwise directed by the Engineer. 

Maintain two-way radio communication between all vehicles in the vehicle train 
operating in a mobile operation. 

Supplement the work vehicles and the shadow vehicles with amber colored flashing 
dome lights.  The vehicles may also be supplemented with advance warning arrow panels 
and truck mounted attenuators as directed in the Standard Drawings For Road 
Construction and the Standard Specifications. 

The CONTRACTOR shall install, operate and maintain all advance warning arrow 
panels, truck mounted attenuators and truck mounted changeable message signs as 
required by these special provisions, the manufacturer’s specifications, the Standard 
Drawings For Road Construction, the Standard Specifications, the plans and the 
Engineer. 

 Typical Traffic Control Standard Drawings 

The typical traffic control standard drawings of the “Standard Drawings For Road 
Construction”, although compliant with the MUTCD, shall take precedence over the 
MUTCD.  The typical traffic control standard drawings of the “Standard Drawings For 
Road Construction” shall apply to all projects let to contract. 

Install the permanent construction signs as shown on the typical traffic control standard 
drawings designated for permanent construction signing. 
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 Staging 

Traffic Control Restrictions (Project Specific General) 

All routes other than the approved detour shall remain open to traffic including no 
restriction/reduction in movements. No closure or restriction in movement or detour is 
allowed unless otherwise approved by SCDOT. 
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1.0 GENERAL  

 
Perform all hydrologic and hydraulic drainage designs in accordance with the SCDOT’s 
“Requirements for Hydraulic Design Studies” (RHDS), May 2009, Storm water Quality 
Design Manual, Hydraulic Design Bulletins, and Project Design Criteria as listed in Exhibit 4. 

 
Designs, as a minimum, to address: 

 
• Ditch Capacity and Stability Analyses 
• Storm Sewer Systems and Deck Drainage 
• Cross-line Pipes 
• Bridge Hydraulics and Scour 
• Sediment and Erosion Control 
• Best Management Practices 
• Stormwater Quality, Quantity and Post Construction Designs 

 
2.0 CRITERIA 

 
2.1 Roadway Drainage 

2.1.1 Perform all aspects of roadway drainage design for each site, to include 
approach runoff, cross-line pipes, storm sewer systems, sideline and 
outfall ditches. 

 
2.1.2 Replace 15-inch pipe with minimum 18-inch pipe at all locations where 

design warrants retaining pipes except for driveways and yard drain 
connections that meet design standards. 

 
2.1.3  At locations where fill height is greater than or equal to ten feet, provide a 

minimum five foot buffer between the toe of fill and the nearest top of 
bank of any proposed sideline ditch or swale. See detail included in 
Attachment B/Hydrology. 

 
2.1.4 Design temporary drainage systems in accordance with AASHTO 

Drainage Manual Appendix 17A. Use permanent design criteria if design 
frequency given by Appendix 17A exceeds that of the permanent 
condition. Follow selection factor 2 on pages 17-25 through 17-27 when 
evaluating Loss of Life Impact Rating Value. 

2.2 Bridge Hydraulic Design and Scour 

2.2.1 Perform hydrologic and hydraulic designs for the referenced bridge in 
accordance with the “SCDOT’s Requirements for Hydraulic Design 
Studies”, May 2009 and apply the noted amendments: 
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2.2.1.1 Qualitative Site Assessment 

 

• A Level 1 qualitative assessment shall be used to evaluate basin and 
site conditions that may adversely impact the bridge of interest. This 
assessment includes a review of the flood history, scour history, and 
comparative bridge data. When site conditions dictate the need for a 
higher design standard, the designer shall follow the guidance of the 
RHDS. 

• See Attachment B for SCDOT Bridge Maintenance History. If 
Bridge Maintenance History could not be acquired then none will be 
provided in Attachment B. However, these records do not guarantee 
that the bridges have not overtopped, and this does not eliminate the 
need for the designer to perform the qualitative assessment. 

 
•  S-42-31 Cannons Campground Road over Peters Creek does not 

qualify for “Supplemental Design Criteria for Low Volume 
Bridge Replacement Projects” in accordance with Preconstruction 
Design Memorandum PCDM 11. 

 

2.2.1.2 Design Frequency 
 

• Design for the 25-year storm event. 
 

• The 4% AEP (25- year event) shall be conveyed with no 
road overtopping and maintain the required freeboard. 

 
• The 1% AEP (100 year event) shall be conveyed with no road 

overtopping and maintain free surface flow. 

2.2.1.3 Freeboard 

• Shall not be less than 2 feet above the proposed 4% AEP (25 year 
event). 

• Free surface flow shall be maintained through the Bridge for 
frequencies up to and including the 1% AEP (100 year event) 
which on occasion may require a freeboard greater than the 
minimum 2.0 foot of freeboard above the design event. 

 
2.2.1.4 Backwater 

• All Bridges shall be designed so that backwater for the 1% AEP 
flood is one (1) foot or less when compared to the unrestricted or 
natural conditions and shall not create more backwater than the 
existing Bridge. 
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2.2.1.5 Low Chord 
• The design high-water elevation for evaluating freeboard and 

determining the minimum low chord elevation shall represent the 
highest water-surface upstream of the bridge before it begins to 
drawdown through the bridge. The low chord of a replacement 
bridge can be below the low chord of the existing bridge to allow 
for an increase in structural depth and must maintain free surface 
flow while passing the 0.2% AEP (500-year) event. See HDB 
2019-4 section 1.1.5.3 for details. 

 

2.2.1.6 Bridge Ends 
 

• Bridge ends shall not be inside the limits of the existing bridge ends 
(as defined along the centerline of roadway) 

 

2.2.1.7 Bridge Span Configuration 

• Limited conceptual work has been performed for this site. See 
Exhibit 4b for details on bridge layout. 

 
 

2.2.1.8 Abutments 
 

• Design and construct in accordance with Exhibit 4b. 
• New abutment toes shall not exceed the limits of the existing toe 

(under the bridge including the corner transitions to the extent 
where they would infringe on the conveyance opening to exclude 
slide slopes outside of hydraulic conveyance opening). 

• A bench may be cut lower than the surveyed top-of-bank elevation, 
provided that the bench is cut higher than the ordinary-high-water 
elevation used for the environmental jurisdictional stream 
delineation. 

2.2.1.9 Scour 

• A scour analysis shall be performed for the proposed bridge 
following the guidance in Section 1.1.4 of SCDOT’s HDB 2019-4.  

• Plot the scour line with the design storm event label and the triple 
profile on the bridge plan and profile sheet. 

 
2.2.2 Model natural, existing, and proposed conditions for each bridge. Create 

new hydraulic models using new geometry files and project runs for 
proposed designs (including any changes to natural or existing runs). Use the 
USGS Regression equations to generate discharges for the SCDOT runs. 
Include backwater effects from downstream controls. The bridge skew shall 
be determined from the hydraulic design. Refer to the HEC-RAS Reference 
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Manual v4.1 or latest edition for guidance on setting up cross sections and 
other inputs within the model. In addition to the four cross sections 
described within the Manual, add additional cross sections as necessary to 
achieve a downstream limit where a change in starting elevation will not 
affect the computed high-water depth at the bridge and the upstream limit 
extends to the limit of backwater from the bridge. 

2.2.3 The models shall include sensitivity analyses. Summarize the inputs and 
outputs, to include backwater and freeboard. 

 

2.3 Sediment and Erosion Control, Water Quality, and NPDES 
 

2.3.1 Develop a plan that meets the requirements of SCDOT’s Construction 
Permit SCR160000 for erosion and sedimentation control during 
construction at each site. Summarize the plan on the ECDS that is included 
within the construction plans. 

 
2.3.2 Determine if there are downstream impairments at each site’s receiving 

waters. When impairments exist downstream, ensure discharges do not 
contribute to the noted impairments. 

 
2.3.3 Include treatment at outfalls through vegetative practices where possible 

and utilize structural controls when vegetative practices are not applicable. 
Evaluate outfalls for post-construction treatment on a case specific basis 
against the Maximum Extent Practicable standard. 

 
2.3.4 Prepare the NPDES permit package(s), to include the plan review checklist 

under Attachment B, and perform all coordination to obtain the permits. The 
SCDOT reviews, signs and submits the package to SCDHEC. 
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1.0 GENERAL 

All subsurface exploration, geotechnical design, and construction for the Project shall be carried 
out in accordance with the SCDOT Geotechnical Design Manual (GDM), Geotechnical Design 
Bulletins, the Special Provisions listed in Exhibit 5, and the design criteria herein. 
 
2.0  CRITERIA 

The Geotechnical Subsurface Data Report (GSDR) and subsurface investigation field 
testing data files have been provided in Attachment B.   
 
Geotechnical information provided in Attachment B as part of this RFP may be used in the 
design of the Project at the CONTRACTOR’s discretion.  If the CONTRACTOR elects to 
use the geotechnical information in Attachment B, the CONTRACTOR shall verify that 
the information provided is applicable to the CONTRACTOR’s specific design. 
 
All temporary and permanent shoring submittals shall be reviewed and approved by the 
Lead Design Engineer and Geotechnical Engineer of Record (GEOR) for the Project prior 
to submitting to SCDOT’s Resident Construction Engineer (RCE). 
 
2.1 Bridge 

The CONTRACTOR shall be responsible for the load testing of all foundations 
used on this project if required by design.  All testing reports for driven piles shall 
bear the legible seal, signature, and date of the testing firm’s engineer registered as 
a Professional Engineer in the State of South Carolina.  The CONTRACTOR’s 
EOR and GEOR shall review and approve, in writing, all load test reports prior to 
submitting the reports to SCDOT’s RCE or Construction Engineering and 
Inspection (CE&I) team as designated for review and acceptance or comment.  
Comments made by SCDOT shall be reviewed and rectified by the Contractor’s 
EOR and GEOR prior to the results of the load testing being used in design. 
 
2.1.1 Driven Piles 

The CONTRACTOR shall provide a Pile Installation Plan (PIP) that shall 
include the pile index testing program, if index piles are utilized, in addition 
to the requirements of the Standard Specifications.  The pile index testing 
program shall at a minimum include the Bent and Pile number of each pile 
to be tested as well as the number of index piles to be tested.  The number 
of index piles shall conform to the SCDOT GDM.  The GEOR and EOR 
shall provide a QC review of the CONTRACTOR’s PIP prior to submitting 
to SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the PIP to the SCDOT 
Bridge Construction Engineer (BCE) for final acceptance. 
 
Drilled piles designed as driven piles per Section 16.5 of the GDM shall be 
driven sufficiently to fully embed the pile tip in the bearing layer. 
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If Pile Driving Analyzer (PDA) testing is required for driven piles by the 
GEOR’s design, the CONTRACTOR’s PDA testing shall be performed by 
a PDA certified operator with a Certificate of Proficiency from Pile 
Dynamics, Inc. of Advanced or higher.  The PDA certification shall have 
been renewed within 4 years of the date of pile installation.  In addition to 
the PDA testing, CAPWAP (Case Pile Wave Analysis Program) analysis 
shall also be performed.   
 
The GEOR shall review the PDA testing data and reports and develop 
driving criteria for the production piles.  Following installation of the 
production piles, the GEOR shall perform a QC review of all production 
pile driving logs, PDA testing reports, and RFC plans to verify that all 
criteria have been met.  If all criteria have not been met, the Design-Build 
Team shall perform additional work as necessary to ensure all criteria have 
been met.  The EOR shall submit an As-Installed Driven Pile Foundation 
Package for each structural element supported on driven pile foundations 
that includes all PDA testing reports and production pile driving logs with 
a certification statement that all criteria have been met.   
 
The As-Installed Driven Pile Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed Driven 
Pile Foundation Package to the SCDOT BCE for final acceptance. As-
Installed Driven Pile Foundation Packages submitted with any deficiencies 
in criteria that have not been specifically addressed will be rejected.  This 
process shall also be followed when PDA testing is not required by the 
GEOR’s design. 
 

2.1.2 Drilled Shafts 

The CONTRACTOR shall provide a Drilled Foundation Installation Plan 
(DFIP) in accordance with the requirements of the Standard Specifications.  
The GEOR and EOR shall provide a QC review of the CONTRACTOR’s 
DFIP prior to submitting to SCDOT’s RCE or CE&I team as designated for 
QA review.  After performing QA review, SCDOT’s RCE will submit the 
DFIP to the SCDOT Bridge Construction Engineer (BCE) for final 
acceptance. 
 
Following installation of the drilled shafts, the GEOR shall perform a QC 
review of all production drilled shaft logs, CSL and TIP test reports, and 
RFC plans to verify that all criteria have been met.  If all criteria have not 
been met, the Design-Build Team shall perform additional work as 
necessary to ensure all criteria have been met.  The EOR shall submit an 
As-Installed Drilled Shaft Foundation Package for each structural element 
supported on drilled shaft foundations that includes all testing reports and 
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production drilled shaft logs with a certification statement that all criteria 
have been met. 
 
The As-Installed Drilled Shaft Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed Drilled 
Shaft Foundation Package to the SCDOT BCE for final acceptance. As-
Installed Drilled Shaft Foundation Packages submitted with any 
deficiencies in criteria that have not been specifically addressed will be 
rejected. 

 
2.2 Roadway 

Fill slopes steeper than 2H:1V will be allowed for this Project. A steepened slope 
consisting of a reinforced embankment or reinforced soil slope (RSS) may be 
designed only to minimize right-of-way impacts to Tracts 16 and 17.  Geosynthetic 
reinforcement and riprap facing is required for steepened slopes and riprap shall be 
of the same size and type required for abutment scour protection. Riprap shall be 
embedded consistent with abutment scour protection where required to minimize 
stream impacts.  Riprap shall be imbedded a minimum of two feet below the 
original ground line where required to minimize right-of-way impacts.  The 
CONTRACTOR shall not utilize fill slopes or ditch slopes steeper than 2H:1V at 
any other location. 
 
Miscellaneous overhead structure foundations such as lighting and signage shall be 
designed in accordance with AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, effective as of the 
Final RFP release date. 
 

2.3 Seismic 

Seismic design of the bridge structures, roadway structures, and bridge 
embankments shall be required in accordance with the SCDOT Geotechnical 
Design Manual and SCDOT Seismic Design Specifications for Highway Bridges.  
 
The Simplified Newmark method described in Section 13.15.2 and Equation 13-72 
of the GDM shall be used to analyze seismic ground displacements along a shear 
plane.   
 
Use of discrete elements or rigid inclusions for soil shear strength loss (SSL) 
mitigation using area replacement ratio, shear modulus ratio, and shear stress 
reduction methodology are not permitted.  Additionally, methods proposed to 
mitigate soil SSL that do not include densification or excess pore pressure reduction 
are not permitted. When allowing soil SSL to occur, other ground improvement or 
ground modification methods may be used to mitigate the effects of soil SSL 
occurring.  
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The Three-Point Acceleration Design Response Spectrum (ADRS) curve has been 
generated for the Project and is provided below. 

 
S-42-31 over Peters Creek 

Design EQ PGA SDS SD1 
FEE 0.04 0.08 0.01 
SEE 0.07 0.15 0.02 
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1.0 GENERAL 

This exhibit describes the makeup of submittal packages used for Design Review and 
permanent record retention by SCDOT.  All submittals shall be in accordance with 
Departmental guides, including but not limited to, the Road Design Reference Material 
for Consultant Prepared Plans, as amended herein, and shall include all checklists, 
indexes and electronic files in the specified format and folder structure. 

1.1 Document Naming Conventions 

Documents submitted on SCDOT Design-Build projects shall follow the Design-
Build file naming conventions that can be found under Design-Build Resources at 
the following link: https://www.scdot.org/business/pdf/design-build/Design-
Build-File-Naming-Conventions.pdf 

1.2 Submittal Exceptions 

Teams may elect to eliminate Preliminary Roadway and Bridge plan package 
submittals at their own risk for this project. If teams elect to begin submittals with 
Right-of-way submittal packages, include any appropriate information shown 
under Preliminary Submittal Packages with the right-of-way submittal packages. 

Teams may elect to eliminate Preliminary and Right-of-way Roadway and Bridge 
plan package submittals, at their own risk, if no right-of-way is required. If right-
of-way is required, a Right-of-way submittal package shall be required. If teams 
elect to begin submittals with Final submittal packages, where allowed, include 
any appropriate information shown under Preliminary Submittal Packages and 
Right-of-way Submittal Packages with the Final Submittal Packages.  

2.0 SUBMITTAL PACKAGES 

SUBMITTAL PACKAGE CONTENTS**** 

Preliminary Submittal Packages 

Preliminary Road Submittal Packages shall include: 

• Preliminary Road Plans 

• Preliminary Road Calculation Package 

• Survey Control Data Sheet 

• Conceptual Work Zone Traffic Control Plans* 

https://www.scdot.org/business/pdf/design-build/Design-Build-File-Naming-Conventions.pdf
https://www.scdot.org/business/pdf/design-build/Design-Build-File-Naming-Conventions.pdf
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&2C&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B3029E5B6-8208-05D5-0B5C-F6024CDF7945%7D&D8&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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• Preliminary Roadway Drainage Design Report 

• Preliminary Road Geotechnical Report 

  

Preliminary Bridge Submittal Packages shall include: 

• Preliminary Bridge Plans 

• Preliminary Bridge Hydraulic Design Report 

• Preliminary Bridge Geotechnical Report 

  

Right-of-Way Submittal Packages 

Right of Way Submittal Packages shall include: 

• Right-of-Way Plans 

• Survey Control Data Sheet 

• Conceptual Work Zone Traffic Control Plans* 

• Right-of-Way Hydraulic Reports 

  

Final Submittal Packages 

Final Road Submittal Packages shall include: 

• Final Roadway Plans 

• Survey Control Data Sheet 

• Work Zone Traffic Control Plans 

• Final Roadway Drainage Design Report 

• Final Road Geotechnical Reports 

• Final Road Calculation Package 

  

Final Bridge Submittal Packages shall include: 

• Final Bridge Plans 

• Final Bridge Hydraulic Design Report 

onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B6006E48E-0203-0087-0766-0A77677A393B%7D&2E&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B1AC51C03-8053-018E-113A-677BC19813D5%7D&20&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B389C7367-755D-0674-21E3-97E69D4B64F2%7D&41&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B3029E5B6-8208-05D5-0B5C-F6024CDF7945%7D&92&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B1AC51C03-8053-018E-113A-677BC19813D5%7D&20&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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• Final Bridge Geotechnical Report 

• Bridge Load Rating Documentation 

 

RFC Submittal Packages 

RFC Road Submittal Packages shall include: 

• RFC Roadway Plans 

• Survey Control Data Sheet*** 

• RFC Work Zone Traffic Control Plans  

• RFC Road Geotechnical Reports 

• RFC Road Design Calculations 

 

RFC Bridge Submittal Packages shall include: 

•  RFC Bridge Plans 

•  RFC Bridge Hydraulic Design Report 

•  RFC Bridge Geotechnical Report 

• RFC Bridge Design Calculations 

• Bridge Load Rating Documentation 

 

Construction Submittals (including, but not limited to)** 

• Traffic Management Plan 

• Paving Plan 

• Foundation Installation Plan Submittals 

• Foundation Testing Submittals 

• Hazardous Materials Testing Submittals 

• Shop Plans 

• Working Drawings 
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• NPDES Submittals 

• Revised Permit Drawings 

• As-Built Plans 
* If ROW plans are not anticipated, these plans shall be included with the preliminary 
road plans.  
** Reviews for these submittals are not held to the standard periods as outlined in Article 
II, Section D of the Agreement.  
*** CONTRACTOR may rely on survey information provided in Attachment B – 
Supplemental Design Criteria. CONTRACTOR shall incorporate the information into the 
final project documents.  CONTRACTOR shall be responsible for supplementing the 
survey information provided as required for their specific design. 
**** CONTRACTOR shall supply hard copies if requested by SCDOT. 

3.0 SUBMITTAL PACKAGE CONTENTS 

3.1 All Submittals Packages  

• Partial submittal of the required contents of the preliminary, right of way, or 
final submittal packages will not be allowed, with one exception. Once load 
rating QA review in conjunction with the Final Bridge Plan submittal has 
been completed (QA checklist received from Bridge Maintenance Office), 
the prestressed concrete beam sheets may be signed and sealed and released 
for construction as a separate RFC submittal, in order to advance the girder 
fabrication process. The beam sheets shall also subsequently be included in 
the complete RFC Bridge Plan set.  

• Perform a thorough QC review of the submittal packages prior to submitting 
them to SCDOT.  

• Digital signatures are required for RFC documents. Inked signatures are not 
allowed   

• Submittal package pdf files shall be flattened before being uploaded to 
ProjectWise with the exception of RFC individual digitally signed sheets. 

• Plans shall be submitted electronically as a landscape 22”x36” pdf file for 
road plans and 22”x34” pdf file for bridge plans.  

• Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  
Larger sheets may be included for charts, diagrams, etc. 

• At the request of SCDOT or its representative, Contractor shall submit 
calculations and/or design files, including computer aided drafting files for 
review with a submittal package, or at any point prior when requested by 
SCDOT. 
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3.2 Preliminary Submittal Packages 

3.2.1 Preliminary Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o survey control data 
o strip map, including property closures 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage features  
o existing right-of-way 
o proposed right-of-way   
o roadway structure layout limits 
o noise barrier wall alignments 

3.2.2  Preliminary Road Calculation Package 

• The calculations package shall include, but not be limited to, the 
following for each roadway within the project limits: plans shall 
include, but not be limited to, the following: 
o superelevation calculations & application 
o guardrail length of need exhibits 
o intersection sight distance exhibits (plan & profile view) 
o turning templates 
o non-ninety-degree intersections documentation 
o summary of compressed shoulder guardrail 

3.2.3 Conceptual Work Zone Traffic Control Plans 

• The plans shall include, but not be limited to, the following: 
o Staging Narrative 
o Concept Staging Plans 
o Widening/Rehabilitation Typical Sections for each Stage of 

Construction and any critical points  
o Where additional Right-of-Way is warranted for the purposes of 

Staging  
o Separation of Adjacent Travel Lanes / Traffic Splits as described in 

the SCDOT Procedures and Guidelines for Work Zone Traffic 
Control Design 

o Where the travel lane leaves the existing roadway bed or direction 
on new alignment (transition area) and returns (termination area) 
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3.2.4 Conceptual ITS Design Plans 

• ITS Plans are not required for the project. 

3.2.5  Preliminary Bridge Plans 

• The plans shall include, but not be limited to, all items described in 
Chapter 3 of the SCDOT Bridge Design Manual and applicable items 
listed on the Structural QC Checklist for Preliminary Plans. 

3.2.6  Preliminary Hydraulic Reports 

• Preliminary Roadway Drainage Design Reports shall include, but not 
be limited to, the following:  
o Pre/post outfall summaries 
o HW/D summaries for crosslines 
o Open channel designs 
o Address permitting requirements 
o Field Investigation and Pipe Inspection Report  

• Preliminary Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Preliminary Hydraulic Model Design and Supporting 

Documentation including Hydrology Data Sheets, the Hydraulic 
Design and Risk Assessment Form, and the NEPA Bridge 
Replacement Scoping Trip Risk Assessment Forms (for each 
applicable location)  

o Modeling files 
o Address permitting requirements (for each applicable location) 

• NPDES permitting-if permitting is going to be phased, address how 
submittals will be phased and anticipated submission schedules. 

3.2.7 Preliminary Road & Bridge Geotechnical Reports 

• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 

Design Manual and the latest design memorandums  

3.2.8 Preliminary Seismic Design Summary Report 

• Seismic Design Summary Reports are not required for this project.  
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3.3 Right-of-Way Submittal Packages 

3.3.1 Right-of-Way Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o survey control data 
o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections (include sediments basins, dams and crosslines) 
o clearing limits on plan view and cross sections 
o drainage features 
o existing right-of-way 
o proposed right-of-way   
o roadway structure layout limits 
o noise barrier wall alignments 

3.3.2  Conceptual Work Zone Traffic Control Plans 

• The plans shall include, but not be limited to, the following: 
o Staging Narrative 
o Concept Staging Plans 
o Widening/Rehabilitation Typical Sections for each Stage of 

Construction and any critical points  
o Where additional Right-of-Way is warranted for the purposes of 

Staging  
o Separation of Adjacent Travel Lanes / Traffic Splits as described in 

the SCDOT Procedures and Guidelines for Work Zone Traffic 
Control Design 

o Where the travel lane leaves the existing roadway bed or direction 
on new alignment (transition area) and returns (termination area) 

3.3.3 Conceptual ITS Design Plans 

• ITS plans are not required for this project. 

3.3.4  Right-of-Way Hydraulic Reports 

• Roadway Drainage Design Reports shall include, but not be limited to,  
the following:  
o Updates to the preliminary roadway drainage designs 
o Inlet spacing calculations and bridge deck drainage calculations 
o Geopak drainage summaries 
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o Storm sewer system profiles for the design storm and the 50-yr 
event at sag locations 

o Sediment and erosion control designs 
o Water quality and post construction designs 
o Detention designs and supporting documentation 

• NPDES package shall be provided for review in preparation for 
submittal to SCDHEC/OCRM. 

3.4 Final Submittal Packages 

3.4.1 Final Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o survey control data 
o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage design (include drainage tables per Plan Preparation 

Guide behind each drainage sheet) 
o existing right-of-way 
o proposed right-of-way   
o summary of estimated quantities 
o strip map including property closures 
o sediment and erosion control design 
o proposed barrier locations 
o permanent signing plans 
o permanent pavement markings plans 
o traffic signal plans 
o roadway structure plans 

3.4.2 Final Road Calculation Package 

• The finalized calculations package shall include copies of all hand 
written or electronic calculations or notes (non-CADD) that will 
facilitate verification and review of the plans. 
o All calculations submitted in the Preliminary Road Calculation 

Package shall be updated as necessary for the final design. 
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3.4.3 Final Bridge Plans 

• The plans shall include, but not be limited to all items described in 
Chapters 3 and 6 of the SCDOT Bridge Design Manual and applicable 
items listed on the Structural QC and QA Checklist for 95% Plans.  

• Additional electronic files:  
o Copies of all hand written or electronic calculations or notes (non-

CADD) that will facilitate verification and review of the plans. 
o Electronic files for specifications and special provisions in Adobe 

PDF or Microsoft Word format 

3.4.4 Work Zone Traffic Control Plans 

• The plans shall be in accordance with the SCDOT Procedures and 
Guidelines for Work Zone Traffic Control Design and all other 
applicable design references listed in Exhibit 4 

3.4.5 Final ITS Design Plans 

• ITS plans are not required for this project. 

3.4.6 Final Hydraulic Report 

• Final Roadway Drainage Design Reports shall include, but not be 
limited to,  the following:  
o Updates to the Right-of-Way hydraulic drainage designs  

• Final Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Final Hydraulic Model Design and Supporting Documentation 

including all updated forms  
o Final Modeling files 
o Scour Study- additionally plot the 100- and 500-year lines on the 

bridge triple profile sheet (for each applicable location)  
o Address CLOMR and/or “No Impact” Certifications (for each 

applicable location)  
o Include the hydrology data for bridges, culverts and pipes greater 

than 48 inches on the bridge triple profile sheets   
•  Complete NPDES package 

3.4.7 Final Road & Bridge Geotechnical Reports 

• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 

Design Manual and the latest design memorandums 
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o all items described in Section 6.4 of the SCDOT Geotechnical 
Design Manual and the latest design memorandums. 

o design details and plan notes along with data that are consistent 
with that shown in the final bridge and road plans 

o Contractor’s designer shall prepare the required geotechnical 
bridge and roadway plan sheets that clearly detail any geotechnical 
requirements outlined in the reports   

3.4.8  Final Seismic Design Summary Report 

• Seismic Design Summary Reports are not required for this project. 

3.4.9 Bridge Load Rating Documentation 

• See Requirements for Bridge Load Rating in Exhibit 4b, Section 3. 

3.5 RFC Submittal Packages 

• RFC submittal packages shall be submitted once all comments have been 
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of 
a segment or structure and a request for RFC plans has been issued by the 
Construction Office. 

• After all comments are closed, no changes shall be made to the design 
deliverables before providing a RFC submittal package. 

• Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation 
Guide and the SCDOT Bridge Design Manual if not submitted with digital 
signatures. 

• The Engineer of Record, a licensed and registered Professional Engineer in 
the State of South Carolina, shall sign and seal all RFC plans and reports. 
RFC documents shall be original documents if not submitted with digital 
signatures. 

• RFC documents submitted with digital signatures shall comply with the 
SCDOT Digital Signatures Manual. 

• A complete set of Road and Bridge design calculations shall be included with 
the respective RFC submittal package and at any point prior when requested 
by SCDOT. Organize each calculation package in a neat and logical format, 
including a table of contents and page numbering. 

• Roadway Plan electronic files submittals: Information herein is an 
abbreviated list of electronic deliverables taken from the Road Design 
Reference Material for Consultant Prepared Plans.  Submit Checklists, 
Indexes and files in accordance with the format and attachments 
specified in the document. 
o CADD electronic files index with the detailed descriptions of the 

contents of each file must be provided in a “readme” file. The 
index should also include detailed descriptions and names of 
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horizontal and vertical alignments and profiles utilized by the 
GEOPAK software on the project. A copy of the file folder 
structure is shown in Road Design Reference Material for 
Consultant Prepared Plans. 

o All surveyed mapping, control points, benchmarks, GPS setup, 2D 
or 3D contours, spot points, survey notes, DTM, breaklines, TIN 
files, aerial photos and all other CADD files and data used in 
developing surveys for the project. Also, the survey points should 
be provided in ASCII file format (Point number, N, E, Z, and 
Descriptions). Contact information for the survey company should 
be provided. All electronic survey files are to be placed in a 
separate folder. 

o All MicroStation files including all files that would supplement the 
ability to view files correctly such as reference files and cell 
libraries.  

o All .gpk files and any other Geopak files, such as input and criteria 
files that are needed to facilitate the review of plans should be 
submitted. 

o If other Civil Engineering software packages were utilized for 
project development then all binary or ASCII files that are 
software dependent for that package shall be submitted 

o All electronic files that pertain to the construction stake out. Files 
will be in LandXML or csv format and will include all horizontal 
controls, vertical controls and templates. LandXML or csv data 
will be provided in a separate folder. 

o On each printed sheet in the plans, the electronic folder name, 
filename, and date must be shown. 

o Provide plot setting to include levels used, symbology, line 
weights and pen tables in order to reproduce all plans sheets 

o All roadway structures’ design criteria with calculations will be 
provided in a separate folder. 

o Pavement Design will be provided in a separate folder with soil 
support data, traffic volumes, and ESAL’s 

o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 

• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 

3.6 Revisions to RFC Plans and Reports 

• After providing a RFC submittal package, any subsequent changes to the 
RFC plans and reports will be considered revisions.  Revisions shall be 
denoted as detailed in the design manuals or as directed by the Department. 
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3.7 Traffic Management Plan 

• The Contractor shall submit a Traffic Management Plan in accordance with 
the document, Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines.   

• All components of the Transportation Management Plan shall be submitted 
for review by SCDOT and must be approved before any construction 
activities can begin.    

3.8 Foundation Installation Plan Submittals 

• Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation 
Plans (PIP) in accordance with the 2025 SCDOT Standard Specifications for 
Highway Construction.  Submit all foundation installation plan submittals 
electronically.  The Contractor’s Engineer of Record (EOR) shall review and 
approve all DFIP and PIP (including pile driving criteria) prior to submitting 
the foundation installation plans to SCDOT for review and acceptance.  
SCDOT will review the foundation installation plans and provide either 
acceptance or comments.  The Contractor’s EOR shall resolve all comments 
prior to re-submittal to SCDOT.  SCDOT will review the DFIP and/or the 
PIP only to verify that the specifications have been addressed.  The 
Contractor shall provide a supplement to the report containing the actual field 
conditions encountered and as-built foundation data and information after 
construction of the foundations is complete.  

3.9 Foundation Testing Submittals 

• Submit to SCDOT an electronic copy of all applicable foundation testing 
reports for all bridge and roadway structures to include but not limited to 
Shaft Load Test and Pile Driving Analyzer test reports.  

3.10 Hazardous Materials Testing Submittals 

• The Contractor shall submit to SCDOT:  
o Results of any hazardous materials analytical testing of sampled or 

excavated subsurface materials as outlined in the Agreement. 
o Manifests of all hazardous materials requiring disposal.  

3.11 Shop Plans 

• Submit shop plans, as defined by the Standard Specifications for Highway 
Construction, to the Contractor’s EOR for review and approval. Route all 
approved shop plans to SCDOT for review and distribution. Provide shop 
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard 
Specifications for Highway Construction. After reviewing the plans, SCDOT 
will either distribute the plans or provide comments. If comments are 
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provided, the Contractor’s EOR shall review the comments prior to 
resubmitting to the SCDOT for further review. The Contractor’s EOR shall 
stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT will 
stamp and distribute the plans. Do not commence fabrication and 
construction/erection until after SCDOT distributes the plans. 

3.12 Working Drawings 

• Submit working drawings and design calculations, as defined by the Standard 
Specifications for Highway Construction, to the Contractor’s EOR for review 
and approval. Route all approved working drawings and design calculations 
to the SCDOT for review and distribution. Provide working drawings and 
design calculation submittals that meet the criteria of Subsection 725.1.2 of 
the Standard Specifications for Highway Construction. SCDOT will review 
the drawings and calculations and either provide acceptance of the drawings 
as prepared or provide comments. If comments are provided, the Contractor’s 
EOR shall review the comments prior to resubmittal to SCDOT for further 
review. The Contractor’s EOR shall stamp the working drawings and design 
calculations “approved” prior to submittal to SCDOT. SCDOT will stamp 
and distribute the drawings and calculations. Do not commence 
construction/erection until after SCDOT distributes the drawings and 
calculations. The responsible engineer, registered as a Professional Engineer 
in the State of South Carolina, shall seal, sign, and date all design 
calculations and working drawings. SCDOT will review the working 
drawings and design calculations only to verify that the specifications have 
been addressed. 

3.13 NPDES Submittals 

• The appropriate level of design and review shall be completed prior to any 
NPDES package submittal. 

3.14 Revised Permit Drawings 

• Contractor shall provide to SCDOT revised permit drawings that show ROW 
limits that differ from those in the approved USACE Permit.  

3.15 As-Built Plans 

• Provide a copy of the as-built plans in accordance with the Manual of 
Instruction for the Preparation of As-built Plans.  

• Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 
which captures all changes to electronic data since the final plans submittal. 

• A complete as-built set of signing plans, including SignCAD copies of all 
layouts, shall be submitted to the SCDOT as directed by the Director of 
Traffic Engineering at the conclusion of the project.   
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• The CONTRACTOR shall provide as-built plans to include: directional bore 
logs, conduit offsets every 500’, GPS data of device locations, all service and 
pull boxes, power metering points, mid span and reel end splices (three 
complete sets). An electronic copy of all GPS data will be turned in at the 
same time as the as-built plans. Allocation drawing and Fiber Trak data entry 
will be furnished by the Department as part of the integration.  

• Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 

• Provide as-built load rating(s), updated as needed, with as-built plans if there 
have been any changes to the bridge(s) that affect the load rating.  If no 
changes are made that affect the load rating(s), provide a certification signed 
by the engineer of record stating the original load rating(s) remain accurate 
for the bridge(s). 
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SPECIAL PROVISIONS 

(1) DIVISION 100:  STANDARD DRAWINGS: 
The Bidders are hereby advised that this project shall be constructed using the Current Standard 
Drawings with all updates effective at the time of the letting. The Standard Drawings are available 
for download at https://www.scdot.org/business/standard-drawings.aspx.  All drawings that are 
updated are labeled with their effective letting date in red.  

All references in the plans, standard specifications, supplemental specifications, supplemental 
technical specifications or special provisions to drawings under the previous numbering system 
(prior to 2007) are hereby updated to the new drawing numbers.  Refer to sheets 000-205-01 
through 000-205-07 to find new drawing numbers when looking for references to older drawing 
numbers.  “Old sheet numbers” are also visible on the website when using the full set of drawings 
“current” search and are sortable by clicking the header “Old Sheet #” on the results page.  Be 
aware that some older drawings now span over multiple pages due to detailing changes. 

(2) DIVISION 100:  MOST RECENT EFFECTIVE UPDATES: 
The following drawings were removed, updated, or added effective with the January 2019 
letting.  See section 103 for imminent drawings on future lettings. 

403-205-01 721-1  

BRIDGE END FLUME MOVED 
TO 805-325-75 AND 719-920-
00 

REPLACED JAN 2019 BY 805-325-
75, 805-325-76 AND 719-920-00 

403-205-02 S 805-9B  

BRIDGE END FLUME MOVED 
TO 805-325-75 AND 719-920-
00 

REPLACED JAN 2019 BY 805-325-
75, 805-325-76 AND 719-920-00 

403-210-00 721-1A  

BRIDGE END FLUME MOVED 
TO 805-325-75 AND 719-920-
00 

REPLACED JAN 2019 BY 805-325-
75, 805-325-76 AND 719-920-00 

605-010-01 605-3(1)  

CONSTRUCTION SIGNING - 
PERMANENT WORK ZONE 
SPEEDING - $200 FINE 
PRIMARY ROUTES JANUARY 2019 UPDATE 

605-015-00 605-4  

CONSTRUCTION SIGNING - 
PERMANENT WORK ZONE 
SPEEDING - $200 FINE 
INTERSTATE ROUTE JANUARY 2019 UPDATE 

605-025-03 605-5(1)  

CONSTRUCTION SIGNING - 
SPECIAL SIGNS $5000 FINE 
FOR VIOLATIONS JANUARY 2019 UPDATE 

https://www.scdot.org/business/standard-drawings.aspx
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610-005-00 610-1  

FLAGGING OPERATION TWO-
LANE TWO-WAY PRIMARY & 
SECONDARY ROUTES JANUARY 2019 UPDATE 

610-005-20 

2019 

UPDATE 

FLAGGING OPERATION WORK 
ZONE THRU STOP STOP SIGN 
CONTROLLED SIDE ROADS JANUARY 2019 UPDATE 

610-005-30 

2019 

UPDATE 

FLAGGING OPERATION WORK 
ZONE CONTINUE THRU STOP 
CONTROL INTERSECT ALL 
APPROACH JANUARY 2019 UPDATE 

610-005-40 

2019 

UPDATE 

FLAGGING OPERATION WORK 
ZONE THRU TRAF SIGNAL 
W/LAW ENFORCEMENT 
OFFICERS JANUARY 2019 UPDATE 

610-005-50 

2019 

UPDATE 

FLAGGING OPERATION WORK 
ZONE CONTINUE THRU TRAF 
CONTROL INTERSECT 
W/FLAGGER JANUARY 2019 UPDATE 

610-005-60 

2019 

UPDATE 

FLAGGING OPERATION WORK 
ZONE TERMINATE @ 
INTERSECT W/2-LANE 2-WAY 
ROAD DEPARTURE JANUARY 2019 UPDATE 

610-005-70 

2019 

UPDATE 

FLAGGING OPERATION 
INTERSECTIONS W/TWO-LANE 
TWO-WAY ROADWAYS 
APPROACH LANE JANUARY 2019 UPDATE 

610-005-80 

2019 

UPDATE 

FLAGGING OPERATION STOP 
SIGN CONTROL INTERSECTION 
W/LOW SPEED </=35 MPH  JANUARY 2019 UPDATE 

610-005-90 

2019 

UPDATE 

FLAGGING OPERATIONS STOP 
SIGN CONTROL INTERSECTION 
40MPH-60MPH MULTILANE 
ROAD JANUARY 2019 UPDATE 
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610-515-00 610-28  
EXTENDED ROAD CLOSURE OF 
NEW ROADWAY ALIGNMENT JANUARY 2019 UPDATE 

719-115-00 REPLACED  

INSTRUCTIONS FOR DROP 
INLET TYPE 115 DI115 
(PHASED OUT 1/2019) 

USE DI125 OR 24X36 DI, DI115 
PHASED OUT 1/2019 

719-920-00 NEW 2019 
4' SLOPE FLUME (CURB STYLE 
WITH CUTOFF WALLS) 

NEW DELINEATOR AT LEADING 
END TREATMENTS OR AS 
SPECIFIED 

805-001-01 NEW2018 

PERMANENT BARRIER 
GENERAL NOTES - 
GUARDRAIL, RIGID BARRIER, 
FLEXIBLE BARRIER REVISED NOTE 10.11 

805-001-02 NEW2016 

PERMANENT BARRIER 
GENERAL NOTES - 
GUARDRAIL, RIGID BARRIER, 
FLEXIBLE BARRIER REVISED NOTES 50.01 & 50.02 

805-090-00 NEW 2019 
GUARDRAIL FABRICATION 
DETAILS NOTICE 

NOTICE THAT FABRICATION 
DETAILS ARE COVERED IN STATUS 
FABRICATION 

805-115-10 NEW 2018 
SITE GRADING FOR LEADING 
END TREATMENT MT3 (TL3) 

CORRECT SHOULDER GRADING 
REMOVE "24:1 LABEL", FONT 

805-115-50 NEW 2018 
SITE GRADING FOR LEADING 
END TREATMENT MT2 (TL2) 

CORRECT SHOULDER GRADING 
REMOVE "24:1 LABEL", FONT 

805-210-05 
MASH 
UPDATE 

MGS3 GUARDRAIL WITH 1 
OMITTED POST (12' CLEAR 
SPAN) 

NEW DELINEATOR AT LEADING 
END TREATMENTS OR AS 
SPECIFIED 

805-325-30 805-325-00 
MTBBC3 APPROACH 
STIFFNESS TRANSITION TL3 CORRECTS PAY ITEMS 

805-325-50 805-325-00 
MTBBC2 APPROACH 
STIFFNESS TRANSITION TL2 CORRECTS PAY ITEMS  

805-325-70 805-325-00 

APPROACH STIFFNESS 
TRANSITION CURB TO FLUME 
FOR CB 

CORRECTS FLUME LOCATION AND 
CURB LENGTH 
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805-325-75 NEW 2019 
FLUME INLET AT GUARDRAIL 
(HANDWORK) 

WORKS WITH STANDARD FLUME 
719-920-00 

805-325-76 NEW 2019 
FLUME INLET AT GUARDRAIL 
(HANDWORK) 

WORKS WITH STANDARD FLUME 
719-920-00 

805-520-00 NEW 2011 

GUARDRAIL POST 
INSTALLATION IN PARTIALLY 
WEATHERED ROCK (PWR) 

MASH DETAIL, USES FULL LENGTH 
POST 

805-545-00 
MASH 
UPDATE 

GUARDRAIL RELATED 
MULTIPLE OFFSET BLOCKS 
FOR MGS AND MTBBC SERIES 
DEVICES 

NEW DELINEATOR AT LEADING 
END TREATMENTS OR AS 
SPECIFIED 

805-600-00 to 
705-779-99 

PRE 

MASH 

DRAWING NUMBERS 
RESERVED FOR PREMASH 
GUARDRAIL DETAILS.  
UPDATED DRAWINGS 
PENDING. 

ATTACH TO EXISTING RAIL OR 
WHERE MASH DEVICE DOES NOT 
FIT 

805-785-00 NEW2017 
NARROW & WIDE CRASH 
CUSHIONS 

MASH UPDATE TO CRASH 
CUSHIONS 

805-825-00 
MASH 
UPDATE 

SHAPE TRANSITION THRIE-
BEAM TO SINGLE SLOPE 

REVISED END BEVELS AND MASH 
GUARDRAIL GEOMETRY 

 

(3) DIVISION 100:  IMMINENT STANDARD DRAWINGS: 
On the Standard Drawings search page, enter status of Imminent with other fields blank to see a 
list of upcoming Standard Drawings and their corresponding effective let date.  Imminent drawings 
may be used at any time they are available if approved by the Resident.  Follow procedure shown 
in imminent drawings when noted in this section. 

Imminent Drawings will be made available as soon as they are signed. 

(4) DIVISION 100:  STANDARD DRAWING ERRATA: 
The Bidders are hereby advised that the following note changes apply to the published Standard 
Drawings. 

On sheet 000-205-05, add the following information under the columns below:   

OLD DRAWING NAME                                      NEW DRAWING NAME 

720-905-01 to 720-905-05                                   720-901-01 to 720-993-32 
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On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text: 

The square footage of sign panels attached to 2½”  x 2½”  12 gauge sign support secured to a 3” 
x 3”  7 gauge breakaway anchor shall not exceed 20 square feet. 

On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations 
section: 

SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the 
side road traffic entering into the roadway where the work activity area is located. 

On sheet 610-005-20 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-20 (ver 5-1-18) 

Added dimension “300’-500’” for the work activity area after the intersection. 

On sheet 610-005-30 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-40 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-50 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue 
the work operations through the intersection to a specific location point within the “DEPARTURE 
LANE” no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train 
and all portions of the lane closure to clear the intersection. 

On sheet 610-005-60 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-
Lane Two-Way Roadways – Departure Lane.” 

On sheet 610-005-70 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways – Approach Lane.” 

On sheet 610-005-80 (ver 5-1-18) Note 6 revised: 
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6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” 
of the two-lane two-way road, when the work zone progresses to a location that requires 
conversion from this flagging operation traffic control setup to a standard flagging operation traffic 
control setup or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or 
Standard Drawing No. 610-005-70 as necessary regarding these conversions. 

On sheet 610-005-90 (ver 5-1-18) Note 6 revised: 

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” 
of the two-lane two-way road, when the work zone progresses to a location that requires 
conversion from this flagging operation traffic control setup to a standard flagging operation traffic 
control setup or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or 
Standard Drawing No. 610-005-70 as necessary regarding these conversions. 

In Section 714-000 – Pipe Culverts (Permanent) (ver January 2011) 

Delete and replace all references to P1 Biaxial Geogrid with B4 Geogrid on all Drawings within 
this Section of the Standard Drawings. 

On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail: 

On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with: 

2’-6” minimum 

On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with: 

5.04  When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) 
to encourage eye contact between the pedestrian and the oncoming traffic.  Always angle the 
stagger so that the pedestrian travels through the refuge facing the oncoming traffic. 

On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:  

French Drain see note 4.5.   

On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following: 

Delete (SF)  

Replace text “up to 36” with “up to 3’X3’  “ 

Replace text “larger than 36” with “larger than 3’X3’  ” 

On sheet 722-305-00 (ver May 2010) change general note 3.3 2nd sentence & Detail 4: 

Place Class 2 Type C Geotextile for Erosion Control under riprap as specified in SCDOT Standard 
Specification. 

On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with: 

Riprap (Bridge End) 

On sheet 804-105-00 (ver May 2008) Change Note 2: Geotextile Pay Item to: 
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8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-205-00 (ver May 2009) Change Note 2: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-01 (ver Jul 2017) Change Note 4: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-02 (ver Jul 2017) Change Section A: Geotextile Note to: 

Geotextile for Erosion Control under riprap (Class 2) Type C 

On sheet 804-310-00 (ver Jul 2017) Change Note 3: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 805-001-01 Jan 2019 version, replace note 25.06 with: 

25.06 FOR PROJECTS THAT SPECIFY PREMASH DEVICES (W-BEAM, TYPE T, TBBC, TYPE 
B, ETC.) INSTALL W-BEAM RAIL HEIGHT AT 29” +/- 1” (PREVIOUSLY NOTED AS 27.75” +3”/-
0”.) 

On sheet 805-220-00 (ver Jul 2018) replace note 5: 

FOR SITES WITH BRIDGES, BOLT GUARDRAIL TO BRIDGE PARAPET AS REQUIRED IN 
STIFFNESS TRANSITION, AND HOLD FACE OF GUARDRAIL POSITION (TYPICALLY 5'-3" 
FROM FACE OF CURB) THROUGH STIFFNESS TRANSITION.  Make any necessary 
adjustments to face of guardrail within the LONGITUDINAL BARRIER. INSTALL END 
TREATMENT so that impact head is beyond the back of sidewalk. 

On website, drawings between 805-500-00 and 805-779-99 are reserved as PREMASH 
standards.  Do not value engineer or otherwise substitute PREMASH devices in any location 
where it has been determined that MASH devices fit and are specified.  If MASH devices do not 
fit site condition, install PREMASH only upon approval by the Resident Engineer.  Note that during 
MASH implementation, some PREMASH details may be published with old drawing numbering 
and a cover sheet that addresses drawing and pay item changes. 

On sheets 805-860-xx (05, 10, 15, 20, 24, 30) (ver Jan 2016):  

All references to toe drain details are revised to refer to drawing 805-875-10 (correct all notes 
pointing to drawings 805-895-00 or other incorrect drawing numbers.) 

(5) DIVISION 100:  CONSTRUCTION MANAGEMENT SYSTEM: 
All references to SiteManager are hereby revised to SCDOT’s Construction Management 
System. 

(6) SECTION 102: UNIQUE ENTITY ID (SAM) REQUIREMENT FOR ALL PROJECTS 
The Bidders are advised that the Prime Contractor must register and maintain a current 
registration in the System for Award Management (http://sam.gov) at all times during this project. 
Upon registration, the Contractor will be assigned a SAM Unique Entity ID. 

http://sam.gov/
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The Bidders are also advised that prior to the award of this contract, they MUST be registered, 
active, and have no active exclusions in the System for Award Management 

(7) SECTION 103:  MOBILIZATION – SUBCONTRACTOR: 
Mobilization – Subcontractor consists of the preparatory operations for subcontractors including: 
moving personnel and equipment to the project site; paying bond and insurance premiums; 
establishing offices, buildings, and other facilities necessary for work on the project; and all other 
preparatory work or costs incurred before beginning work on the project. 

Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full 
compensation for organizing and moving all subcontractor forces, supplies, equipment and 
incidentals to the project site, regardless of the number of times such moves are made. The price 
and payment also includes costs for demobilization. 

When the item Mobilization – Subcontractor is included in the bid items, payment will be made on 
the first four estimates once construction begins. Each payment is for 25% of the lump sum price 
for Mobilization - Subcontractor, subject to the maximum total limit of 5.0% of the total contract 
amount. 

If there is a remaining amount of the lump sum price for Mobilization after payments are made 
according to the limit above, then the remaining amount is paid after all work on the project has 
been completed and accepted. 

Partial payment for this item in no way acts to preclude or limit any of the provisions of partial 
payments otherwise provided for by the Contract or these specifications. 

Payment for this item includes all direct and indirect costs and expenses required to complete the 
work. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
9210305 MOBILIZATION – SUBCONTRACTOR DOL 

(8) SECTION 104:  CONTRACT CHANGES: 
 PURPOSE 

The purpose of this document is to establish the responsibilities and procedures for processing 
Requests for Information (RFI), Design Change Notifications (DCN), Field Change Notifications 
(FCN), and Contract Change Requests (CCR) after the execution of the contract for SCDOT 
design-build projects. These actions require review and either acceptance or approval prior to 
implementation. The timely review and response to Contractor/SCDOT submittals by the 
appropriate project officials is imperative to maximize the benefits of design-build contracting and 
reduce project delays.   

 DEFINITIONS 
The following are the four different types of Contract Requests (CR). 

Request for Information (RFI):  A written request, typically by the Contractor to SCDOT, 
requesting clarifications or interpretations of the contract, plans, and specifications, including input 
required to resolve discrepancies.  An RFI can also be used to obtain concurrence for construction 
means and methods that differ from traditional practice.  In addition, SCDOT may initiate an RFI 
to the Contractor requesting clarification of means and methods.  
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Design Change Notification (DCN):  A written notification by the Contractor that states changes 
within the contract requirements are needed to the design after the plans have been released for 
construction.  These changes to the design will be subject to the same level of quality assurance 
and quality control reviews as the original design, including SCDOT and Contractor review, 
respectively.  

Field Change Notification (FCN):  A written notification by the Contractor to SCDOT to construct 
the project differently than shown in the Released for Construction (RFC) plans, but still within the 
contract requirements and SCDOT accepted practices.  FCNs typically capture minor changes 
that do not require review and approval from the Engineer of Record (EOR), but will be noted on 
the as-built plans.   

Contract Change Request (CCR):  A written request to change contract requirements or deviate 
from SCDOT accepted practices.  CCRs shall document all changes to contract time and price.  
CCRs, if approved, will be processed individually or in groups via a Change Order in SCDOT’s 
Construction Management System. 

 PROCEDURES 
 General 

 Utilize SCDOT CR Form for all RFIs, DCNs, FCNs, and CCRs. 

 Contractor will submit a form to the SCDOT RCE via ProjectWise, or vice versa, for all 
RFIs, DCNs, FCNs, and CCRs.  FHWA shall be copied on Projects of Division Interest 
(PoDI).  

 A sequential project-specific numbering system should be used for each CR submittal (e.g. 
CR-001). 

 The RCE shall track the review progress for all documents in real time in a single 
spreadsheet in ProjectWise.  This spreadsheet shall include: 

1) The CR number 
2) The duration agreed to for review completion  
3) The status of each submittal in each update 
4) The party that is currently responsible for reviewing and responding 

 Initial review times for each of these documents will be 10 business days, unless otherwise 
agreed upon by the RCE and the Contractor.  Review times may be extended if SCDOT’s 
initial comments are not addressed.  The Contractor and RCE are responsible for ensuring 
all parties fully understand the magnitude of potential schedule impacts of each submittal. 

 If an approved CCR impacts contract time or price, it should be documented expeditiously 
as a Change Order in SCDOT’s Construction Management System.   

 If a CR requires revision, it shall supersede all previous submittals and therefore must 
include all necessary attachments. A new CR form shall be submitted with the original 
identification number and applicable revision number (e.g. CR-001-R1).   

 Requests for Information 
An RFI may be initiated by the Contractor or SCDOT. RFIs that are internal to the Design-
Build Team, i.e. Contractor, should not be tracked by SCDOT.   

 RFIs submitted by the Contractor to SCDOT: 

1) All RFIs are to be submitted by the Contractor’s Project Manager to the RCE using 
the CR Form.  The form and supporting documentation shall be placed in a 
designated ProjectWise folder that the Contractor, RCE, DOC’s Office, and 
Preconstruction may access. A Bluebeam session may be initiated by SCDOT if 
multiple reviewers are involved. 
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Upon receipt, discipline experts for the Contractor, EOR, or SCDOT may discuss details 
independently, but any conclusions and supporting information must be documented 
in a formal response by the RCE utilizing the original CR Form. 

 RFIs sent by SCDOT to the Contractor: 

1) The RCE will develop the RFI in coordination with SCDOT staff as needed.  The RCE 
will provide all RFIs via a designated ProjectWise folder that the Contractor, RCE, 
DOC’s office, and Preconstruction may access. 

The Contractor will submit the response and supporting information to the RCE in this 
same ProjectWise folder. 

The RCE will review the Contractor’s response and determine whether a separate 
notification or request is needed.  

 Design Change Notification 
 The Contractor shall notify the RCE of any design changes being considered on any 
documents or plans that have been released for construction by utilizing CR Form.  
Supporting the form should be all revised documents that clearly identify all proposed 
changes. The form and supporting documentation shall be placed in a designated 
ProjectWise folder that the Contractor, RCE, DOC’s Office, and Preconstruction may 
access. A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved. 

 Once the DCN is reviewed and if all comments are resolved, the RCE will accept the DCN 
using CR Form and submit to the Contractor along with all necessary attachments.  If any 
SCDOT comments cannot be resolved in accordance with the contract requirements, the 
DCN will be rejected, and SCDOT will provide an explanation for the rejection and 
comment on the favorability as a CCR. 

 Digital and hard copies of revised plans that will become revised RFC plans shall be 
submitted by the Contractor following the procedures outlined in the contract and as agreed 
to for the original RFC plans.  The Contractor shall provide revised Released for 
Construction (RFC) plans after SCDOT accepts the DCN. 

 The Contractor is to ensure that all parties affected by any design changes and/or plan 
revisions receive revised RFC plans, i.e. utility companies, subcontractors, sub-
consultants, railroad company representatives, etc. 

 Field Change Notification 
 The Contractor shall notify the RCE of any FCN under consideration utilizing CR Form.   

 The Contractor shall clearly identify all proposed changes on CR Form and attach all 
supporting documents and details needed for SCDOT to fully understand the proposed 
changes.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

 If the FCN does not require any design changes to the RFC plans, does not violate the 
contract requirements, and in the opinion of the RCE, complies with SCDOT accepted 
practices, the RCE will accept the FCN.     

 If the FCN requires design changes to the RFC plans, the FCN will be rejected and SCDOT 
will provide an explanation for the rejection and the need to resubmit as a DCN. 

 If the FCN violates the contract requirements, the FCN will be rejected and SCDOT will 
provide an explanation for the rejection and comment on the favorability as a CCR. 

 If the FCN does not comply with SCDOT accepted practices, the FCN may be accepted or 
rejected.  If rejected, SCDOT will provide an explanation for the rejection and comment on 
the favorability as a CCR. 

 The Contractor shall document all SCDOT accepted FCNs as redlines in the as-built plans. 

 Contract Change Request 
 CCRs sent by Contractor to the SCDOT: 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

 
Project ID P041165 Page 14 

 

1) The Contractor shall submit a CCR to the RCE with sufficient description, 
information, calculations, justification, and any impacts to cost and time for SCDOT to 
make an informed decision.  The Contractor shall provide the RCE with additional 
supporting documents or justification upon request. 

2) The RCE is to review the submittal and seek input from SCDOT discipline experts as 
needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

3) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any 
CCR using CR Form.   

4) If the CCR is approved, including any changes to cost and time, a SiteManager 
Change Order will be issued to the Contractor for review and concurrence. 

5) If the CCR is determined to be necessary to the project but cost and time cannot be 
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work 
under Force Account Procedures in lieu of rejection.  Upon completion of the 
changed work, a Change Order will follow for contractor review and concurrence.   

 CCRs sent by SCDOT to the Contractor: 

1) The RCE shall submit a CCR to the Contractor with sufficient description and 
information for the Contractor to respond. 

2) The Contractor must respond with sufficient information, calculations, and justification 
for all cost and time changes.   

3) The RCE is to review the response and seek input from SCDOT discipline experts as 
needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

4) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any 
cost or time changes associated with the CCR using CR Form.   

5) If the CCR is approved, including any changes to cost and time, a Change Order will 
be issued to the Contractor for review and concurrence.   

6) If the CCR is determined to be necessary to the project but cost and time cannot be 
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work 
under Force Account Procedures in lieu of rejection.  Upon completion of the 
changed work, a Change Order will follow for contractor review and concurrence. 

(9) SECTION 104:  DETOUR ROUTES: 
When the contract documents allow/specify detours, SCDOT will maintain detour routes with the 
exception to detour signage and full-depth patching as required by the Resident Construction 
Engineer specified in Section 401. 

(10) SECTION 105:  SCDOT COMPUTER USAGE POLICY: 
The CONTRACTOR and its designated employees, as well as any subcontractors and 
subcontractors of any tier, having access to SCDOT electronic data,  is required to follow 
SCDOT’s Acceptable Computer Usage Policy 
(http://iwww.dot.state.sc.us/pdf/departmental_directives/updated/DD37.pdf) which establishes 
guidelines for acceptable use and confidentiality of SCDOT’s information technology for data entry 
into SCDOT’S computer system; provided that the section of the Policy pertaining to SCDOT’s 
right to inspect any users email at any time is qualified to reserves unto SCDOT the right to inspect 
contractor or subcontractor emails that are SCDOT business related,  including emails that are 
related to the services with which contractor is under contract.  

The CONTRACTOR and its designated employees, as well as any subcontractors and 
subcontractors of any tier, having access to SCDOT electronic data, is required to also follow 
SCDOT’s IT Security Policy (http://iwww.dot.state.sc.us/pdf/IT_Security_Policies_09042012.pdf), 
which sets forth SCDOT IT Security Policy including Network Security Policy, Network Access and 
Authentication Policy, Physical Security Policy, Backup Policy, Incident Response Policy, 
Corporate Security Policies, VPN Site-to-Site Policy, Wireless Access Policy, Remote Access 

http://iwww.dot.state.sc.us/pdf/departmental_directives/updated/DD37.pdf
http://iwww.dot.state.sc.us/pdf/IT_Security_Policies_09042012.pdf
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Policy, Confidential Data Policy, Guest Access Policy, Third Party Connection Policy, Outsourcing 
Policy, and Mobile Device Policy; the South Carolina Act 190 of 2008; the Financial and Identity 
Theft Protection Act; and the Personal Financial Security Act.  Prior to access to the SCDOT 
network, each person designated by the CONTRACTOR is required to sign an acknowledgment 
of the DD37 policy requirements. 

The CONTRACTOR’s obligations with respect to the provisions of computer use and data 
confidentiality shall survive termination or expiration of the contract. Without limiting any rights 
SCDOT may have, and notwithstanding any other term of this contract, the CONTRACTOR 
agrees that SCDOT may have no adequate remedy at law for a breach of the CONTRACTOR’s 
obligations under this clause and therefore SCDOT shall be entitled to pursue equitable remedies 
in the event of a breach. 

The CONTRACTOR is responsible for ensuring that it, as well as any subcontractors and 
subcontractors of any tier, having access to SCDOT electronic data, is required to manage and 
reduce risk by employing and using good cyber threat preventative measures.  CONTRACTOR, 
subcontractors and subcontractors shall use the National Institute of Standards and Technology’s 
Risk Management Framework (NIST RMF) as its cybersecurity framework or use other 
comparable frameworks and standards for cyber security protection.  CONTRACTOR shall insert 
a NIST RMF or equivalent framework requirement provision in all subcontract for this Project which 
require or allow a subcontractor or subcontractor to have access to SCDOT data.  CONTRACTOR 
shall provide SCDOT, upon request, third party certifications to verify implementation of an 
industry recognized cyber security framework during the Project.  Other comparable cyber security 
frameworks include:  NIST RMF; NIST CSF; ISO IES 27001/ISO 27002; SOC 2; IASME 
Governance; CIS Controls version 7; COBIT 5; FedRAMP; HIPAA; GDPR; FISMA; NERC CIP; 
HITRUST CSF. 

(11) SECTION 105:  EXTENDED JOB SITE OVERHEAD:  
Delete Paragraph 1, item D of Subsection 105.16.5 of the Standard Specifications and replace it 
with the following: 

D.         Extended Job site Overhead as determined by the formula set forth below: 

                  D = A x C / B 

     Where:  A = Original Contract Amount 

                   B = Original Contract Time 

                   C = 7% 

                   D = Extended Jobsite Overhead rate per calendar day for compensable delays            

(12) SECTION 105:  CROSS SLOPE VERIFICATION: 
Refer to Supplemental Specification titled Cross Slope Verification.  As-built plans shall be 
electronic deliverables submitted according to the Resident Construction Engineer. 

(13) SECTION 106: SOURCE OF TELECOMMUNICATION AND VIDEO SURVEILLANCE 
EQUIPMENT 
In accordance with 2 CFR 200.216, Contractors, in the performance of this Contract, are prohibited 
from procuring or obtaining telecommunication or video surveillance equipment, services, or 
systems produced by: 
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Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such 
entities).   

Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or 
Dahua Technology Company (or any subsidiary or affiliate of such entities). 

(14) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS: 
Add Paragraph 3 to Subsection 106.1 of the Standard Specifications with the following: 

“When materials, components, or elements that are not specifically covered in the Standard 
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project 
Special Provisions are proposed to be incorporated into the work, submit to the RCE a 
specification covering the proposed material, component, or element for review and acceptance 
prior to incorporating it into the work. Ensure that such materials, components, or elements meet 
the requirements of the AASHTO specifications that were effective as of the date of the Final RFP. 
If the materials, components, or elements are not covered in the AASHTO specifications, ensure 
that they meet the requirements of the ASTM specifications that were effective as of the date of 
the Final RFP. Submission of a specification for a material, component, or element not covered in 
the Standard Specifications, Supplemental Specifications, Supplemental Technical 
Specifications, or Project Special Provisions does not guarantee approval for use on the Project.” 

(15) SECTION 107:  PROJECT BULLETIN BOARDS: 
In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section 
II, Item 3, Part d, add the following:  

Single Location Projects – On projects in which work is performed at a single location (such as 
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project 
bulletin board in a permanent location within the project limits so that it is visible and accessible at 
all times.  

Multiple Location Projects – On projects in which work is being performed or has the capability of 
being performed at multiple locations (such as resurfacing projects, pavement marking projects, 
etc.), display a portable bulletin board with at least one of the prime contractor’s work crews. If the 
prime contractor is not performing work, display the portable bulletin board with at least one of the 
subcontractor’s work crews. Display the portable bulletin board in a location and a manner that is 
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable 
bulletin board. On resurfacing projects, mount an additional project bulletin board in a permanent 
location at the asphalt plant supplying asphalt mix to the project so that it is visible and accessible 
at all times.  

(16) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: 
Attention is directed to this Federal Legislation, which has been enacted into law. The contractor 
will be responsible for carrying out all of the provisions of this legislation, which may affect this 
contract. 

(17) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: 
A. Use of United States-flag vessels – General Provisions: 

"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials 
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, 
loaned, or advanced by the U.S. Government under this agreement, and which may be 
transported by ocean vessel, shall be transported on privately owned United States-flag 
commercial vessels, if available. 
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"(2) Within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United 
States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (A)(1) of this section shall be furnished to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development. Maritime Administration, 
Washington, DC 20590." 

A. Use of United States-flag vessels - The contractor agrees: 
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of 
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to this contract, 
to the extent such vessels are available at fair and reasonable rates for United States-flag 
commercial vessels.  

"(2) To furnish within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments originating 
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph (B)(1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590. 

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract." 

(18) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE 
CONCERNING ILLEGAL ALIENS: 
By submission of this bid, the bidder as the prime contractor does hereby agree: 

A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws 
regarding Unauthorized Aliens and Public Employment; 

B. to provide SCDOT with any documents required to establish such compliance upon request; and 
C. to register and participate and require agreement from subcontractors and sub-subcontractors to 

register and participate in the federal work authorization program to verify the employment 
authorization of all new employees, or to employ only workers who supply the documents required 
pursuant to S.C. Code 8-14-20(B)(2). 

(19) SECTION 107:  IRAN DIVESTMENT ACT:  
By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor 
does herby certify his compliance to the following: 

A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-
310 that identifies persons engaged in investment activities in Iran. Section 11-57-310 requires 
the government to provide a person ninety days (90) written notice before he is included on the 
list. The following representation, which is required by Section 11-57-330(A), is a material 
inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you certify that, 
as of the date you sign, you are not on the then-current version of the Iran Divestment Act List. (c) 
You must notify the SCDOT immediately if, at any time before posting of a final statement of 
award. You are added to the Iran Divestment Act List. 

B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the 
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-
330(B), you shall not contract with any person to perform a part of the Work, if, at the time you 
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act 
List. 
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C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any 
contract renewal, the renewal will be void ab initio. 

(20) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT 
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS: 
March 1, 2010 

D. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that 
is included in your contract documents as the Supplemental Specification “Required Contract 
Provisions Federal-Aid Construction Contracts”. Section I.2 requires that “the contractor shall 
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”. 
This requirement also applies to lower tier subcontractors or purchase orders. These provisions 
must be physically included in your subcontracts. A reference to the applicable specification will 
not suffice.  

E. The contractor’s attention is directed to the requirements of the Supplemental Specification 
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”. Section 
2 requires that the provisions of this specification must be physically included in each subcontract 
with a value of $10,000 or greater. 

F. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity 
Performance certifications in the Proposal Form Certifications and Signatures section of the 
contract. Section 1 concerning Equal Employment Opportunity must be physically included in each 
subcontract.  

G. Prior to the approval of the subcontractor request, all DBE subcontracts must include a signed 
copy of the subcontract agreement between the Prime Contractor and the DBE Subcontractor. 

H. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a signed 
copy of the hauling agreement. 

I. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 1273, 
or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be physically 
included in each purchase agreement with a value of $10,000 or greater with a vendor or supplier, 
and in open-end contracts where individual purchases are less than $10,000 but where the total 
purchases accumulate to $100,000 or more per year. 

(21) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON 
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS: 
August 7, 1991 

 LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS 
 Responsibilities: 

The Contractor and subcontractors must notify their workers to watch for the presence of any 
prehistoric or historic remains, including but not limited to arrowheads, pottery, ceramics, 
flakes, bones, graves, gravestones, or brick concentrations. If any such cultural remains are 
encountered, the Resident Construction Engineer shall be immediately notified and all work 
in the vicinity of the discovered materials or site shall cease until the Department’s Staff 
Archaeologist or the State Highway Engineer directs otherwise. 

Applicability: 
This provision covers all areas of ground disturbance resulting from this federal - aid contract, 
including but not limited to road construction, Department designated borrow pits, Contractor 
furnished borrow pits, and/or staging areas.  

Cost Reimbursement and Time Delays: 
Any extra work required by A(1) above within the project right of way or on Department 
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of 
the Standard Specifications. Extra contract time may be provided under Subsection 108.06 of 
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the Standard Specifications for archaeological work within the project right of way or on 
designated borrow pits. 

NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional time 
or money for delay on impact resulting from A(1) above or for extra work required by A(1) 
above. Therefore, contractors may wish to retain professional archaeological services to 
better ensure that borrow pit areas are cleared of archaeological/historical remains prior to 
use on Federal aid projects. 

APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY AS 
COMMERCIAL ARE NOT INCLUDED) 

 
In instances where the Department specifically designates the location of borrow pits on project 
plans or in contract specifications for use on a Federal aid project, an archaeological survey will 
be performed by Department archaeologists prior to award of contract. 

This provision also applies to designated disposal sites, staging areas, haul roads, and job site 
field offices. 

(22) SECTION 107:  SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 
TRAINING SPECIAL PROVISIONS:  

THE NUMBER OF TRAINEES INCLUDED IN THIS PROJECT WILL BE:  

Road:0 

Bridge:0 

The Supplemental Specification states “…the contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.”  
The Contractor is advised that the Department will not accept bids with any unit price other than 
$0.80/Hr for the item: ON-THE JOB TRAINEE.  Bids that are submitted with any other unit price 
will be corrected by the Department to $0.80/Hr, and the Grand Total bid amount adjusted 
accordingly. 

Contractor must also comply with the On-the-Job Training Manual located at 
https://www.scdot.org/business/pdf/businessDevelop/OJT-Manual.pdf 

(23) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS: 
July 8, 2015 

 DESCRIPTION 
The project construction will generate vibrations that will travel through the earth, which will 
subsequently be received or “sensed” by nearby structures and inhabitants. Specific procedures 
that will generate earthborne vibrations during bridge and roadway construction include (but are 
not limited to) the installation of piles, earthquake drains, shoring walls, general foundation 
construction, and vibratory compaction of unclassified or borrow excavation. To mitigate the risk 
of vibration-related damage to nearby structures, this specification outlines the Contractor’s 
responsibility for performing a program of pre-construction condition assessment and vibration 
monitoring during construction. 

This specification is based, in part, on AASHTO R 8-96 (2004) Standard Recommended Practice 
for Evaluation of Transportation-Related Earthborne Vibrations. As discussed in AASHTO R 8-96 
(2004), humans respond to a much broader range of vibration frequencies and intensities than 

https://www.scdot.org/business/pdf/businessDevelop/OJT-Manual.pdf


EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

 
Project ID P041165 Page 20 

 

structures. Intrusive vibration levels can annoy humans at much lower intensities than levels 
considered critical for structures. Thus, occupants of adjacent properties may perceive that the 
construction-induced vibrations may present risk to their structures. The recommended safe 
vibration limits are intended to mitigate the risk of structure damage, and more specifically, reduce 
the development of “threshold cracks” or cosmetic cracking. Such cracks may appear at lower 
vibration levels than the level at which architectural or minor structural damage would be expected 
to occur. 

 PRE-CONSTRUCTION CONDITION ASSESSMENT 
The Contractor shall retain a geotechnical engineering firm to perform a pre-construction condition 
assessment to document the conditions of nearby buildings and other sensitive nearby structures 
prior to the beginning of construction. The assessment shall be performed on all properties 
adjacent to the project site and any other properties as directed by the Engineer. The assessment 
shall include any structures within 300 feet of any vibration inducing construction activity. The 
assessment should include video and photographic documentation of all exteriors and interiors, 
and installation of crack monitors on cracks that might propagate due to construction vibrations. 
All documentation of existing building conditions and information concerning the type and location 
of crack monitors shall be presented to the Engineer in a report prior to construction. 

 CRACK MONITORING DURING CONSTRUCTION 
During all construction, the Contractor shall perform periodic readings of the crack monitors that 
were installed during the pre-construction condition assessment. All readings shall be provided to 
the Engineer within 48 hours of taking the reading. Provided that the crack readings confirm that 
vibrations are not contributing to increasing the crack width, the crack monitors may be read once 
per week. More frequent readings may be directed by the Engineer during activities that are 
expected to have greater earthborne vibrations (e.g., pile driving). If the crack readings suggest 
that vibrations from the project site are contributing to crack width, then the Contractor shall 
immediately notify the Engineer and review those activities that are generating the earthborne 
vibrations. The Contractor and his or her geotechnical firm shall then submit a detailed plan for 
repair, perform the repair at no cost to the Department and develop and submit for review a revised 
construction plan to address the vibration problems and minimize further damage and complaints.  

 VIBRATION MONITORING DURING CONSTRUCTION 
 Procedure - The Contractor shall monitor vibrations at no less than four locations at each 

specific site of construction activity along the perimeter of the project during all foundation and 
embankment construction activities. The locations shall be selected by the Contractor based 
on the location of the construction activities and their relative position to nearby offsite 
structures. Prior to construction, a plan of the monitoring locations shall be submitted to the 
Engineer for acceptance. The locations of the vibration monitors shall be adjusted during 
construction with acceptance by the Engineer. The vibration monitors shall be established at 
the site so that background vibrations may be determined prior to beginning foundation or 
embankment construction. The sensitivity range of the seismograph shall be selected so that 
the recording is initiated below the maximum allowable particle velocity shown in Figure 1 and 
extends above the highest expected intensity. Specific activities of the vibration source shall 
be indexed in time to allow correlation with the arrivals on the vibration 

 Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If 
the data from the monitors indicate that vibrations are exceeding the established criteria, then 
the Contractor shall immediately notify the Engineer and suspend those activities which are 
generating the earthborne vibrations, until the Contractor and his or her geotechnical firm have 
developed a revised construction plan to resolve the problem. The problem shall be resolved 
at no additional cost to the Department.  

 Instrumentation – The vibration monitors shall consist of digital seismographs that display the 
particle velocities and associated frequencies plotted against the criteria for this project (i.e., 
Figure 1). Each seismograph shall contain geophones with response capability in three 
mutually perpendicular axes or components: one vertical and two horizontal (radial and 
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transverse). The frequency response of the geophones shall be linear from at least 4 Hz to 
more than 200 Hz. The sensitivity shall range from less than 0.02 in/sec to more than 5.0 
in/sec. The BlastMate III by Instantel is one type of seismograph that is suitable for this project.  

 Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors 
before the start of each recording period. The transducer shall be positioned with the 
longitudinal axis toward the vibration source. Transducers must be adequately coupled with 
the ground. Operation of all vibration monitors shall be in accordance with the instrument 
manufacturer’s instructions and recommendations. Vibration records shall be collected in 
waveform plot or strip chart plot. The peak vector sum of the particle velocity in longitudinal, 
transverse, and vertical planes shall be shown along with the respective dominant or principle 
frequencies. The highest recorded particle velocity (i.e., the vector sum of the three orthogonal 
directions), when indexed to a particle vibration event, shall be reported as the peak particle 
velocity. The recorded peak particle velocity shall be compared to criteria appropriate for the 
subject of concern. 

 Complaints - In the event of a complaint, the Contractor shall immediately contact the Engineer 
and review those construction activities that are inducing vibrations into the earth. The 
Contractor shall prepare a report documenting all relevant data such as the time and date 
presented in the complaint, a description of the construction activities during the subject 
time/date, data from the monitoring instruments for the subject time/date, complaint 
information and a description (including photographs, if possible) of the alleged damage. The 
Contractor and his or her geotechnical firm shall then submit a detailed plan for repair, perform 
the repair at no cost to the Department and develop and submit for review a revised 
construction plan to address the vibration problems and minimize further damage and 
complaints. 

 
 METHOD OF MEASUREMENT 

In addition to the pre-construction condition assessment report, the Contractor shall also provide 
monthly reports containing the results of the crack monitors and vibration monitors during those 
activities that generate earthborne vibrations, including (but not limited to) ground improvement 
and foundation construction. The reports shall document that the Contractor is providing the work 
described by this specification. 
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Figure 1 - Vibration Criteria (adapted from AASHTO R8-96) 

(24) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN: 
SCDOT will take the lead role on this project and be responsible for a portion of the public 
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities 
include: 

A. Developing and maintaining the project website 
B. Soliciting and administering advertisements and media announcements, as deemed necessary 

The Contractor shall coordinate with the Department to promote public awareness for this project. 
The amount of public involvement required for this project is directly based on the Contractor's 
Transportation Management Plan and construction details. The Design- Build Team's 
responsibilities shall include: 

 Providing advance notice to the Department of upcoming project impacts 
 Assisting the Department in the development of the target audience list 
 Hand delivery of time sensitive informational materials 

The Contractor shall hold an initial project coordination meeting with SCDOT at least one month 
prior to start of construction to discuss project impacts to the public. This information will be used 
by the Contractor to create a Public Information Plan. 

The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of 
any construction activity that will have significant impact on the public, including, but not limited 
to, the start of construction, major traffic shifts, road closures, ramp closures, detours, night work 
and project completion. 
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The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences 
for this project. The following groups are identified as typical target audiences to receive 
informational materials: 

 State Senator(s) and Representative(s) 
 Chairman of the County Council 
 County Administrator/Manager 
 County Planner 
 City Mayor (as appropriate) 
 City Manager (as appropriate) 
 Transportation services 
 Emergency services 
 Neighborhood groups and private homes 

 Industry and businesses 
 Chamber(s) of Commerce 
 Individual schools effected by the project 
 Public School District(s) and Transportation Office(s) 
 Post Office 
 Any other organization as deemed necessary by the Department 

The minimum public information requirements solely associated with the Transportation 
Management Plans shall include, but not be limited to the following: 

Public Meetings - If Beginning of Construction meeting for area businesses and residents is held, 
Contractor shall attend and be prepared to speak at this event. 

Distribution of Informational Materials - For beginning of construction and for all road closures with 
detour routes, the Contractor shall be responsible for delivering time sensitive informational 
material provided by the SCDOT directly to portions of the target audience. If the Contractor 
informs the Department of the aforementioned activities less than twenty-one (21) calendar days 
in advance, the Contractor shall hand deliver the informational materials to the impacted target 
audiences. 

The Department will be responsible for establishing, creating, maintaining and updating the project 
website for this project. However, throughout the project duration, the Contractor shall coordinate 
with the RCE to ensure the accuracy of the aforementioned project website. At a minimum, the 
Contractor shall designate a contact for public information inquiries and coordination. Throughout 
construction, at a minimum, this contact shall provide bi-weekly updates to the RCE, including, 
but not limited to, traffic control phasing, graphic illustrations, project pictures, etc. 

The Contractor shall include in their Total Cost to Complete, all costs associated with their 
involvement in the Community and Public Relations Plan. 

(25) SECTION 108:  PARTNERING: 
 COVENANT OF GOOD FAITH AND FAIR DEALING 

This Contract imposes an obligation of good faith and fair dealing in its performance and 
enforcement.  

The CONTRACTOR and Department, with a positive commitment to honesty and integrity, agree 
to the following mutual duties: 

 Each will function within the laws and statutes applicable to their duties and responsibilities. 
 Each will avoid hindering the other’s performance. 
 Each will proceed to fulfill its obligations diligently. 
 Each will cooperate in the common endeavor of the Contract. 
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 PARTNERING 

The Department encourages the foundation of cohesive partnering with the CONTRACTOR and 
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by 
South Carolina law. Partnering will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals. The objectives are effective and efficient contract 
performance and completion within budget, on schedule, and in accordance with the Contract. 

The establishment of a partnering charter will not change the legal relationship of the parties to 
the contract nor relieve either party from any of the terms of the Contract. Any cost associated 
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will 
be shared equally between them.  

(26) SECTION 108:  EVALUATION OF DELAYS 
The Contractor shall evaluate delays and calculate the appropriate time extension due based on 
the following: 

 The Contractor shall base all evaluations of delay and all calculations of the appropriate time 
extensions due on the schedules submitted to and accepted by the Department. The 
Contractor shall not use schedules that did not exist on the project or create schedules after 
the delay has occurred to demonstrate entitlement to a time extension. 

 The Contractor shall base evaluations and calculations related to the determination of 
extensions of time on the Critical Path as established by the schedules submitted to and 
accepted by the Department. The Contractor is not entitled to a time extension for delays that 
do not delay the Critical Path. The Critical Path is defined as the longest path through a project 
schedule.  

 The evaluations and calculations required to establish entitlement to a time extension will vary 
depending on the nature and timing of the delay and whether the Contract Time is measured 
in working days, calendar days, or based on a fixed completion date.  

 The schedules relevant to the evaluation and calculation of time extensions are the most 
current schedules submitted to and accepted by the Department. For example, if the 
Department determines that Extra Work is required and the Supplemental Agreement adding 
this work will be dated June 2, then the determination of the time extension due the Contractor 
will be based on the last schedule submitted and accepted by the Department prior to June 2 
of the same year. 

 The Contractor’s evaluations and calculations to document an appropriate time extension 
shall be performed as follows: 

 The Contractor shall use the method known in the construction industry as the Time Impact 
Analysis (TIA) to identify and measure critical delays that have not yet occurred (prospective). 
The Contractor shall not use this method to evaluate delays that have already occurred 
(retrospective). In general terms, the Contractor shall perform a TIA as follows: 

 Develop a “mini” schedule depicting the changed work (hereby referred to as a fragnet). 
 Identify the current Progress Schedule as described in paragraph (4), above. Record the 
scheduled completion date in this schedule. 

 Insert the fragnet into the current Progress Schedule by properly linking the fragnet with 
the existing activities in the current Progress Schedule. 

 Recalculate the current Progress Schedule with the fragnet inserted and record its 
scheduled completion date. 

 The difference in the scheduled completion dates (or other Milestone dates) between the 
current Progress Schedule and the Progress Schedule calculated with a properly inserted 
and properly composed fragnet is the delay attributable to the changed work. The time 
extension due, if any, will be based on this delay. 
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 The Contractor shall use a Contemporaneous Analysis when evaluating delays that have 
already occurred. In general terms, the Contractor shall perform a Contemporaneous Analysis 
as follows: 

 Identify the accepted Progress Schedule that is immediately before the start of the delay 
being evaluated. 

 Identify each Progress Schedule in effect during the delay and the Progress Schedule with 
a data date immediately following the conclusion of the delay. 

 Identify the critical path each day from immediately before the start of the delay to the 
Accepted Progress Schedule immediately following the delay. 

 Determine whether the delay falls on the critical path. 

 If the delay does not fall on the critical path, then no project delay occurred, and no time 
extension is due. 

 If the delay falls on the critical path, then determine the number of days the critical path is 
delayed. The time extension due, if any, will be based on this delay to the scheduled 
completion date 

Concurrent Delays are two separate and independent delays that both delay the critical path at 
the same time.  Concurrent Delays can occur when a CONTRACTOR caused delay is concurrent 
with an SCDOT-caused delay, when a delay that is the responsibility of neither the 
CONTRACTOR nor SCDOT is concurrent with an SCDOT-caused delay, or when a 
CONTRACTOR caused delay is concurrent with a delay that is the responsibility of neither the 
CONTRACTOR nor SCDOT. In each of these scenarios, the Contractor is entitled to an extension 
of Contract Time but is not entitled to recover additional time-related costs for the period of 
concurrency. 

(27) SECTION 109:  FUEL ADJUSTMENT INDEXES: 
No fuel adjustment will be made on this Project. 

(28) SECTION 109:  REFERENCES TO UNIT PRICING: 
Except listed below, any references in the contract documents to unit price, measurement, and 
payment, are typical references for design-bid-build contracts and are not applicable to the extent 
they effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values 
shall provide sufficient detail to compare work progress to the contractor’s schedule and determine 
appropriate periodic payments. 

The following Special Provisions contain unit rate and payment information specifically applicable 
to this Design-Build contract: 

SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE 

SECTION 401: HOT-MIX ASPHALT RIDEABILITY 

SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING 

SECTION 701: NON-CONFORMING CONCRETE 

(29) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL: 
Section 202.3.4.2 applies on this project. 
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(30) SECTION 202: SALVAGE AND DELIVERY OF EXISTING BRIDGE SUPERSTRUCTURE: 
Protect and salvage the existing superstructure components from the bridge including beams and 

  slabs.  A portion of the existing superstructure has been removed and stockpiled at the site.  
 Coordinate with the RCE and deliver all salvaged superstructure components to: 

 
Pleasant Hill Section Shed 
1931 Pleasant Hill Road 
Greer, SC 29651 

 
Provide equipment at the delivery site to unload and stack the superstructure components. 

(31) SECTION 203:  BORROW EXCAVATION: 
Delete paragraph 1 of Subsection 203.2.1.8 of the Standard Specifications and replace it with the 
following: 

 Borrow consists of material required for the construction of embankments or for other portions 
of the work where the elevation of the existing subgrade is less than the subgrade elevation 
required on the Plans or directed by the RCE. When sufficient material is available entirely 
within the right-of-way, the work is covered by the item Unclassified Excavation and the 
material shall meet the material requirements of Borrow Excavation in this subsection. When 
it is necessary to bring material from outside of the right-of-way, the work is covered by the 
item Borrow Excavation, and the material shall also meet the requirements for Borrow 
Excavation in this subsection. The material requirements of this subsection apply to all 
material used in the work regardless of its origin. The requirements of this subsection are not 
applicable to in situ subgrade material. 

(32) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS): 
This work shall consist of satisfactory placement of all materials necessary to bring the shoulder 
grade to within 2 inches of the final pavement edge grade. The Contractor shall furnish all earth 
material necessary to eliminate any edge of final pavement to shoulder gradient differential that 
exceeds 2 inches. The quantities shown on the plans are the Engineering estimate of the number 
of units that will be necessary for this project, actual field measurements may cause these 
quantities to vary. 

Selected materials shall be used for this operation. The selected material shall consist of a friable 
material such as topsoil, etc., containing grass roots and having the properties of being 
comparatively porous, capable of growing grass and of a stable nature in that when compacted it 
will resist erosion and be capable of supporting vehicles when relatively wet. When the area where 
material is to be placed, is greater than 4 feet in width, it shall be scarified and/or disked to a 
minimum depth of 3 inches prior to placing any material. Scarifying or disking is not required for 
areas less than 4 feet in width. Borrow shall be mixed with the existing scarified and/or disked 
shoulder material in such a manner as to provide a seed bed in accord with Section 810.15 of the 
Standard Specifications. The Contractor has the option of placing the borrow material (a) Prior to 
placing final surface course or (b) Following the placing of the finished surface course. 

(33) SECTION 203:  BORROW PITS: 
 PERMITTING OF BORROW PITS 

Prior to using borrow material from commercial or other borrow pits located wholly or in part in 
wetland areas, the contractor shall submit written evidence that operations to obtain fill material 
from the borrow pit(s) have received all appropriate and necessary authorizations from federal, 
state, and/or local authorities.  

Permitted Borrow Pits 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

 
Project ID P041165 Page 27 

 

If the appropriate federal, state, and local authorities have issued permits, the contractor shall 
provide to SCDOT copies of all permits issued for such borrow pit sites.  

 BORROW PITS WITHOUT SECTION 404 PERMIT 
For borrow pit sites for which a Section 404 permit under the Clean Water Act has not been issued, 
the contractor shall provide SCDOT with copies of documentation provided by the contractor or 
its subcontractor(s) to the U.S. Army Corps of Engineers, which shall, at a minimum, clearly define 
the location of the borrow pits and any wetlands on the borrow pit site; describe the proposed 
activities and processes that will be used to prepare the site, obtain fill material from the site, and 
store material at the site; and request the U.S. Army Corps of Engineers to confirm in writing that 
no Section 404 permit is required for those operations. No operations shall take place at the borrow 
sites for at least thirty days from the date of the submission of confirmation request to the U.S. 
Army Corps of Engineers. After thirty-one days the contractor may begin work. The contractor 
shall also provide copies to SCDOT of any response(s) provided by the U.S. Army Corps of 
Engineers to its documentation.  

 RESPONSIBILITY 
SCDOT has no obligation or duty to review, assess, evaluate, or act upon such documentation 
and maintains no authority or responsibility to alter, amend, reject, accept, or otherwise exercise 
any control over the contractor or subcontractor regarding compliance with Clean Water Act 
Section 404 and the implementing regulations for Section 404. Documentation submitted to 
SCDOT is for public information and coordination purposes only. The contractor is responsible for 
all costs related to the selection, operation, and/or activities at any borrow pit site in wetlands 
including fines, additional mitigation, and impact delays related to failure to obtain any and all 
necessary federal, state, and local permits and approvals for borrow pits and operations. Nothing 
herein shall affect in any way SCDOT’s right to accept or reject any fill material not meeting the 
required technical specifications.  

(34) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: 
April 21, 2015 

 DESCRIPTION 
This work shall consist of furnishing and installing construction geotextiles in accordance with the 
details shown in the plans, specifications, or as directed by the RCE. 

 MATERIALS 
A geotextile is defined as any permeable polymeric textile used with foundation, soil, rock, earth, 
or any other geotechnical engineering related material, as an integral part of a civil engineering 
project, structure, or system. Use geotextiles and thread used in joining geotextiles manufactured 
from fibers consisting of long-chain polymers, composed of at least 95 percent by weight of 
polyolefins or polyesters. Use geotextiles with fibers formed into a stable network such that the 
fibers or yarns retain their dimensional stability relative to each other, including selvedges (edges) 
during shipping, handling, placement, and in service. Use geotextile free from defects or tears. 

 Minimum Average Roll Values:  All property values, with the exception of Apparent Opening 
Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest principal 
direction. Provide geotextiles whose average test results from any roll sampled in a lot for 
conformance or quality assurance testing meets or exceeds minimum values provided in this 
Section. 

 Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent maximum 
average roll values. Acceptance will be based on ASTM D 4759. 

 Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or proposed fills 
for slope reinforcement. 

 
Furnish geotextiles meeting the property requirements outlined in Table 1. 
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Table 1: High Strength Geotextile Properties (Design Requirements)1,2 

Property     Test Method Geotextile Property Requirements 

Long-Term Design Strength, Tal, MD       22,800 lb/ft 
Long-Term Design Strength, Tal, XD       2,280 lb/ft 
Sewn Seam Breaking Strength3   ASTM D4884 900 lbs/ft 
AOS      ASTM D4751 <(1.0 to 2.0)D85(soil) 
Permeability     ASTM D4491 >10ksoil 
Default Pullout Friction Factor, F*   ASTM D6706 0.6Tan Φ 
Default Alpha, α     ASTM D6706 0.6  
Ultraviolet Stability     ASTM D4355 ≥ 50% after 500 hrs of exposure__ 
  Notes:  1.The test procedures shall conform to the most recently approved ATSM 

geotextile test procedures. 
2. All numeric values represent Minimum Average Roll Value (MARV). 

  3. Applies to factory or field sewn seams. 

 Source Approval and Certification 
Prior to construction, the Contractor shall submit to the Resident Construction Engineer (RCE) 
a Certification Package prepared by the geotextile reinforcement manufacturer. The 
Contractor shall allow 21 calendar days from the day the submittals are received by the RCE 
for review and acceptance. Submit the following information regarding each geotextile 
proposed for use: 

 Manufacturer’s name and current address; 

 Full product name/number, including roll number; 

 Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type); 

 Proposed geotextile use(s); and 

 Certified test results for the properties outlined in Table 1 and below in Section 4. 

The Certification shall state that the furnished geotextile soil reinforcement is in full compliance 
with the design requirements as stated in this specification and the design drawings and is fit 
for use in long-term critical soil reinforcement applications. In addition to the minimum required 
properties in Table 1, the submittal shall also certify the following values for each geotextile 
soil reinforcement used on the project: 

 The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD 

 The tensile strength at 5% strain, MD 

 The creep reduced tensile strength, MD 

 The geotextile’s pullout coefficients (F*, α)  

The Contractor’s submittal package shall include, but not be limited to, actual test results for 
tension, creep, durability, construction damage, joint/seam strength, pullout and quality 
control. A person having the legal authority to bond the manufacturer shall attest to the 
certificate. Any tests required shall be performed at no additional cost to the Department. If in 
the opinion of the RCE, the required documentation is not provided for individual reduction 
factors (RF) or pullout coefficients (F*, α), default values for these design parameters shall be 
used in accordance with this specification. 

 Ultimate Tensile Strength (Tult):  
The ultimate tensile strength, Tult, shall be determined from wide width tensile tests (ASTM 
D 4595). Geotextile samples tested in accordance with ASTM D 4595 shall be with an 8-
inch width specimen, or a 4-inch specimen width with correlation to an 8-inch width. 
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Correlation methodology shall be submitted to, and is subject to acceptance by the RCE. 
All geotextile strength tests (ASTM D 4595 and ASTM D 6637) shall be conducted at a 
strain rate of 10% per minute based on actual gage length necessary to meet the testing 
sample dimension requirements. Laboratory test results documenting the ultimate tensile 
strength, Tult, in the reinforcement direction shall be based on the minimum average roll 
values (MARV) for the product. 

 Long-Term (Allowable) Design Tensile Strength (Tal): 
The allowable tensile load per unit width of geotextile soil reinforcement, Tal, in accordance 
to the backfill type used shall be computed as follows: 

𝑇𝑇𝑎𝑎𝑎𝑎 =  
𝑇𝑇𝑢𝑢𝑢𝑢𝑢𝑢
𝑅𝑅𝑅𝑅

 

 Reduction Factor (RF):  
The total reduction factor, RF, is the combined reduction factor for long-term degradation 
due to installation damage, creep, and durability. The total reduction factor, RF, shall be 
defined as follows: 

𝑅𝑅𝑅𝑅 =  𝑅𝑅𝑅𝑅𝐼𝐼𝐼𝐼𝑥𝑥𝑅𝑅𝑅𝑅𝐶𝐶𝐶𝐶𝑥𝑥𝑅𝑅𝑅𝑅𝐷𝐷 ≥ 3.0 

The individual reduction factors shall be documented in accordance with the site 
conditions, design calculations, and specifications. When sufficient documentation is not 
provided for individual reduction factors, RFID, RFCR, and RFD, a reduction factor RF of 7.0 
shall be used. The reinforcement manufacturer shall certify and document the individual 
reduction factors as follows: 

 Installation Damage Reduction Factor (RFID): 
The reduction factor for installation damage, RFID, shall be documented by field and 
laboratory test results and literature review, as described in ASTM D 5818 for the reinforced 
backfill specified or for more severe soils. Samples subjected to installation damage shall 
be tested for tensile strength and deformation characteristics in accordance with ASTM D 
4595. Recommended values for reduction factors for installation damage (RFID) for various 
soils shall also be documented. The minimum installation damage reduction factor, RFID, 
shall be 1.1, regardless of product specific test results. 

 Creep Reduction Factor (RFCR):  
Laboratory test results documenting creep performance over a range of load levels, for a 
minimum duration of 10,000 hours based on tension creep test (ASTM D 5262) shall be 
required. Creep test samples shall be of sufficient width to be representative of overall 
product creep response (fiber creep testing will not be accepted). 

The creep-limiting strength, TI, shall be based on extrapolating the 10,000 hours (or longer 
duration) tension creep tests to a 75-year design life, unless a 100-year design life is 
specified in the plans. The creep extrapolation method shall be based on methods 
described in FHWA NHI-10-025, "Design and Construction of Mechanically Stabilized 
Earth Walls and Reinforced Soil Slopes" - Appendix "D". Laboratory test results and 
extrapolation methodology shall be documented.  

The reduction factor for creep, RFCR, is defined as the ratio of the average lot specific 
ultimate tensile strength, TULTLOT, to the creep-limiting strength, TI. The average lot specific 
ultimate tensile strength, TULTLOT, for the lot of material used for creep testing, TULTLOT, shall 
be determined from wide width tensile test, ASTM D 4595. 
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 Durability Reduction Factor (RFD):   
The total reduction factor for durability, RFD, shall be defined as the combined effects of 
chemical and biological degradation. Laboratory test results, extrapolation techniques, and 
a comprehensive literature review shall document the reduction factor for durability for all 
material components in accordance with FHWA NHI-09-087, "Corrosion I Degradation of 
Soil Reinforcements for Mechanically Stabilized Earth Walls and Reinforced Soil Slopes". 
The minimum durability reduction factor, RFD, shall be 1.1, regardless of product specific 
test results. 

 Soil Reinforcement Pullout Coefficients (F*, α):  
The Certification Package shall document the pullout coefficients (F*, α) meet or exceed 
the required coefficients necessary to obtain the Tal provided above where, 

F* = Minimum pullout friction factor = Ci Tan Φ, 
Ci = Soil interaction coefficient ≥ 0.6 
Φ = Soil Angle of Internal Friction 

The pullout friction factor, F*, and the scale effect correction factor, α, shall be documented 
by laboratory testing from pullout tests. Pullout testing shall be conducted for site-specific 
materials or for materials representative of the reinforced backfill at confining pressures 
specified by the Engineer. When laboratory tests are used from representative soils, the 
representative soils shall be documented by providing the soil’s angle of internal friction, 
gradation, and coefficient of uniformity (Cu = D60/D10). Recommended pullout coefficients 
for various soil types shall also be documented. The pullout coefficients shall be 
determined by using the quick effective stress pullout tests (”Measuring Geosynthetic 
Pullout Resistance in Soil” per ASTM D 6706). The soil interaction coefficient, Ci, shall be 
documented when computing the pullout friction factor, F*. When sufficient documentation 
is not provided for pullout coefficients, F* and α, and the coefficient of uniformity, Cu, is 
greater or equal to 4, the default values indicated in this specification can be used. If the 
coefficient of uniformity of the reinforced backfill is less than 4, laboratory pullout test shall 
be required to determine pullout friction factor, F*, and the default scale effect factor, α. 

 Sample Approval 

To confirm that the on-site geotextile meets the property values specified, random samples 
shall be submitted to the RCE for evaluation. The machine direction shall be marked clearly 
on each sample submitted for evaluation. The machine direction is defined as the direction 
perpendicular to the axis of the roll.  

Cut a sample from the geotextile roll with the minimum dimensions of 4 feet by the full width 
of the roll beyond the first wrap. The geotextile samples shall be cut from the roll with scissors, 
sharp knife, or other suitable method that produces a smooth edge and does not cause 
geotextile ripping or tearing. Submit a manufacturer’s certificate of compliance signed by an 
authorized manufacturer’s official. The certificate must attest that the geotextile meets all the 
Minimum Average Roll Value (MARV) requirements specified in Table 1 as evaluated under 
the manufacturer’s quality control program. Geotextiles supplied for construction of the project 
shall be certified in accordance with the following criteria. The tests described in the 
specification shall be conducted by the manufacturer or by an approved independent testing 
laboratory on samples taken from the same lot number as the material actually shipped to the 
project and at the specified frequency. The manufacturer or independent testing laboratory 
shall maintain the appropriate accreditations and must be preapproved by the Department. All 
rolls shall be marked with individual and distinct roll numbers. All roll numbers shall have 
traceable certified mill test reports from the given lot that they were manufactured. These test 
reports must be supplied to the Department prior to installation of any geotextile materials. 
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After the sample and the required information have been submitted to the RCE, allow 30 
calendar days for evaluation. 

Product acceptance is determined by comparing the average test results of all specimens 
within a given sample to the Minimum Average Roll Values (MARV) listed in Table 1. Install 
geotextiles only after the material has been tested and/or evaluated and accepted. Replace 
all geotextiles installed prior to acceptance that do not meet specifications at Contractor’s 
expense. 

 Sewn Seam Approval 

If the geotextile seams are to be sewn in the field, the Contractor shall provide a section of 
sewn seam that can be sampled by the RCE before the geotextile is installed. The sewn 
seam shall be in accordance with ASTM 6193. 

The seam sewn for sampling shall be sewn using the same equipment and procedures as 
will be used to sew the production seams. The seam sewn for sampling must be at least 6 
feet in length. If the seams are sewn in the factory, the Contractor shall provide samples of 
the factory seam at random from any of the rolls to be used. Regardless of whether the 
seam is to be sewn in the factory or the field, the manufacturer and/or Contractor shall 
certify that the strength meets the requirement set forth in Table 1. If seams are to be sewn 
in both the machine and cross-machine direction, provide samples of seams from both 
directions. The seam assembly description shall be submitted by the Contractor to the 
Engineer and will be included with the seam sample obtained for testing. This description 
shall include the seam type, stitch type, sewing thread type(s), and stitch density. 

If sewn seams are used for seaming the geotextile, use thread that consists of high strength 
polypropylene or polyester. Do not use nylon thread. Use thread that is of contrasting color 
to that of the geotextile itself. 

If the manufacturer can provide a Tal MD that is greater than the sum of the required Tal 
MD and sewn seam breaking strength (for each specified in the project plans), the sewn 
seams may be eliminated and a minimum overlap of 1 foot may be used.  

 Identification, Shipment and Storage 
Conform to ASTM D 4873, Standard Guide for Identification, Storage, and Handling of 
Geotextiles. Clearly label each roll of geotextile shipped to the project with the name and 
address of the manufacturer, full product name/number, quantity, and roll number.  

The RCE will reject materials that are mislabeled or misrepresented. Wrap each roll with a 
material that protects the geotextile, including ends of the roll, from damage due to shipment, 
water, sunlight, and contaminants. Maintain the protective wrapping during periods of 
shipment and storage. Do not damage the geotextile or wrapping when unloading or 
transferring from one location to another. Do not drag the rolls. 

During storage, elevate geotextile rolls off the ground and adequately cover to protect them 
from the following: 

 Site construction damage; 
 Precipitation; 
 Ultraviolet radiation including sunlight; 
 Chemicals that are strong acids or strong bases; 
 Flames including welding sparks, temperatures in excess of 140 °F (60 °C); and 
 Mud, dirt, dust, debris and any other environmental condition that may damage the physical 

property values of the geotextile 
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 CONSTRUCTION REQUIREMENTS 
 General 

Prepare the surface on which the geotextile is to be placed so that no damage occurs to the 
geotextile. Do not drive or operate any construction equipment directly on the geotextile. 
Dispose of material with defects, rips, holes, flaws, deterioration, or other damage. Do not use 
defective material in the work. The manufacturer shall be present on site for a minimum of two 
days of geotextile installation such that the manufacturer observes any field-sewn seams. 

 Installation Plan 
Within thirty (30) calendar days after award of the contract or no later than thirty (30) calendar 
days before beginning high-strength geotextile installation, the Contractor shall submit to the 
Department for review a high-strength geotextile installation plan that includes as a minimum 
the following information:  

 The Contractor shall certify and provide proof to the Department of experience in the work 
described. The Contractor shall have successfully installed at least 500,000 square yards 
of any geotextile that has sewn seams during the last five years. In addition, the Contractor 
shall have successfully completed at least five projects within the last five years of similar 
size and complexity to that of the Project. 

The Contractor’s experience shall be documented by providing a project summary that 
includes for each referenced project, the project start and completion dates, total quantity 
of geotextile installed (specifically indicate if high-strength geotextile installed), and a 
detailed description of the project, site conditions, and subsurface conditions. The project 
description shall include details of the geotextile materials, the equipment and technique 
used to install the geotextiles, the average and maximum area of geotextile installed, the 
client name and address, the name and telephone number of the representative of the 
consultant and owner for whom the work was performed and who can attest to the 
successful completion of the work, and any other information relevant to demonstrating the 
Contractor’s qualifications. 

 Resume of supervisor documenting experience and qualifications in the installation of both 
normal and high-strength geotextile. The Contractor shall have a full-time supervisor who 
has been in responsible charge of supervising geotextile installation operations for at least 
five projects in the last five years. The supervisor shall be present at the work site at all 
times during installation operations. The acceptability of the supervisor, as well as any 
replacement for the supervisor, will be subject to the approval of the Department. 

 Shop drawings showing the planned locations and elevations of all high-strength 
geotextiles. The installation sequence shall also be provided including any required 
staging. The shop drawings shall also show the location of the bridge abutment, and the 
limits of the final embankment and construction staging. 

 Detailed description of proposed installation procedures 

 Proposed methods and equipment for sewn seams 

 Site Preparation 
Prepare the installation site by clearing, grubbing, and excavating or filling the area to the 
design grade. This includes removal of topsoil or vegetation. The RCE will identify soft spots 
and unsuitable areas during site preparation. This may include but not be limited to proof-
rolling specific areas defined by the RCE. Excavate these areas and backfill with approved 
borrow or bridge lift material and compact as specified. The area to be covered by the 
geotextile shall be graded to a smooth, uniform condition free from ruts, potholes, and 
protruding objects such as rocks or sticks.  

The Contractor may construct a working platform, up to 2 feet in thickness, in lieu of grading 
the existing ground surface. A working platform is required where stumps or other protruding 
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objects which cannot be removed without excessively disturbing the subgrade are present. 
These areas shall be prepared in accordance with the 2007 Standard Specifications for 
Highway Construction. The stumps shall be covered with at least 6 inches of fill before 
placement of the first geotextile layer.  

 Geotextile Placement 
The geotextile shall be spread immediately ahead of the covering operation. The geotextile 
shall be laid with the machine direction perpendicular or parallel to centerline as shown in 
Plans. All seams shall be sewn. Seams to connect the geotextile strips end to end will not be 
allowed. The geotextile shall not be left exposed to sunlight during installation for a total of 
more than 14 calendar days. The geotextile shall be laid smooth without excessive wrinkles. 
Under no circumstances shall the geotextile be dragged through mud or over sharp objects, 
which could damage the geotextile.  

Small soil piles or the manufacturer’s recommended method shall be used as needed to hold 
the geotextile in place until the specified cover material is placed. Remove wrinkles and folds 
by pulling the geotextile taut as required.  

Should the geotextile be torn or punctured or the sewn joints disturbed, as evidenced by visible 
geotextile damage, subgrade pumping, intrusion, or roadbed distortion, the backfill around the 
damaged or displaced area shall be removed and the damaged area repaired or replaced by 
the Contractor at no expense to the Department. The repair shall consist of a patch of the 
same type of geotextile placed over the damaged area. The patch shall be sewn at all edges. 

If geotextile seams are to be sewn in the field or at the factory, the seams shall consist of two 
parallel rows of stitching, or shall consist of a J-seam, Type SSn-2. The two rows of stitching 
shall be 1 inch apart with a tolerance of plus or minus 0.5 inches and shall not cross, except 
for re-stitching. The stitching shall be a lock-type stitch. The minimum seam allowance, i.e., 
the minimum distance from the geotextile edge to the stitch line nearest to that edge, shall be 
1.5 inches if a flat or prayer seam, Type SSa-2, is used. The minimum seam allowance for all 
other seam types shall be 1 inches. The seam, stitch type, and the equipment used to perform 
the stitching shall be as recommended by the manufacturer of the geotextile and as approved 
by the RCE. 

The seams shall be sewn in such a manner that the seam can be inspected readily by the 
RCE or his representative. The seam strength will be tested and shall meet the requirements 
stated herein. 

 Fill Placement.  
Embankment construction shall be kept symmetrical at all times to prevent localized bearing 
capacity failures beneath the embankment or lateral tipping or sliding of the embankment. 
Place fill over the geotextile by dumping onto previously placed material and pushing the 
material into place. Stockpiling of fill on the geotextile will not be allowed. Do not operate any 
construction equipment directly on the geosynthetic material under any circumstances. 

Place the fill material in uniform layers so that there is a minimum lift thickness (loose) of 8 
inches between the geosynthetic material and equipment tires or tracks at all times. The 
minimum thickness of the first lift is 8 inches. Do not allow construction equipment to turn on 
the first life of material above the geosynthetic material. Do not blade the first lift placed over 
the geosynthetic material. If the subgrade is very soft with an undrained shear strength less 
than 500 psf, minimize pile heights to less than 3 feet and spread piles as soon as possible 
after dumping to minimize the potential for localized subgrade failure due to overloading of the 
subgrade. 
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Do not use sheepsfoot or studded compaction equipment on the first lift placed over the 
geosynthetic material. Stop vibrator on compaction equipment if pumping occurs. Do not 
operate any construction equipment that results in rutting in excess of 3 inches on the first lift. 
If rutting exceeds 3 inches, decrease the construction equipment size and/or weight or 
increase the lift thickness. Use only rubber-tired rollers for compaction if any foundation 
failures occur when placing subsequent lifts. Compact all lifts to the moisture and density 
requirements for each embankment specified in the Standard Construction Specifications. Do 
not blade material down to remove ruts. Fill any ruts or depressions with additional material 
and compact to the specified density. 

A sandy material that meets the requirements of an A-2 AASHTO soil classification shall be 
the only borrow excavation soil allowed for placement between the lowest elevation geotextile 
and the bottom of the pavement section. The embankment fill soils shall be compacted in 
accordance with the 2007 Standard Specifications for Highway Construction. Fill shall be 
placed in 12-inch maximum lift thicknesses where heavy compaction equipment is to be used 
and 6-inch maximum uncompacted lift thicknesses where hand-operated equipment is used. 

The geotextile shall be pretensioned during installation using either Method 1 or Method 2 as 
described herein. The method selected will depend on whether or not a mudwave forms during 
placement of the first one or two lifts. If a mudwave forms as fill is pushed onto the first layer 
of geotextile, Method 1 shall be used. Method 1 shall continue to be used until the mudwave 
ceases to form as fill is placed and spread. Once mudwave formation ceased, Method 2 shall 
be used until the uppermost geotextile layer is covered with a minimum of 1 foot of compacted 
fill. These special construction methods are not needed for fill construction above this level. If 
a mudwave does not form as fill is pushed onto the first layer of geotextile, then Method 2 
shall be used initially and until the uppermost geotextile layer is covered with at least 1 foot of 
compacted fill. 

Method 1 

After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid as outlined in the project plans and the joints sewn together. The geotextile shall be 
stretched manually to ensure that no wrinkles are present in the geotextile. The fill shall be 
end-dumped and spread from the edge of the geotextile. The fill shall first be place along the 
outside edges of the geotextile to form access roads. These access roads will serve three 
purposes: to lock the edges of the geotextile to form access roads, to contain the mudwave, 
and to provide access as needed to place fill in the center of the embankment. These access 
roads shall be approximately 16 feet wide. The access roads at the edges of the geotextile 
shall have a minimum height of 2 feet completed. Once the access roads are approximately 
50 feet in length, fill shall be kept ahead of the filling operation, and the access roads shall be 
kept approximately 50 feet ahead of this filling operation. Keeping the mudwave ahead of this 
filling operation and keeping the edges of the geotextile from moving by use of the access 
roads will effectively pre-tension the geotextile. The geotextile shall be laid out no more than 
20 feet ahead of the end of the access roads at any time to prevent overstressing of the 
geotextile seams. 

Method 2 

After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid and sewn as in Method 1. The first lift of material shall be spread from the edge of the 
geotextile, keeping the center of the advancing fill lift ahead of the outside edges of the lift. 
The geotextile shall be manually pulled taut prior to fill placement. Embankment construction 
shall continue in this manner for subsequent lifts until the uppermost geotextile layer is 
completely covered with 1 foot of compacted fill. 
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(35) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX: 
For this project the Basic Bituminous Material Index will be determined on the first calendar day 
of the month in which this project is let.  The index and adjustment table will be available on the 
internet at https://www.scdot.org/business/constructionletting-monthlyindex.aspx, or may be 
obtained from the office of the Contracts’ Administrator. 

(36) SECTION 401:  DRESSING OF SHOULDERS: 
Prior to the placement of asphalt mixtures on existing roadways, the contractor will be required to 
remove all vegetation adjacent to the edge of pavement which impedes the placement of the 
asphalt mixture to the specified width. The contractor shall also remove and dispose of all excess 
asphalt which is disturbed during minor grading for widening, or during removal of debris or grass 
from existing surface during preparation of surface for new lift. After the asphalt mixture has been 
placed, the contractor shall blade the disturbed material to the extent that the shoulder is left in a 
neat and presentable condition. All excess material shall be removed from the project. No direct 
payment shall be made for this work; all costs are to be included in the price of other items of 
work. 

(37) SECTION 401:  ASPHALT MIXTURE QUALITY ACCEPTANCE: 
Reference is made to the Supplemental Technical Specification “Asphalt Mixture Quality 
Acceptance.”  For the purposes of applying this Supplemental Technical Specification, pay factor 
adjustments will be based on a unit price of $75 per ton.  

(38) SECTION 401:  RIDEABILITY OF ASPHALT MIXTURES: 
Reference is made to the Supplemental Technical Specification “Rideability for Asphalt Mixtures.”  
For the purposes of applying this Supplemental Technical Specification, pay factor adjustments 
will be based on a unit price of $75 per ton. 

(39) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING: 
The Contractor’s bid shall include 200 square yards of full depth asphalt pavement patching If 
more than the estimated square yards of patching are required by SCDOT, the Contractor will be 
paid a unit price of $90 per square yard. If less than the estimated square yards of patching are 
required by SCDOT, the Contractor shall reimburse SCDOT at the same unit price for the quantity 
of full depth patching that was not needed. 

(40) SECTION 501:  NONWOVEN GEOTEXTILE INTERLAYER FABRIC: 
This Special Provision describes the construction and material requirements for installation of an 
interlayer fabric to be used between concrete pavement and cement stabilized aggregate base. 

 REFERENCED DOCUMENTS 
ASTM D 4355 Standard Test Method for Deterioration of Geotextiles by Exposure to Light, 
Moisture and Heat in a Xenon Arc Type Apparatus 

ASTM D 4491 Standard Test Methods for Water Permeability of Geotextiles by Permittivity 

ASTM D 4595 Standard Test Method for Tensile Properties of Geotextiles by the Wide-Width Strip 
Method 

ASTM D 4716 Standard Test Method for Determining the (In-plane) Flow Rate per Unit Width and 
Hydraulic Transmissivity of a Geosynthetic Using a Constant Head 

ASTM D 5199 Standard Test Method for Measuring the Nominal Thickness of Geosynthetics 

https://www.scdot.org/business/constructionletting-monthlyindex.aspx
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ASTM D 5261 Standard Test Method for Measuring Mass per Unit Area of Geotextiles 

 GENERAL 
 Provide and install a non-woven geotextile interlayer to be placed between concrete 

pavements and cement stabilized aggregate bases. The fabric is intended to provide limited 
drainage, separation between the base and pavement to retard the transmission of cracking, 
and relief of bedding stress due to movement of the concrete pavement on a stiff base. Attach 
the fabric firmly to the base to prevent movement during paving operations. Conduct paving 
operations to minimize fabric damage due to vehicle movements. Repair any damage prior to 
paving to ensure complete coverage of the base. 

 MATERIAL REQUIREMENTS 
 Geotextile requirements: 

 Fabric type: Provide a nonwoven needle-punched geotextile. Thermal treatment 
(calendaring or lR) is not acceptable. 

 Color: Ensure that the color is uniform and uses nominally the same color fibers throughout. 

 The following requirements must be met by 95% of samples. Minimum Average Roll Values 
(MARV) are also acceptable: 

1) Mass per unit area: Ensure that mass per unit area is greater than 450 grams per 
square meter (13.3 ounces per square yard) and less than or equal to 550 grams per 
square meter (16.2 ounces per square yard) when tested in accordance with ASTM 
D 5261. 

2) Thickness under load (pressure): Ensure that the thickness under load is greater than 
or equal to 3.0 mm at 2 kPa (0.12 inch at 0.29 psi), greater than 2.5 mm at 20 kPa 
(0.10 inch at 2.9 psi), and greater than 1.0 mm at 200 kPa (0.04 inch at 29 psi) when 
tested in accordance with ASTM D 5199. 

3) Wide-width tensile strength: Ensure the tensile strength is greater than 10 kN per 
meter (685 pounds per foot) when tested in accordance with ASTM D 4595. 

4) Maximum elongation: Ensure that the maximum elongation is less than or equal to 
130 percent when tested in accordance with ASTM D 4595. 

5) Water permeability in normal direction under load (pressure): Ensure that the water 
permeability in the normal direction under load (pressure) is greater than or equal to 
1x10-4 meters per second (3.3x10-4 feet per second) when tested in accordance with 
modified ASTM D 4491 at 20 kPa (2.9 psi) or ASTM D 5493. 

6) In-plane water permeability: Ensure that the in-plane water permeability 
(transmissivity) under load (pressure) is greater than or equal to 5x10-4 meters per 
second (1.6x10-3 feet per second) when tested in accordance with modified ASTM D 
4716 at 20 kPa (2.9 psi) and is greater than or equal to 2x10-4 meters per second 
(6.6x10-4 feet per second) when tested in accordance with modified ASTM D 4716 at 
200 kPa (29 psi) or ASTM D 6574.  

7) Weather resistance: Ensure that the retained strength after 500 hours of weathering 
is greater than or equal to 60 percent of the initial strength when tested in 
accordance with ASTM D 4355. 

8) Alkali resistance: Provide a manufacturer certification that the supplied material is 
composed of 96% or more polypropylene/polyethylene. 

 Certification: Prior to incorporation in the work, provide the RCE with a manufacturer's 
certification stating that the material being used meets all requirements of this Special 
Provision for each batch or lot of material. Ensure that the provided certification references 
the batch number(s) supplied and is attested to by the notarized signature of an officer of 
the manufacturing company. Also provide the RCE with a copy of the manufacturer's 
independent test data showing results for all the properties given in this section obtained 
by the test methods provided. Test data does not have to be batch or lot-specific. 

 Anchor system requirements: 
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 Fasteners: Use hardened steel pin fasteners with a galvanized finish intended for insertion 
in concrete by a powered fastening tool. Select a diameter and length adequate to anchor 
the geotextile such that normal paving operations do not dislodge the pins and the base is 
not damaged by the insertion. 

 Discs: Provide thin, galvanized steel discs ranging from 2.0 to 2.8 inches in diameter with 
small stamped claws for holding the fabric and distributing the anchoring load. 

CONSTRUCTION 
 Preparation of base: Repair any damaged or defective areas in the base to the satisfaction of 

the RCE. Thoroughly sweep the base immediately prior to fabric placement and ensure that 
the surface is free of loose debris. 

 Timing of placement: Place fabric no more than 3 days ahead of paving operations. If concrete 
is being placed by trucks directly in front of the paver, do not place fabric more than 650 feet 
ahead of the paver. 

 Placement: Roll the material onto the base, keeping the fabric tight with no wrinkles or folds. 
Roll out the sections of the fabric in a sequence that will facilitate good overlapping, prevent 
folding or tearing by construction traffic and minimize the potential that the material will be 
disturbed by the paver. Overlap sections of the fabric a minimum of 6 inches and a maximum 
of 10 inches. Ensure that no more than three layers overlap at any point. Extend the fabric a 
minimum of 12 inches beyond the edge of the concrete pavement. 

 Anchoring: Secure the fabric with fasteners punched through the steel discs into the base. 
Space the anchors as necessary to securely hold the fabric in position during paving 
operations. However, maintain a maximum anchor spacing of 6 feet under all circumstances. 

 Construction traffic: Keep all nonessential traffic off of the fabric. Ensure that operations are 
staged such that no vehicles make sharp turning motions on the fabric. Remove and replace 
damaged fabric using required placement overlaps and sufficient anchors. 

 Moisture: Lightly but completely dampen the fabric ahead of the paving operations to ensure 
that the fabric does not draw water from the concrete. If the fabric is wetted due to precipitation 
or other reasons to the point of standing water or that free water appears when the fabric is 
walked on, allow the fabric to dry to a moist condition before continuing paving operations. 

(41) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 
The Contractor is advised that all work involving design or installation of traffic control devices, 
including but not limited to signs, pavement markings, elements of work zone traffic control, 
signals, etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices 
(MUTCD), latest edition. The latest edition is defined as the edition that the Traffic Engineering 
Division of SCDOT recognizes as having been officially adopted (Engineering Directive, 
Memorandum 19) at the time the project is let, unless stated otherwise in the Special Provisions. 

(42) SECTION 610:  DEPARTMENT OF PUBLIC SAFETY AND LOCAL LAW ENFORCEMENT: 
 GENERAL 

Assistance from the Department of Public Safety (DPS) or local law enforcement (Non-DPS) is 
required as referenced in Section 600 of the Standard Specifications, Standard Drawings, and as 
needed to enhance safety and enforce traffic laws within/near the project limits during active traffic 
control operations.  The Contractor shall coordinate traffic control with the RCE and DPS/Non-
DPS officers.  The priority for employing assistance is utilizing DPS first and then, if DPS is not 
available, utilize local law enforcement with jurisdiction.  This coordination shall be initiated by the 
Contractor a minimum of two (2) weeks prior to starting work.  

(43) SECTION 701:  NON-CONFORMING CONCRETE: 
For purposes of applying the reduced payment and below strength provisions of Subsection 
701.2.12.4 of the Standard Specifications, a unit price of $1500 dollars per cubic yard will be used 
for normal weight concrete.  
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(44) SECTION 714:  SMOOTH WALL PIPE: 

REFERENCE: 

SCDOT Supplemental Technical Specification SC-M-714 

(45) SECTION 714:  PIPE END TREATMENTS (2/5/2010): 
 REFERENCE   

SCDOT Supplemental Technical Specification SC-M-714 

 DESCRIPTION 
For exposed pipe culvert ends, provide an end treatment in accordance with this special provision. 

 MATERIALS 
Rigid pipe culvert is Reinforced Concrete Pipe (RCP: 714-205-00). Flexible pipe culvert is either 
Spiral Ribbed Aluminum Pipe (SRAP: 714-610-00), High Density Polyethylene pipe (HDPE: 714-
705-00), or Corrugated Aluminum Alloy Pipe (CAAP: 714-605-00). 

Use minimum Class B riprap for pipe up to 84” diameter. Use minimum Class C riprap for pipe 84” 
diameter or larger. 

Use minimum Class 4000 concrete (4000P for precast). 

Use ASTM A-706 grade 60, low-alloy steel deformed rebar. 

Use minimum AASHTO M-196 Alclad 3004-H32 alloy aluminum. 

Use Type M Mortar Grout unless specified otherwise. 

 CONSTRUCTION REQUIREMENTS 
Use one of the following end treatments as specified in the plans or special provisions: 

For all exposed crossline pipe ends, when an end 
treatment is not specified in the plans, use Pipe Riprap Protection (804-3xx-xx). For flexible pipe 
larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end section, or 
wingwall section in addition to riprap. For all exposed driveway pipe ends where no end treatment 
is specified in the plans, use Pipe Riprap Protection (804-3xx-xx) unless directed otherwise by 
the engineer. 
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Use Beveling of Pipe End (719-610-00) when specified 
in the plans or special provisions. Beveled ends may only be used on flexible pipe up to 24” 
diameter and on rigid pipe up to 60” diameter. When beveling of pipe ends is specified on flexible 
pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end section, 
or wingwall section. Use factory fabricated beveled ends for all pipe types unless approved by the 
Engineer. 

Use Pipe Straight Headwall (719-605-00) when 
specified in the plans or special provisions. Use straight headwall only in locations where pipe 
exposed end does not face the direction of traffic. 

Use Pipe End Structure (719-615-00) when specified in 
the plans or special provisions. Use pipe end structure in locations where pipe exposed end faces 
the direction of traffic. Pipe end structures may be used in other locations if approved by the RCE.  
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Use Pipe Flared End Section when specified in the 
plans or special provisions. 

 Use Pipe Wingwall 
Section when specified in the plans or special provisions.  
 
Completely seal interface between pipe and end treatment with grout. If bricks or shims are used 
to place pipe, take care to remove all air pockets and voids when grouting. 

For systems not designed in the SCDOT Standard Drawings, provide shop drawings, installation 
procedure and design calculations for review by RCE. Design must include provision to control 
erosion around the structure and prevent the separation of the end treatment from the pipe system. 
Design must provide for a proper seal at all construction joints including the interface between the 
pipe and the structure. Design must be self-supporting and not induce any additional loads on the 
pipe. Submit designs for consideration as new standard drawings to the Design Standards 
Engineer at the address listed in the SCDOT Standard Drawings book. 

(46) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR: 
 DESCRIPTION 

A cast in place concrete pipe collar is used to provide a permanent connection between two pipe 
culverts of the same diameter but different joint profiles. Pipe collars can be used between two 
pipe of the same material or different material. Use only pipe that conforms to SC-M-714, 
Permanent Pipe Culverts. 

 MATERIAL 
Use minimum class 4000 concrete. 

Use reinforcement steel conforming to ASTM A706 Grade 60. 

See SCDOT Standard Drawings or Project Plans for other material requirements and design 
details. 

 CONSTRUCTION REQUIREMENTS - GENERAL 
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Follow SCDOT Standard Drawings 719-705-xx for minimum dimensions and details. Use 
geotextile wrap on joint to minimize concrete intrusion into the joint during the forming and curing 
process. 

(47) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS: 
Qualified Product List 49 provides minimum length of continuous w-beam from the impact head 
for each proprietary Test Level 3 product. All radius, kinks, and transition sections must occur 
outside of the pay limits of the Leading End Treatments shown on SCDOT Standard Drawings for 
MASH MT3 and PREMASH Type T TL3 devices.  Use only PREMASH devices in locations where 
existing guardrail installations are retained or adjusted. Where the design requires immediate 
transition from w-beam to thrie-beam at the end of the tangent end treatment pay limits, provide 
adequate space and guardrail shoulder break in advance of the impact head to conform or exceed 
the geometry shown on the corresponding standard drawings.  Alternate PREMASH guardrail 
shoulder break (Standard Drawing 805-605-11 detail 2) may only be considered in locations where 
upgrading to standard guardrail shoulder break geometry does not fit within SCDOT Right-of-way.  

(48) SECTION 805:  NON-MOW STRIP UNDER GUARDRAIL:  
 GENERAL 

Provide non-mow strip under guardrail as shown in the plans, in accordance with plan details, 
standard drawings 805-525-01 & 805-525-02, and these special provisions. Non-mow strips under 
guardrail shall only be placed where shown in the plans, specified in the RFP or as directed by 
the Engineer. 

 MATERIALS 
Construct the non-mow strip using a minimum 4” HMA Surface Course or a 4” Class 2500 
Portland Cement Concrete.  Proprietary non-mow strip products are not allowed.  

(49) SECTION 806:  TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY: 
See attached Supplemental Specification dated July 1 , 2021. 

The Contractor is hereby advised that all Jurisdictional Waters (i.e. streams & wetlands) that are 
adjacent to or within the construction limits shall be protected with a double row of Silt Fence or 
other means of double perimeter control as approved by RCE. 

(50) SECTION 809:  RIGHT OF WAY PLAT: 
ROW Plat will be required by the Standard Specifications 

(51) SECTION 815:  EROSION CONTROL MEASURES: 
In accordance with the NPDES General Permit, the Contractor must sign a Contractor 
Certification. The Contractor shall refer to the Construction Extranet for the certification form. By 
signing this form, the Contractor acknowledges that upon award and execution of the Contract, 
he/she accepts/ understands the terms and conditions of the Storm Water Pollution Prevention 
Plan (SWPPP) as required by the NPDES General Permit and may be legally accountable to 
SCDES for compliance with the terms and conditions of the SWPPP. In addition, the Contractor 
certifies that the NPDES certification statement status is made part of all its subcontracts. 

The Contractor will complete and forward an updated SCDOT approved Notice of Intent (NOI) to 
the SCDOT Construction office to submit to SCDHEC. If the Coastal Zone Consistency (CZC) 
permit has not been approved it shall be forwarded by the Contractor to SCDOT to submit to 
SCDHEC as part of NOI package. If SCDHEC does not send a letter within 10 business days of 
receipt of the NOI, authorizing coverage, or denying coverage, coverage will be automatically 
granted. 
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FHWA-1273 --  Revised October 23, 2023  
 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION 
CONTRACTS 

 
 

I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards 

Act Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal 

Water Pollution Control Act 
X. Certification Regarding Debarment, 

Suspension, Ineligibility and Voluntary 
Exclusion 

XI. Certification Regarding Use of Contract Funds 
for Lobbying 

XII. Use of United States-Flag 

Vessels: ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local 
Access Road Contracts (included in Appalachian contracts 
only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). 
The contractor (or subcontractor) must insert this form in 
each subcontract and further require its inclusion in all 
lower tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or 
services). 23 CFR 633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid dsign- 
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102. 
The design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA1273 in 
solicitation-for-bids or request-for-proposals docuents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract). 23 CFR 633.102(b). 

 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all 
workperformed on the contract by the contractor's own 
organization and with the assistance of workers under the 
contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by 
subcontract. 23 CFR 633.102(d). 

 
3. A breach of any of the stipulations contained in these 

Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / 
debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 

the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 

 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
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The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to 
conform to the U.S. Department of Labor (US DOL) and 
FHWA requirements. 

1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set 
forth under laws, executive orders, rules, regulations (see 
28 CFR Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-
1627, 41 CFR Part 60 and 49 CFR Part 27) and orders of 
the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140, 
shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this 
contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 
CFR Part 35 and 29 CFR Part 1630 are incorporated by 
reference in this contract. In the execution of this contract, 
the contractor agrees to comply with the following minimum 
specific requirement activities of EEO: 

 
a. The contractor will work with the contracting agency 

and the Federal Government to ensure that it has made 
every good faith effort to provide equal opportunity with 
respect to all of its terms and conditions of employment and 
in their review of activities under the contract. 23 CFR 
230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy 

the following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during 
employment, without regard to their race, religion, sex, sexual 
orientation, gender identity, color, national origin, age or 
disability. Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 
 

2. EEO Officer: The contractor will designate and make known 
to the contracting officers an EEO Officer who will have the 
responsibility for and must be capable of effectively 
administering and promoting an active EEO program and 
who must be assigned adequate authority and responsibility 
to do so. 

 
3. Dissemination of Policy: All members of the contractor's 

staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or 
are substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each 
grade and classification of employment. To ensure that the 
above agreement will be met, the following actions will be 
taken as a minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and 
then not less often than once every six months, at which 
time the contractor's EEO policy and its implementation will 
be reviewed and explained. The meetings will be conducted 
by the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will 

be given a thorough indoctrination by the EEO Officer, 
covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for duty 
with the contractor. 

 

c. All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities 
and women.Notices and posters setting forth the 
contractor's EEO policy will be placed in areas readily 
accessible to employees, applicants for employment and 
potential employees. 

 
d. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, 
or other appropriate means. 

 
4. Recruitment: When advertising for employees, the 

contractor will include in all advertisements for employees 
the notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources 
of potential minority group employees and establish with 
such identified sources procedures whereby minority and 
women applicants may be referred to the contractor for 
employment consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the 
contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees 

to refer minorities and women as applicants for 
employment. Information and procedures with regard to 
referring such applicants will be discussed with 
employees. 

 
5. Personnel Actions: Wages, working conditions, and 

employee benefits shall be established and administered, 
and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff, and 
termination, shall be taken without regard to race, color, 
religion, sex, sexual orientation, gender identity, national 
origin, age or disability. The following procedures shall be 
followed: 

 
a. The contractor will conduct periodic inspections of 

project sites to ensure that working conditions and employee 
facilities do not indicate discriminatory treatment of project 
site personnel. 

 
b. The contractor will periodically evaluate the spread 

of wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected 

personnel actions in depth to determine whether there is 
evidence of discrimination. Where evidence is found, the 
contractor will promptly take corrective action. If the review 
indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all 
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affected persons. 
 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time. If the investigation indicates that 
the discrimination may affect persons other than the 
complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the 
contractor will inform every complainant of all of their 
avenues of appeal. 

 
6. Training and Promotion: 

 
a. The contractor will assist in locating, qualifying, and 

increasing the skills of minorities and women who are 
applicants for employment or current employees. Such 
efforts should be aimed at developing full journey level 
status employees in the type of trade or job classification 
involved. 

 
b. Consistent with the contractor's work force 

requirements and as permissible under Federal and State 
regulations, the contractor shall make full use of training 
programs (i.e., apprenticeship and on-the-job training 
programs for the geographical area of contract 
performance). In the event a special provision for training 
is provided under this contract, this subparagraph will be 
superseded as indicated in the special provision. The 
contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance 
with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants 

for employment of available training programs and 
entrance requirements for each. 

 
d. The contractor will periodically review the training 

and promotion potential of employees who are 
minorities and women and will encourage eligible 
employees to apply for such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use 
good faith efforts to obtain the cooperation of such unions 
to increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for 
membership in the unions and increasing the skills of 
minorities and women so that they may qualify for higher 
paying employment. 

 
b. The contractor will use good faith efforts to incorporate 

an EEO clause into each union agreement to the end that 
such union will be contractually bound to refer applicants 
without regard to their race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the 

referral practices and policies of the labor union except 
that to the extent such information is within the exclusive 
possession of the labor union and such labor union 
refuses to furnish such information to the contractor, the 
contractor shall so certify to the contracting agency and 
shall set forth what efforts have been made to obtain such 

information. 
 

d. In the event the union is unable to provide the 
contractor with a reasonable flow of referrals within the time 
limit set forth in the collective bargaining agreement, the 
contractor will, through independent recruitment efforts, fill 
the employment vacancies without regard to race, color, 
religion, sex, sexual orientation, gender identity, national 
origin, age, or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women. The failure of a 
union to provide sufficient referrals (even though it is 
obligated to provide exclusive referrals under the terms of a 
collective bargaining agreement) does not relieve the 
contractor from the requirements of this paragraph. In the 
event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, 
as amended, and these special provisions, such contractor 
shall immediately notify the contracting agency. 

 
8. Reasonable Accommodation for Applicants / Employees 

with Disabilities: The contractor must be familiar with the 
requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 

and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
sexual orientation, gender identity, national origin, age, or 
disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 
The contractor shall take all necessary and reasonable steps 
to ensure nondiscrimination in the administration of this 
contract. 

 
a. The contractor shall notify all potential 

subcontractors, suppliers, and lessors of their EEO 
obligations under this contract. 

 
b. The contractor will use good faith efforts to 

ensure subcontractor compliance with their EEO 
obligations. 

 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business 
Enterprise (DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or 
sex in the performance of this contract. The contractor shall 
carry out applicable requirements of 49 CFR part 26 in the 
award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the 
termination of this contract or such other remedy as the 
recipient deems appropriate, which may include, but is not 
limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as 

non- responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are 
incorporated by reference. 49 CFR Part 21. 
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11. Records and Reports: The contractor shall keep 
such records as necessary to document compliance with 
the EEO requirements. Such records shall be retained for 
a period of three years following the date of the final 
payment to the contractor for all contract work and shall 
be available at reasonable times and places for 
inspection by authorized representatives of the 
contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document 

the following: 
(1) The number and work hours of minority and non- 

minority group members and women employed in each 
work classification on the project; 

 
(2) The progress and efforts being made in 

cooperation with unions, when applicable, to increase 
employment opportunities for minorities and women; 
and 

 
(3) The progress and efforts being made in locating, 

hiring, training, qualifying, and upgrading minorities and 
women. 

 
b. The contractors and subcontractors will submit an 

annual report to the contracting agency each July for the 
duration of the project indicating the number of minority, 
women, and non- minority group employees currently 
engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-
1391. The staffing data should represent the project work 
force on board in all or any part of the last payroll period 
preceding the end of July. If on-the-job training is being 
required by special provision, the contractor will be required 
to collect and report training data. The employment data 
should reflect the work force on board during all or any part 
of the last payroll period preceding the end of July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result. The contractor may neither require such 
segregated use by written or oral policies nor tolerate such 
use by employee custom. The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated. The term 
"facilities" includes waiting rooms, work areas, restaurants 
and other eating areas, time clocks, restrooms, washrooms, 
locker rooms and other storage or dressing areas, parking 
lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees. The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts 
and lower-tier subcontracts (regardless of subcontract size), 
in accordance with 29 CFR 5.5. The requirements apply to 

all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 
Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 
 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA- 
1273 format and FHWA program requirements. 
 

1. Minimum wages (29 CFR 5.5) 
 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic 
hourly wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage 
determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the 
contractor and such laborers and mechanics. As provided in 
paragraphs (d) and (e) of 29 CFR 5.5, the appropriate wage 
determinations are effective by operation of law even if they 
have not been attached to the contract. Contributions made 
or costs reasonably anticipated for bona fide fringe benefits 
under the Davis-Bacon Act (40 U.S.C. 3141(2)(B)) on behalf 
of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 
1.e. of this section; also, regular contributions made or costs 
incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover 
the particular weekly period, are deemed to be constructively 
made or incurred during such weekly period. Such laborers 
and mechanics must be paid the appropriate wage rate and 
fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. 
Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for 
each classification for the time actually worked therein: 
Provided, That the employer's payroll records accurately set 
forth the time spent in each classification in which work is 
performed. The wage determination (including any additional 
classifications and wage rates conformed under paragraph 
1.c. of this section) and the Davis-Bacon poster (WH–1321) 
must be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers. 

 
b. Frequently recurring classifications. (1) In addition to 

wage and fringe benefit rates that have been determined to 
be prevailing under the procedures set forth in 29 CFR part 
1, a wage determination may contain, pursuant to § 1.3(f), 
wage and fringe benefit rates for classifications of laborers 
and mechanics for which conformance requests are regularly 

http://www.fhwa.dot.gov/eforms/
http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-1
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submitted pursuant to paragraph 1.c. of this section, 
provided that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination 
for which a prevailing wage rate has been determined; 

(ii) The classification is used in the area by 
the construction industry; and 

 
(iii) The wage rate for the classification bears a 

reasonable relationship to the prevailing wage rates 
contained in the wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be 
paid at no less than the wage and fringe benefit rate listed 
on the wage determination for such classification. 
 

c. Conformance. (1) The contracting officer must require 
that any class of laborers or mechanics, including helpers, 
which is not listed in the wage determination and which is to 
be employed under the contract be classified in 
conformance with the wage determination. Conformance of 
an additional classification and wage rate and fringe 
benefits is appropriate only when the following criteria have 
been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the 
wage determination; and 

 
(ii) The classification is used in the area by 

the construction industry; and 
 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) The conformance process may not be used to 

split, subdivide, or otherwise avoid application of 
classifications listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken will be sent by the contracting officer by 
email to DBAconformance@dol.gov. The Administrator, or 
an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 
days of receipt and so advise the contracting officer or will 
notify the contracting officer within the 30–day period that 
additional time is necessary. 

 
(4) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer will, by email to 
DBAconformance@dol.gov, refer the questions, including 
the views of all interested parties and the recommendation 
of the contracting officer, to the Administrator for 
determination. The Administrator, or an authorized 

representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour  Division 
under paragraphs 1.c.(3) and (4) of this section. The 
contractor must furnish a written copy of such determination 
to each affected worker or it must be posted as a part of the 
wage determination. The wage rate (including fringe benefits 
where appropriate) determined pursuant to paragraph 1.c.(3) 
or (4) of this section must be paid to all workers performing 
work in the classification under this contract from the first day 
on which work is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the 
contractor may either pay the benefit as stated in the wage 
determination or may pay another bona fide fringe benefit 
or an hourly cash equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program, 
Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, in accordance with the 
criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 
 

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be 
required to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor so much 
of the accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or 
any subcontractor for the full amount of wages and monetary 
relief, including interest, required by the clauses set forth in 
this section for violations of this contract, or to satisfy any 
such liabilities required by any other Federal contract, or 
federally assisted contract subject to Davis-Bacon labor 
standards, that is held by the same prime contractor (as 
defined in § 5.2). The necessary funds may be withheld from 
the contractor under this contract, any other Federal contract 
with the same prime contractor, or any other federally 
assisted contract that is subject to Davis-Bacon labor 
standards requirements and is held by the same prime 
contractor, regardless of whether the other contract was 
awarded or assisted by the same agency, and such funds 
may be used to satisfy the contractor liability for which the 
funds were withheld. In the event of a contractor's failure to 
pay any laborer or mechanic, including any apprentice or 
helper working on the site of the work all or part of the wages 
required by the contract, or upon the contractor's failure to 
submit the required records as discussed in paragraph 3.d. of 
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this section, the contracting agency may on its own 
initiative and after written notice to the contractor, take such 
action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until 
such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority 

to funds withheld or to be withheld in accordance with 
paragraph 2.a. of this section or Section V, paragraph 
3.a., or both, over claims to those funds by: 

 
(1) A contractor's surety(ies), including without 

limitation performance bond sureties and payment bond 
sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a 
contractor's bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 

31 U.S.C. 3901–3907. 
 

3. Records and certified payrolls (29 CFR 5.5) 
 

a. Basic record requirements (1) Length of record 
retention. All regular payrolls and other basic records must 
be maintained by the contractor and any subcontractor 
during the course of the work and preserved for all laborers 
and mechanics working at the site of the work (or otherwise 
working in construction or development of the project under 
a development statute) for a period of at least 3 years after 
all the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, 
telephone number, and email address of each such worker; 
each worker's correct classification(s) of work actually 
performed; hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described 
in 40 U.S.C. 3141(2)(B) of the Davis-Bacon Act); daily and 
weekly number of hours actually worked in total and on each 
covered contract; deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of 
this section that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in 
providing benefits under a plan or program described in 40 
U.S.C. 3141(2)(B) of the Davis-Bacon Act, the contractor 
must maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or 
program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such 
benefits. 

 
(4) Additional records relating to apprenticeship. 

Contractors with apprentices working under approved 
programs must maintain written evidence of the registration of 
apprenticeship programs, the registration of the apprentices, 
and the ratios and wage rates prescribed in the applicable 
programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the 
contracting agency. The prime contractor is responsible for 
the submission of all certified payrolls by all subcontractors. 
A contracting agency or prime contractor may permit or 
require contractors to submit certified payrolls through an 
electronic system, as long as the electronic system requires 
a legally valid electronic signature; the system allows the 
contractor, the contracting agency, and the Department of 
Labor to access the certified payrolls upon request for at 
least 3 years after the work on the prime contract has been 
completed; and the contracting agency or prime contractor 
permits other methods of submission in situations where the 
contractor is unable or limited in its ability to use or access 
the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and 
Hour Division website at 
https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
to the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or 
the contractor's or subcontractor's agent who pays or 
supervises the payment of the persons working on the 
contract, and must certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 
3.b. of this section, the appropriate information and basic 
records are being maintained under paragraph 3.a. of this 
section, and such information and records are correct and 
complete; 

 
(ii) That each laborer or mechanic (including each 

helper and apprentice) working on the contract during the 
payroll period has been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and 
that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3


EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

 
Project ID P041165 Page 48 

 

less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage 
determination incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly 

submission of a properly executed certification set forth 
on the reverse side of Optional Form WH–347 will satisfy 
the requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(3) of this section. 

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's 
agent must be an original handwritten signature or a 
legally valid electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor 
to civil or criminal prosecution under 18 U.S.C. 1001 and 
31 U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, 
and extensions. The contractor or subcontractor must 
preserve these contracts, subcontracts, and related 
documents during the course of the work and for a period 
of 3 years after all the work on the prime contract is 
completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available 
for inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, 
the FHWA, or the Department of Labor, and must permit 
such representatives to interview workers during working 
hours on the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails 
to submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records 
available, or to permit worker interviews during working 
hours on the job, may be grounds for debarment action 
pursuant to § 5.12. In addition, any contractor or other 
person that fails to submit the required records or make 
those records available to WHD within the time WHD 
requests that the records be produced will be precluded 
from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 

that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security 
number and last known address, telephone number, and 
email address of each covered worker, and must provide 
them upon request to the contracting agency, the State 
DOT, the FHWA, the contractor, or the Wage and Hour 
Division of the Department of Labor for purposes of an 
investigation or other compliance action. 

 
4. Apprentices and equal employment opportunity (29 CFR 

5.5) 
 

a. Apprentices (1) Rate of pay. Apprentices will be 
permitted to work at less than the predetermined rate for the 
work they perform when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment 
and Training Administration, Office of Apprenticeship (OA), 
or with a State Apprenticeship Agency recognized by the OA. 
A person who is not individually registered in the program, 
but who has been certified by the OA or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice, will be permitted 
to work at less than the predetermined rate for the work they 
perform in the first 90 days of probationary employment as 
an apprentice in such a program. In the event the OA or a 
State Apprenticeship Agency recognized by the OA 
withdraws approval of an apprenticeship program, the 
contractor will no longer be permitted to use apprentices at 
less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe 

benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does 
not specify fringe benefits, apprentices must be paid the full 
amount of fringe benefits listed on the wage determination 
for the applicable classification. If the Administrator 
determines that a different practice prevails for the 
applicable apprentice classification, fringe benefits must be 
paid in accordance with that determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices 

to journeyworkers on the job site in any craft classification 
must not be greater than the ratio permitted to the contractor 
as to the entire work force under the registered program or 
the ratio applicable to the locality of the project pursuant to 
paragraph 4.a.(4) of this section. Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated in paragraph 4.a.(1) of this 
section, must be paid not less than the applicable wage rate 
on the wage determination for the classification of work 
actually performed. In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under this 
section must be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a 

contractor is performing construction on a project in a 
locality other than the locality in which its program is 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6


EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

 
Project ID P041165 Page 49 

 

registered, the ratios and wage rates (expressed in 
percentages of the journeyworker's hourly rate) applicable 
within the locality in which the construction is being 
performed must be observed. If there is no applicable ratio 
or wage rate for the locality of the project, the ratio and 
wage rate specified in the contractor's registered program 
must be observed. 

 
b. Equal employment opportunity. The use of 

apprentices and journeyworkers under this part must be in 
conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 
29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates 
for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program. 
 

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR 
part 3, which are incorporated by reference in this contract 
as provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 

FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the 
subcontractors to include these clauses and wage 
determination(s) in any lower tier subcontracts. The prime 
contractor is responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the 
contract clauses in this section. In the event of any 
violations of these clauses, the prime contractor and any 
subcontractor(s) responsible will be liable for any unpaid 
wages and monetary relief, including interest from the date 
of the underpayment or loss, due to any workers of lower-
tier subcontractors, and may be subject to debarment, as 
appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 

contract clauses in 29 CFR 5.5 may be grounds for 
termination of the contract, and for debarment as a 
contractor and a subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 

requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, 
and 5 are herein incorporated by reference in this contract 
as provided in 29 CFR 5.5. 

 
 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards 
provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR parts 5, 6, and 7. 
Disputes within the meaning of this clause include disputes 

between the contractor (or any of its subcontractors) and the 
contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 
 

10. Certification of eligibility. a. By entering into this 
contract, the contractor certifies that neither it nor any person 
or firm who has an interest in the contractor's firm is a person 
or firm ineligible to be awarded Government contracts by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract 
by virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed 

in the U.S. Code, Title 18 Crimes and Criminal Procedure, 
18 U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to 

discharge, demote, intimidate, threaten, restrain, coerce, 
blacklist, harass, or in any other manner discriminate against, 
or to cause any person to discharge, demote, intimidate, 
threaten, restrain, coerce, blacklist, harass, or in any other 
manner discriminate against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, 
Related Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert 
on behalf of themselves or others any right or protection 
under the DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, 
Related Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under 

the DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 
 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may 
require or involve the employment of laborers or mechanics 
shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not 
less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 29 
CFR 5.5. 

 
2. Violation; liability for unpaid wages; liquidated damages. 
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In the event of any violation of the clause set forth in 
paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the 
underpayment. In addition, such contractor and 
subcontractor shall be liable to the United States (in the 
case of work done under contract for the District of 
Columbia or a territory, to such District or to such territory), 
for liquidated damages. Such liquidated damages shall be 
computed with respect to each individual laborer or 

mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this 
section, in the sum currently provided in 29 CFR 5.5(b)(2)* 
for each calendar day on which such individual was required 
or permitted to work in excess of the standard workweek of 
forty hours without payment of the overtime wages required 
by the clause set forth in paragraph 1. of this section. 
 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as 
may be adjusted annually by the Department of Labor, 
pursuant to the Federal Civil Penalties Inflation Adjustment 
Act of 1990. 
 

3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor 
so much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is 
held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same 
prime contractor, or any other federally assisted contract 
that is subject to the Contract Work Hours and Safety 
Standards Act and is held by the same prime contractor, 
regardless of whether the other contract was awarded or 
assisted by the same agency, and such funds may be used 
to satisfy the contractor liability for which the funds were 
withheld. 

 
b. Priority to withheld funds. The Department has priority 

to funds withheld or to be withheld in accordance with 
Section IV paragraph 2.a. or paragraph 3.a. of this section, 
or both, over claims to those funds by: 

 
(1) A contractor's surety(ies), including without 

limitation performance bond sureties and payment bond 
sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a 
contractor's bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 

31 U.S.C. 3901–3907. 
 

4. Subcontracts. The contractor or subcontractor must insert in 
any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 
event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of 
lower- tier subcontractors, and associated liquidated damages 
and may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 

demote, intimidate, threaten, restrain, coerce, blacklist, 
harass, or in any other manner discriminate against, or to 
cause any person to discharge, demote, intimidate, threaten, 
restrain, coerce, blacklist, harass, or in any other manner 
discriminate against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the 

worker reasonably believes constitutes a violation of the 
Contract Work Hours and Safety Standards Act (CWHSSA) 
or its implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert 
on behalf of themselves or others any right or protection 
under CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or 
this part; or 

 
d. Informing any other person about their rights 

under CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may 
be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own 
organization (23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the 
prime contractor, or any other assignees. The term may 

https://www.govinfo.gov/link/uscode/31/3901
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include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all 
relevant Federal and State regulatory requirements. 
Leased employees may only be included in this term if 
the prime contractor meets all of the following conditions: 
(based on longstanding interpretation) 

 
(1) the prime contractor maintains control over 

the supervision of the day-to-day activities of the 
leased employees; 

(2) the prime contractor remains responsible for the 
quality of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; 
and 

(4) the prime contractor remains ultimately responsible 
for the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to 

work that requires highly specialized knowledge, abilities, 
or equipment not ordinarily available in the type of 
contracting organizations qualified and expected to bid or 
propose on the contract as a whole and in general are to 
be limited to minor components of the overall contract. 23 
CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 

which the requirements set forth in paragraph (1) of Section 
VI is computed includes the cost of material and 
manufactured products which are to be purchased or 
produced by the contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall 

furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent 
provisions and requirements of the prime contract. (based 
on long- standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of 

paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 

The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters 
into pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in 
performance of the contract, to work in surroundings or 
under conditions which are unsanitary, hazardous or 
dangerous to his/her health or safety, as determined 
under construction safety and health standards (29 CFR 
Part 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours 
and Safety Standards Act (40 U.S.C. 3704). 29 CFR 
1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 

that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of 
compliance with the construction safety and health 
standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 

 

VIII. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal- 
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
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project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, 
certificate, or report submitted pursuant to provisions of the 
Federal-aid Roads Act approved July 11, 1916, (39 Stat. 
355), as amended and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 
years or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT (42 
U.S.C. 7606; 2 CFR 200.88; EO 11738) 

 
This provision is applicable to all Federal-aid 
construction contracts in excess of $150,000 and to all 
related subcontracts. 48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, 
or vendor agrees to comply with all applicable standards, 
orders or regulations issued pursuant to the Clean Air Act (42 
U.S.C. 7401-7671q) and the Federal Water Pollution Control 
Act, as amended (33 U.S.C. 1251-1387). Violations must be 
reported to the Federal Highway Administration and the 
Regional Office of the Environmental Protection Agency. 2 
CFR Part 200, Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and 
further agrees to take such action as the contracting agency 
may direct as a means of enforcing such requirements. 2 
CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, 
consultant contracts or any other covered transaction 
requiring FHWA approval or that is estimated to cost 
$25,000 or more – as defined in 2 CFR Parts 180 and 1200. 
2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the 
prospective first tier participant is providing the certification 
set out below. 

 
b. The inability of a person to provide the certification set 

out below will not necessarily result in denial of participation 
in this covered transaction. The prospective first tier 
participant shall submit an explanation of why it cannot 
provide the certification set out below. The certification or 
explanation will be considered in connection with the 
department or agency's determination whether to enter into 
this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this 
transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material 

representation of fact upon which reliance was placed when 
the contracting agency determined to enter into this 

transaction. If it is later determined that the prospective 
participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal 
Government, the contracting agency may terminate this 
transaction for cause of default. 2 CFR 180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first 
tier participant learns that its certification was erroneous 
when submitted or has become erroneous by reason of 
changed circumstances. 2 CFR 180.345 and 180.350. 

e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into 
this transaction.  2 CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 
CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous. 2 CFR 180.300; 180.320, and 180.325. A 
participant is responsible for ensuring that its principals are 
not suspended, debarred, or otherwise ineligible to 
participate in covered transactions. 2 CFR 180.335. To verify 
the eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the System for Award Management 
website (https://www.sam.gov/). 2 CFR 180.300, 180.320, 
and 180.325. 

 
i. Nothing contained in the foregoing shall be construed 

to require the establishment of a system of records in order 
to render in good faith the certification required by this 
clause. The knowledge and information of the prospective 
participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of 
business dealings. 

 

https://www.sam.gov/
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j. Except for transactions authorized under paragraph (f) 
of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the 
Federal Government, the department or agency may 
terminate this transaction for cause or default. 2 CFR 
180.325. 

 
* * * * * 
2. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed 
for debarment, declared ineligible, or voluntarily excluded 
from participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment 
rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, State, or local) transaction 
or contract under a public transaction; violation of Federal 
or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property, 2 
CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally 

or civilly charged by a governmental entity (Federal, State 
or local) with commission of any of the offenses 
enumerated in paragraph (a)(2) of this certification, 2 CFR 
180.700 and 180.800; and 

 
(4) Have not within a three-year period preceding 

this application/proposal had one or more public 
transactions (Federal, State or local) terminated for 
cause or default. 2 CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a 

felony violation under any Federal law within the two-year 
period preceding this proposal (USDOT Order 4200.6 
implementing appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax 

liability that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have 
lapsed, and that is not being paid in a timely manner 
pursuant to an agreement with the authority responsible for 
collecting the tax liability (USDOT Order 4200.6 
implementing appropriations act requirements). 

 
b. Where the prospective participant is unable to certify 

to any of the statements in this certification, such 
prospective participant should attach an explanation to 
this proposal. 2 CFR 180.335 and 180.340. 

 
* * * * * 
 

3. Instructions for Certification - Lower Tier 
Participants: 

 
(Applicable to all subcontracts, purchase orders, and 
other lower tier transactions requiring prior FHWA 
approval or estimated to cost $25,000 or more - 2 CFR 

Parts 180 and 1200). 2 CFR 180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material 

representation of fact upon which reliance was placed 
when this transaction was entered into. If it is later 
determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal 
Government, the department, or agency with which this 
transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal 
is submitted if at any time the prospective lower tier 
participant learns that its certification was erroneous by 
reason of changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 
1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency with which 
this transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 2 CFR 180.220 and 
1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. To verify the 
eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the System for Award Management 
website (https://www.sam.gov/), which is compiled by the 
General Services Administration. 2 CFR 180.300, 180.320, 
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180.330, and 180.335. 
 

h. Nothing contained in the foregoing shall be construed 
to require establishment of a system of records in order to 
render in good faith the certification required by this 
clause. The knowledge and information of participant is not 
required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 

 

i. Except for transactions authorized under paragraph e 
of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, 
ineligible, or voluntarilyexcluded from participation in this 
transaction, in addition to other remedies available to the 
Federal Government, the department or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 2 CFR 180.325. 

 
* * * * * 
 
4. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 

 
* * * * * 

 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made 
or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction 
imposed by 31 

U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting 
its bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable 
rates for United States-flag commercial vessels. 46 CFR 
381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a 
rated, ‘on-board’ commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph 
(b)(1) of this section to both the Contracting Officer 
(through the prime contractor in the case of subcontractor 
bills-of-lading) and to the Office of Cargo and Commercial 
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Sealift (MAR-620), Maritime Administration, Washington, 
DC 20590. (MARAD requires copies of the ocean carrier's 
(master) bills of lading, certified onboard, dated, with rates 
and charges. These bills of lading may contain business 
sensitive information and therefore may be submitted 
directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381 

ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL 
ACCESS ROAD CONTRACTS (23 CFR 633, Subpart B, 
Appendix B) This provision is applicable to all Federal-aid 
projects funded under the Appalachian Regional 
Development Act of 1965. 

 
1. During the performance of this contract, the contractor 

undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 

regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 

Appalachian counties of the State wherein the contract work is 
situated, except: 

 
a. To the extent that qualified persons regularly residing in the 
area are not available. 
 
b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 

2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 

laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 

each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 

pertinent information required by the State Employment 
Service to complete the job order form. The job order may be 

placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the 

information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 

the State Employment Service. 
3. The contractor shall give full consideration to all qualified job 

applicants referred to him by the State Employment Service. 
The contractor is not required to grant employment to any job 
applicants who, in his opinion, are not qualified to perform the 

classification of work required. 
4. If, within one week following the placing of a job order by the 

contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 

5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of 

mineral resource materials native to the Appalachian region. 
6. The contractor shall include the provisions of Sections 1 

through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 

       
 NOTICE OF REQUIREMENT FOR AFFIRMATIVE 

ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY (EXECUTIVE ORDER 11246) 

 
1. The Offeror’s or Bidders attention is called to the “Equal 

Opportunity Clause” and the “Standard Federal Equal 
Employment Opportunity Construction Contract 
Specifications” set forth herein. 

2. The goals and timetables for minority and female participation 
expressed in percentage terms for the Contractor’s aggregate 
work force in each trade on all construction work in the covered 
area are as follows: 
 

Goals for Women Apply Nationwide 
 

GOALS AND TIMETABLES 
Timetable Goals 

(percent) 
From Apr. 1, 1976 until March 31, 1979----------
- 

3.1 

From Apr. 1, 1979 until March 31, 1980----------
- 

5.1 

From Apr. 1, 1980 until March 31, 1981----------
- 

6.9 

 
Goals for Minority Participation 

 
South Carolina  
  
SMSA Counties:…………………………………… 16.0 

Greenville, Pickens, Spartanburg  
Non-SMSA Counties:……………………………… 17.8 

Abbeville, Anderson, Cherokee, Greenwood, 
Laurens, Oconee, Union 

 

SMSA Counties:…………………………………… 23.4 
Lexington, Richland  

Non-SMSA Counties………………………………. 32.0 
Calhoun, Clarendon, Fairfield, Kershaw, Lee, 
Newberry, Orangeburg, Saluda, Sumter 

 

Non-SMSA Counties……………………………… 33.0 
Chesterfield, Darlington, Dillon, Florence, 
Georgetown, Horry, Marion, Marlboro, 
Williamsburg 

 

SMSA Counties:…………………………………… 30.0 
Berkeley, Charleston, Dorchester  

Non-SMSA Counties……………………………… 30.7 
Colleton  

Non-SMSA Counties……………………………… 29.8 
Beaufort, Hampton, Jasper  

Non-SMSA Counties……………………………… 15.7 
Chester Lancaster York  

Non-SMSA Counties……………………………… 32.8 
Barnwell, Edgefield, McCormick, Allendale, 
Bamberg 

 

SMSA Counties:…………………………………… 27.2 
Aiken  

 
 These goals are applicable to all the Contractor’s 
construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the Contractor 
performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established 
for such geographical areas where the work is actually 

performed. With regard to this second area, the Contractor is 
also subject to the goals for both its federally involved and 
nonfederally involved construction. 
 The Contractor’s compliance with the Executive Order 
and the regulations in 41 CFR Part 60-4 Shall be based on its 
implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a) and its efforts to meet the goals 
established for the geographical area where the contract 
resulting from this solicitation is to be performed. The hours of 
minority and female employment and training must be 
substantially uniform throughout the length of the contract, and 
in each trade, and the Contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees of trainees from 
Contractor to Contractor or from project to project for the sole 
purpose of meeting the Contractor’s goals shall be a violation 
of the contract, the Executive Order and the regulations in 41 
CFR Part 60-4. Compliance with the goals will be measured 
against the total work hours performed. 

3. The Contractor shall provide written notification to the Director 
of the Office of Federal Contract Compliance Programs within 
10 working days of award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the 
contract resulting from this solicitation. The notification shall 
list the name, address and telephone number of the 
subcontractor, employer identification number, estimated 
dollar amount of the subcontract; estimated starting and 
completion dates of the subcontract; and the geographical area 
in which the contract is to be performed. 

4. As used in this Notice and in the contract resulting from this 
solicitation, the “covered area” is (insert description of the 
geographical areas where the contract is to be performed giving 
the state, county, and city, if any). The “covered area is the 
SMSA County or Counties or Non-SMSA County or Counties 
in which the contract work is performed. 

 
STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS  
(EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 

a. “Covered area” means the geographical area described in 
the solicitation from which this contract resulted; 

b. “Director” means Director, Office of Federal Contract 
Compliance Programs, United States Department of Labor, 
or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal 
Social Security number used on the Employers Quarterly 
Federal Tax Return, U. S. Treasury Department Form 941. 

d. “Minority” includes: 
(i) Black (all persons having origins in any of the Black 

African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, 

Cuban, Central or South American or other Spanish 
Culture or origin regardless of race); 

(iii) Asian or Pacific Islander (all persons having origins in 
any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
and 

(iv) American Indian or Alaskan Native (all persons 
having origins in any of the original peoples of North 
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America and maintaining identifiable tribal affiliations 
through membership and participation or community 
identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, 
subcontracts a portion of the work involving any construction 
trade, it shall physically include in each subcontract in excess 
of $10,000 the provisions of these specifications and the Notice 
which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from 
which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in 
a Hometown Plan approved by the U. S. Department of Labor 
in the covered area either individually or through an 
association, its affirmative action obligations on all work in the 
Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or 
Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, 
and to make a good faith effort to achieve each goal under the 
Plan in each trade in which it has employees. The overall good 
faith performance by other Contractors or Subcontractors 
toward a goal in an approved Plan does not excuse any covered 
Contractor’s or Subcontractor’s failure to take good faith efforts 
to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action 
standards provided in paragraphs 7a through p of these 
specifications. The goals set forth in the solicitation from which 
this contract resulted are expressed as percentages of the total 
hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve 
in which it has employees in each construction trade in which it 
has employees in the covered area. Covered construction 
contractors performing construction work in geographical areas 
where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals 
established for the geographical area where the work is being 
performed. Goals are published periodically in the Federal 
Register in notices form and such notices may be obtained from 
any Office of Federal Contract Compliance Programs office or 
from Federal procurement contracting officers. The Contractor 
is expected to make substantially uniform progress toward its 
goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, 
nor the failure by a union with whom the Contractor has a 
collective bargaining agreement to refer either minorities or 
women shall excuse the Contractor’s obligations under these 
specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and 
trainees to be counted in meeting the goals, such apprentices 
and trainees must be employed by the Contractor during the 
training period, and the Contractor must have made a 
commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U. S. Department of 
Labor. 

7. The Contractor shall take specific affirmative actions to ensure 
equal employment opportunity. The evaluation of the 
Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its 
actions. The Contractor shall document these efforts fully, and 
shall implement affirmative action steps at least as extensive as 
the following: 
a. Ensure and maintain a working environment free of 

harassment, intimidation, and coercion at all sites, and in 

all facilities at which the Contractor’s employees are 
assigned to work. The Contractor where possible, will 
assign two or more women to each construction project. 
The Contractor shall specifically ensure that all foremen, 
superintendents and other on-site supervisory personnel are 
aware of and carry out the Contractor’s obligation to 
maintain such a working environment, with specific 
attention to minority of female individuals working at such 
sites or in such facilities. 

b. Establish and maintain a current list of minority and female 
recruitment sources, provide written notification to 
minority recruitment sources and to community 
organizations when the Contractor or its unions have 
employment opportunities available and maintain a record 
of the organization’s responses. 

c. Maintain a current file of the names, addresses and 
telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a 
union, a recruitment source or community organization and 
of what action was taken with respect to each individual. If 
such individual was sent to the union hiring hall for referral 
and was not referred back to the Contractor by the union 
or, if referred, not employed by the Contractor, this shall 
be documented in the file with the reason therefor, along 
with whatever additional actions the Contractor may taken. 

d. Provide immediate written notification to the Director 
when union or unions with which the Contractor has a 
collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information 
that the union referral process has impeded the 
Contractor’s efforts to meet his obligations. 

e. Develop on-the-job training opportunities and/or 
participate in training programs for the area which 
expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor’s employment needs, 
especially those programs funded by the Department of 
Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

f. Disseminate the Contractor’s EEO policy to unions and 
training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; by 
including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all 
management personnel and with all minority and female 
employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees 
at each location where construction work is performed. 

g. Review at least annually, the company’s EEO policy and 
affirmative action obligations under these specifications 
with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment 
decisions including specific review of these items with on-
site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initialization of 
construction work at any job site. A written record shall be 
made and maintained identifying the time and place of 
these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h. Disseminate the Contractor’s EEO policy externally by 
including it in any advertising in the news media, 
specifically including minority and female news media, 
and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or 
anticipates doing business. 
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i. Direct its recruitment efforts, both oral and written, to 
minority, female and community organizations, to schools 
with minority and female students and to minority and 
female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs. Not 
later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any 
recruitment source, the Contractor shall sent written 
notification to organizations such as the above, describing 
the openings, screening procedures and tests to be used in 
the selection process. 

j. Encourage present minority and female employees to 
recruit other minority persons and women and where 
reasonable, provide after school, summer, and vacation 
employment to minority and female youth both on the site 
and in other areas of a Contractor’s work force. 

k. Validate all tests and other selection requirements where 
there is an obligation to do so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least 
of all minority and female personnel for promotional 
opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such 
opportunities. 

m. Ensure that all seniority practices, job classifications, work 
assignments and other personnel practices, do not have a 
discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-
segregated except that separate or single-user toilet and 
necessary changing facilities shall be provided to assure 
privacy between the sexes. 

o. Document and maintain a record of all solicitations of 
offers for subcontracts from minority and female 
construction contractors and suppliers, including 
circulation of solicitations to minority and female 
contractor associations and other business associations. 

p. Conduct a review, at least annually of all supervisors’ 
adherence to and performance under the Contractor’s EEO 
policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary 
associations which assist in fulfilling one or more of their 
affirmative action obligations (7a through p). The efforts of a 
contractor association joint contractor-union, contractor-
community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one 
or more of its obligations under 7a through p of these 
specifications provided that the contractor actively participates 
in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in 
the industry, ensures that the concrete benefits of the program 
are reflected in the contractor’s minority and female work force 
participation, makes a good faith effort to meet its individual 
goals and timetables, and can provide access to documentation 
which demonstrates the effectiveness of actions taken on behalf 
of the Contractor. The obligation to comply, however, is the 
Contractor’s and failure of such a group to fulfill an obligation 
shall not be a defense for the Contractor’s noncompliance. 

9. A single goal for minorities and a separate single goal for 
women have been established. The Contractor, however, is 
required to provide equal employment opportunity and take 
affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the 
Contractor may be in violation of the Executive Order if a 
specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or 
affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any 
person or firm debarred from the Government contracts 
pursuant to the executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for 
violation of these specifications and the Equal Opportunity 
Clause, including suspensions, termination and cancellation of 
the existing subcontracts as may be imposed or ordered 
pursuant to Executive Order 11246, as amended. and its 
implementing regulations, by the Office if the Federal 
Compliance Programs. Any Contractor who fails to carry out 
such sanctions and penalties shall be in violation of the 
specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these 
specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum 
results from its efforts to ensure equal employment opportunity. 
If the Contractor fails to comply with the requirements of the 
executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 
CFR 60-4-8. 

14. The Contractor shall designate a responsible official to monitor 
all employment related activity to ensure that the company EEO 
policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to 
keep records. Records shall at least include for each employee 
the name, address, telephone numbers, constriction trade, union 
affiliation if any employee identification number when 
assigned, social security number, race, sex status(e.g., 
Mechanic, apprentice, trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, 
rate of pay, and location at which the work was performed. 
Records shall be maintained  in an easily understandable and 
retrievable form; however, to the degree that the existing 
records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon 
the application of other laws which establish different standards 
of compliance or upon the application of requirements for the 
hiring of local or other area residents(e.g. those under the Public 
Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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GENERAL DECISION NUMBER SC42 

"General Decision Number: SC20250037 01/03/2025 
 
Superseded General Decision Number: SC20240037 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Anderson, Greenville, Laurens, Pickens, Spartanburg  
and York Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(1). 
 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $17.75 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2025.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $13.30 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2025.     | 
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
wage determination, the contractor must still submit a 
conformance request. 
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Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/03/2025 
 
  SUSC2011-035 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.44 **               
   
CEMENT MASON/CONCRETE FINISHER...$ 12.64 **               
   
IRONWORKER, REINFORCING..........$ 15.02 **               
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader 
      Anderson, Greenville,  
      Laurens, Pickens,  
      Spartanburg................$ 11.54 **               
      York.......................$ 11.62 **               
     Common or General 
      Anderson...................$  9.71 **               
      Greenville, Pickens........$  9.87 **               
      Laurens....................$  8.89 **               
      Spartanburg................$ 10.05 **               
      York.......................$  9.63 **               
     Luteman.....................$ 10.76 **               
     Mason tender- 
     Cement/Concrete.............$ 10.40 **               
     Pipelayer...................$ 13.98 **               
     Traffic Control-Cone Setter.$ 11.75 **               
     Traffic Control-Flagger 
      Anderson, Spartanburg,  
      York.......................$ 10.13 **               
      Greenville, Laurens,  
      Pickens....................$ 10.62 **               
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Greenville, Laurens,  
      Pickens....................$ 13.82 **               
      Spartanburg, York..........$ 13.92 **               
     Bulldozer...................$ 12.95 **               
     Crane.......................$ 19.73                  
     Grader/Blade 
      Anderson, Spartanburg,  
      York.......................$ 13.13 **               
      Greenville, Laurens,  
      Pickens....................$ 12.62 **               
     Hydroseeder.................$ 11.00 **               
     Loader (Front End)..........$ 16.80 **               
     Mechanic....................$ 17.75                  
     Milling Machine.............$ 11.84 **               
     Paver 
      Anderson, Spartanburg,  
      York.......................$ 12.93 **               
      Greenville, Laurens,  
      Pickens....................$ 13.61 **               
     Roller 
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      Anderson, Spartanburg,  
      York.......................$ 12.11 **               
      Greenville.................$ 12.59 **               
      Laurens, Pickens...........$ 12.16 **               
     Scraper.....................$ 12.71 **               
     Screed......................$ 13.09 **               
     Tractor.....................$ 13.28 **               
   
TRUCK DRIVER   
     Dump Truck 
      Anderson, Spartanburg,  
      York.......................$ 12.75 **               
      Greenville.................$ 13.17 **               
      Laurens, Pickens...........$ 12.70 **               
     Lowboy Truck 
      Anderson, Spartanburg,  
      York.......................$ 13.48 **               
      Greenville, Laurens,  
      Pickens....................$ 13.36 **               
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
 
** Workers in this classification may be entitled to a higher 
minimum wage under Executive Order 14026 ($17.75) or 13658 
($13.30).  Please see the Note at the top of the wage 
determination for more information. Please also note that the 
minimum wage requirements of Executive Order 14026 are not 
currently being enforced as to any contract or subcontract to 
which the states of Texas, Louisiana, or Mississippi, including 
their agencies, are a party. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
 
 
---------------------------------------------------------------- 
 
The body of each wage determination lists the classifications 
and wage rates that have been found to be prevailing for the 
type(s) of construction and geographic area covered by the wage 
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determination. The classifications are listed in alphabetical 
order under rate identifiers indicating whether the particular 
rate is a union rate (current union negotiated rate), a survey 
rate, a weighted union average rate, a state adopted rate, or a 
supplemental classification rate. 
 
Union Rate Identifiers 
 
A four-letter identifier beginning with characters other than 
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2024. PLUM is an identifier of the union 
whose collectively bargained rate prevailed in the survey for 
this classification, which in this example would be Plumbers. 
0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next 
number, 005 in the example, is an internal number used in 
processing the wage determination. The date, 07/01/2024 in the 
example, is the effective date of the most current negotiated 
rate. 
 
Union prevailing wage rates are updated to reflect all changes 
over time that are reported to WHD in the rates 
in the collective bargaining agreement (CBA) governing the 
classification. 
 
Union Average Rate Identifiers 
 
The UAVG identifier indicates that no single rate prevailed for 
those classifications, but that 100% of the data reported for 
the classifications reflected union rates. EXAMPLE: 
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a 
weighted union average rate. OH indicates the State of Ohio. 
The next number, 0010 in the example, is an internal number 
used in producing the wage determination. The date, 01/01/2024 
in the example, indicates the date the wage determination was 
updated to reflect the most current union average rate. 
 
A UAVG rate will be updated once a year, usually in January, to 
reflect a weighted average of the current rates in the 
collective bargaining agreements on which the rate is based. 
 
Survey Rate Identifiers 
 
The ""SU"" identifier indicates that either a single non-union 
rate prevailed (as defined in 29 CFR 1.2) for this 
classification in the survey or that the rate was derived by 
computing a weighted average rate based on all the rates 
reported in the survey for that classification. As a weighted 
average rate includes all rates reported in the survey, it may 
include both union and non-union rates. Example: SUFL2022-007 
6/27/2024. SU indicates the rate is a single non-union 
prevailing rate or a weighted average of survey data for that 
classification. FL indicates the State of Florida. 2022 is the 
year of the survey on which these classifications and rates are 
based. The next number, 007 in the example, is an internal 
number used in producing the wage determination. The date, 
6/27/2024 in the example, indicates the survey completion date 
for the classifications and rates under that identifier. 
 
?SU? wage rates typically remain in effect until a new survey 
is conducted. However, the Wage and Hour Division (WHD) has the 
discretion to update such rates under 29 CFR 1.6(c)(1). 
 
State Adopted Rate Identifiers 
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The ""SA"" identifier indicates that the classifications and 
prevailing wage rates set by a state (or local) government were 
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007 
01/03/2024. SA reflects that the rates are state adopted. ME 
refers to the State of Maine. 2023 is the year during which the 
state completed the survey on which the listed classifications 
and rates are based. The next number, 007 in the example, is an 
internal number used in producing the wage determination. 
The date, 01/03/2024 in the example, reflects the date on which 
the classifications and rates under the ?SA? identifier took 
effect under state law in the state from which the rates were 
adopted. 
 
----------------------------------------------------------- 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1) Has there been an initial decision in the matter? This can 
be: 
 
           a) a survey underlying a wage determination 
           b) an existing published wage determination 
c) an initial WHD letter setting forth a position on 
a wage determination matter 
d) an initial conformance (additional classification 
and rate) determination 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be directed to the WHD Branch 
of Wage Surveys. Requests can be submitted via email to 
davisbaconinfo@dol.gov or by mail to: 
 
            Branch of Wage Surveys 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
Regarding any other wage determination matter such as 
conformance decisions, requests for initial decisions should be 
directed to the WHD Branch of Construction Wage Determinations. 
Requests can be submitted via email to BCWD-Office@dol.gov or 
by mail to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2) If an initial decision has been issued, then any interested 
party (those affected by the action) that disagrees with the 
decision can request review and reconsideration from the Wage 
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Requests for review and reconsideration can be submitted via 
email to dba.reconsideration@dol.gov or by mail to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and any information (wage payment 
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data, project description, area practice material, etc.) that 
the requestor considers relevant to the issue. 
 
3) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210. 
 
================================================================ 
 
          END OF GENERAL DECISION" 
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 GENERAL  

The CONTRACTOR shall avoid impacts to the environment to the most practicable extent. In 
cases where impacts cannot be avoided, the CONTRACTOR shall minimize impacts to the 
environment to the most practicable extent.   

As a minimum, the CONTRACTOR shall include the following in the Project:  

• The CONTRACTOR shall stake out and delineate potential jurisdictional areas using 
temporary barrier fence as set forth in Supplemental Specification and described in 
Exhibit 5 (87).  

• The CONTRACTOR shall coordinate all permitting related tasks through SCDOT’s 
Environmental Services Office (ESO).  

• CONTRACTOR shall provide a summary report documenting how all commitments 
that fall within its responsibility have been satisfied.  

 ENVIRONMENTAL DOCUMENT COMMITMENTS 

The CONTRACTOR shall comply with all Environmental Commitments set forth in the 
relevant project’s Programmatic Categorical Exclusion (PCE). The following list of 
Environmental Commitments and instructions outline requirements and responsibilities for 
SCDOT and the CONTRACTOR regarding fulfilling the Environmental Commitments for the 
Project(s).  

 Environmental Commitments  

a. If avoidance of hazardous materials is not a viable alternative and soils that appear to 
be contaminated are encountered during construction, the South Carolina Department 
of Health and Environmental Control (SCDHEC) will be informed. Hazardous 
materials will be tested and removed and/or treated in accordance with the United 
States Environmental Protection Agency and the SCDHEC requirements, if 
necessary. 

The CONTRACTOR shall comply with this commitment 

b. The CONTRACTOR(s) will be required to minimize possible water quality impacts 
through implementation of BMPs, reflecting policies contained in 23 CFR 650B and 
the Department’s Supplemental Specification on Erosion Control Measures (latest 
edition) and Supplemental Technical Specifications on Seeding (latest edition). Other 
measures including seeding, silt fences, sediment basins, etc. as appropriate will be 
implemented during construction to minimize impacts to water quality. 

The CONTRACTOR shall comply with this commitment 

c. The federal Migratory Bird Treaty Act, 16 USC § 703-711, states that it is unlawful 
to pursue, hunt, take, capture or kill; attempt to take, capture or kill; possess, offer to 
or sell, barter, purchase, deliver or cause to be shipped, exported, imported, 
transported, carried or received any migratory bird, part, nest, egg or product, 
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manufactured or not. The South Carolina Department of Transportation (SCDOT) 
will comply with the Migratory Bird Treaty Act of 1918 in regard to the avoidance 
of taking of individual migratory birds and the destruction of their active nests. 

The CONTRACTOR shall notify the Resident Construction Engineer (RCE) at least 
four (4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services Office 
(ESO), Compliance Division, to determine if there are any active birds using the 
structure. After this coordination, it will be determined when 
construction/demolition/maintenance can begin. If a nest is observed that was not 
discovered after construction/demolition/maintenance has begun, the 
CONTRACTOR shall cease work and immediately notify the RCE, who will notify 
the ESO Compliance Division. The ESO Compliance Division will determine the 
next course of action. 

The use of any deterrents by the contractor designed to prevent birds from nesting, 
shall be approved by the RCE with coordination from the ESO Compliance Division. 
The cost for any CONTRACTOR provided deterrents will be provided at no 
additional cost to SCDOT.  

The CONTRACTOR, in coordination with SCDOT, shall comply with this 
commitment. The CONTRACTOR is advised that this commitment applies to existing, 
temporary, and new structures including but not limited to bridges, box culverts, and 
large diameter pipes. 

d. Stormwater control measures, both during construction and post-construction, are 
required for SCDOT projects with land disturbance and/or constructed in the vicinity 
of 303(d), TMDL, ORW, tidal, and other sensitive waters in accordance with the 
SCDOT's MS4 Permit. The CONTRACTOR shall be required to minimize potential 
stormwater impacts through implementation of construction best management 
practices, reflecting policies contained in 23 CFR 650 B and SCDOT's Supplemental 
Specifications on Seed and Erosion Control Measures (latest edition). 

The CONTRACTOR shall comply with this commitment. 

e. The CONTRACTOR and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations. If any such remains are encountered, the Resident Construction 
Engineer (RCE) would be immediately notified and all work in the vicinity of the 
discovered materials and site work shall cease until the SCDOT Chief Archaeologist 
directs otherwise.  

The CONTRACTOR shall comply with this commitment. 
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f. The Engineer of Record will send a set of final plans and request for floodplain 
management compliance to the local County Floodplain Administrator.  

The CONTRACTOR shall comply with this commitment 
 

 Permitting Requirements 

 The project is anticipated to avoid impacts to waters of the US and not require a 
permit. If impacts are determined to be unavoidable, the CONSULTANT shall 
prepare the necessary documentation to secure and obtain the appropriate permit(s). 
A USACE Nationwide permit is a viable option for addressing impacts. The 
CONSULTANT shall provide and obtain the necessary mitigation as determined 
through coordination with the USACE. All coordination with the USACE shall be 
handled through the Environmental Services Office.  

The CONTRACTOR shall comply with this commitment. 
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	I. CONTRACT DOCUMENTS
	II. PROJECT SCOPE
	A. Scope of Work
	B. Design and Construction Responsibilities
	1. CONTRACTOR, consistent with applicable state licensing laws, shall provide, through qualified South Carolina licensed design professionals employed by CONTRACTOR or procured from qualified, independent South Carolina licensed design consultants, th...
	2. CONTRACTOR may rely on geotechnical and survey information provided in Attachment B – Supplemental Design Criteria.  The CONTRACTOR shall incorporate the information into the final Project Documents.  CONTRACTOR shall supplement the geotechnical an...
	3. CONTRACTOR shall provide through itself or subcontractors the necessary supervision, labor, inspection, testing, material, equipment, machinery, temporary utilities and other temporary facilities to permit performance of all demolition, earthwork, ...
	4. CONTRACTOR shall design and construct the project in accordance with the approved environmental document.  If new right of way is required to construct the Project, the CONTRACTOR shall design and construct the Project so as to minimize the additio...
	5. It shall be the responsibility of CONTRACTOR to comply with all applicable federal, state, and local laws in connection with the services set forth in this Contract.  CONTRACTOR shall remain in good standing with the State and promptly notify SCDOT...
	6. CONTRACTOR shall remain in good standing with the State and promptly notify SCDOT in writing if it is determined to be disqualified, suspended, debarred, or otherwise excluded from bidding, proposing, or contracting with any federal or state depart...

	C. Design Criteria
	D. Design Review
	1. Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Design Review Submittal Schedule to SCDOT. The Design Review Submittal Schedule shall include a Gantt chart of the submittal packages and will serve as the basis for reviewing the des...
	2. A Design Quality Control (QC) Plan shall be submitted for review and approval prior to any design or plan production.  The plan shall clearly detail the processes and steps utilized by the designer and contractor to consistently produce quality des...
	3. All submittal packages shall be uploaded electronically to ProjectWise and an email shall be sent to SCDOT that verifies the contents of the upload. A complete submittal package shall be limited to one phase (ex. Preliminary/Right Of Way (ROW)/Fina...
	4. If approved by SCDOT, one Maintenance of Traffic submittal package, including but not limited to, an NPDES permit application and related plans, may be allowed to provide the opportunity to begin construction of non-permanent work items, such as cl...
	5. CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior to commencement of permanent construction activities on any defined segment or structure, SCDOT will have the right, but not the obligation, to review and comment upon all ...
	6. All documents of a submittal package must be uploaded to ProjectWise by 11:59PM for the review period to begin the next business day. No more than one new submittal package shall be uploaded to ProjectWise within a five business day period. SCDOT r...
	7. CONTRACTOR shall revise design deliverables and upload to ProjectWise for verification to allow SCDOT to close review comments. Verification design deliverables are required to close SCDOT comments in order to approve ROW and authorize RFC phase su...
	8. SCDOT’s participation in the review and comment process is fully discretionary to SCDOT; however, no review or comment nor any failure to review or comment by SCDOT shall operate to absolve CONTRACTOR of its responsibility to design and build the P...
	9. SCDOT reserves the right to reject any submittal package that is deficient or incomplete.  SCDOT will provide a written notice, including cause for rejection, for any submittal package that does not demonstrate the work can be completed in accordan...

	E. Maintenance of Traffic
	1. The SCDOT work zone mobility requirements found within the documents known as Rule on Work Zone Safety and Mobility: The Policy for South Carolina Department of Transportation and Rule on Work Zone Safety and Mobility: Implementation, Maintenance, ...
	2. The CONTRACTOR shall design, develop, implement and maintain a set of coordinated strategies to manage the work zone impacts of the Project designated as the Transportation Management Plan (TMP).  These strategies will include a Temporary Traffic C...

	F. Ownership of Documents
	1. The Project Documents are intended by the parties each to be a “work-made-for-hire” as used in 17 U.S.C. §  101, et seq., and SCDOT shall be the owner of the Project Documents and, except as expressly set forth otherwise in this clause F., all asso...
	2. Upon the Effective Date of this Agreement, CONTRACTOR grants SCDOT an irrevocable, transferable, perpetual, fully paid-up, worldwide, royalty-free, nonexclusive license, with right to grant sublicenses, to reproduce the Proprietary Intellectual Pro...
	3. Upon completion of the Project, SCDOT step-in, or upon early termination of this Agreement, CONTRACTOR shall provide all Project Documents to SCDOT in the format designated by SCDOT.
	4. All Proprietary Intellectual Property shall remain exclusively the property of CONTRACTOR (or its subcontractors, suppliers, or vendors).
	5. To the extent permitted by applicable law, SCDOT will not disclose any Proprietary Intellectual Property other than to authorized transferees and sublicensees that, to the extent permitted by applicable law, agree to be bound by the foregoing nondi...
	6. With respect to any Proprietary Intellectual Property owned by a person or entity other than CONTRACTOR, CONTRACTOR shall obtain from such owner, concurrently with the execution of any contract with such owner or in connection with the first use or...
	7. Definitions.  For purposes of this Article II.F., the following terms have the meanings ascribed:
	a. Intellectual Property means all current and future legal and/or equitable rights and interests in know-how, patents (including applications), copyrights (including moral rights), trademarks (registered and unregistered), service marks, trade names,...
	b. Project Documents means any drawings, specifications, test data, inspection reports, QC documents, QA documents, daily diaries, other data, and any other documents (including plans, elevations, sections, details, diagrams, specifications, samples, ...
	c. Proprietary Intellectual Property means Intellectual Property created, used, applied or reduced to practice in connection with the Project or with CONTRACTOR’s scope of the work that derives commercial value from its protection as a trade secret un...


	G. Construction Criteria
	1. Exhibit 4 – Project Design Criteria
	2. Exhibit 5 – Special Provisions
	3. Exhibits 6
	4. Final Construction Plans provided by SCDOT
	5. SCDOT Standard Drawings, effective as of the most recent Standard Highway Letting prior to the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	6. SCDOT Supplemental Specifications and Supplemental Technical Specifications, effective as of the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	7. SCDOT Standard Specifications for Highway Construction, effective as of the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	8. SCDOT Construction Manual, effective as of the release of the Final RFP
	9. Qualified Products Policies and Qualified Products List are available on SCDOT internet website.

	H. Project Management
	1. CONTRACTOR shall be responsible for ensuring that the Project is constructed in conformance with the Contract, all referenced documents and specifications, and applicable laws and regulations.
	2. CONTRACTOR shall provide project management services sufficient to supervise the activities of his own personnel and subcontractors.  CONTRACTOR shall provide a sufficient number of persons on site, to the satisfaction of SCDOT, to provide for the ...
	3. SCDOT will provide representatives assigned to the Project to monitor the construction and provide necessary coordination between SCDOT and CONTRACTOR.  All costs for salary and equipment to maintain SCDOT employees will be provided by SCDOT at no ...
	4. CONTRACTOR shall participate in various Project meetings with SCDOT as outlined below.
	5. In the event a dispute arises, the parties shall first attempt to resolve it informally and directly using the Issue Resolution Ladder, recognizing the urgency of resolving disputes promptly and that time is of the essence. The Issue Resolution Lad...

	I. Control of the Work
	1. CONTRACTOR shall determine the appropriate means, methods and scheduling necessary to complete the work timely and in accordance with all construction requirements.  SCDOT and FHWA, if applicable, will have the right to review and inspect the work ...
	2. If, at any time, SCDOT observes or has actual notice of any fault or defect in CONTRACTOR’s performance of this Agreement, SCDOT will comply with the provisions of Article XVII, Default, Suspension and Termination.  SCDOT is not required to discove...
	3. SCDOT will have the authority to suspend the work, in accordance with Article XVIII of this Agreement.

	J. Contract Deliverables
	1. Contract Deliverable Matrix
	2. All deliverables as specified in Exhibit 4z*
	3. CPM Schedule, as specified in Article IV
	4. Design Review Submittal Schedule including Gantt Chart of Submittals*
	5. Schedule of Values, as specified in Exhibit 2
	6. Design QC Plan*
	7. Bridge Demolition Plan
	8. Construction QC Plan
	9. Clearing and Grubbing Plan
	10. SCDES Notice of Intent (NOI) for Stormwater Discharges Covered Under SC NPDES Construction General Permit SCR160000) & Storm Water Pollutant Prevention Plan and signed Contractor Certification Form (SCDHEC 0437)
	11. Wetland and Stream Mitigation
	12. Crane Operator Documents
	13. Community and Public Relations Support Plan, as specified in Article X and Exhibit 5
	14. EEO as specified in Article XIX & Exhibit 5
	15. DBE Requirements as specified in Article XVIII and SCDOT DBE Supplemental Specification.
	16. Right-of-Way documents, as specified in Article VIII
	17. Escrow Proposal Documents
	18. CONTRACTOR’s Materials Certification
	19. HAZMAT surveys for structures not already surveyed, SCDHEC Notice of Demolition for RCE Signature
	20. Utility Coordination Reports, including Utility Agreements, and Supporting Documentation
	21. Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum #8)
	22. Shop Plans and Working Drawings
	23. As-Built Plans

	K. Incorporation of ATCs
	1. In the event that the approved ATCs incorporated into the Contract Documents require additional third-party approvals, governmental approvals, permits, analysis, assessment, or findings prior to implementation, CONTRACTOR shall (a) be solely respon...
	2. If the Contract incorporates any approved ATCs and: (a) CONTRACTOR does not comply or is unable to comply with one or more of SCDOT conditions, restrictions, or other constraints on implementation imposed in connection with approval of the ATC, (b)...
	3. ATCs submitted by unsuccessful Proposers who have accepted the stipend may, in SCDOT’s sole discretion, be presented to CONTRACTOR as a Contract Change Request.

	L. Subcontracts
	4. CONTRACTOR shall retain or cause to be retained only subcontractors that are qualified, experienced and capable in the performance of the portion of the work assigned.  CONTRACTOR shall assure that each subcontractor has at the time of execution of...
	5. The retention of subcontractors by CONTRACTOR will not relieve CONTRACTOR of its responsibility hereunder or for the quality of the work or materials provided by it.  CONTRACTOR shall supervise and be fully responsible to SCDOT for the acts, omissi...
	6. Each Subcontract shall:
	a. Set forth a standard of professional responsibility or a standard for commercial practice equal to the requirements of this Agreement and prudent industry practices for work of similar scope and scale and shall set forth effective procedures for cl...
	b. Require the subcontractor to carry out its scope of work in accordance with this Agreement, all applicable governmental approvals and permits, and applicable law.
	c. Physically Include Form FHWA-1273.
	d. Incorporate the general wage decisions applicable to the Project.
	e. Without cost to CONTRACTOR or SCDOT, expressly permit assignment to SCDOT or its successor, assign or designee of all CONTRACTOR’s rights under the Subcontract, contingent only upon delivery of request from SCDOT following termination of this Agree...
	f. Expressly state that any acceptance of assignment of the Subcontract to SCDOT or its successor, assign or designee shall not operate to make the assignee responsible or liable for any breach of the Subcontract by CONTRACTOR or for any amounts due a...
	g. Expressly include a covenant to recognize and attorn to SCDOT upon receipt of notice from SCDOT that it has exercised its rights under this Agreement (including specifically step-in rights in the context of Contractor Defaults), without necessity f...
	h. Not be assignable by the subcontractor to any person or entity other than SCDOT (or its assignee) without CONTRACTOR’s prior consent.
	i. Not be assignable by the CONTRACTOR to any person other than SCDOT (or its assignee) without SCDOT’s prior consent.
	j. Expressly include requirements that the Subcontractor will: (i) maintain usual and customary books and records for the type and scope of business operations in which it is engaged (e.g., constructor, equipment supplier, designer, service provider);...
	k. Include the right of CONTRACTOR to terminate the Subcontract in whole or in part upon any termination by SCDOT of this Agreement for SCDOT’s convenience without liability of CONTRACTOR or SCDOT for the subcontractor’s lost profits, business opportu...
	l. Expressly require the Subcontractor to participate in meetings between CONTRACTOR and SCDOT, upon SCDOT’s request, concerning matters pertaining to such Subcontract or its work.
	m. Include an agreement by the subcontractor to give evidence in any dispute resolution proceeding pursuant to this Agreement, if such participation is requested by either SCDOT or CONTRACTOR.
	n. Expressly include a provision prohibiting cross-contract offset between the parties thereto, meaning that if a subcontractor is performing work on multiple contracts for the other party to the Subcontract or the other party’s affiliates, the other ...
	o. Expressly require the subcontractor to make payments to sub-subcontractors, and be liable for interest payments to sub-subcontractors, under applicable law.
	p. Contain no waiver of the prompt payment protections for the subcontractor provided under applicable law.
	q. Expressly provide that all claims and charges of the subcontractor and its subcontractors at any time shall not attach to any interest of SCDOT in the Project or the Project ROW.
	r. Expressly include a covenant, expressly stated to survive termination of the Subcontract, to promptly execute and deliver to SCDOT a new contract between the subcontractor and SCDOT on the same terms and conditions as the Subcontract, in the event:...
	s. Be consistent in all other respects with the terms and conditions of this Agreement to the extent such terms and conditions are applicable to the scope of work of such subcontractors, and include all provisions required by this Agreement.
	t. Expressly require the Subcontractor to notify CONTRACTOR and SCDOT, in writing, promptly following any determination by any federal or state department or agency that the subcontractor is disqualified, suspended, debarred, or otherwise excluded fro...

	7. CONTRACTOR shall not amend any Subcontract with respect to any of the foregoing matters without the prior consent of SCDOT.
	8. CONTRACTOR shall not enter into any Subcontracts with any person or entity then debarred or suspended from submitting bids by any agency of the State.
	9. Additional Requirements Relating to Subcontracts
	a. Prior to any subcontractor performing any work on the Project, CONTRACTOR shall submit the Subcontractor/Hauler Approval Request Form for approval. SCDOT reserves the right to request the subcontract at any time.  If requested by SCDOT, then CONTRA...

	10. Subcontracts with Affiliates
	a. For purposes of this clause, “Affiliate” means (i) any equity member of CONTRACTOR, (ii) any person or entity who directly or indirectly, through one or more intermediaries, controls or is controlled by, or is under common control with CONTRACTOR o...
	b. CONTRACTOR shall have the right to have work and services performed by Affiliates only under the following terms and conditions (in addition to all other general requirements for Subcontracts set forth in this Agreement):
	(i.) CONTRACTOR shall execute a written Subcontract with the Affiliate;
	(ii.) The Subcontract shall comply with all applicable provisions of this clause, be consistent with prudent industry practices, and be in form and substance substantially similar to Subcontracts then being used by CONTRACTOR or Affiliates for similar...
	(iii.) The Subcontract shall set forth the scope of work and services and all the pricing, terms and conditions respecting the scope of work and services;
	(iv.) The pricing, scheduling and other terms and conditions of the Subcontract shall be no less favorable to CONTRACTOR than those that CONTRACTOR could reasonably obtain in an arms’ length, competitive transaction with an unaffiliated Subcontractor....
	(v.) No Affiliate shall be engaged to perform any work or services which this Agreement states are to be performed by an independent or unaffiliated party.
	(vi.) No Affiliate shall be engaged to perform any work or services that would be inconsistent with prudent industry practices.

	c. CONTRACTOR shall make no payments to Affiliates for work or services in advance of provision of such work or services, except for reasonable mobilization payments or other payments consistent with arm’s length, competitive transactions of similar s...



	III. CONTRACT PRICE/CONTRACT PAYMENTS
	A. Contract Price
	B. Contract Price Adjustments
	1. Allowable adjustments
	a. A “Change” or “Force Account Directive”.
	b. Differing site condition as set forth in Article XIII.
	c. Suspension for Convenience as set forth in Article XVII.
	d. Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere with CONTRACTOR’s performance and cause delay of work on the critical path of the Project.
	e. Changes in legal requirements or regulations that are effective subsequent to the date of submission of CONTRACTOR’s response to the RFP.
	f. Discovery of hazardous materials not previously identified in Exhibit 4 Project Design Criteria and Attachment B as set forth in Article XI
	g. Discovery of archeological or paleontological sites not previously identified as set forth in Article X.
	h. Actual Premium Right Of Way Acquisition Costs as set forth in to Article VIII.  No additional amount for overhead, profit, bonds and insurance will be considered for this item.
	i. Adverse Utility Adjustments impacts meeting the requirements as set forth in Article VII.

	2. Changes
	a. A “Change” shall be any deviation or variation from the Project Scope or the Project Criteria.  No Change shall be implemented without the express written approval of SCDOT.
	b. SCDOT or the CONTRACTOR may initiate a “Contract Change Request” in writing via the Contract Requests process in Exhibit 5.  If SCDOT approves the change, CONTRACTOR shall perform the services as changed.

	3. Force Account Directive
	a. A Force Account Directive is a written order from SCDOT directing a Change prior to agreement with CONTRACTOR on adjustment, if any, to the Contract Price or Contract Time.  If a price for the work cannot be agreed upon or a time constraint require...

	4. Direct Costs
	a. Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by agreement or custom, and workers’ compensation insurance;
	b. Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or consumed;
	c. Actual costs of machinery and equipment owned by CONTRACTOR or any affiliated or related entity exclusive of hand tools;
	d. Actual costs paid for rental of machinery and equipment exclusive of hand tools;
	e. Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes; and
	f. Costs incurred or fees paid for design work related to the change or event.


	C. Contract Payments
	1. Schedule of Values
	2. Mobilization
	3. Periodic Progress Payment Applications
	4. Periodic Progress Payments
	5. Prompt Payment of Subcontractors
	6. Withholding of Payment
	a. Any CONTRACTOR default as set forth in Article XVII;
	b. Reasonable evidence that the Work will not be Substantially Complete within the Construction Time as adjusted and that the unpaid balance of the Contract Price will not be adequate to cover Liquidated Damages for the actual unexcused delay;
	c. Any fines or other charges to SCDOT due to CONTRACTOR’s failure to comply with permit requirements or other regulations;
	d. Notice of cancellation of insurance;
	e. Violation of QC plan requirements;


	D. Retainage

	IV. CONTRACT TIME
	A. Project Schedule
	1. Time for Completion of Project:  Time is of the essence.  The Project shall be Substantially Complete by November 29, 2025.  The Notice to Proceed shall be no later than 2 days from the effective date of the Agreement. Final Completion shall be rea...
	2. Substantial Completion: When CONTRACTOR believes that it has reached Substantial Completion, it shall notify SCDOT in writing. Substantial Completion is the point in the Project when the work has been constructed to the typical section in the plans...
	3. Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a schedule for the Project using the Critical Path Method of scheduling (hereinafter called “CPM Schedule”).  Prepare a Level II CPM Schedule in accordance with this agreement and...
	a. Submit to the SCDOT the initial baseline CPM schedule within 10 days from the Effective Date of this Agreement.  No contract payment will be made to Contractor and no construction work may begin until a CPM baseline schedule is received and accepte...
	b. Cost-load the CPM schedule using the expenses identified in the schedule of values. Use the schedule of values to establish Expense Categories and assign to the correct activities.
	c. Include submittal activities.  Allow duration for these activities to include SCDOT review periods.
	d. Reuse of deleted activity ID’s from schedule update to schedule update is not allowed.
	e. Failure to include any element of work or any activity including but not limited to utility relocation, right of way acquisition, and permitting will not relieve the CONTRACTOR from completing all work by the Substantial Completion dates at no addi...
	f. Develop project specific calendars reflecting all seasonal restrictions included in this Agreement and non-work days.  Address durations for weather within activity duration, not within the calendar.
	g. Use only a Work Breakdown Structure (WBS) to organize schedule activities. At a minimum, breakout the design and construction phases.  These two breakouts should have the same parent within the structure.
	h. Submit monthly updates no later than 15 days following the most recent estimate period end date, whether or not an estimate was generated.  Set the data date the same as the most recent estimate period end date.
	i. If SCDOT determines any schedule submission is deficient, it will be returned to the CONTRACTOR.  A corrected schedule shall be provided within 7 calendar days from the SCDOT’s transmittal date.
	j. The CONTRACTOR may plan for early completion; however, the schedule shall never reflect a completion date earlier than the original Substantial Completion date. SCDOT will not be liable in any way for CONTRACTOR’s failure to complete the Project pr...
	k. Include in each narrative a detailed listing of crews utilized on activities and their responsibilities.  In lieu of this, the Contractor may request to submit a Resource Loaded CPM schedule.

	4. Progress Review Meetings:
	a. Review Meetings shall be held between CONTRACTOR and SCDOT at least every 2 weeks.  Periodic construction meetings shall be held by CONTRACTOR with its consultants and subcontractors to coordinate the work, update the schedule, provide information ...
	b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at which all principal parties are expected to attend. These meetings will be held the week before the application for payment is due so that job progress will coincide with the payment ...

	5. Final Completion:  Final Completion shall be achieved within 90 calendar days of Substantial Completion as defined in this Agreement. When CONTRACTOR believes that all elements of its work on the Project, including all of the requirements of the Co...
	6. Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, partial waiver, or any other action on the part of SCDOT will operate as a waiver of any portion of this Agreement or of any power reserved herein or any right to damages or oth...

	B. Time Extensions
	1. Force Majeure as that term is defined in this Agreement in Article XIV;
	2. Changes or Force Account Directives;
	3. Differing site conditions as defined under Article XIII;
	4. Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, or halt the progress of the Project, provided that such efforts are not premised on alleged wrongs or violations by CONTRACTOR or its subcontractors;
	5. Interference with or delay of work on the critical path of the Project by SCDOT; however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s actions are necessitated by CONTRACTOR’s actions, omissions, failure to perform quality work, ...
	6. Changes in the legal requirements or regulations which are effective subsequent to the date of this Agreement;
	7. Discovery of hazardous materials not previously identified as set forth in Article XI;
	8. Discovery of archeological or paleontological remains not previously identified as set forth in Article X; or
	9. Adverse utility relocation impacts meeting the requirements set forth in Article VII.
	10. Adverse Railroad coordination impacts as set forth in Article VII.
	11. Adverse permit acquisition impacts as set forth in Article IX.

	C. Owner’s Right to Stop Work
	D. Liquidated Damages
	1. CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $5,000 for each day for which Substantial Completion, as defined in Article IV, is not achieved.
	2. CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500 for each day that Final Completion as defined in Article IV, is not achieved.
	3. The parties acknowledge, recognize and agree that because of the unique nature of the Project, it is difficult or impossible to determine with precision the amount of damages that would or might be incurred by SCDOT as a result of the CONTRACTOR’s ...


	V. Construction QUALITY ASSURANCE PROGRAM
	A. CONTRACTOR’s Responsibilities
	1. Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) Plan that outlines how CONTRACTOR shall assure that the materials and work are in compliance with the contract documents. The initial plan shall be submitted to SCDOT for review ...
	2. Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT certified personnel to adequately control the work of the Project. Any personnel required to obtain samples or conduct material testing shall be SCDOT certified.  CONTRACTOR shall pr...
	3. CONTRACTOR Testing:  Notwithstanding any required sampling and testing stipulated in Article II.G, the CONTRACTOR should establish additional sampling and testing to ensure that all workmanship and materials are in compliance with the contract requ...
	4. Testing Laboratories:  Hot Mix Asphalt testing laboratories require SCDOT certification.  All other testing laboratories used on the Project must be AASHTO certified and approved by SCDOT 30 days prior to beginning the portion of work for which the...
	5. Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland Cement Concrete mix designs, along with supporting data, shall be submitted to SCDOT for review at least five business days prior to use.  All hot-mix asphalt mix designs ...
	6. Materials Certifications:  CONTRACTOR’s QC Manager shall submit all material certifications to SCDOT prior to the CONTRACTOR incorporating the material into the project.

	B. SCDOT Responsibilities
	1. Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified personnel retained by SCDOT, will conduct sampling and testing, separate from CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality Acceptance Sampling and T...
	2. Independent Assurance Testing:  SCDOT will be responsible for conducting Independent Assurance Testing.  Personnel performing these tests will be SCDOT employees or qualified persons retained by SCDOT.  Persons performing these tests will not be in...
	3. Materials Certification:  SCDOT will be responsible for preparing the Materials Certification as required by the FHWA on federally funded projects.

	C. CONTRACTOR’s Obligation

	VI. INSURANCE AND BONDING
	A. Insurance
	1. CONTRACTOR shall purchase and maintain insurance using a company or companies that maintain an A.M. Best rating of not less than A-VII with coverage forms acceptable to SCDOT.  The insurance described below shall be maintained uninterrupted for the...
	a. Claims under workers’ or workmen’s compensation, disability benefit and other similar employee benefit acts;
	b. Claims for damages because of bodily injury, occupational sickness or disease, or death of CONTRACTOR’s employees;
	c. Claims for damages because of bodily injury, sickness or disease, or death of any person other than CONTRACTOR’s employees;
	d. Claims for damages insured by usual personal injury liability coverage which are sustained (1) by any person as a result of an offense directly or indirectly related to the employment of such person by CONTRACTOR, or (2) by any other person;
	e. Claims for damages, other than to the work itself, because of injury to or destruction of tangible property, including loss of use resulting therefrom;
	f. Claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.
	g. Claims involving contractual liability insurance applicable to the Contractor’s obligations under the indemnity provisions of this contract.
	h. Claims involving professional liability.

	2. The minimum limits of liability for the following types of insurance are required, except where greater limits are required by statute:
	a. Workers’ Compensation, including: Worker’s Compensation Insurance/Employer’s Liability
	b. Commercial General Liability  $1,000,000 per occurrence
	c. Business Automobile Liability  $1,000,000 per occurrence
	d. Umbrella Liability Coverage  $5,000,000 per occurrence
	e. Professional Liability Coverage:  $1,000,000 per claim
	f. This policy shall cover all claims arising from the performance of professional services on the Project (Professional Liability also known as Errors and Omissions Insurance).  Evidence of such insurance shall be provided to SCDOT at the time of the...

	3. Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior to execution of this Agreement.  These certificates shall name SCDOT as an additional insured under the Commercial General Liability (CGL) arising out of both the on-goin...
	4. Limits shown in this provision are minimum acceptable limits and in no way limit available coverage to the additional insured.  CONTRACTOR’s CGL and commercial umbrella policies shall contain no provision providing that the limits available to an a...
	5. There shall be no endorsements or modifications of the CGL limiting the scope of coverage for liability arising from explosion, collapse, underground property damage or work performed by contractors on behalf of SCDOT.
	6. Hazardous Materials: If the CONTRACTOR is required to remove and haul any hazardous waste from the Project, or if the Project involves such similar environmental exposure, pollution liability coverage equivalent to that provided under the ISO Pollu...
	7. Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, other additional insured parties, and their respective agents, officers, directors and employees for recovery of damages, or any other claims, to the extent these damages are c...
	8. CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.  If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost.
	9. After Final Completion of the work, CONTRACTOR shall maintain CGL, professional liability, and commercial umbrella coverage to include liability coverage for damage to insured’s completed work equivalent to that provided under ISO CG 00 01 for eigh...
	10. By execution of the contract, the CONTRACTOR accepts the responsibility to provide the liability insurance policies and endorsements as specified herein.  Failure of SCDOT to identify a deficiency in the Certificate of Insurance submitted by the C...

	B. Bonding
	1. CONTRACTOR shall at the time of the execution of this Agreement, provide SCDOT the following bonds:
	a. A Performance and Indemnity Bond from a surety or sureties satisfactory to SCDOT.  The amount of bond shall be equal to the Contract Price.
	b. A Payment Bond from a surety or sureties satisfactory to SCDOT.   The amount of bond shall be equal to the Contract Price.

	2. These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall be issued by a surety company licensed in the State of South Carolina with an “A” minimum rat...
	3. CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the amount of $500,000 to cover the warranty obligations of the contract.


	VII. UTILITIES AND RAILROAD COORDINATION
	A. Utilities
	1. The DEPARTMENT has initiated utility coordination with the following known utility conflicts:
	CONTRACTOR shall be responsible for clearing and grubbing for the purposes of utility relocation. In the event that CONTRACTOR does not have an approved Notice of Intent (NOI) for land disturbing activity when the CONTRACTOR is prepared to begin said ...
	2. As part of the Project Scope, CONTRACTOR shall have the responsibility of coordinating the Project construction and demolition activities with all utilities that may be affected.  CONTRACTOR shall be responsible for the cost of all utility coordina...
	3. For those utilities requiring relocation, CONTRACTOR shall conform with SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”, the applicable State laws, and the Code of Federal Regulations, Title 23, Chapter 1, Subchapter G, part...
	4. The resolution of any conflicts between utility companies and the construction of the Project shall be the responsibility of the CONTRACTOR.  If said utility companies interfere or fail to relocate conflicting utilities in a timely manner, SCDOT ma...
	5. CONTRACTOR shall design the Project to avoid conflicts with utilities where possible, and minimize impacts where conflicts cannot be avoided. If there is a dispute between the CONTRACTOR and SCDOT as to whether a utility relocation is required, SCD...
	6. CONTRACTOR shall initiate early coordination with all utilities and provide the utility companies with design plans for their use in developing Relocation Sketches as soon as the plans have reached a level of completeness adequate to allow the comp...
	7. CONTRACTOR shall be responsible for collecting and submitting to SCDOT the following from each utility company that is located within the project limits:
	a. Relocation Sketches including letter of “no cost” where the company does not have a prior right;
	b. Utility Agreements including documentation of prior rights, cost estimate and relocation plans where the company has a prior right; and/or
	c. Letters of “no conflict” where the company’s facilities will not be impacted by the Project. Include location sketches on SCDOT plans confirming and certifying that facilities are not in conflict.
	d. Encroachment Permits for all relocations regardless of prior rights.

	8. CONTRACTOR shall assemble the information included in the Utility Agreements and Relocation Sketches in a final and complete form and in such a manner that the Department may approve the submittals with minimal review.  CONTRACTOR shall ensure that...
	9. At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT that all utilities have been identified and that those utilities with prior rights or other claims rela...
	10. CONTRACTOR shall accurately show the final location of all utilities on the as-built drawings for the Project. SCDOT reserves the right to request CADD files as needed.

	B. Railroad
	1. Under the direction of and in coordination with SCDOT, the CONTRACTOR shall be responsible for all coordination with the involved Railroad Companies, including but not limited to, sending plans, meetings, correspondence, phone calls, writing/review...
	2. SCDOT will submit for approval, all required railroad agreements necessary for the Preliminary Engineering and Construction of the project. Upon approval, the SCDOT will submit the agreement to the Railroad Company for execution. If requested, the ...
	3. The CONTRACTOR shall be responsible for all costs to the Railroad Company or Companies for services provided by the Railroad or the Railroad’s Agent, as detailed in the executed Railroad Agreement between the SCDOT and the Railroad. This includes a...
	4. All design and construction activities in, adjacent to, over or under the railroad shall comply with all applicable Federal and State laws and standards, all terms identified in the Special Provisions for Protection of Railway Interests, and all te...
	5. The CONTRACTOR shall be required to meet the Railroad’s Insurance Requirements as specified in the Special Provisions for Protection of Railway Interests.
	6. The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities Office and Railroad Projects Office within 10 days after the Notice to Proceed. The CONTRACTOR shall use the SCDOT approved agreement language and procedures, that will be p...
	7. CONTRACTOR shall provide project specific information to SCDOT for inclusion into the agreements. The CONTRACTOR shall anticipate and include in the proposed schedule a minimum 14-day approval time-frame for all railroad agreements.  If said Railro...
	8. CONTRACTOR shall anticipate the need for a separate right-of-entry agreement between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE Agreement, between SCDOT and Railroad, has been executed to allow the Railroad to review or ...
	9. CONTRACTOR is advised that all utility relocations required within railroad right-of-way will require separate agreements between the affected utility company and the Railroad.


	VIII. RIGHT OF WAY ACQUISITION
	A. General
	B. Right of Way Services
	1. CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall provide right of way services for the Project unless otherwise directed herein.  SCDOT’s Right of Way office, through its assigned project manager and/or other designee,...
	2. Right of way services shall include written appraisal, negotiation, acquisition, and relocation assistance services. CONTRACTOR shall be responsible for all costs related to these right of way services.  CONTRACTOR will provide expert testimony and...
	3. All offers of just compensation will be based on a written approved appraisal unless prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize cost estimate offers, SCDOT will prepare the cost estimates and provide CONTRACTOR with...
	4. SCDOT will be responsible for reviewing and approving all appraisals and setting just compensation. Appraisals will be reviewed and released within 15 business days of receipt.  If appraisal review cannot be completed within 15 business days becaus...
	5. CONTRACTOR shall carry out the responsibilities as follows:
	e. Acquire property in accordance with all Federal and State laws, guidelines, and regulations, including but not limited to the Uniform Relocation and Real Property Acquisition Act of 1970, as amended (the “Uniform Act”), the SCDOT Acquisition Manual...
	f. Submit procedures for handling right of way acquisitions and relocations to the SCDOT for approval prior to commencing right of way activities.  These procedures are to show CONTRACTOR’S methods, including the appropriate steps and workflow require...
	g. CONTRACTOR shall be granted the authority to negotiate administrative settlements up to a set amount.  This maximum administrative settlement amount for this Project shall be set by SCDOT’s Right of Way office and provided in writing to the CONTRAC...
	h. Utilize SCDOT’s right of way project tracking system and provide an electronic status update a minimum of twice per month or upon request by SCDOT’s right of way project manager.
	i. As part of the right of way acquisition and relocation procedures, include a right of way quality control plan to the SCDOT for review prior to commencing right of way activities.  SCDOT standard forms and documents will be used to the extent possi...
	j. Provide a toll free telephone number for landowners and displaced persons to call and an office near the Project which is located within the State of South Carolina for the duration of the right of way acquisition and relocation services for this P...
	k. Provide a current title certificate by a licensed South Carolina attorney for each parcel within 90 days of the date of closing or the date of filing of the Condemnation Notice.
	l. Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope for each tract in conjunction with SCDOT’s Chief Appraiser or designee. Appraisals shall be prepared in accordance with SCDOT’s Right of Way Appraisal Manual.  Appraisals...
	m. Prepare and obtain execution of all documents conveying title.  Prior to recording, CONTRACTOR shall present these documents to SCDOT’s right of way project manager.  The SCDOT’s right of way project manager will review the documents and provide co...
	n. Because these acquisitions are being made as agent on behalf of the State of South Carolina, SCDOT shall make the ultimate determination in each case as to whether settlement is appropriate or whether the filing of a condemnation action is necessar...
	o. SCDOT shall prosecute condemnation proceedings to final judgment pursuant to the requirements of the South Carolina Eminent Domain Procedures Act.  The procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”. SCDOT shall be ...
	p. CONTRACTOR shall provide a right of way certification and SCDOT shall approve and sign that certification prior to CONTRACTOR entering the property.  Only in exceptional circumstances will a certification be approved based on a right of entry.  Cer...
	q. If after right of entry Certifications have been submitted there remains outstanding remaining tracts that have not been resolved, CONTRACTOR shall exercise care in its operations when working in proximity to adjacent developed properties, properti...
	(i.) Establish a clear zone adjacent to properties occupied by persons to be displaced in which construction equipment shall not be operated or parked,
	(ii.) Establish a clear zone for construction for properties occupied by persons to be displaced to prevent undue impacts or hardships,
	(iii.) Establish a method of protecting equipment from vandalism or unauthorized use,
	(iv.) Perform all burning in accordance with applicable laws and ordinances, with specific attention to SCDHEC’s Bureau of Air Quality Control criteria which require compliance with the South Carolina Air Pollution Control laws, regulations, and stand...
	(v.) Provide reasonable and safe access to residences or businesses that are to be displaced until such time as the property is vacant, and
	(vi.) Observe the property rights of landowners of adjacent and/or yet to be acquired properties.

	r. CONTRACTOR shall use reasonable care in determining whether there is reason to believe that property to be acquired for rights of way may contain concealed or hidden wastes or other materials or hazards requiring remedial action or treatment.  When...
	s. During the acquisition process and for a period of three years after final payment is made to CONTRACTOR for any phase of the work, all project documents and records not previously delivered to SCDOT, including but not limited to design and enginee...


	C. Acquisition of Right-of-Way
	1. The CONTRACTOR is responsible for verification of all information necessary for acquisition of the right of way.
	2. Acquisition of any additional area (not right of way)  desired by the CONTRACTOR for, but not limited to, construction staging, access or borrow pits, shall be the sole responsibility of CONTRACTOR, and any title or interest shall be secured in the...
	3. Right of way acquisition costs shall be defined as amounts paid for: (1) direct payments for ownership or other property rights, and (2) direct payments for eligible relocation expenses as provided for under the Uniform Act less premium right of wa...
	4. Premium right of way acquisition costs shall be the amount a jury award or a settlement that exceeds “Just compensation.” “Just compensation” shall be defined as the value SCDOT approves for a parcel after the following procedure:  CONTRACTOR shall...
	5. If deemed necessary, SCDOT shall be responsible for right of way acquisition costs and premium right of way costs except for those additional areas explained above.
	6. Upon final completion of the project, if any right of way condemnation actions are still pending, CONTRACTOR shall be responsible for adequate security to cover its contractual obligation relating to right of way acquisition.
	7. Under the direction of and in coordination with SCDOT, the CONTRACTOR shall be responsible for all coordination with the involved Railroad Companies, including but not limited to, sending plans, meetings, correspondence, phone calls, writing/review...
	8. SCDOT will submit for approval, all required railroad agreements necessary for the Preliminary Engineering and Construction of the project. Upon approval, the SCDOT will submit the agreement to the Railroad Company for execution. The CONTRACTOR sha...
	9. The CONTRACTOR shall be responsible for all costs to the Railroad Company or Companies for services provided by the Railroad or the Railroad’s Agent, as detailed in the executed Railroad Agreement between the SCDOT and the Railroad. This includes a...
	10. All design and construction activities in, adjacent to, over or under the railroad shall comply with all applicable Federal and State laws and standards, all terms identified in the Special Provisions for Protection of Railway Interests, and all t...
	11. The CONTRACTOR shall be required to meet the Railroad’s Insurance Requirements as specified in the Special Provisions for Protection of Railway Interests.
	12. The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities Office and Railroad Projects Office within 30 days after the Notice to Proceed. The CONTRACTOR shall use the SCDOT approved agreement language and procedures, that will be ...
	13. CONTRACTOR shall provide project specific information to SCDOT for inclusion into the agreements. The CONTRACTOR shall anticipate and include in the proposed schedule a minimum 90-day approval time-frame for all railroad agreements.  If said Railr...
	14. CONTRACTOR shall anticipate the need for a separate right-of-entry agreement between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE Agreement, between SCDOT and Railroad, must be executed before Railroad will review or comm...
	15. CONTRACTOR is advised that all utility relocations required within railroad right-of-way will require separate agreements between the affected utility company and the Railroad.


	IX. PERMITS
	A. It has been determined the S-31 project will avoid impacts to waters of the US and no 404 permit will be required.  If the CONTRACTOR’s design results in unavoidable impacts to waters of the US, the CONTRACTOR shall be responsible for developing, p...
	Proposers shall develop Technical and Cost Proposals based on the assumption of their design and the above information. Any changes to acquired permits by the CONTRACTOR, will be the responsibility of the CONTRACTOR per Article IX of the agreement.  I...
	B. All other permits necessary for completion of this project shall be procured by the CONTRACTOR.  The CONTRACTOR shall comply with all local, state, and federal permitting requirements.  Regarding any permit or license that must be obtained in the n...
	C. Any required Permit Extensions will be the responsibility of the CONTRACTOR.  CONTRACTOR shall coordinate with SCDOT Environmental Services Office at least 90 days in advance of the permit expiration date.  The CONTRACTOR shall submit Permit Extens...

	X. ENVIRONMENTAL COMPLIANCE
	A. Compliance with Environmental Commitments
	1. Compliance with the provisions of all environmental permits applicable to the Project. A copy of the environmental document (PCE) is included in Attachment B and Environmental Commitments are included in Exhibit 6. If necessary, an updated addenda ...
	2. Compliance with those stipulations and conditions under which SCDOT received approval of the Environmental Document(s) and any modifications resulting from a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the Project in a ...
	3. Compliance with applicable laws and regulations relating to potential or actual hazardous materials that may be encountered in the course of carrying out this Agreement;
	4. Carrying out all necessary social, economic, and environmental studies required by regulatory authorities in the course of construction;
	5. Cost, preparation, revision, acquisition, compliance, and adherence to conditions of any permits required by federal, state, or local laws or regulations; The CONTRACTOR is responsible for any mitigation required by permits. Compensatory mitigation...
	6. The resolution of any deviations from the contract documents, drawings or other information included in the environmental permits that would violate the intent or spirit of the permits.  Any proposed changes within the permitted areas would need to...

	B. Preconstruction / Partnering Conference(s)
	C. Protection of Archeological and Paleontological Remains and Materials
	1. When archeological or paleontological remains are uncovered outside of those identified prior to award, CONTRACTOR shall immediately halt operations in the area of the discovery and notify SCDOT.
	2. Archeological remains consist of any materials made or altered by man which remains from past historic or prehistoric times (i.e. older than 50 years) Examples include old pottery fragments, metal, wood, arrowheads, stone implements or tools, human...
	3. SCDOT will have the authority to suspend the work for the purpose of preserving, documenting, and recovering the remains and materials of archeological and paleontological importance for the State.  CONTRACTOR shall carry out all instructions of SC...
	4. CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the extent CONTRACTOR’s cost and/or time of performance have been adversely impacted by the presence of archeological or paleontological remains not identified prior to award.


	XI. HAZARDOUS MATERIALS
	A. Identified Hazardous Materials
	1. The CONTRACTOR is referred, in addition to this Article, to Exhibit 6, Project Design Criteria and Attachment B for information and requirements regarding Hazardous Materials inspections and other environmental documentation regarding Hazardous Mat...
	2. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing structures not previously inspected by SCDOT, the Contractor is required to perform lead-based paint and asbestos inspections on the existing structures prior to perform...
	3. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing structures previously surveyed by SCDOT, but the asbestos inspection reports have expired, the CONTRACTOR is required to perform new asbestos inspections on the existing...
	4. A copy of the lead-based paint and asbestos inspection reports and the notification of demolition or renovation forms must be submitted to SCDHEC at least ten (10) working days prior to demolition of an existing structure.  Prior to submitting the ...
	5. The CONTRACTOR is responsible for all necessary containment, removal, transportation, and disposal of the subsurface and surface Hazardous Materials identified in inspections or other environmental documentation provided in Attachment B in complian...

	B. Unexpected Hazardous Materials
	1. CONTRACTOR shall stop Work immediately in the affected area and duly notify SCDOT and, if required by state or federal law, all government or quasi-government entities with jurisdiction over the Project or site.
	2. Upon receiving notice of the presence of Hazardous Materials, SCDOT will take necessary measures required to verify that the Hazardous Materials are remediated or rendered harmless.  Such necessary measures will include SCDOT either (i) retaining q...
	3. CONTRACTOR shall resume Work at the affected area of the Project only after written notice from SCDOT that the (i) Hazardous Materials have been removed or rendered harmless and (ii) all necessary approvals have been obtained from all government an...
	4. CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the extent CONTRACTOR’s cost and/or time of performance has been adversely impacted by the presence of Hazardous Materials.
	5. If a Contract Change Request is negotiated, the CONTRACTOR shall comply with Article XI.A.5.

	C. General Information
	1. For purposes of this Project, the Hazardous Material Generator shall be listed as “SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated with work on the Project, with the exception that CONTRACTOR shall be the generator for ...
	2. SCDOT is not responsible for Hazardous Materials actually brought to the Project by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and suppliers or anyone for whose acts they may be or are liable.  SCDOT is not responsible for negligen...


	XII. DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES
	XIII. DIFFERING SITE CONDITIONS
	A. Differing Site Conditions, Defined; Burden of Proof
	1. “Differing Site Conditions” are concealed or latent physical conditions encountered at the Project site during the term of the Agreement that (i) materially differ from the conditions reasonably assumed to exist at the site (Type 1); or (ii) are of...
	a. The discovery at the site of any archaeological, paleontological, biological or cultural resource; provided that the existence of such resource was not disclosed in the RFP; and
	b. The discovery at the site of any species listed as threatened or endangered under the federal or State Endangered Species Act, except for those species disclosed as threatened or endangered in the RFP; and
	c. The discovery at the site of any manmade object or manmade condition not normally found in subsurface material; and
	d. The discovery at, near or on the site of any unexpected artesian condition.

	2. The definition of Differing Site Condition excludes unanticipated utilities and unexpected Hazardous Waste.
	3. CONTRACTOR shall bear the burden of proving that a Differing Site Condition exists and that CONTRACTOR could not have reasonably (i) designed the Project or (ii) worked around the condition, including by resequencing, relocating, or redeploying its...

	B. Responsibility
	1. Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that exist throughout a specified area around each SCDOT-provided test hole, as listed in the geotechnical data in Attachment B.  For purposes of the Type 1 portion of the defin...
	2. Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed above.
	3. CONTRACTOR shall assume responsibility for all other Differing Site Conditions not identified as Type 1 or Type 2.

	C. Relief for Certain Differing Site Conditions
	1. CONTRACTOR shall submit a Contract Change Request to seek any relief for Differing Site Conditions for which SCDOT has responsibility.  So long as CONTRACTOR has met its burden of proof that a condition is a Differing Site Condition for which CONTR...
	a. additional time, to achieve Substantial Completion for a Differing Site Condition that causes or will result in an identifiable and measurable disruption to the critical path under the then-current CPM Schedule, after consumption of all then-availa...
	b. actual, direct, and documented costs incurred solely and directly attributable to the Differing Site Condition;
	c. acceleration costs, only if SCDOT elects to order acceleration.

	2. CONTRACTOR’s entitlement to a change order is subject to the following additional limitations:
	a. CONTRACTOR shall not be entitled to any disruption damages in connection with any additional costs claimed with respect to any Differing Site Condition;
	b. CONTRACTOR shall not be entitled to any punitive, indirect, special, incidental, or consequential damages in connection with any additional costs claimed with respect to any Differing Site Condition;
	c. Costs shall not exceed those allowed in, and calculated pursuant to Section 105.16.5 of the SCDOT Standard Specifications, with the exception of extended job site overhead rates which shall be as set forth in Exhibit 5 of the RFP;
	d. CONTRACTOR shall not be entitled to an extension of time or additional costs if the delay attributable to the Differing Site Condition is concurrent with any other unrelated delay to an activity on the critical path under the then-current CPM Sched...
	e. If SCDOT directs acceleration of the Work, the as part of CONTRACTOR’s CCR, CONTRACTOR shall show all acceleration costs associated with meeting the original scheduled date for Substantial Completion.


	D. Differing Site Condition Procedure
	1. If CONTRACTOR encounters known or suspected Differing Site Conditions, CONTRACTOR shall promptly notify SCDOT by either submitting a formal notice to SCDOT (for those conditions that CONTRACTOR anticipates are CONTRACTOR’s responsibility) or submit...
	2. Each Contract Change Request relating to a Differing Site Condition shall be accompanied by:
	a. a statement signed by a qualified professional setting forth (i) all relevant assumptions made by CONTRACTOR with respect to the condition at the relevant portion of the Site, (ii) justifying as reasonable the basis for all such assumptions which i...
	b. a signed statement certifying that CONTRACTOR, and any person or entity for which CONTRACTOR is legally responsible (i) had no actual knowledge regarding such condition as of the submission of the Cost Proposal and (ii) such condition would not hav...

	3. If the request is based on Type 1 Differing Site Conditions, the Contract Change Request shall also include detailed information regarding the alleged error in the boring data provided by owner or performed by CONTRACTOR forming the basis for the r...
	4. Upon submittal of a Contract Change Request or other notice as set forth above, SCDOT will investigate the conditions within three business days and if it is determined that (1) a Differing Site Condition exists, (2) the condition is SCDOT’s respon...
	5. SCDOT shall have the right to require the CONTRACTOR to resume work in the area at any time, even though an investigation may still be ongoing.  CONTRACTOR shall promptly resume work in the area upon receipt of notification from SCDOT to do so.

	E. Reasonable Investigation
	1. Visit and visual, non-intrusive inspection of the site and adjacent locations, except areas to which access rights have not been made available prior to the submission of the Cost Proposal;
	2. Review and analysis of all reference documents;
	3. Review and analysis of SCDOT-provided governmental approvals or permits, if any, available prior to the submission of the Cost Proposal;
	4. Reasonable inquiry with real property, particularly those properties indicating former gas stations/auto garages, and utility owners or occupants, including request for and review of plans provided thereby, if any;
	5. Review and analysis of laws, regulations, rules, ordinances, etc. applicable to the Project prior to the submission of the Cost Proposal; and
	6. Other activities sufficient to familiarize CONTRACTOR with surface and subsurface conditions, including the presence of utilities, hazardous materials, archeological, paleontological and cultural resources, and threatened or endangered species, aff...


	XIV. FORCE MAJEURE
	A. Causes
	1. acts of God or the public enemy;
	2. expropriation or confiscation of facilities;
	3. compliance with any order or request of any governmental authority other than SCDOT or a party in privity with it;
	4. a change in law after the CONTRACTOR’S submission in response to the RFP that directly and substantially affects performance of the Project;
	5. acts of war (including civil and revolutionary); invasion, armed conflict, violent act of foreign enemy, military or armed blockade, military or armed takeover of the Project or the Site;
	6. rebellion, terrorism, riot, insurrection, civil commotion or sabotage that causes direct physical damage to, or otherwise directly causes interruption to construction or direct losses during maintenance of the Project;
	7. fires, floods, earthquakes, including all foreshocks and aftershocks, where such earthquakes include ground shaking, liquefaction, settlement, or ground movements that directly impact, and cause damage to, temporary or permanent works of the Projec...
	8. explosions, nuclear explosion, including radioactive contamination that triggers CONTRACTOR’s obligations pertaining to hazardous materials hereunder and, in each case directly impacting the physical improvements of the Project or performance of th...
	9. national or regional unavailability or shortage of materials as determined by SCDOT after the CONTRACTOR’S submission of the Technical Proposal;
	10. embargos directly affecting materials required to perform the CONTRACTOR’S scope of the work;
	11. quarantine or suspension by the Governor, President, or other regional authority, or declared epidemic or pandemic, in each case, directly affecting the CONTRACTOR’s performance of the scope of the work;
	12. declared state of emergency by the Governor, the U.S. President or regional authority having jurisdiction over the Project or the CONTRACTOR’S performance of the scope of the work;
	13. strikes (both national or regional strikes)or other concerted acts of workman not arising out of or relating to CONTRACTOR or any person or entity for which CONTRACTOR is responsible;
	14. vehicle, as defined by 56-1-10 of South Carolina Code of Laws, collision that occurs prior to Final Completion, the impact of which causes damage to full pavement structure, bridge structure, noise wall, barrier wall/retaining wall or overhead sig...


	XV. WARRANTY
	A. CONTRACTOR Warranties
	1. CONTRACTOR warrants that it will perform all services in accordance with the standards of care and diligence normally practiced by recognized engineering and construction firms in performing services and obligations of a similar nature. CONTRACTOR ...
	2.  CONTRACTOR further warrants the performance of all bridge components on all structures for three years from Final Completion of the Project.  If a component fails to perform properly for any reason, including but not limited to normal wear and tea...
	3. The warranty periods begin at Final Completion of the Project.  CONTRACTOR shall immediately abate any warranty deficiency that poses an unsafe condition to the public; otherwise deficiencies shall be corrected no later than 30 days from the determ...
	4. CONTRACTOR shall take all steps necessary to transfer to SCDOT any manufacturer’s or other third-party’s warranties of any materials or other services used in the construction of the Project.
	5.  These warrantied are in addition to all warranties implied by law.


	XVI. INDEMNITY
	A. Indemnifications by CONTRACTOR
	1. Definitions
	a. Indemnified Parties means SCDOT, the State of South Carolina, their respective successors, assigns, officeholders, officers, directors, agents, representatives, consultants and employees.
	b. Loss or Losses means any loss, damage, injury, liability, obligation, cost, response cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses (including those incurred in connection with the enforcement of any indem...
	c. CONTRACTOR-Related Entity means:
	(i.) CONTRACTOR;
	(i.) CONTRACTOR’s shareholders, partners, joint venturers or members;
	(ii.) Subcontractors and suppliers;
	(iii.) Any other persons performing any of the work;
	(iv.) Any other persons for whom CONTRACTOR may be legally or contractually responsible; and
	(v.) The employees, agents, officers, directors, shareholders, representatives, consultants, successors, assigns and invitees of any of the foregoing.


	2. CONTRACTOR shall  release,  defend, indemnify and hold harmless the Indemnified Parties from and against any and all third-party claims and other Losses (including those incurred in connection with the enforcement of this indemnity) arising out of,...
	a. The breach or alleged breach of any of this Contract by CONTRACTOR-Related Entity;
	b. The failure or alleged failure by any CONTRACTOR-Related Entity to comply with any SCDOT approvals, governmental  approvals,  any  applicable  environmental  laws  or other   governmental   rules   (including   environmental   laws);
	c. Any   alleged   patent   or   copyright   infringement   or   other   allegedly   improper appropriation or use of trade secrets, patents, proprietary information, know-how, copyright rights or inventions in performance of the work, or arising out ...
	d. The actual or alleged CONTRACTOR fault in or associated with performance of the work;
	e. Any and all claims by any governmental entity or taxing authority claiming taxes based on gross receipts, purchases or sales, the use of any property or income of any CONTRACTOR-Related Entity or any of their respective agents, officers or employee...
	f. Any  and  all  stop  notices,  liens  and  claims  filed  in  connection  with  the  work, including all expenses and attorneys’, accountants' and expert witness fees and costs incurred in discharging any stop notice, lien or claim, and any other l...
	g.  Any release of Hazardous Materials or threatened release of Hazardous Materials
	(i.) which  was  brought  onto  the Project site  by  any  CONTRACTOR-Related  Entity,  or
	(ii.) attributable to any CONTRACTOR fault, regardless of the source, origin, or method of deposit of such Hazardous Materials;

	h. To the extent of CONTRACTOR fault, the claim or assertion by any other person (excluding persons in privity of contract with SCDOT) that any CONTRACTOR- Related Entity (i) interfered with or hindered the progress or completion of work being  perfor...
	i. Any dispute between CONTRACTOR and a Utility Owner, or any CONTRACTOR-Related Entity’s performance of, or failure to perform, the obligations with respect to such Utility Owner;
	j. Any dispute between CONTRACTOR and the Railroad, or any CONTRACTOR-Related Entity’s performance of, or failure to perform, or obtain approval with respect to the Railroad;
	k. Any CONTRACTOR-Related Entity’s breach of or failure to perform an obligation that SCDOT owes  to  a  third  person,  including  governmental  entities,  railroads,  and  Utility Owners, under law or under any agreement between SCDOT and a third pe...
	l. Inverse  condemnation,  trespass,  nuisance  or  similar  taking  of  or  harm  to  real property by reason of:  (i) the failure of any CONTRACTOR-Related Entity to comply with good industry  practices,  requirements  of  the  Contract or governmen...
	m. The failure of CONTRACTOR to fully comply with any insurance requirements described in the Contract;
	n. Any failure to protect and/or maintain valuable papers and records that the Contract require CONTRACTOR to maintain;
	o. Any act, claim or amount arising or recovered under workers’ compensations law;
	p. Any errors, inconsistencies or other defects in the design or construction of the Project and/or of Utility Adjustments included in the work;
	q. Any  violation  of  any  representation,  warranty,  or  other  covenant,  obligation  or agreement under the Contract or governmental laws and rules to be complied with by CONTRACTOR hereunder or thereunder;
	r. Any failure to pay any liquidated damages under the Contract;
	s. Errors in the design documents provided by CONTRACTOR (including those pertaining to Utility Adjustments), regardless of whether such errors were also   included   in   the   RFP, Exhibits and Attachment B.   CONTRACTOR agrees that, because the con...
	t. any act or omission of any CONTRACTOR-Related Entity or any CONTRACTOR default in any way causing, contributing to, relating to or arising out of (i) any bodily injury (including death) to any person or (ii) any Losses to the tangible property of t...

	3. Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity obligation shall not extend to any third-party Losses to the extent directly caused by:
	a. The gross negligence, recklessness, willful misconduct, bad faith, or fraud of the Indemnified Party;
	b. SCDOT’s  breach  of  any  of  its  material  obligations  under  the  Contract;
	c. An Indemnified Party’s violation of any governmental laws, regulations, ordinances, zoning, permits, certifications, or approvals; or
	d. Any material defect inherent in a prescriptive design, construction, operations or maintenance specification included in the design criteria, exhibits and Attachment B, but only where prior to occurrence of the third-party Losses, CONTRACTOR compli...

	4. In claims by an employee of CONTRACTOR, a subcontractor, anyone directly  or  indirectly  employed  by  them  or  anyone  for  whose  acts  they  may  be  liable,  the indemnification obligation under  Section A above, shall not be limited by a lim...
	5. CONTRACTOR  is  advised  that  Utility  Agreements  and  the  Railroad Agreement  may  include  certain  agreements  by  SCDOT  to  indemnify,  defend,  save  and  hold harmless the Utility Owners and Railroad, respectively, with respect to certain...
	6. For purposes of this Section I, “third party” means any Person other than an Indemnified  Party  and  CONTRACTOR,  except  that  a  “third  party”  includes  any Indemnified Party’s employee,  agent or contractor  who asserts a claim that  is (a)  ...
	7. SCDOT, and the State shall have no obligation to indemnify, defend and hold harmless CONTRACTOR or any other CONTRACTOR-Related Entity.
	8. The requirement to provide an indemnity as specified in this Section I is intended to provide protection to SCDOT with respect to third-party claims associated with the event giving rise to the indemnification obligation, and is not intended to pro...

	B. Defense and Indemnification Procedures
	1. If SCDOT receives notice of a claim or otherwise has actual knowledge of a claim that it believes is within the scope of the indemnities under Section I, and if SCDOT gives notice thereof, then SCDOT shall have the right to conduct its own defense ...
	2. If  the  insurer  under  any  applicable  insurance  policy  accepts  the  tender  of defense, SCDOT and CONTRACTOR shall cooperate in the defense as required by the insurance  policy  and,  for  purposes  of  the  Contract and  proceedings  relati...
	3. If the defense is tendered to CONTRACTOR, then within 30 days after receipt  of  the tender,  CONTRACTOR  shall  provide  to  the  Indemnified  Party  written notice whether it has tendered the matter to an insurer, and, if not tendered to an insur...
	a. Accepts the tender of defense and confirms that the claim is subject to  full  indemnification  hereunder  without  any  "reservation  of  rights"  to  deny  or  disclaim  full indemnification thereafter;
	b. Accepts the tender of defense but with a "reservation of rights" in whole or in part; or
	c. Rejects the tender of defense based on a determination that it is not required to indemnify against the claim under the terms of this Contract.

	4. If CONTRACTOR has tendered the matter to an insurer, and the insurer has not rejected the tender, then, for purposes of the Contract and proceedings relating to such matter, the applicable Indemnified Party/ies shall be deemed to be (an) insured pa...
	5. If CONTRACTOR accepts the tender of defense under Section B.3.a or B.3.b above, CONTRACTOR shall have the right to select legal counsel for the Indemnified Party, subject to reasonable approval by the Indemnified Party, and CONTRACTOR shall otherwi...
	a. CONTRACTOR   shall   fully   and   regularly   inform   the Indemnified Party of the progress of the defense and of any settlement discussions; and
	b. The Indemnified Party shall reasonably cooperate in said defense, provide to CONTRACTOR all materials and access to personnel it requests as necessary for  defense,  preparation  and  trial  and  which  or  who  are  under  the  control  of  or rea...

	6. If CONTRACTOR responds to the tender  of defense as specified in Section B.3.c,  the  Indemnified  Party  shall  be  entitled  to  select  its  own  legal  counsel  and otherwise control the defense of such claim, including settlement.
	7. Notwithstanding Sections B.1 and B.2, the Indemnified Party may  elect to temporarily assume  its  own  defense  at  any  time  by  delivering  to CONTRACTOR written notice of such election and the reasons therefor, if the Indemnified Party, at the...
	a. A  conflict  exists  between  it  and  CONTRACTOR  which prevents  or  potentially  prevents  CONTRACTOR  from  presenting  a  full  and  effective defense;
	b. CONTRACTOR is otherwise not providing an effective defense in connection with the claim; or
	c. CONTRACTOR   lacks   the   financial   capacity   to   satisfy potential liability or to provide an effective defense.

	8. If  the  Indemnified  Party  is  entitled  and  elects  to  conduct  its  own  defense pursuant hereto of a claim for which it is entitled to indemnification, CONTRACTOR shall reimburse on a current basis all costs and expenses the Indemnified Part...
	a. In the case of a defense that otherwise would be conducted under Section B.3.a the Indemnified Party shall have the right to settle or compromise the claim with CONTRACTOR’s relevant insurer(s)’ prior written consent, which, in each case, shall not...
	b. In the case of a defense that otherwise would be conducted under Section B.3.b, the Indemnified Party and CONTRACTOR shall consult with each other on a regular basis to determine whether settlement is appropriate and, subject to the rights of any i...
	c. In  the  case  of  a  defense  conducted  under  Section  B.3.c,  the Indemnified Party shall, subject to the rights of any insurer providing coverage for the claim under a policy required under this Contract, have the right to settle or compromise...
	d. Where CONTRACTOR has the right under these procedures to settle a claim, in no event shall CONTRACTOR agree to a settlement that will increase the risk, liability or costs of SCDOT or any other Indemnified Party or adversely affect the Project, the...

	9. A refusal of, or failure to accept, a tender of defense, as well as any dispute over whether an Indemnified Party which has assumed control of defense is entitled to do so under Section B.8,  shall be resolved according to the Claims Procedure.  CO...

	C. No Effect on Other Rights
	D. CERCLA Agreement
	1. The indemnities set forth in Section A.7 are intended to operate as agreements pursuant to Section 107(e)  of  CERCLA  to  insure,  protect,  hold  harmless  and  indemnify  the  Indemnified Parties..


	XVII. Default; suspension; termination
	A. CONTRACTOR Events of Default (Contractor Default).
	1. CONTRACTOR shall be in default of this Agreement if:
	a. CONTRACTOR fails to begin performance of the scope of the work promptly following issuance of the Notice to Proceed;
	b. CONTRACTOR fails to perform the scope of the work in accordance with (i) the documents described in Article I (contract documents), (ii) the final, and as applicable, as-approved deliverables under Article II.J, (iii) applicable standards set forth...
	c. CONTRACTOR refuses to remove, replace, and correct rejected materials, or nonconforming or unacceptable work;
	d. CONTRACTOR (i) suspends, ceases, or stops performance of the scope of the work, or (ii) fails to perform the scope of the work continuously and diligently to completion, in either case (A) where CONTRACTOR fails to resume performance or to prosecut...
	e. CONTRACTOR abandons all or a material part of the Project, which abandonment is deemed to occur if (i) CONTRACTOR demonstrates through statements, acts, or omissions an intent not to continue, for any reason other than for a reasons expressly permi...
	f. CONTRACTOR fails to resume performance of the scope of the work that has been suspended or stopped within five calendar days after (i) cessation of the event preventing performance (and for which CONTRACTOR is expressly permitted to have suspended ...
	g. Insolvency, Bankruptcy Events:
	(i.) CONTRACTOR commences a voluntary case seeking liquidation, reorganization or other relief with respect to CONTRACTOR or CONTRACTOR’s debts under any U.S. or foreign bankruptcy, insolvency or other similar law; seeking the appointment of a trustee...
	(ii.) An involuntary case is commenced against CONTRACTOR seeking liquidation, reorganization, dissolution, winding up, a composition or arrangement with creditors, a readjustment of debts or other relief with respect to such CONTRACTOR or CONTRACTOR’...
	(iii.) In any voluntary or involuntary case seeking liquidation, reorganization or other relief with respect to CONTRACTOR or its debts under any U.S. or foreign bankruptcy, insolvency or other similar law, this Agreement or any of the other Contract ...
	(iv.) Any voluntary or involuntary case or other act or event described in clause (g)(i) or (g)(ii) shall occur (and in the case of an involuntary case shall not be contested in good faith or shall remain undismissed and unstayed for a period of 60 da...

	h. Allows any final judgment to remain unsatisfied for a period that, in SCDOT’s sole judgment, poses a material adverse effect on CONTRACTOR’s ability to perform the scope of the Work and, in particular, to pay for its obligations to SCDOT, subcontra...
	i. CONTRACTOR makes, attempts to make, or suffers a voluntary or involuntary assignment or transfer of all or any portion of this Agreement or its interest in the Project;
	j. CONTRACTOR materially fails to observe or to perform, or to cause to be observed or performed, timely any other material covenant, agreement, obligation, term, or condition required to be observed or performed by CONTRACTOR under the Agreement incl...
	(i.) Fails to supply a sufficient number of properly skilled workmen, tools, materials and equipment to assure the prompt completion of the work; or
	(ii.) Failure to comply with applicable permits, law, or use of the Project violates such permits, law, or this Agreement;

	k. Any representation or warranty in the Agreement, the SOQs and Proposal (which representations and warranties of CONTRACTOR are incorporated into the Proposal explicitly or by reference), or the Proposal is false in any material respect, materially ...
	l. Any certificate, schedule, report, instrument, or other document delivered by or on behalf of CONTRACTOR to SCDOT under the Agreement is false or incorrect in any material respect, materially misleading, or inaccurate in any material respect when m...
	m. CONTRACTOR (i) fails to make any payment owing to SCDOT under the Agreement in full and when due (including specifically payment of any liquidated or stipulated damages hereunder); or (ii) fails to make, absent a bona fide and valid dispute, paymen...
	n. CONTRACTOR fails (i) to obtain, provide, and maintain any insurance, surety bonds, guarantees, letters of credit, or other payment or performance security as is required under the Agreement for the benefit of the relevant parties, or (ii) to comply...
	o. Unless continued performance of this Agreement is permitted under the terms of a debarment agreement with the State of South Carolina or otherwise as permitted under clause 2.e. below, and after any rights of appeal have been exhausted, if CONTRACT...
	p. CONTRACTOR fails to comply with any order by SCDOT issued under, and pursuant to a contractual right in, this Agreement, including specifically orders to suspend CONTRACTOR’s performance of the scope of work, in whole or in part, within the time al...

	2. Cure Periods.  The following list identifies CONTRACTOR’s rights to receive notice and opportunity to cure before SCDOT may exercise its remedies under clause 3 below, and this list also identifies other Contractor Defaults that are not subject to ...
	a. Except as otherwise specifically set forth in this clause 2, CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B shall be entitled to 15 days prior written notice and opportunity to cure any Contractor Defaults before SCDOT may...
	b. CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B shall be entitled to seven days prior written notice and opportunity to cure the Contractor Defaults under clauses XVII.A.1.h., m., and n. before SCDOT may exercise any remedi...
	c. Except with respect to those Contractor Defaults listed in clauses d. and e. below, if Contractor Defaults under clauses XVII.A.1.a., f., m., and n. are capable of cure (as determined by SCDOT in its sole discretion) but, by its nature, cannot be c...
	d. Except with respect to those Contractor Defaults listed in clause c. above and clause e. below, if a Contractor Default under clause XVII.A.1.e. cannot be cured within 15 days (as determined by SCDOT in its sole discretion), then CONTRACTOR shall c...
	e. CONTRACTOR hereby acknowledges and agrees that no notice and no opportunity to cure is required with respect to the Contractor Defaults under clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to exercise its remedies hereu...
	f. With respect to the Contractor Default under clause XVII.A.1.o., CONTRACTOR shall take appropriate steps to obtain, or to require its equity or joint venture member of CONTRACTOR, any consultant, subcontractor, subconsultant, vendor, or supplier, o...
	(i.) With respect to a Contractor Default under clause XVII.A.1.o(i) involving CONTRACTOR, CONTRACTOR shall have 60 days after the effective date of the disqualification, suspension, debarment or agreement for exclusion to (i) obtain a debarment agree...
	(ii.) With respect to a Contractor Default clause XVII.A.1.o(i) involving any equity or joint venture member of CONTRACTOR involving any equity or joint venture member of CONTRACTOR, CONTRACTOR shall have 60 days after the effective date of the disqua...
	(iii.) With respect to a Contractor Default under clause XVII.A.1.o(i) involving a consultant, subcontractor, subconsultant, vendor, or supplier, or any other person or entity for which CONTRACTOR is legally responsible, CONTRACTOR shall have 60 days ...


	3. Remedies.
	a. General Provisions.
	(i.) Failure to provide notice to CONTRACTOR’s surety providing the bond(s) pursuant to Article VI.B shall not preclude SCDOT from exercising its remedies under this clause 3.
	(ii.) SCDOT shall also be entitled to exercise any other rights and remedies available under this Agreement, or available at law.
	(iii.) SCDOT’s rights under this Agreement shall be cumulative and shall be in addition to every other right provided under this Agreement or at law, and the exercise or beginning of the exercise by SCDOT of any one or more of any of such rights or re...
	(iv.) Except as expressly stated otherwise in this Agreement, SCDOT’s exercise of any right or remedy does not waive or release, nor shall be deemed to waive or release, CONTRACTOR from any obligations or limiting other remedies that may be available ...

	b. SCDOT Step-In
	(i.) Subject to any surety rights under surety bond(s) placed for the Project pursuant to Article VI.B., SCDOT shall have the right, but not the obligation, to pay such amounts and or perform such acts as may then be required of CONTRACTOR under the A...
	(ii.) SCDOT may appropriate any or all materials and equipment on the Site as SCDOT determines may be suitable and acceptable and, if and when consistent with the terms of any surety bond(s) placed pursuant to Article VI.B, SCDOT may direct the Surety...
	(iii.) SCDOT may deduct from any amounts payable by SCDOT to CONTRACTOR such amounts payable by CONTRACTOR to SCDOT, including those damages listed in clause c. below.

	c. Performance Security
	(i.) SCDOT may make demand upon and enforce any surety bond, and make demand upon, draw on and enforce and collect any letter of credit, guaranty or other payment or performance security available to SCDOT under this Agreement, with respect to such Co...
	(ii.) SCDOT will apply the proceeds of any such action to the satisfaction of CONTRACTOR’s obligations under this Agreement, including payment of amounts due to SCDOT.
	(iii.) The provisions of clauses (i) and (ii), shall not apply where access to any such surety bond, letter of credit, guaranty or other payment or performance security is for the purpose of satisfying damages owing to SCDOT, in which case SCDOT shall...
	(iv.) SCDOT will notify CONTRACTOR at the same time or promptly after it takes any action to make demand upon, draw on, enforce or collect any such surety bond, letter of credit, guaranty or other payment or performance security.

	d. Damages
	(i.) Without limiting SCDOT’s right to deduct in the event of self-performance under clause 3.b. above, and except as limited by SCDOT’s agreement to liquidate certain damages as specified in the Agreement, SCDOT shall be entitled to recover any and a...
	a) the aggregate of reimbursements owing SCDOT;
	b) any liquidated or stipulated damages accrued;
	c) 125% of the amounts SCDOT deems advisable to cover any existing or threatened claims of consultants, subcontractors, subconsultants, vendors, suppliers, other laborers, or other persons or entities;
	d) amounts of any losses incurred or reasonably expected to be incurred by SCDOT in completing the Project;
	e) the cost to complete or remediate uncompleted or other nonconforming work, plus an administrative charge equal to 10% of such costs;
	f) throw-away costs for unused portions of the completed portions of the Project
	g) increased financing costs of SCDOT, if any,
	h) other damages or amounts that SCDOT has or will be incurred to rectify any breach or failure to perform by CONTRACTOR and/or to bring the condition of the Project to the standard it would have been in if CONTRACTOR had complied with its obligations...
	i) other damages or amounts that SCDOT has determined are or may be payable to SCDOT under this Agreement.

	(ii.) Where this Agreement is terminated, the damages recoverable by SCDOT shall also include the present value of
	a) actual and projected costs to SCDOT to terminate, take over the Project, re-procure and replace CONTRACTOR;
	b) actual and projected delay costs; and
	c) actual and projected increases in costs to SCDOT to complete the Project.

	(iii.) Damages owed to SCDOT under this clause c. shall bear interest at the statutory rate of interest under S.C. Code Ann. 34-31-20 from and after the date any amount becomes due to SCDOT until the date paid.  The interest rate shall accrue on all a...
	(iv.) Additional Provisions pertaining to costs.
	a) If, after termination, it is determined that the Contractor was not in default, or that the default was excusable, the rights and obligations of the parties shall be the same as a termination by SCDOT for its convenience.
	b) In lieu of the provisions of this Article XVII for terminating this Agreement for cause, SCDOT may pay CONTRACTOR for the work already completed in accordance with the Agreement and may treat the work remaining undone as if they had never been incl...


	e. Termination of the Agreement by SCDOT.
	(i.) CONTRACTOR acknowledges and agrees that any Contactor Default would result in material and substantial harm to SCDOT’s rights and interests under this agreement, and therefor justifies termination of this Agreement unless fully and completed cure...
	(ii.) Upon expiration of any applicable cure period (if any), and after complying with other obligations of SCDOT, if any, under any surety bonds provided by CONTRACTOR under Article VI.B., if CONTRACTOR’s surety providing such bond(s) refuses to comp...

	f. Joint and Several Liability of CONTRACTOR and Surety/ies
	g. Final Release


	A. Suspension of the work for cause
	1. Notwithstanding the notice and cure period provisions of this Article XVII, if not substantially cured promptly after SCDOT notifies CONTRACTOR of any of the following, SCDOT has the authority to suspend the Work by written order, wholly or in part...
	a. handle (i) Hazardous Waste, or (ii) any archaeological, paleontological, biological, or cultural resource, in any case, in accordance with prudent industry practices, applicable laws, governmental approvals, or permits; or
	b. comply with any law, governmental approval or permit.

	2. If not substantially cured within three days after SCDOT delivers notice thereof to CONTRACTOR, SCDOT has the authority to suspend the Work by written order, wholly or in part, for CONTRACTOR’s failure to:
	a. observe any conditions to commencement of certain portions of the scope of the Work and thereafter commences performance;
	b. provide proof of required insurance coverage hereunder;
	c. maintain any surety bond(s) required hereunder;
	d. correct any nonconforming work; or
	e. perform the scope of the work in compliance with the Agreement.

	3. CONTRACTOR shall promptly comply with any such written suspension order, even if it disputes the grounds for suspension.  CONTRACTOR shall promptly recommence performance of the scope of the work upon receipt of written notice from SCDOT directing ...
	4. SCDOT shall have no liability to CONTRACTOR in connection with any such suspension, and CONTRACTOR shall have no right to any adjustment in the Contract Price, additional costs, or additional time on the then-current CPM Schedule in connection with...
	5. If SCDOT orders suspension of Work on one of the foregoing grounds but it is finally determined under the Agreement’s dispute resolution procedures that such grounds did not exist, it shall be treated as a suspension for SCDOT’s convenience under c...

	B. Suspensions for Convenience; Suspensions for Safety
	1. SCDOT may, at any time and for any reason, by written notice, order CONTRACTOR to suspend all or any part of performance of the scope of the work for the period of time that SCDOT deems appropriate for the convenience of SCDOT.  CONTRACTOR shall pr...
	2. CONTRACTOR shall be entitled for additional time, on a day-by-day basis (or for such additional time, in SCDOT’s sole discretion), to achieve Substantial Completion for each day of delay to the CPM Schedule caused by or will result in an identifiab...
	a. SCDOT shall have the right to direct suspensions of the work for convenience not exceeding 48 hours each, up to a total of 144 hours during the term before any such CONTRACTOR entitlement to additional time shall accrue;
	b. SCDOT may nonetheless suspend the work for its convenience for lack of appropriations, in which case, any such suspension shall not serve to diminish SCDOT’s balance of 144 hours then-existing, but CONTRACTOR shall be entitled to additional time an...
	c. SCDOT may suspend the work for its convenience during any period of governmental shutdowns, government-declared restrictions, or other direction of the State or federal executive (including specifically any quarantine or other governmental and non-...
	d. SCDOT may suspend the work for its convenience upon discovery of any known or suspected Hazardous Waste or any known or suspected archaeological, paleontological, biological, or cultural resource, and without limiting clause B.1.a above, the durati...

	3. CONTRACTOR shall not be entitled to any additional costs incurred or additional compensation arising out of, relating to, resulting from, or caused by any such suspension directed by SCDOT for its convenience not exceeding 48 hours each, up to a to...
	a. CONTRACTOR shall not be entitled to any disruption damages in connection with any additional costs claimed with respect to any suspension directed by SCDOT for its convenience;
	b. CONTRACTOR shall not be entitled to any punitive, indirect, special, incidental, or consequential damages in connection with any additional costs claimed pursuant to any suspension directed by SCDOT for its convenience;
	c. Delay and such other actual, direct, and documented additional incremental costs shall not exceed those calculated pursuant to Section 105.16.5 of the SCDOT Standard Specifications, with the exception of extended job site overhead rates which shall...

	4. CONTRACTOR shall not be entitled to an extension of time or additional costs if the delay arising out of, relating to, or resulting from any suspension directed by SCDOT for its convenience is concurrent with any other unrelated delay to an activit...
	5. Notwithstanding anything to the contrary herein, CONTRACTOR acknowledges that among SCDOT’s functions and purposes under SC. Code Ann. 57-1-30(B) is to provide safe transportation for the movement of people and goods throughout the state, and accor...

	C. Responsibilities of CONTRACTOR During Suspension Periods
	D. Termination for Convenience
	1. SCDOT reserves the right to terminate the Agreement at any time, in whole or in part, and upon 30 days written notice to CONTRACTOR, if SCDOT determines it to be in the public interest.  Should the Agreement be so terminated by SCDOT for its conven...
	2. Termination of all or a portion of this Agreement shall not relieve CONTRACTOR of any responsibility it would otherwise have for the work completed, or for any claims arising from that work.
	3. For avoidance of doubt, any termination by SCDOT for lack of appropriations would be a termination for convenience under this clause E.

	E. Responsibilities of CONTRACTOR Following Notice of Termination of the Agreement
	1. CONTRACTOR shall timely comply with the following provisions independently of, and without regard to, the timing for determining, adjusting, settling, and paying any amounts due CONTRACTOR or SCDOT on account of termination, if any:
	a. CONTRACTOR shall promptly deliver to SCDOT or its designee possession of all Project Documents, as defined in Article II.F, in CONTRACTOR’s possession or control that relates to the Project and that SCDOT deems necessary for completion of the Project;
	b. CONTRACTOR shall discontinue performance of the scope of the Work, withdraw from the Site, and shall remove materials, equipment, tools, and instruments used by, and any debris or waste materials generated by CONTRACTOR and any subcontractor, vendo...
	c. If and as directed by SCDOT, CONTRACTOR shall confirm the assignment to SCDOT of any contracts with consultants, subcontractors, subconsultants, vendors, or suppliers, and CONTRACTOR shall terminate, at its sole cost, any such contracts not assigned;
	d. CONTRACTOR shall otherwise promptly and orderly transition the work, demobilize, and transfer management, care, custody, and control of the Project to SCDOT.

	2. If SCDOT determines that CONTRACTOR has failed to comply with the foregoing, then upon subsequent notice from SCDOT to CONTRACTOR making reference to this clause, CONTRACTOR acknowledges and agrees that it shall be deemed to have surrendered its ac...
	3. CONTRACTOR shall, and shall cause its consultants, subcontractors, subconsultants, vendors, and suppliers to, complete all of the foregoing prior to the effective date of the termination of the Agreement as set forth in the notice to CONTRACTOR


	XVIII. DISADVANTAGED BUSINESS ENTERPRISES
	XIX. ON-THE-JOB TRAINING REQUIREMENTS
	XX. RECORD RETENTION
	A. Retention Period
	1. CONTRACTOR shall maintain the following documents for a period of three years or a period equal to the warranty period, whichever is longer, after Final Completion of the Project:
	a. All CONTRACTOR samples and test reports;
	b. Daily Diaries and any other documents required to be retained in accordance with the Quality Control Plan.
	c. Documents required to be retained under Article VIII.A.17.
	d. Documents required to be retained under FHWA 1273.
	e. Documents items listed in Subsection 109.10 and 105.16.9 of the SCDOT Standard Specification.

	2. During the retention period, SCDOT will be granted access to those documents upon reasonable notice.  At any time during the retention period, SCDOT will have the option of taking custody of the documents. CONTRACTOR shall obtain a written release ...


	XXI. AS-BUILTS
	A. Documents
	1. In addition to those documents set forth elsewhere in this Agreement, CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets of as-built drawings (See Article XXI.D for details).  As-built plans consist of the final version of t...
	2.  Information regarding major revisions to the plans shall be noted in a revision box on the plans.  The information listed in the revision box shall include:  the initiator of the revision, a brief explanation of the nature of the revision, and acc...
	3. In addition to the revisions that incorporated changes during construction, the as-built plans shall include the following information gathered during construction:
	a. The location and elevation of foundations remaining below grade.
	b. The final profile of each bridge constructed.  Verification of bridge deck elevations shown in the plans.
	c. If any structure has pile foundations, information concerning the pile driving operation shall be listed to include pile and driving equipment data, final pile bearing, elevation of pile tip when plan bearing was obtained, final pile tip elevation,...
	d. If any structure has drilled shaft foundations, information concerning the installation of the shaft shall be listed to include the drilled shaft report.  This information shall be entered on each footing or bent sheet, or be included as a new shee...
	e. The final horizontal location of all existing and relocated utility lines and structures that are within the right-of-way. Include approved Utility Agreements, No Cost/No Conflict Letters, and Encroachment Permits.
	f. The final location and elevations of all pipes, culverts, and drainage structures.
	g. To include all right-of-way revisions, permissions, and an updated right-of-way data sheet to show the date and manner of acquisition of each tract

	4. As-built plans shall be submitted as electronic files (Adobe PDF) as individual sheets sized and properly scaled to 36 inch x 22 inch. Plans shall be submitted via ProjectWise and an email to SCDOT that verifies the contents of the upload. The leve...


	XXII. ESCROW PROPOSAL DOCUMENTS
	XXIII. DISPUTE RESOLUTION
	A. Parties
	1. Each party hereby waives a trial by jury regarding any dispute between them arising out of this Contract and any such trial will be a non-jury trial before the South Carolina Circuit Court in Richland County.
	2. In the event of a dispute between the parties, it shall be a condition precedent to litigation that the parties submit the dispute to the Standing Dispute Review Board pursuant to the Claims Procedure set forth in the Project Supplemental Specifica...
	3. CONTRACTOR consents that any papers, notices, or process necessary or proper for the initiation or continuation of any disputes, claims, or controversies relating to the Agreement, any court action in connection therewith, or for the entry of judgm...


	XXIV. SCDOT’S AGENT
	XXV. ASSIGNABILITY
	A. By CONTRACTOR
	1. Neither the Agreement nor CONTRACTOR’s interest herein, in whole or in part, shall be voluntarily or involuntarily assigned, sold, conveyed, transferred, pledged, mortgaged, or otherwise encumbered (by way of grant of right of entry, grant of speci...
	2. Any purported voluntary or involuntary sale, assignment, conveyance, transfer, pledge, mortgage, or encumbrance of this Agreement, in whole or in part,, or other grant of right of entry, or grant of other special use, management or control of the P...

	B. By SCDOT.
	C. Restrictions on Equity Transfers and Changes of Control
	1. Except as permitted in this Article, no voluntary or involuntary Change of Control of CONTRACTOR, including any Equity Transfer that would result in a Change of Control of CONTRACTOR, shall be permitted without the prior written consent of SCDOT.
	2. Transfers and transactions within any of the exceptions described in clauses (a) through (e) of the definition of Change of Control are allowed at any time without necessity for SCDOT’s approval but, in the case of exceptions described in clauses (...
	3. Any purported voluntary or involuntary Equity Transfer or Change of Control in violation of this clause C. shall be null and void ab initio.

	D. Definitions.
	1. Equity Transfer means any sale, assignment, conveyance, transfer, pledge, mortgage, or other encumbrance of any equity interest in CONTRACTOR.
	2. Change of Control means any Equity Transfer, transfer of an interest, direct or indirect, in an equity member, or other sale, assignment, conveyance, transfer, pledge, mortgage, or other encumbrance financing, grant of security interest, hypothecat...
	a. A change in possession of the power to direct or control the management of CONTRACTOR Developer or a material aspect of its business due solely to a bona fide transaction involving beneficial interests in the ultimate parent organization of an equi...
	b. An upstream reorganization or transfer of direct or indirect interests in CONTRACTOR so long as there occurs no change in the entity with ultimate power to direct or control or cause the direction or control of the management of CONTRACTOR;
	c. An Equity Transfer, where the transferring equity member and the transferee are under the same ultimate parent organization ownership, management and control before and after the transfer;
	d. A change in possession of the power to direct or control the management of CONTRACTOR or a material aspect of its business due solely to bona fide open market transactions in securities effected on a recognized public stock exchange, including such...
	e. The exercise of minority veto or voting rights (whether provided by applicable law, by CONTRACTOR’s organizational documents or by related member or shareholder agreements or similar agreements) over major business decisions of CONTRACTOR, provided...



	XXVI. GENERAL PROVISIONS
	1. This Agreement shall be governed by and interpreted in accordance with the substantive laws of the State of South Carolina.
	2. Headings and titles of the various parts of this Agreement are for convenience of reference only and shall not be considered in interpreting the text of this Agreement.  Modifications or amendments to this Agreement must be in writing and executed ...
	3. In the event that any portion or all of this Agreement is held to be void or unenforceable, the parties agree to negotiate in good faith to reach an equitable agreement which shall affect the intent of the parties as set forth in this Agreement.  F...
	4. All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will be sufficient when sent registered or certified mail to SCDOT addressed as follows:
	5. The Contract Documents set forth the full and complete understanding of the parties as of the Effective Date defined herein, and supersedes any and all prior agreements, representations, and understandings of any kind.
	6. The parties make no representations, covenants, warranties or guarantees, express or implied, other than those expressly set forth herein.  The parties’ rights, liabilities, responsibilities and remedies within respect to the work shall be exclusiv...
	7. In no event shall any failure by either party hereto to fully enforce any provision to this Agreement be construed as a waiver by such party of its right to subsequently enforce, assert or rely upon such provision.
	8. Nothing in this Agreement is intended to create any contract rights for any party other than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights intended to be created hereby.
	9. All obligations of SCDOT hereunder are subject to all applicable law and appropriations by the South Carolina General Assembly.  The obligation of SCDOT to make any payments under this Agreement does not constitute an indebtedness of the State of S...
	10. CONTRACTOR is an independent contractor, and nothing contained in this Contract shall be construed as constituting any relationship with SCDOT other than that of independent contractor.  In no event shall the relationship between SCDOT and CONTRAC...
	11. This Contract shall be binding on and inure to the benefit of SCDOT and CONTRACTOR and each of their successors, permitted assigns, and legal representatives.
	12. CONTRACTOR’s and SCDOT’s representations and warranties, if any, the dispute resolution provisions, the indemnifications, the express obligations of the parties following termination, and all other provisions which by their inherent character shou...
	13. Persons employed by, or contracted to, SCDOT in connection with this Contract are acting solely as agents and representatives of SCDOT when carrying out the provisions of, or exercising the power or authority granted to them under, this Contract. ...
	14. It is understood and agreed by the parties hereto that if any part, term, or provision of this Contract is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity of the remaining portions or provi...
	15. The language in all parts of the Contract shall in all cases be construed simply, as a whole and in accordance with its fair meaning and not strictly for or against any party.  In the event of an ambiguity in or dispute regarding the interpretatio...
	16. This instrument may be executed in two or more counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same instrument.

	CERTIFICATION OF CONTRACTOR
	CERTIFICATION OF DEPARTMENT
	DRUG-FREE WORKPLACE CERTIFICATION
	COMMISSIONER EMPLOYEE INTEREST CERTIFICATION
	PROJECT INFORMATION PACKAGE aCKNOWLEDGMENT FORM

	P041165_Exhibit 1 - Bid Form_Clean
	P041165_Exhibit 2 - Schedule of Values_Clean
	P041165_Exhibit 3 - Scope of Work_Clean
	P041165_Exhibit 4 - Project Design Criteria_Clean
	P041165_Exhibit 4a - Roadway Design Criteria_Clean
	P041165_Exhibit 4b - Structures Design Criteria_Clean
	1. GENERAL
	2. CRITERIA
	2.1 New Highway Bridges
	2.1.1 Bridge Design
	2.1.2 Seismic Design and Detailing
	2.1.3 Removal and Disposal of Existing Bridges
	2.1.4 Dimensions
	2.1.5 Span Arrangement
	2.1.6 Superstructures
	2.1.7 Concrete Strengths
	2.1.8 Corrosion Protection
	2.1.9 Final Finish of Exposed Concrete Surfaces
	2.1.10 Lightweight Concrete
	2.1.11 Post-Tensioning
	2.1.12 Bridge Decks
	2.1.13 Stay-in-Place Bridge Deck Forms
	2.1.14 Barriers
	2.1.15 Bridge Drainage
	2.1.16 Pile Sizes and Types
	2.1.17 Drilled Shafts
	2.1.18 Crosshole Sonic Logging (CSL) Testing
	2.1.19 Substructures
	2.1.20 Wing Walls
	2.1.21 Slope Protection
	2.1.22 Bridge Plans

	2.2 Retaining Walls

	3. BRIDGE LOAD RATING

	P041165_Exhibit 4c - Pavement Design Criteria_Clean
	P041165_Exhibit 4d Part 1 - Signing and Pavement Markings_Clean
	1. GENERAL Provisions for permanent pavement markings
	2. General provisions for permanent signing

	P041165_Exhibit 4d Part 2 - Work Zone Traffic Control_Clean
	1. GENERAL
	2. CRITERIA
	2.1 General Regulations
	2.2 Lane Closure Restrictions
	2.2.1 Primary and Secondary Routes –

	2.3 Shoulder Closure Restrictions
	2.3.1 Primary and Secondary Routes –

	2.4 Detour Requirements
	2.5 Mobile Operations
	2.6 Typical Traffic Control Standard Drawings
	2.7 Staging


	P041165_Exhibit 4e - Hydraulic Design Criteria_Clean
	2.2 Bridge Hydraulic Design and Scour
	2.3 Sediment and Erosion Control, Water Quality, and NPDES

	P041165_Exhibit 4f - Geotechnical Design Criteria_Clean
	P041165_Exhibit 4z - Project Design Deliverables_Clean
	1.0 GENERAL
	1.1 Document Naming Conventions
	1.2 Submittal Exceptions

	2.0 SUBMITTAL PACKAGES
	*** CONTRACTOR may rely on survey information provided in Attachment B – Supplemental Design Criteria. CONTRACTOR shall incorporate the information into the final project documents.  CONTRACTOR shall be responsible for supplementing the survey informa...
	3.0 SUBMITTAL PACKAGE CONTENTS
	3.1 All Submittals Packages
	 Partial submittal of the required contents of the preliminary, right of way, or final submittal packages will not be allowed, with one exception. Once load rating QA review in conjunction with the Final Bridge Plan submittal has been completed (QA c...
	 Perform a thorough QC review of the submittal packages prior to submitting them to SCDOT.
	 Digital signatures are required for RFC documents. Inked signatures are not allowed
	 Submittal package pdf files shall be flattened before being uploaded to ProjectWise with the exception of RFC individual digitally signed sheets.
	 Plans shall be submitted electronically as a landscape 22”x36” pdf file for road plans and 22”x34” pdf file for bridge plans.
	 Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  Larger sheets may be included for charts, diagrams, etc.
	 At the request of SCDOT or its representative, Contractor shall submit calculations and/or design files, including computer aided drafting files for review with a submittal package, or at any point prior when requested by SCDOT.

	3.2 Preliminary Submittal Packages
	3.2.1 Preliminary Road Plans
	3.2.2  Preliminary Road Calculation Package
	3.2.3 Conceptual Work Zone Traffic Control Plans
	3.2.4 Conceptual ITS Design Plans
	3.2.5  Preliminary Bridge Plans
	3.2.6  Preliminary Hydraulic Reports
	3.2.7 Preliminary Road & Bridge Geotechnical Reports
	3.2.8 Preliminary Seismic Design Summary Report

	3.3 Right-of-Way Submittal Packages
	3.3.1 Right-of-Way Plans
	3.3.2  Conceptual Work Zone Traffic Control Plans
	3.3.3 Conceptual ITS Design Plans
	3.3.4  Right-of-Way Hydraulic Reports

	3.4 Final Submittal Packages
	3.4.1 Final Road Plans
	3.4.2 Final Road Calculation Package
	3.4.3 Final Bridge Plans
	3.4.4 Work Zone Traffic Control Plans
	3.4.5 Final ITS Design Plans
	3.4.6 Final Hydraulic Report
	3.4.7 Final Road & Bridge Geotechnical Reports
	3.4.8  Final Seismic Design Summary Report
	3.4.9 Bridge Load Rating Documentation

	3.5 RFC Submittal Packages
	 RFC submittal packages shall be submitted once all comments have been closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of a segment or structure and a request for RFC plans has been issued by the Construction Office.
	 After all comments are closed, no changes shall be made to the design deliverables before providing a RFC submittal package.
	 Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation Guide and the SCDOT Bridge Design Manual if not submitted with digital signatures.
	 The Engineer of Record, a licensed and registered Professional Engineer in the State of South Carolina, shall sign and seal all RFC plans and reports. RFC documents shall be original documents if not submitted with digital signatures.
	 RFC documents submitted with digital signatures shall comply with the SCDOT Digital Signatures Manual.
	 A complete set of Road and Bridge design calculations shall be included with the respective RFC submittal package and at any point prior when requested by SCDOT. Organize each calculation package in a neat and logical format, including a table of co...

	3.6 Revisions to RFC Plans and Reports
	 After providing a RFC submittal package, any subsequent changes to the RFC plans and reports will be considered revisions.  Revisions shall be denoted as detailed in the design manuals or as directed by the Department.

	3.7 Traffic Management Plan
	 The Contractor shall submit a Traffic Management Plan in accordance with the document, Rule on Work Zone Safety and Mobility: Implementation, Maintenance, and Safety Guidelines.
	 All components of the Transportation Management Plan shall be submitted for review by SCDOT and must be approved before any construction activities can begin.

	3.8 Foundation Installation Plan Submittals
	 Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation Plans (PIP) in accordance with the 2025 SCDOT Standard Specifications for Highway Construction.  Submit all foundation installation plan submittals electronically.  The Co...

	3.9 Foundation Testing Submittals
	 Submit to SCDOT an electronic copy of all applicable foundation testing reports for all bridge and roadway structures to include but not limited to Shaft Load Test and Pile Driving Analyzer test reports.

	3.10 Hazardous Materials Testing Submittals
	 The Contractor shall submit to SCDOT:
	o Results of any hazardous materials analytical testing of sampled or excavated subsurface materials as outlined in the Agreement.
	o Manifests of all hazardous materials requiring disposal.

	3.11 Shop Plans
	 Submit shop plans, as defined by the Standard Specifications for Highway Construction, to the Contractor’s EOR for review and approval. Route all approved shop plans to SCDOT for review and distribution. Provide shop plan submittals that meet the cr...

	3.12 Working Drawings
	 Submit working drawings and design calculations, as defined by the Standard Specifications for Highway Construction, to the Contractor’s EOR for review and approval. Route all approved working drawings and design calculations to the SCDOT for review...

	3.13 NPDES Submittals
	 The appropriate level of design and review shall be completed prior to any NPDES package submittal.

	3.14 Revised Permit Drawings
	 Contractor shall provide to SCDOT revised permit drawings that show ROW limits that differ from those in the approved USACE Permit.

	3.15 As-Built Plans
	 Provide a copy of the as-built plans in accordance with the Manual of Instruction for the Preparation of As-built Plans.
	 Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 which captures all changes to electronic data since the final plans submittal.
	 A complete as-built set of signing plans, including SignCAD copies of all layouts, shall be submitted to the SCDOT as directed by the Director of Traffic Engineering at the conclusion of the project.
	 The CONTRACTOR shall provide as-built plans to include: directional bore logs, conduit offsets every 500’, GPS data of device locations, all service and pull boxes, power metering points, mid span and reel end splices (three complete sets). An elect...
	 Provide As-Built “red-lined” signal plans to the District Signal Shop after the signal work is completed.
	 Provide as-built load rating(s), updated as needed, with as-built plans if there have been any changes to the bridge(s) that affect the load rating.  If no changes are made that affect the load rating(s), provide a certification signed by the engine...
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	SPECIAL PROVISIONS
	(1) DIVISION 100:  STANDARD DRAWINGS:
	(2) DIVISION 100:  MOST RECENT EFFECTIVE UPDATES:
	(3) DIVISION 100:  IMMINENT STANDARD DRAWINGS:
	(4) DIVISION 100:  STANDARD DRAWING ERRATA:
	(5) DIVISION 100:  CONSTRUCTION MANAGEMENT SYSTEM:
	(6) SECTION 102: UNIQUE ENTITY ID (SAM) REQUIREMENT FOR ALL PROJECTS
	(7) SECTION 103:  MOBILIZATION – SUBCONTRACTOR:
	(8) SECTION 104:  CONTRACT CHANGES:
	A. Purpose
	B. Definitions
	C. Procedures
	1. General
	a. Utilize SCDOT CR Form for all RFIs, DCNs, FCNs, and CCRs.
	b. Contractor will submit a form to the SCDOT RCE via ProjectWise, or vice versa, for all RFIs, DCNs, FCNs, and CCRs.  FHWA shall be copied on Projects of Division Interest (PoDI).
	c. A sequential project-specific numbering system should be used for each CR submittal (e.g. CR-001).
	d. The RCE shall track the review progress for all documents in real time in a single spreadsheet in ProjectWise.  This spreadsheet shall include:
	1) The CR number
	2) The duration agreed to for review completion
	3) The status of each submittal in each update
	4) The party that is currently responsible for reviewing and responding

	e. Initial review times for each of these documents will be 10 business days, unless otherwise agreed upon by the RCE and the Contractor.  Review times may be extended if SCDOT’s initial comments are not addressed.  The Contractor and RCE are responsi...
	f. If an approved CCR impacts contract time or price, it should be documented expeditiously as a Change Order in SCDOT’s Construction Management System.
	g. If a CR requires revision, it shall supersede all previous submittals and therefore must include all necessary attachments. A new CR form shall be submitted with the original identification number and applicable revision number (e.g. CR-001-R1).

	2. Requests for Information
	a. RFIs submitted by the Contractor to SCDOT:
	1) All RFIs are to be submitted by the Contractor’s Project Manager to the RCE using the CR Form.  The form and supporting documentation shall be placed in a designated ProjectWise folder that the Contractor, RCE, DOC’s Office, and Preconstruction may...
	Upon receipt, discipline experts for the Contractor, EOR, or SCDOT may discuss details independently, but any conclusions and supporting information must be documented in a formal response by the RCE utilizing the original CR Form.

	b. RFIs sent by SCDOT to the Contractor:
	1) The RCE will develop the RFI in coordination with SCDOT staff as needed.  The RCE will provide all RFIs via a designated ProjectWise folder that the Contractor, RCE, DOC’s office, and Preconstruction may access.
	The Contractor will submit the response and supporting information to the RCE in this same ProjectWise folder.
	The RCE will review the Contractor’s response and determine whether a separate notification or request is needed.


	3. Design Change Notification
	a. The Contractor shall notify the RCE of any design changes being considered on any documents or plans that have been released for construction by utilizing CR Form.  Supporting the form should be all revised documents that clearly identify all propo...
	b. Once the DCN is reviewed and if all comments are resolved, the RCE will accept the DCN using CR Form and submit to the Contractor along with all necessary attachments.  If any SCDOT comments cannot be resolved in accordance with the contract requir...
	c. Digital and hard copies of revised plans that will become revised RFC plans shall be submitted by the Contractor following the procedures outlined in the contract and as agreed to for the original RFC plans.  The Contractor shall provide revised Re...
	d. The Contractor is to ensure that all parties affected by any design changes and/or plan revisions receive revised RFC plans, i.e. utility companies, subcontractors, sub-consultants, railroad company representatives, etc.

	4. Field Change Notification
	a. The Contractor shall notify the RCE of any FCN under consideration utilizing CR Form.
	b. The Contractor shall clearly identify all proposed changes on CR Form and attach all supporting documents and details needed for SCDOT to fully understand the proposed changes.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are...
	c. If the FCN does not require any design changes to the RFC plans, does not violate the contract requirements, and in the opinion of the RCE, complies with SCDOT accepted practices, the RCE will accept the FCN.
	d. If the FCN requires design changes to the RFC plans, the FCN will be rejected and SCDOT will provide an explanation for the rejection and the need to resubmit as a DCN.
	e. If the FCN violates the contract requirements, the FCN will be rejected and SCDOT will provide an explanation for the rejection and comment on the favorability as a CCR.
	f. If the FCN does not comply with SCDOT accepted practices, the FCN may be accepted or rejected.  If rejected, SCDOT will provide an explanation for the rejection and comment on the favorability as a CCR.
	g. The Contractor shall document all SCDOT accepted FCNs as redlines in the as-built plans.

	5. Contract Change Request
	a. CCRs sent by Contractor to the SCDOT:
	1) The Contractor shall submit a CCR to the RCE with sufficient description, information, calculations, justification, and any impacts to cost and time for SCDOT to make an informed decision.  The Contractor shall provide the RCE with additional suppo...
	2) The RCE is to review the submittal and seek input from SCDOT discipline experts as needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved.
	3) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any CCR using CR Form.
	4) If the CCR is approved, including any changes to cost and time, a SiteManager Change Order will be issued to the Contractor for review and concurrence.
	5) If the CCR is determined to be necessary to the project but cost and time cannot be agreed upon, SCDOT reserves the right to direct the Contractor to perform the work under Force Account Procedures in lieu of rejection.  Upon completion of the chan...

	b. CCRs sent by SCDOT to the Contractor:
	1) The RCE shall submit a CCR to the Contractor with sufficient description and information for the Contractor to respond.
	2) The Contractor must respond with sufficient information, calculations, and justification for all cost and time changes.
	3) The RCE is to review the response and seek input from SCDOT discipline experts as needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved.
	4) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any cost or time changes associated with the CCR using CR Form.
	5) If the CCR is approved, including any changes to cost and time, a Change Order will be issued to the Contractor for review and concurrence.
	6) If the CCR is determined to be necessary to the project but cost and time cannot be agreed upon, SCDOT reserves the right to direct the Contractor to perform the work under Force Account Procedures in lieu of rejection.  Upon completion of the chan...




	(9) SECTION 104:  DETOUR ROUTES:
	(10) SECTION 105:  SCDOT COMPUTER USAGE POLICY:
	(11) SECTION 105:  EXTENDED JOB SITE OVERHEAD:
	(12) SECTION 105:  CROSS SLOPE VERIFICATION:
	(13) SECTION 106: SOURCE OF TELECOMMUNICATION AND VIDEO SURVEILLANCE EQUIPMENT
	(14) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS:
	(15) SECTION 107:  PROJECT BULLETIN BOARDS:
	(16) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED:
	(17) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS:
	A. Use of United States-flag vessels – General Provisions:
	A. Use of United States-flag vessels - The contractor agrees:

	(18) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE CONCERNING ILLEGAL ALIENS:
	A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws regarding Unauthorized Aliens and Public Employment;
	B. to provide SCDOT with any documents required to establish such compliance upon request; and
	C. to register and participate and require agreement from subcontractors and sub-subcontractors to register and participate in the federal work authorization program to verify the employment authorization of all new employees, or to employ only worker...

	(19) SECTION 107:  IRAN DIVESTMENT ACT:
	A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-310 that identifies persons engaged in investment activities in Iran. Section 11-57-310 requires the government to provide a person ninety days (90) writt...
	B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-330(B), you shall not contract with any person to perform a part o...
	C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any contract renewal, the renewal will be void ab initio.

	(20) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS:
	D. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that is included in your contract documents as the Supplemental Specification “Required Contract Provisions Federal-Aid Construction Contracts”. Section I.2...
	E. The contractor’s attention is directed to the requirements of the Supplemental Specification “Standard Federal Equal Employment Opportunity Construction Contract Specifications”. Section 2 requires that the provisions of this specification must be ...
	F. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity Performance certifications in the Proposal Form Certifications and Signatures section of the contract. Section 1 concerning Equal Employment Opportunity ...
	G. Prior to the approval of the subcontractor request, all DBE subcontracts must include a signed copy of the subcontract agreement between the Prime Contractor and the DBE Subcontractor.
	H. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a signed copy of the hauling agreement.
	I. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 1273, or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be physically included in each purchase agreement with a value of $10...

	(21) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS:
	A. Late Discovery of Archaeological/Historical Remains on Federal Aid Projects
	1. Responsibilities:
	Applicability:
	Cost Reimbursement and Time Delays:

	Approval of Designated Borrow Pits on Federal Aid Projects (Plant Sites which qualify as commercial are not included)

	(22) SECTION 107:  SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES TRAINING SPECIAL PROVISIONS:
	(23) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS:
	A. Description
	B. Pre-Construction Condition Assessment
	C. Crack Monitoring During Construction
	D. Vibration Monitoring During Construction
	1. Procedure - The Contractor shall monitor vibrations at no less than four locations at each specific site of construction activity along the perimeter of the project during all foundation and embankment construction activities. The locations shall b...
	2. Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If the data from the monitors indicate that vibrations are exceeding the established criteria, then the Contractor shall immediately notify the Engineer and ...
	3. Instrumentation – The vibration monitors shall consist of digital seismographs that display the particle velocities and associated frequencies plotted against the criteria for this project (i.e., Figure 1). Each seismograph shall contain geophones ...
	4. Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors before the start of each recording period. The transducer shall be positioned with the longitudinal axis toward the vibration source. Transducers must be a...
	5. Complaints - In the event of a complaint, the Contractor shall immediately contact the Engineer and review those construction activities that are inducing vibrations into the earth. The Contractor shall prepare a report documenting all relevant dat...

	E. Method Of Measurement

	(24) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN:
	A. Developing and maintaining the project website
	B. Soliciting and administering advertisements and media announcements, as deemed necessary
	1. Providing advance notice to the Department of upcoming project impacts
	2. Assisting the Department in the development of the target audience list
	3. Hand delivery of time sensitive informational materials
	1. State Senator(s) and Representative(s)
	2. Chairman of the County Council
	3. County Administrator/Manager
	4. County Planner
	5. City Mayor (as appropriate)
	6. City Manager (as appropriate)
	7. Transportation services
	8. Emergency services
	9. Neighborhood groups and private homes
	10. Industry and businesses
	11. Chamber(s) of Commerce
	12. Individual schools effected by the project
	13. Public School District(s) and Transportation Office(s)
	14. Post Office
	15. Any other organization as deemed necessary by the Department


	(25) SECTION 108:  PARTNERING:
	A. Covenant of Good Faith and Fair Dealing
	1. Each will function within the laws and statutes applicable to their duties and responsibilities.
	2. Each will avoid hindering the other’s performance.
	3. Each will proceed to fulfill its obligations diligently.
	4. Each will cooperate in the common endeavor of the Contract.

	B. Partnering

	(26) SECTION 108:  EVALUATION OF DELAYS
	1. The Contractor shall base all evaluations of delay and all calculations of the appropriate time extensions due on the schedules submitted to and accepted by the Department. The Contractor shall not use schedules that did not exist on the project or...
	2. The Contractor shall base evaluations and calculations related to the determination of extensions of time on the Critical Path as established by the schedules submitted to and accepted by the Department. The Contractor is not entitled to a time ext...
	3. The evaluations and calculations required to establish entitlement to a time extension will vary depending on the nature and timing of the delay and whether the Contract Time is measured in working days, calendar days, or based on a fixed completio...
	4. The schedules relevant to the evaluation and calculation of time extensions are the most current schedules submitted to and accepted by the Department. For example, if the Department determines that Extra Work is required and the Supplemental Agree...
	5. The Contractor’s evaluations and calculations to document an appropriate time extension shall be performed as follows:
	6. The Contractor shall use the method known in the construction industry as the Time Impact Analysis (TIA) to identify and measure critical delays that have not yet occurred (prospective). The Contractor shall not use this method to evaluate delays t...
	7. Develop a “mini” schedule depicting the changed work (hereby referred to as a fragnet).
	a. Identify the current Progress Schedule as described in paragraph (4), above. Record the scheduled completion date in this schedule.
	b. Insert the fragnet into the current Progress Schedule by properly linking the fragnet with the existing activities in the current Progress Schedule.
	c. Recalculate the current Progress Schedule with the fragnet inserted and record its scheduled completion date.
	d. The difference in the scheduled completion dates (or other Milestone dates) between the current Progress Schedule and the Progress Schedule calculated with a properly inserted and properly composed fragnet is the delay attributable to the changed w...

	8. The Contractor shall use a Contemporaneous Analysis when evaluating delays that have already occurred. In general terms, the Contractor shall perform a Contemporaneous Analysis as follows:
	a. Identify the accepted Progress Schedule that is immediately before the start of the delay being evaluated.
	b. Identify each Progress Schedule in effect during the delay and the Progress Schedule with a data date immediately following the conclusion of the delay.
	c. Identify the critical path each day from immediately before the start of the delay to the Accepted Progress Schedule immediately following the delay.
	d. Determine whether the delay falls on the critical path.
	e. If the delay does not fall on the critical path, then no project delay occurred, and no time extension is due.
	f. If the delay falls on the critical path, then determine the number of days the critical path is delayed. The time extension due, if any, will be based on this delay to the scheduled completion date


	(27) SECTION 109:  FUEL ADJUSTMENT INDEXES:
	(28) SECTION 109:  REFERENCES TO UNIT PRICING:
	(29) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL:
	(30) SECTION 202: SALVAGE AND DELIVERY OF EXISTING BRIDGE SUPERSTRUCTURE:
	(31) SECTION 203:  BORROW EXCAVATION:
	1. Borrow consists of material required for the construction of embankments or for other portions of the work where the elevation of the existing subgrade is less than the subgrade elevation required on the Plans or directed by the RCE. When sufficien...

	(32) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS):
	(33) SECTION 203:  BORROW PITS:
	A. Permitting of Borrow Pits
	B. Borrow Pits Without Section 404 Permit
	C. Responsibility

	(34) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT:
	A. Description
	B. Materials
	1. Minimum Average Roll Values:  All property values, with the exception of Apparent Opening Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest principal direction. Provide geotextiles whose average test results from any roll samp...
	2. Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent maximum average roll values. Acceptance will be based on ASTM D 4759.
	3. Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or proposed fills for slope reinforcement.
	4. Source Approval and Certification
	a. Manufacturer’s name and current address;
	b. Full product name/number, including roll number;
	c. Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type);
	d. Proposed geotextile use(s); and
	e. Certified test results for the properties outlined in Table 1 and below in Section 4.
	a. The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD
	b. The tensile strength at 5% strain, MD
	c. The creep reduced tensile strength, MD
	d. The geotextile’s pullout coefficients (F*, α)
	a. Ultimate Tensile Strength (Tult):
	b. Long-Term (Allowable) Design Tensile Strength (Tal):
	c. Reduction Factor (RF):
	d. Installation Damage Reduction Factor (RFID):
	e. Creep Reduction Factor (RFCR):
	f. Durability Reduction Factor (RFD):
	g. Soil Reinforcement Pullout Coefficients (F*, α):

	5. Sample Approval
	a. Sewn Seam Approval

	6. Identification, Shipment and Storage
	a. Site construction damage;
	b. Precipitation;
	c. Ultraviolet radiation including sunlight;
	d. Chemicals that are strong acids or strong bases;
	e. Flames including welding sparks, temperatures in excess of 140  F (60  C); and
	f. Mud, dirt, dust, debris and any other environmental condition that may damage the physical property values of the geotextile


	C. Construction Requirements
	1. General
	2. Installation Plan
	a. The Contractor shall certify and provide proof to the Department of experience in the work described. The Contractor shall have successfully installed at least 500,000 square yards of any geotextile that has sewn seams during the last five years. I...
	b. Resume of supervisor documenting experience and qualifications in the installation of both normal and high-strength geotextile. The Contractor shall have a full-time supervisor who has been in responsible charge of supervising geotextile installati...
	c. Shop drawings showing the planned locations and elevations of all high-strength geotextiles. The installation sequence shall also be provided including any required staging. The shop drawings shall also show the location of the bridge abutment, and...
	d. Detailed description of proposed installation procedures
	e. Proposed methods and equipment for sewn seams

	3. Site Preparation
	4. Geotextile Placement
	5. Fill Placement.


	(35) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX:
	(36) SECTION 401:  DRESSING OF SHOULDERS:
	(37) SECTION 401:  ASPHALT MIXTURE QUALITY ACCEPTANCE:
	(38) SECTION 401:  RIDEABILITY OF ASPHALT MIXTURES:
	(39) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING:
	(40) SECTION 501:  NONWOVEN GEOTEXTILE INTERLAYER FABRIC:
	A. Referenced Documents
	B. General
	1. Provide and install a non-woven geotextile interlayer to be placed between concrete pavements and cement stabilized aggregate bases. The fabric is intended to provide limited drainage, separation between the base and pavement to retard the transmis...

	C. Material Requirements
	1. Geotextile requirements:
	a. Fabric type: Provide a nonwoven needle-punched geotextile. Thermal treatment (calendaring or lR) is not acceptable.
	b. Color: Ensure that the color is uniform and uses nominally the same color fibers throughout.
	c. The following requirements must be met by 95% of samples. Minimum Average Roll Values (MARV) are also acceptable:
	1) Mass per unit area: Ensure that mass per unit area is greater than 450 grams per square meter (13.3 ounces per square yard) and less than or equal to 550 grams per square meter (16.2 ounces per square yard) when tested in accordance with ASTM D 5261.
	2) Thickness under load (pressure): Ensure that the thickness under load is greater than or equal to 3.0 mm at 2 kPa (0.12 inch at 0.29 psi), greater than 2.5 mm at 20 kPa (0.10 inch at 2.9 psi), and greater than 1.0 mm at 200 kPa (0.04 inch at 29 psi...
	3) Wide-width tensile strength: Ensure the tensile strength is greater than 10 kN per meter (685 pounds per foot) when tested in accordance with ASTM D 4595.
	4) Maximum elongation: Ensure that the maximum elongation is less than or equal to 130 percent when tested in accordance with ASTM D 4595.
	5) Water permeability in normal direction under load (pressure): Ensure that the water permeability in the normal direction under load (pressure) is greater than or equal to 1x10-4 meters per second (3.3x10-4 feet per second) when tested in accordance...
	6) In-plane water permeability: Ensure that the in-plane water permeability (transmissivity) under load (pressure) is greater than or equal to 5x10-4 meters per second (1.6x10-3 feet per second) when tested in accordance with modified ASTM D 4716 at 2...
	7) Weather resistance: Ensure that the retained strength after 500 hours of weathering is greater than or equal to 60 percent of the initial strength when tested in accordance with ASTM D 4355.
	8) Alkali resistance: Provide a manufacturer certification that the supplied material is composed of 96% or more polypropylene/polyethylene.

	d. Certification: Prior to incorporation in the work, provide the RCE with a manufacturer's certification stating that the material being used meets all requirements of this Special Provision for each batch or lot of material. Ensure that the provided...

	2. Anchor system requirements:
	a. Fasteners: Use hardened steel pin fasteners with a galvanized finish intended for insertion in concrete by a powered fastening tool. Select a diameter and length adequate to anchor the geotextile such that normal paving operations do not dislodge t...
	b. Discs: Provide thin, galvanized steel discs ranging from 2.0 to 2.8 inches in diameter with small stamped claws for holding the fabric and distributing the anchoring load.


	Construction
	1. Preparation of base: Repair any damaged or defective areas in the base to the satisfaction of the RCE. Thoroughly sweep the base immediately prior to fabric placement and ensure that the surface is free of loose debris.
	2. Timing of placement: Place fabric no more than 3 days ahead of paving operations. If concrete is being placed by trucks directly in front of the paver, do not place fabric more than 650 feet ahead of the paver.
	3. Placement: Roll the material onto the base, keeping the fabric tight with no wrinkles or folds. Roll out the sections of the fabric in a sequence that will facilitate good overlapping, prevent folding or tearing by construction traffic and minimize...
	4. Anchoring: Secure the fabric with fasteners punched through the steel discs into the base. Space the anchors as necessary to securely hold the fabric in position during paving operations. However, maintain a maximum anchor spacing of 6 feet under a...
	5. Construction traffic: Keep all nonessential traffic off of the fabric. Ensure that operations are staged such that no vehicles make sharp turning motions on the fabric. Remove and replace damaged fabric using required placement overlaps and suffici...
	6. Moisture: Lightly but completely dampen the fabric ahead of the paving operations to ensure that the fabric does not draw water from the concrete. If the fabric is wetted due to precipitation or other reasons to the point of standing water or that ...


	(41) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES:
	(42) SECTION 610:  DEPARTMENT OF PUBLIC SAFETY AND LOCAL LAW ENFORCEMENT:
	A. General

	(43) SECTION 701:  NON-CONFORMING CONCRETE:
	(44) SECTION 714:  SMOOTH WALL PIPE:
	(45) SECTION 714:  PIPE END TREATMENTS (2/5/2010):
	A. Reference
	B. Description
	C. Materials
	D. Construction Requirements

	(46) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR:
	A. Description
	B. Material
	C. Construction Requirements - General

	(47) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS:
	(48) SECTION 805:  NON-MOW STRIP UNDER GUARDRAIL:
	A. General
	B. Materials

	(49) SECTION 806:  TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY:
	(50) SECTION 809:  RIGHT OF WAY PLAT:
	(51) SECTION 815:  EROSION CONTROL MEASURES:
	REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

	I. GENERAL
	6. Training and Promotion:
	10. Assurances Required:
	III. NONSEGREGATED FACILITIES
	IV. DAVIS-BACON AND RELATED ACT PROVISIONS
	V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT
	VII. SAFETY: ACCIDENT PREVENTION
	VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
	X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
	1. Instructions for Certification – First Tier Participants:
	2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:
	3. Instructions for Certification - Lower Tier Participants:
	4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants:
	XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
	XII. USE OF UNITED STATES-FLAG VESSELS:
	2. To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, ‘on-b...
	ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) This provision is applicable to all Federal-aid projects funded under the Appa...
	STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT SPECIFICATIONS
	GENERAL DECISION NUMBER SC42

	P041165_Exhibit 6 -  Environmental Criteria_Clean
	1. General
	2. Environmental Document Commitments
	2.1 Environmental Commitments
	f. The Engineer of Record will send a set of final plans and request for floodplain management compliance to the local County Floodplain Administrator.
	2.2 Permitting Requirements



