





SCDOT TENTATIVE LETTINGS
Widening & New Location June 2024 - May 2025
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
6/2024	8869420	P043072	I-77 Railroad Overpass for Norfolk Southern Spur Track	New Overpass	Statewide				0.000		
7/2024	2610701	P030562	US 17 Bypass (Shetland to Backgate)	Widening	Horry	US 17	6 Lane Divided Highway		1.410	Shetland Lane (8.865)	SC 707 (10.275)
 11/2024	2614800	P031825	Forestbrook Road (S-137) Widening	Widening	Horry	S- 137	5 Lane Curb & Gutter		4.670	US 501 (0.000)	Dick Pond Road (S-616) (4.670)
					Horry	S- 616	3 Lane Shoulder		0.800	SC 544 (0.000)	Peachtree Road (S-611) (0.800)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2024 LETTING								
 12/2024	2614810	P031826	Conway Perimeter Road Phase II	New Location	Horry	S- 165	4 Lane Divided Highway		1.620	US 378 (6.380)	US 701 (8.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
 2/2025	2614790	P031789	US 701 North Widening (North Conway)	Widening	Horry	US 701	5 Lane Shoulder		4.500	SC 319 (18.100)	SC 22 (22.600)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
 3/2025	3857510	P040019	US 21/178 Bypass (Joe S. Jeffords Highway) Corridor Improvement	Widening	Orangeburg	US 21	5 Lane Curb & Gutter		1.320	US 301 (Five Chop Rd.) (20.870)	US 178 (Charleston Hwy.) (22.190)
			NOTE: NEW CONTRACT								