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3.2  INTRODUCTION

3.2.1 Contracting Entity I United Infrastructure Group (United) and Reeves Construction Company 

(Reeves) have combined resources and expertise to form a fully integrated joint venture: United Infrastructure 

Group - Reeves Construction Company-Joint Venture (United-Reeves JV).  United-Reeves JV will serve as the 

Contracting Entity and be responsible for the successful delivery of Bridge Package 14 Design-Build (D-B) Project.  

United Infrastructure Group is headquartered in Great Falls, South Carolina and is the leading bridge contractor in the 

state.  United has extensive operations throughout the Carolinas and Georgia and is one of the most experienced D-B 

contractors in the Southeast.  Reeves maintains operations throughout the Southeast, covering the Carolinas, much 

of Georgia, and northern Florida. Headquartered in Duncan, South Carolina, Reeves has regional offices strategically 

located throughout the state, including fixed office locations in Duncan, Columbia, and Blacksburg, SC. Reeves is 

owned by Colas, an international highway construction and materials contractor. Maintaining a successful design-build 

history and partnership with both United and Reeves, we have enlisted the design expertise, experience, and resources 

of Rummel, Klepper, & Kahl, LLP (RK&K).  As Lead Designer, RK&K will serve as prime design consulting 

firm responsible for the overall design and will be supported by trusted local subconsultants that specialize in utility 

coordination, surveying, SUE, right-of-way services, and environmental/permitting.

3.2.2 Points of Contact & 3.2.3 Full Legal Name of Lead Contractor & Lead Designer

3.2.4 Unique Entity ID for all firms  

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this 

Project, driven to meet and exceed SCDOT’s quality and schedule expectations, and are available 

for the duration of the Project.  Our Team is also committed to providing all resources and personnel 

required to successfully deliver the Project.

3.2.1, 3.2.2 and 3.2.3
Contracting Entity and  

Project Management Office

United-Reeves JV
 5562 Pendergrass Blvd.
Great Falls, SC 29055
803.581.6000 | uig.net

Authorized Representatives 
to Sign Contract

D. Michael Grey, PE - United
C. Robert Loar - Reeves

Lead Contractor:
United Infrastructure Group - Reeves Construction 
Company Joint Venture (United-Reeves JV)

POC - Contracting Entity & Procurement: 
D. Michael Grey, PE

 3800 Arco Corporate Dr., Charlotte, NC 28273
803.581.6000 (phone) | 704.201.8935 (mobile)

mike.grey@uig.net
Lead Designer:
Rummel, Klepper & Kahl, LLP (RK&K)

POC - Procurement: Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201

803.766.7240 (phone) | 803.445.9158  (mobile)
cjordan@rkk.com

3.2.4 Team Member Unique ID

United United Infrastructure Group, Inc. NRMTAY2LZBP5

Reeves Reeves Construction Company MY5TCRAKKWB3

RK&K Rummel, Klepper & Kahl, LLP MRQ7D4288C55

ICE Infrastructure Consulting & Engineering JL1KHGKFCVF6

R&D Robbins & DeWitt (DBE) P66RDVP5M7K5
PAN Property Acquisitions & Negotiations, Inc. Pending
SAM Surveying And Mapping, LLC N9P2JJCAH443
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United-Reeves

STRUCTURES 
SUPERINTENDENTS

•	 Installation of Reinforcing Steel
•	 Deck Grooving
•	 Drilled Shafts
•	 Installation of Guardrail
•	 Pavement Markings
•	 Installation of Erosion Control Measures

SUBCONTRACTED ACTIVITIES

•	 Bridge Construction
•	 Demolition
•	 Earthwork
•	 Grading
•	 Drainage
•	 Paving
•	 Traffic Control

SELF PERFORMANCE

3.3 TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, 

and Team Integration I This Organizational Chart 

demonstrates our Team Structure dedication to working with 

SCDOT as an integrated team to achieve a successful Project. 

United-Reeves
 R&D*
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Team Integration  I  The following describes significant functional relationships and how our proposed organization will seamlessly function as an integrated team. 

Staff from United and Reeves will represent the Joint Venture and execute seamlessly in the best interest of the project as guided and supported by the Executive Team. 

 Function Integration Responsibilities 

Executive Management 	� Direct access by SCDOT to DB Team leadership
	� Scheduled performance reviews
	� Attend project meetings
	� Provision of resources
	� Project success

Quality Management
Environmental-Safety-Design QC-
Construction QC

	� Reports to SCDOT (DB and District 4) and Executive Management
	� Coordination with Independent Quality Assurance and permitting agencies

	� Develop and implement Quality Control Plan (QCP)
	� Full authority to ensure QCP is successfully implemented
	� Constructability reviews of all designs

Project Manager  
Ronald-Christopher Warren Barger, PMBA Reeves

	� Primary POC with SCDOT
	� Direct report to SCDOT and Executive Management
	� Integrated into design development via weekly team meetings with 
Design Team to provide continual Contractor input

	� Continual communication with Quality Management (QM)

	� Overall project delivery
	� Authority to make final decisions
	� Provide constructability reviews during Design QC
	� Attend and lead weekly status meetings
	� Available as requested by SCDOT

Assistant Project Manager 
Baxter Sherwood McLean IV, PE Reeves

	� Dedicated solely to the project
	� Reports to the PM
	� Daily coordination with District 4
	� Continual communication with Quality Management

	� Daily Project coordination
	� Daily communication with SCDOT Representatives
	� Coordinates and schedules all construction activities
	� Available for on-site meetings during construction
	� Assist PM for project delivery including design 
coordination and construction submittals

	� Participate in weekly status meetings

Lead Design Engineer 
Christopher Eric Jordan, PE, DBIA RK&K

	� Reports to Project Management Team
	� Integrates with Project Management Team to facilitate Contractor 
input into design decisions, design submittal schedules, permitting/
ROW/detour schedules, and RFIs

	� Continual communication with Design QC and Project Engineer

	� Responsible for all design aspects
	� Manage all design submittals and submittal schedules
	� Adhere to requirements of the QCP
	� Incorporate constructability reviews during Design QC
	� Attend all project meetings during design
	� Responds to all RFIs

Deputy Design Manager 	� Reports to the Lead Design Engineer
	� Continual communication with Design QC

	� Coordinates all design disciplines
	� Coordinates Design QC reviews

Construction Manager
Marvin Fletcher Leatherwood Reeves

	� Reports to the Project Management Team
	� Continual comunication with PM during pursuit and design, 
ensuring incorporation of all field comments

	� Continual communication with Quality Management and Project Engineer

	� All aspects of construction
	� Oversight of and coordination with each site superintendent
	� Subcontractor performance
	� Scheduling of equipment and personnel

Deputy Construction Manager
	� Reports to the Construction Manager and Project Management Team
	� Manages construction for bridges assigned to United
	� Continual communication with Quality Management and Project Engineer

	� All aspects of construction
	� Oversight of and coordination with each site superintendent
	� Subcontractor performance
	� Scheduling of equipment and personnel

Project Engineer 	� Reports to the Project Management Team
	� Continual communication with Design, Construction and QM

	� Project administration, scheduling, field layout, post-
design utility coordination, public relations
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Firms and Key Individuals Working 

Together and Teaming Success | 

United-Reeves JV knows that teaming is a 

proven partnership and working relationship, 

developed over time, to achieve mutual goals. 

As a proven team, United and Reeves have 

partnered together on seven projects in the 

last 10 years, including the Monroe Bypass 

D-B project (37 bridges) where RK&K was also 

the Lead Designer. Additionally, Reeves and 

RK&K are successfully teamed on SCDOT's 

District 2 (2020-1) and District 4 (2021-1) 

CLRB Packages. Key members of our team  

also worked together on Monroe Bypass and 

resolved critical issues on an I-385 pavement 

rehabilitation project for SCDOT. The table to 

the right illustrates these successful teaming 

relationships. References for these projects are 

included in Appendix H.

NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)
Description $464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges
Teaming & 

Collaboration
United: Lead Contractor for the entire project. Reeves: Segment Lead on Segment 1; Bridge Contractor 
on Segments 2 and 3; scope for segments 1, 2, and 3 included a directional Interchange connection with 
existing US 74 and US 74 Bypass, 14 bridges, 2 miles of freeway mainline and frontage roads ($32M) 
RK&K: Lead Designer for the entire project 

Team Members United:  Jim Triplett, Michael Gantt  Reeves: Smitty Helms, Baxter McLean RK&K: Keith Skinner, David 
Peterson, Tina Swiezy, Byron Holden, Gary Taylor, Stuart Samberg 

References Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)
Description $18M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules. 

Status: Construction at 10 bridge sites is complete, with 4 more under construction. Design is complete.
Teaming & 

Collaboration
Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes  RK&K: David Peterson, Chris 
Jordan, Randall Mungo, Kelly Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano 

References Construction: SCDOT, Jeremy Hodges, 884.889.8031, hodgesjt@scdot.org
Design: SCDOT, Brad Reynolds, PE, 803.737.1440, ReynoldsBS@scdot.org

SCDOT | Act 98 Bridge Replacements Package B - Aiken & Bamberg Counties | District 7 (2015-2016)
Description $4M, 3 bridge replacements over Hollow Creek, McTier Creek and Little Salkehatchie. 
Teaming & 

Collaboration
United: Prime contractor. Reeves: Subcontractor for asphalt paving.

Construction is completeStatus:
Team Members United: Jim Triplett    Reeves: Rob Loar

References Construction: SCDOT, Brian Heape, PE, 803.531.6850, heapebw@scdot.org

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2024)
Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules. 
Teaming & 

Collaboration
Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members Reeves: Smitty Helms, David Rhodes  RK&K: David Peterson, Chris Jordan, Randall Mungo, Kelly 
Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano 

References Construction: SCDOT, Mark W. Mathis, 864.490.3233, mathismw@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org
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3.3.2 Critical Risks I  This Table addresses the Critical Risks and also highlights several additional possible risks.
   Risk Mitigation / Avoidance Strategies Expected Role of SCDOT/Agencies

Kings Mountain Military Park (4f) 
Coordination adjacent to the S-86 bridge 
over Kings Creek  High Risk H

	� Evaluate design opportunities to minimize/avoid potential ROW impacts, e.g., shift 
alignment to completely avoid impacting the property owned by SPS.

	� Due to the amount of potential time required for ROW acquisitions, we propose to design 
this bridge and roadway first, and construct it last. This would allow the maximum time from 
approved ROW plans until construction for the acquisition to take place.

	� Due to the proximity of Kings Mountain Military Park, a Section 4(f) permit could be 
required. Preparing the ROW plans as a first step of design would show all possible impacts 
for the permit determination.

	� Work closely with DB Review Team 
to get plans reviewed and approved 
as quickly as possible for both right- 
of-way and permit acquisition.

	� Coordinate with SCDOT Enviro. 
office, FHWA, NPS and SPS on 
Section 4(f) Permit approvals.

	� If ROW is needed from Park then 
SCDOT, SPS and NPS will need to 
coordinate early and often to develop 
MOU to begin the ROW acquisition/
exchange process.

	� Facilitate coordination with SPS and 
NPS for further refinement of the 
proposed alignment.

	� Pending NEPA document will include 
required Section 4(f) evaluation and 
coordination completed with the State 
Park Service (SPS) and the National 
Park Service (NPS). Property is owned 
by SPS, but has designation as a NPS 
site - both agencies will need to be 
consulted.

	� Longer acquisition time for ROW, if 
needed.

Relocations of both dry and wet utilities 
impacting schedules   Medium Risk M  

	� Follow same successful UC process used for CLRB 2020-1 in District 2.
	� Conduct early and consistent coordination with SCDOT and utility owners to prioritize and set schedule.
	� Schedule construction of sites with potential impacts later in the program to provide 
sufficient time for relocations.

	� Develop program scheduling alternatives of the bridge sites should relocation delays occur.
	� Conduct conflict resolution meetings with the utility companies to minimize rework.
	� Assign Post Design Utility Coordination role to Project Engineer as primary responsibility.

	� Coordination and assistance from 
the District 4 Utility Coordinator 
and HQ State Utilities office when 
necessary. This is only anticipated 
when Utility providers will not 
respond or cooperate with the utility 
coordination efforts.

	� Timely review and approval of 
Utility relocation plans and reports.

	� Utility relocation delays that can 
impact access to a site and, thereby, the 
overall program schedule.

Right-of-way impacts.  High Risk H 	� Minimize bridge lengths to reduce the standard ROW take that extends 75’ from each end of a bridge.
	� Retain existing drive pipes with sufficient size to reduce additional ROW.
	� Obtaining No-Rise certificates eliminates need for drainage easements or additional ROW.
	� Pulling in NPDES lines with approval from RCE to avoid permissions.
	� Incorporate hinged side slopes per the AASHTO Roadside Design Guide Section 3.5 to minimize 
impacts to adjacent property owners while meeting clear zone requirements.

	� Design drainage system to eliminate ROW impacts.
	� Minimize ditch design and erosion control while still meeting all requirements to minimize ROW impacts.
	� Submit ROW plans for review/approval early in the submittal process to maximize time for acquisition.

	� SCDOT approval for adjustments to 
NPDES lines.

	� Coordination with County CFPM on 
No-Rise certifications.

	� Accommodating items not included 
in the original surveys could require 
additional ROW, e.g., driveways.

	� Additional lead time needed for properties 
with recent ownership changes.

	� Accommodating drainage structures.

Environmental Permits/Mitigation  
Medium Risk M

	� Evaluate design opportunities, such as hinge slopes, retaining walls, gabion walls and 
optimizing bridge lengths while meeting all clear zone requirements.

	� Utilize SCDOT Regional General Permit #4 to expedite permit approvals.
	� Analyze current available inventory of approved mitigation banks during pre-design period
	� Track pending and approved mitigation banks for upcoming and future credit releases.
	� Contract to reserve wetland mitigation credits, if needed, at Two Rivers Mitigation Bank 
immediately following NTP and ROW plan approval.

	� Consider use of SCDOT Hunting Creek Mitigation Bank if stream credits are not available 
at Two Rivers and/or other mitigation banks.

	� Close coordination with SCDOT 
for any stream impacts requiring 
mitigation credits.	� Dependent on outcome of NEPA process.

	� Roadway embankment impacts to 
parallel streams.

	� Potential impacts to Waters of the U.S.
	� Limited mitigation availability in 
project vicinity.
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Additional Possible Risks - Based on our experience with similar projects, we have also identified additional possible risks, including:
Materials & Labor Shortages   
High Risk H

	� Formation of Joint Venture increases experienced labor pool for construction.
	� Evaluate suppliers’ ability to meet schedule when pricing long lead items
	� Monitor production schedules
	� Identify options for alternative sourcing
	� Use Joint Venture assets – increases control, prioritization, and access to materials
	� Include as a standing agenda item regarding schedule for all project meetings

	� Timely response to proposed schedule 
adjustments designed to address 
materials delays and shortages.

	� Potential labor shortages due to various 
significant procurements in the region

	� Delays to long lead material orders that 
could delay a site or the program (e.g., 
prestressed concrete members)

	� Critical material shortages that could 
delay a site or the program

3.3.3 Project Resources, Strategies, and Execution I Capacity and Available Resources 
United-Reeves JV has both the financial and resource strength (manpower, equipment, and materials) to complete this 

contract without any limitations due to current obligations or market conditions. The table below illustrates our Team's 

extensive amount of resources and equipment that can be used on this project.  

TEAM CAPACITY,  AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION

Capacity

	� ( ) 100+ and ( ) 350+ full-time employees within 1 hour of District 4 
	� ( ) 450+ and ( ) 1,000+ employees company-wide 
	� ( ) Duncan-based HQ, just 90 minutes from all sites
	� ( ) Combined United and Reeves equipment fleets including R/T cranes, 
crawler cranes, pile hammers, deck screeds, dozers, excavators, asphalt pavers

	� ( ) 3 asphalt plants and a quarry in District 4 along with 7 asphalt plants in the vicinity

	� 400 staff in the Carolinas, 1,400+ firm-wide
	� 18-person South Carolina design staff
	� Key Team members in Columbia and Raleigh
	� 238 D-B bridges in the Carolinas, including 121 over water
	� $2.5 billion in Design-Build awards as lead designer in the Carolinas

Strategies  
to 

Implement  
Available 

Resources

	� Experienced Project Manager, Assistant Project Manager, Construction Manager, 
and up to 4 bridge superintendents and crews available when NTP is issued

	� Grading Superintendent and crew available when NTP is issued
	� Additional crews and equipment available, as needed
	� Use of local resources minimizes travel and optimizes costs
	� Pre-tie reinforcing steel, where possible, at a central location to control scheduling
	� Execute proven method for successfully delivering bridge replacement packages
	� Self-performing all primary elements of work

	� Experienced Lead Design Engineer and Assistant Design Engineer
	� Staffing resources to commit multiple design teams to meet and accelerate the 
design schedule, as needed

	� Use of a fully refined design and QC process for delivering large bridge 
replacement packages

	� Understanding of SCDOT design submittal/review process, policies, and procedures 
	� Experienced right-of-way, utility coordination, and environmental/permitting partners
	� Self-performing all critical design functions, with ability to provide all design 
requirements

Self-
Perform

	� Demolition n Bridge construction, except drilled shafts n Earthwork and Grading
	� Drainage n Paving n Traffic control

	� Bridge/seismic design n Geotechnical n Roadway n Hydraulic design n Work 
zone traffic control n Signing and pavement markings

 Key Project Needs
•	Ability to manage concurrent sites 
and expedited construction schedules

•	Expertise in scheduling overlapping 
sites for the design submittal review 
process

•	Access to multiple bridge crews
•	Immediate access to resources
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Strategy for Implementation of Resources I  United and Reeves' vision of this Joint Venture is to create a sole entity that is well prepared and maintains 

the resources and availability to successfully execute and deliver this and future bridge packages.  For each individual 

package, a specific management team from the resources of United and Reeves will focus on efficient, on-time, and cost-

effective project delivery.  Specific sites will be 

“assigned” to a United or Reeves bridge crew for execution.  This strategy enhances 

the opportunity for accelerated completion with each entity of the JV maintaining 

multiple crews. This also maximizes efficiency by maintaining extensive resources 

and expertise to execute multiple sites concurrently.  United-Reeves JV will utilize 

common suppliers and subcontractors to maximize coordination efforts and economy 

of scale.  Our strategy for this Bridge Package 14 is briefly outlined in the table 

to the right. The schedule for Bridge Package 14 fits perfectly with completing the 

bridge packages in both Districts 2 and 4, and allows our PM and CM to seamlessly 

transition from the same roles on the District 2 package to Bridge Package 14.

Ideal Geographical Location | As local contractors, United and Reeves have 

maintained a long-term presence in the Midlands and Upstate.  As illustrated by the map 

on page 8, these District 4 bridges are literally located in our back yard with our resources 

and office locations adjacent to all five bridge sites.  The ideal location of our offices and 

resources enhances our Team's strategy for implementing resources, as follows:

	� Each bridge is within 45 minutes of a Reeves' asphalt plant and less than one hour 

from Reeves’ Structures Regional office and quarry site located in Blacksburg, SC.   

	� The locations of our Team's offices and resources allows us to seamlessly integrate, communicate, and resolve challenges as a team with SCDOT through 

United-Reeves JV
A unified team strategically 

formed and prepared to deliver 
future bridge packages.

Bridge Package 14  Strategy

Package 14 Scope Highlights
	� The five sites of package 14 will be prioritized in the project schedule based 
upon required utility relocations and ROW acquisition.

	� Emphasize expedited construction of S-138 Goucher Road during design phase 
to minimize construction duration and provide earliest opening of Goucher Road

	� As discussed within Critical Risks, S-86 is anticipated to have the longest 
duration for ROW acquisition and will more than likely be constructed last.

	� The remaining four sites provide varying utility relocation demands, however 
S-138 and S-226 lack overhead utility relocations, while S-56 and S-106 are 
single span structures without drilled shafts.

Streamlined Design
	� RK&K has demonstrated the ability to design multiple bridge sites 
concurrently, while working with SCDOT to streamline submittal processes 
on the current District 2 and 4 packages.

	� Design of all bridge packages will be initiated upon award.

Strategic Delivery
	� JV Management Team based at Reeves Structures Region office and yard in 
Blacksburg, SC – centrally located to all 5 sites for meetings and material storage

	� Each bridge will be dedicated to either a United or Reeves crew.
	� JV Management Team will coordinate and schedule subcontractors and 
materials for the overall project

	� Subject to schedule requirements of the RFP, opportunity to have as many as  
four sites under concurrent construction with the multiple resources available 
to the JV

	� JV members to self-perform bridge construction, grading, paving, and drainage 
	� Although S-86 may lag in the schedule due to ROW acquisition, our team is 
well positioned for a strong finish on a site that lies 9.8 miles from Reeves’ 
Blacksburg quarry and 5.3 miles from Reeves’ Blacksburg asphalt plant.
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meetings at any of our SC offices, SCDOT headquarters, District 4 offices, or at any bridge site with same-day 

notice. We can also address RFI’s and attend all project meetings (design and construction) with same-day 

notice. For situations requiring immediate attention, we can leverage the many collaboration tools our team has 

successfully used during this pursuit and other project efforts.

DBE Participation I We recognize the importance of DBE participation and providing subcontracting 

opportunities. This is demonstrated by doubling the required 5% DBE goal on Reeves' District 2 bridge 

(2020-1) contract with expected 10% DBE utilization. Relying on our extensive library of local DBE firms 

from our combined presence in the region, we are confident we will meet the anticipated DBE goals for 

this contract, using the same successful strategies. United-Reeves will strategically develop a DBE goal plan 

through 49 CFR Part 26 best practices. Our team will break out portions of work into smaller packages and 

negotiate with DBEs to facilitate increased participation. 

3.4  EXPERIENCE OF KEY INDIVIDUALS      3.4.1 - Licensed    3.4.2 - Roles    3.4.3 - Resumes (Appendix A)

3.4.4 - Project Management Team
RONALD-CHRISTOPHER WARREN BARGER, PMBA | PROJECT MANAGER (Ron’s Resume)
	� 24-year progressive career experience as Field Engineer, Project Manager, Area Manager, and firm-wide Manager – Bridge Estimates
	� Managed numerous contracts, including single bridge replacement and multi-structure contracts by both design-build and design-bid-build
	� Constructed cored slab bridge utilizing top down construction, and numerous bridges over waterways, wetlands, and environmentally sensitive areas

BAXTER SHERWOOD MCLEAN IV, PE  | ASSISTANT PROJECT MANAGER (Baxter’s Resume)
	� 10 years of construction experience progressing from Project Engineer to Project Manager
	� Involvement with multi-bridge projects in rural and urban environments, design-build, walls, rehabilitation, grading and paving
	� Exceptional communicator who partners with our clients, suppliers, subcontractors and other agencies to deliver successful projects

3.4.5 - Design Engineering Team
CHRISTOPHER ERIC JORDAN, PE, DBIA | LEAD DESIGN ENGINEER (Chris’ Resume)
	� 30 years of SCDOT project and program management, including numerous bridge replacement projects throughout the upstate
	� Assistant Design Engineer for 24 design-build bridge replacement projects in Districts 2 and 4
	� Thoroughly versed in SCDOT's design submittal process and design procedures and requirements

Bridge locations are being revised

NC

Q Charlo�e

District 4

SC
Columbia

Rock
Hill

Spartanburg

Office Office

Quarry

Bridge Site
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Q

Office
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3.4.6 - Construction Management Team
MARVIN FLETCHER LEATHERWOOD | CONSTRUCTION MANAGER (Marvin’s Resume)
	� 31 years of progressive construction experience as Operator, Foreman, Bridge Superintendent, Project Superintendent, and General Superintendent
	� Design-Build experience managing construction projects with multiple crews and subcontractors
	� Constructed various bridge types including single span, widening, staged construction, waterway crossings, interchanges, and grade separations 

3.5 PAST PERFORMANCE OF TEAM  3.5.1 Experience of Proposer's Team I  Our Team brings to this Project extensive experience designing and 

constructing similar bridge replacement projects.  In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer Work History 

and Quality Forms, the following table further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 14 bridges.

As individual firms and as a Team, we bring to SCDOT and District 4 
extensive experience designing and constructing similar bridge replacement 

projects. 
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Project Project Features

Monroe Bypass D-B, Mecklenburg and 
Union Counties, NC ($464M),  
Reeves - ($32M)

19.7 miles, 37 bridges
Reeves - 14 bridges D-B 37 C

Act 98 Bridge Replacements Package B 
- Aiken and Bamberg Counties ($2.5M) Low volume bridge replacements DBB 5 E A

SCDOT Closed & Restricted Bridge 
Package 2021-1 D-B ($14.9M) 8 D-B bridge replacements D-B 8 E A

SCDOT Closed & Restricted Bridge 
Package 2020-1 D-B ($18M) 16 D-B bridge replacements D-B 16 E A&C

Bridge Replacement Package D, 
Colleton, Charleston, Jasper ($9.5M) 5 D-B bridge replacements D-B 5 A

Bridge Replacement Package 4 - Kershaw, 
Richland and Williamsburg Counties ($11.7M) 4 D-B bridge replacements D-B 4 A&C

Emergency Bridge Package 2018-1, 
Dillon & Orangeburg ($8.7M) 2 D-B bridge replacements D-B 2 A&C

NC 133 over ICWW, Brunswick Co., 
NC ($15.8M)

Bridge rehabilitation, remove and 
replace 28 cored slab spans DBB 1 C

26 NCDOT D-B Projects ($2.4B), 
including 70 Low Volume bridges  
(9 contracts, $61M)  

Lead Designer, multi-discipline 
services D-B 213 E A&C

>50 NCDOT DBB bridge replacements On-call/direct select bridge projects DBB 50 A&C
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DISTRICT 2 | CLRB D-B PACKAGE 2020-1 - QUALITY PERFORMANCE
"The team has done a great job and continually shows improvements with the delivery of the project. The team shows they are committed to making this a successful project." 
 - Michael Pitts, SCDOT

3.5.2 Quality of Past Performance 

As award winning firms, we are committed to 

being responsible partners with the stakeholders 

and are prepared to provide a quality product 

in a timely manner. Neither United, Reeves, or 

any individuals or firms have been suspended, 

debarred, disqualified from bidding, or declared 

ineligible within the last five years. 

Quality in  
Construction Award

“Best General Contractor” 
"Best Heavy Highway”

95
Average SCDOT  

D-B Tech Score (5 Projects)

Engineering  
Excellence Awards

NCDOT Triangle Parkway D-B
NCDOT I-40 Widening D-B 

NCDOT Macy Grove Road D-B
NCDOT I-73 / PTI D-B

Green Construction/Innovation  
Pavement Award

Paving Award 
- Interstate Category - 

Workplace Safety 
Award

94
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2020-1

DBIA National Merit 
Award

US 15 Over Indian Field 
Swamp

102.3
Technical Score for US 21 

over Harbor River

CAGC Pinnacle Award
I-77 over Catawba River

PDCA Project of the Year
US 21 over Harbor River

Bridge Demolition - Vandiver Road Reeves Paving - Bulls Horne Road Cap and End Bent Construction - Graham Road



Appendix A 
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Ronald-Christopher Warren Barger, PMBA 
Senior Project Manager 
  

b. Role of Key Individual for this Project:   
Project Manager 
 

c. Name of Firm with which you are now associated:  
Reeves Construction Company 

 
d. Years of Experience: With this Firm 18+ Years           With Other Firms   5  Years 

Throughout his career, Ron has worked directly on more than 70 bridge construction projects as a Field/Project 
Engineer or Project Manager.  He has supported construction of an additional 23+ bridges in his other roles.  Ron 
has varied management experience including bridge rehabilitation/repairs, single bridge projects, multiple bridge 
projects, retaining walls, shoring, top-down construction, cored slabs, deck overlays, concrete wearing surfaces, 
staged construction, demolition, roadway approach work, and environmentally sensitive areas such as creeks, 
wetlands, historic sites, rivers, and lakes in both rural and dense urban areas. 
Reeves Construction Company:  Multiple Roles (2003 – Present)  
• Senior Project Manager – Responsible for managing all aspects of heavy civil infrastructure projects, as 

assigned, 2020 - Present 
• Manager - Estimates – Responsible for all estimates for Reeves Structures, 2016 – 2020  
• Area Manager – Responsible for establishing area office and managing all operations for Birmingham, 

Alabama office.  Coordinated manpower and equipment with other regions, had Area P&L responsibilities, 
2011 – 2016  

• Project Manager – Responsible for overall management of assigned construction projects including personnel, 
equipment, materials and subcontractors, as assigned, 2003-2010    

Blythe Construction:  Multiple Roles (1998 – 2003) 
• Assistant Project Manager – Responsible to assist project manager with management of assigned construction 

projects, as assigned, 2002-2003 
• Project Engineer – Responsible for field layout, job costing, schedules and work plans, and coordination of 

materials and subcontractors, as assigned, 2000-2002 
• Student Engineer – Co-op and Part Time Position assisting project managers and superintendents in Structures, 

Roadway, and Concrete Divisions, as assigned, 1998-2000 
 

e. Education:  
Queens University / Charlotte, NC / Master Degree / 2010 / Professional Masters of Business Administration  
North Carolina State University / Raleigh, NC / Bachelor of Science / 2000 / Construction Engineering & 
Management 

 
f. Active Registrations: N/A 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2, 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project 2020 - 2023, Assigned 2020 - 2023 
Owner Contact Information:      SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031 
Design/Construction Value:        $ 18.0 Million 
Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to 
160 ft in length, and roadway approach adjustments.  Ron’s responsibilities included overall project management, 
coordination with Owner, Lead Designer, and construction operations.  Ensuring utility relocation, right-of-way 
acquisition, and permitting were completed prior to construction.  Coordinate with the Construction Manager, self-
perform crews, subcontractors, and material vendors.  Submit construction submittals and perform cost control and 
schedule reviews. 
 
 
 

mailto:hodgesjt@scdot.org


 

I-295 Fayetteville Outer Loop from NC-24 to NC-87/210, U-2519E/X-0002B Cumberland County, NC 
Key Personnel Role:                      Project Manager 
Experience with Current Firm:   Yes, Reeves Construction (formerly as HRI Bridge Company) 
Project/Assignment Duration:     Project 2009-2012, Assigned 2009-2011 
Owner Contact Information:       NCDOT, Randy Wise, (No longer employed with NCDOT), 
                                                         randy.wise@ice-eng.com, (984) 255-0410 | Prime Contractor,  
                                                         R.E. Goodson Construction 
Design/Construction Value:         Reeves’ Subcontract value for portion of project: $ 21.0 M 
Project Description: This project included the construction of 11 bridges, one cored slab bridge with top-down 
construction over wetlands, a curved 1,560 lf flyover bridge, a single span bridge over heavily travelled NC-24 
(Bragg Blvd), four 400-600’ long multiple span bridges over wetlands with temporary access trestles, a single span 
ramp flyover bridge, and substructures only for three additional bridges over NC-24. Multiple crews were managed 
using repetitive efficiencies when possible. Ron’s responsibilities included coordination with the prime contractor 
and subcontractors; scheduling, cost control, negotiate change orders, construction submittals, and managing project 
personnel. 
 
I-585/US-176 Improvements Project, 42.512A-42.512A.5, Spartanburg County, SC 
Key Personnel Role:                     Project Manager, Structures 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project 2004-2006, Assigned 2004-2006 
Owner Contact Information:      SCDOT, CRM-West/Fluor, Hope Grumbles, hope.grumbles@fluor.com,  
                                                        (864) 281-4404 
Design/Construction Value:         $ 35 Million 
Project Description: This project included construction of seven bridges, including one flyover with integral caps, 
two mainline bridges over new grade separation, 2 staged mainline bridges on Business I-85, a ramp bridge, and one 
2-span bridge over I-585/US-176, bridge demolition, and shoring walls. This urban interstate project utilized multiple 
crews and included no excuse incentive dates. This project won the 2007 Carolina’s AGC Pinnacle Award.  Ron’s 
responsibilities included coordinating with our roadway team, management of bridge and shoring personnel, cost 
control, scheduling, coordinating with the owner, and attending partnering and project meetings. 
 
NC-16 (Providence Rd) Widening, U-2510A, Mecklenburg-Union Counties, NC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:     Project 2008-2009, Assigned 2008-2009 
Owner Contact Information:       NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202 |  
                                                         Prime  Contractor, Scurry Construction, Inc. 
Design/Construction Value:         Reeves’ Subcontract value for portion of project: $ 1.7 M 
Project Description: This project included staged replacement of a triple barrel concrete box culvert with a 105’ 
long, 3-span cored slab bridge with sidewalks and concrete overlay.  The project is on a heavily traveled urban road 
over a creek with endangered species and in close proximity to high voltage transmission lines, gas transmissions 
lines, and large water main.  Temporary shoring was installed for MOT.  Ron’s responsibilities included cost control, 
scheduling, and managing internal project personnel and subcontractors. 
 
SC-72 over Broad River, 1244.100B, Chester-Union Counties, SC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction)  
Project/Assignment Duration:    Project 2008-2009, Assigned 2008-2009 
Owner Contact Information:      SCDOT, Jason Johnston, johnstoncj@scdot.org, (803) 377-4155 
Design/Construction Value:        $ 7.9 Million 
Project Description:  This project included the construction of a 10-span 1,450 lf bridge on a new parallel alignment 
with associated approach roadwork.  The project was located adjacent to an Indian fish-dam within the limits of an 
American Revolutionary encampment site. Included drilled shaft and pile foundation, hammerhead caps, mass 
concrete, temporary barge/trestle access, demolition, grading, drainage, paving, guardrail, pavement markings, and 
erosion control. Ron’s responsibilities included overall project responsibility, cost control, schedule, coordination 
with owner and utilities, managing internal project personnel and subcontractors, and construction submittals. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Ron Barger is currently assigned as Project Manager of the SC CLRB 2020-1 D-B Project and will transition 
directly into the Project Manager role for this project. Ron will be providing oversight to the full-time assistant 
project manager. 

mailto:randy.wise@ice-eng.com
mailto:hope.grumbles@fluor.com
mailto:ehunter@ncdot.gov
mailto:johnstoncj@scdot.org


KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Baxter Sherwood McLean IV, PE 
Project Manager 

  
b. Role of Key Individual for this Project:   

Assistant Project Manager 
 
c. Name of Firm with which you are now associated:  

Reeves Construction Company 
 
d. Years of Experience: With this Firm   9  Years           With Other Firms   1  Years 

Reeves Construction Company:  Multiple Roles (2013 – Present) 
• Project Manager – Responsible for managing heavy civil infrastructure projects from award to close out, for 

both self-perform and subcontracted operations for scopes including: MOT, utility relocation, storm drainage, 
grading, structures, structures rehab, asphalt and concrete paving, and specialty items, as assigned as assigned, 
January 2019 – Present 

• Project Engineer – Leadership Development Rotational Program – Full time, one-year technical development 
program to gain exposure at multiple subsidiaries of various business groups including Estimating, Project 
Management, and Hot Mix Asphalt Manufacturing, 2018 

• Project Engineer – Responsible for the control and management of the project documentation and pay records 
for assigned projects. Responsible for construction survey and layout.  Responsible for assisting the Project 
Manager and Superintendent to see that the projects are built on schedule and within budget, 2013 – 2017 

Bordeaux Construction Company: Project Engineer & Estimator – Responsible for estimating projects for a 
vertical construction general contractor, 2012 

 
e. Education:  

North Carolina State University / Raleigh, NC / Bachelor of Science / 2012 / Civil Engineering (STR)  
Wake Forest University / Winston-Salem, NC / Master of Business Administration / 2022 / MBA Candidate 

 
f. Active Registrations:  

2018 / NC / Professional Engineer / 046990 
2014 / ATSSA / Traffic Control Supervisor, NC State Specific 
2013 / NC / EC Level II Supervisor / 6674 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SR-307 (Dean Forest Rd) over I-16 DDI Design-Build Project, P.I.# 0013727, Chatham County, GA 
Key Personnel Role:                     Project Manager, Structures 
Experience with Current Firm:  Yes, Reeves Construction Company  
Project/Assignment Duration:    Project 2020 – 2023, Assigned 2020 – 2022 
Owner Contact Information:      GDOT, Ron Nelson, ronelson@dot.ga.gov, (912) 424-9112 
Design/Construction Value:        $ 34 Million 
Project Description: The project included reconstruction and modification of the intersection of SR-307 (Dean 
Forest Rd) over interstate I-16 into a diverging diamond interchange (DDI). The project consists of 0.494 miles of 
roadway and bridge construction, and ramp reconfiguration. Baxter’s responsibilities included coordination with 
Owner, Design Team, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project 
documentation, manage safety compliance, traffic control; coordinating schedules with Superintendent, completion 
schedule and cost control reviews. 

US-29 over Norfolk Southern RR, Bridge Replacement, B-5136, Cabarrus County, NC 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:    Project 2016 – 2020, Assigned 2019 – 2020 
Owner Contact Information:      NCDOT, Jeb Smith, jssmith8@ncdot.gov, (704) 630-3220 
Design/Construction Value:        $ 14.3 Million 
Project Description:  The Project included a temporary onsite detour for MOT with one multiple span detour bridge 
and roadway approaches in limited ROW to carry two lanes of traffic (22,000 AADT), replacement of one bridge 
in three phases over multiple track section of NSRR, and MSE retaining walls to accommodate the vertical 
adjustment of the roadway. 

mailto:ronelson@dot.ga.gov
mailto:jssmith8@ncdot.gov


 

   
The bridge included steel pile foundations, concrete girders, CIP bridge decks, and church window CIP barrier rail.  
Baxter’s responsibilities included coordination with Owner, NSRR, Subcontractors, and material vendors; manage 
Reeves’ work force, surveying, project documentation, manage safety compliance, traffic control, coordinate 
schedules with Superintendent, complete schedule and cost control reviews. 
 
I-95 SBL Bridge Rehabilitation over Great Pee Dee River, Project ID # P028312 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:    Project 2016 – 2017, Assigned 2016 – 2017 
Owner Contact Information:      SCDOT, Jason Thompson, PE (No longer employed with SCDOT, now at Horry 
                                                       County Government) Thompson.Jason@horrycounty.org, (843) 915-5160 
Design/Construction Value:        $ 3.3 Million 
Project Description:  The I-95 Rehabilitation Project, was a Design-Bid-Build project, managed by SCDOT. Our 
Team was tasked with a fast-paced project with limited access to a 3,043 lf two lane bridge on high volume, interstate 
I-95 (53,000 AADT). The scope included class II deck repairs, LMC overlay, joint replacement, and bearing painting 
and repairs. Baxter’s specific responsibilities included coordination with owners, scheduling self-perform crews and 
subcontractors, cost control, project documentation, managing safety and traffic control. 
 
US-17 (Future I-140 - Wilmington Bypass), R-2633BA, Brunswick County, NC 
Key Personnel Role:                    Project Engineer 
Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:   Project 2014 – March 2018, Assigned 2015 – 2016  
Owner Contact Information:     NCDOT, Alex Stewart, adstewart2@ncdot.gov, (919) 814-4933 |  
                                                           Prime Contractor,  Barnhill Contracting Company 
Design/Construction Value:       $ 82 Million, Reeves’ Subcontract value for portion of project: $ 23.0M 
Project Description: The project included 4.6 miles of new alignment roadway with nine bridge structures in 
Leland, NC area.  Reeves’ scope included constructing a combination of bridge structures spanning over CSXT RR, 
wetlands/water crossings, and grade separations.  Scope included steel pile, concrete pile, and 155 ft deep drilled 
shaft foundations; CIP substructure and RR crash walls; concrete and structural steel girders; CIP bridge decks; etc.  
Baxter’s responsibilities included coordination with Owner, Prime, 2nd tier Subcontractors, and material vendors; 
manage Reeves’ work force, surveying, project documentation, safety management, coordinate schedules with 
Superintendent, complete schedule and cost control reviews.    
 
NC-11 over Cape Fear River and overflows, B-4028, Bladen County, NC 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:  Yes, Reeves Construction Co. (formerly HRI Bridge Company) 
Project/Assignment Duration:     Project Fall 2012 – June 2017, Assigned Jan. 2013 – Dec. 2016 
Owner Contact Information:       NCDOT, Blythe Jordan, bljordan@ncdot.gov, (910) 788-5300 
Design/Construction Value:         $ 16.4 Million 
Project Description: The project included 1.3 miles of new alignment roadway with three bridge structures 
spanning the Cape Fear River (1,275 lf) and overflows (375 lf, 375 lf).  While maintaining traffic thru the project, 
the new alignment was constructed adjacent to the existing, shifted traffic to the new alignment, and then completed 
the demolition and removal of the existing three bridge structures and roadway in Kelly, NC area.  The bridges 
included steel pile foundations, concrete and structural steel girders, CIP bridge decks, etc., with all the bridges 
constructed from temporary work trestles and/or barges.  Baxter’s responsibilities included coordination with 
Owner, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project documentation, safety 
management, traffic control, coordinate and complete schedule and cost control reviews. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
Baxter McLean is currently assigned to manage these projects as the Project Manager: 
• SR-307 DDI Interchange, GDOT, Duties to conclude – December 2022 

 

mailto:Thompson.Jason@horrycounty.org
mailto:adstewart2@ncdot.gov
mailto:bljordan@ncdot.gov


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Christopher Eric Jordan, PE, DBIA  
Senior Project Delivery Leader  

b. Role of Key Individual for this Project:   
Lead Design Engineer 

c. Name of Firm with which you are now associated:  
Rommel, Klepper, & Kahl, LLP 

d. Years of Experience: With this Firm 4 Years           With Other Firms 26  Years 

RK&K: Senior Project Delivery Manager – Manages and directs RK&K’s Columbia, SC office and operations.  
This includes the oversight of various traditional design-bid-build and design-build transportation projects. He 
provides management, coordination and collaboration of in-house experts specializing in roadway, structural, and 
hydrology design. 
SCDOT, Program Manager – Responsible for all engineering projects within Upper Savannah COG and ANATS 
MPO, 2014 to 2018 
SCDOT, C Program Manager – Responsible for overseeing C Projects as assigned, 2007 to 2014  
SCDOT, Road Design Assoc. Eng. – Responsible for roadway design duties as assigned, 1997 to 2007    

 
e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  

University of South Carolina / Columbia, South Carolina / Bachelor of Science / 2009 / Civil Engineering  
 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  
2013 / SC / Civil / 31177; 2018 / NC / Civil / 046745; 2019 / GA / Civil / PE044590; 2022 / TN / Civil / 126913 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, 
Fairfield, and Union Counties, SC   
Key Personnel Role:                       Assistant Design Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2021-2024, Assigned 2021-2024 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org , (803)-737-2566 
Design/Construction Value:          $15 Million 
Project Description:  As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build 
bridge replacements. Using SCDOT’s supplemental design criteria for Low Volume Bridge Replacement Projects, 
RK&K is developing designs ranging from 80 to 130 feet in length, including obtaining "No-Rise" Certificates for 
all FEMA-involved bridges. To replace the existing bridges and associated roadway and drainage work needed to tie 
new approaches to the existing roadways, our team is providing project coordination and plans; and roadway, 
bridge, seismic, and hydraulic design; and geotechnical, utility coordination, right-of-way, surveys, and permitting. 
The contract also includes demolition, removal and disposal of the existing bridge structures. 

Chris’ responsibility as Assistant Design Manager included being responsible for all aspects of design. In addition to 
coordination with SCDOT, he provides leadership and oversight for a group of multi-discipline engineers and technical staff.  
He serves as the primary point of contact for design related activities and personally attends routine project meetings. 

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2, 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                       Assistant Design Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project: 2020-2023, Assigned: 2020-2023 
Owner Contact Information:        SCDOT, Brad Reynolds, reynoldbs@scdot.org , (803) 737-1440 
Design/Construction Value:          $18 Million 
Project Description: As Lead Designer for Reeves (Sloan), RK&K designed 16 individual design-build bridge 
replacements. Ranging from 60’ to 160’, the bridges were developed under SCDOT’s Supplemental Design 
Criteria for Low Volume Bridge Replacement Projects. This required expedited design and construction 
schedules. Scope of Services: This contract involved the full spectrum of RK&K’s in-house design services, 
including structure design, roadway design, hydraulic design, FEMA/Stream modeling/BSR preparation, erosion 
control design, permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility 
design, and utility relocation coordination.  

mailto:reynoldbs@scdot.org


 

Chris’ responsibility as Assistant Design Manager included being responsible for all aspects of design. In addition to 
coordination with SCDOT, he provided leadership and oversight for a group of multi-discipline engineers and 
technical staff.  He served as the primary point of contact for design related activities and personally attended 
routine project meetings. 
 
SCDOT US 378 Bridge Replacement over Little River – McCormick County, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT 
Project/Assignment Duration:      Project: 2016-2018, Assigned: 2016-2018 
Owner Contact Information:        SCDOT, Julie Barker, barkerjp@scdot.org , (803) 737-1365 
Design/Construction Value:          $10.0 Million 
Project Description:   This project was to replace the US 378 bridge over the Little River arm of Lake Strom 
Thurmond in McCormick County.  The existing 568’ structure was replaced with a new 1,015’ span with increased 
vertical clearance for recreational boating.  The NEPA process dictated that the new design address a boat ramp 
adjacent to the bridge with a 4(f) permit; as mitigation for the permit, a new boat ramp and parking area was 
developed for SCDNR.  This project incorporated the following design components; structure design, roadway 
design, hydraulic design, FEMA/Stream modeling, erosion control design, permitting, traffic control design, right-
of-way services, survey, geotechnical investigation, utility design, and utility relocation coordination.  

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, 
ensuring permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA 
compliance on the project. 

 
SCDOT Berkeley Drive Pedestrian Bridge over US 123 – Pickens County, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT 
Project/Assignment Duration:      Project: 2016-2018, Assigned: 2016-2018 
Owner Contact Information:        SCDOT, Julie Barker, barkerjp@scdot.org , (803) 737-1365 
Design/Construction Value:          $1.5 Million 
Project Description:   The project constructed a new 2,000-foot-long multi-use path and new standalone, parallel 
pedestrian bridge along Berkeley Drive crossing over US 123.  The new structure provided connectivity between the 
new Clemson Elementary School and the Country Walk subdivision.  The project was constructed using a 
combination of Federal Transportation Alternative, City of Clemson, and Pickens CTC funding.  

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, 
ensuring permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA 
compliance on the project. 

 
SCDOT S-88 Bridge over Stevens Creek – Edgefield/McCormick Counties, SC 
Key Personnel Role:                       Program Manager 
Experience with Current Firm:    No, SCDOT  
Project/Assignment Duration:      Project: 2014-2016, Assigned: 2014-2016 
Owner Contact Information:        SCDOT, John Caver, caverja@scdot.org , (803) 737-1441 
Design/Construction Value:          $3.4 Million 
Project Description:  This project replaced the S-88 bridge over Stevens Creek on the Edgefield and McCormick 
County line.  The existing 391’ structure was replaced with a new 403’ span on alignment with a local detour.  This 
project incorporated the following design components; structure design, roadway design, hydraulic design, 
FEMA/Stream modeling, erosion control design, permitting, traffic control design for detour, right-of-way services, 
surveys, geotechnical investigation, and utility relocation coordination.  

Chris’ responsibility as Program Manager included managing the project through construction, ensuring permitting 
requirements were met, managing budgets, and schedules, and participating in design reviews to ensure FHWA 
compliance on the project. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Chris is not required to be on-site during construction. However, he will attend all routine project meetings in 
person. 

mailto:barkerjp@scdot.org
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KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Marvin Fletcher Leatherwood  
          General Superintendent  
 

b. Role of Key Individual for this Project:   
       Construction Manager 
 
c. Name of Firm with which you are now associated:  

Reeves Construction Company 
 

d. Years of Experience: With this Firm 8  Years           With Other Firms  23  Years 
Reeves Construction Company: General Superintendent – Responsible for managing all bridge crews on projects 
in western NC, SC, and GA.  Coordinate material and equipment needs across multiple bridge projects 
simultaneously.  Attend jobsite and operations meetings, assist project managers with technical requirements, 
project scheduling, and operational supervision of crews, 2019 – Present  
Blythe Development Company: Superintendent – Helped start up bridge division.  Responsible for managing 
crews on multiple projects, coordination between projects, and subcontractors. Helped develop crane operation 
evaluation program and performed crane operator evaluations, 2011 – 2019  
Dane Construction: Project Superintendent – Responsible for managing multiple bridge crews, overseeing roadway 
subcontractors, coordinating crews, and overseeing crew safety, 2009 – 2010    
Reeves Construction Company: Project Superintendent – Responsible for supervising multiple bridge crews and 
subcontractors, planning and scheduling materials and subcontractors.  In addition, worked closely with project 
manager to provide onsite supervision and coordination of roadway-related subcontractors, and oversaw project safety, 
2004 – 2009 
Blythe Construction, Inc.: Foreman to Bridge Superintendent – Responsible for supervising assigned projects and 
crew(s), ordering material, supervising subcontractors on-site, and critical lift planning, 2000 – 2003 
Jones Brothers, Inc.: Bridge Superintendent – supervised crews, coordinated materials, subcontractors, critical lift 
planning, 1999 – 2000 
Crowder Construction Company: Supervisor – Responsible for running a bridge crew, ordering materials, 
supervising subcontractors, and scheduling crews, 1998 
Blythe Construction, Inc.: Crane Operator – Responsible for safely operating assigned cranes and screed setups, 
critical lift planning, and other tasks as assigned by Supervisor, 1991 – 1998    

 
e. Education:  
       High School Equivalency Diploma 
 
f. Active Registrations: N/A 
 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2, 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC 
Key Personnel Role:                     Construction Manager 
Experience with Current Firm:  Yes, Reeves Construction (formerly as Sloan Construction) 
Project/Assignment Duration:    Project: 2020 – 2023, Assigned: 2020 – 2023 
Owner Contact Information:      SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031 
Design/Construction Value:        $ 18 Million 
Project Description:  The project includes the design and construction to replace 16 bridges, ranging from 60 ft to 
160 ft in length, and roadway approach adjustments.  Marvin is responsible for all construction activities including 
coordinating Reeves’ internal bridge, roadway and paving crews, scheduling subcontractors, safety compliance 
reviews, erosion control compliance reviews, and coordinating operations with the Project Manager. 
 
 
 
 
 

mailto:hodgesjt@scdot.org


 

I-77 High Occupancy Toll Lanes (PPP), Mecklenburg County, NC 
Key Personnel Role: Bridge Superintendent 
Experience with Current Firm: No, Blythe Development (Subcontractor to Sugar Creek Construction) 
Project/Assignment Duration: Project 2014 – 2020, Assigned 2017 – 2018 
Owner Contact Information: NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202 
Design/Construction Value: $ 665 Million 
Project Description: Project consisted of the widening of Bridge 110W (SB I-77 over NB I-77), the staged 
replacement of the Oaklawn Road Bridge over I-77, and pile driving for a flyover bridge.  Included 8’ structural 
steel beams, severe skew, and inverted superelevation transition during deck pour.  Marvin was responsible for 
supervision of three bridge crews, coordination with prime contractor, vendors, and subcontractors, and attended 
project meetings.  
 
S-83 (Blacksburg Highway) over Buffalo Creek, Cherokee County, SC 
Key Personnel Role: Bridge Superintendent, General Bridge Superintendent 
Experience with Current Firm: No, Blythe Development 
Project/Assignment Duration: Project 2015 – 2017, Assigned 2015 – 2017 
Owner Contact Information: SCDOT, Mark Mathis, PE, MathisMW@scdot.org (864) 490-3233 
Design/Construction Value: $ 5.2 Million 
Project Description: This project consisted of staged replacement of the existing structure over Buffalo Creek with 
a new five-span, 390-lf bridge and approaches.  Project included drilled shaft and H-pile foundations and prestressed 
concrete girders.  Marvin was responsible for bridge demolition, new bridge construction, supervision of two bridge 
crews, and coordination with roadway crews, vendors, and subcontractors.  
 
SR-2601 (Macy Grove Rd) from South of SR-4319 (Industrial Park Dr) to North of SR-1005 (E Mountain 
Rd), Design-Build Project, U-2800, Forsyth County, NC 
Key Personnel Role: Bridge Superintendent 
Experience with Current Firm: No, Blythe Development 
Project/Assignment Duration: Project 2012 – 2015, Assigned 2013 – 2015 
Owner Contact Information: NCDOT, Wright R. Archer III, warcher@ncdot.gov, (336) 487-0000 
Design/Construction Value: $ 39 Million 
Project Description: This Design-Build project consisted of widening Macy Grove Road to multi-lanes, extending 
the roadway on new location to north of East Mountain Street, and converting the grade separation at I-40 
Business/US 421 to an interchange.  The project required construction of three bridges (over I-40 Business/US 421, 
Norfolk Southern Railroad, and East Mountain Street) and included pile and drilled shaft foundations, integral 
abutments, structural steel and prestressed concrete girders.  An existing bridge was demolished in one weekend. 
Marvin was responsible for the supervision of four bridge crews, coordinating with roadway crews, vendors, and 
subcontractors, and attended design-build progress meetings. 
 
Baxter Street Bridge Relocation, PR ID # 512-06-010, City of Charlotte, NC 
Key Personnel Role: Project Superintendent 
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)  
Project/Assignment Duration: Project 2008 – 2009, Assigned 2008 – 2009 
Owner Contact Information: City of Charlotte, Chris Jiles, chris.jiles@charlottenc.gov, (704) 634-4881 
Design/Construction Value: $ 2.3 Million 
Project Description:  This project included a single-span, prestressed girder bridge on concrete abutments with 
curtain arches, architectural features, and the associated roadway and approaches along with two double barrel 
culvert extensions added by change order.  Project included signalization, storm drain, flatwork, asphalt paving, 
pavement markings, and lighting.  Marvin’s responsibilities included overall project supervision of roadway and 
bridge components, two self-perform crews, and assisting the project manager with means/methods, critical lifts, etc.  
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Marvin Leatherwood is currently assigned Construction Manager of the SC CLRB 2020-1 D-B Project and will 
transition directly into the Construction Manager role for this project and will provide oversight of full-time on-site 
superintendents. 
 

mailto:ehunter@ncdot.gov
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Appendix B 
Work History and Quality Forms

(Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor - Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

Closed and Load 
Restricted Bridge 
Package 2020-1(D-B) | 
Abbeville, Greenwood, 
Laurens, McCormick, 
Newberry & Saluda Cos. 
SC  

Reeves Construction Company Name of Owner:  SCDOT 
Project Manager:  Brad Reynolds 
Phone:  803.737.1440 
Email: ReynoldsBS@scdot.org Construction Complete:  03/2023 

Design Complete: 02/2022 $ 18,099 $ 18,099 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
Reeves is the prime contractor responsible for the design-build replacement of 16 individual bridges located 

throughout SCDOT District Two. As Low Volume structures, the bridges lengths range from 60’ to 160’, 

with the vast majority being single span structures, utilizing cored slab and box beam superstructures.  Two 

of the bridges utilize a CIP concrete overlay while the remainder have asphalt overlays. The contract 

includes replacing the existing bridges and the associated roadway and drainage work necessary to tie the 

new approaches to the existing roadways. Reeves is self-performing the demolition, pile installation 

(concrete and steel h-pile), all concrete work, erection of cored slabs and box beams, grading, drainage, and 

asphalt paving.  Reeves teamed with RK&K to perform the design work on the project.  Reeves has utilized 

as many as 4 bridge crews and 2 grading crews to perform the work. 10 bridges have been completed, 4 are 

under construction with construction to begin on the remaining 2 this year.  Overall project construction is 

scheduled for a completion by end of March 2023 

 
 

 
h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under 
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Project is currently on pace to be completed ahead of schedule.  Reeves has utilized steps such as using daily lane closures to perform clearing and grub operations when possible especially when clearing is needed to move utilities. This minimizes the amount of time the road is totally 

closed to the local residents and allows flexibility in the schedule when dealing with utility relocations. Self-performing the bridge, grading and paving gives Reeves the ability and flexibility to schedule crews efficiently with having to coordinate with additional subcontractors.   

Working on multiple sites at even given time gives Reeves the ability to move crews in case there is an issue with a utility or  weather. 

i. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The 

project team holds weekly progress meetings to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents from within the company or industry. Reeves uses crew schedules that forecast three weeks and are tied to the overall P6 project 

schedules to plan and monitor performance on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and promptly 

identify problems and solutions. Reeves utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses.  In addition, Reeves plan projects to most effectively utilize the repetitive nature of 

similar design to maximize productivity and materials 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

N/A 
 

Bridge Length Spans Type  
1 S-218 over Br. Penny Creek 70' Single Cored Slab 
2 S-96 over Shanklin Creek 125' 30’-95’ Box Beam 
3 S-95 over Camp Creek 70' Single Cored Slab 
4 S-110 over North Lick Creek 60' Single Cored Slab 
5 S-34 over Millers Fork Creek 160' 30’-100’-30’ Box Beam 
6 S-340 over Mountain Creek 80' Single Box Beam 
7 S-34 over Rocky Creek 70' Single Cored Slab 
8 S-52 over Rocky Creek  90' Single Box Beam 
9 S-272 over Second Creek 120' 50’-70’ Cored Slab 

10 S-272 Trib. to Second Ck. 90' Single Box Beam 

11 S-277 over Branch of Big 
Beaver Dam Creek  70' Single Cored Slab 

12 S-342 Big Beaver Dam Ck. 80' Single Box Beam 
13 S-211 over Richland Creek 70' Single Cored Slab 
14 S-281 over Trib./Lake Murray 70' Single Cored Slab 
15 S-37 over Rocky Creek 70' Single Cored Slab 
16 S-78 over Persimmon Creek 70' Single Cored Slab 

 

Key Project Relevancies: 
 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Team Members Involved: 

Reeves – Smitty Helms, Regional 
Mgr., Ron Barger, Project 
Manager -Marvin Leatherwood – 
Construction Manager 
RK&K - Chris Jordan, David 
Peterson,  Randall Mungo, Kelly 
Hawkins for the entire duration of 
the project. 
 

mailto:ReynoldsBS@scdot.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

Emergency Bridge 
Package 2018-2B | 
Chesterfield County, SC 

United Infrastructure Group, Inc. Name of Owner: SCDOT 
Project Manager: Brad Reynolds-PM | Greg Williams-RCE 
Phone: 803.737.1440 | 843-623-6988 
Email: reynoldsbs@scdot.org | williamsgf@scdot.org 

Construction: 12/2019  
Design: 08/2019 $6,750  $6,750 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
Project Description:  This Design-Build project included accelerated removal and replacement of 4 bridges and approach 

roadways on secondary roads over waterways damaged by significant flooding caused by Hurricane Florence in September 2018.  

United, as the Contracting Entity/Lead Contractor, managed and self-performed all work except the roadway approach work.  The 

work included 436 LF and 14,706 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of roadway with 

grading/drainage work necessary to tie new approaches to existing roadways.  Extra work was added to the Contract at the request 

of SCDOT.  All work was completed safely with no quality issues, within budget, on time within the 216 days allowed, and 

without any disputes or claims.  The work at each site included the following: 

• S-243 (Buchanan Bridge Road) Bridge over Adams Creek (Top Left) | 120' three-span bridge (25'-70’-25') with reinforced concrete end bents on steel piles and an interior 

bent on two 3.5’ diameter drilled shafts supporting 3'-0" x 2’-0" prestressed concrete hollow-core slabs with an asphalt riding surface. 

• S-138 (Bo Melton Loop) Bridge over Little Black Creek (Top Right) | 100' three-span bridge (20'-60'-20’) with reinforced concrete end bents on steel piles and an interior bent 

on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.  

• S-757 (Davis Rivers Road) Bridge over Jimmies Creek (Bottom Left) | 110' three-span bridge (20'-70'-20’) with reinforced concrete end bents on steel piles and an interior bent  

on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.  

• S-34 (Wamble Hill Road) Bridge over Deep Creek (Bottom Right) | 106' two-span bridge (45'-61') with reinforced concrete end bents steel piles and an interior bent on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an 

asphalt riding surface. 

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Some early construction work was advanced at risk prior to RFC plans.  Four fully-equipped bridge crews were allocated along with at least four cranes.  The crews worked 7-days per week at times when necessary.  The roadway subcontractor was supplemented with additional 

resources to recover the schedule slippage.  Project management closely coordinated with SCDOT to address and abate issues quickly.  Project management closely coordinated suppliers and subcontractors to maintain schedule milestones.  All work was completed without LDs, no 

quality issues, under-budget, and with no disputes or claims. 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
In addition to the items above, stone screenings were incorporated into portions of embankment at the Contractor’s cost to allow work to proceed during inclement weather so the schedule milestones could be achieved.  SCDOT extended the project about 2 weeks and United 

completed some additional emergency repairs at a nearby creek crossing for no additional cost to the Department. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
None 

 

RELEVANCE: 
 Design-Build 
 Emergency Bridge Replacement 
 Bridge over Waterway 
 Utility Coordination 
 Work in Wetland Environmental 
 Accelerated Design and Construction 

mailto:reynoldsbs@scdot.org
mailto:williamsgf@scdot.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

US 15 Bridge 
Replacement over Indian 
Field Swamp | 
Dorchester County, SC 

United Infrastructure Group Name of Owner: SCDOT 
Project Manager: Keith Green 
Phone: 843 746 3538 
Email: Greenfk@scdot.org 

Construction: 07/2020  
Design: 07/2020 $3,970  $3,970 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
Project Description: United was the Lead Contractor for this emergency DB bridge replacement project on 

US 15 Bridge over Indian Field Swamp which was damaged during the previous year’s flooding and 

caused the bridge to be posted with a load restriction rating. The scope of work primarily included project 

design and permitting, removal of existing bridge, construction of new bridge, and the associated roadway 

work to tie the new approaches to the existing roadways.  In addition to managing all aspects of this 

design-build project, United self-performed all structure work and subcontracted most of the roadway 

work to trusted local grading and paving subcontractors.  The new three span 120’ long flat slab bridge with two 20’ approach slabs is supported by reinforced concrete end bents with six 20” concrete piles and reinforced  

concrete interior bents with seven 20” concrete piles and HP 10X57 pile points.  To accelerate construction, the existing pavement was retained and built up with asphalt and the shoulder graded during the first six days of a 75 

day road closure. This allowed for paved access to all of the weather sensitive work and use of exist bridge for access before bridge demolition. The project was designed and constructed on budget in approximately 5 months 

and opened to traffic on June 24 ,2020 16 days ahead of schedule.  

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The most successful aspects of this project were directly attributable to maintaining control of all site activities, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective communication and collaboration, and 

early identification and abatement of issues, and keeping the SCDOT constantly informed and involved with all aspects of the project via daily discussions, weekly work schedules, and immediate notification of any issues encountered during construction, all of which led to 

completion ahead of schedule and finishing all work on budget without any claims, dispute proceedings, litigation or arbitration.  This project received a SCDOT Performance Evaluation Score of 7.5 which is the highest score ever awarded by the Department. 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
United issued NTP to its Lead Engineer prior to award and NTP from SCDOT, then pre-proposal design schedule was strictly followed.  To facilitate quicker reviews/approvals, all design submittals went through an thorough QC and constructability reviews, which resulted in no 

RFI’s or plan revisions during construction. Likewise, all construction submittals were submitted/approved prior to construction to avoid any delays during construction. Since this site was very fast-tracked and resource intensive, early collaboration with critical vendors was 

performed, very detailed budgets and schedules were developed and routinely disseminated, and site conditions and work scopes were carefully monitored to quickly address any necessary changes to maintain progress. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
None 

 

RELEVANCE: 
 Design-Build 
 Bridge over Waterway 
 Emergency Bridge Replacement 
 Utility Coordination 
 Work in Wetland Environmental 
 Accelerated Design and Construction 
 7.5 Perf Eval Score…Highest Ever 



Bridge Length Spans Type  
1 S-218 over Br. Penny Creek 70' Single Cored Slab 
2 S-96 over Shanklin Creek 125' 30’-95’ Box Beam 
3 S-95 over Camp Creek 70' Single Cored Slab 
4 S-110 over North Lick Creek 60' Single Cored Slab 
5 S-34 over Millers Fork Creek 160' 30’-100’-30’ Box Beam 
6 S-340 over Mountain Creek 80' Single Box Beam 
7 S-34 over Rocky Creek 70' Single Cored Slab 
8 S-52 over Rocky Creek  90' Single Box Beam 
9 S-272 over Second Creek 120' 50’-70’ Cored Slab 

10 S-272 Trib. to Second Ck. 90' Single Box Beam 

11 S-277 over Branch of Big 
Beaver Dam Creek  70' Single Cored Slab 

12 S-342 Big Beaver Dam Ck. 80' Single Box Beam 
13 S-211 over Richland Creek 70' Single Cored Slab 
14 S-281 over Trib./Lake Murray 70' Single Cored Slab 
15 S-37 over Rocky Creek 70' Single Cored Slab 
16 S-78 over Persimmon Creek 70' Single Cored Slab 

 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

Closed and Load 
Restricted Bridge 
Package 2020-1(D-B) | 
Abbeville, Greenwood, 
Laurens, McCormick, 
Newberry & Saluda Cos. 
SC 

Reeves Construction Company SCDOT 
Brad Reynolds 
803.737.1440 
ReynoldsBS@scdot.org 
 

Construction Complete:  04/2023 
Design Complete: 02/2022 $17,990  $2,800 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 

RK&K is serving as the Lead Designer for Reeves Construction. RK&K is managing and providing the design services for 

the replacement of 16 individual bridges located throughout SCDOT District Two. As Low Volume structures, the bridges 

lengths range from 60’ to 160’, with the vast majority being single span structures, and utilizing cored slab and box beam 

superstructures. The contract includes replacing the existing bridges and the associated roadway and drainage work 

necessary to tie the new approaches to the existing roadways.  Our team has completed the design of all 16 bridges in 

this package.  All design activities will be complete by February of 2022 and construction will be complete in March of 2023.   

Scope of Services: Design services are being performed in our Columbia office with support from our Raleigh, NC office.  Design services include roadway, bridge, 

load rating, seismic, hydraulics, geotechnical, utility coordination, right of way services, surveys, and permitting. In addition to the construction of new the bridges, 

construction services also include demolition, removal, and disposal of the existing bridge structures. 

Structure Design: RK&K’s structural engineers prepared final structure plans for all bridges.  By adhering to SCDOT's requirements, focusing on innovative design, and implementing 

inventive construction methods, the Team minimized the bridge lengths, superstructure depths, approach lengths, and typical section widths to minimize the required ROW.  

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans:  RK&K is responsible for pavement marking plans and signing plans. All of the bridges are 

off-site detours.  SCDOT provided detour plans for all but one bridge site.     

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers are responsible for erosion control plans, HEC-RAS modeling, bridge hydraulic design, scour analysis, and drainage design. 
 
h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and 

profiles, while at the same time adhering to SCDOT guidelines.  To date, all design packages have been submitted on schedule, and review comments received have been minimal. 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign.  To ensure a quality initial design, RK&K relies on our proven Design Quality Management Plan (DQMP), 

specifically tailored for design-build bridge replacements.  A major element of this plan focuses on all design submittals flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the contractor. To monitor our progress 

against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updates it regularly to include actual versus projected submittal dates, allowing our team to see if an activity is becoming critical well in advance of it becoming an emergency.   

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 
N/A 

1 
 
 

Key Project Relevancies: 
 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Team Members Involved: 
RK&K - Chris Jordan, David 
Peterson,  Randall Mungo, 
Kelly Hawkins for the entire 
duration of the project. 
 

Reeves – Smitty Helms, 
Regional Mgr., Ron Barger, 
Project Manager -Marvin 
Leatherwood – CM 



Bridge Location Length Spans Type 
1 #040177 on SR 1181  Ashe Co. 62’ Single Cored Slab 

2 #130115 on SR 1310 Caldwell Co. 72’ Single Cored Slab 

3 #850012 on SR 1122 Surry Co. 132’ 91’-41’ Box Beam/Cored Slab 

4 #980020 on SR 1152 Yadkin Co. 117’ 66’-51’ Cored Slab 
 

Key Project Relevancies: 
 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway &  
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

Div. 11B-YR7 Four Low 
Impact Express D-B 
Bridges | Ashe, Caldwell, 
Surry, & Yadkin Cos., 
NC 

Vannoy Construction Company 

Name of Owner: NCDOT 
Project Manager: Michael Poe, PE 
Phone: 3336.667.9111 
Email: mlpoe@ncdot.gov 

Design/ Construction Complete: 10/2019 
Design Start:  01/2018 $4,046  $634 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 

As part of RK&K’s resume of 70 low impact design-build bridges through 10 individual contracts, 

RK&K served as Lead Designer for the replacement of four low impact express design-build 

bridges. These bridges were part of one Express Design-Build Contract and include bridges designated 

as Regional and Sub Regional Tier.   

Scope of Services: This assignment involved various design services, including structure design, roadway design, hydraulic design, FEMA/Stream modeling/BSR preparation, erosion control design, 

permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility design, and utility relocation coordination.  Construction Engineering Inspection (CEI) also was included. 

Structure Design:  RK&K’s structural engineers prepared the final structure plans for all bridges.  The bridges consisted of single-span and multi-span bridges up to two spans.                                                                                                                          

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans:  RK&K’s traffic engineers were responsible for preparing maintenance of traffic management plans, which included either local detour plans or on-site staged 

construction plans.  RK&K also was responsible for pavement marking plans, signing plans, and temporary traffic signals.  Most of the bridges were off-site detours, but several were stage constructed while maintaining one lane of traffic with a 

temporary signal on either side of the detour. 

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers were responsible for erosion control plans, MOA preparation, HEC-RAS modeling, bridge hydraulic design, scour analysis, drainage design, and environmental permit 

preparation for this NCDOT design-build contract.  Several of the bridges were over streams that did not allow water to directly discharge in to them from deck drains.  The spread was always checked on these bridges and extra cored slab units were added as necessary. 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and 

profiles, while at the same time adhering to NCDOT’s Sub Regional Tier guidelines.  Several members of this same design team will be working on SCDOT’s Bridge Package 14.  The success of this project demonstrates RK&K’s proven record of managing contracts to minimize 

delays, claims, disputes, litigation, and arbitration. 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign.  To ensure a quality initial design, RK&K relied on our proven Design Quality Management Plan (DQMP), 

specifically tailored for design-build bridge replacements.  A major element of this plan focuses on all design submittals – including those from subconsultants – flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the 

contractor. This process minimized the likelihood of conflicts between different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP is the use of “check prints,” requiring every 

sheet to be checked, revised, back-checked, and approved prior to review submission.  In addition, RK&K performed internal audits to ensure the plan was followed.  To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project 

and updated it regularly to include actual versus projected submittal dates, allowing our team to see if an activity was becoming critical well in advance of it becoming an emergency.   

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 
N/A 

 



Key Project Relevancies: 
 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway &  
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Division 11C 
Bridge Location Length Spans Type 

1 Bridge #020142 on SR 1319  Alleghany Co. 37’ Single Cored Sab 

2 Bridge #040160 on SR 1155 Ashe Co. 68’ Single Cored Sab 

3 Bridge #040321 on SR 1526 Ashe Co. 72’ Single Cored Sab 

4 Bridge #850310 on SR 1774 Surry Co. 72’ Single Cored Sab 
Division 11D 

1 Bridge #050001 on SR 1349 Avery Co. 92’ 46’-46’ Cored Sab 

2 Bridge #050079 on SR 1341 Avery Co. 68’ Single Cored Sab 

3 Bridge #050117 on SR 1127 Avery Co. 57’ Single Cored Sab 

4 Bridge #130309 on SR 1338 Caldwell Co. 52’ Single Cored Sab 

5 Bridge #940093 on SR 1109 Watauga Co. 58’ Single Cored Sab 

 
 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

Div. 11C&D-YR6 Nine Low 
Impact Express D-B 
Bridges | Ashe, Alleghany, 
Avery, Caldwell, Surry, & 
Watauga Counties, NC 

Vannoy Construction Company 

Name of Owner: NCDOT 
Project Manager: Michael Poe, PE 
Phone: 3336.667.9111 
Email: mlpoe@ncdot.gov 

Design/ Construction Complete: 05/2020 
Design Start:  05/2017  $6,821 $1,327 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 

As part of RK&K’s resume of 70 low impact express design-build bridges through 10 individual contracts, 

RK&K served as the Lead Designer for the replacement of nine low impact express design-build bridges, designated 

as regional and sub regional tier. These bridges involved various design services including structure design, hydraulic 

design, FEMA/stream modeling/bridge survey reports, erosion control design, permitting, roadway design, traffic 

control design, right-of-way, survey, geotechnical, utility design and utility relocation coordination.  

Scope of Services: This assignment involved various design services, including structure design, roadway design, hydraulic design, FEMA/Stream 

modeling/BSR preparation, erosion control design, permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility design, 

and utility relocation coordination.  Construction Engineering Inspection (CEI) also was included. 

Structure Design:  RK&K’s structural engineers prepared the final structure plans for all bridges.  The majority of bridges consisted of single-span, cored slab 

bridges with asphalt overlay.                                                                                                                        

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans:  RK&K’s traffic engineers were responsible for preparing maintenance of traffic management plans, which included either local detour plans or on-site staged construction plans.  RK&K also was 

responsible for pavement marking plans, signing plans, and temporary traffic signals.  Most of the bridges were off-site detours, but several were stage constructed while maintaining one lane of traffic with a temporary signal on either side of the detour.  

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers were responsible for erosion control plans, MOA preparation, HEC-RAS modeling, bridge hydraulic design, scour analysis, drainage design, and environmental permit 

preparation for this NCDOT design-build contract.  Several of the bridges were over streams that did not allow water to directly discharge in to them from deck drains.  The spread was always checked on these bridges and extra cored slab units were added as necessary. 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and profiles, while at the same 

time adhering to NCDOT’s Sub Regional Tier guidelines.  Several members of this same design team will be working on SCDOT’s Bridge Package 14.  The success of this project demonstrates RK&K’s proven record of managing contracts to minimize delays, claims, disputes, litigation, and arbitration. 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign.  To ensure a quality initial design, RK&K relied on our proven Design Quality Management Plan (DQMP), 

specifically tailored for design-build bridge replacements.  A major element of this plan focuses on all design submittals – including those from subconsultants – flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the 

contractor. This process minimized the likelihood of conflicts between different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP is the use of “check prints,” requiring every 

sheet to be checked, revised, back-checked, and approved prior to review submission.  In addition, RK&K performed internal audits to ensure the plan was followed.  To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project 

and updated it regularly to include actual versus projected submittal dates, allowing our team to see if an activity was becoming critical well in advance of it becoming an emergency.   

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 
N/A 
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220

Quality of Past Performance (Section 3.5.2)

Number Question United Reeves RK&K

3.5.2 (a) Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in 
default on any Project? No No N/A

3.5.2 (b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was 
litigated? If litigated, explain the results. No No N/A

3.5.2 (c) Have any projects been delayed more than 30 days such that liquidated damages were assessed? Yes Yes No

3.5.2 (d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? Yes No N/A

3.5.2 (e)
Have any projects under contract with the Lead Contractor or any member of the joint venture been 
subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of 
Section 404/Section 401 permit violations?

No No N/A

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the 
Lead Designer due to errors and omissions? No No Yes

3.5.2 (g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a 
design-build contract? No No No

United (In response to 3.5.2 (c) above) | Of United’s 100+ projects in the past five years, only five projects were 
finished behind schedule where LDs were assessed as listed below. The root cause in most instances was unknown 
conditions beyond the control of the design-build team. The primary strategy to mitigate such events on future projects 
is to perform extensive site evaluations during the pre-bid and design phases to discover and abate issues with intelligent 
design and construction approaches. When new issues are discovered during construction, our design-build team and 
the client are immediately alerted and engaged to mutually determine the best path forward to minimize schedule and 
cost impacts. When unavoidable schedule impacts occur, we typically mitigate these by increasing the level of effort 
of our existing resources and  allocating additional resources to recover lost time and recover the schedule.

Project Information Details
SCDOT Emergency Bridge 
Replacements “Package 4” – 
Several Counties, SC (2017) 

 Minor interim LDs were assessed on a few sites, but the entire package of 7 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

SCDOT Bridge Replacements 
“Package E” - Several Counties, 
SC (2019)

Minor interim LDs were assessed on 7 of 12 sites, and significant LDs of 475 days occurred on one site 
due to major design and unknown subsurface issues. The entire package of 12 sites with 13 bridges and 
the entire contract was completed only 83 days behind the contract schedule, and despite the issues, 
there were no disputes or claims.

GDOT FY 17 Bridge Batch 1 – 
Various Counties, GA (2020) 

Minor interim LDs were assessed on a few sites, but the entire batch of 7 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims. 

GDOT FY 17 Bridge Replace-
ments Batch 2 – Various 
Counties, GA (2020) 

Minor interim LDs were assessed for a few sites, but the entire batch of 6 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

SC Hwy 378 over Lynches River 
- Scranton, South Carolina

OSHA Inspection No 1264639.015 on 9/7/2017, 5 initial violations resulting in 1 serious citation due 
to employee not using fall protection equipment, even though company provided equipment.

Monetary Penalty reduced via Informal Settlement Agreement

Cased closed on 6/12/2018.
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220

Reeves (In response to 3.5.2 (c) above) |  Over the past five years, Reeves Construction has performed work on 1,238 
projects, with a value of work in place in excess of $1.5 Billion.  Of the 1,238 projects, 31 projects have been assessed 
LD's in excess of 30 days.  25 of those 31 projects were asphalt resurfacing projects, most of which in Georgia.  Of 
the remaining 6 projects, only 2 were attributable to Reeves' Bridge Division.  To note recent and relevant projects, 
the Act 98 District 3 Package 2 (5 bridges) project was completed on time and the District 2 design build project has 
currently completed all road closures (10 sites) to date on time and the current schedule shows completing the overall 
project ahead of schedule.

Project Information Type of Work Days Late Completed Source of Delay

GDOT SR11 Resurfacing 
Ben Hill County
Fitzgerald, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
124 06/2018

Striping subcontractor delays along with 
quarry/rail shipment delays caused late 
completion.

GDOT SR 112 Resurfacing 
Turner County 
Ashburn, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
125 07/2018

Striping subcontractor delays along with 
quarry/rail shipment delays caused late 
completion.

GDOT SR 37 Resurfacing 
Mitchell County
Camilla, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 46 08/2017

Project was delayed by striping subcontrac-
tor not completing project within allotted 
time.

GDOT SR 520 Resurfacing 
Worth County
Sylvester, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
153 01/2018

Striping Subcontractor delays along with 
aggregate material delivery delays caused 
late completion. 

GDOT SR 37 Resurfacing 
Mitchell County
Camilla, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 110 08/2017

Project was delayed by striping subcontrac-
tor not completing project within allotted 
time. 

GDOT SR 520 Resurfacing 
Lee County
Leesburg, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 210 01/2018

Striping subcontractor delays along with 
quarry/rail shipment delays caused late 
completion.

GDOT SR 195 Resurfacing 
Lee County
Leesburg, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 176 08/2017

Striping subcontractor delays along with 
quarry/rail shipment delays caused late 
completion.

GDOT SR 91 Resurfacing 
Baker Dougherty County 
Albany, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 206 05/2018 Striping Subcontractor delays and weather 

delays caused late completion. 

GDOT SR 32 Resurfacing 
Lee & Worth Counties 
Leesburg, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 37 03/2019 Striping Subcontractor delays and weather 

delays caused late completion. 

GDOT SR 30 Resurfacing 
Crisp & Wilcox Counties 
Cordele, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
52 03/2019 Striping Subcontractor delays and weather 

delays caused late completion.

GDOT SR 520 US 82 Resurfacing 
Dougherty County
Albany, Georgia

Milling and resurfacing 137 03/2021 Weather delays caused late completion

GDOT SR 37 Resurfacing 
Colquitt County
Moultrie, Georgia

Milling and resurfacing 71 10/2017
Project was delayed by striping subcontrac-
tor not completing project within allotted 
time along with aggregate/rail shipment 
delays.

SC File #4648800 Asphalt Preservation 
York County 
York, South Carolina

Patching, surface treat-
ment, and pavement 

markings
61 2019 Striping subcontractor delays caused late 

completion
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Project Information Type of Work Days Late Completed Source of Delay

GDOT SR 104 Resurfacing 
M005171
Liberty and Long Counties, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
52 2018

Pay items for this project were completed 
within the specified contract time.  Time 
extensions for several delays of weather 
and approvals beyond contractors control 
were not granted.  Project close out process 
was extended by the generation of multiple 
punch lists where many of the items were 
not directly related to project work.

NCDOT Contract # C204064
US 601 Clear Creek 
Union County, North Carolina

Grading, drainage, 
paving, and structure 40 07/2021 Weather impacts that pushed grading into 

winter caused late completion.

GDOT SR 104 Resurfacing M005596
Columbia County, Georgia

Milling, inlay, resurfac-
ing, and paving 69 2019

Project was delayed by striping subcontrac-
tor not completing project within allotted 
time.

GDOT US 80 SR 32 Resurfacing 
Laurens and Wilkinson Counties 
Dublin, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 142 05/2021 Weather delays caused late completion.

GDOT M005890 SR 121
Jenkins Counties, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 57 2020

Liquidated Damages applied due to weather 
delays, conflict in operations schedule due 
to COVID-19, and striping subcontractor 
not completing within allotted time.

GDOT SR 49 Resurfacing 
Sumter County
Americus, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 127 05/2021 Weather delays caused late completion.

GDOT SR 19 Resurfacing 
Bibb County 
Macon, Georgia

Milling, resurfacing, and 
shoulder rehabilitation 46 09/2021 Weather delays caused late completion.

GDOT SR 22 Resurfacing 
Baldwin County 
Milledgeville, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
66 01/2018 Scheduling conflicts and project closeout 

caused late completion.

GDOT SR 49 Resurfacing 
Baldwin County 
Milledgeville, Georgia

Milling, resurfacing, 
paving, and shoulder 

rehabilitation
90 08/2017 Striping Subcontractor delays and project 

close out process caused late completion.

GDOT SR 27 Resurfacing 
Dooly County
Vienna, Georgia

Milling, inlay, and 
resurfacing 62 01/2021

Project was delayed by striping subcontrac-
tor not completing project within allotted 
time and weather delays.

GDOT SR 257 Resurfacing 
Dooly County 
Cordele, Georgia

Milling, inlay, resur-
facing, treatment, and 
shoulder rehabilitation

62 03/2018
Project was delayed by striping subcontrac-
tor not completing project within allotted 
time and weather delays.

GDOT Call 034 Bulloch SR 67 
M004599
Bulloch County, Georgia

Milling and resurfacing 113 2018
Project was delayed by striping subcon-
tractor who was overcommitted on GDOT 
resurfacing projects.

GDOT Call 010 Effingham SR26 
Roundabout 0009872
Effingham County, Georgia

Construction of a 
roundabout 61 2020 Utility relocations delayed work at the 

beginning of the project.

SC File #2315180 Asphalt Preservation 
Greenville County 
Greenville, South Carolina

Shoulder widening, 
patching, milling, and 

resurfacing
49 2020 Striping Subcontractor delays caused late 

completion.
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BRIDGE PACKAGE 14 | Design-Build Project
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Project Information Type of Work Days Late Completed Source of Delay

GDOT West Bay Street 0002923
Chatham County, Georgia

Widening, reconstruc-
tion, and installation of 

VDS
33 2021

This was an urban widening project that 
included issues related to utility relocations, 
weather delays and several significant 
design changes.  Supplemental Agreement 
#1 was issued for corrections to the utility 
plans on the project and included a negoti-
ation on cost and time.  GDOT only agreed 
to 50 of the 138 day time extension request 
which ultimately was not sufficient to 
cover the delay to the project for this issue.  
Supplemental Agreement #7 was issued to 
demolish and replace a box culvert on the 
project that was originally designed to be 
rehabilitated and remain in place.  After 
a lengthy negotiation, GDOT used 60 of 
the 180 days of additional time to approve 
a subcontractor, an activity that normally 
takes 14 days or less.  These delays, along 
with uncompensated weather delays along 
with subsequent delays association with 
subcontractor remobilizations resulted in 
the project delivered behind schedule.

I-20 Resurfacing SCDOT File 
0205560
Aiken County, South Carolina

Interstate Preservation 
Program 74 2018

Liquidated Damages applied due to striping 
subcontractor not completing within allotted 
time.

SC File #0287540
Bridge Rehab on Bettis Academy 
Road over I-20 
Aiken County, South Carolina

Interchange improve-
ments, bridge 

rehabilitation, widening, 
paving, signing

196 05/2020

Sloan began the project later than desired 
as a result of other schedule conflicts.  
Subsequently, challenges arose during the 
project, including overruns of anchor bolt 
and bearing replacements.  Some of these 
materials had long lead times and their 
need resulted from unknown conditions.  
Though we received direct time for these 
overruns, the schedule pushed the latex 
overlay later than planned and changed the 
latex supplier’s schedule.  Once committed 
to other projects, our supplier was not able 
to meet the revised schedule.  These delays 
compounded scheduling issues with other 
subcontractors.  Later a subcontractor expe-
rienced difficulties staffing the project to 
complete the remaining signal work. 

SC File #5125690
Asphalt Preservation 
Garners Ferry Contract 
Lexington & Richland Counties, 
South Carolina

Patching, milling, and 
resurfacing 36 2020 Striping Subcontractor delays caused late 

completion.

RK&K (In response to 3.5.2 (f) above) |  RK&K offers the following response to the question and as requested within 
the RFQ.  

Project Information Details

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6

The owner and RK&K have engaged in the dispute resolution process of the contract regarding
the alleged design errors and omissions. The parties have participated in mediation but were
unable to resolve the matter. The Owner has sent its notice to proceed with arbitration, but there
is currently no timeline for if or when arbitration will occur. RK&K and the owner are working to
schedule a second mediation to hopefully resolve the dispute.



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 
 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

Emergency Bridge 
Package 4 | 
Kershaw, Richland 
and Williamsburg 
Counties, SC 

Infrastructure Consulting & Engineering, 
PLLC 

Name of Owner: SCDOT   
Project Manager: Tyke Redfearn, PE  
Phone: 803-737-1430 
Email: redfearnwt@scdot.org 
 

11/2017  
2016 (Design) $11,700  $11,700 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
 
This project includes the removal and replacement of 4 bridges and approach roadways on secondary roads over waterways in that were damaged by significant flooding.  United managed and self-performed all the work except as noted herein.  The work 

included 654 LF of bridge, 25909 SF of deck, 11 spans, bridge demolitions, and 1 mile of roadway with grading/drainage work necessary to tie new approaches to existing roadways.  The work at each site included the following:  

- S-28-36 (Pine Grove Road) over Twenty-Five Mile Creek in Kershaw County – 260’-4” Type III Girder Bridge on end bents w/steel piles and interior bents w/drilled shafts plus extended roadway approaches damaged in the flood, 

- S-40-69 (Congress Road) over Jumping Run Creek in Richland County – 114’ Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches, 

- S-40-827 (Rockbridge Road) over Spring Lake in Richland County – 120’ Flat Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches, and 

- S-45-51 (Battery Park Road) over Black Mingo Creek in Williamsburg County – 164’ Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus extended roadway approaches damaged in the flood. 

The S-28-36 and S-45-51 sites were subcontracted to other bridge contractors.  The roadway approaches on all sites were subcontracted to other road contractors.  S-40-69 (self-performed by United) was completed 24 days early to achieve the $60k 

incentive. All work was completed safely with no significant quality issues, within budget, and with minor LDs on some sites per below. 

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
 
i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 

United was charged liquidated damages on each of the project sites for this project. S-28-36 (101 days), S-40-69 (43 days), S-40-827 (6 days), and S-45-51 (60 days).  

LDs on S-28-36 were due to lack of performance by a bridge subcontractor we utilized/trusted for this site. 

LDs on S-40-69 were due to timing in the replacement of existing functioning sign (The road was safely opened before the contract completion date). 

LDs on S-40-827 were due to unforeseen difficulty in removal of existing bridge components buried by the flood sediment without further environmental damage, and differing subsurface conditions which complicated foundation installation. 

LDs on S-45-51 were due to lack of performance by a bridge subcontractor we utilized/trusted for this site. 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

Federal Aid Bridge 
Replacement Project 
Package E | Cherokee, 
Chester, Fairfield, 
Lancaster, and York 
Counties, SC 

United Infrastructure Group, Inc. Name of Owner: SCDOT 
Project Manager: Shane Parris 
Phone: 864-489-5760 
Email: parrissl@scdot.org  

2019 - Construction 
2015 - Design $53,080  $53,080 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
United managed and performed all aspects of this design-build bridge replacement project consisting of 12 sites with 13 bridges in 5 counties totaling 4048 LF of bridge, 184,704 SF of deck, 39 spans, 4 miles of roadway, and the bridge demolitions, as well 

as steel pile, concrete pile, and drilled shaft foundations, reinforced concrete substructures, and flat slab, cored slab, and concrete and steel beam superstructures. United managed and self-performed all work described below except as noted herein: 

• S-12-77 (Hightower Road) over Fishing Creek - 405’-2” Type III and 65” Modified BT Girder Bridge • S-46-64 (Lincoln Rd) and S-46-732 (Boyd Rd) over Allison Creek and Calabash Branch - 220’ and 140’ Cored Slab Bridges 

• S-12-141 (Brooklyn Road) over Rocky Creek - 331’ 54” Bulb Tee Girder Bridge • S-46-347 (Gordon Rd) over Stoney Fork Creek - 90’ Type III Girder Bridge 

• SC 200 (Great Falls Hwy) over Wateree Creek - 325’ 54” Bulb Tee Girder Bridge • I-85 Overpass over NSRR - 156’ Steel Girder Bridge 

• SC 9 (Chester and Lancaster Hwy) over Catawba River - 1,424’-6” 54” MBT and Florida 78” BT Girder Bridge • S-46-103 (Oak Park Rd) over Fishing Creek - 400’ Type III Girder Bridge 

• SC 200 (Monroe Hwy) over Cane Creek - 180’ Type III Girder Bridge • S-11-41 (Beech St) over Peoples Creek - 44’-6” Flat Slab Bridge 

• S-46-22 (Pleasant Rd) over Steele Creek - 330’ 54” Bulb Tee Girder Bridge  

Sites S-46-22, S-46-347, S-46-732, and S-46-103 were subcontracted to another bridge subcontractor.  All roadway work on all sites was subcontracted to other road contractors.  All other work as self-performed other than specialty work. All work was completed safely 

with no significant quality issues, on budget, and on time with exception of the sites noted below. 

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective 

communication and collaboration, and early identification and abatement of issues.  When these measures were not implemented, project delivery was adversely impacted.  Likewise, United learned that utilizing subcontractors that do not share our same 

culture/commitment and/or with whom there is no established long-term working relationship led to some poor results from a schedule and cooperation perspective.  Nonetheless, despite United’s shortcomings and lessons learned on this project and several other 

adversities, all sites were successfully completed in a quality manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT.  

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Claims avoidance became very important and initiatives were implemented to resolve all matters openly and honestly with SCDOT.  On the most successful of the sites, collaboration with all team members proved extremely valuable, along with very detailed budgets 

and schedules that were routinely disseminated.  To ensure the work is done right the first time, United’s QC firm (ICE) remained integrally involved at all times during construction, and any quality issues discovered during construction were documented/vetted with 

SCDOT quickly. Due to the abnormal LDs incurred, UIG replaced and re-organized staff in the home office Construction Operations Department and at the project level. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
United was assessed the following LDs: S-12-141 (7 days, $17,500) for delays encountered in the relocation of an existing sewer line, SC 200 (83 days, $124,500) for improper ready mix concrete supplied to site which required removal/replacement plus there were 

excessive rain days and a flood, S-46-22 (108 days, $162,000), S-46-64 (10 days, $25,000) and S-46-347 (70 days, $245,000) for delays related to a major turnkey subcontractor failing to meet contractual deadlines, S-46-732 (86 days, $129,000), I-85 (475 days, 

$1,662,500) for time to resolve a beam deflection issue between the owner and EOR and time associated with extensive remediation of poor subsurface soils in the existing interstate embankments and excessive weather delays, S-46-103 (99 days, $148,500) for delays 

related to grading and paving subcontractors failing to complete work per contractual deadlines, and for the overall project (83 days, $149,400) resulting from the delays mentioned above. 
 

mailto:parrissl@scdot.org


RELEVANCE 
 Design-Build Delivery 
 Accelerated design and construction 
 ROW and Utility Coordination 
 Working near/over environmentally sensitive areas 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 
 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

FY 17 Bridge 
Replacement Project 
(Batch 1) | Districts 2, 3, 
and 6 in Georgia 

Infrastructure Consulting & Engineering, 
PLLC 

Name of Owner: GDOT 
Project Manager: Andrew Hoenig, PE 
Phone: 8404-985-4377 
Email: ahoenig@dot.ga.gov 

Construction: 09/2018  
Design: 10/2020 $7,789 $7,789 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
This Design-Build project includes the accelerated removal and replacement of 7 bridges and approach roadways on secondary roads over waterways.  United, as the Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway 

approach work. The work included 650 LF and 22,905 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of approach roadway as necessary to tie new approaches to existing roadways.  All work was completed with no lost time incidents, no significant quality 

issues, under the Owner’s budget, within the overall 1095 days allowed, and without any disputes or claims.  The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs 

with asphalt overlays, cast-in-place flat slabs, and prestressed concrete beams with cast-in-place decks.  Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged from 90 to 

180 days which often required work to proceed 7 days of week with multiple crews.  The sites in this batch included:  

Lincoln County - Jones Martin Road over Dozier Branch | 65’ 1-span bridge with end bents on steel piles supporting Cored Slab with an Asphalt Overlay | Road Closure: 90/90 Days (actual/contract)  

Burke County - Quaker Road over Walnut Branch | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 133/90 Days (actual/contract) 

Spalding County – Vaughn Road over Heads Creek | 180’ 5-span bridge with end bents on steel piles and 3 interior bents on H-Piles with Encasements supporting a Flat Slab Deck | Road Closure: 

217/180 Days (actual/contract) 

Chattooga County - Green Road over Chattooga River Tributary | 50’ 1-span bridge with end bents on steel piles supporting a Cored Slab with an Asphalt Overlay | Road Closure: 162/90 Days 

(actual/contract)* 

Carroll County – Tyus-Veal Road over Becks Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days 

(actual/contract)* 

Warren County - Ansley Road over Long Creek | 115’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days (actual/contract) 

Baldwin County - Roberts Road over Fishing Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 107/120 Days (actual/contract)   

*Subcontracted to others 
h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Some early construction work was advanced at risk prior to RFC plans.  Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues quickly, and 

with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones.  Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize delays.  

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages.  The site liquidated damages were: Burke County-40 Days x $713, Spalding County-37 Days x $713, Chattooga 

County - 72 Days x $713* 

 



RELEVANCE 
 Design-Build Delivery 
 Accelerated design and construction 
 ROW and Utility Coordination 
 Working near/over environmentally sensitive areas 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 
 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

FY 17 Bridge 
Replacement Project 
(Batch 2) |  Districts 2, 
3, and 4 in Georgia 

Infrastructure Consulting & Engineering, 
PLLC 

Name of Owner: GDOT 
Project Manager: Andrew Hoenig, PE 
Phone: 8404-985-4377 
Email: ahoenig@dot.ga.gov 

Construction: 09/2018  
Design: 10/2020 $9,126 $9,126 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
This Design-Build project includes the accelerated removal and replacement of 6 bridges and approach roadways on secondary roads over waterways.  United, as the 

Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway approach work. The work included 978 LF and 

33,898 SF of bridge, demolition of existing bridges, and approximately 0.35 miles of approach roadway as necessary to tie new approaches to existing roadways.  All 

work was completed with no lost time incidents, no significant quality issues, under the Owner’s budget, within the overall 1095 days allowed, and without any 

disputes or claims.  The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs with asphalt overlays, cast-in-place flat 

slabs, and prestressed concrete beams with cast-in-place decks.  Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged 

from 75 to 180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:  

Dodge County – Milan-Chauncey Rd/Sugar Creek | 155’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 150/150 Days (actual/contract) 

Dooly County - Weeks Rd/Lilly Branch | 133’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting Type 1 mod beams with a concrete deck | Road Closure: 143/120 Days (actual/contract) 

Colquitt County – Doerun Norman Park Rd/Okapilco Creek | 180’ 5-span bridge with end bents on steel piles and 4 interior bents on steel piles supporting a flat slab deck | Road Closure: 245/180 Days (actual/contract) 

Quitman County – Lower Lumpkin Rd/Hodchodkee Creek | 220’ 4-span bridge with end bents on steel piles and 3 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 157/180 Days 

(actual/contract)* 

Echols County – Toms Creek Rd/Toms Creek | 160’ 4-span bridge with end bents on steel piles and 3 interior bents on H-Piles supporting a flat slab deck  | Road Closure: 214/180 Days (actual/contract) 

Thomas County - Reichertville Rd/McKeever Slough Crk | 130’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 74/75 Days 

(actual/contract)*  

*Subcontracted to others 
h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Some early construction work was advanced at risk prior to RFC plans.  Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues 

quickly, and with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones.  Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize 

delays. 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather. 
 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages.  The site liquidated damages were: Dooly-23 Days x $713, Colquitt-65 Days x $713, Echols-34 Days x $713. 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 
 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

SC Hwy 378 over 
Lynches River | 
Scranton, SC 

United Infrastructure Group, Inc. Name of Owner: SCDOT 
Project Manager: James E. Poston, RCE 
Phone: 843-307-4072 
Email:  postonje@scdot.org 

11/2017 $40,311 $13,063 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
United self-performed the removal and replacement of 3 bridges over waterways as part of this 8.9-mile long project, which included 1,470 LF and 118,320 SF of bridge, culvert and bridge demolitions, and approach slabs.  The work at each site included:  

- US 378 over High Hill Creek – 90’ bridge with 30’ flat slab spans on reinforced concrete end bents and interior bents w/20” concrete piles, 

- US 378 over Lynches River Swamp – 180’ bridge with 60’ Type II concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/66” drilled shafts, 

- US 378 over Lynches River – 1200’ bridge with 120’ BT 72” concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/78” drilled shafts, 

All work was completed safely with no significant quality issues, within budget, and on time. 

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 

OSHA Inspection No 1264639.015 on 9/7/2017, 5 initial violations resulting in 1 serious citation due to employee not using fall protection equipment, even though company provided equipment. 

Monetary Penalty reduced from $35,250 to $7,000 via Informal Settlement Agreement, Optional Report No.0581-15 w/ SCOSHA (Karl Maddox). 

Closing Conference on 3/2/2018 via Telephone, Cased closed on 6/12/2018. 
 

mailto:postonje@scdot.org


WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR11 Resurfacing | 
Ben Hill Co.  
Fitzgerald, Georgia 

Contractor: 
Reeves Construction Company 
Designer:  
GDOT 

GDOT 
Douglas – Area 2 
Project Manager: Brad Dockery 
Phone: 912-389-5130 
Email: bdockery@dot.ga.gov 

 
Construction: 2018 

 
$ 1,736 $ 1,618 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
8.212 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 11 beginning north of Bush Avenue and extending north of Bowen Road. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.    124 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 112 
Resurfacing | 
Turner Co.  
Ashburn, Georgia 

Contractor: 
Reeves Construction Company 
Designer:  
GDOT 

GDOT 
Douglas – Area 2 
Project Manager: Brad Dockery 
Phone: 912-389-5130 
Email: bdockery@dot.ga.gov 

 
Construction: 2018 

 
$ 1,687 $ 1,575 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
8.200 Miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 112 beginning at SR 107 and extending to SR 90. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.    125 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 37 
Resurfacing | 
Mitchell Co.  
Camilla, Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2018 

 
$ 1,443 $ 1,303 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
4.240 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning Northwest of Pinecliff Road and extending East of Bailey Road. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor not completing project within allotted time.    46 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 520 
Resurfacing | 
Worth Co. Sylvester, 
Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2018 

 
$ 2,136 $ 2,064 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
1.909 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 520 beginning at Silver Lake Circle (CR319) and extending to Haley St. (CS 702) 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays along with aggregate material delivery delays caused late completion.    153 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 37 
Resurfacing | 
Mitchell Co.  
Camilla, Georgia 

Contractor: 
Reeves Construction Company 
Design: GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 08/2017 

 
$ 1,183 $ 1,183 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
6.769 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning at the Baker County line and extending West of Pinecliff Road and on SR 37 conn beginning west of SR 37 and extending to SR 112. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor not completing project within allotted time.    110 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 520 
Resurfacing | 
Lee Co. Leesburg, 
Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2018 

 
$ 3,240 $ 2,980 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
5.342 Miles of milling, inlay, plant mix resurfacing, and shoulder rehabilitation on SR 520 beginning at the Terrell County line and  extending east of Dawson Rd. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.    210 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 195 
Resurfacing | 
Lee County  
Leesburg, Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2018 

 
$ 1,935 $ 1,775 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
14.340 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 195 beginning North of SR 32 and extending to the Sumter County line. 
 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.    176 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 91 
Resurfacing | 
Baker Dougherty Co.  
Albany, Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 5/25/2018 

 
$ 3,325 $ 2,861 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
16.596 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 91 beginning at SR 97 and extending south of SR 62. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays and weather delays caused late completion.    206 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 32 
Resurfacing | 
Lee Worth Counties  
Leesburg, Georgia 

Contractor: 
Reeves Construction Company 
Designer 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2019 

 
$ 2,297 $ 2,083 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
11.020 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 32 beginning at last railroad track in Lee County and extending to SR 300 (E). 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays and weather delays caused late completion.    37 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 30 
Resurfacing | 
Crisp Wilcox Counties  
Cordele, Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 2019 

 
$ 2,847 $ 2,609 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
12.610 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 30 beginning east of SR 90 (Midway Rd) 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays and weather delays caused late completion.    52 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 520 US 82 
Resurfacing | 
Dougherty County  
Albany, Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 5 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 3/22/2021 

 
$ 4,258 $ 4,258 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
7.920 Miles of milling and plant mix resurfacing on US 82 / SR 520 beginning east Dawson Road and extending north of SR 520 (Clark Ave.). 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Weather delays caused late completion.    137 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 37 
Resurfacing | 
Colquitt Co.  
Moultrie, Georgia 

Contractor: 
Reeves Construction Company 
Design: GDOT 

GDOT 
Albany – Area 4 
Project Manager: Brian Donley 
Phone: 229-430-4198 
Email: bdonley@dot.ga.gov 

 
Construction: 10/17/2017 

 
$ 958 $ 841 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
2.554 Miles of milling and plant mix resurfacing on SR 37 beginning east of Ochlocknee River and extending west of US 319 / SR 35. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor not completing project within allotted time along with aggregate/rail shipment delays.    71 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

SC File #4648800 
Asphalt Preservation  
York County  
York, South Carolina 

Contractor: 
Reeves Construction Company 
Designer: 
SCDOT 

SCDOT 
Project Manager: Jared Bragg, RCE 
Phone: 803-324-3545 
Email: braggjk@scdot.org 

 
Construction: 2019 

 
$ 2,357 $ 2,357 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Firm Role:  Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project. 
 
Full-depth patching, preventative maintenance surface treatment and pavement markings – four roads, 12.54 Miles. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Striping Subcontractor delays caused late completion.    61 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 144 
Resurfacing 
M005171 | 
Liberty and Long 
Counties, Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Project Manager: Brad Saxon, PE 
Phone: 912-427-5711 
Email: bsaxon@dot.ga.gov 

 
Construction: Fall 2017 

 
$ 3,267 $ 2,245 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
15.955 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 144 beginning at the Tattnall County line and extending to SR 119. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Pay items for this project were completed within the specified contract time.  Time extensions for several delays of weather and approvals beyond contractors control were not granted.  Project close out process was extended by 
the generation of multiple punch lists where many of the items were not directly related to project work.   52 days of LD’s were assessed. 
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

NCDOT Contract # 
C204064 | 
US 601 Clear Creek  
Union County, NC 

 Contractor: 
Sloan Construction, A Division of 
Reeves Construction Company 
Designer: NCDOT 

NCDOT 
Boyd Tharrington, State Construction Engineer 
Phone: 919-707-2400 
Email: Btharrington@NCDOT.gov 

 
Construction: 07/29/2021 

 
$ 2,527 $ 2,527 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Firm Role:  Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project. 
 
Bid build project consisted of , grading, drainage, paving and structure #71 over Clear Creek on US 601. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Weather impacts that pushed grading into winter caused late completion.    40 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 104 
Resurfacing 
M005596 | 
Columbia Co., 
Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Project Manager: Caleb Lord 
Phone: 478-533-3340 
Email: clord@dot.ga.gov 

 
Construction: April 2019 

 
$ 3,600 $ 3,600 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
5.273 Miles of milling, inlay, plant mix resurfacing and single surface treatment paving on SR 104 beginning at the Richmond County line and extending north of Gibbs Road. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor not completing project within allotted time.    69 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT US 80SR 32 
Resurfacing | 
Laurens and Wilkinson 
Counties  
Dublin, Georgia 

Contractor: 
Reeves Construction Company 
Designer 
GDOT 

GDOT 
Dublin  – District 2 Area 2 
Project Manager: Daniel Smith 
Phone: 478-275-6596 
Email: dasmith@dot.ga.gov 

 
Construction: 5/6/2021 

 
$ 3,490 $ 3,490 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
15.440 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on US 80/SR 19 west of Old Macon Road and extending to Twiggs County line. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Weather delays caused late completion.    142 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT M005890  
SR 121 | 
Jenkins County, 
Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Project Manager: Chris Jordan 
Phone: 478-625-3681 
Email: hjordan@dot.ga.gov 

 
Construction: August 2020 

 
$ 3,483 $ 3,483 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
7.323 Miles of Milling, Plant Mix Resurfacing and Shoulder Rehabilitation on US 25/SR 121, beginning at Little Buckhead Creek and extending to the Burke County line. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Liquidated Damages applied due to weather delays, conflict in operations schedule due to COVID-19, and striping subcontractor not completing within allotted time.  57 days of LD’s were assessed. 
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 49 
Resurfacing | 
Sumter County  
Americus, GA 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Albany – Area 3 
Project Manager: Jemarquis Baker 
Phone: 478-988-7151 
Email: jebaker@dot.ga.gov 

 
Construction: 5/7/2021 

 
$ 2,174 $ 2,174 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
9.900 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 49 beginning north of SR 27 West and extending to the Macon County line. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Weather delays caused late completion.    127 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 19 
Resurfacing | 
Bibb County  
Macon, Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Macon – Area 4 
Project Manager: Jonathan Galvin 
Phone: 478-757-2601 
Email: jgalvin@dot.ga.gov 

 
Construction: 5/7/2021 

 
$ 3,112 $ 2,112 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
8.96600 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 19 beginning at the Twiggs County line and extending to SR 11 (Coliseum Drive). 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Weather delays caused late completion.    46 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 22 
Resurfacing | 
Baldwin County 
Milledgeville, 
Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Milledgeville – District 2 Area 1 
Project Manager: Justin Lockhart 
Phone: 478-445-5130 
Email: jlockhart@dot.ga.gov 

 
Construction: 2018 

 
$ 1,503 $ 1,377 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
7.080 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 22 beginning at the Jones Co. line and extending east of Little Fishing Creek Bridge. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Scheduling conflicts and project closeout caused late completion.    66 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 49 
Resurfacing | 
Baldwin County 
Milledgeville, Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Milledgeville – District 2 Area 1 
Project Manager: Justin Lockhart 
Phone: 478-445-5130 
Email: jlockhart@dot.ga.gov 

 
Construction: 2018 

 
$ 3,085 $ 2,789 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
11.142 Miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 49 beginning at the Jones County line and extending west of SR 122 (Elbert St.) 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays and project close out process caused late completion.    90 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT SR 257 
Resurfacing | 
Dooly County  
Cordele, Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Perry – Area 3 
Project Manager: Kevin Jackson 
Phone: 478-988-7151 
Email: kevjackson@dot.ga.gov 

 
Construction: 2018 

 
$ 892 $ 846 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
3.619 Miles of milling, inlay, plant mix resurfacing, single surface treatment and shoulder rehabilitation on SR 257 beginning at the Crisp Co. line and extending to SR 215. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor not completing project within allotted time and weather delays.    62 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT Call 034 
Bulloch SR 67 
M004599 | 
Bulloch County, 
Georgia 

Contractor: 
Reeves Construction Company 
Designer:  
GDOT 

GDOT 
Project Manager: Kevin Weitman, Asst Area 
Manager 
Phone: 912-424-9324 
Email: kweitman@dot.ga.gov 

 
Construction: End 2017 

 
$ 2,740 $ 1,930 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
4.2 Miles of milling, plant mix resurfacing on SR 67 beginning at SR 280 and extending to the Bulloch County line. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Project was delayed by striping subcontractor who was overcommitted on GDOT resurfacing projects.  113 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT Call 010 
Effingham SR26 
Roundabout 0009872 | 
Effingham County, 
Georgia 

Contractor:  
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Project Manager: Kevin Weitman, Asst Area 
Manager 
Phone: 912-424-9324 
Email: kweitman@dot.ga.gov 

 
Construction: Spring 2020 

 
$ 1,851 $ 1,224 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Construction of a roundabout on SR 275 at Rincon-Stillwell Road / Ling Bridge Road (CR307) 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 

i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Utility relocations delayed work at the beginning of the project.  61 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

SC File #2315180 
Asphalt Preservation | 
Greenville County  
Greenville, SC 

Contractor: 
Reeves Construction Company 
 
Designer: SCDOT 

South Carolina Department of Transportation 
Project Manager: Ari Leinoen, RCE 
Phone: 864-241-1030 
Email: LeinonenAW@scdot.org 

 
Construction: 01/2020 

 
$ 9,943 $ 8,079 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Firm Role:  Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project. 
 
Bid build project consisted of shoulder widening, Full-depth patching, milling and resurfacing five roads throughout Greenville County, 11.43 Miles. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays caused late completion.    49 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

GDOT West Bay 
Street 0002923 | 
Chatham County, 
Georgia 

Contractor: 
Reeves Construction Company 
Designer: 
GDOT 

GDOT 
Project Manager: Randy Rhodes, Area Manager 
Phone: 912-651-2144 
Email: rrhodes@dot.ga.gov 

 
Construction: Spring 2021 

 
$ 14,976 $ 7,967 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
1.291miles of widening and reconstruction on SR 25 Conn (West Bay Street) beginning at I-516/SR 421 and extending to the Bay Street Viaduct; also includes installation of intersection video detection systems (VDS). 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

This was an urban widening project that included issues related to utility relocations, weather delays and several significant design changes.  Supplemental Agreement #1 was issued for corrections to the utility plans on the 
project and included a negotiation on cost and time.  GDOT only agreed to 50 of the 138 day time extension request which ultimately was not sufficient to cover the delay to the project for this issue.  Supplemental Agreement #7 
was issued to demolish and replace a box culvert on the project that was originally designed to be rehabilitated and remain in place.  After a lengthy negotiation, GDOT used 60 of the 180 days of additional time to approve a 
subcontractor, an activity that normally takes 14 days or less.  These delays, along with uncompensated weather delays along with subsequent delays association with subcontractor remobilizations resulted in the project delivered 
behind schedule.  33 days of LD’s were assessed.   

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

I-20 Resurfacing 
SCDOT File 
0205560 | 
Aiken County, 
South Carolina 

Contractor: 
Reeves Construction Company 
Designer: 
SCDOT 

SCDOT 
Project Manager: Bobby Usry, PE 
Phone: 803-641-7660 
Email: UsryBM@scdot.org 

 
Construction: February 2018 

 
$ 18,027 $ 18,027 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
2016 Interstate Preservation Program – I-20 in Aiken Co.  Mill and inlay surface on I-20. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Liquidated Damages applied due to striping subcontractor not completing within allotted time.  74 days of LD’s were assessed. 
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

SC File #0287540 
Bridge Rehab on Bettis 
Academy Road over I-20 | 
Aiken County, SC 

Contractor: 
Reeves Construction Company 
 
Designer: SCDOT 

SCDOT 
Project Manager: Bobby Usry 
Phone: 803-507-5260 
Email: usrybm@scdot.org 

 
Construction: 05/2020 

 
$ 3,241 $ 3,241 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Firm Role:  Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project. 
 
This bid build project consisted of interchange improvements and bridge rehabilitation including bridge jacking, bearing replacement, latex overlay, substructure repairs, bridge painting, widening, paving, signing and signalizations.  
Bearing replacements overran by 1280% and beam set replacements overran by 100%.  Sloan performed a change order for a latex overlay of a section of concrete pavement damaged by truck fire in District 7 as a part of this contract. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Sloan Construction was assessed Liquidated Damages on this project for 196 days.  Sloan began the project later than desired as a result of other schedule conflicts.  Subsequently, challenges arose during the project, including 
overruns of anchor bolt and bearing replacements.  Some of these materials had long lead times and their need resulted from unknown conditions.  Though we received direct time for these overruns, the schedule pushed the latex 
overlay later than planned and changed the latex supplier’s schedule.  Once committed to other projects, our supplier was not able to meet the revised schedule.  These delays compounded scheduling issues with other 
subcontractors.  Later a subcontractor experienced difficulties staffing the project to complete the remaining signal work.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Reeves Construction Company (Reeves) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Reeves’ responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Reeves (in thousands) 

SC File #5125690 
Asphalt Preservation  
Garners Ferry Contract |  
Lexington & Richland 
Counties, SC 

Contractor: 
Reeves Construction Company 
 
Designer: SCDOT 

SCDOT 
Project Manager: Jeremy Yuhas, RCE 
Phone: 803-796-9540 
Email: yuhasjd@scdot.org 

 
Construction: 07/2020 

 
$ 7,153 $ 5,557 

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
 
Firm Role:  Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project. 
 
Bid build project consisted of , full-depth patching, milling and resurfacing eleven roads throughout Lexington and Richland Counties, 15.82 Miles. 
 
*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
N/A 
  
 
 
 
i. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
 
 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below. 

Striping Subcontractor delays caused late completion.    36 days of LD’s were assessed.   
 
 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper, & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

DRBA Bridge 6 | New 
Castle County, DE 

Delaware River & Bay Authority 

Name of Owner: Delaware River & Bay Authority  
Project Manager: David Hoppenjans 
Phone: 302-571-6300 

Email: david.hoppenjans@drba.net 

Construction: 02/2020  
Professional Services: 12/2019 

 
$35,000 

 
$2,600 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 
RK&K was the Lead Designer. The overall project intent was to add another lane to SB I-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. 

The design was performed in RK&K’s Baltimore office. 

No proposed Key Individuals for Bridge Package #14 were involved in this project. 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 

   3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions? 

The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions.  The parties have participated in mediation but were unable to resolve the matter.  The Owner has sent its notice to proceed with arbitration, 

but there is currently no timeline for if or when arbitration will occur.  RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.  
 

 

mailto:david.hoppenjans@drba.net
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220

3.6.1 Financial Capacity

3.6.2 Bonding Capability

3.6.3 Organization Agreements
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220

Appendix F - Confidential or Proprietary Information Summary List

United Infrastructure Group-Reeves Construction Company-Joint Venture (United-Reeves JV) (Contractor) and Rummel, Klepper 

& Kahl, LLP (RK&K) (Lead Designer) do not hold any of the information in this submittal as confidential or proprietary.
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Appendix H 
Key Individual and Contractor/Designer  

Reference Forms



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

References from Key Individual Resume Forms

hodgesjt@scdot.org Jeremy Hodges
Ronald-Christopher Warren 

Barger
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Project Manager Reeves/RK&K

randy.wise@ice-eng.com Randy Wise
Ronald-Christopher Warren 

Barger
Fayetteville Outer Loop from NC 24 to NC 87/210, 

U2519X/X-000 2B
Project Manager Reeves

hope.grumbles@fluor.com Hope Grumbles
Ronald-Christopher Warren 

Barger
I-585/US 176 Improvements Project Project Manager, Structures Reeves

ehunter@ncdot.gov Eric Hunter
Ronald-Christopher Warren 

Barger
NC 16 (Providence Rd) Widening, U-2510A Project Manager Reeves

johnstoncj@scdot.org Jason Johnston
Ronald-Christopher Warren 

Barger
SC 72 over Broad River Project Manager Reeves

ronelson@dot.ga.gov Ron Nelson Baxter Sherwood McLean IV SR 307 (Dean Forest Rd) over I-16 DDI Design-Build Project Project Manager, Structures Reeves

jssmith8@ncdot.gov Jeb Smith Baxter Sherwood McLean IV
US 29 over Norfolk Southern RR, Bridge Replacement, B-

5136
Project Manager Reeves

thompson.jason@horrycounty.org Jason Thompson Baxter Sherwood McLean IV I-95 SBL Bridge Rehabilitation over Great Pee Dee River Project Engineer Reeves

adstewart2@ncdot.gov Alex Stewart Baxter Sherwood McLean IV US 17 (Future I-140 - Wilmington Bypass), R-2633BA Project Engineer Reeves
bljordan@ncdot.gov Blythe Jordan Baxter Sherwood McLean IV NC 11 over Cape Fear River and Overflows, B-4028 Project Engineer Reeves

pittsme@scdot.org Michael Pitts Christopher Eric Jordan
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2021-1
Design Manager Reeves/RK&K

reynoldsbs@scdot.org Brad Reynolds Christopher Eric Jordan
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Assistant Design Manager Reeves/RK&K

barkerjp@scdot.org Julie Barker Christopher Eric Jordan SCDOT US 378 Bridge Replacement over Little River Program Manager SCDOT
barkerjp@scdot.org Julie Barker Christopher Eric Jordan Berkeley Drive Pedestrian Bridge over US 123 Program Manager SCDOT
caverja@scdot.org Jon Caver Christopher Eric Jordan S-88 Bridge over Stevens Creek Program Manager SCDOT

hodgesjt@scdot.org Jeremy Hodges Marvin Fletcher Leatherwood
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Project Manager Reeves/RK&K

ehunter@ncdot.gov Eric Hunter Marvin Fletcher Leatherwood I-77 High Occupancy Toll Lanes (PPP) Bridge Superintendent Blythe Development Co.

spencerjw@scdot.org Wes Spencer Marvin Fletcher Leatherwood Road S-83 (Blacksburg Highway) over Buffalo Creek Bridge Superintendent Blythe Development Co.

warcher@ncdot.gov Wright Archer III Marvin Fletcher Leatherwood
SR 2601 (Macy Grove Rd) from South of SR 4319 

(Industrial Park Dr) to North of SR 1005 (E Mountain Rd)
Bridge Superintendent Blythe Development Co.

cjiles@charlotte.gov Christopher Jiles Marvin Fletcher Leatherwood Baxter Street Extension/Pearl Park Way Project Superintendent Reeves
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1 - Not shown in Work History
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K

mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K

References from 3.5.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United/Reeves/RK&K

mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B United/Reeves/RK&K
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K

greenfk@scdot.org Keith Green SCDOT Bridge Replacement Package D, Coleton, Charleston, Jasper United

redfearnwt@scdot.org William Redfearn III SCDOT
Bridge Replacement Package 4 - Kershaw, Richland and 

Williamsburg Counties 
United

heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United
dgwaugh1@ncdot.gov Daniel Waugh NCDOT NC 133 over ICWW, Brunswick Co., NC Reeves

tbruton@ncdot.gov Teresa Bruton NCDOT 26 NCDOT D-B Projects ($2.4B), including 70 Low Volume bridges RK&K

tbruton@ncdot.gov Teresa Bruton NCDOT >50 NCDOT DBB bridge replacements RK&K

References from Work History Forms and 3.5.1
reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K

References from 3.5.2 ( c ) - Appendix C

Liquidated Damages - UIG
redfearnwt@scdot.org Tyke Redfearn SCDOT Emergency Bridge Package 4 ICE / United

parissl@scdot.org Shane Parris SCDOT Federal Aid Bridge Replacement Package E United
ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 1) ICE / United
ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 2) ICE / United
postonje@scdot.org James Poston SCDOT SC Hwy 378 over Lynches River United

Liquidated Damages - Reeves
bdockery@dot.ga.gov Brad Dockery GDOT GDOT SR 11 Resurfacing Reeves West
bdockery@dot.ga.gov Brad Dockery GDOT GDOT SR 112 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Mitchell County 46 Days Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 Resurfacing - Worth County Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Mitchell County 110 Days Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 Resurfacing - Lee County Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 195 Resurfacing Reeves West
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Email First Name Last Name Company Name Project Name Team
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 91 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 32 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 30 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 US 82 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Colquitt County Reeves West
braggjk@scdot.org Jared Bragg SCDOT SC File #4648800 Asphalt Preservation Reeves Metro
bsaxon@dot.ga.gov Brad Saxon GDOT GDOT SR 144 Resurfacing Reeves Coastal

btharrington@ncdot.gov Boyd Tharrington NCDOT NCDOT Contract #C204064 Reeves Structures
clord@dot.ga.gov Caleb Lord GDOT GDOT SR 104 Resurfacing Reeves East

dasmith@dot.ga.gov Daniel Smith GDOT GDOT US 80 SR 32 Resurfacing Reeves West
hjordan@dot.ga.gov Chris Jordan GDOT GDOT M005890 SR 121 Reeves East
jebaker@dot.ga.gov Jemarquis Baker GDOT GDOT SR 49 Resurfacing Reeves West
jgalvin@dot.ga.gov Jonathan Galvin GDOT GDOT SR 19 Resurfacing Reeves West

jlockhart@dot.ga.gov Justin Lockhart GDOT GDOT SR 22 Resurfacing Reeves West
jlockhart@dot.ga.gov Justin Lockhart GDOT GDOT SR 49 Resurfacing Reeves West

kevjackson@dot.ga.gov Kevin Jackson GDOT GDOT 27 Resurfacing Reeves West
kevjackson@dot.ga.gov Kevin Jackson GDOT GDOT 257 Resurfacing Reeves West
kweitman@dot.ga.gov Kevin Weitman GDOT GDOT Call 034 Bullock SR 67 M004599 Reeves Coastal
kweitman@dot.ga.gov Kevin Weitman GDOT GDOT Call 010 Effingham SR 26 Roundabout 0009872 Reeves Coastal
leinonenaw@scdot.org Ari Leinonen SCDOT SC File #2315180 Asphalt Preservation Reeves Piedmont

rrhodes@dot.ga.gov Randy Rhodes GDOT GDOT West Bay Street 0002923 Reeves Coastal
usrybm@scdot.org Bobby Usry SCDOT I-20 Resurfacing SCDOT File 0205560 Reeves East

usrybm@scdot.org Bobby Usry SCDOT SC File #0287540 Bridge Rehab on Bettis Academy Road over I-20 Reeves Structures

yuhasjd@scdot.org Jeremy Yuhas SCDOT SC File #5125690 Asphalt Preservation Reeves Piedmont

Liquidated Damages - RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K
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Appendix I 
Unique Entity ID Documentation
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220

These three pages serve as documentation that Property Acquisitions & Negotiations, Inc. (PAN) has applied for a Unique Entity ID.
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BRIDGE PACKAGE 14 | Design-Build Project
Cherokee County, South Carolina  | Contract ID 1162220



 5562 Pendergrass Boulevard
Great Falls, SC 29055  

  803.581.6000    www.uig.net

S-56 over Horse Creek S-138 over Goucher Creek S-226 over Unnamed Stream

S-86 over King CreekS-106 over Suck Creek
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