STRUCTURAL SHOP DRAWING REVIEW PROCESS

The following requirements supplement the shop plan submittal procedures and review
timeline in Section 725 of the SCDOT Standard Specifications for design-build projects.

Obtain Railroad approval, for any items requiring Railroad review, prior to submittal to
SCDOT.

Following SCDOT shop plan approval, have the fabricator of the material component notify
SCDOT Office of Materials and Research (OMR) a minimum of 14 calendar days prior to the
start of fabrication. Do not begin fabrication or construction of any items prior to receiving
SCDOT approval.

. DEFINITIONS

Structural Shop Plans are shop plans and associated engineering calculations provided for
fabricated items that will remain a permanent part of structures such as bridges, retaining walls,
box culverts, non-standard drainage structures, and noise barrier walls. Structural shop plans
are approved by a SCDOT Structural Design Engineer. Retaining walls, noise walls, and
foundation designs are also reviewed and may be approved by a SCDOT Geotechnical Design
Engineer.

Traffic Shop Plans are shop plans and associated engineering calculations provided for
structures and foundations permanently supporting traffic control devices, such as overhead
sign structures, extruded panel signs, [-beam posts, high mast light poles, signal poles/mast
arms, and ITS structures. Traffic shop plans are approved by the SCDOT Traffic Engineering
Office. Traffic shop plans are not covered by this document and required drawings shall adhere
to the applicable sections of the SCDOT Standard Specifications.

Utility Shop Plans are shop plans and associated engineering calculations provided for
permanent utility support structures and foundations, such as utility bridges and pump houses.
Utility shop plans are typically provided for in-contract utility relocations and are approved by
the SCDOT RCE or designated consultant representative, following approval from the utility
owner. Obtain approval from the utility owner prior to submittal to SCDOT for concurrence.
If in-contract utility relocations are applicable to the project, see RFP Exhibit 7 for procedures
pertaining to utility-owner review of engineering documents.

Working Drawings are design drawings and associated engineering calculations for
temporary structures such as temporary shoring walls and falsework/form systems. Working
Drawings are approved by the SCDOT BCE, RCE, or designee. Working drawing submittals
are not covered by this document and shall adhere to the submittal timeline specified in section
725.1.2 of the Standard Specifications.

. PACKAGES

In order to expedite the review process, multiple shop plan submittals may be grouped together
into the following options defining a “package”. Items shall be grouped into packages by item
type or applicable structure. Shop Plans submitted individually (not in a package defined in



the transmittal letter) will be considered its own package and subjected to the timeline and
flowchart presented herein.

Acceptable Package options:

e One (1) item from Category A and up to two (2) items from Category B
e Up to four (4) items from Category B

CATEGORY A CATEGORY B

Structural Steel Girders'

Tie Rods!?
Steel Intermediate Diaphragms':?
Prestressed Concrete Piles

Precast Culverts

Proprietary Retaining Wall Systems?
Utility Structures/Buildings*

Other non-standard items of innovation,
typically resulting from an approved
Alternative Technical Concept.

. e Stay-In-Place Formwork!
e Prestressed Concrete Beams! e Elastomeric Bearing Pads! >
e Post-tensioning systems' e Expansion Joint Systems!
e MSE Walls? e Closed Drainage Systems'
e Soil-Nail Walls? e Armor Plates!?

e Pile and Panel Walls? e Anchor Bolts!?

e Noise Walls® e Bearing/Sole Plates!: ?
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For items not specifically listed, the Contractor shall request a category assignment from
SCDOT or its designated consultant representative a minimum of 5 business days prior to
submittal.

!Separate Shop Plan submittals are required for each bridge.

2Up to two (2) individual wall locations may be combined into one (1) set of retaining wall or
noise wall shop plans.

3Items that do not require a South Carolina Professional Engineer seal.
“Separate Utility shop plan submittals are required for each utility owner.

Examples: Package 001 contains four (4) sets of Stay-In-Place Formwork shop plans, one from
four different bridges. Package 002 contains one (1) set of Structural Steel Girder shops (may
contain multiple span units from the same bridge), one (1) set of Anchor Bolt shop plans, and
one (1) set of Bearing Plate shop plans. Package 003 contains one (1) set of MSE Wall shop
drawings and calculations and the set includes two (2) separate wall locations (End Bent 1 wall
and End Bent 2 wall).

. TIMELINE & REVIEW TYPE:

The Design-Build engineer of record (Design-Build EOR) provides the primary shop plan
review, prior to submittal to SCDOT.

SCDOT and its designated review consultants provide the owner, concurrence review.



Following the EOR review, the Contractor or Lead Designer must upload the EOR-approved
shop plan package to ProjectWise and notify the SCDOT RCE, or designated CEI team
representative, via email, of the shop plan package upload. The initial review period for each
shop plan package shall be 15 business days following the date SCDOT receives a compliant
submittal package. The CEI team will notify the appropriate SCDOT offices and consultant
reviewers via email of the shop plan package upload. Consultant reviewers will complete
reviews in sufficient time to allow SCDOT to stamp and return the shop plan package within
the 15-day review period.

If the Contractor elects to submit an additional shop plan package prior to completion of a
previously-submitted-package initial-review-period, an additional 5 business days will be
added to the 15 day review allowance. Each subsequent overlapping package will continue to
receive an additional 5 business days of review time. Example: 2 new packages are submitted
to SCDOT within the initial 15 days allotted for Package 001, therefore Package 002 is granted
20 days, and Package 003 is granted 25 days of review time.

If, following a compliant package submittal and the initial 15-day review period, SCDOT
returns a shop plan package to the Contractor for revisions and resubmittal, the review period
for revised packages will be 5 business days following the day of successful upload and
notification of the revised package submittal. Revised packages are not subject to the extra 5-
days of time for overlapping submittals that is applied to the initial review period.

See the flowchart below for illustration of the shop plan review process.

. FORMAT:

Shop plans must be electronically submitted for review in PDF format. Fabricators may either
physically or digitally sign and seal shop plans (except for Category B items identified above
that do not require a South Carolina Professional Engineering seal and signature).

Digitally-signed shop plans must comply with SCDOT Preconstruction Design Memorandum
PCDM-04 titled “Digital Signatures for Licensed Professionals”. If Digitally-signed shop
plans are prepared, the copy that is submitted for the review process shall be a flattened,
combined PDF that contains all sheets, includes a signature and date with the P.E. seal, and is
able to be digitally stamped by multiple reviewers. Following package approval, any
subsequent shop plan revisions, and accompanying as-built plans, the Contractor shall submit
a the official, digitally-signed set of shop plans as individual sheets.

If physically-signed shop plans are prepared, the plans shall be scanned at a size and resolution
that renders all text and detailing legible.

Shop plan sheet sizes shall be either 22”x36”, 22°x34”, or 11”x17” and shall be oriented
“landscape” in the package PDF. Leave room on each sheet for two shop plan review stamps.

For calculations that accompany shop drawings, the cover-sheet-only shall be signed and
sealed by a South Carolina Professional Engineer.



During the review process, each plan sheet that is signed and sealed by a South Carolina
Professional Engineer shall receive a stamp by the EOR to indicate whether the sheet is
“approved” with or without comments marked in red. As an exception, if the entire shop plan
set contains no comments in red, the EOR may stamp only the title/first sheet and indicate
underneath the stamp that it “Applies to all sheets”.

A transmittal letter from the Contractor, listing all shop plan package content, shall accompany
each package submittal.

Upon review completion, SCDOT or its designated consultant representative will stamp each
sheet that is stamped by the EOR. The stamp will indicate whether the shop plans are accepted
“For-Fabrication” or “For-Fabrication-Comments-In-Red”. The SCDOT transmittal letter will
include the date of approval, the date when the initial package was received by SCDOT for
review, and dates when any subsequent revised packages were received by SCDOT for review.



Structures Shop Plan Submittal Flowchart
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