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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

KPA INTRODUCTION

3.2.1 Contracting Entity | United Infrastructure Group (United) and Reeves Construction Company 32.1.3.2.2 and 3.2.3

(Reeves) have combined resources and expertise to form a fully integrated joint venture: United Infrastructure

Group - Reeves Construction Company-Joint Venture (United-Reeves JV). United-Reeves JV will serve as the
United-Reeves JV Authorized Representatives

: : : : : o R _ : 5562 Pendergrass Blvd. to Sign Contract
Contracting Entity and be responsible for the successful delivery of Bridge Package 14 Design-Build (D-B) Project. Great Falls, SC 29055 | D. Michael Grey, PE - United

United Infrastructure Group is headquartered in Great Falls, South Carolina and is the leading bridge contractor in the 803.581.6000 | uig.net - Robert Loar - Reeves

state. United has extensive operations throughout the Carolinas and Georgia and is one of the most experienced D-B

contractors in the Southeast. Reeves maintains operations throughout the Southeast, covering the Carolinas, much
POC - Contracting Entity & Procurement:

of Georgia, and northern Florida. Headquartered in Duncan, South Carolina, Reeves has regional offices strategicall D. Michael Grey, PE
£, d ’ ’ gl gleally 3800 Arco Corporate Dr., Charlotte, NC 28273
803.581.6000 (phone) | 704.201.8935 (mobile)

located throughout the state, including fixed office locations in Duncan, Columbia, and Blacksburg, SC. Reeves is mike.orev@uie.net

1 international hi nstruction and materials contractor. Maintainin, itamonil Lead Designer: RKGK
owned by Colas, an international highway construction and materials contractor. Maintaining a successful design-build Rummel, Klepper & Kahl, LLP (RK&K)
history and partnership with both United and Reeves, we have enlisted the design expertise, experience, and resources | POC - Procurement: Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201
of Rummel, Klepper, & Kahl, LLP (RK&K). As Lead Designer, RK&K will serve as prime design consulting 803.766.7240 (phone) | 803.445.9158 (mobile)

cjordan@rkk.com

firm responsible for the overall design and will be supported by trusted local subconsultants that specialize in utility

coordination, surveying, SUE, right-of-way services, and environmental/permitting. 3.2.4 Team Member Unique ID
3.2.2 Points of Contact & 3.2.3 Full Legal Name of Lead Contractor & Lead Designer = United | United Infrastructure Group, Inc. |/ NRMTAY2LZBP5

. . R R Construction C MYSTCRAKKWB3
3.2.4 Unique Entity ID for all firms COVES | “eeves —omSneTon ~ompany

RK&K | Rummel, Klepper & Kahl, LLP MRQ7D4288C55
3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this  |CE | Infrastructure Consulting & Engineering | JLIKHGKFCVF6
Project, driven to meet and exceed SCDOT’s quality and schedule expectations, and are available R&D | Robbins & DeWitt (DBE) P66RDVPSMTKS
PAN | Property Acquisitions & Negotiations, Inc. Pending

for the duration of the Project. Our Team is also committed to providing all resources and personnel  sam | Surveying And Mapping, LLC NOP2JICAH443

required to successfully deliver the Project.
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BRIDGE PACKAGE 14 | Design-Build Project
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RRETEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure,

EXECUTIVE MANAGEME

and Team Integration | This Organizational Chart United-Reeves

SCCOT

RK&K
demonstrates our Team Structure dedication to working with |
SCDOT as an integrated team to achieve a successful Project. |

United-Reeves United-Reeves

RK&K ICE

District 4
Q Resident

Construction
Ronald-Christopher Warren Barger, PMBA Ree'

Engineer
Q Daily

Baxter Sherwood McLean IV, PE Reeves

s UNITED | R || REEVES | R
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United  United Infrastructure Group, Inc.
Reeves | Reeves Construction Company
RK&K | Rummel, Klepper & Kahl, LLP
ICE | Infrastructure Consulting & Engineering
R&D | Robbins & DeWitt *
PAN | Property Acquisitions & Negotiations, Inc.
SAM | Surveying And Mapping, LLC

Q RFQ Key Individuals
== Direct Report
====  Communication

%  Disadvantaged Business Enterprise (DBE)

a Q LEAD DESIGN ENGINEER

= A Christopher Eric Jordan, PE, DBIA Rk&X

DEPUTY DESIGN ENGINEER

RK&K

DESIGN TEAM

Roadway Design Bridge/Seismic Design

United-Reeves

United-Reeves
R&D*

United-Reeves

Environmental / Permitting

RK&K RK&K R&D* / RK&K
Signing & Pavement Markings Geotechnical Design Survey / SUE United-Reeves
RK&K RK&K SAM
Work Zone Traffic Control Hydraulic Design Right-of-Way
Utility Coordination & Design * Bridge Construction
SAM / RK&K * Demolition

s UNITED | R || REEVES | RK:X
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» Earthwork

* Grading

* Drainage

* Paving

¢ Traffic Control

(>

Marvin Fletcher Leatherwood Reeves

United

United-Reeves

United-Reeves

* Installation of Reinforcing Steel

* Deck Grooving

¢ Drilled Shafts

¢ Installation of Guardrail

* Pavement Markings

* Installation of Erosion Control Measures

Statement of Qualifications - Narrative | Page 2
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Team Integration | The following describes significant functional relationships and how our proposed organization will seamlessly function as an integrated team.

Staff from United and Reeves will represent the Joint Venture and execute seamlessly in the best interest of the project as guided and supported by the Executive Team.

Executive Management

Quality Management
Environmental-Safety-Design QC-
Construction QC

Project Manager @
Ronald-Christopher Warren Barger, PMBA R«

Assistant Project Manager @
Baxter Sherwood McLean IV, PE Reeves

Lead Design Engineer
Christopher Eric Jordan, PE, DBIA RK&K

Deputy Design Manager

S

Construction Manager
Marvin Fletcher Leatherwood R

Deputy Construction Manager

Project Engineer

s UNITED | R || REEVES | R
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Direct access by SCDOT to DB Team leadership

Reports to SCDOT (DB and District 4) and Executive Management
Coordination with Independent Quality Assurance and permitting agencies

Primary POC with SCDOT
Direct report to SCDOT and Executive Management

Integrated into design development via weekly team meetings with
Design Team to provide continual Contractor input

Continual communication with Quality Management (QM)

Dedicated solely to the project

Reports to the PM

Daily coordination with District 4

Continual communication with Quality Management

Reports to Project Management Team
Integrates with Project Management Team to facilitate Contractor

input into design decisions, desiFn submittal schedules, permitting/
ROW/detour schedules, and RFIs

Continual communication with Design QC and Project Engineer

Reports to the Lead Design Engineer
Continual communication with Design QC

Reports to the Project Management Team

Continual comunication with PM during pursuit and design,
ensuring incorporation of all field comments

Continual communication with Quality Management and Project Engineer

Reports to the Construction Manager and Project Management Team
Manages construction for bridges assigned to United
Continual communication with Quality Management and Project Engineer

Reports to the Project Management Team
Continual communication with Design, Construction and QM

Hyperlink: Return to previous location + <)

Scheduled performance reviews
Attend project meetings
Provision of resources

Project success

Develop and implement Quality Control Plan (QCP)
Full authority to ensure QCP is successfully implemented
Constructability reviews of all designs

Overall project delivery

Authority to make final decisions

Provide constructability reviews during Design QC
Attend and lead weekly status meetings

Available as requested by SCDOT

Daily Project coordination

Daily communication with SCDOT Representatives
Coordinates and schedules all construction activities
Available for on-site meetings during construction

Assist PM for project delivery including design
coordination and construction submittals

Participate in weekly status meetings

Responsible for all design aspects

Manage all design submittals and submittal schedules
Adhere to requirements of the QCP

Incorporate constructability reviews during Design QC
Attend all project meetings during design

Responds to all RFIs

Coordinates all design disciplines
Coordinates Design QC reviews

All aspects of construction

Oversight of and coordination with each site superintendent
Subcontractor performance

Scheduling of equipment and personnel

All aspects of construction

Oversight of and coordination with each site superintendent
Subcontractor performance

Scheduling of equipment and personnel

Project administration, scheduling, field layout, post-
design utility coordination, public relations

Statement of Qualifications - Narrative | Page 3
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Firms and Key Individuals Working FNG IuR i IR e e e
Together and Teaming Success | Description  $464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges

Teaming & | United: Lead Contractor for the entire project. Reeves: Segment Lead on Segment 1; Bridge Contractor

United-Reeves JV knows that teaming is a Collaboration  on Segments 2 and 3; scope for segments 1, 2, and 3 included a directional Interchange connection with
existing US 74 and US 74 Bypass, 14 bridges, 2 miles of freeway mainline and frontage roads ($32M)
RK&K: Lead Designer for the entire project

Team Members | United: Jim Triplett, Michael Gantt Reeves: Smitty Helms, Baxter McLean RK&K: Keith Skinner, David
Peterson, Tina Swiezy, Byron Holden, Gary Taylor, Stuart Samberg

References  Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net

Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson(@ncdot.gov

proven partnership and working relationship,

developed over time, to achieve mutual goals.

As a proven team, United and Reeves have

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)

partnered together on seven projects in the
Description ' $18M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules.

last 10 years, including the Monroe Bypass Status: Construction at 10 bridge sites is complete, with 4 more under construction. Design is complete.

Teaming &  Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaboration  Collaborating throughout pursuit, design and construction.

D-B project (37 bridges) where RK&K was also

the Lead Designer. Additionally, Reeves and Team Members | Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes RK&K: David Peterson, Chris
’ ’ Jordan, Randall Mungo, Kelly Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano

' References = Construction: SCDOT, Jeremy Hodges, 884.889.8031, hodgesjt@scdot.org
RK&K are successfully teamed on SCDOT's Design: SCDOT, Brad Reynolds, PE, 803.737.1440, ReynoldsBS@scdot.org

DRV S L MR RV SCDOT | Act 98 Bridge Replacements Package B - Aiken & Bamberg Counties | District 7 (2015-2016)

CLRB Packages. Key members of our team Description | $4M, 3 bridge replacements over Hollow Creek, McTier Creek and Little Salkehatchie.

Teaming & | United: Prime contractor. Reeves: Subcontractor for asphalt paving.
also worked together on Monroe Bypass and  Collaboration
Status: Construction is complete
resolved critical issues on an 1-385 pavement  Team Members United: Jim Triplett Reeves: Rob Loar

References | Construction: SCDOT, Brian Heape, PE, 803.531.6850, heapebw(@scdot.org

rehabilitation project for SCDOT. The table to

SCDQOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2024)

Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules.

the right illustrates these successful teaming

relationships. References for these projects are Teaming & | Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaboration  Collaborating throughout pursuit, design and construction.
included in Appendix H. Team Members | Reeves: Smitty Helms, David Rhodes RK&K: David Peterson, Chris Jordan, Randall Mungo, Kelly

Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano

References Construction: SCDOT, Mark W. Mathis, 864.490.3233, mathismw(@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme(@scdot.org

s UNITED | R | REEVES | R Hyperlink: Return to previous location + Statement of Qualifications - Narrative | Page 4
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3.3.2 Critical Risks | This Table addresses the Critical Risks and also highlights several additional possible risks

Risk

Kings Mountain Military Park (4f)
Coordination adjacent to the S-86 bridge
over Kings Creek High Risk @)

= Pending NEPA document will include
required Section 4(f) evaluation and
coordination completed with the State
Park Service (SPS) and the National
Park Service (NPS). Property is owned
by SPS, but has designation as a NPS
site - both agencies will need to be
consulted.

= Longer acquisition time for ROW, if
needed.

Mitigation / Avoidance Strategies

Evaluate design opportunities to minimize/avoid potential ROW impacts, e.g., shift
alignment to completely avoid impacting the property owned by SPS.

Due to the amount of potential time required for ROW acquisitions, we propose to design
this bridge and roadway first, and construct it last. This would allow the maximum time from
approved ROW plans until construction for the acquisition to take place.

Due to the proximity of Kings Mountain Military Park, a Section 4(f) permit could be
required. Preparing the ROW plans as a first step of design would show all possible impacts
for the permit determination.

Expected Role of SCDOT/Agencies

= Work closely with DB Review Team
to get plans reviewed and approved
as quickly as possible for both right-
of-way and permit acquisition.

= Coordinate with SCDOT Enviro.
office, FHWA, NPS and SPS on
Section 4(f) Permit approvals.

= [f ROW is needed from Park then
SCDOT, SPS and NPS will need to
coordinate early and often to develop
MOU to begin the ROW acquisition/
exchange process.

= Facilitate coordination with SPS and
NPS for further refinement of the
proposed alignment.

Relocations of both dry and wet utilities
impacting schedules Medium Risk

= Utility relocation delays that can
impact access to a site and, thereby, the
overall program schedule.

Follow same successful UC process used for CLRB 2020-1 in District 2.
Conduct early and consistent coordination with SCDOT and utility owners to prioritize and set schedule.

Schedule construction of sites with potential impacts later in the program to provide
sufficient time for relocations.

Develop program scheduling alternatives of the bridge sites should relocation delays occur.
Conduct conflict resolution meetings with the utility companies to minimize rework.
Assign Post Design Utility Coordination role to Project Engineer as primary responsibility.

= Coordination and assistance from
the District 4 Utility Coordinator
and HQ State Utilities office when
necessary. This is only anticipated
when Utility providers will not
respond or cooperate with the utility
coordination efforts.

= Timely review and approval of
Utility relocation plans and reports.

Right-of-way impacts. High Risk ()

= Accommodating items not included
in the original surveys could require
additional ROW, e.g., driveways.

= Additional lead time needed for properties
with recent ownership changes.

= Accommodating drainage structures.

Minimize bridge lengths to reduce the standard ROW take that extends 75’ from each end of a bridge.
Retain existing drive pipes with sufficient size to reduce additional ROW.

Obtaining No-Rise certificates eliminates need for drainage easements or additional ROW.

Pulling in NPDES lines with approval from RCE to avoid permissions.

Incorporate hinged side slopes per the AASHTO Roadside Design Guide Section 3.5 to minimize
impacts to adjacent property owners while meeting clear zone requirements.

Design drainage system to eliminate ROW impacts.
Minimize ditch design and erosion control while still meeting all requirements to minimize ROW impacts.
Submit ROW plans for review/approval early in the submittal process to maximize time for acquisition.

= SCDOT approval for adjustments to
NPDES lines.

= Coordination with County CFPM on
No-Rise certifications.

Environmental Permits/Mitigation
Medium Risk

= Dependent on outcome of NEPA process.

= Roadway embankment impacts to
parallel streams.

= Potential impacts to Waters of the U.S.

= Limited mitigation availability in
project vicinity.

Evaluate design opportunities, such as hinge slopes, retaining walls, gabion walls and
optimizing bridge lengths while meeting all clear zone requirements.

Utilize SCDOT Regional General Permit #4 to expedite permit approvals.

Analyze current available inventory of approved mitigation banks during pre-design period
Track pending and approved mitigation banks for upcoming and future credit releases.
Contract to reserve wetland mitigation credits, if needed, at Two Rivers Mitigation Bank
immediately following NTP and ROW plan approval.

Consider use of SCDOT Hunting Creek Mitigation Bank if stream credits are not available
at Two Rivers and/or other mitigation banks.

= Close coordination with SCDOT
for any stream impacts requiring
mitigation credits.

s UNITED | R || REEVES | R
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Additional Possible Risks - Based on our experience with similar projects, we have also identified additional possible risks, including:

Materials & Labor Shortages = Formation of Joint Venture increases experienced labor pool for construction. * Timely response to proposed schedule
High Risk @ = Evaluate suppliers’ ability to meet schedule when pricing long lead items adjustments designed to address
= Monitor production schedules materials delays and shortages.

= Potential labor shortages due to various |
significant procurements in the region

= Delays to long lead material orders that
could delay a site or the program (e.g.,
prestressed concrete members)

= Critical material shortages that could
delay a site or the program

Identify options for alternative sourcing
= Use Joint Venture assets — increases control, prioritization, and access to materials
= Include as a standing agenda item regarding schedule for all project meetings

@ Key Project Needs 3.3.3 Project Resources, Strategies, and Execution | Capacity and Available Resources

* Ability to manage concurrent sites
and expedited construction schedules

* Expertise in scheduling overlapping ) o L . .
e i e nnse s contract without any limitations due to current obligations or market conditions. The table below illustrates our Team's
process

« Access to multiple bridge crews extensive amount of resources and equipment that can be used on this project.

* Immediate access to resources

United-Reeves JV has both the financial and resource strength (manpower, equipment, and materials) to complete this

TEAM CAPACITY, AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION
smUNITED R REEVES RK X

= (sm) 100+ and (R1) 350+ full-time employees with.in 1 hour of District 4 = 400 staff in the Carolinas, 1,400+ firm-wide
= (pm) 450+ and (R1) 1,000+ employees company-wide
= (RI) Duncan-based HQ, just 90 minutes from all sites

= (sm R1) Combined United and Reeves equipment fleets including R/T cranes,
crawler cranes, pile hammers, deck screeds, dozers, excavators, asphalt pavers

= (RIl) 3 asphalt plants and a quarry in District 4 along with 7 asphalt plants in the vicinity

= ]8-person South Carolina design staff

= Key Team members in Columbia and Raleigh

= 238 D-B bridges in the Carolinas, including 121 over water

= $2.5 billion in Design-Build awards as lead designer in the Carolinas

Capacity

= Experienced Lead Design Engineer and Assistant Design Engineer

= Experienced Project Manager, Assistant Project Manager, Construction Manager. . . ;
PpEIOnEE | i |SGe Mg SSE | sst Lilmiger (Corsimeiion MEmeger, | - Staffing resources to commit multiple design teams to meet and accelerate the

and up to 4 bridge superintendents and crews available when NTP is issued

Strategies : : . o design schedule, as needed
to gfiigi?ognilucp:erlelrlstez&%?&ﬁﬁ)%éﬁ&%ﬁgﬁge :: l;gé}i\égp ST = Use of a fully refined design and QC process for delivering large bridge
Implement L ’ g replacement packages
. = Use of local resources minimizes travel and optimizes costs . . . . . ..
lé&vzulable = Pre-tie reinforcing steel, where possible, at a central location to control scheduling gggg;%gﬁg%ﬁ%%&g; Sglsiltf;’/flczlgigilrllt;iilgfgi\g ggicr%srfr,n%(ﬁg]l/e;sé ﬁaﬁf ttri)rrl(g)cggrltlrnzis
esources = - : -ol-way, ,
- Execute proven method for successfully delivering bridge replacement packages Sl st all @Al s om Airs Hars, oo ki (o prov i il G5l

Self-performing all primary elements of work requirements

Self- = Demolition = Bridge construction, except drilled shafts = Earthwork and Grading = Bridge/seismic design = Geotechnical = Roadway = Hydraulic design = Work
Perform = Drainage = Paving = Traffic control zone traffic control = Signing and pavement markings
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Strategy for Implementation of Resources | United and Reeves' vision of this Joint Venture is to create a sole entity that is well prepared and maintains

United-Reeves JV
A unified team strategically

formed and prepared to deliver
future bridge packages.

“assigned” to a United or Reeves bridge crew for execution. This strategy enhances
the opportunity for accelerated completion with each entity of the JV maintaining
multiple crews. This also maximizes efficiency by maintaining extensive resources
and expertise to execute multiple sites concurrently. United-Reeves JV will utilize
common suppliers and subcontractors to maximize coordination efforts and economy
of scale. Our strategy for this Bridge Package 14 is briefly outlined in the table
to the right. The schedule for Bridge Package 14 fits perfectly with completing the
bridge packages in both Districts 2 and 4, and allows our PM and CM to seamlessly
transition from the same roles on the District 2 package to Bridge Package 14.
Ideal Geographical Location | As local contractors, United and Reeves have
maintained a long-term presence in the Midlands and Upstate. As illustrated by the map
on page 8, these District 4 bridges are literally located in our back yard with our resources
and office locations adjacent to all five bridge sites. The ideal location of our offices and
resources enhances our Team's strategy for implementing resources, as follows:

= Each bridge is within 45 minutes of a Reeves' asphalt plant and less than one hour

from Reeves’ Structures Regional office and quarry site located in Blacksburg, SC.

the resources and availability to successfully execute and deliver this and future bridge packages. For each individual

package, a specific management team from the resources of United and Reeves will focus on efficient, on-time, and cost-

effective project delivery. Specific sites will be Bridge Package 14 Strategy

Package 14 Scope Highlights

The five sites of package 14 will be prioritized in the project schedule based
upon required utility relocations and ROW acquisition.

Emphasize expedited construction of S-138 Goucher Road during design phase
to minimize construction duration and provide earliest opening of Goucher Road
As discussed within Critical Risks, S-86 is anticipated to have the longest
duration for ROW acquisition and will more than likely be constructed last.
The remaining four sites provide varying utility relocation demands, however
S-138 and S-226 lack overhead utility relocations, while S-56 and S-106 are
single span structures without drilled shafts.

Streamlined Design

RK&K has demonstrated the ability to design multiple bridge sites
concurrently, while working with SCDOT to streamline submittal processes
on the current District 2 and 4 packages.

Design of all bridge packages will be initiated upon award.

Strategic Delivery

JV Management Team based at Reeves Structures Region office and yard in
Blacksburg, SC — centrally located to all 5 sites for meetings and material storage
Each bridge will be dedicated to either a United or Reeves crew.

JV Management Team will coordinate and schedule subcontractors and
materials for the overall project

Subject to schedule requirements of the RFP, opportunity to have as many as
four sites under concurrent construction with the multiple resources available
to the JV

JV members to self-perform bridge construction, grading, paving, and drainage
Although S-86 may lag in the schedule due to ROW acquisition, our team is
well positioned for a strong finish on a site that lies 9.8 miles from Reeves’
Blacksburg quarry and 5.3 miles from Reeves’ Blacksburg asphalt plant.

= The locations of our Team's offices and resources allows us to seamlessly integrate, communicate, and resolve challenges as a team with SCDOT through

s UNITED | R || REEVES | R
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meetings at any of our SC offices, SCDOT headquarters, District 4 offices, or at any bridge site with same-day
notice. We can also address RFI’s and attend all project meetings (design and construction) with same-day
notice. For situations requiring immediate attention, we can leverage the many collaboration tools our team has

successfully used during this pursuit and other project efforts.

DBE Participation | We recognize the importance of DBE participation and providing subcontracting

opportunities. This is demonstrated by doubling the required 5% DBE goal on Reeves' District 2 bridge

5 @
(2020-1) contract with expected 10% DBE utilization. Relying on our extensive library of local DBE firms ) b & 20
7 J \)

Columbia —_

from our combined presence in the region, we are confident we will meet the anticipated DBE goals for

E/ ‘\\ S C
1 D

\

this contract, using the same successful strategies. United-Reeves will strategically develop a DBE goal plan

through 49 CFR Part 26 best practices. Our team will break out portions of work into smaller packages and gmUNITED RIREVES RKX
. . eye . .. . ¢ Bridge Site ice ice ice
negotiate with DBEs to facilitate increased participation. e st 2on j;’.f:m oo
A\ Quarry

KX 8 EXPERIENCE OF KEY INDIVIDUALS =®3.4.1-Licensed m3.4.2-Roles m3.4.3 - Resumes_(Appendix A)

RONALD-CHRISTOPHER WARREN BARGER, PMBA | PROJECT MANAGER (Ron’s Resume)
= 24-year progressive career experience as Field Engineer, Project Manager, Area Manager, and firm-wide Manager — Bridge Estimates
3 = Managed numerous contracts, including single bridge replacement and multi-structure contracts by both design-build and design-bid-build
’ = Constructed cored slab bridge utilizing top down construction, and numerous bridges over waterways, wetlands, and environmentally sensitive areas

‘ BAXTER SHERWOOD MCLEAN 1V, PE | ASSISTANT PROJECT MANAGER (Baxter’s Resume)

= 10 years of construction experience progressing from Project Engineer to Project Manager

- | = Involvement with multi-bridge projects in rural and urban environments, design-build, walls, rehabilitation, grading and paving

. Exceptional communicator who partners with our clients, suppliers, subcontractors and other agencies to deliver successful projects

CHRISTOPHER ERIC JORDAN, PE, DBIA | LEAD DESIGN ENGINEER (Chris’ Resume)
i f = 30 years of SCDOT project and program management, including numerous bridge replacement projects throughout the upstate
9/ ‘N - Assistant Design Engineer for 24 design-build bridge replacement projects in Districts 2 and 4
2 ' = Thoroughly versed in SCDOT's design submittal process and design procedures and requirements

s UNITED | R | REEVES | RW Hyperlink: Return to previous location + < Statement of Qualifications - Narrative | Page 8
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MARVIN FLETCHER LEATHERWOOD | CONSTRUCTION MANAGER (Marvin’s Resume)

= 3] years of progressive construction experience as Operator, Foreman, Bridge Superintendent, Project Superintendent, and General Superintendent
= Design-Build experience managing construction projects with multiple crews and subcontractors
= Constructed various bridge types including single span, widening, staged construction, waterway crossings, interchanges, and grade separations

3.5 PAST PERFORMANCE OF TEAM 3.5.1 Experience of Proposer's Team | Our Team brings to this Project extensive experience designing and

constructing similar bridge replacement projects. In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer Work History

and Quality Forms, the following table further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 14 bridges.

As individual firms and as a Team, we bring to SCDOT and District 4 T (&, 5 2 - 3 - 2|8
extensive experience designing and constructing similar bridge replacement g EE 5. = 5l g E g 8 % S E EEER
projects. SE|IZ5| B 2| S < S 8155 |3|4|,|S|&|28F
: ARE R E R EEE HE R R E
Z |2e|ex|EFIR| 2 e8| 2|2 8| 2|E|E|EIS E 5504
Project Poject Featwres | £ |E5155|58(8|2| 2| 2| 8| 4|2 5|8 8| £ 2|5] 8|20k
s UNITED Monroe Bypass D-B, Mecklenburg and 1 i .
R IREEVES  Union Counties, NC (S464M), Rooven 1 bt DB 37| | ©|000000000000000 C
R  Reeves - ($32M) g
= || REEVES Act 98 Bridge Replacements Package B .
AUNITED - Aiken anngam{)) e ($2‘g5M) Low volume bridge replacements [DBB| 5 @ | E (@ & @ O O Q000 O A
R ||REEVES SCDOT Closed & Restricted Brid . %
RK:X  Package ZOgsle-l D-Be(is{:lc.;\’l) o 8 D-B bridge replacements D-B| 8 | @ E é 0000000000000 4
= ||REEVES SCDOT Closed & Restricted Brid . 5
RKX  Package 20%9'-1 D-Be(s$i.;$cl\/f) ridge 16 D-B bridge replacements DB|16 | @ | E '% Q000000090 OLOLB®O ~i&
Bridge Replacement Package D, .
PmONITER Colleton, Charleston, Jasper ($9.5M) > D-B bridge replacements DBl 5 | @ Q000000000000 000 4
Bri lacement Package 4 - Kersha .
SRUNITED Rl%?ﬂg;\en%?nd\{’nilﬁamsburgCOMﬁ&s(ﬂvl‘;M) 4 D-B bridge replacements DB| 4 | Q| QO OO0 OOODD99OLOLOLO r&
E Bridge Package 2018-1 .
#RUNITED D;Illl?);gggrarl;:geglﬁlrgc($g%eM) ’ 2 D-B bridge replacements DB| 2 Q| QO O0OOOOOOOOOOOYHLO r&
0 | Reeves  NC 133 over ICWW, Brunswick Co., Bridge rehabilitation, remove and pBB| 1 @ © 0000 Y Y o C

NC ($15.8M) replace 28 cored slab spans
26 NCDOT D-B Projects ($2.4B),

RK:X  including 70 Low Volume bridges Lead Designer, multi-discipline DBI213/ @ | E QOO0 OO0 O r&

(9 contracts, $61M) services
RK:X  >50 NCDOT DBB bridge replacements | On-call/direct select bridge projects DBB| 50 & & & 9SO 0000060606666
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

3.5.2 Quality of Past Performance ACEC  Engineering

Excellence Awards

I\

As award winning firms, we are committed to

CAGC Pinnacle Award NCDOT Triangle_Parlfway D-B
being responsible partners with the stakeholders |-77 over Catawba River NCNSOD19 TMI;;) g\:('gi“g;% 3 _DB-B
NCDOT i-73 / PTI D-B
and are prepared to provide a quality product UNITED
prep P quality p 2 R

. . . . »IUNITED
in a timely manner. Neither United, Reeves, or

DBIA National Merit
any individuals or firms have been suspended, Award

US 15 Over Indian Field
debarred, disqualified from bidding, or declared Swamp
ineligible within the last five years. Technical Score PDCA 102.3

SCDOT's Closed and Load sIVNITER .

Average SCDOT Restricted Bridge D-B Technical Score for US 21
D-B Tech Score (5 Projects) Package 2020-1 PDCA Project of the Year over Harbor River

RWK = || REEVES RMRYK US 21 over Harbor River sJUNITED

DISTRICT 2 | CLRB D-B PACKAGE 2020-1 - QUALITY PERFORMANCE

"The team has done a great job and continually shows improvements with the delivery of the project. The team shows they are committed to making this a successful project.”
- Michael Pitts, SCDOT

ST
Bridge Demolition - Vandiver Road Reeves Paving - Bulls Horne Road

as e,

Cap and End Bent Construction - Graham Road
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Appendix A
Key Individual Resume Forms
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
Ronald-Christopher Warren Barger, PMBA
Senior Project Manager

Role of Key Individual for this Project:
Project Manager

Name of Firm with which you are now associated:
Reeves Construction Company

Years of Experience: With this Firm 18+ Years With Other Firms _5 Years

Throughout his career, Ron has worked directly on more than 70 bridge construction projects as a Field/Project
Engineer or Project Manager. He has supported construction of an additional 23+ bridges in his other roles. Ron
has varied management experience including bridge rehabilitation/repairs, single bridge projects, multiple bridge
projects, retaining walls, shoring, top-down construction, cored slabs, deck overlays, concrete wearing surfaces,
staged construction, demolition, roadway approach work, and environmentally sensitive areas such as creeks,
wetlands, historic sites, rivers, and lakes in both rural and dense urban areas.

Reeves Construction Company: Multiple Roles (2003 — Present)

e Senior Project Manager — Responsible for managing all aspects of heavy civil infrastructure projects, as
assigned, 2020 - Present

e Manager - Estimates — Responsible for all estimates for Reeves Structures, 2016 — 2020

e Area Manager — Responsible for establishing area office and managing all operations for Birmingham,
Alabama office. Coordinated manpower and equipment with other regions, had Area P&L responsibilities,
2011 -2016

e Project Manager — Responsible for overall management of assigned construction projects including personnel,
equipment, materials and subcontractors, as assigned, 2003-2010

Blythe Construction: Multiple Roles (1998 —2003)

e Assistant Project Manager — Responsible to assist project manager with management of assigned construction
projects, as assigned, 2002-2003

e Project Engineer — Responsible for field layout, job costing, schedules and work plans, and coordination of
materials and subcontractors, as assigned, 2000-2002

e Student Engineer — Co-op and Part Time Position assisting project managers and superintendents in Structures,
Roadway, and Concrete Divisions, as assigned, 1998-2000

Education:

Queens University / Charlotte, NC / Master Degree / 2010 / Professional Masters of Business Administration
North Carolina State University / Raleigh, NC / Bachelor of Science / 2000 / Construction Engineering &
Management

Active Registrations: N/A

Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1. Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2020 - 2023, Assigned 2020 - 2023

Owner Contact Information:  SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031
Design/Construction Value: $ 18.0 Million

Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to
160 ft in length, and roadway approach adjustments. Ron’s responsibilities included overall project management,
coordination with Owner, Lead Designer, and construction operations. Ensuring utility relocation, right-of-way
acquisition, and permitting were completed prior to construction. Coordinate with the Construction Manager, self-
perform crews, subcontractors, and material vendors. Submit construction submittals and perform cost control and
schedule reviews.
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1-295 Fayetteville Outer Loop from NC-24 to NC-87/210, U-2519E/X-0002B Cumberland County, NC
Key Personnel Role: Project Manager
Experience with Current Firm: Yes, Reeves Construction (formerly as HRI Bridge Company)
Project/Assignment Duration:  Project 2009-2012, Assigned 2009-2011
Owner Contact Information: NCDOT, Randy Wise, (No longer employed with NCDOT),
randy.wise@ice-eng.com, (984) 255-0410 | Prime Contractor,
R.E. Goodson Construction
Design/Construction Value: Reeves’ Subcontract value for portion of project: $ 21.0 M
Project Description: This project included the construction of 11 bridges, one cored slab bridge with top-down
construction over wetlands, a curved 1,560 If flyover bridge, a single span bridge over heavily travelled NC-24
(Bragg Blvd), four 400-600° long multiple span bridges over wetlands with temporary access trestles, a single span
ramp flyover bridge, and substructures only for three additional bridges over NC-24. Multiple crews were managed
using repetitive efficiencies when possible. Ron’s responsibilities included coordination with the prime contractor
and subcontractors; scheduling, cost control, negotiate change orders, construction submittals, and managing project
personnel.

I-585/US-176 Improvements Project, 42.512A-42.512A.5, Spartanburg County, SC
Key Personnel Role: Project Manager, Structures
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2004-2006, Assigned 2004-2006
Owner Contact Information: SCDOT, CRM-West/Fluor, Hope Grumbles, hope.grumbles@fluor.com,

(864) 281-4404
Design/Construction Value: $ 35 Million
Project Description: This project included construction of seven bridges, including one flyover with integral caps,
two mainline bridges over new grade separation, 2 staged mainline bridges on Business I-85, a ramp bridge, and one
2-span bridge over 1-585/US-176, bridge demolition, and shoring walls. This urban interstate project utilized multiple
crews and included no excuse incentive dates. This project won the 2007 Carolina’s AGC Pinnacle Award. Ron’s
responsibilities included coordinating with our roadway team, management of bridge and shoring personnel, cost
control, scheduling, coordinating with the owner, and attending partnering and project meetings.

NC-16 (Providence Rd) Widening, U-2510A, Mecklenburg-Union Counties, NC
Key Personnel Role: Project Manager
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration:  Project 2008-2009, Assigned 2008-2009
Owner Contact Information: NCDOT, Eric “Nat” Hunter, chunter@ncdot.gov, (980) 262-6202 |

Prime Contractor, Scurry Construction, Inc.
Design/Construction Value: Reeves’ Subcontract value for portion of project: $ 1.7 M
Project Description: This project included staged replacement of a triple barrel concrete box culvert with a 105’
long, 3-span cored slab bridge with sidewalks and concrete overlay. The project is on a heavily traveled urban road
over a creek with endangered species and in close proximity to high voltage transmission lines, gas transmissions
lines, and large water main. Temporary shoring was installed for MOT. Ron’s responsibilities included cost control,
scheduling, and managing internal project personnel and subcontractors.

SC-72 over Broad River, 1244.100B, Chester-Union Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2008-2009, Assigned 2008-2009

Owner Contact Information: = SCDOT, Jason Johnston, johnstoncj@scdot.org, (803) 377-4155
Design/Construction Value: $ 7.9 Million

Project Description: This project included the construction of a 10-span 1,450 1f bridge on a new parallel alignment
with associated approach roadwork. The project was located adjacent to an Indian fish-dam within the limits of an
American Revolutionary encampment site. Included drilled shaft and pile foundation, hammerhead caps, mass
concrete, temporary barge/trestle access, demolition, grading, drainage, paving, guardrail, pavement markings, and
erosion control. Ron’s responsibilities included overall project responsibility, cost control, schedule, coordination
with owner and utilities, managing internal project personnel and subcontractors, and construction submittals.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Ron Barger is currently assigned as Project Manager of the SC CLRB 2020-1 D-B Project and will transition
directly into the Project Manager role for this project. Ron will be providing oversight to the full-time assistant
project manager.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Baxter Sherwood McLean IV, PE
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Reeves Construction Company

d. Years of Experience: With this Firm _9 Years With Other Firms _1 Years

Reeves Construction Company: Multiple Roles (2013 — Present)

e Project Manager — Responsible for managing heavy civil infrastructure projects from award to close out, for
both self-perform and subcontracted operations for scopes including: MOT, utility relocation, storm drainage,
grading, structures, structures rehab, asphalt and concrete paving, and specialty items, as assigned as assigned,
January 2019 — Present

e Project Engineer — Leadership Development Rotational Program — Full time, one-year technical development
program to gain exposure at multiple subsidiaries of various business groups including Estimating, Project
Management, and Hot Mix Asphalt Manufacturing, 2018

e Project Engineer — Responsible for the control and management of the project documentation and pay records
for assigned projects. Responsible for construction survey and layout. Responsible for assisting the Project
Manager and Superintendent to see that the projects are built on schedule and within budget, 2013 — 2017

Bordeaux Construction Company: Project Engineer & Estimator — Responsible for estimating projects for a

vertical construction general contractor, 2012

e. Education:
North Carolina State University / Raleigh, NC / Bachelor of Science / 2012 / Civil Engineering (STR)
Wake Forest University / Winston-Salem, NC / Master of Business Administration / 2022 / MBA Candidate

f.  Active Registrations:
2018 / NC / Professional Engineer / 046990
2014 / ATSSA / Traffic Control Supervisor, NC State Specific
2013 /NC/ EC Level II Supervisor / 6674

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SR-307 (Dean Forest Rd) over I-16 DDI Design-Build Project, P.I.# 0013727, Chatham County, GA

Key Personnel Role: Project Manager, Structures

Experience with Current Firm: Yes, Reeves Construction Company

Project/Assignment Duration: Project 2020 — 2023, Assigned 2020 — 2022

Owner Contact Information:  GDOT, Ron Nelson, ronelson@dot.ga.gov, (912) 424-9112
Design/Construction Value: $ 34 Million

Project Description: The project included reconstruction and modification of the intersection of SR-307 (Dean
Forest Rd) over interstate I-16 into a diverging diamond interchange (DDI). The project consists of 0.494 miles of
roadway and bridge construction, and ramp reconfiguration. Baxter’s responsibilities included coordination with
Owner, Design Team, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project
documentation, manage safety compliance, traffic control; coordinating schedules with Superintendent, completion
schedule and cost control reviews.

US-29 over Norfolk Southern RR, Bridge Replacement, B-5136, Cabarrus County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration: Project 2016 — 2020, Assigned 2019 — 2020

Owner Contact Information: NCDOT, Jeb Smith, jssmith8@ncdot.gov, (704) 630-3220
Design/Construction Value: $ 14.3 Million

Project Description: The Project included a temporary onsite detour for MOT with one multiple span detour bridge
and roadway approaches in limited ROW to carry two lanes of traffic (22,000 AADT), replacement of one bridge
in three phases over multiple track section of NSRR, and MSE retaining walls to accommodate the vertical
adjustment of the roadway.



mailto:ronelson@dot.ga.gov
mailto:jssmith8@ncdot.gov

The bridge included steel pile foundations, concrete girders, CIP bridge decks, and church window CIP barrier rail.
Baxter’s responsibilities included coordination with Owner, NSRR, Subcontractors, and material vendors; manage
Reeves’ work force, surveying, project documentation, manage safety compliance, traffic control, coordinate
schedules with Superintendent, complete schedule and cost control reviews.

I-95 SBL Bridge Rehabilitation over Great Pee Dee River, Project ID # P028312

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)

Project/Assignment Duration: Project 2016 — 2017, Assigned 2016 — 2017

Owner Contact Information: =~ SCDOT, Jason Thompson, PE (No longer employed with SCDOT, now at Horry
County Government) Thompson.Jason@horrycounty.org, (843) 915-5160

Design/Construction Value: $ 3.3 Million

Project Description: The I-95 Rehabilitation Project, was a Design-Bid-Build project, managed by SCDOT. Our

Team was tasked with a fast-paced project with limited access to a 3,043 If two lane bridge on high volume, interstate

1-95 (53,000 AADT). The scope included class II deck repairs, LMC overlay, joint replacement, and bearing painting

and repairs. Baxter’s specific responsibilities included coordination with owners, scheduling self-perform crews and

subcontractors, cost control, project documentation, managing safety and traffic control.

US-17 (Future I-140 - Wilmington Bypass), R-2633BA. Brunswick County, NC
Key Personnel Role: Project Engineer
Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration: Project 2014 — March 2018, Assigned 2015 —2016
Owner Contact Information: NCDOT, Alex Stewart, adstewart2@ncdot.gov, (919) 814-4933 |

Prime Contractor, Barnhill Contracting Company
Design/Construction Value: $ 82 Million, Reeves’ Subcontract value for portion of project: $ 23.0M
Project Description: The project included 4.6 miles of new alignment roadway with nine bridge structures in
Leland, NC area. Reeves’ scope included constructing a combination of bridge structures spanning over CSXT RR,
wetlands/water crossings, and grade separations. Scope included steel pile, concrete pile, and 155 ft deep drilled
shaft foundations; CIP substructure and RR crash walls; concrete and structural steel girders; CIP bridge decks; etc.
Baxter’s responsibilities included coordination with Owner, Prime, 2" tier Subcontractors, and material vendors;
manage Reeves’ work force, surveying, project documentation, safety management, coordinate schedules with
Superintendent, complete schedule and cost control reviews.

NC-11 over Cape Fear River and overflows, B-4028, Bladen County, NC

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration:  Project Fall 2012 — June 2017, Assigned Jan. 2013 — Dec. 2016

Owner Contact Information: NCDOT, Blythe Jordan, bljordan@ncdot.gov, (910) 788-5300
Design/Construction Value: $ 16.4 Million

Project Description: The project included 1.3 miles of new alignment roadway with three bridge structures
spanning the Cape Fear River (1,275 If) and overflows (375 If, 375 1f). While maintaining traffic thru the project,
the new alignment was constructed adjacent to the existing, shifted traffic to the new alignment, and then completed
the demolition and removal of the existing three bridge structures and roadway in Kelly, NC area. The bridges
included steel pile foundations, concrete and structural steel girders, CIP bridge decks, etc., with all the bridges
constructed from temporary work trestles and/or barges. Baxter’s responsibilities included coordination with
Owner, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project documentation, safety
management, traffic control, coordinate and complete schedule and cost control reviews.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Baxter McLean is currently assigned to manage these projects as the Project Manager:

e SR-307 DDI Interchange, GDOT, Duties to conclude — December 2022
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Christopher Eric Jordan, PE, DBIA
Senior Project Delivery Leader

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Rommel, Klepper, & Kahl, LLP

d. Years of Experience: With this Firm 4 Years With Other Firms 26 Years

RK&K: Senior Project Delivery Manager — Manages and directs RK&K’s Columbia, SC office and operations.
This includes the oversight of various traditional design-bid-build and design-build transportation projects. He
provides management, coordination and collaboration of in-house experts specializing in roadway, structural, and
hydrology design.

SCDOT, Program Manager — Responsible for all engineering projects within Upper Savannah COG and ANATS
MPO, 2014 to 2018

SCDOT, C Program Manager — Responsible for overseeing C Projects as assigned, 2007 to 2014

SCDOT, Road Design Assoc. Eng. — Responsible for roadway design duties as assigned, 1997 to 2007

e. Education: Name & Location of Institution(s)/Degree(s)/Y ear(s)/Specialization(s):
University of South Carolina / Columbia, South Carolina / Bachelor of Science / 2009 / Civil Engineering

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2013 /SC/ Civil /31177; 2018 / NC / Civil / 046745; 2019 / GA / Civil / PE044590; 2022 / TN / Civil / 126913

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester,
Fairfield, and Union Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project 2021-2024, Assigned 2021-2024

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org , (803)-737-2566
Design/Construction Value: $15 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build
bridge replacements. Using SCDOT’s supplemental design criteria for Low Volume Bridge Replacement Projects,
RK&K is developing designs ranging from 80 to 130 feet in length, including obtaining "No-Rise" Certificates for
all FEMA-involved bridges. To replace the existing bridges and associated roadway and drainage work needed to tie
new approaches to the existing roadways, our team is providing project coordination and plans; and roadway,
bridge, seismic, and hydraulic design; and geotechnical, utility coordination, right-of-way, surveys, and permitting.
The contract also includes demolition, removal and disposal of the existing bridge structures.

Chris’ responsibility as Assistant Design Manager included being responsible for all aspects of design. In addition to
coordination with SCDOT, he provides leadership and oversight for a group of multi-discipline engineers and technical staff.
He serves as the primary point of contact for design related activities and personally attends routine project meetings.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project: 2020-2023, Assigned: 2020-2023

Owner Contact Information: SCDOT, Brad Reynolds, reynoldbs@scdot.org , (803) 737-1440
Design/Construction Value: $18 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K designed 16 individual design-build bridge
replacements. Ranging from 60’ to 160°, the bridges were developed under SCDOT’s Supplemental Design
Criteria for Low Volume Bridge Replacement Projects. This required expedited design and construction
schedules. Scope of Services: This contract involved the full spectrum of RK&K’s in-house design services,
including structure design, roadway design, hydraulic design, FEMA/Stream modeling/BSR preparation, erosion
control design, permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility
design, and utility relocation coordination.



mailto:reynoldbs@scdot.org

Chris’ responsibility as Assistant Design Manager included being responsible for all aspects of design. In addition to
coordination with SCDOT, he provided leadership and oversight for a group of multi-discipline engineers and
technical staff. He served as the primary point of contact for design related activities and personally attended
routine project meetings.

SCDOT US 378 Bridge Replacement over Little River — McCormick County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org , (803) 737-1365
Design/Construction Value: $10.0 Million

Project Description: This project was to replace the US 378 bridge over the Little River arm of Lake Strom
Thurmond in McCormick County. The existing 568’ structure was replaced with a new 1,015 span with increased
vertical clearance for recreational boating. The NEPA process dictated that the new design address a boat ramp
adjacent to the bridge with a 4(f) permit; as mitigation for the permit, a new boat ramp and parking area was
developed for SCDNR. This project incorporated the following design components; structure design, roadway
design, hydraulic design, FEMA/Stream modeling, erosion control design, permitting, traffic control design, right-
of-way services, survey, geotechnical investigation, utility design, and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction,
ensuring permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA
compliance on the project.

SCDOT Berkeley Drive Pedestrian Bridge over US 123 — Pickens County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org , (803) 737-1365
Design/Construction Value: $1.5 Million

Project Description: The project constructed a new 2,000-foot-long multi-use path and new standalone, parallel
pedestrian bridge along Berkeley Drive crossing over US 123. The new structure provided connectivity between the
new Clemson Elementary School and the Country Walk subdivision. The project was constructed using a
combination of Federal Transportation Alternative, City of Clemson, and Pickens CTC funding.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction,
ensuring permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA
compliance on the project.

SCDOT S-88 Bridge over Stevens Creek — Edgefield/McCormick Counties, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2014-2016, Assigned: 2014-2016

Owner Contact Information: SCDOT, John Caver, caverja@scdot.org , (803) 737-1441

Design/Construction Value: $3.4 Million

Project Description: This project replaced the S-88 bridge over Stevens Creek on the Edgefield and McCormick
County line. The existing 391° structure was replaced with a new 403’ span on alignment with a local detour. This
project incorporated the following design components; structure design, roadway design, hydraulic design,
FEMA/Stream modeling, erosion control design, permitting, traffic control design for detour, right-of-way services,
surveys, geotechnical investigation, and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the project through construction, ensuring permitting
requirements were met, managing budgets, and schedules, and participating in design reviews to ensure FHWA
compliance on the project.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Chris is not required to be on-site during construction. However, he will attend all routine project meetings in
person.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Marvin Fletcher Leatherwood
General Superintendent

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Reeves Construction Company

d. Years of Experience: With this Firm 8 Years With Other Firms_23 Years
Reeves Construction Company: General Superintendent — Responsible for managing all bridge crews on projects
in western NC, SC, and GA. Coordinate material and equipment needs across multiple bridge projects
simultaneously. Attend jobsite and operations meetings, assist project managers with technical requirements,
project scheduling, and operational supervision of crews, 2019 — Present
Blythe Development Company: Superintendent — Helped start up bridge division. Responsible for managing
crews on multiple projects, coordination between projects, and subcontractors. Helped develop crane operation
evaluation program and performed crane operator evaluations, 2011 — 2019
Dane Construction: Project Superintendent — Responsible for managing multiple bridge crews, overseeing roadway
subcontractors, coordinating crews, and overseeing crew safety, 2009 — 2010
Reeves Construction Company: Project Superintendent — Responsible for supervising multiple bridge crews and
subcontractors, planning and scheduling materials and subcontractors. In addition, worked closely with project
manager to provide onsite supervision and coordination of roadway-related subcontractors, and oversaw project safety,
2004 — 2009
Blythe Construction, Inc.: Foreman to Bridge Superintendent — Responsible for supervising assigned projects and
crew(s), ordering material, supervising subcontractors on-site, and critical lift planning, 2000 — 2003
Jones Brothers, Inc.: Bridge Superintendent — supervised crews, coordinated materials, subcontractors, critical lift
planning, 1999 — 2000
Crowder Construction Company: Supervisor — Responsible for running a bridge crew, ordering materials,
supervising subcontractors, and scheduling crews, 1998
Blythe Construction, Inc.: Crane Operator — Responsible for safely operating assigned cranes and screed setups,
critical lift planning, and other tasks as assigned by Supervisor, 1991 — 1998

e. Education:
High School Equivalency Diploma

f.  Active Registrations: N/A

g- Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project: 2020 — 2023, Assigned: 2020 — 2023

Owner Contact Information: = SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031
Design/Construction Value: $ 18 Million

Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to
160 ft in length, and roadway approach adjustments. Marvin is responsible for all construction activities including
coordinating Reeves’ internal bridge, roadway and paving crews, scheduling subcontractors, safety compliance
reviews, erosion control compliance reviews, and coordinating operations with the Project Manager.
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1-77 High Occupancy Toll Lanes (PPP), Mecklenburg County, NC

Key Personnel Role: Bridge Superintendent

Experience with Current Firm: No, Blythe Development (Subcontractor to Sugar Creek Construction)
Project/Assignment Duration: Project 2014 — 2020, Assigned 2017 — 2018

Owner Contact Information: NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202
Design/Construction Value: $ 665 Million

Project Description: Project consisted of the widening of Bridge 110W (SB I-77 over NB [-77), the staged
replacement of the Oaklawn Road Bridge over [-77, and pile driving for a flyover bridge. Included 8’ structural
steel beams, severe skew, and inverted superelevation transition during deck pour. Marvin was responsible for
supervision of three bridge crews, coordination with prime contractor, vendors, and subcontractors, and attended
project meetings.

S-83 (Blacksburg Highway) over Buffalo Creek, Cherokee County, SC

Key Personnel Role: Bridge Superintendent, General Bridge Superintendent
Experience with Current Firm: No, Blythe Development

Project/Assignment Duration: Project 2015 — 2017, Assigned 2015 - 2017

Owner Contact Information: SCDOT, Mark Mathis, PE, MathisMW @scdot.org (864) 490-3233
Design/Construction Value: $ 5.2 Million

Project Description: This project consisted of staged replacement of the existing structure over Buffalo Creek with
a new five-span, 390-1f bridge and approaches. Project included drilled shaft and H-pile foundations and prestressed
concrete girders. Marvin was responsible for bridge demolition, new bridge construction, supervision of two bridge
crews, and coordination with roadway crews, vendors, and subcontractors.

SR-2601 (Macy Grove Rd) from South of SR-4319 (Industrial Park Dr) to North of SR-1005 (E Mountain
Rd), Design-Build Project, U-2800, Forsyth County, NC

Key Personnel Role: Bridge Superintendent

Experience with Current Firm: No, Blythe Development

Project/Assignment Duration: Project 2012 — 2015, Assigned 2013 — 2015

Owner Contact Information: NCDOT, Wright R. Archer III, warcher@ncdot.gov, (336) 487-0000
Design/Construction Value: $ 39 Million

Project Description: This Design-Build project consisted of widening Macy Grove Road to multi-lanes, extending
the roadway on new location to north of East Mountain Street, and converting the grade separation at 1-40
Business/US 421 to an interchange. The project required construction of three bridges (over 1-40 Business/US 421,
Norfolk Southern Railroad, and East Mountain Street) and included pile and drilled shaft foundations, integral
abutments, structural steel and prestressed concrete girders. An existing bridge was demolished in one weekend.
Marvin was responsible for the supervision of four bridge crews, coordinating with roadway crews, vendors, and
subcontractors, and attended design-build progress meetings.

Baxter Street Bridge Relocation, PR ID # 512-06-010, City of Charlotte, NC

Key Personnel Role: Project Superintendent

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2008 — 2009, Assigned 2008 — 2009

Owner Contact Information: City of Charlotte, Chris Jiles, chris.jiles@charlottenc.gov, (704) 634-4881
Design/Construction Value: $ 2.3 Million

Project Description: This project included a single-span, prestressed girder bridge on concrete abutments with
curtain arches, architectural features, and the associated roadway and approaches along with two double barrel
culvert extensions added by change order. Project included signalization, storm drain, flatwork, asphalt paving,
pavement markings, and lighting. Marvin’s responsibilities included overall project supervision of roadway and
bridge components, two self-perform crews, and assisting the project manager with means/methods, critical lifts, etc.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Marvin Leatherwood is currently assigned Construction Manager of the SC CLRB 2020-1 D-B Project and will
transition directly into the Construction Manager role for this project and will provide oversight of full-time on-site
superintendents.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor - Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Reeves responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)
Closed and Load Reeves Construction Company Name of Owner: SCDOT
Restricted Bridge Project Manager: Brad Reynolds
Package 2020-1(D-B) | Phone: 803.737.1440 . .
Abbeville, Greenwood, Email: ReynoldsBS@scdot.org Construction Complete: 03/2023 $ 18,099 $ 18,099
. Design Complete: 02/2022
Laurens, McCormick,
Newberry & Saluda Cos.
SC

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Reeves is the prime contractor responsible for the design-build replacement of 16 individual bridges located [ €S0 dRI (20 8 208 (AL NS (ST Bridge Length Spans Type

M Design-Build Deliver - ' i
| throughout SCDOT District Two. As Low Volume structures, the bridges lengths range from 60’ to 160°, M| Bridge Replacementsy ! S-218 over Br. Pe@y Creck 70 Single Cored Slab
i o Cored Slab and Box Beam 2 S-96 over Shanklin Creek 125' 30°-95° Box Beam
. with the vast majority being single span structures, utilizing cored slab and box beam superstructures. Two BRI 3 S-95 over Camp Creek 70' Single Cored Slab
¢ the bridecs wtilize a CIP . v while th e b Hlt overlavs. Th ot % ggta%‘gzy Besion 4 S-110 over North Lick Creek 60" Single  Cored Slab
of the bridges utilize a concrete overlay while the remainder have asphalt overlays. The contrac Hl Stoaceey Desigbn 5 S.34 over Millers Fork Creek  160'  30°-100-30" Box Beam
includes replacing the existing bridges and the associated roadway and drainage work necessary to tie the % (D}fgifacggl/cgl&s C 6 S-340 over Mountain Creek 80' Single Box Beam
o ) . N o . ™ Traffic / MOT 7 S-34 over Rocky Creek 70" Single Cored Slab
new approaches to the existing roadways. Reeves is self-performing the demolition, pile installation % IRJi glht Oé Wag- Acquisition 8 S-52 over Rocky Creek 90" Single %5 ISt

tility Coordination , s A0
(concrete and steel h-pile), all concrete work, erection of cored slabs and box beams, grading, drainage, and BN SN nE) AL ettt 9 S-272 over Second Creek 120 50°-70 Cored Slab
M Public Involvement 10 S-272 Trib. to Second Ck. 90' Single Box Beam
' asphalt paving. Reeves teamed with RK&K to perform the design work on the project. Reeves has utilized : _ :
Team Members Involved: 11 S-277 over Branch of Big 70" Single Cored Slab
. . . . . Beaver Dam Creek

as many as 4 bridge crews and 2 grading crews to perform the work. 10 bridges have been completed, 4 are ST it s (611 S E Ok : -
Mgr., Ron Barger, Project 12 S-342 Big Beaver Dam CKk. 80' Single Box Beam
under construction with construction to begin on the remaining 2 this year. Overall project construction is WY EIREILEEY it B BT S ay/elold B 13 S-211 over Richland Creek 70' Single Cored Slab
heduled & etion b d of March 2023 Construction Manager 14 S-281 over Trib./Lake Murray 70’ Single Cored Slab
scheduled for a completion by end of Marc RK&K - Chris Jordan, David 15 S-37 over Rocky Creek 70' Single Cored Slab

Peterson, Randall Mungo, Kelly ) ]
Hawkins for the entire duration of 16  S-78 over Persimmon Creek 70' Single Cored Slab

the project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Project is currently on pace to be completed ahead of schedule. Reeves has utilized steps such as using daily lane closures to perform clearing and grub operations when possible especially when clearing is needed to move utilities. This minimizes the amount of time the road is totally
closed to the local residents and allows flexibility in the schedule when dealing with utility relocations. Self-performing the bridge, grading and paving gives Reeves the ability and flexibility to schedule crews efficiently with having to coordinate with additional subcontractors.

Working on multiple sites at even given time gives Reeves the ability to move crews in case there is an issue with a utility or weather.

1. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The
project team holds weekly progress meetings to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents from within the company or industry. Reeves uses crew schedules that forecast three weeks and are tied to the overall P6 project
schedules to plan and monitor performance on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and promptly
identify problems and solutions. Reeves utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses. In addition, Reeves plan projects to most effectively utilize the repetitive nature of

similar design to maximize productivity and materials

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

N/A



mailto:ReynoldsBS@scdot.org

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)
Emergency Bridge United Infrastructure Group, Inc. Name of Owner: SCDOT
Package 2018-2B | Project Manager: Brad Reynolds-PM | Greg Williams-RCE Construction: 12/2019
Chesterfield COllIlty, SC Phone: 803.737.1440 | 843-623-6988 DeSIgn 08/2019 $6,750 $6,750

Email: reynoldsbs@scdot.org | williamsgf@scdot.org

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the afﬁllate or subsidiary and thelr role on the PI‘Q] ect.
Project Description: This Design-Build project included accelerated removal and replacement of 4 bridges and approach : ‘

RELEVANCE:

roadways on secondary roads over waterways damaged by significant flooding caused by Hurricane Florence in September 2018. Design-Build

Emergency Bridge Replacement

United, as the Contracting Entity/Lead Contractor, managed and self-performed all work except the roadway approach work. The :
Bridge over Waterway

work included 436 LF and 14,706 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of roadway with Utility Coordination
Work in Wetland Environmental

grading/drainage work necessary to tie new approaches to existing roadways. Extra work was added to the Contract at the request Accelerated Design and Construction

of SCDOT. All work was completed safely with no quality issues, within budget, on time within the 216 days allowed, and
without any disputes or claims. The work at each site included the following:
e S-243 (Buchanan Bridge Road) Bridge over Adams Creek (Top Left) | 120' three-span bridge (25'-70°-25") with reinforced concrete end bents on steel piles and an interior
bent on two 3.5’ diameter drilled shafts supporting 3'-0" x 2°-0" prestressed concrete hollow-core slabs with an asphalt riding surface.
e S-138 (Bo Melton Loop) Bridge over Little Black Creek (Top Right) | 100’ three-span bridge (20'-60'-20) with reinforced concrete end bents on steel piles and an interior bent
on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.

e S-757 (Davis Rivers Road) Bridge over Jimmies Creek (Bottom Left) | 110’ three-span bridge (20'-70'-20”) with reinforced concrete end bents on steel piles and an interior bent

on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an asphalt riding surface.
e S-34 (Wamble Hill Road) Bridge over Deep Creek (Bottom Right) | 106' two-span bridge (45'-61") with reinforced concrete end bents steel piles and an interior bent on two 3.5’ diameter drilled shafts supporting 3'-0" x 2'-0" prestressed concrete hollow-core slabs with an

asphalt riding surface.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Four fully-equipped bridge crews were allocated along with at least four cranes. The crews worked 7-days per week at times when necessary. The roadway subcontractor was supplemented with additional
resources to recover the schedule slippage. Project management closely coordinated with SCDOT to address and abate issues quickly. Project management closely coordinated suppliers and subcontractors to maintain schedule milestones. All work was completed without LDs, no

quality issues, under-budget, and with no disputes or claims.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were incorporated into portions of embankment at the Contractor’s cost to allow work to proceed during inclement weather so the schedule milestones could be achieved. SCDOT extended the project about 2 weeks and United

completed some additional emergency repairs at a nearby creek crossing for no additional cost to the Department.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

None
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

US 15 Bridge United Infrastructure Group Name of Owner: SCDOT

Replacement over Indian Project Manager: Keith Green Construction: 07/2020

Field Swamp | Phone: 843 746 3538 DeSIgn 07/2020 $3,970 $3,970

Dorchester County, SC Email: Greenfk@scdot.org

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Project Description: United was the Lead Contractor for this emergency DB bridge replacement project on

US 15 Bridge over Indian Field Swamp which was damaged during the previous year’s flooding and Performance Criteria Criteria Weight| Performance Score Welghted Score
1. Development/Management of Project Schedule 0 10 2
caused the bridge to be posted with a load restriction rating. The scope of work primarily included project |5 quaiity of Work 0 & 120000000000
3. Management/Performance of Organizational Structure 0 T 0.70000000000
design and permitting, removal of existing bridge, construction of new bridge, and the associated roadway  [3c 5 ration within Team and with Owner 0 & 0 50000000000
5. Met Reguirements of RFP 0 6 0.60000000000
work to tie the new approaches to the existing roadways. In addition to managing all aspects of this 6. Responsive/Cooperative to Conflict Resolution 0 5 0 50000000000
. . . . 7. Overall Performance/SCDOT Satisfaction 0 9 1.80000000000
design-build project, United self-performed all structure work and subcontracted most of the roadway TOTAL WEIGHTED SCORE —
work to trusted local grading and paving subcontractors. The new three span 120 long flat slab bridge with two 20’ approach slabs is supported by reinforced concrete end bents with six 20” concrete piles and reinforced RELEVANCE:

Design-Build

Bridge over Waterway

Emergency Bridge Replacement
Utility Coordination

Work in Wetland Environmental
Accelerated Design and Construction
7.5 Perf Eval Score...Highest Ever

concrete interior bents with seven 20” concrete piles and HP 10X57 pile points. To accelerate construction, the existing pavement was retained and built up with asphalt and the shoulder graded during the first six days of a 75
day road closure. This allowed for paved access to all of the weather sensitive work and use of exist bridge for access before bridge demolition. The project was designed and constructed on budget in approximately 5 months

and opened to traffic on June 24 ,2020 16 days ahead of schedule.

v
v
v
v
v
v
v

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The most successful aspects of this project were directly attributable to maintaining control of all site activities, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective communication and collaboration, and
early identification and abatement of issues, and keeping the SCDOT constantly informed and involved with all aspects of the project via daily discussions, weekly work schedules, and immediate notification of any issues encountered during construction, all of which led to

completion ahead of schedule and finishing all work on budget without any claims, dispute proceedings, litigation or arbitration. This project received a SCDOT Performance Evaluation Score of 7.5 which is the highest score ever awarded by the Department.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

United issued NTP to its Lead Engineer prior to award and NTP from SCDOT, then pre-proposal design schedule was strictly followed. To facilitate quicker reviews/approvals, all design submittals went through an thorough QC and constructability reviews, which resulted in no
RFT’s or plan revisions during construction. Likewise, all construction submittals were submitted/approved prior to construction to avoid any delays during construction. Since this site was very fast-tracked and resource intensive, early collaboration with critical vendors was

performed, very detailed budgets and schedules were developed and routinely disseminated, and site conditions and work scopes were carefully monitored to quickly address any necessary changes to maintain progress.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

None




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the

c. Contact information of the Client & their Project

d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
Closed and Load Reeves Construction Company SCDOT
Restricted Bridge Brad Reynolds
2 13 Construction Complete: 04/2023
Abbeville, Greenwood, ReynoldsBS@scdot.org Design Complete: 02/2022 $17,990 $2,800

Laurens, McCormick,
Newberry & Saluda Cos.
SC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the

office location(s) where

. 05 R

the design work was performed and whether RK&K was the lead designer or a sub-consultant.

) v - RK&K is serving as the Lead Designer for Reeves Construction. RK&K is managing and providing the design services for
the replacement of 16 individual bridges located throughout SCDOT District Two. As Low Volume structures, the bridges
lengths range from 60’ to 160°, with the vast majority being single span structures, and utilizing cored slab and box beam
superstructures. The contract includes replacing the existing bridges and the associated roadway and drainage work

necessary to tie the new approaches to the existing roadways. Our team has completed the design of all 16 bridges in

this package. All design activities will be complete by February of 2022 and construction will be complete in March of 2023.

Scope of Services: Design services are being performed in our Columbia office with support from our Raleigh, NC office. Design services include roadway, bridge,

load rating, seismic, hydraulics, geotechnical, utility coordination, right of way services, surveys, and permitting. In addition to the construction of new the bridges,

construction services also include demolition, removal, and disposal of the existing bridge structures.

Structure Design: RK&K'’s structural engineers prepared final structure plans for all bridges. By adhering to SCDOT's requirements, focusing on innovative design, and implementing
inventive construction methods, the Team minimized the bridge lengths, superstructure depths, approach lengths, and typical section widths to minimize the required ROW.

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K is responsible for pavement marking plans and signing plans. All of the bridges are

off-site detours. SCDOT provided detour plans for all but one bridge site.

Key Project Relevancies:

M Design-Build Delivery

M Bridge Replacements

M Cored Slab and Box Beam
M Demolition

M Detours

M Roadway Design

M Structure Design

M Geotechnical

M Drainage / E&SC

M Traffic/ MOT

M Right of Way Acquisition

M Utility Coordination
M Environmental/Permitting
M Public Involvement

Team Members Involved:

RK&K - Chris Jordan, David
Peterson, Randall Mungo,
Kelly Hawkins for the entire
duration of the project.

Reeves — Smitty Helms,
Regional Mgr., Ron Barger,
Project Manager -Marvin
Leatherwood — CM

1
2
3
4
5
6
7
8
9

10

11

12
13
14
15
16

Bridge
S-218 over Br. Penny Creek
S-96 over Shanklin Creek
S-95 over Camp Creek
S-110 over North Lick Creek
S-34 over Millers Fork Creek
S-340 over Mountain Creek
S-34 over Rocky Creek
S-52 over Rocky Creek
S-272 over Second Creek
S-272 Trib. to Second Ck.

S-277 over Branch of Big
Beaver Dam Creek

S-342 Big Beaver Dam Ck.
S-211 over Richland Creek
S-281 over Trib./Lake Murray
S-37 over Rocky Creek
S-78 over Persimmon Creek

Length

70’
125'
70’
60’
160'
80’
70’
90
120'
90’

70’

80’
70’
70"
70’
70’

Spans
Single
30°-95°
Single
Single
30°-100°-30°
Single
Single
Single
50°-70°
Single

Single

Single
Single
Single
Single
Single

Type
Cored Slab
Box Beam
Cored Slab
Cored Slab
Box Beam
Box Beam
Cored Slab
Box Beam
Cored Slab
Box Beam

Cored Slab

Box Beam
Cored Slab
Cored Slab
Cored Slab
Cored Slab

Hvdrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers are responsible for erosion control plans, HEC-RAS modeling, bridge hydraulic design, scour analysis, and drainage design.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and

profiles, while at the same time adhering to SCDOT guidelines. To date, all design packages have been submitted on schedule, and review comments received have been minimal.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign. To ensure a quality initial design, RK&K relies on our proven Design Quality Management Plan (DQMP),

specifically tailored for design-build bridge replacements. A major element of this plan focuses on all design submittals flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the contractor. To monitor our progress

against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updates it regularly to include actual versus projected submittal dates, allowing our team to see if an activity is becoming critical well in advance of it becoming an emergency.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)

Div. 11B-YR7 Four Low Name of Owner: NCDOT

Impact Express D-B Project Manager: Michael Poe, PE ) ) -

Bridges | Ashe, Caldwell, | Vannoy Construction Company Phone: 3336.667.9111 Design/ Cons'trucsn on Fl(())rlrl/glgteé 1072019 $4,046 $634

Surry, & Yadkin Cos., Email: mlpoe@ncdot.gov Design Start: 1

NC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

As part of RK&K’s resume of 70 low impact design-build bridges through 10 individual contracts, Lo Key Project Relevancies:
RK&K served as Lead Designer for the replacement of four low impact express design-build |1 #0401770onSR 1181  Ashe Co. 62’ Single Cored Slab M Design-Build Delivery

2 #1301150nSR 1310 Caldwell Co. 72 Singl Cored Slab @ Bridge Replacements

on aldwell Co. ’ mngle ore a
bridges. These bridges were part of one Express Design-Build Contract and include bridges designated M Cored S@ab gl e
3 #8500120on SR 1122 Surry Co. 132’ 91’-41”  Box Beam/Cored Slab M Demolition

. . . M Detours
as Regional and Sub Regional Tier. 4 #9800200nSR 1152  Yadkin Co. 1177 66°-51° Cored Slab ® Roadway &
b — : - Scope of Services: This assignment involved various design services, including structure design, roadway design, hydraulic design, FEMA/Stream modeling/BSR preparation, erosion control design, % Zt;lfg;ii]g;s 1gn
- 1 ML e, =

M Drainage / E&SC

M Traffic/ MOT

M Right of Way Acquisition
M Utility Coordination

M Environmental/Permitting
M Public Involvement

permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility design, and utility relocation coordination. Construction Engineering Inspection (CEI) also was included.
Structure Design: RK&K’s structural engineers prepared the final structure plans for all bridges. The bridges consisted of single-span and multi-span bridges up to two spans.

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K'’s traffic engineers were responsible for preparing maintenance of traffic management plans, which included either local detour plans or on-site staged

construction plans. RK&K also was responsible for pavement marking plans, signing plans, and temporary traffic signals. Most of the bridges were off-site detours, but several were stage constructed while maintaining one lane of traffic with a
temporary signal on either side of the detour.

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers were responsible for erosion control plans, MOA preparation, HEC-RAS modeling, bridge hydraulic design, scour analysis, drainage design, and environmental permit

preparation for this NCDOT design-build contract. Several of the bridges were over streams that did not allow water to directly discharge in to them from deck drains. The spread was always checked on these bridges and extra cored slab units were added as necessary.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and
profiles, while at the same time adhering to NCDOT’s Sub Regional Tier guidelines. Several members of this same design team will be working on SCDOT’s Bridge Package 14. The success of this project demonstrates RK&K’s proven record of managing contracts to minimize

delays, claims, disputes, litigation, and arbitration.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign. To ensure a quality initial design, RK&K relied on our proven Design Quality Management Plan (DQMP),
specifically tailored for design-build bridge replacements. A major element of this plan focuses on all design submittals — including those from subconsultants — flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the
contractor. This process minimized the likelihood of conflicts between different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP is the use of “check prints,” requiring every
sheet to be checked, revised, back-checked, and approved prior to review submission. In addition, RK&K performed internal audits to ensure the plan was followed. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project

and updated it regularly to include actual versus projected submittal dates, allowing our team to see if an activity was becoming critical well in advance of it becoming an emergency.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project

d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
Div. 11C&D-YR6 Nine Low Name of Owner: NCDOT

Impact Express D-B Project Manager: Michael Poe, PE . . )

Bridges | Ashe, Alleghany, Vannoy Construction Company Phone: 3336.667.9111 Design/ (];(Lrlsitrllllcgtz?f%rsn/glgtle& 05/2020 $6,821 $1,327
Avery, Caldwell, Surry, & Email: mlpoe@ncdot.gov & '

‘Watauga Counties, NC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the

office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

As part of RK&K’s resume of 70 low impact express design-build bridges through 10 individual contracts,
RK&K served as the Lead Designer for the replacement of nine low impact express design-build bridges, designated
as regional and sub regional tier. These bridges involved various design services including structure design, hydraulic
design, FEMA/stream modeling/bridge survey reports, erosion control design, permitting, roadway design, traffic

control design, right-of-way, survey, geotechnical, utility design and utility relocation coordination.

Scope_of Services: This assignment involved various design services, including structure design, roadway design, hydraulic design, FEMA/Stream

modeling/BSR preparation, erosion control design, permitting, traffic control design, right-of-way services, survey, geotechnical investigation, utility design,
and utility relocation coordination. Construction Engineering Inspection (CEI) also was included.
Structure Design: RK&K'’s structural engineers prepared the final structure plans for all bridges. The majority of bridges consisted of single-span, cored slab

bridges with asphalt overlay.

Key Project Relevancies:

M Design-Build Delivery

M Bridge Replacements

M Cored Slab and Box Beam
M Demolition

M Detours

M Roadway &

M Structure Design

M Geotechnical

M Drainage / E&SC

M Traffic/ MOT

M Right of Way Acquisition
M Utility Coordination

M Environmental/Permitting
M Public Involvement

Division 11C

1 Bridge #020142 on SR 1319  Alleghany Co. 37 Single Cored Sab
2 Bridge #040160 on SR 1155 Ashe Co. 68’ Single Cored Sab
3 Bridge #040321 on SR 1526 Ashe Co. 72’ Single Cored Sab
4  Bridge #850310 on SR 1774 Surry Co. 72 Single Cored Sab
1 Bridge #050001 on SR 1349 Avery Co. 92° 46’-46° Cored Sab
2 Bridge #050079 on SR 1341 Avery Co. 68’ Single Cored Sab
3 Bridge #050117 on SR 1127 Avery Co. 57 Single Cored Sab
4 Bridge #130309 on SR 1338 Caldwell Co. 52’ Single Cored Sab
5  Bridge #940093 on SR 1109 Watauga Co. 58 Single Cored Sab

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K'’s traffic engineers were responsible for preparing maintenance of traffic management plans, which included either local detour plans or on-site staged construction plans. RK&K also was

responsible for pavement marking plans, signing plans, and temporary traffic signals. Most of the bridges were oft-site detours, but several were stage constructed while maintaining one lane of traffic with a temporary signal on either side of the detour.

Hydrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers were responsible for erosion control plans, MOA preparation, HEC-RAS modeling, bridge hydraulic design, scour analysis, drainage design, and environmental permit

preparation for this NCDOT design-build contract. Several of the bridges were over streams that did not allow water to directly discharge in to them from deck drains. The spread was always checked on these bridges and extra cored slab units were added as necessary.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and profiles, while at the same

time adhering to NCDOT’s Sub Regional Tier guidelines. Several members of this same design team will be working on SCDOT’s Bridge Package 14. The success of this project demonstrates RK&K’s proven record of managing contracts to minimize delays, claims, disputes, litigation, and arbitration.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design to avoid the delays and additional costs created by redesign. To ensure a quality initial design, RK&K relied on our proven Design Quality Management Plan (DQMP),

specifically tailored for design-build bridge replacements. A major element of this plan focuses on all design submittals — including those from subconsultants — flowing through an Interdisciplinary Review process, which also includes a simultaneous constructability review by the

contractor. This process minimized the likelihood of conflicts between different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP is the use of “check prints,” requiring every

sheet to be checked, revised, back-checked, and approved prior to review submission. In addition, RK&K performed internal audits to ensure the plan was followed. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project

and updated it regularly to include actual versus projected submittal dates, allowing our team to see if an activity was becoming critical well in advance of it becoming an emergency.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Quality of Past Performance (Section 3.5.2)

Number Question United | Reeves | RK&K

3.5.2 (a) Has the Lead Contyactgr or any member of the joint venture been declared delinquent or placed in No No N/A
default on any Project?

(b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was No No N/A

litigated? If litigated, explain the results.

REWAWN Have any projects been delayed more than 30 days such that liquidated damages were assessed? Yes Yes No

REWA(IN Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? Yes No N/A
Have any projects under contract with the Lead Contractor or any member of the joint venture been

REWABN subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of No No N/A
Section 404/Section 401 permit violations?

3.5.2 () Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the No No Yes
Lead Designer due to errors and omissions?

3.52 (g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a No No No

design-build contract?

United (In response to 3.5.2 (¢) above) | Of United’s 100+ projects in the past five years, only five projects were
finished behind schedule where LDs were assessed as listed below. The root cause in most instances was unknown
conditions beyond the control of the design-build team. The primary strategy to mitigate such events on future projects
is to perform extensive site evaluations during the pre-bid and design phases to discover and abate issues with intelligent
design and construction approaches. When new issues are discovered during construction, our design-build team and
the client are immediately alerted and engaged to mutually determine the best path forward to minimize schedule and
cost impacts. When unavoidable schedule impacts occur, we typically mitigate these by increasing the level of effort
of our existing resources and allocating additional resources to recover lost time and recover the schedule.

SCIDON ey B Minor interim LDs were assessed on a few sites, but the entire package of 7 bridges and the entire con-

Replacements “Package 4” —
Several Counties, SC (2017)

SCDOT Bridge Replacements
“Package E” - Several Counties,
SC (2019)

GDOT FY 17 Bridge Batch 1 —
Various Counties, GA (2020)

GDOT FY 17 Bridge Replace-
ments Batch 2 — Various
Counties, GA (2020)

SC Hwy 378 over Lynches River
- Scranton, South Carolina

s UNITED | R || REEVES | RK:X
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tract was completed on time without any LDs, disputes, or claims.

Minor interim LDs were assessed on 7 of 12 sites, and significant LDs of 475 days occurred on one site
due to major design and unknown subsurface issues. The entire package of 12 sites with 13 bridges and
the entire contract was completed only 83 days behind the contract schedule, and despite the issues,
there were no disputes or claims.

Minor interim LDs were assessed on a few sites, but the entire batch of 7 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

Minor interim LDs were assessed for a few sites, but the entire batch of 6 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

OSHA Inspection No 1264639.015 on 9/7/2017, 5 initial violations resulting in 1 serious citation due
to employee not using fall protection equipment, even though company provided equipment.

Monetary Penalty reduced via Informal Settlement Agreement

Cased closed on 6/12/2018.
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Reeves (In response to 3.5.2 (¢) above) | Over the past five years, Reeves Construction has performed work on 1,238
projects, with a value of work in place in excess of $1.5 Billion. Of'the 1,238 projects, 31 projects have been assessed
LD's in excess of 30 days. 25 of those 31 projects were asphalt resurfacing projects, most of which in Georgia. Of
the remaining 6 projects, only 2 were attributable to Reeves' Bridge Division. To note recent and relevant projects,
the Act 98 District 3 Package 2 (5 bridges) project was completed on time and the District 2 design build project has
currently completed all road closures (10 sites) to date on time and the current schedule shows completing the overall
project ahead of schedule.

Project Information Type of Work Days Late | Completed Source of Delay

GDOT SR11 Resurfacing

Milling, resurfacing,

Striping subcontractor delays along with

Ben Hill County paving, and shoulder 124 06/2018  quarry/rail shipment delays caused late
Fitzgerald, Georgia rehabilitation completion.
GDOT SR 112 Resurfacing Milling, resurfacing, Striping subcontractor delays along with
Turner County paving, and shoulder 125 07/2018  quarry/rail shipment delays caused late
Ashburn, Georgia rehabilitation completion.
GDOT SR 37 Resurfacing - ] Project was delayed by striping subcontrac-
Mitchell County Al nesuiizoin, rid 46 08/2017  tor not completing project within allotted

. g shoulder rehabilitation :
Camilla, Georgia time.
GDOT SR 520 Resurfacing Milling, resurfacing, Striping Subcontractor delays along with
Worth County paving, and shoulder 153 01/2018  aggregate material delivery delays caused
Sylvester, Georgia rehabilitation late completion.
GDOT SR 37 Resurfacing i ] Project was delayed by striping subcontrac-
Mitchell County e 110 08/2017  tor not completing project within allotted

. 4 shoulder rehabilitation )
Camilla, Georgia time.
GDOT SR 520 Resurfacing o 3 Striping subcontractor delays along with
Lee County Mllll hnl% resul{f%qll I:g,é 2 210 01/2018  quarry/rail shipment delays caused late
Leesburg, Georgia shouider rehabiittation completion.
GDOT SR 195 Resurfacing Milling, resurfacing, and Striping subcontractor delays along with
%Z:scbﬁ?;t}é corgia shoulder rehabilitation 176 08/2017 gg;r;}llg?élnshlpment delays caused late
GDOT SR 91 Resurfacing cri : o
Baker Dougherty County M}lllhnl%, reSIer%qll.I:g{.and 206 05/2018 gtrldpmg Subfloln:ractor dlelta}ys and weather
Albany, Georgia shoulder rehabilitation elays caused late completion.
GDOT SR 32 Resurfacing - 3 5 g
Lee & Worth Counties M;llhnl%, resuﬁ'f%qll_t:g{_and 37 03/2019 (Sitlilpmg Subgcin:[[ractor dleltgys and weather
Leesburg, Georgia shoulder rehabilitation elays caused late completion.
GDOT SR 30 Resurfacing Milling, resurfacing, 5 s
Crisp & Wilcox Counties paving, and shoulder 52 03/2019 sittplay STbEoTiE e Al v her
Cordele, Georgia rehabilitation delaysieausediaieicompletion.
GDOT SR 520 US 82 Resurfacing
Dougherty County Milling and resurfacing 137 03/2021  Weather delays caused late completion
Albany, Georgia
GDOT SR 37 Resurfacing Project was (}elgyed by stripi.nl% sulilcontfiac-
Colquitt County Milling and resurfacing 71 10/2017 ~ ‘ornotcompleting project within allotte
Moultrie, Georgia time along with aggregate/rail shipment

’ delays.

SC File #4648800 Asphalt Preservation ~ Patching, surface treat- Stripine subcontractor delavs caused late
York County ment, and pavement 61 2019 pIg o

York, South Carolina

markings
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completion
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Project Information Type of Work Completed Source of Delay

GDOT SR 104 Resurfacing
MO005171
Liberty and Long Counties, Georgia

NCDOT Contract # C204064
US 601 Clear Creek
Union County, North Carolina

GDOT SR 104 Resurfacing M005596
Columbia County, Georgia

GDOT US 80 SR 32 Resurfacing
Laurens and Wilkinson Counties
Dublin, Georgia

GDOT M005890 SR 121
Jenkins Counties, Georgia

GDOT SR 49 Resurfacing
Sumter County
Americus, Georgia

GDOT SR 19 Resurfacing
Bibb County
Macon, Georgia

GDOT SR 22 Resurfacing
Baldwin County
Milledgeville, Georgia

GDOT SR 49 Resurfacing
Baldwin County
Milledgeville, Georgia

GDOT SR 27 Resurfacing
Dooly County
Vienna, Georgia

GDOT SR 257 Resurfacing
Dooly County
Cordele, Georgia

GDOT Call 034 Bulloch SR 67
M004599
Bulloch County, Georgia

GDOT Call 010 Effingham SR26
Roundabout 0009872
Effingham County, Georgia

SC File #2315180 Asphalt Preservation
Greenville County
Greenville, South Carolina

Milling, resurfacing,
paving, and shoulder
rehabilitation

Grading, drainage,
paving, and structure

Milling, inlay, resurfac-
ing, and paving

Milling, resurfacing, and
shoulder rehabilitation

Milling, resurfacing, and
shoulder rehabilitation

Milling, resurfacing, and
shoulder rehabilitation

Milling, resurfacing, and
shoulder rehabilitation

Milling, resurfacing,
paving, and shoulder
rehabilitation

Milling, resurfacing,
paving, and shoulder
rehabilitation

Milling, inlay, and
resurfacing

Milling, inlay, resur-
facing, treatment, and
shoulder rehabilitation

Milling and resurfacing

Construction of a
roundabout

Shoulder widening,
patching, milling, and
resurfacing
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52

69

142

57

127

46

66

90

62

62

113

61

2018

07/2021

2019

05/2021

2020

05/2021

09/2021

01/2018

08/2017

01/2021

03/2018

2018

2020

2020

Pay items for this project were completed
within the specified contract time. Time
extensions for several delays of weather
and approvals beyond contractors control
were not granted. Project close out process
was extended by the generation of multiple
punch lists where many of the items were
not directly related to project work.

Weather impacts that pushed grading into
winter caused late completion.

Project was delayed by striping subcontrac-
tor not completing project within allotted
time.

Weather delays caused late completion.

Liquidated Damages applied due to weather
delays, conflict in operations schedule due
to COVID-19, and striping subcontractor
not completing within allotted time.

Weather delays caused late completion.

Weather delays caused late completion.

Scheduling conflicts and project closeout
caused late completion.

Striping Subcontractor delays and project
close out process caused late completion.

Project was delayed by striping subcontrac-
tor not completing project within allotted
time and weather delays.

Project was delayed by striping subcontrac-
tor not completing project within allotted
time and weather delays.

Project was delayed by striping subcon-
tractor who was overcommitted on GDOT
resurfacing projects.

Utility relocations delayed work at the
beginning of the project.

Striping Subcontractor delays caused late
completion.
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Project Information Type of Work Completed Source of Delay

GDOT West Bay Street 0002923
Chatham County, Georgia

1-20 Resurfacing SCDOT File
0205560
Aiken County, South Carolina

SC File #0287540

Bridge Rehab on Bettis Academy
Road over I-20

Aiken County, South Carolina

SC File #5125690

Asphalt Preservation

Garners Ferry Contract
Lexington & Richland Counties,
South Carolina

Widening, reconstruc-
tion, and installation of
VDS

Interstate Preservation
Program

Interchange improve-
ments, bridge
rehabilitation, widening,
paving, signing

Patching, milling, and
resurfacing

33

74

196

2021

2018

05/2020

2020

This was an urban widening project that
included issues related to utility relocations,
weather delays and several significant
design changes. Supplemental Agreement
#1 was issued for corrections to the utility
plans on the project and included a negoti-
ation on cost and time. GDOT only agreed
to 50 of the 138 day time extension request
which ultimately was not sufficient to
cover the delay to the project for this issue.
Supplemental Agreement #7 was issued to
demolish and replace a box culvert on the
project that was originally designed to be
rehabilitated and remain in place. After

a lengthy negotiation, GDOT used 60 of
the 180 days of additional time to approve
a subcontractor, an activity that normally
takes 14 days or less. These delays, along
with uncompensated weather delays along
with subsequent delays association with
subcontractor remobilizations resulted in
the project delivered behind schedule.

Liquidated Damages applied due to striping
subcontractor not completing within allotted
time.

Sloan began the project later than desired
as a result of other schedule conflicts.
Subsequently, challenges arose during the
project, including overruns of anchor bolt
and bearing replacements. Some of these
materials had long lead times and their
need resulted from unknown conditions.
Though we received direct time for these
overruns, the schedule pushed the latex
overlay later than planned and changed the
latex supplier’s schedule. Once committed
to other projects, our supplier was not able
to meet the revised schedule. These delays
compounded scheduling issues with other
subcontractors. Later a subcontractor expe-
rienced difficulties staffing the project to
complete the remaining signal work.

Striping Subcontractor delays caused late
completion.

RK&K (In response to 3.5.2 (f) above) | RK&K offers the following response to the question and as requested within
the RFQ.

Project Information

The owner and RK&K have engaged in the dispute resolution process of the contract regarding
the alleged design errors and omissions. The parties have participated in mediation but were
unable to resolve the matter. The Owner has sent its notice to proceed with arbitration, but there
is currently no timeline for if or when arbitration will occur. RK&K and the owner are working to
schedule a second mediation to hopefully resolve the dispute.

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)
Emergency Bridge Infrastructure Consulting & Engineering, | Name of Owner: SCDOT

Package 4 | PLLC Project Manager: Tyke Redfearn, PE

Kershaw, Richland Phone: 803-737-1430 11722017 §11,700 §11,700

and Williamsburg Email: redfearnwt@scdot.org 2016 (Design)

Counties, SC

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This project includes the removal and replacement of 4 bridges and approach roadways on secondary roads over waterways in that were damaged by significant flooding. United managed and self-performed all the work except as noted herein. The work
included 654 LF of bridge, 25909 SF of deck, 11 spans, bridge demolitions, and 1 mile of roadway with grading/drainage work necessary to tie new approaches to existing roadways. The work at each site included the following:

S-28-36 (Pine Grove Road) over Twenty-Five Mile Creek in Kershaw County — 260°-4” Type III Girder Bridge on end bents w/steel piles and interior bents w/drilled shafts plus extended roadway approaches damaged in the flood,

S-40-69 (Congress Road) over Jumping Run Creek in Richland County — 114’ Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches,

S-40-827 (Rockbridge Road) over Spring Lake in Richland County — 120’ Flat Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches, and

S-45-51 (Battery Park Road) over Black Mingo Creek in Williamsburg County — 164° Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus extended roadway approaches damaged in the flood.

The S-28-36 and S-45-51 sites were subcontracted to other bridge contractors. The roadway approaches on all sites were subcontracted to other road contractors. S-40-69 (self-performed by United) was completed 24 days early to achieve the $60k

incentive. All work was completed safely with no significant quality issues, within budget, and with minor LDs on some sites per below.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

United was charged liquidated damages on each of the project sites for this project. S-28-36 (101 days), S-40-69 (43 days), S-40-827 (6 days), and S-45-51 (60 days).

LDs on S-28-36 were due to lack of performance by a bridge subcontractor we utilized/trusted for this site.

LDs on S-40-69 were due to timing in the replacement of existing functioning sign (The road was safely opened before the contract completion date).

LDs on S-40-827 were due to unforeseen difficulty in removal of existing bridge components buried by the flood sediment without further environmental damage, and differing subsurface conditions which complicated foundation installation.

LDs on S-45-51 were due to lack of performance by a bridge subcontractor we utilized/trusted for this site.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

Federal Aid Bridge United Infrastructure Group, Inc. Name of Owner: SCDOT

Replacement Project Project Manager: Shane Parris

Package E | Cherokee, Phone: 864-489-5760 2019 - Construction

Chester, Fairfield, Email: parrissl@scdot.org 2015 - Design $53,080 $53,080

Lancaster, and York

Counties, SC

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

United managed and performed all aspects of this design-build bridge replacement project consisting of 12 sites with 13 bridges in 5 counties totaling 4048 LF of bridge, 184,704 SF of deck, 39 spans, 4 miles of roadway, and the bridge demolitions, as well

as steel pile, concrete pile, and drilled shaft foundations, reinforced concrete substructures, and flat slab, cored slab, and concrete and steel beam superstructures. United managed and self-performed all work described below except as noted herein:

e S-12-77 (Hightower Road) over Fishing Creek - 405°-2” Type III and 65” Modified BT Girder Bridge e S-46-64 (Lincoln Rd) and S-46-732 (Boyd Rd) over Allison Creek and Calabash Branch - 220’ and 140’ Cored Slab Bridges

S-12-141 (Brooklyn Road) over Rocky Creek - 331” 54” Bulb Tee Girder Bridge

SC 200 (Great Falls Hwy) over Wateree Creek - 325° 54” Bulb Tee Girder Bridge

SC 9 (Chester and Lancaster Hwy) over Catawba River - 1,424°-6” 54 MBT and Florida 78” BT Girder Bridge
SC 200 (Monroe Hwy) over Cane Creek - 180° Type III Girder Bridge

S-46-22 (Pleasant Rd) over Steele Creek - 330° 54” Bulb Tee Girder Bridge

S-46-347 (Gordon Rd) over Stoney Fork Creek - 90° Type III Girder Bridge
1-85 Overpass over NSRR - 156’ Steel Girder Bridge

S-46-103 (Oak Park Rd) over Fishing Creek - 400° Type III Girder Bridge
S-11-41 (Beech St) over Peoples Creek - 44°-6” Flat Slab Bridge

Sites S-46-22, S-46-347, S-46-732, and S-46-103 were subcontracted to another bridge subcontractor. All roadway work on all sites was subcontracted to other road contractors. All other work as self-performed other than specialty work. All work was completed safely

with no significant quality issues, on budget, and on time with exception of the sites noted below.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective
communication and collaboration, and early identification and abatement of issues. When these measures were not implemented, project delivery was adversely impacted. Likewise, United learned that utilizing subcontractors that do not share our same
culture/commitment and/or with whom there is no established long-term working relationship led to some poor results from a schedule and cooperation perspective. Nonetheless, despite United’s shortcomings and lessons learned on this project and several other

adversities, all sites were successfully completed in a quality manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Claims avoidance became very important and initiatives were implemented to resolve all matters openly and honestly with SCDOT. On the most successful of the sites, collaboration with all team members proved extremely valuable, along with very detailed budgets
and schedules that were routinely disseminated. To ensure the work is done right the first time, United’s QC firm (ICE) remained integrally involved at all times during construction, and any quality issues discovered during construction were documented/vetted with

SCDOT quickly. Due to the abnormal LDs incurred, UIG replaced and re-organized staff in the home office Construction Operations Department and at the project level.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

United was assessed the following LDs: S-12-141 (7 days, $17,500) for delays encountered in the relocation of an existing sewer line, SC 200 (83 days, $124,500) for improper ready mix concrete supplied to site which required removal/replacement plus there were
excessive rain days and a flood, S-46-22 (108 days, $162,000), S-46-64 (10 days, $25,000) and S-46-347 (70 days, $245,000) for delays related to a major turnkey subcontractor failing to meet contractual deadlines, S-46-732 (86 days, $129,000), I-85 (475 days,
$1,662,500) for time to resolve a beam deflection issue between the owner and EOR and time associated with extensive remediation of poor subsurface soils in the existing interstate embankments and excessive weather delays, S-46-103 (99 days, $148,500) for delays

related to grading and paving subcontractors failing to complete work per contractual deadlines, and for the overall project (83 days, $149,400) resulting from the delays mentioned above.



mailto:parrissl@scdot.org

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

FY 17 Bridge Infrastructure Consulting & Engineering, | Name of Owner: GDOT

Replacement Project PLLC Project Manager: Andrew Hoenig, PE Construction: 09/2018

(Batch 1) | Districts 2, 3, Phone: 8404-985-4377 Design: 10/2020 $7,789 $7,789

and 6 in Georgia Email: ahoenig@dot.ga.gov

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This Design-Build project includes the accelerated removal and replacement of 7 bridges and approach roadways on secondary roads over waterways. United, as the Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway
approach work. The work included 650 LF and 22,905 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of approach roadway as necessary to tie new approaches to existing roadways. All work was completed with no lost time incidents, no significant quality
issues, under the Owner’s budget, within the overall 1095 days allowed, and without any disputes or claims. The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs

with asphalt overlays, cast-in-place flat slabs, and prestressed concrete beams with cast-in-place decks. Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged from 90 to

RELEVANCE
v" Design-Build Delivery
Accelerated design and construction
ROW and Utility Coordination
Working near/over environmentally sensitive areas

180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:

Lincoln County - Jones Martin Road over Dozier Branch | 65’ 1-span bridge with end bents on steel piles supporting Cored Slab with an Asphalt Overlay | Road Closure: 90/90 Days (actual/contract)

Burke County - Quaker Road over Walnut Branch | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 133/90 Days (actual/contract)
Spalding County — Vaughn Road over Heads Creek | 180’ 5-span bridge with end bents on steel piles and 3 interior bents on H-Piles with Encasements supporting a Flat Slab Deck | Road Closure:
217/180 Days (actual/contract)

Chattooga County - Green Road over Chattooga River Tributary | 50° 1-span bridge with end bents on steel piles supporting a Cored Slab with an Asphalt Overlay | Road Closure: 162/90 Days
(actual/contract)*

Carroll County — Tyus-Veal Road over Becks Creek | 80’ I-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days
(actual/contract)*

Warren County - Ansley Road over Long Creek | 115 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days (actual/contract)

Baldwin County - Roberts Road over Fishing Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 107/120 Days (actual/contract)

*Subcontracted to others

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues quickly, and

with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones. Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize delays.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages. The site liquidated damages were: Burke County-40 Days x $713, Spalding County-37 Days x $713, Chattooga

County - 72 Days x $713*




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)

FY 17 Bridge Infrastructure Consulting & Engineering, | Name of Owner: GDOT

Replacement Project | PLLC Project Manager: Andrew Hoenig, PE Construction: 09/2018

(Batch 2) | Districts 2, Phone: 8404-985-4377 Design: 10/2020 $9,126 $9,126

3, and 4 in Georgia Email: ahoenig@dot.ga.gov

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This Design-Build project includes the accelerated removal and replacement of 6 bridges and approach roadways on secondary roads over waterways. United, as the

RELEVANCE
Design-Build Delivery

Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway approach work. The work included 978 LF and : :
Accelerated design and construction

ROW and Utility Coordination

33,898 SF of bridge, demolition of existing bridges, and approximately 0.35 miles of approach roadway as necessary to tie new approaches to existing roadways. All . . “
Working near/over environmentally sensitive areas

work was completed with no lost time incidents, no significant quality issues, under the Owner’s budget, within the overall 1095 days allowed, and without any
disputes or claims. The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs with asphalt overlays, cast-in-place flat

slabs, and prestressed concrete beams with cast-in-place decks. Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged

from 75 to 180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:

Dodge County — Milan-Chauncey Rd/Sugar Creek | 155” 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 150/150 Days (actual/contract)
Dooly County - Weeks Rd/Lilly Branch | 133’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting Type 1 mod beams with a concrete deck | Road Closure: 143/120 Days (actual/contract)
Colquitt County — Doerun Norman Park Rd/Okapilco Creek | 180° 5-span bridge with end bents on steel piles and 4 interior bents on steel piles supporting a flat slab deck | Road Closure: 245/180 Days (actual/contract)

Quitman County — Lower Lumpkin Rd/Hodchodkee Creek | 220° 4-span bridge with end bents on steel piles and 3 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 157/180 Days
(actual/contract)*

Echols County — Toms Creek Rd/Toms Creek | 160’ 4-span bridge with end bents on steel piles and 3 interior bents on H-Piles supporting a flat slab deck | Road Closure: 214/180 Days (actual/contract)

Thomas County - Reichertville Rd/McKeever Slough Crk | 130” 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 74/75 Days

(actual/contract)*

*Subcontracted to others

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Some early construction work was advanced at risk prior to RFC plans. Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues
quickly, and with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones. Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize

delays.

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages. The site liquidated damages were: Dooly-23 Days x $713, Colquitt-65 Days x $713, Echols-34 Days x $713.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
United Infrastructure Group (United)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify United’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by United (in thousands)
SC Hwy 378 over United Infrastructure Group, Inc. Name of Owner: SCDOT
Lynches River | Project Manager: James E. Poston, RCE
Scranton, SC Phone: 843-307-4072 11/2017 $40,311 $13,063
Email: postonje@scdot.org

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

United self-performed the removal and replacement of 3 bridges over waterways as part of this 8.9-mile long project, which included 1,470 LF and 118,320 SF of bridge, culvert and bridge demolitions, and approach slabs. The work at each site included:
- US 378 over High Hill Creek — 90’ bridge with 30’ flat slab spans on reinforced concrete end bents and interior bents w/20” concrete piles,
- US 378 over Lynches River Swamp — 180’ bridge with 60° Type II concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/66” drilled shafts,
- US 378 over Lynches River — 1200’ bridge with 120’ BT 72” concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/78” drilled shafts,

All work was completed safely with no significant quality issues, within budget, and on time.

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.

OSHA Inspection No 1264639.015 on 9/7/2017, 5 initial violations resulting in 1 serious citation due to employee not using fall protection equipment, even though company provided equipment.
Monetary Penalty reduced from $35,250 to $7,000 via Informal Settlement Agreement, Optional Report No.0581-15 w/ SCOSHA (Karl Maddox).
Closing Conference on 3/2/2018 via Telephone, Cased closed on 6/12/2018.



mailto:postonje@scdot.org

WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR11 Resurfacing |
Ben Hill Co.
Fitzgerald, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Douglas — Area 2

Project Manager: Brad Dockery
Phone: 912-389-5130

Email: bdockery@dot.ga.gov

Construction: 2018

$1,736

$1,618

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

8.212 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 11 beginning north of Bush Avenue and extending north of Bowen Road.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.

124 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 112
Resurfacing |
Turner Co.
Ashburn, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Douglas — Area 2

Project Manager: Brad Dockery
Phone: 912-389-5130

Email: bdockery@dot.ga.gov

Construction: 2018

$ 1,687

$ 1,575

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

8.200 Miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 112 beginning at SR 107 and extending to SR 90.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.

125 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 37
Resurfacing |
Mitchell Co.
Camilla, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2018

$ 1,443

$ 1,303

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

4.240 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning Northwest of Pinecliff Road and extending East of Bailey Road.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor not completing project within allotted time.

46 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 520
Resurfacing |

Worth Co. Sylvester,
Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2018

$2,136

$ 2,064

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

1.909 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 520 beginning at Silver Lake Circle (CR319) and extending to Haley St. (CS 702)

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays along with aggregate material delivery delays caused late completion.

153 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 37
Resurfacing |
Mitchell Co.
Camilla, Georgia

Contractor:
Reeves Construction Company
Design: GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 08/2017

$1,183

$1,183

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

6.769 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 37 beginning at the Baker County line and extending West of Pinecliff Road and on SR 37 conn beginning west of SR 37 and extending to SR 112.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor not completing project within allotted time.

110 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 520
Resurfacing |

Lee Co. Leesburg,
Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2018

$ 3,240

$ 2,980

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

5.342 Miles of milling, inlay, plant mix resurfacing, and shoulder rehabilitation on SR 520 beginning at the Terrell County line and extending east of Dawson Rd.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.

210 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 195
Resurfacing |

Lee County
Leesburg, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2018

$ 1,935

$ 1,775

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

14.340 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 195 beginning North of SR 32 and extending to the Sumter County line.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays along with quarry/rail shipment delays caused late completion.

176 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 91
Resurfacing |

Baker Dougherty Co.

Albany, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 5/25/2018

$ 3,325

$ 2,861

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

16.596 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 91 beginning at SR 97 and extending south of SR 62.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays and weather delays caused late completion. 206 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 32
Resurfacing |

Lee Worth Counties
Leesburg, Georgia

Contractor:

Reeves Construction Company
Designer

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2019

$ 2,297

$ 2,083

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

11.020 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on SR 32 beginning at last railroad track in Lee County and extending to SR 300 (E).

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays and weather delays caused late completion. 37 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 30
Resurfacing |

Crisp Wilcox Counties
Cordele, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 2019

$ 2,847

$ 2,609

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

12.610 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 30 beginning east of SR 90 (Midway Rd)

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays and weather delays caused late completion. 52 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 520 US 82
Resurfacing |
Dougherty County
Albany, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 5

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 3/22/2021

$ 4,258

$ 4,258

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

7.920 Miles of milling and plant mix resurfacing on US 82 / SR 520 beginning east Dawson Road and extending north of SR 520 (Clark Ave.).

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Weather delays caused late completion.

137 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 37
Resurfacing |
Colquitt Co.
Moultrie, Georgia

Contractor:
Reeves Construction Company
Design: GDOT

GDOT

Albany — Area 4

Project Manager: Brian Donley
Phone: 229-430-4198

Email: bdonley@dot.ga.gov

Construction: 10/17/2017

$ 958

$ 841

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

2.554 Miles of milling and plant mix resurfacing on SR 37 beginning east of Ochlocknee River and extending west of US 319 / SR 35.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor not completing project within allotted time along with aggregate/rail shipment delays.

71 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

SC File #4648800
Asphalt Preservation
York County

York, South Carolina

Contractor:

Reeves Construction Company
Designer:

SCDOT

SCDOT

Project Manager: Jared Bragg, RCE
Phone: 803-324-3545

Email: braggjk@scdot.org

Construction: 2019

$ 2,357

$ 2,357

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Firm Role: Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project.

Full-depth patching, preventative maintenance surface treatment and pavement markings — four roads, 12.54 Miles.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Striping Subcontractor delays caused late completion.

61 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 144
Resurfacing
MO005171 |
Liberty and Long
Counties, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Project Manager: Brad Saxon, PE
Phone: 912-427-5711

Email: bsaxon@dot.ga.gov

Construction: Fall 2017

$ 3,267

$ 2,245

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

15.955 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 144 beginning at the Tattnall County line and extending to SR 119.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Pay items for this project were completed within the specified contract time. Time extensions for several delays of weather and approvals beyond contractors control were not granted. Project close out process was extended by
the generation of multiple punch lists where many of the items were not directly related to project work. 52 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

NCDOT Contract # Contractor: NCDOT

C204064 | Sloan Construction, A Division of Boyd Tharrington, State Construction Engineer .

US 601 Clear Creek Reeves Construction Company Phone: 919-707-2400 Construction: 07/29/2021 $2,527 $2,527
Union County, NC Designer: NCDOT Email: Btharrington@NCDOT.gov

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Firm Role: Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project.

Bid build project consisted of , grading, drainage, paving and structure #71 over Clear Creek on US 601.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Weather impacts that pushed grading into winter caused late completion. 40 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 104 Contractor: GDOT

Resurfacing Reeves Construction Company Project Manager: Caleb Lord

MO005596 | Designer: Phone: 478-533-3340 Construction: April 2019 $ 3,600 $ 3,600
Columbia Co., GDOT Email: clord@dot.ga.gov

Georgia

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

5.273 Miles of milling, inlay, plant mix resurfacing and single surface treatment paving on SR 104 beginning at the Richmond County line and extending north of Gibbs Road.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor not completing project within allotted time.

69 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT US 80SR 32
Resurfacing |

Laurens and Wilkinson
Counties

Dublin, Georgia

Contractor:

Reeves Construction Company
Designer

GDOT

GDOT

Dublin — District 2 Area 2
Project Manager: Daniel Smith
Phone: 478-275-6596

Email: dasmith@dot.ga.gov

Construction: 5/6/2021

$ 3,490

$ 3,490

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

15.440 Miles of milling, plant mix resurfacing, and shoulder rehabilitation on US 80/SR 19 west of Old Macon Road and extending to Twiggs County line.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Weather delays caused late completion.

142 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT M005890 Contractor: GDOT

SR 121 | Reeves Construction Company Project Manager: Chris Jordan .

Jenkins County, Designer: Phone: 478-625-3681 Construction: August 2020 § 3,483 § 3,483
Georgia GDOT Email: hjordan@dot.ga.gov

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

7.323 Miles of Milling, Plant Mix Resurfacing and Shoulder Rehabilitation on US 25/SR 121, beginning at Little Buckhead Creek and extending to the Burke County line.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Liquidated Damages applied due to weather delays, conflict in operations schedule due to COVID-19, and striping subcontractor not completing within allotted time. 57 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 49
Resurfacing |
Sumter County
Americus, GA

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Albany — Area 3

Project Manager: Jemarquis Baker
Phone: 478-988-7151

Email: jebaker@dot.ga.gov

Construction: 5/7/2021

$2,174

$2,174

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

9.900 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 49 beginning north of SR 27 West and extending to the Macon County line.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Weather delays caused late completion.

127 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 19
Resurfacing |
Bibb County
Macon, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Macon — Area 4

Project Manager: Jonathan Galvin
Phone: 478-757-2601

Email: jgalvin@dot.ga.gov

Construction: 5/7/2021

$3,112

$2,112

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

8.96600 Miles of milling, plant mix resurfacing and shoulder rehabilitation on SR 19 beginning at the Twiggs County line and extending to SR 11 (Coliseum Drive).

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Weather delays caused late completion.

46 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 22 Contractor: GDOT

Resurfacing | Reeves Construction Company Milledgeville — District 2 Area 1

Baldwin County Designer: Project Manager: Justin Lockhart Construction: 2018 $ 1,503 $1,377
Milledgeville, GDOT Phone: 478-445-5130

Georgia Email: jlockhart@dot.ga.gov

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

7.080 Miles of milling, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 22 beginning at the Jones Co. line and extending east of Little Fishing Creek Bridge.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Scheduling conflicts and project closeout caused late completion. 66 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 49
Resurfacing |
Baldwin County
Milledgeville, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Milledgeville — District 2 Area 1
Project Manager: Justin Lockhart
Phone: 478-445-5130

Email: jlockhart@dot.ga.gov

Construction: 2018

$ 3,085

$2,789

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

11.142 Miles of milling, inlay, plant mix resurfacing, single surface treatment paving and shoulder rehabilitation on SR 49 beginning at the Jones County line and extending west of SR 122 (Elbert St.)

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays and project close out process caused late completion.

90 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT SR 257
Resurfacing |
Dooly County
Cordele, Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Perry — Area 3

Project Manager: Kevin Jackson
Phone: 478-988-7151

Email: kevjackson@dot.ga.gov

Construction: 2018

$ 892

$ 846

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

3.619 Miles of milling, inlay, plant mix resurfacing, single surface treatment and shoulder rehabilitation on SR 257 beginning at the Crisp Co. line and extending to SR 215.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor not completing project within allotted time and weather delays.

62 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT Call 034
Bulloch SR 67
M004599 |
Bulloch County,
Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT
Project Manager: Kevin Weitman, Asst Area

Manager
Phone: 912-424-9324
Email: kweitman@dot.ga.gov

Construction: End 2017

$ 2,740

$ 1,930

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

4.2 Miles of milling, plant mix resurfacing on SR 67 beginning at SR 280 and extending to the Bulloch County line.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Project was delayed by striping subcontractor who was overcommitted on GDOT resurfacing projects. 113 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Reeves’ responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)

GDOT Call 010 Contractor: GDOT

Effingham SR26 Reeves Construction Company Project Manager: Kevin Weitman, Asst Area

Roundabout 0009872 | | Designer: Manager Construction: Spring 2020 $ 1,851 $ 1,224

Effingham County, GDOT Phone: 912-424-9324

Georgia Email: kweitman@dot.ga.gov

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Construction of a roundabout on SR 275 at Rincon-Stillwell Road / Ling Bridge Road (CR307)

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Utility relocations delayed work at the beginning of the project. 61 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

SC File #2315180
Asphalt Preservation |
Greenville County
Greenville, SC

Contractor:
Reeves Construction Company

Designer: SCDOT

South Carolina Department of Transportation
Project Manager: Ari Leinoen, RCE

Phone: 864-241-1030

Email: LeinonenAW@scdot.org

Construction: 01/2020

$ 9,943

$ 8,079

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Firm Role: Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project.

Bid build project consisted of shoulder widening, Full-depth patching, milling and resurfacing five roads throughout Greenville County, 11.43 Miles.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays caused late completion.

49 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

GDOT West Bay
Street 0002923 |
Chatham County,
Georgia

Contractor:

Reeves Construction Company
Designer:

GDOT

GDOT

Project Manager: Randy Rhodes, Area Manager
Phone: 912-651-2144

Email: rrhodes@dot.ga.gov

Construction: Spring 2021

$ 14,976

$ 7,967

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

1.291miles of widening and reconstruction on SR 25 Conn (West Bay Street) beginning at [-516/SR 421 and extending to the Bay Street Viaduct; also includes installation of intersection video detection systems (VDS).

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

This was an urban widening project that included issues related to utility relocations, weather delays and several significant design changes. Supplemental Agreement #1 was issued for corrections to the utility plans on the
project and included a negotiation on cost and time. GDOT only agreed to 50 of the 138 day time extension request which ultimately was not sufficient to cover the delay to the project for this issue. Supplemental Agreement #7
was issued to demolish and replace a box culvert on the project that was originally designed to be rehabilitated and remain in place. After a lengthy negotiation, GDOT used 60 of the 180 days of additional time to approve a
subcontractor, an activity that normally takes 14 days or less. These delays, along with uncompensated weather delays along with subsequent delays association with subcontractor remobilizations resulted in the project delivered
behind schedule. 33 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

1-20 Resurfacing
SCDOT File
0205560 |

Aiken County,
South Carolina

Contractor:

Reeves Construction Company
Designer:

SCDOT

SCDOT

Project Manager: Bobby Usry, PE
Phone: 803-641-7660

Email: UsryBM@scdot.org

Construction: February 2018

$ 18,027

$ 18,027

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

2016 Interstate Preservation Program — I-20 in Aiken Co. Mill and inlay surface on I-20.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Liquidated Damages applied due to striping subcontractor not completing within allotted time. 74 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction | Manager who can verify Reeves’ responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)

SC File #0287540 Contractor: SCDOT

Bridge Rehab on Bettis Reeves Construction Company Project Manager: Bobby Usry .

Academy Road over 1-20 | Phone: 803-507-5260 Construction: 05/2020 $ 3,241 $ 3,241

Aiken County, SC Designer: SCDOT Email: usrybm@scdot.org

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Firm Role: Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project.

This bid build project consisted of interchange improvements and bridge rehabilitation including bridge jacking, bearing replacement, latex overlay, substructure repairs, bridge painting, widening, paving, signing and signalizations.
Bearing replacements overran by 1280% and beam set replacements overran by 100%. Sloan performed a change order for a latex overlay of a section of concrete pavement damaged by truck fire in District 7 as a part of this contract.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Sloan Construction was assessed Liquidated Damages on this project for 196 days. Sloan began the project later than desired as a result of other schedule conflicts. Subsequently, challenges arose during the project, including
overruns of anchor bolt and bearing replacements. Some of these materials had long lead times and their need resulted from unknown conditions. Though we received direct time for these overruns, the schedule pushed the latex
overlay later than planned and changed the latex supplier’s schedule. Once committed to other projects, our supplier was not able to meet the revised schedule. These delays compounded scheduling issues with other
subcontractors. Later a subcontractor experienced difficulties staffing the project to complete the remaining signal work.




WORK HISTORY AND QUALITY FORM - CONTRACTOR
Reeves Construction Company (Reeves)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Reeves’ responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Reeves (in thousands)

SC File #5125690 Contractor: SCDOT

Asphalt Preservation Reeves Construction Company Project Manager: Jeremy Yuhas, RCE

Garners Ferry Contract | Phone: 803-796-9540 Construction: 07/2020 $ 7,153 $ 5,557
Lexington & Richland Designer: SCDOT Email: yuhasjd@scdot.org

Counties, SC

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Firm Role: Sloan Construction, A Division of Reeves Construction Company was the lead contractor on this project.

Bid build project consisted of , full-depth patching, milling and resurfacing eleven roads throughout Lexington and Richland Counties, 15.82 Miles.

*No Key Individuals identified for Bridge Package 14 Contract ID 1162220 were involved with this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

Striping Subcontractor delays caused late completion.

36 days of LD’s were assessed.




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper, & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
DRBA Bridge 6 | New Name of Owner: Delaware River & Bay Authority
Castle County, DE ) ) Project Manager: David Hoppenjans Construction: 02/2020
Delaware River & Bay Authority Phone: 302-571-6300 Professional Services: 12/2019 $35,000 $2,600
Email: david.hoppenjans@drba.net

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers.
The design was performed in RK&K’s Baltimore office.

No proposed Key Individuals for Bridge Package #14 were involved in this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?

The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions. The parties have participated in mediation but were unable to resolve the matter. The Owner has sent its notice to proceed with arbitration,

but there is currently no timeline for if or when arbitration will occur. RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.
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Letter of Financial Capacity

The undersigned, be duly sworn, deposes and says that he is D. Michael Grey, Chief Business
Officer for United Infrastructure Group, Inc. He further states that United Infrastructure Group,
Inc. has the financial capacity and resources necessary to complete the Bridge Bundle 14 Project

as proposed in the Request for Qualifications issued by South Carolina Department of
Transportation.

Signed this 19 day of July, 2022 ,ﬂ % A//D % 2

D. Michael Grey, CBO
United Infrastructure Group, Ink’

S?ed and sworn t%this 19" day of July, 2022

NOTARY PUBLIC FOR SOUTH CAROLINA
My Commission Expires: ﬁbmaw\\) 8 , A03Q.

.\\“:Q......"‘ooo-
\) o
™ \"\:..onl.-./r/@ ‘.

& S

seal

®
%009900000"

3800 Arco Corporate Dr, Suite 200 | Charlotte, North Carolina 28273 | (704) 800-6600
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A COLAS COMPANY

July 15, 2022

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: Bridge Package 14
Contract ID 1162220 Cherokee County, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company (the
“Company”), and not in my personal capacity, deliver this letter pursuant to Section 3.6.1 (Legal
and Financial: Financial Capacity) of the Request for Qualifications issued June 29, 2022 by the
South Carolina Department of Transportation (“SCDOT”) to construct the Bridge Package 14
Design-Build Project (“the Project”) in Cherokee County, South Carolina.

I hereby declare that, as of the date hereof, the Company has the financial capacity and resources
necessary to complete the Project as proposed in the RFQ.

Respectfully Submitted,

()/%)oé\__

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this | Shday of 5_\\( , 202z , by

’Pov-\ Edueds

(Print name of person signing Affidavit)

o T e
_otary Public

Mvg{ s +; 2026 Personally Known / Or Produced Identification
Commission Expires

reevescc.com
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A COLAS COMPANY

July 15, 2022

Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE:  Bridge Package 14
Contract ID 1162220 Cherokee County, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company, affirm that
the Key Individuals represented in our Project Organization Chart in our SOQ for the referenced
project shall be available to construct the Bridge Package 14 Design-Build Project, barring any
unforeseen circumstances, as required in the RFP at the earliest of the times and durations
identified in the RFQ and RFP, until expiration of the Warranty Period, or such earlier date as the
Contract is terminated.

Respectfully Submitted,
O Joo —

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this 5" day of ‘\"“\\{. , 2028 by

'Qc\b\ Ed‘ \-dkf'é)

(Print name of person signing Affidavit)

~

otary Public

M s ; 5; 2020 Personally Known / Or Produced Identification
Commission Expires

feevescc.com



MarshMcLennan Marsh McLennan Agency
Mid-Atlantic Region

Agency 5605 Carnegie Bivd. | Suite 300
Charlotte | NC 28209
T +1704 365 6213
www.MarshMMA com

July 6, 2022

South Carolina Department of Transportation

Re: United-Reeves Joint Venture
Project: SCDOT Design-Build Project, Contract ID 1162220, Bridge Package 14, Cherokee County, 5C

To Whom It May Concern:

This is to advise you that our office provides bid, performance, and payment bonds on behalf of United-Reeves Joint
Venture. United-Reeves Joint Venture is between United Infrastructure Group, Inc. and Reeves Construction Company.
The surety for United Infrastructure Group is Arch Insurance Company, which carries an A.M. Best Rating of “A+” and
Argonaut Insurance Company, which carries an A.M. Best Rating of “A-“. The surety for Reeves Construction Company
is Liberty Mutual Insurance Company which carries an A.M. Best Rating of “A”. Each of these surety companies is
licensed in the State of South Carolina and on the current Department of the Treasury’s Listing of Approved Sureties
{Dept. Circular 570}.

Should the captioned project be awarded to and accepted by United-Reeves Joint Venture, we are prepared to consider
providing the required bonds on their behalf. Based upon normal and standard underwriting criteria at the time of the
request, Arch Insurance Company, Argonaut Insurance Company and Liberty Mutual Insurance Company should be in
a position to provide United-Reeves Joint Venture Performance and Payment Bonds for single projects in the amount
of $200,000,000.00 and aggregate support in excess of $500,000,000.00. Our support is conditioned upon completion
of the underwriting process, including satisfactory review of contract documents, confirmation of financing and our
ongoing review of the operational and financial capacity of United-Reeves Joint Venture. Please understand that any
arrangement for bonds is strictly a matter between United-Reeves Joint Venture and each of the above named sureties.
We assume no liability to third parties or you if for any reason we do not execute said bonds.

It is a distinct pleasure to provide United-Reeves Joint Venture with their bonding needs, and we highly recommend
their construction services to you.

Sincerely,

ARCH INSURANCE COMPANY

ARGONAUT INSURANCE COMPANY, : \- - -
LIBERTY, MUTUAL INSURANCE COMPANY. "~ -

kner, @é@y-‘in-Fact :

A business of Marsh McLennan _ Your future is limitless.~




AIC 0000358489

This Power of Attorney limits the acts of those named herein, and they have no anthority to bind the Company except in the manner and to the extent herein stated.
Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY
Know All Persons By These Presents:
That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City,
New Jersey (hereinafter referred to as the "Company") does hereby appoint:

Angela Y. Buckner, Bradford W. Gibson, Debra S. Ritter, H. Thomas Dawkins, Jenny Snell, Martin D. Pallazza, Raymond J. Garruto, Robert C. Tresher and
Wendy E. Lahm of Charlotte, NC (EACH)

its true and lawful Attorney(s)in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed:
Any and all bonds, undertakings, recognizances and other surety obligations, in the penal sum not exceeding Ninety Million Dollars ($90.000.000.00).

This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar limit of authority as set forth
herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as
fully and amply to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at its principal administrative
office in Jersey City, New Jersey.

This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on December 10, 2020, true
and accurate copies of which are hereinafter set forth and are hereby certified to by the undersigned Secretary as being in full force and effect:

“VOTED, That the Chairman of the Board, the President, or the Execulive Vice President, or any Senior Vice President, of the Surety Business Division, or their
appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to
authorize them subject to the limitations set forth in their respective powers of attorney, to execute on behalf of the Company, and attach the seal of the Company
thereto, bonds, undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for
acceptance of process.”

This Power of Attorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of
Directors of the Company on December 10, 2020:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business
Division, or their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and certifications by the
Secretary, may be affixed by facsimile on any power of attorney or bond executed pursuant to the resolution adopted by the Board of Directors on December 10, 2020,
and any such power so executed, sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the
Company. In Testimony Whereof, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized officers, this 1 day of
December, 2021. -

Attested and Certified

4
Z%—\, ﬂ rgJ!/'_\_'
Regan'A. Shulman, Secretary

STATE OF PENNSYLVANIA S8
COUNTY OF PHILADELPHIA SS

1, Michele Tripodi, a Notary Public, do hereby certify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names
are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of
Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authorized signed,
sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and

purposes therein set forth. = =
Commonwealth of Penngivants - Heg - . .

MICHELE TAIPOD, Raotary Public

Arch Insurance Company

B dan_

Stephen C. Ruschak, Executive Vice President

wm’mﬂmn 035 l\fht..hkle podl, otar{ Public
Commission Number 158622 My commission expires 07/31/2025

CERTIFICATION
I, Regan A. Shulman, Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated December 1, 2021 on behalf of the
person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of
this certificate; and I do further certify that the said Stephen C. Ruschak, who executed the Power of Altorney as Executive Vice President, was on the.date of execution
of the attached Power of Attorney the duly elected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this’ G?h d‘é}r

i Pap Al -

Regen A. Shulman, Secrefary

nf‘..’ Jufy - 7

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no authorr rry s0 hmd the Company. -
except in the manner and to the extent herein stated. :

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:
Arch Insurance — Surety Division

3 Parkway, Suite 1500

Philadelphia, PA 19102

To verify the authenticity of this Power of Attorney, please contact Arch Insurance Company at SuretyAuthentic@archinsurance.com
Please refer to the above named Attorney-in-Fact and the details of the bond to which the power is attached.

AICPOA040120 Printed in U.S.A.



Argonaut Insurance Company
Deliveries Only: 225 W. Washington, 24th Floor
Chicago, IL 60606
United States Postal Service: P.O. Box 469011, San Antonio, TX 78246
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the Argonaut Insurance Company, a Corporation duly organized and existing under the laws of the State
of Illinois and having its principal office in the County of Cook, Illinois does hereby nominate, constitute and appoint:

Brad W. Gibson, Debra S. Ritter, Martin D. Pallazza, Angela Y. Buckner. Wendy E. Lahm. Robert C. Tresher, H: 'Ihomas Dawkms, Jennifer Underhill,
Anne Baker, James P. Lowrey, Leah E Farnsworth

Their true and lawful agent(s) and attorney(s)-in-fact, cach in their separate capacity if more than one is named above, to.make, exccute, scal and deliver for
and on its behalf as surety, and as its act and deed any and all bonds, contracts, agreements of indemnity and other undertakings in suretyship provided,
however, that the penal sum of any one such instrument executed hereunder shall not exceed the sum of:

$97.550.000.00
This Power of Attorney is granted and is signed and sealed under and by the authority of the followmg Resolution adopted by the Board of Directors of
Argonaut Insurance Company:

"RESOLVED, That the President, Senior Vice President, Vice President, Assistant Vice President, Sccretary, Treasurer and each of them hereby is
authorized to execute powers of attorney, and such authority can be executed by use of facsimile signature, which may be attested or acknowledged by any
officer or attorney, of the Company, qualifying the attorney or attorneys namedin the given power of attorney, to execute in behalf of, and acknowledge as
the act and deed of the Argonaut Insurance Company, all bond undertakings and eontracts of suretyship, and to affix the corporate seal thereto."

IN WITNESS WHEREOF, Argonaut Insurance Company has caused its ofhcxal scal to be hercunto affixed and these presents to be signed by its duly
authorized officer on the 19th day of November, 2021. . : Argonaut Insurance Company

L & G

Gary E. Grose | President

STATE OF TEXAS s i
COUNTY OF HARRIS SS: . % o™

On this 19th day of November, 2021:4.D;, before me, a Notary Public of the State of Texas, in and for the County of Harris, duly commissioned and
qualified, came THE ABOVE OFFICER OF THE COMPANY, to me personally known to be the individual and officer described in, and who executed the
preceding instrument, and he acknowledged the execution of same, and being by me duly sworn, deposed and said that he is the officer of the said Company
aforesaid, and that the seal affiked to the preceding instrument is the Corporate Seal of said Company, and the said Corporate Seal and his signature as
officer were duly affixed and subscribed to the said instrument by the authority and direction of the said corporation, and that Resolution adopted by the
Board of Directors of said Company, referred to in the preceding instrument is now in force.

IN TESTIMONY WHEREOF, I have hereunto set my hand, and affixed my Official Seal at the County of Harris, the day and year first above written.

NOTARY PUBLIC
STATE OF TEXAS
MY COMM. EXP 07/15/25
NOTARY ID 557902-8

%ﬁh{m be |.WL\A1M
KATHLEEN M MEEKS %

(Notarv“[:’ub]ic\
1, the undersigned Officer of the Argonaut Insurance Company, Illinois Corporation, do hereby certify that the original POWER OF ATTORNEY 01 V.fhu,h -
the foregoing is a full, true and correct copy is still in full force and effeet and has not been revoked. -

IN WITNESS WHEREOF, I have hereunto set my hand, and affixed the Seal of said Company, onthe _6th __ day of July = 29022 N

L,

*
AN
"'u."nut‘

IF YOU HAVE QUESTIONS ON AUTHENTICITY OF THIS DOCUMENT CALL (833) 820 - 9137.



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

This Power of Attorney limits the acts of those named herein, and they have no authority fo
bind the Company except in the manner and to the extent herein stated.

C berty Liberty Mutual Insurance Company
Bt MutuaL The Ohio Casualty Insurance Company Certificate No: 8206896-018028
—_——— West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly orgenized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetis, and West Ametican Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Angela Y.
Buckuer; Bradford W. Gibson; Debra S. Ritter; H. Thomas Dawkins; Jenny Snell; Martin D. Pallazza; Raymond J. Garruto; Robert C. Tresher; Wendy E. Lahm

all of the city of Charlotte state of NC each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis 8th  dayof December |, 2021

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

L/

By:

3

David M. Carey, Assistant Secretary
State of PENNSYLVANIA =

County of MONTGOMERY

Onthis  8th dayof December , 2021 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so fo do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and vear first above written.

i
S PAe

Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public

Montgomery County /—\ ]ﬂ ZZ gi
My commission expires March 28, 2025 By:

Commission number 1126044 =
Teresa Pastella, Notary Public

Member, Pennsylvania Asscciation of Notaries

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Chio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - QFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpese in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President
may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all
undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject fo the limitations set forth in their respective powers of attorney, shall have full
power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall
be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this
article may be revoked at any fime by the Board, the Chairman, the President or by the officer or officers granfing such power or authority.
ARTICLE XIll - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and alf undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of atforney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-
fact as may be necessary fo act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.
Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of anjiassxs!ant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed. :
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company-do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked. g :

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  6th  day of July , 2022

Gt

Renee C. Liewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

OSUR@libertymutual.com.

Y APO{\} verification inquiries

For bond and/or Power of Attorne
please call 610-832-8240 or emai




JOINT VENTURE TEAMING AGREEMENT

This Teaming Agreement (Agreement) is entered Into this ﬁ day of :Sv \¥ , 2022 by and
between United Infrastructure Group, Inc,, with offices at 5562 Pendergrass Boulevard, Great
Falls, SC 28055 (hereinafter “Team Leader*) and Reeves Construction Company, with offices
at 250 Plemmons Road, Duncan, SC 29334 (herginafter “Team Member”) individually referred to
as "Party” and collectively referred to as the "Parties” or the “Team”.

The Parties agree to the following facts:

a) South Carolina Department of Transportation (8CDOT) (the "Owner") is currently
considering solicitations for Bridge Package 14, located in Cherokee County and
Bridge Package 15, located in Anderson, Chester, Chesterfield, Lancaster, and
Richland counties {the “Project(s}") and it is understood that the Project{s) will be
procured by the Owner.

b} After carefully considering their unique skills and capabilities with respect to the
pursuit of such projeci(s), the Parties belleve that a team effort will enhance the
likelihood of their mutual success in obtaining contract(s) from the Owner (the
“Prime Contract(s)") and performing the work included in the Project(s).

c) The Parties agree to act in cooperation with each other to jointly pursue the
Project(s) and create the Team structure as a joint venture.

d) If the Owner decides to award the Prime Contract(s) to the Parties’ joint venture, the
Parties agree their interests in the joint venture will be 50% for the Team Leader and
80% for the Team Member.

e) The bridge construction work necessary to complete the project will be performed by
the Parties, acting as subcontractors to the Team, on a per-site basis. Determination
of the Party to perform bridge construction work at each site will be made based
upon the final proposed cost of the respective work, at time of bid. Notwithstanding,
no Party shall perform bridge work on less than two (2) sites per Project. [n the
event a Party presents the lowest cost for less than two (2) sites per Project, that
Party will be selected to perform bridge work on the two (2) sites with the lowest
corresponding cost differential between the Parties.

Accordingly, this Agreement is entered into to establish the rights, interests, and obligations of the

Parties in pursuing the award of a contract(s) from the Qwner for the Project(s) as a Team as
fallows:

ARTICLE 1: PROPOSAL EFFORT

During the term of this Agreement, the Team Leader will be responsible for preparing and
submitting statements and proposals in furtherance of the Parties’ joint pursuit of the Project(s).
The Parties anticipate that the process for procurement will be a Reguest for Qualifications
("RFQ" inviting Statements of Qualifications ("SOQ") from interested teams, followed by a
Request for Proposal ("RFP") phase inviting technical and price proposals (the "Proposal®) from
shoitlisted teams.

Both Parties will provide qualified persannel to assist in preparing the SOQ and, in the event the
Team is shortlisted, the Parties will develop and furnish cost, rate, pricing, and technical
information for the Proposal. Unless atherwise mutually agreed by the Parties,




the Proposal will be submitted by Team Leader as Managing Party. After submission of the
Proposal, the Parties will cooperate with each other in furnishing any additional information and
data reasonably required to assist the Owner in its evaluation of the Proposal and shall participate
as reasonably required in any negotiations, presentations, additional submittals, or other such
activities. Each Party will be solely responsible for the accuracy of the information it provides
that is included in the Proposal,

ARTICLE 2: AGREEMENT NEGOTIATION

The Parties agree to negotiate in good faith to reach agreement on the terms of a commercially
reasonable mutually agreeable joint venture agreement with all Project bonds to be provided by
the Parties in proportion to their respective joint venture interests prior to submitting a proposal

to the Owner.

ARTICLE 3: EXCLUSIVE DEALING AND CONFLICTS OF INTEREST

The Parties agree to collaborate with each other an an exclusive basis with respect to the
Praject(s) and not to submit directly or indirectly any other tender or propesal relating to the
Project(s) independently or in collabaration with a third party for the duration of the Term of this
Agreement in accordance with Article § of this Agreement.

ARTICLE 4: COSTS AND EXPENSES

Except as provided herein to the cantrary, each of the parties hereto shall assume its own
expenses incurred in preparing and submitting a Proposal in response to the RFQ and RFP and in
participating in presentation{s).

ARTICLE 5: AGREEMENT LIMITATIONS

This Agreement is hot intended to create or otherwise recognize an agency, partnership, a joint
venture, or formal business organization of any kind, other than a team arrangement as set forth in
this Agreement. No Party has the authority or right, nor will any Party hold itself out as having the
authority or right, to assume, create or undertake any obligation of any kind whatsoever, express
or implied, on behalf of or in the name of any other Party without the express prior written
consent of the other Party.

ARTICLE 6: CONFIDENTIALITY

Each Party shall treat as confidential all information or documents (hereinafter referred to as the
“Gonfidential Information”) relating to the Project(s) or to the related business and financial affairs
of the other Party, including but not limited to, information or documents relating to sales, trade
secrets, customers, industrial and intellectual property, financial and accounting details,
employees, and arrangements with suppliers. Proprietary information received by one Party
fram another will be kept and maintained by the receiving Party in a secure location and under the
control of an employee with an obligation and responsibility to maintain its secrecy and who will
restrict disclosure of and access to such information to persons with a need to know.

Neither Party may use Confidential Information for any other purpose than for the Project(s) or this
Agreement, nor may it disclose Confidential Information without the prior agreement in writing of
the other Party during the period of this Agreement and for two (2) years after the termination of
this Agreement, unless:
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a) The Confidential Informaticon is in the public domain at the time of the disclosure
other than as a result of any breach of this Agreement by the recipient Party; or,

b) The recipient Party establishes that it had the Confidential Information prior to
receipt of such information from the other Party; or,

c) The Canfidential Information was received from a third party not bound by a
confidential abligation related to it; or

d) The Confidential Information is required by law to be disclosed.

The Parties acknowledge that damages may be inadequate compensation for breach of this
Article 6. If a Party shows a breach of this Aricle 8, that Party may restrain, by injunction or
similar remedy, any conduct ot threatened conduct which is or will be a breach of this Article 6.

Either Party may only make public announcements or statements relating to the Project(s) and the
other Party at any time in the form and on the terms previously agreed by the Parties ih writing and,
where applicable, by the Owner.

ARTICLE 7: INTELLECTUAL PROPERTY

For this Agreement, “Intellectual Property” means all present and future rights conferred by
statute, common law or in equity in any country of the world in or in relation to copyrights
(including usage rights), trademarks (registered and unregistered), designs (registered,
including applications, and unregistered), patents (including applications), circuit layouts, plant
varleties, business and domain names, Inventions, trade secrets and other results of intellectual
property.

Each Party aéknow[edges that:

a) Any Intellectual Property in the other Party's Confidential Information is and
remains at

all times the exclusive property of the other Party at and from the time of its creation;

k) It has no right, title, or interest in the other Party's Confidential Information,
and

c) Any Intellectual Property that is created by the Parties in the preparation of the

Proposal(s)
will be jointly owned by the Parties.

ARTICLE 8: LIMITATION OF LIABILITY
No Party will be liable to any other Party for any indirect, special, incidental, or consequential

damages, such as loss of revenue, cost of capital, loss of business reputation or opportunity, or
loss of anticipated profits due to any Party's acts or omissions in performing this Agreement.

ARTICLE 9: AGREEMENT TERM

Except for the survival provisions hereof, this Agreement shall automatically terminate upon the
following events, whichever occurs first, (a) cancellation of the Project(s) by the Owner; (b) award
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of the Project(s) to ancther team; (c) Team Leader and Team Member enter into a joint venture
agreement; (d) the Parties are unable to agree upon joint venture agreement terms within a
reasonable period of time as outlined in Article 2; (e) notice from Owner that a Party is
unacceptable; (f) a Party’s filing or failing to discharge an involuntary petition in bankruptcy or
reorganization, making a general assignment to creditors, or becoming insolvent; (g) acquisition by
or merger with an entity having a conflict of interest with the Team's pursuit or prosecution of the
Project(s); (h) mutual agreement of the Parties; (i) elapse on June 30, 2023; or (k) either Party
reasonably determines not fo pursue either or both of the Project(s) based on a significant Project
matter such as: the Project financing, the procurement process, or the terms of the Prime
Contract and/or proposal are unacceptable. If termination occurs for any of the reasons set forth
above in (a), (b), (), (M), (), or (K), neither Party may compete for the Project(s) or otherwise
participate in the Projeci(s) unless otherwise agreed in writing by the other Party.

ARTICLE 10: DISPUTE RESOLUTION

Any and all disputes that arise for items contemplated under this Agreement (whether arising in
contract, tort, or otherwise, and whether arising at law or in equity, each a "Dispute”) shall be
resolved in accordance with the following procedures:

a) First, the project managers of each Party shall promptly meet (whether by phene,
virtual, or in person) in a good faith attempt to resolve the Dispute within ten
(10) business days of the project managers' initial meeting;

b) Second, if the Dispute is still unresolved after commencement of the negotiations
described in Articie 10(a) above, then the Dispute shall be referred to senior
management of each of the Parties, who shall endeavor in good faith to reach an
amicable resolution of the Dispute within ten (10) business days of the referral to
them, and then immediately implement any such resolution;

) Third, if the senlor management of the Parties described in clause 10(b) are
unable to resolve the Dispute within the ten (10) business day period, the Parties
shall immediately proceed to binding arbitration in accordance with the
Construction Industry Arbitration Rules of American Arbitration Association then
in effect,

ARTICLE 11: MISCELLANEOUS

The Parties agree that David Michael Grey and ¢ Reube il L°‘6~f’ have the
authority to execute the Prime Contract(s) on behalf of the contemplated joint venture.

This Agreement constitutes the entire agreement between the Parties and supersedes any previous
oral or written understandings, commitments, or agreements, No changes may be made in this
Agreement without the written agreement of duly authorized representatives of each of the
Parties,

Each Party agrees that it shall not pay, promise, offer or authorize payment of anything of value (in
any form) to any person or organization either directly or indirectly (through an agent,
representative, subcontractor or other third party) to obtain or retain business without notifying
the other Parties in writing, and, in no event whenever such payment, promise, offer or
authorization is contrary to applicable law. Each Party agrees to comply with all applicable laws
and regulations.

The agreement of each of the Parties to work together on the Project(s) includes each of their
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subsidiaries, related or affiliated entities. Subject to the terms of this Agreement, the Parties
shall work exclusively together until the receipt of a notice from the Owner that the Statement of
Qualification or Proposal for the last Bridge Package for which such notice is received, that the
Parties have mutually agreed to pursue is not successful, or upon mutual agreement in
writing between the Parties to waive the exclusivity provisions of this Agreement.

Any publicity or advertising in connection with the Project(s) as a result of this Agreement shall not
be released by any Party if such releass mentions the name of any other Party without the pricr
written consent of such Party. No Party shall unreasonably withhold such consent.

The Parties agree that Owner may require disclosure of this Agreement.

Each Party shall keep the other Party fully and promptly informed of all events and matters
affecting or relating to this Agreement and shall promptly give all relevant information and
cooperation properly requested by the other Party.

The failure of any Party to enfarce or to require performance by the other Party of any of the
provisions of this Agreement will hot be construed to be a waiver of such provision, affect the
validity of this Agreement or any of its parts, or jeopardize the right of any Party thereafter to
enforce each and every provision of this Agreement.

This Agreemant is not assignable by any Party.

This Agreement shall be governed by and construed under the laws of the State in which the
Project will be built.

The Parties have, through their duly authorized representatives, executed this Agreement
effective as of the day and year indicated in the first paragraph.

Team Leader: Team Member:

United Infrastructure Group, Inc, Reeves Construction Company, Inc.
By: D. Michael Grey By (€ Bbex (onr

Title: VP & Chief Business Officer Tite: Nice LTegide, -t
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Appendix E
Organizational Conflicts of Interest
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
3 Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2, Describe measures proposed to mitigate the potential conflict(s):

ﬂW%M/" /5/22,

Signature Date

/0 /4@4&@/ G’/‘CS/

Print Name

éét te l ThnFrasthiectere G’/‘oap Irc.
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
Z Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

L Describe nature of the potential conflict(s):

W [A
2. Describe measures proposed to mitigate the potential conflict(s):

w4
_ ;
(UA e 1fisre
Signature Date
/ K: bet [0 ws

Print Name

lz((uq ﬂhsﬁ‘oifl‘m—\ @;-\/MJ
Company 7

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2 Describe measures proposed to mitigate the potential conflict(s):

\

. -
July 11, 2022
Date

Signature

Brian K. Skinner, PE

Print Name

Rummel, Klepper, & Kahl, LLP
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



Appendix F
Confidential or Proprietary
Information Summary List
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Appendix F - Confidential or Proprietary Information Summary List

United Infrastructure Group-Reeves Construction Company-Joint Venture (United-Reeves JV) (Contractor) and Rummel, Klepper

& Kahl, LLP (RK&K) (Lead Designer) do not hold any of the information in this submittal as confidential or proprietary.

s UNITED | R || REEVES | RK:X Appendix F | Page 1
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SCI%T

amm(,ﬂ., m
Department of || \sportation

NOTICE OF RECEIPT
Bridge Package 14
Design-Build — Contract ID 1162220
Cherokee County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

@%Z,/%W 7/0/z2.

PROPOSER's Signature ~ // Date

:O /% (,Za,e,/ /)7'/‘&/

Printed Name

For: Lt/ ted- Reeves aind Lhotore.

Design-Build Team Name




Appendix H
Key Individual and Contractor/Designer
Reference Forms
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First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

References from Key Individual Resume Forms

Ronald-Christopher Warren

SCDOT Closed and Load Restricted Bridge Design-Build

hodgesjt@scdot. J Hod Project M R RK&K
odgesjt@scdot.org eremy odges Barger Package 2020-1 roject Manager eeves/
. . . Ronald-Christopher Warren Fayetteville Outer Loop from NC 24 to NC 87/210, .
randy.wise@ice-eng.com Randy Wise Project Manager Reeves
Barger U2519X/X-000 2B
Ronald-Christopher Warren
hope.grumbles@fluor.com Hope Grumbles BargFe)r I-585/US 176 Improvements Project Project Manager, Structures Reeves
Ronald-Christopher Warren
ehunter@ncdot.gov Eric Hunter B:arng NC 16 (Providence Rd) Widening, U-2510A Project Manager Reeves
Ronald-Christopher Warren
johnstoncj@scdot.org Jason Johnston BargFe)r SC 72 over Broad River Project Manager Reeves
ronelson@dot.ga.gov Ron Nelson Baxter Sherwood McLean IV [SR 307 (Dean Forest Rd) over |-16 DDI Design-Build Project| Project Manager, Structures Reeves
US 29 over Norfolk Southern RR, Bridge Replacement, B- .
jssmith8 @ncdot.gov Jeb Smith Baxter Sherwood McLean IV v ! 5136 a8 P Project Manager Reeves
thompson.jason@horrycounty.org Jason Thompson Baxter Sherwood McLean IV I-95 SBL Bridge Rehabilitation over Great Pee Dee River Project Engineer Reeves
adstewart2@ncdot.gov Alex Stewart Baxter Sherwood McLean IV US 17 (Future 1-140 - Wilmington Bypass), R-2633BA Project Engineer Reeves
bljordan@ncdot.gov Blythe Jordan Baxter Sherwood McLean IV NC 11 over Cape Fear River and Overflows, B-4028 Project Engineer Reeves
SCDOT Closed and Load Restricted Bridge Design-Build
pittsme@scdot.org Michael Pitts Christopher Eric Jordan & s Design Manager Reeves/RK&K
Package 2021-1
SCDOT Closed and Load Restricted Bridge Design-Build
reynoldsbs@scdot.org Brad Reynolds Christopher Eric Jordan ! a8 'gn-sul Assistant Design Manager Reeves/RK&K
Package 2020-1
barkerjp@scdot.org Julie Barker Christopher Eric Jordan SCDOT US 378 Bridge Replacement over Little River Program Manager SCDOT
barkerjp@scdot.org Julie Barker Christopher Eric Jordan Berkeley Drive Pedestrian Bridge over US 123 Program Manager SCDOT
caverja@scdot.org Jon Caver Christopher Eric Jordan S-88 Bridge over Stevens Creek Program Manager SCDOT
SCDOT Closed and Load Restricted Bridge Design-Build
hodgesjt@scdot.org Jeremy Hodges Marvin Fletcher Leatherwood & s Project Manager Reeves/RK&K
Package 2020-1
ehunter@ncdot.gov Eric Hunter Marvin Fletcher Leatherwood I-77 High Occupancy Toll Lanes (PPP) Bridge Superintendent Blythe Development Co.
spencerjw@scdot.org Wes Spencer Marvin Fletcher Leatherwood Road S-83 (Blacksburg Highway) over Buffalo Creek Bridge Superintendent Blythe Development Co.
. . SR 2601 (Macy Grove Rd) from South of SR 4319 . .
warcher@ncdot.gov Wright Archer Il Marvin Fletcher Leatherwood Bridge Superintendent Blythe Development Co.
@ & & (Industrial Park Dr) to North of SR 1005 (E Mountain Rd) : o u o
cjiles@charlotte.gov Christopher Jiles Marvin Fletcher Leatherwood Baxter Street Extension/Pearl Park Way Project Superintendent Reeves

=
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mailto:pittsme@scdot.org
mailto:reynoldsbs@scdot.org
mailto:barkerjp@scdot.org
mailto:barkerjp@scdot.org
mailto:caverja@scdot.org
mailto:hodgesjt@scdot.org
mailto:ehunter@ncdot.gov
mailto:spencerjw@scdot.org
mailto:warcher@ncdot.gov
mailto:cjiles@charlotte.gov

SCLCOT

Email First Name Last Name Company Name Project Name Team
References from 3.3.1 - Not shown in Work History
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K
mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K
References from 3.5.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United/Reeves/RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B United/Reeves/RK&K
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United/Reeves
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B United/RK&K
greenfk@scdot.org Keith Green SCDOT Bridge Replacement Package D, Coleton, Charleston, Jasper United
Bridge Repl t Package 4 - Kershaw, Richland and .
redfearnwt@scdot.org William Redfearn Il SCDOT ridge Rep acemer'l . ackage er§ el el Eln United
Williamsburg Counties
heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1, Dillon & Orangeburg United
dgwaughl@ncdot.gov Daniel Waugh NCDOT NC 133 over ICWW, Brunswick Co., NC Reeves
tbruton@ncdot.gov Teresa Bruton NCDOT 26 NCDOT D-B Projects (52.4B), including 70 Low Volume bridges RK&K
tbruton@ncdot.gov Teresa Bruton NCDOT >50 NCDOT DBB bridge replacements RK&K
References from Work History Forms and 3.5.1
reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
References from 3.5.2 ( ¢ ) - Appendix C
Liquidated Damages - UIG
redfearnwt@scdot.org Tyke Redfearn SCDOT Emergency Bridge Package 4 ICE / United
parissl@scdot.org Shane Parris SCDOT Federal Aid Bridge Replacement Package E United
ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 1) ICE / United
ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 2) ICE / United
postonje@scdot.org James Poston SCDOT SC Hwy 378 over Lynches River United
Liquidated Damages - Reeves
bdockery@dot.ga.gov Brad Dockery GDOT GDOT SR 11 Resurfacing Reeves West
bdockery@dot.ga.gov Brad Dockery GDOT GDOT SR 112 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Mitchell County 46 Days Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 Resurfacing - Worth County Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Mitchell County 110 Days Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 Resurfacing - Lee County Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 195 Resurfacing Reeves West
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SCLCOT

Email First Name Last Name Company Name Project Name Team
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 91 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 32 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 30 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 520 US 82 Resurfacing Reeves West
bdonley@dot.ga.gov Brian Donley GDOT GDOT SR 37 Resurfacing - Colquitt County Reeves West

braggjk@scdot.org Jared Bragg SCDOT SC File #4648800 Asphalt Preservation Reeves Metro
bsaxon@dot.ga.gov Brad Saxon GDOT GDOT SR 144 Resurfacing Reeves Coastal
btharrington@ncdot.gov Boyd Tharrington NCDOT NCDOT Contract #C204064 Reeves Structures
clord@dot.ga.gov Caleb Lord GDOT GDOT SR 104 Resurfacing Reeves East
dasmith@dot.ga.gov Daniel Smith GDOT GDOT US 80 SR 32 Resurfacing Reeves West
hjordan@dot.ga.gov Chris Jordan GDOT GDOT M005890 SR 121 Reeves East
jebaker@dot.ga.gov Jemarquis Baker GDOT GDOT SR 49 Resurfacing Reeves West
jgalvin@dot.ga.gov Jonathan Galvin GDOT GDOT SR 19 Resurfacing Reeves West
jlockhart@dot.ga.gov Justin Lockhart GDOT GDOT SR 22 Resurfacing Reeves West
jlockhart@dot.ga.gov Justin Lockhart GDOT GDOT SR 49 Resurfacing Reeves West
kevjackson@dot.ga.gov Kevin Jackson GDOT GDOT 27 Resurfacing Reeves West
kevjackson@dot.ga.gov Kevin Jackson GDOT GDOT 257 Resurfacing Reeves West
kweitman@dot.ga.gov Kevin Weitman GDOT GDOT Call 034 Bullock SR 67 M004599 Reeves Coastal
kweitman@dot.ga.gov Kevin Weitman GDOT GDOT Call 010 Effingham SR 26 Roundabout 0009872 Reeves Coastal
leinonenaw@scdot.org Ari Leinonen SCDOT SC File #2315180 Asphalt Preservation Reeves Piedmont
rrhodes@dot.ga.gov Randy Rhodes GDOT GDOT West Bay Street 0002923 Reeves Coastal
usrybm@scdot.org Bobby Usry SCDOT I-20 Resurfacing SCDOT File 0205560 Reeves East
usrybm@scdot.org Bobby Usry SCDOT SC File #0287540 Bridge Rehab on Bettis Academy Road over [-20 Reeves Structures
yuhasjd@scdot.org Jeremy Yuhas SCDOT SC File #5125690 Asphalt Preservation Reeves Piedmont
Liquidated Damages - RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K
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Appendix I
Unique Entity ID Documentation
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Ml sAM.cov:

< Entity Workspace

Get Started

Show Workspace For _

Non-Federal Entities

Non-Federal Entities

Filter By -
Search by Keyword v
Search By Entity v
Search By Status v
Expiration Date v
Search by FSD Number v
Address Update v

Reset()
Results per page Sort by

< 1| of2 2 25 Expiration Date Ascending

Property Acquisitions & Negotiations, Inc.  Pending ID Assignment A Draft Registration @

Unique Entity ID:
(blank)

FSD Number: INC-GSAFSD6541800

Physical Address:

5179 Sunset Boulevard
Lexington, SC 29072 USA

FSD Incidents
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

These three pages serve as documentation that Property Acquisitions & Negotiations, Inc. (PAN) has applied for a Unique Entity ID.

% Replyall ~ Ti] Delete ) Junk Block

General Services Administration Federal - Incident INC-GSAFSD6541800 has
been opened on your behalf

General Services Administration Federal <gditshared@servicenowséry & &~
To: Julie Hunt Thu 7/14/2022 10:04 AM

This is an official message sent on behalf of the U.S. General Services Administration's Federal
Service Desk (FSD) which provides free help for SAM.gov, FPDS.gov, eSRS.gov, and FSRS.gov

INC-GSAFSD6541800 - Entity needs update -
address Reference Number: 1€529656-149f-
4415-911b-59348c1fc1d1

An incident has been opened on your behalf.

You can view all the details of the incident by following the link below:

| Take me to the Incident]

You will be required to log into FSD.gov to view the status of your tickets.

Thank you.

NOTE: Please do not attach documents containing Personally Identifying Information (PI1),
Controlled Unclassified Information (CUI), or other sensitive, unsolicited information to your FSD
Tickets or reply to this email attachments containing such data. Al Entity Validation Data must
be submitted via SAM.gov.

Ref:MSGPROD23398383_b8VaOVmszmoSu7G

N Reply ~> Forward
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BRIDGE PACKAGE 14 | Design-Build Project

Cherokee County, South Carolina | Contract ID 1162220

Planned Login.gov Maintenance Show Details

ful i5,2022
Entity Validation Delays Hide Details

Jul's, 2022

Due to high demand, entity legal business name and address validation tickets are
taking longer than expected to process,

We are working on tickets in the order received. You can find resources related to
this process here. Please do not create multiple incidents for the same request.

J sAM.cov

Home Search Data Bank Data Services Help

Workspace Notifications

Notifications WLRASFALL
Subscriptions NOtiﬁcations

Showing 0-0 of 0 results

Search Notifications

******* -1 No Notifications
Find Notifications ’

Clear Filters
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. S-56 bver Horse Creek

S-lO Ver Suck Creek

@ 5562 Pendergrass Boulevard
Great Falls, SC 29055

803.581.6000 @ www.uig.net
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