SEGRA

Table 1 Scope of Utility Work

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY RESPONSIBLE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (a.) ACTUAL UTILITY WORK ITEMS
FOR UTILITY WORK PRIOR RIGHTS NON-PRIOR BETTERMENT PRIOR RIGHTS NON-PRIOR BETTERMENT | CUT-OVER TIMEFRAME
RIGHTS RIGHTS (CALENDAR DAYS)
Relocating SEGRA's existing facilities near Beatty Road at Fernandina Road from a new
Pay ltem & Description QTY/UNIT | handhole at approximate Station 9244+00 Lt to a new handhole at approximate Station Pay Item & QTY/UNIT
9303+00 Lt. Continue the relocation with a new bore across Fernandina Road to a new Description
handhole at approximate Station 9303+00 Rt, then along Fernandina Road to a new
handhole at station 9307+00 Rt at the St. Andrews Road interchange.
Three (3) 1.25-in HDPE 18,900 LF
Conduit > 3531,563 > >
SCDOT In-Contract ° 2 2 °
Place (4) 30x48x36’ Fiber Work
15EA 12,750
Glass conc. Vault/Handhole > 212, > >
. 120 days
Fernandina Road Bore LS $9,375
Pull Fiber (LF
(LF) 18,900 LF S $177,188 S S
Splice Fiber, 144-ct (EA UTILITY performed
P (EA) LS P $ $6,250 $ $
work
Cut-overs (EA
(EA) B $ $6,250 $ S
Subtotal | S $743,376 S S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY RESPONSIBLE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (b.) ACTUAL UTILITY WORK
FOR UTILITY WORK | prioR RIGHTS NON-PRIOR BETTERMENT T PRIOR RIGHTS NON-PRIOR | BETTERMENT | CUT-OVER TIMEFRAME
RIGHTS RIGHTS (BRI, A )
Relocating SEGRA’s existing facilities from a new handhole at approximate Station
Pay Item & Description QTY/UNIT | 9306+50 Lt along Burning Tree Drive to a new handhole at approximate Station 9317+00 Pay Item & | QTY/UNIT
Lt. Continue the relocation from this new handhole to a new handhole at approximate Description
station 9332450 Lt at the intersection of Burning Tree Drive and Center Point Road.
Three (3) 1.25-in HDPE 7,800 LF
Conduit > 5219,375 > 2 2
SCDOT In-Contract 2 > >
Place 30x48x36’ Fiber Glass Work
conc. Vault/Handhole 7 EA > 25,950 > 2 2
120 days
S S
Pull Fiber (LF
(LF) 7,800 LF $ $73,125 $ $ $
Splice Fiber, 144-ct (EA
P (EA) 1LS UTILITY performed ¢ $6,250 ¢ s s
work
Cut-overs (EA
(EA) 1LS S $6,250 $ $ $
Subtotal | S $310,950 S S $

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (c.) RESPONSIBLE FOR ACTUAL UTILITY WORK CUT-OVER
UTILITY WORK PRIOR RIGHTS NON-PRIOR BETTERMENT UALU PRIOR RIGHTS NON-PRIOR BETTERMENT TIMEFRAME
RIGHTS ITEMS RIGHTS (CALENDAR DAYS)
A new bore across I-26 for all telecommunication utilities starting at the new
Pay Item & Description QTY/UNIT | handhole at approximate Burning Tree Drive Station 9317+00 Lt to a new Pay Item & QTY/UNIT
handhole at approximate Berryhill Drive Station 9313+50 Rt. The bore shall Description
extend beyond the limits of control of access. All telecommunication connects
shall be made outside of control of access.
Three (3) 1.25-in HDPE 1,050 LF
Conduit > 529,532 > > >
SCDOT In-Contract > >
Place 30x48x36’ Fiber Glass Work
conc. Vault/Handhole 2 EA > »1,700 > > >
I-26 Bore 11LS S $65,625 S S S 120 days
Pull Fiber (LF
(LF) 1,050 LF $ $9,844 $ $ S
Splice Fiber, 144-ct (EA
P (EA) s UTILITY performed ¢ $6,250 ¢ ¢ ¢
work
Cut-overs (EA
(EA LS $ $6,250 $ $ S
Subtotal | $ $119,201 $ $ $

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY RESPONSIBLE e
PROPOSED UTILITY WORK ITEMS (d.) ACTUAL UTILITY WORK CUT-OVER
FOR UTILITY WORK PRIOR RIGHTS NON-PRIOR BETTERMENT UALU PRIOR RIGHTS NON-PRIOR | BETTERMENT TIMEFRAME
RIGHTS ITEMS RIGHTS (CALENDAR DAYS)
Relocating SEGRA’s existing facilities from along St. Andrews Road from a new
Pay Item & Description QTY/UNIT handhole at approximate Station 21+50 Rt to a new handhole at approximate Pay Item & QTY/UNIT
Station 25+00 Rt, then along Berryhill Road from a new handhole at approximate Description
Station 9300+00 Rt at the St. Andrews Road interchange to the east along Berryhill
Road to the new handhole at approximate Station 9313+50 Rt. Continue the
relocation from this new handhole at approximate station 9313+50 Rt along Berryhill
Drive to reconnect with existing facilities at approximate station 9359+00 Rt at
Executive Center Drive.
Three (3) 1.25-in HDPE 18,750 LF
Conduit 5 $527,344 $ $ g
$ $ $ $ $
P 30x48x36 Fiber Gl SCDOT In-Contract Work
ace 30x48x iber Glass
conc. Vault/Handhole 17EA > 314,450 > > >
$ s s s s 120 days
Pull Fiber
18,750 LF $ »175,782 $ $ S
Splice Fiber, 144-ct (EA
P (EA) LS UTILITY performed work | $ $6,250 S S S
Cut-overs (EA
(EA LS $ $6,250 $ $ S
Subtotal | $ $730,076 $ $ $

* - Preliminary estimated cost of utility work based on the schematic design.

Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES
SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY RESPONSIBLE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (e.) CUT-OVER
FOR UTILITY WORK PRIOR RIGHTS NON-PRIOR BETTERMENT ACTUAL UTILITY WORK ITEMS PRIOR RIGHTS NON-PRIOR | BETTERMENT TIMEFRAME
RIGHTS RIGHTS (CALENDAR DAYS)
Relocating SEGRA’s existing facilities at Browning Road at Center Point Rd from a
Pay Item & QTY/UNIT new handhole at approximate Station 9332+50 Lt along Browning Road to a new Pay Item & QTY/UNIT
Description handhole at approximate Station 9348+00 Lt. Description
Three (3) 1.25-in 4, 650 LF
HDPE Conduit 2 »130,782 > > > >
SCDOT In-Contract > > > ° ° >
Place (4) 30x48x36’ Work
Fiber Glass conc. > EA 5 $4,250 S $ $ $
$ $ s S S S 120 days
Pull Fiber (LF
(LF) 4,650 LF $ $43,594 $ $ $ S
Splice Fiber, 144-ct UTILITY performed
(EA) 115 work 2 56,250 5 s S S
Cut-overs (EA
(EA) 118 $ $6,250 $ $ s S
Subtotal | $ $191,126 S S S S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.



SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
RE 57’/(\)7V.’ZB LE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (f.) CUT-OVER
FORUTILITY | pRIOR RIGHTS NON-PRIOR BETTERMENT | ACTUALUTILITY WORK ITEMS PRIOR RIGHTS NON-PRIOR | BETTERMENT TIMEERAME
WORK RIGHTS RIGHTS (CALENDAR DAYS)
A new bore across I-20 for all telecommunication utilities starting at a new
Pay Item & Description QTY/UNIT | handhole at approximate Browning Road Station 9348+00 Lt to a new Pay Item & QTY/UNIT
handhole at approximate Browning Road Station 9351+00 Lt. The bore shall Description
extend beyond the limits of control of access. All telecommunication
connects shall be made outside of control of access.
Three (3) 1.25-in HDPE Conduit 1,350 LF
®) s $37,969 s s s
SCDOT In- > > > ° >
Place 30x48x36’ Fiber Glass Contract Work
conc. Vault/Handhole EA > »1,700 > > >
1-20 Bore Ls $ $84,375 $ $ $ 120 days
Pull Fiber (LF
(LF) 1,350 LF $ $12,656 $ $ S
— UTILITY
Splice Fiber, 144-ct (EA
P (EA) LS performed S $6,250 S S S
cut EA) work
ut-overs
LS $ $6,250 $ $ S
Subtotal | $ $149,201 $ $ S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PARTY
RESPONSIBLE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (g.) ACTUAL UTILITY WORK ITEMS
FOR UTILITY PRIOR RIGHTS NON-PRIOR BETTERMENT PRIOR RIGHTS NON-PRIOR BETTERMENT | CUT-OVER TIMEFRAME
LAzt RIGHTS RIGHTS (CALENDAR DAYS)
Relocating SEGRA’s existing facilities at a new handhole at approximate
Pay Item & Description QTY/UNIT | Browning Road Station 9351+00 Lt, continuing along Browning Road and Pay Iltem & QTY/UNIT
Burnette Drive to a new handhole at approximate Burnette Drive Station Description
9383+00 Lt at Morninghill Drive.
Three (3) 1.25-in HDPE LF
Conduit $ $270,000 $ ¢
SCDOT In- 2 2 2 2
Place 30x48x36’ Fiber Glass Contract Work
conc. Vault/Handhole EA > >6,800 > >
S $ $ S
Pull Fiber (LF
(LF) 600 LF S $90,000 S S 120 days
Splice Fiber, 144-ct (EA
p (EA) 1LS UTILITY ¢ $6,250 ¢ ¢
performed work
Cut-overs (EA
(EA 1LS $ $6,250 $ S
Subtotal | S $379,300 S S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.




SEGRA

*ESTIMATED COST OF UTILITY WORK ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES
SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
PULL/SPLICE FIBER &
PARTY RESPONSIBLE
PROPOSED UTILITY WORK ITEMS (h.) CUT-OVER
FOR UTILITY WORK PRIOR RIGHTS NON-PRIOR BETTERMENT ACTUAL UTILITY WORK ITEMS PRIOR RIGHTS NON-PRIOR | BETTERMENT TIMEFRAME
RIGHTS RIGHTS (CALENDAR DA ys)
A new bore crossing I-26 bore for all telecommunication utilities starting at a new
Pay Item & QTY/UNIT handhole at approximate Browning Road Station 9363+75 Lt to a new handhole at Pay Item & QTY/UNIT
Description approximate Rockland Road Station 9170+50 Lt. The bore shall extend beyond the Description
limits of control of access. All telecommunication connects shall be made outside of
control of access.
Three (3) 1.25-in 2,025 LF
HDPE Conduit > 256,954 > > > >
SCDOT In-Contract > > > ° > >
Place (4) 30x48x36’ Work
Fiber Glass conc. EA > >6,800 > > > >
I-26 Bore LS S $126,563 S S S S 120 days
Pull Fiber (LF
(LF) 2,025 LF S $18,985 S S S S
Splice Fiber, 144-ct UTILITY performed
(EA) 11LS work S $6,250 S S S S
Cut-overs (EA
(EA) 11s s $6,250 s s s s
Subtotal | S $221,802 S S S S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.



SEGRA

*ESTIMATED COST OF UTILITY WORK

ACTUAL/FINAL UTILITY WORK SCHEDULE OF VALUES

SCDOT SHARE UTILITY SHARE SCDOT SHARE UTILITY SHARE
RE SIF,’?)’I?VT.ZBLE PULL/SPLICE FIBER &
PROPOSED UTILITY WORK ITEMS (i.) CUT-OVER
FOR UTILITY PRIOR RIGHTS NON-PRIOR BETTERMENT ACTUAL UTILITY WORK ITEMS PRIOR RIGHTS NON-PRIOR | BETTERMENT TIMEFRAME
WORK RIGHTS RIGHTS (CALENDAR DAYS)
Relocating SEGRA facilities from a new handhole at approximate Zimalcrest
Pay Item & Description QTY/UNIT Drive Station 9170+50 Lt. to a new handhole at approximate Bush River Road Pay Item & QTY/UNIT
Station 71+50 Rt. Description
Three (3) 1.25-in HDPE 1,425 LF
Conduit s $40,235 S $ $
SCDOT In- 2 2 2 ° 2
Place (4) 30x48x36’ Fiber Contract Work
Glass conc. Vault/Handhole EA > >6,800 > > >
S S $ S S
Pull Fiber (LF
(LF) 1,425 LF $ $13,360 $ $ $ 120 days
Splice Fiber, 144-ct (EA) UTILITY
LS performed work 2 26,250 2 > 2
Cut-overs (EA
(EA) LS $ $6,250 $ $ S
Subtotal | S $72,739 S S S

* - Preliminary estimated cost of utility work based on the schematic design. Actual/Final work schedule of values will be based on the SCDOT’s Contractor’s final design.

Items of Work Amount

PROPOSED UTILITY WORK ITEMS (a.) | $743,376
PROPOSED UTILITY WORK ITEMS (b.) | $310,950
PROPOSED UTILITY WORK ITEMS (c.) | $119,201
PROPOSED UTILITY WORK ITEMS (d.) | $730,076
PROPOSED UTILITY WORK ITEMS (e.) | $191,126
PROPOSED UTILITY WORK ITEMS (f.) | $149,201
PROPOSED UTILITY WORK ITEMS (g.) | $379,300
PROPOSED UTILITY WORK ITEMS (h.) | $221,802
PROPOSED UTILITY WORK ITEMS (i.) $72,739

TOTAL

$2,917,771




