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3.2 INTRODUCTION

3.2.1 Contracting Entity CONTRACTING ENTITY CONTACT INFO.

. . United-Blythe Panthers JV — Jim Triplett, PE
The United-Blythe Panthers JV (UBPJV) will be the EE T

. . . . . Mobile Phone: 803-513-1900
contracting entity with two local and highly experienced 5562 Pendergrass Blvd, Great Falls, SC 29055

. . . PROJECT MANAGEMENT OFFICE

design-build contractors who have dedicated to each other Design: 3014 Southcross Blvd., Rock Hill, SC 29730

Construction: Existing On-Site Office Trailer

to exceed all of SCDOT’s expectations for this high-profile
Project: United Infrastructure Group, Inc. (UIG) and Blythe Development Company (Blythe). Jim Triplett and

Luke Blythe are authorized to sign all contracts on behalf of the JV (see Article 11, JV Teaming Agreement in
Appendix D). KCI Technologies, Inc. (KCI), a local, trusted and innovative professional design services firm,
will lead UBPJV’s design team. The UBPJV Team will provide all services necessary to complete the Interstate
77 Panther Interchange Design-Build Project in York County (referred to as “Project” hereinafter). The UBPJV
Team was specifically assembled as a 100% local team with unmatched local design and construction
resources to self-perform all major Project elements with a highly-accelerated schedule, all of which

will be fully supported and bolstered with the personal and complete commitment of Project Executives, Jim

Triplett, Luke Blythe, and Merritt King, who are all located within 15 minutes of the Project.

3.2.2 Proposer’s Point of Contact for Procurement

Jim Triplett, PE - CEO & President Shawn Davis, PE - Practice Leader ——
5562 Pendergrass Blvd 3014 Southcross Blvd. ——
Great Falls, SC 29055 Rock Hill, SC 29730 =
803-513-1900 (m) 803-920-0761 (m) K C I
jet@uig.net shawn.davis@kci.com

3.2.3 Full Legal Name of Lead Contractor and Lead Designer
e The full legal name of the Lead Contractor: United-Blythe Panthers JV

e The full legal name of the Lead Designer: KCI Technologies, Inc.

3.2.4 Commitment Statement
The Key Personnel in the organizational chart are committed to meeting SCDOT’s quality and schedule

expectations and each person is available for the duration of the Project.

COMMITMENT SIGNATURES

R A (i) L

/" Jim Triplett, PE{UIG) " Luke Blythe (BDC) Merritt King, PE ¢€1)
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3.3 TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organizational Chart, Team Structure & Team Integration

Organizational Chart | The UBPJV Team Organizational Chart illustrates the functional

QUALITY ASSURANCE

structure and ““chain of command” and includes suborganizations specifically focused on . ,
SCDOT Resident Engineer

PROJECT EXECUTIVE :
COMMITTEE !

addressing SCDOT’s identified critical risks. This structure is the framework for delivering

the Project. All staff necessary to complete the Project are already employed by UBPJV UNITED-BLYTHE

) o . ) PANTHERS JV UIG, BDC, & KCI
Team members and almost all live within 45 miles of the Project. Executives
OMMU BT ATIO PROJECT MANAGER
KCI David Wiseman Grey, PE V¢ 4 UBPJV

DESIGN QUALITY DESIGN-BUILD CONSTRUCTION QUALITY CONTROL
REVIEW TEAM LIGAD DIOSIKEN TAN(ELINIO ! COORDINATOR MANAGER MANAGER
Independent Reviewers X! Andre Shawn Davis, PE ¥ Arliss Lindy Hallman, PE Y6 & Timothy Brian Marsh BP¢ Robert Waddell Atkinson X' (#
DESIGN SUPPORT TEAM THIRD PARTY ] CONSTRUCTION QC
; CONSTRUCTION ]
| . z MANAGER 5 SUPERVISION i SCHEDULE & CONTROLS § o N
Roadway Engineers Signal Plans X ; UBPJV : . ] ] ] 1 Lead Bridge Inspector
Stuctural/Seismic Engineers X! Geotechnical Engineers ™F y MOTE;Q&S;HH S‘“’%‘i‘lﬁgg pte gr 0] ec;[ ]SEnglneers Ellzzzgz Lead Roadway Inspector !
Hydraulic Engineers ! HAZMAT Engineers ™ . MAJOR THIRD PARTIES || Structurgs Supt U6 ré)g: %Ce dulllévlgt)l,girﬁeer UiG QC Inspectors KCl & FME
Surveying X! Enviro Manager/Coordinator X! Paving Supt B°¢ Subcontract Admin VI AMRL Certified QC Lab ™
Pavement Engineers ! Lighting X! ] Mascaro/Barton Malow JV ! : Financial Admin "' 1
Utility Design ! i Kl ] : ] i
ty KC% Landscapg Architecture . . }.)aragon Way Bus]nesses ' ‘ SCHEDULE & CONTROLS
SUE ROW Services (IfNeeded) ] Utlllty Coordination/Relocation 4 ] RISK MITIGATION TEAM
Signing & Marking Plans X! Rock Hill/York County

: THIRD PARTY .
........................ |. RISK MITIGATION TEAM SELF PERFORMANCE UBPJ SUBCONTRACTORS

T vor Drilled Shate
kel Grading/Drainage SIP Forms*
] ] Base/Subbase Reinforcing Steel*
LEGEND Mllhng/PaVlng Barrier Wall*
g - | UBPIV United-Blythe Panthers JV Structures/Walls Deck Grooving*
z ~ |UIG  United Infrastructure Group (DUNS #021395108) Conerete Flatwork ack & Bore
Traffic Analysis X! 1 BDC  Blythe Development Company (DUNS #622352847) = Special Aesthetic% (If Needed) ITS?]]EJI:Stgric*
] MOT Plans X! KCI  KCI Technologies (DUNS #084993344) = Environmental Maintenance Signage/Signals*
| Work Zone ITS Plans*“' (If Needed) | § FME  F&ME Consultants (DUNS #043692631) FME Wet Utilities Guardrail*
] ; TEL TELICS (DUNS # 041912254) s Erosion Control*
MAINTENANCE OF TRAFFIC: * Potential DBE Firm Pavement Markings*
WRISKMITIGATIONTEAM: |« KeyPersonnel Landscaping® (If Needed)
—_ Reporting
- Coordination/Communication
» Proposed Team & Personnel to Mitigate Critical Risks

Page 2 of 10



Interstate 77 Panther Interchange %
Project ID P0O38652

UNITED-BLYTHE
Panthers JV

Significant Functional Relationships & Working as an Integrated Design-Build Team | Our organization is
structured to place the most qualified local people in key positions while fostering a partnering atmosphere with
SCDOT, FHWA, and the Mascaro/Barton Malow JV (MBMJV), who is the General Contractor for the Panthers’ site
and facilities. Clear and direct communication will permeate from the Project Manager, who has full authority to
execute the Project in all regards and will work in unison with the Design-Build Coordinator, who will manage daily
coordination. The PM and DBC will work integrally with the Lead Design Engineer and Construction Manager, all
of who have prior experience working together. The JV Executive Committee will hold the Project Team accountable
every week to assure SCDOT all milestones are achieved while minimizing traffic disruptions and coordinating with

third parties and stakeholders, and especially participate in the resolution of major critical issues.

INTEGRATED DESIGN-BUILD TEAM STRATEGIES
Very Experienced Design-Build Coordinator to ensure on-time design deliverables and plans
Discipline Task Groups with UBPJV, KCI, & SCDOT reps to tackle any project challenges

Constant CPM Scheduling, Monthly Outlook Schedules, and detailed Pre-Task Work Plans that involves
design, construction, safety, and quality control staff

Team Members’ Prior Working Relationship | UBPJV Team members have 30-year-old established relationships

ready to be leveraged with the aspiration of making this DB Project one of the most successful in SCDOT’s history.

Project Type (DB: Design-Build or DBB: Bid-Build) | Firms | Relevance

Proiect ) * & Project Critical
rojec Owne{‘ & Project Name UIG |BDC| K1 | Interstate/ | Accelerated| Complex | - d-Party
Project Duration Interchange Schedule MOT Coord

DB: SCDOT I-26 Reconstruction (MM 85-101) | 2019-2023 v
DB: SCDOT I-85 over Rocky Creek | 2019-2022 v v v v v v
DB: SCDOT Volvo Interchange/I-26 Widening | 2017-2019 v? V3 v v v v
DB: SCDOT I-77 Widening/Rehabilitation | 2015-2018 V2 V2 v v v

DB: SCDOT Package E Bridge Replacements | 2015-2018 Vil v v v v v
DB: SCDOT SC 150 Emergency Bridge | 2011 v vl v v 4
DB: SCDOT I-520 Palmetto Parkway Phase II | 2007-2009 v vl v v v v
DB: SCDOT I-85 GSP/BMW Interchange | 2005-2006 v V'3 v v v v
DB: SCDOT I-520 Palmetto Parkway Phase I | 2002-2004 v vl v v v v
DBB: BERK CO Nexton Parkway/I-26 Widening | 2015-2018 = v V3 v v v
DB: CHS CTY Johnnie Dodds Blvd. | 2010-2013 vl v v v v v
DBB: NCDOT Concord Mills Flyover Entrance | 2018-2020 ViV v v 4
DBB: NCDOT US 29 Speedway Bridges | 2017-2020 vi| v3 v
DB: NCDOT I-77 HOT Lanes Project | 2017-2019 V2V v v v v v
DB: NCDOT I-26 & Brevard Road | 2016-2020 Vi3 v v v
DB: NCDOT Monroe Bypass | 2014-2018 v v? v v v v
DB: NCDOT Macy Grove Road | 2012-2015 viv3 v v

DB: MODOT Safe & Sound 554 Bridges | 2008-2012 v V2 v v v v

* References are provided in Appendix H
Lead Contractor/Designer *Subcontractor/Subconsultant *Quality Control/Construction Engineering
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3.3.2 Critical Risks

RISK

SCHEDULE

RISK

MAINTENANCE OF TRAFFIC

UBPJV Team’s Risk Mitigation Strategies

See Org Chart for Risk Mitigation Team

Get A Head Start: We will advance the design prior to NTP, at no risk to the Department,
to facilitate submission of an early works package for clearing/grubbing, erosion control,
deep drainage, and rough grading within 90 days after NTP and critical final plans within
150 days after NTP. Furthermore, all shop drawings, construction submittals, job hazard
analyses, and pre-construction work plans will be completed within 90 days after NTP
and before Construction NTP to inform all parties early and allow everyone to focus on
delivering the Project ahead of schedule and within budget constraints.

Be Smart: We will develop a best-value/time design that avoids utilities as much as
possible, accommodates required utility relocations as early as possible, avoids any
permit modifications, avoids any additional ROW, facilitates a highly-coordinated
design submittal process, avoids long-lead time materials, avoids weather-sensitive details/
methods, provides enhanced materials (e.g. lightweight fill, high strength concrete, soil
stabilization), facilitates accelerated construction, incorporates excess dirt from Panthers’
site, minimizes temporary works and MOT, increases productivity, and avoids schedule-
critical third party issues.

Plan the Work & Work the Plan: UBPJV will prepare, utilize, and maintain a resource-
loaded CPM schedule with all activities, including precedent/critical third-party activities,
to measure/monitor progress weekly and monthly from NTP to Completion. If at any

time the schedule slips 30 days or more for any unknown/unforeseen reasons beyond our
control, UBPJV guarantees the recovery of those 30 days within the next 90 days by
adding more resources, working more overtime, modifying means/methods, etc. at no
cost to SCDOT.

Have Extra Horsepower: The UBPJV team has far more available local resources than
any other team with most of UIG’s, BDC’s, and KCI’s resources located within 45 miles
of the project, and all three firms have at least 50% more resources available beyond that
which is required, per the UBPJV Team resource table on page 6.

Be Committed: UBPJV will demonstrate its commitment to finish ahead of schedule by
doubling the LD Rate established in the RFP.

UBPJV Team’s Risk Mitigation Strategies
See Org Chart for Risk Mitigation Team

First and foremost, we will develop a significant comprehensive Transportation Management
Plan (TMP) that will include Temporary Traffic Control Plans (TTCP), a Public Information
Plan, and a Traffic Operations Plan. The major goal of our TTCP will be to minimize and limit
the number of stages and long-term traffic shifts. Our TMP will address the following activities
and potential risks along with a mitigation strategy (or strategies):

MOT Activity: Construction of the new ramps and bridge interior bents adjacent to I-77.
Mitigation Strategy: Use shoulder closures for majority of construction and work behind
Temporary Concrete Barrier for improved safety. Use nightly dual lane closures (outside lanes)
when constructing tie-ins to adjacent I-77 lanes. Consider reducing I-77 lanes to 11’ in order to
create space/separation from traffic control devices and adjacent work activities.

MOT Activity: Erection of girders over I-77 northbound and southbound.

Mitigation Strategy: Use traffic pacing operation at night for both directions to create 15-20
minute windows to erect each girder. Consider constructing temporary pavement connection
to both new dual lane entrance ramps to implement a single or dual mainline lane shift to new
ramps during nighttime girder erection would provide one or two unimpeded lanes during
girder erection (super-elevation for ramps to be paved following usage for temporary lane
shifts).

UNITED-BLYTHE
Panthers JV

Role of SCDOT & Other
Agencies

Provide real-time informal
feedback, promptly review
submittals, and avoid re-
submittals by discussing
concerns and using “revise as
noted” as much as possible.

Provide all project
information asap, allow
discussions with utilities
and other 3" parties during
RFP, secure “broad” permit
provisions, and purchase
ample ROW asap.

Provide constructive
criticism, promptly review
submittals and encourage QA
Team to expedite schedule by
identifying potential issues
early and facilitating quick
reviews/inspections/tests.

None anticipated

None anticipated

Role of SCDOT & Other

Agencies

SCDOT/FHWA role is
coordination, review and
approval of the TMP and
subcomponents
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MOT (CONTINUED)

RISK

THIRD-PARTY COORDINATION

MOT Activity: Maintaining commercial accesses while reconstructing Paragon Way.
Mitigation Strategy: Maximize construction of new location portion of Paragon Way adjacent
to Old Paragon Way and construct tie-in during off-peak hours using two way flagging
operation and 24/7 operations as necessary. Coordinate with commercial owners and tenants

to understand operations (and internal circulation) and then tailor a construction sequence and
schedule to mitigate potential access issues.

MOT Activity: Paving and pavement markings on I-77 mainline.
Mitigation Strategy: Use nightly lane closures for all of these operations.

MOT Activity: Accommodation of construction traffic to/from new Panthers facility
Mitigation Strategy: Complete I-77 southbound exit and entrance ramps within approx. 6
months of CNTP sufficiently to provide signed/controlled construction ingress and egress
points from/to I-77 (if desired by stakeholders and if no public traffic issues).

UBPJV Team’s Risk Mitigation Strategies

See Org Chart for Risk Mitigation Team

Know & Coordinate with our Panthers Stakeholders: Since BDC is already co-
located with and working integrally with the Mascaro/Barton Malow JV who is the
general contractor for the Panthers facility and site work, the UBPJV team will coordinate
extensively with MBMJV before the SOP and even more upon selection so there will

not be any disputes or issues between their design/construction/schedule and our design/
construction/schedule.

Know & Coordinate with our Local City and County Representatives: Our team’s
relationships with our local officials are long and strong and they are our personal

friends, so if/when an issue arises, Jim, Luke, and Merritt will facilitate a meeting within
24 hours with the City and County decision-makers, where we will openly/quickly vet
issues and determine solutions for this important project in OUR community.

Know & Coordinate with our Local Business Colleagues on Paragon Way: The
UBPJV team members are familiar with the impacted property owners and tenants

(businesses) for Tracts 16, 33, 34, 35, 36, 37 and 38) and we will meet with them pre-SOP
to generally understand their concerns/needs/preferences and then meet after Selection

to share details and address any concerns so they will remain our advocates and not
become adversaries.

Utility Avoidance & Accommodation (Duke, City of Rock Hill, Airgas, Comporium,
YCNG. Century Link, Comporium, YEC): Conduct site evaluations, meet with utility

owners, and advance designs during RFP phase to identify conflicts, consider avoidance
strategies, and determine ideal relocation routes to facilitate productive/decisive initial
utility coordination meetings, ensure full compliance with SCDOT/FHWA policy to
minimize review process, and accommodate easier/faster relocations by utility companies
so final utility design can begin asap.

Understand Resource Agencies’ Processes/Requirements for Compliance: To facilitate
the least amount of coordination with the resources agencies, since SCDOT is securing

all necessary permits, the UBPJV team will avoid any permit modifications, perform
weekly inspections to ensure full compliance, and self-report any environmental concerns
or issues should something arise.

UNITED-BLYTHE
Panthers JV

SCDOT/FHWA role is
coordination, review and
approval of the TMP and
subcomponents

Role of SCDOT & Other
Agencies

Encourage existing
relationships between
UBPJV members and
Panthers’ stakeholders to
continue and participate in
critical meetings.

Encourage and participate
in any/all issue resolution
meetings with equivalent
decision-makers and allow
implementation of solutions
to proceed asap.

Provide all ROW
understandings or
agreements asap, facilitate
issue resolution meetings

as necessary, and allow
implementation of solutions
to proceed asap.

Provide relocation design
criteria and preliminary
routes plus access to utility
companies during RFP
phase. Secure ample early
ROW and provide frequent
status updates to unsecured
parcels. Provide in-contract
utility review and approval
processes.

Provide all project
information asap and secure
“broad” permit provisions.
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The Ultimate Mitigation Strategy: If one of the Critical Risks above or any other risk actually occurs that
adversely impacts the schedule of the project, UBPJV’s primary post-event mitigation strategy will always
be to: a) immediately alert the appropriate stakeholders such as SCDOT, FHWA, Rock Hill, York County,
Carolina Panthers, MBMJYV, local business colleagues, etc...most of whom are our friends, b) arrange a
resolution meeting (in-person or virtual) within 24 hours with senior leadership/executives, c) openly vet the
issue and collectively develop the solution, and d) immediately proceed with implementation. To that end, Jim
Triplett, Luke Blythe, and Merritt King are committing to remain immediately available throughout the

project duration to cure any critical issues, day or night.

3.3.3 Project Resources, Strategies, and Execution

Project Resources | UBPJV UBPJV TEAM RESOURCES
Design Resources Construction Resources

is an integrated joint venture Name | Project Role No. Pg)(f]e:t égosms]IgnI:tei/d ﬁ‘;ﬁflﬁil
functioning as a single entity Shawn Davis | Lead Design Engineer Proj Mgr 1 3
. R David Dickert | Roadway Lead DB Coord 1 3
without division of work Avail Hwy / Road Engrs / Designers 28 | Const Mgr 1 4
between the members. This Jare.d Medlin, PE | Structu.ral Lead Engrs 2 6
Avail Structural Engrs / Designers 38 | Schedulers 1 2
partnership was formed Leah Young, PE | Hydro/Hydraulic Lead Admins 2 4
Avail Hydro/Hydraulic Engrs / Designers 10 Supts 4 8
specifically for this project Craig Hyman, PE | Traffic Lead Foreman 8 20
Auvail Traffic Engineers / Designers 16 Craft 60 150
with the focus on building Robert Atkinson | QC Manager

. Avail QC I tors & Technici 24
a team with the most local, vail QC Inspectors & Technicians |

knowledgeable, and available resources that can and will exceed the schedule and quality expectations

of SCDOT and other project stakeholders. Accordingly, UBPJV has extensive local and regional resources,
including 1,500 total employees with at least 500 located within 45 miles of the Project and at least 150
available for this Project based on our current backlogs. In keeping with our commitment to excellence, UBPJV
partnered with KCI as the Lead Designer who has 81 local experienced resources ready to execute this fast track
project. As shown in the resource chart, the UBPJV Team has analyzed the project requirements, determined
the project resource needs, and has committed those resources to make sure this project is completed ahead of

schedule and meets the project stakeholders’ expectations.
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Strategy | UBPJV’s strategy is hyper-focused on schedule and resources. UIG brings vast design-build
experience and accelerated bridge construction expertise, BDC adds extensive design-build, roadway, and
paving capabilities, including an asphalt plant just 13 miles from the project, and KCI provides tremendous
design-build experience, intimate knowledge of the project and stakeholders. BDC is currently working on

the project team delivering the new Carolina Panthers practice facility and UIG is currently discussing the
facility bridges, so UBPJV is extremely knowledgeable of the facility’s sequence and schedule expectations.
With our knowledge and relationship, the UBPJV team will seamlessly coordinate and construct the gateway
interchange to this state-of-the art facility ahead of the expected timeline.

We will implement this plan by self-performing all major construction tasks (see org chart for details) so that
all construction resources are coordinated and functioning as a single delivery team without inter-disciplinary
or scheduling issues. Likewise, KCI will self-perform all major design tasks, including roadway, traffic, bridge/
structural, hydraulic, permitting/compliance, surveys, SUE, and utility coordination, with minor support from
specialty subconsultant FM&E who will provide for geotechnical engineering and HAZMAT services. The
UBPJV Team has no barriers to completely control and drive an accelerated delivery schedule, and thus
nothing can stop our team from completing the project ahead of schedule.

In addition to the importance of UBPJV’s ability to self-perform nearly all of the work and control the
schedule, our team also has very strong relationships with local subcontractors and DBE firms. To further
augment our team, we will engage these local subcontractors and DBE firms during the RFP phase for various
specialty scopes of work as shown on the org chart. As we have learned through working with the Panther’s
construction team, it is important to the organization to utilize local and minority firms when possible and that is
a goal of our team on this project as well. We will meet or exceed the goal set for this project by SCDOT.
Execution | In order to execute our plan, the team will consider advancing the design to 75% or more prior to
submitting our proposal, and upon Selection we will accelerate the design work prior to Award and NTP. Also,
we will develop a design that will facilitate accelerated construction. Thereafter, we will double-shift certain
operations, especially those involving significant MOT, use enhanced materials to allow quicker means and
methods, and utilize other acceleration strategies such as adding more of our local resources anytime necessary.
With our vast local resources and knowledge, we will be able to deliver this project quickly and safely

with no excuses.
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UBPJV will use our lessons learned from prior design-build projects, including the relevant projects

provided in Appendix B, as well as other very similar/relevant projects, such as the I-40 Business

Reconstruction DB through downtown Winston-Salem with $80M completed within 14 months with 7

overpasses and 2 interchanges completed by Flatiron-BDC; UIG’s highly successful DB US 1 over Wateree

River Project finished in just 462 days, even though the contract allowed 1,207 days; the DB Emergency

Replacement of SC 150 over I-85 completed in just 150 days by UIG and KCI; the $35M DB GSP-BMW/I-85

Interchange Project completed in just 18 months and where UIG was the only team that provided a responsive

proposal within SCDOT’s budget; the highly successful Nexton Interchange and Volvo Interchange which

involved several bridges over [-26 and similar MOT strategies; and the recently completed and extremely

accelerated DB US 15 over Indian Field Swamp where design and construction was finished in just 131 days

after NTP versus the allowed 147 days, the road was closed for only 59 days versus the allowed 75 days, and

the project received the highest SCDOT performance score ever.

Upon award, the UBPJV Team will immediately co-locate to begin planning and implementing our strategy.

The UBPJV Members and Lead Engineer are 100% local to the Project with all three located within 15 miles of

the project (see resource
map to the right).

Our local proximity
easily facilitates co-
locating the team at
KCP’s office only 1
mile away during
design and then
transitioning to BDC’s
existing on-site office
located at Mascaro/
Barton Malow JV’s
designated office area

on the Panthers site

Gaston County

York County

Chester County

‘ A id Grey House (45 miles)

Mecklenburg
County

T

MAP KEY

9 Office Locations

@ Personnel Residences

AT Project Site

Columbia Area
@ Lindy Hallman House (60 miles)

@ Robert Atkinson House (80 miles)

UBPJV Team Resource Map
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during construction. Also, Project Executive Jim Triplett lives only 5 miles away, Project Executive Luke
Blythe works only 13 miles away, Project Executive Merritt King lives 4 miles away, Project Manager David
Grey resides only 45 miles away and will arrange a temporary residence within 5 miles of the Project, Design-
Build Coordinator Lindy Hallman lives only 60 miles away and will also have local living arrangements,
Construction Manager Tim Marsh will arrange a temporary residence within 5 miles of the Project, Design
Manager Shawn Davis works only 1 mile away and lives only 7 miles away, and Quality Manager Robert
Atkinson has his office only 1 mile away. Our geographical location enhancements will facilitate further
integration our team and integration of our team with the Panthers team and other stakeholders.

Since this is our back yard, nearly all project team members have established relationships with all
local stakeholders and third parties, both personally and professionally, which will facilitate improved
communication and issue resolution with prompt meetings, diligent attention, and fast decisions to critical
material and project challenges in a partnering environment. We will hold weekly meetings throughout the
design and construction phases that will include our co-workers and members of the Panthers construction team
to ensure everyone has all the latest information concerning the construction sequence and project schedule.

The geographical location enhancements of the UBPJV Team provides tremendous advantages to the
SCDOT and the Project, and those enhancements coupled with our collective knowledge, experience, and

expertise will make this project one of the most successful ever in SCDOT history.

3.4 EXPERIENCE OF KEY INDIVIDUALS

Resumes demonstrating relevant experience of our Key Individuals are included in Appendix A.

KEY INDIVIDUAL FEATURED PROJECT EXPERIENCE

David Grey (UIG) — Project Manager | With more than four decades in the v 1-85/1-485 Turbine Interchange DB
eavy highway/bridge construction industry, David has an exceptional record v' 1-85 Yadkin River Bridge DB
of delivering fast-track interstate projects on time, within budget, and in an v' 1-77 Design-Build Widening DB

environment of cooperation through hands-on experience, managerial know-how,
and proven leadership skills.

Lindy Hallman (UIG) — Design-Build Coordinator | Lindy has more than 42 v' Package E Federal Aid Bridge

years of experience in DBB and DB project delivery with a combined value of over Replacements DB

$10 billion since 1995 which includes 30 years as SCDOT’s Road Construction v" Emergency Bridge Replacement Package 4
Engineer where he was responsible for administering the statewide construction DB

program and 12 years as UIG’s project manager and design-build coordinator for v US 176 over Cannons Creek Emergency
numerous roads, bridges, interstates, major interchanges, and emergency projects. Bridge Replacement DB

His technical, cooperative, and common sense approach to project delivery v" Emergency Bridge Package 2018-1 & 2018-
facilitates collaboration during the pre-construction phase of complex, urban, and 2B DB

interstate DB projects and continues into the construction phase. v US 15 over Indian Field Swamp DB
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KEY INDIVIDUAL

Shawn Davis (KCI) — Lead Design Engineer | Shawn has over 29 years of
experience in transportation planning, design, and project management. He is
currently serving as the lead design engineer for the I-85 over Rocky Creek,

in which RFC plans are scheduled for January 2021. He has served as project
manager, lead design engineer, and EOR for design-build contracts totaling more
than $500 million and has also been the engineer or record for more than 30
traditional highway projects. His freeway/interstate design experience includes
Veterans Expwy SR 589 (1 interchange), [-4 ( 3 interchanges), Polk County Pkwy
CR 570 (2 interchanges), NC 16 (3 interchanges), SC 22 (6 interchanges), US 17
ACE Basin Pkwy (1 interchange), Al-Nuzhah Expwy 320 (1 interchange), Berlin
Myers Parkway (1 interchange), and I-69 (1 interchange). His specific interchange
form design experience includes various PARCLOs, diamonds, and SPUIs.

Tim Marsh (BDC) — Construction Manager | With over 23 years in the
construction industry Tim has a track record of delivering challenging projects in
suburban environments within schedule deadlines and with no third-party issues.
His recent design-build projects are very relevant and include interstate work,
major interchanges, extensive MOT, and significant coordination of third parties.

Robert Atkinson (KCI) — Quality Control Manager | Robert has managed
quality on highway and bridge projects, with a 16-year on-call relationship with
District 4. His recent and relevant experience with over 200 projects for SCDOT
has honed his skills to identify potential issues before they arise and coordinate
promptly with the project team and stakeholders to no schedule impacts and
implementation of viable solutions.

\B

UNITED-BLYTHE
Panthers JV

‘ FEATURED PROJECT EXPERIENCE

v US 17 Ace Basin Parkway DB

v Conway Bypass (SC-22) DB

v US 76/378 Bridge Replacement over Mill
Creek

v' 1-85 over Rocky Creek DB

v 1-40 Business Forsyth DB

v' 1-85 Rowan DB

v' 1-85 Mecklenburg/Cabarrus DB
v" ML King Blvd DB

v' 1-520 Palmetto Parkway, Phase I and II DB
v’ 1-85 BMW/GSP Interchange DB

v US 701 Great Pee Dee River Bridge DB

v SCDOT District 4 Bridge Replacements DB

3.5 PAST PERFORMANCE OF THE TEAM

3.5.1 Experience of the Proposer’s Team

Completed Work History and Quality Forms are included in Appendix B.

3.5.2 Quality of Past Performance Sesuh@tliiEih

Delinquent/Default?
Work History and Quality Forms are included | Litigated Claims?
) ) ) Liquidated Damages?
in Appendix C for applicable projects. OSHA Violations?

Neither UIG nor BDC have been suspended,

Claims Against Lead Designer?

debarred, disqualified from bidding, or

Permit Remediation Actions, Stop Orders, or Delays?

Legal Proceedings Between Lead Designer & Contractor?  No

| UIG | BDC | KCI

No | No No
No | No No
Yes | No No
Yes | No No
No | No No
No | No No

No No

declared ineligible for work by any entity within the last five years, nor are any such actions pending against them.

3.6 LEGAL AND FINANCIAL

3.6.1/3.6.2/3.6.3 Financial Capacity, Bonding Capacity, Organizational Agreements

A notarized financial capacity/resources statement, a surety letter confirming capacity, and the JV Teaming

Agreement evidencing full liability for performance and signature authorities are in Appendix D.

3.7 ORGANIZATIONAL CONFLICTS OF INTEREST

Appendix E contains the requested information for Conflict of Interest.

Page 10 of 10
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

David Wiseman Grey, PE
Design-Build Pursuit & Project Manager

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:

United Infrastructure Group, Inc. > UNITED

INFRASTRUCTURE GROUP

d. Years of Experience: With this Firm 1 Year, With Other Firms 45 Years

United Infrastructure Group: Design-Build Pursuit and Project Manager for the I-77 Panthers Interchange. As the Pursuit and
Project Manager for this unique accelerated project, David, who resides only 45 miles away, has been and is currently responsible
for assembling/building the United-Blythe Team with KCI and other local subconsultants and subcontractors. If the United-Blythe
Panthers Joint Venture team is selected for this project, Dave will continue as the Project Manager and carry forward the full
knowledge of the entire team’s pursuit efforts and intellectual assets. 2020

Lane Construction: Bridge Division Manager/District Manager/ Director-Alternative Delivery. As Bridge Division Manager,
responsible for project management of all bridge construction projects. As District Manager, overall responsibility for project
management of all construction projects within SC/NC district. As Director, responsible for all D-B and P3 projects within
company’s US territory. 2008-2018

HDR Engineering: Manager of Transportation/ Vice President. Responsible for all the company’s at-risk D-B Transportation
pursuits. His responsibilities included business development, and project oversight and management for all transportation Design-
Build projects. He also provided constructability reviews, construction phasing, cost estimating, scheduling and value engineering
throughout the US. He also participated in four CEVP studies for Utah DOT on projects in the Salt Lake City area. 2003-2008

Rea Construction: Vice President/ D-B Project Manager. Responsible for the Bridge Division and Design-Build Services. Served
as the Design-Build Project Manager on the $85 million I-77 D-B Widening project. Also responsible for numerous bridge and
highway projects including the reconstruction of

I-85 and I-77 in Charlotte, NC, at several locations. Also managed various projects including interstate reconstruction in the cities
of Raleigh, Greensboro, and Winston-Salem, North Carolina, and Spartanburg and Columbia, South Carolina. 1991-2003

e. Education:

University of North Carolina, Charlotte, NC/ 1975/ BSE

f.  Active Registrations:

1993 / SC/ 15397, 1979 / NC / 008978, 1984 / VA / 0402014687

g. Document the extent and depth of your experience and qualifications relevant to the Project:

Key Personnel Role: Design-Build Project Manager
Experience with Current Firm:  Lane Construction

Project/Assignment Duration: Project 2011-2014 / Assigned 2011-2014
Owner Contact Information: NCDOT, Lamar Sylvester, , 919-880-7899
Design/Construction Value: $98 Million

Project Description: Project consists of the design and construction of the interchange of Interstate 85 and Interstate 485
(Charlotte Outer Eastern Loop). The existing 1-85/1-485 Interchange was modified to a turbine interchange that utilizes smaller,
single-span bridges, smaller columns and flatter roadway profiles. Under Mr. Grey’s direction, during the proposal phase, the team
proposed a two level “turbine” interchange design rather than NCDOT’s originally four-level “stack” type directional interchange
with high-speed ramps. The team identified significant potential safety and constructability issues with NCDOT’s original proposed
interchange. The innovative concept greatly reduced the construction work performed and significantly improved safety, in addition
to reducing costs to the point of eliminating the need for gap financing. The first of its kind in North Carolina, and extremely
uncommon in the United States, the turbine interchange design circles all left-turning traffic around a central bridge in a counter-
clockwise direction, creating a seamless movement between the two highways. Mr. Grey was responsible for design and
construction for the entire project. Mr. Grey was fully integrated among the project team which included subcontractors and
subconsultants. He provided supervisory direction on engineering and construction decisions during the project.

1-85 Yadkin River Bridge, Rowan-Davidson Counties, NC
Key Personnel Role: District Manager

Experience with Current Firm: Lane Construction

Project/Assignment Duration:  Project 2010-2013 / Assigned 2010-2013

Owner Contact Information: NCDOT, Lamar Sylvester, Isylvester@ncdot.gov, 919-880-7899

Design/Construction Value: $136 Million
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Project Description: The project included the widening of a 3-mile-long stretch of I-85 roadway to from four to eight lanes and
the construction of six new bridges, including the 3,000-foot-long dual bridges over the Yadkin River, wetlands, and Norfolk
Southern Railway and the North Carolina Railroad. The firm also designed the major reconstruction of the US 29/70 and NC 150
interchange, and relocation of the road from north of SR 2120 (Long Ferry Road) to south of the existing NC 150 flyover bridge.
This corridor is the most direct and heavily traveled route between Richmond, VA and Atlanta, GA carrying nearly 70,000 vehicles
each day. A complex phasing plan was required in order to maintain traffic during the replacement of the existing bridge carrying I-
85 over the Yadkin River. This included shifts, major bridge designs, and extensive collaboration between team members. As
District Manager, Mr. Grey was responsible for the overall project delivery of this $136 million reconstruction and widening
project. Mr. Grey worked with both the design and construction team to ensure the project delivered to NCDOT met and/or
exceeded their expectations and requirements. He was fully integrated among the project team and provided supervisory direction
in approving engineering decisions during construction. Mr. Grey communicated regularly with NCDOT and was vested with the
authority to act on the behalf of the D-B team. A critical aspect of the project was maintenance of traffic (MOT) during
construction and incident management. Mr. Grey oversaw the development and implementation of the MOT plan.

1-77 Design-Build Widening, Mecklenburg County, NC

Key Personnel Role: Design-Build Project Manager

Experience with Current Firm: Rea Construction

Project/Assignment Duration:  Project 2001-2003 / Assigned 2001-2003

Owner Contact Information: NCDOT, Lamar Sylvester, Isylvester@ncdot.gov, 919-880-7899
Design/Construction Value: $85 Million

Project Description: The project was NCDOT’s first major Design Build project and included widening existing 1-77 from two
lanes to three and four lanes. After construction started, NCDOT negotiated a change order to add HOV lanes which greatly
increased the complexity of the project. In addition to widening, modifications to several interchanges were required as well as
numerous bridge replacements/modifications. The contractor also developed an innovative approach to median access that allowed
median work to proceed without interfering with the interstate traffic. The project was the recipient of several safety awards due to
this innovative access reducing hazards to the travelling public. As the Design Build Project Manager, Mr. Grey was responsible for
design and construction for the entire project. Mr. Grey was fully integrated among the project team which included
subcontractors and subconsultants. He provided supervisory direction on engineering and construction decisions during the project.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment.

Mr. Grey is not required to be on-site full-time, but Will attend and lead weekly status meetings during the design and construction
phases, and be available at the request of the SCDOT.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Arliss Lindy Hallman

Project Manager

b. Role of Key Individual for this Project:
Design-Build Coordinator

c. Name of Firm with which you are now associated:
United Infrastructure Group, Inc. . HRHRUICIEEGRH
d. Years of Experience: With this Firm 12 Years With Other Firms 30 Years

United Infrastructure Group, Inc. (2007-Present): Mr. Hallman has 12 years of hands-on construction experience involving
bridge replacements over creeks, rivers, roads, and interstates, as well as major interchanges and emergency projects. All his
experience is on SCDOT projects, and most of those were bridge replacement projects of waterways. Mr. Hallman serves
periodically on the SCDOT/CAGC Joint Committee, has had no lost time incidents, no significant quality issues, and no claims in
the past 12 years. He has directly managed up to 6 sites simultaneously without any issues. Mr. Hallman managed the below
projects, including management of contract deliverables, safety, scheduling, MOT, BMPs, suppliers/subcontractors, client
correspondence, and design-build coordination to ensure successful project completions without any disputes or claims.
SCDOT (1977-2007): Mr. Hallman has 30 years of experience as SCDOT’s Road Construction Engineer where he was responsible
for administering the statewide construction program, designed plans and oversaw construction of the Southeastern Beltway,
developed in-house bridge replacement programs, served on the Associated General Contractors/DOT Road Subcommittee and
directed the rewriting of the SCDOT Construction Manual for SCDOT.

e. Education:

University of South Carolina / Columbia, SC / Master of Science / December 1987 / Civil Engineering

University of South Carolina / Columbia, SC / Bachelor of Science / May 1977 / Civil Engineering

f.  Active Registrations:

1985 / South Carolina / Professional Engineer / 11396

o. Document the extent and depth of your experience and qualifications relevant to the Project.
Package E Federal Aid Bridge Replacements - Multiple Counties, SC

Key Personnel Role: Assistant Project Manager/Design-Build Coordinator
Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2015-2019 / Assigned 2015-2019

Owner Contact Information: SCDOT, Shane Parris, PE, ParrisSI (@scdot.org, (803) 737-1938
Design/Construction Value: $56 Million

Project Description: This project consists of replacing of 13 bridges at 12 sites
totaling 4048 LF of bridge, 184,704 SF of deck, 39 spans, 4 miles of roadway, and
the bridge demolitions, as well as steel pile, concrete pile, and drilled shaft
foundations, reinforced concrete substructures, and flat slab, cored slab, and
concrete and steel beam superstructures. Mr. Hallman’s duties included
management of the DB coordination, grading, drainage, utility coordination,
erosion and sediment control, and maintenance of traffic as well as assistance with
all aspects of the bridges. All work was completed safely with no significant
quality issues, on budget, and on time with some exceptions, and with no disputes or claims.
Emergency Bridge Replacement Package 4 - Kershaw, Richland and Williamsburg County, SC

Key Personnel Role: Project Manager/Design-Build Coordinator

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2015-2017 / Assigned 2015-2017

Owner Contact Information: SCDOT, Tyke Redfearn, PE, redfearnwt@scdot.org, (803) 737-1430
Design/Construction Value: $11 Million

Project Description: This project included the removal and replacement of 4
bridges and approach roadways on secondary roads over waterways that were
damaged by significant flooding. The work included 654 LF of bridge, 25,909 SF
of deck, 11 spans, bridge demolitions, and 1 mile of roadway with
grading/drainage work necessary to tie new approaches to existing roadways. Mr.
Hallman was responsible for managing all aspects of this project which included
pile and shaft foundations, reinforced concrete substructures, and flat slab, cored
slab, and concrete beam superstructures, along with all roadway construction. All &
work was completed safely with no significant quality issues, within budget, with some minor LDs prlmarlly due to subcontractors
and with no disputes or claims.
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US 176 over Cannons Creek Emergency Bridge Replacement — Newberry County, SC

Key Personnel Role: Project Manager/Design-Build Coordinator

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2015-2016 / Assigned 2015-2016

Owner Contact Information: SCDOT, Matthew J. Shealy, Shealymj@scdot.org, (803) 276 0554
Design/Construction Value: $4.3 Million

Project Description: This project included the accelerated removal and construction
of a 210’ bridge and the roadway approaches. The scope included bridge demolition,
pile and drilled shaft foundations, reinforced concrete substructures, concrete beam
superstructure, grading, drainage and other roadway work. Mr. Hallman managed all
aspect of this accelerated project, including design-build coordination, contract
deliverables, project scheduling, and all construction activities while implementing
best safety and quality practices to ensure no delays. All work was completed safely
with no quality issues, within budget, 18 days ahead of schedule, and with no disputes
or claims.

Emergency Bridge Package 2018-1 — Orangeburg and Dillon Counties, SC

Key Personnel Role: Project Manager/Design-Build Coordinator

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2018-2019 / Assigned 2018-2019

Owner Contact Information: SCDOT, Thomas “AJ” Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $8.7 Million

Project Description: This project included the accelerated removal and replacement of
3 bridges and approach roadways on secondary roads over waterways in Orangeburg

and Dillon Counties: S-50 over I-26 and S-45 over Little Pee Dee River and Swamp.

The scope included bridge demolition, a 107.25°-107.25’ bridge, a 66’-66’-66" bridge,
and a 44°-50°-44’ bridge totaling 20550 SF along with 0.5 miles of roadway. Mr.
Hallman managed all aspects of these bridge replacement sites which included steel
piles, concrete piles, reinforced concrete substructures, and cored slab and concrete » u
beam superstructures. All work was completed safely, on time, within budget, with no quality issues, and w1th no dlsputes or
claims.

Emergency Bridge Package 2018-2B — Chesterfield, SC

Key Personnel Role: Project Manager/Design-Build Coordinator

Experience with Current Firm: United Infrastructure Group, Inc.

Project/Assignment Duration: Project 2019-2019 / Assigned 2019-2019

Owner Contact Information: SCDOT, Brad Reynolds, PE, reynoldsbs@scdot.org, (803) 737-1440
Design/Construction Value: $6.7 Million

Project Description: This project included the accelerated removal and
replacement of 4 bridges and approach roadways on secondary roads over
waterways in Chesterfield County. The scope included demolition of existing
bridge, 436 LF and 14,706 SF of new bridge, reinforced concrete end bents on steel
piles and interior bents on drilled shafts, and 25°-70’-25, 20°-60°-20’, 20°-70°-20",
and 45°-61" cored slab superstructures, along with 0.5 miles of roadway. Mr.
Hallman managed all aspects of this project and all work was completed safely
with no quality issues, within budget, on time within the 216 days allowed, and
with no disputes or claims. : ;
h. For Key Personnel required to be on-site full-time for the duration of construction, prov1de a current list of assignments, role,
and the anticipated duration of each assignment.

Mr. Hallman is currently the Project Manager for the Design-Build US 15 over Indian Field Swamp Bridge Replacement Project in
Dorchester and was substantially complete on June 29, 2020.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Shawn Davis, PE

Practice Leader — SC Highways

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated: ==
KCI Technologies, Inc. ——
KCI
d. Years of Experience: With this Firm 2 Years With Other Firms 27 Years

KCI Technologies: Practice Leader — SC Highways, 2018-Present: Mr. Davis has over 29 years of experience in transportation
planning, design, and management numerous states. His current responsibility includes serving as the Lead Design Engineer for
the SCDOT I-85 over Rocky Creek Bridge Design-Build project in which the major design effort is scheduled to be completed
early 2021. Mr. Davis has served as project manager, lead design engineer, and engineer of record for design-build contracts
totaling more than $500 million. He has served as the engineer or record for more than 30 traditional highway infrastructure
improvement projects. His freeway/interstate design experience includes Veterans Expressway SR 589 (Florida — 1
interchange), I-4 (Florida — 3 interchanges), Polk County Parkway CR 570 (Florida — 2 interchanges), NC 16 (NC- 3
interchanges), SC 22 (SC-6 interchanges), US 17 ACE Basin Parkway (SC -1 interchange), Al-Nuzhah Expressway 320
(Jeddah, Saudi Arabia — 1 interchange), Berlin Myers Parkway (SC — 1 interchange) and I-69 (Tennessee - 1
interchange). His specific interchange form design experience includes various PARCLOs, Diamonds, and SPUIs.
Atkins: Senior Project Director, 2010-2018: Responsible for overseeing complex roadway projects

Davis & Floyd: VP & Senior Engineer, 1998-2010: Responsible for delivering SCDOT highway projects

Atkins: Staff Engineer, 1991-1998: Responsible for roadway design duties for FDOT and NCDOT projects

e. Education:
The Citadel / Charleston, South Carolina / Bachelor of Science / 1991 / Civil Engineering

f.  Active Registrations:
1996 / FL / 49927

2019/ GA /44339

2015/ MD /48704
1996 / NC /22315

1996 / SC/ 17506

2013 /TX /115311

g. Document the extent and depth of your experience and qualifications relevant to the Project.
SCDOT US 17 Ace Basin Parkway, Beaufort County, SC

Key Personnel Role: Design Manager/Engineer of Record/Roadway and Maintenance of Traffic Discipline Lead
Experience with Current Firm: Davis & Floyd
Project Assignment/Duration:  2006-2010

Owner Contact Information: SCDOT, Leland Colvin, colvinld@scdot.org, (803) 737-7900
Design/Construction Value: $125 million

Project Description: This project included multi-lane widening for nine miles of rural highway through the environmentally
sensitive Ace Basin. Also included an innovative "tear drop" interchange design at US 17 and US 21. Mr. Davis’ responsibilities
included management and coordination with the prime contractor and SCDOT for design team disciplines including road,
bridge, drainage, lighting, signage, pavement markings, signals, traffic control, geotechnical, environmental permits,
landscaping, right of way acquisition, public involvement, utility coordination, and scheduling. Responsibilities also included
serving as the lead roadway designer developing all of the geometric design for the permanent in place facility and
maintenance of traffic design to include the interchange at US 17 and US 21 in Gardens Corner. This interchange was
designed to include reverse flow for coastal evacuation for Beaufort and surrounding area. The project was expedited to
design/build by SCDOT due to the number of recent fatalities along the project corridor. Accordingly, on schedule delivery was
a major challenge since the project is located in the (ACE-Ashepoo Combahee Edisto) Basin. The design team undertook a
transparent permitting process with the contractor committing early in the process to exceed typical requirements regarding the
protection of wetlands through extensive usage of sediment and erosion control countermeasures. The contractor also overcame
difficult in-situ soil conditions requiring the installation of over 14,000 wick drains to accelerate roadway embankment
settlement through the Combahee River marsh. The project conditions dictated avoidance of impacts to two rows of 100
plus year old trees (in addition to minimization or avoidance of additional grande tree impacts), minimization of wetland
impacts for the widening of US 17/21 across Whale Branch Marsh, maintaining full access to two nearby businesses, and
provisions for hurricane evacuation/lane reversal during construction. The solution was submitting an innovative technical
concept (ITC) that reduced the proposed interchange from the three levels to two levels without a significant reduction in level
of service. This ITC was approved because it addressed the project specific conditions along with a providing a traffic control
phasing plan that insured motorist and construction worker safety through the work zone.
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Relevant Accomplishments
e Innovative interchange design
TCP focused on commuter and worker safety; and maintaining commercial access at Gardens Corner
Right of way acquisition for nearly 100 tracts including several residential and commercial relocations
Environmentally sensitive area — tree preservation, eagle zone management plan
USACOE Individual Permit
Multiple agency coordination (USFWS, USACOE, SCDHEC/OCRM, SCDOT, FHWA)
Utility relocations for electric, communications, and cable TV

SCDOT Conway Bypass (SC-22), Horry County, SC

Key Personnel Role: Design Manager/Roadway Design Lead/Engineer of Record
Experience with Current Firm: Davis & Floyd
Project Assignment/Duration:  1998-2002
Owner Contact Information: SCDOT, Leland Colvin, colvinld@scdot.org, (803) 737-7900
Design/Construction Value: $386 million
Project Description: The Conway Bypass was the first major design/build project completed by SCDOT. Mr. Davis’
responsibilities included leading the team that provided design for the roadway, six interchanges, and 17 AASHTO-girder
grade-separation bridges. The design was completed within 18 months of notice to proceed. Construction began in April 1998
and finished in May 2002, seven months ahead of schedule. This high-speed, rural freeway project included 57 miles of road
and bridge designs for the mainline, side roads, frontage roads and ramps. The project is located in an environmentally sensitive
area (coastal South Carolina) which required coordination with the resource agencies to minimize impacts during construction.
Responsibilities also included close coordination with the prime contractor and SCDOT for design team disciplines including
road, bridge, drainage, signage, pavement markings, traffic control, right-of-way acquisition, utility coordination, permitting,
and scheduling. Relevance to the 177 Panthers DB project would be the US17/SC22 interchange roadway and
maintenance of traffic design which included the high traffic count for US17 along with maintaining access to
commercial properties adjacent to the proposed improvements. Innovative access to prevent commercial acquisitions
were developed for Hooters and Red Lobster.
Relevant Accomplishments

e Design of six interchanges with one complex interchange at US17/SC22
TCP focused on commuter and worker safety; and maintaining commercial access at US17/SC22
Major electric transmission line relocation on US 17 (Santee Cooper)
Right of way acquisition for nearly 100 tracts including several residential and commercial relocations
Accelerated design schedule

SCDOT US 76/378 Bridge Replacement over Mill Creek, Richland County, SC

Key Personnel Role: Project Manager/Roadway Design Lead/Engineer of Record
Experience with Current Firm: Atkins
Project Assignment/Duration: ~ 2011-2015
Owner Contact Information: =~ SCDOT, Chris Lacy, lacycr@scdot.org, (803) 737-1419
Design/Construction Value: $8 million
Project Description: The project involved replacement of the existing, structurally deficient, and functionally obsolete eastbound
and westbound bridges on US 76/378 (Garners-Ferry Road over Mill Creek). Mr. Davis served as the Project Manager and lead
roadway engineer for this turnkey project. His team conducted an alternatives analysis; actively engaged the community through
a public informational meeting; prepared an environmental document, design plans, specifications, environmental permits, and
estimates, and obtained a FEMA CLOMR/LOMR for this high-volume arterial. The maintenance of traffic plan included
maintaining all lanes of traffic (two in each direction) during all phases of construction, so the design included an onsite
detour utilizing a temporary bridge.
Relevant Accomplishments

e Complex maintenance of traffic plan requiring all lanes of traffic open during peak hours
City of Columbia 24” waterline relocation
Vertical alignment improvements
Obtained FEMA CLOMR/LOMR based on revised hydrology
Environmental permits

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment.

Mpr. Davis will not be required to be on-site full-time but will attend all routine project meetings in person and will be primarily

dedicated to design of the project.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:

Timothy Brian Marsh
Construction Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Blythe Development Co.

d. Years of Experience: With this Firm 5§ Years With Other Firms 18 Years
Flatiron-Blythe, A Joint Venture: Construction Manager — To manage projects including Design Build Projects. This
includes working with owners, designers, utilities, subcontractors to ensure the execution is completed by BDC crews
and subcontractors in a safe and quality manner within the schedule for project delivery.
Project Manager/ Construction Manager — Managed multiple projects including Design Build Projects. This includes
working with owners, designers, utilities, subcontractors to ensure the project was executed in safe, quality, and timely
manner for project delivery. August 2015-Current
Blythe Construction Company: Project Manager - Managed multiple projects including Design Build Projects. Which
included working with owners, designers, utilities, subcontractors to ensure the execution is completed by crews and
subcontractors in a safe and quality manner within the schedule for project delivery. Once Assigned to a Design Build
Project would manage for SOQ to Project Competition. the March 2002- August 2015
J.R. Vannoy & Sons Construction Company: Engineer — Support to Superintendent, tracking quantities, scheduling
crew & subcontractors, developing work plans, and general construction survey. April 1998- March 2002
e. Education: Name & Location of Institution(s)/Degree(s)/Y ear(s)/Specialization(s):

Wilkes Community College/ Associate Degree/ 2 Years/ Construction Management

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
N/A

¢. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Business I-40 Design-Build, Forsyth County, NC

Key Personnel Role: Construction Manager

Experience with Current Firm: Flatiron-Blythe, A Joint Venture

Project/Assignment Duration: Project 2016-2020 / Assigned 2016-2020

Owner Contact Information: NCDOT, Larry Shaver 336-249-6255 lbshaver@ncdot.gov
Design/Construction Value: $110 million

Project Description: Complex phased construction of 1.2 miles of interstate reconstruction. Scope included removal of
concrete pavement, new median barrier wall, nine vehicular bridges, two pedestrian bridges one of which being a tied
arch bridge, 200,000 sf of retaining walls, interchange improvements, storm drainage, asphalt paving, traffic control,
mass excavation fine grading, stone base, and soil stabilization. The project is located in the middle of Downtown
Winston-Salem, NC and required a 24-month shut down of the roadway for construction. The project was reopened in
14 months.

NCDOT I-85 Design-Build, Rowan County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Blythe Construction Company

Project/Assignment Duration: Project 2005-2008 / Assigned 2005-2008

Owner Contact Information: NCDOT, P. Kelly Seitz, PE, 704-630-3320, kseitz@ncdot.gov
Design/Construction Value: $90 million

Project Description: Phased construction of 3.5 miles interstate widening consisting of demolition of existing roadway
and construction of new concrete pavement with two new interchanges. Mass excavation, traffic control, asphalt,
concrete, bridges, demolition bridges, storm drainage, and box culverts.

NCDOT I-85 Design Build, Mecklenburg County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Blythe Construction Company

Project/Assignment Duration: Project 2002-2005 / Assigned 2002-2005

Owner Contact Information: NCDOT, Rick Baucom, PE, 704-983-4400, rbaucom@ncdot.gov
Design/Construction Value: $82 Million

Project Description: Complex phased construction of nine miles of interstate widening. Scope included removal and
replacement of concrete pavement, new median barrier wall, bridges, interchange improvements, storm drainage, asphalt
paving, traffic control, mass excavation fine grading, stone base, and soil stabilization.
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h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Mr. Marsh’s is currently assigned to Joint Venture Project on I-40 in Davie/Forsyth County constructing an 8 Span
Bridge over the Yadkin River along with phased reconstruction of four miles 1-40 widening consisting of demolition of
existing roadway and construction of new asphalt pavement. Mass excavation, traffic control, asphalt, bridge, demolition
bridges, storm drainage, and box culverts. This project is a design-build project located Advance, N.C. This project will
be substitutional complete in November of 2020 and Mr. Marsh will be available exclusively to I-77 Panthers
Interchange project. Mr. Marsh will also be utilized during the pursuit and design phases of this project to maximize
constructability issues.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.
a. Name & Title:
Robert Waddell Atkinson

Regional Practice Leader — Construction Management South Atlantic

b. Role of Key Individual for this Project:
Quality Control Manager

c. Name of Firm with which you are now associated: ——
KCI Technologies, Inc. —
KCI
d. Years of Experience: With this Firm 16 Years With Other Firms 0 Years

KCI Technologies: Regional Practice Leader — Construction Management South Atlantic, 2003-Present: Mr. Atkinson oversees
all construction management operations for KCI’s South Atlantic (North Carolina, South Carolina, and Tennessee) market.
Throughout his 16-year career with KCI, Mr. Atkinson has serves as an inspector, senior inspector, Project Manager, Quality
Control Manager, and Quality Assurance Manager on SCDOT projects. He has a thorough understanding of quality control
(QC) equipment, processes and testing procedures. His QC experience and responsibilities include the management of project
QC staff and supervises all QC tasks to ensure compliance with contract plans and specifications, reviews quality control
submissions and requests corrective action in case of QC problems and follows up on corrective actions.

e. Education:

Horry-Georgetown Technical College / Myrtle Beach, South Carolina / AAS / 1997 / Science of Agronomy

f.  Active Registrations:

ACI Field Grade I Technician

SCDHEC Erosion Prevention & Sediment Control Inspector (CEPSCI)

SCDOT Foundations

SCDOT Work Zone Traffic Control Supervisory Training

OSHA 10-Hour Training

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Key Personnel Role: Quality Control Manager

Experience with Current Firm: KCI Technologies, Inc.

Project Assignment/Duration: Project 2007-2009 / Assigned 2007-2009

Owner Contact Information: SCDOT, Robert Dickinson, DickinsoRC(@scdot.org, (803) 737-6660
Design/Construction Value: $152.5 million

Project Description: This major design-build project consists of connecting 1-520 from US 1 to I-20 in North Augusta. This
four-lane divided interstate facility on new alignment is controlled access and includes 10.5 miles of new interstate,
interstate improvements, and 18 bridges. The construction inspection and material testing duties required that we provide
certified inspectors for all the facets of the construction, and we verified that all materials are in accordance with SCDOT
specifications. The testing included sampling several concrete mixes prior to their use to ensure that the proper mix used could
meet the stringent strength and compression requirements to allow traffic to flow within a six-hour set-time. Nightly samples of
the concrete mix were tested daily prior to reopening the roadway to traffic to ensure that the material met a minimum psi of
2000 pounds. The asphalt inspection and testing duties included that we perform asphalt verification testing at the asphalt plants
and that we provide asphalt roadway inspection for proper installation procedures. Mr. Atkinson served as QC Manager where
he managed a staff of nine inspectors and reviewed documentation of all QC tests for correctness and conformity to SCDOT
specifications. This environmentally sensitive area consisted of several creek and wetland areas. Mr. Atkinson attended all
weekly erosion control meetings to ensure all permit requirements were met and that all Best Management Practices (BMPs)
were implemented. He also attended traffic control and SCDOT construction meetings while assisting the contractors with
determining correct procedures and specifications for the project. Mr. Atkinson also provided coordination between the

contractor and SCDOT for all daily on-site activities.

I-85 Access Improvements BMW/GSP Interchange, Spartanburg County, SC

Key Personnel Role: Quality Control Manager

Experience with Current Firm: KCI Technologies, Inc.

Project Assignment/Duration: Project 2005-2006 / Assigned 2005-2006

Owner Contact Information: SCDOT, Christy Hall, hallca@scdot.org, (803) 737-1259
Design/Construction Value: $32 million

Project Description: KCI was a member of the design-build team which was responsible for the I-85 Access Improvements at
GSP Airport and the BMW Manufacturing Facility in Spartanburg County, South Carolina. This project consisted of interstate
widening and improvements, frontage road relocation, two grade separated intersections with I-85, and six new pre-
stressed concrete beam bridges. This project required the contractor to perform Quality Control (QC) on all earthwork and
asphalt related items. KCI was responsible for performing all QC for the earthwork and structures on the project including field
testing, sampling, and document control for the contractor. The majority of the earthwork required a cut-fill operation which
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was challenging due to the continuously changing strata. KCI was able to facilitate the QC testing and inspection on a rigorous
seven day-a-week schedule with no delays to the project. Mr. Atkinson provided material sampling/testing and quality control
inspections for United on this project.

US 701 Great Pee Dee River Bridge Replacement, Georgetown/Horry County, SC

Key Personnel Role: Quality Assurance Manager

Experience with Current Firm: KCI Technologies, Inc.

Project Assignment/Duration: Project 2015-2020 / Assigned 2015-2020

Owner Contact Information: SCDOT, Travis Patrick, patricktm(@scdot.org, (843) 236-9658
Design/Construction Value: $49.5 million

Project Description: This major design-build project consists of the replacement of three existing bridges, totaling 4,455 feet,
over the Yauhannah Lake, Great Pee Dee River, and Great Pee Dee Overflow. The project also includes approximately 7,400 feet
of roadway, relocation of an existing boat ramp, and new access for the Waccamaw Wildlife Center. KCI is providing construction
engineering and inspection (CEI) services, which include performing construction management, construction engineering,
construction survey verification, assurance and acceptance inspection and testing in the areas of concrete, foundation, earthwork,
drainage and base, traffic control, and asphalt roadway to determine compliance with the contract requirements. KCI is also
providing erosion control and BMP inspections, and tracking wetland fill activities under the USACE Wetland Fill Permit using
SCDOT wetlands assessment criteria. The Pee Dee River Bridge is located within 26.7 acres of the Waccamaw National Wildlife
Refuge. Mr. Atkinson served as a project manager on this project. He oversaw the planning of this project and balanced the budget,

kept track of supplies, collaborated with subcontractors, and ensured all regulations were met and permits acquired.

SCDOT District 4 Bridge Replacements, District 4, SC

Key Personnel Role: Quality Control Manager

Experience with Current Firm: KCI Technologies, Inc.

Project Assignment/Duration: Project 2008-2010 / Assigned 2008-2010

Owner Contact Information: SCDOT, Shane Parris, ParrisSL@scdot.org, (864) 489-5760
Design/Construction Value: $2 million

Project Description: This design-build project consisted of the replacement of seven deficient bridges on secondary and SC
routes. These bridges consisted of various types of construction due to existing conditions and traffic concerns. Due to heavy
traffic volumes, two of the bridges had to be realigned to prevent major delays to the traveling public and the other five were able
to be replaced on the current alignment utilizing detoured routes. Drilled shafts, driven piles, and drilled piles were all used as
methods of foundations. The final surface on the bridges varied due to the types of beams and decks that were used during
construction (hollow cored slabs with asphalt overlay, cast-in-place decks, and continuous flat slab). All bridges were three to
four spans and ranged from 120’ to 430’. KCI served as the lead design firm and was responsible for bridge design, quality control,
and public relations. KCI supplied inspectors to ensure all construction was in accordance with SCDOT’s standard specifications
and contractual obligations. Along with the construction monitoring, the QC team monitored and attended all traffic and
erosion control meetings, ensured all material certifications were on file prior to being incorporated into the project,
maintained daily communication with the appointed SCDOT staff, and provided weekly schedules to the Resident
Engineer and his appointed staff and SCDOT’s Independent Assurance Department to ensure the owner was aware of all
daily operations. The QC staff attended all bridge finals and maintained a checklist and followed through with the contractor to
make sure all corrections and expectations were met. Mr. Atkinson managed the quality control staff and reviewed documentation
of all QC test for correctness and conformity to SCDOT specifications. Mr. Atkinson attended weekly erosion control, traffic
control, and SCDOT construction meetings, as well as assisting the contractors with determining correct procedures and

specifications for the project.

1-40/1-77 Interchange, Iredell County, NC

Key Personnel Role: CEI Manager

Experience with Current Firm: KCI Technologies, Inc.

Project Assignment/Duration: Project 2012-2015 / Assigned 2012-2015

Owner Contact Information: NCDOT, Larry Carpenter, lcarpenter@ncdot.gov, (980) 552-4204
Design/Construction Value: $89 million

Project Description: This project consisted of interstate widening with concrete paving and construction of 10 new bridges, and

23 new sound and retaining walls and involved the construction of a new multi-level interchange at 1-40 and I-77 in Iredell

County. The project also included widening of I-40 to six lanes between NC 115 to Old Mocksville Road, and the reconstruction

of US 21 north of Glenway Drive to the BB&T north of Lakeside Drive, with a diverging diamond interchange at 1-40.

KCI provided CEI services for this project for NCDOT. The site included 11 USACE permitted sites that directly impact

streams and wetlands. The project involved new storm drain installation, removal of existing storm drain, tie-in, and

modifications to the existing storm drain. KCI also performed jack and bore installation from 12" diameter for drainage, as well

as utility and stream relocation. The project utilized approximately 15 inspectors with 10 CEI inspectors, and five NCDOT

inspectors.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, role,
and the anticipated duration of each assignment.

Mpr. Atkinson is currently not assigned to any projects and is 100% available for the 1-77 Panther Interchange project.



mailto:patricktm@scdot.org
mailto:ParrisSL@scdot.org
mailto:lcarpenter@ncdot.gov

APPENDIX B: WORK HISTORY AND QUALITY FORM - SECTION 3.5.1
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WORK HISTORY AND QUALITY FORM — CONTRACTOR ’ U N I T E D

INFRASTRUCTURE GROUP

a. Project Name & Location (City, State) b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated  e. Actual or Estimated f. Dollar Value of Work
overall project design Project Manager who can verify UIG’s Construction & Project Construction Cost | Performed by UIG (in

responsibilities Professional Services (in thousands) thousands)
Completion Date

Name of Owner: SCDOT
Project Manager: Brian Heape, District Construction
Engineer

Phone: (803) 682-2124

Email: heapebw(@scdot.org

Name: Emergency Bridge Package 2018-1
SC File 8848590

Name: Infrastructure Consulting and
Engineering (ICE)

August 2019 $8,745 $8,745
Location: Dillon and Orangeburg Counties,

SC

g. Narrative describing the work performed by the Contractor. If submitting work completed by an affiliated or subsidiary company of the Contractor, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Similarities

Design-Build Delivery

This design-build project involves the accelerated design-build replacement of three bridges in Dillon and Orangeburg counties in just 323 days. The Dillon sites

Accelerated design and construction
Bridge construction over/around interstate
Interstate MOT

Coordination with third parties

Working near/over environmentally

along S-45 (Lester Rd) included replacing two bridges over Little Pee Dee Swamp (44’°-50’-44" Cored Slabs on 20” PSC Piles) and Little Pee Dee River (66’-66’-

66’ Cored Slabs on 20” PSC Piles) with an accelerated schedule while traffic was detoured off-site, and these sites included: roadway approach re-constuction,

ANENENENENEN

demolition/removal of both bridges, protection of environmentally sensitive areas, encapsulation of new embankments with sheet piling for seismc stability, and

sensitive areas

Personnel

v Lindy Hallman (2018-2019): Project
Manager/Design-Build Coordinator

raising the roadway profile for hydraulic performance. The Orangeburg site along S-50 (Four Holes Rd) included construction of a 107°-107” bridge x 37.25” wide

over [-26 with roadway approach re-constuction, timber pile/geotextile/stone ground modification under each roadway approach, MSE abutment walls, steel pile
foundations, reinforced concrete end bents and footings/columns/cap median bent, 45 FIBs, and reinforced concrete deck. The bridge demolition was previously

completed by UIG’s Emergency Response Team within 24 hours after being struck by a truck and nearly coallsping per SCDOT’s request.

h. Self-Assessment. The information provided in this section should be a self-assessment of the Proposer’s performance on the project to identify Proposers with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Proposers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
The project was completed on schedule even though the scope of work increased based on actual site conditions and there were unforeseen impacts. Also, UIG performed additional work on a nearby project per SCDOT’s request. There were no quality issues, no disputes, and no

claims, as well as no lost-time incidents, no traffic incidents, and no environmental issues or violations.

i. Quality Initiatives. Discuss the Team’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

UIG provided an initial accelerated schedule in its technical proposal and then added more resources to recover the schedule due to scope creep and impacts beyond control to ensure the project was completed on time at zero additional cost to the SCDOT. Robust ground

modification designs were constructed for the roadway approaches at all bridge ends to cure poor subsurface conditions and settlement issues.

Jj- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Contractor shall provide a detailed explanation below.

Not Applicable
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WORK HISTORY AND QUALITY FORM - CONTRACTOR ‘ U N I T E D

INFRASTRUCTURE GROUP

a. Project Name & Location (City, State) b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated e. Actual or Estimated f. Dollar Value of Work
overall project design Project Manager who can verify UIG’s Construction & Project Construction Cost | Performed by UIG (in

responsibilities Professional Services (in thousands) thousands)
Completion Date

Name of Owner: SCDOT
Project Manager: Kevin Turner, District Construction
Engineer

Phone: (843) 708-3579

Email: turnermk@scdot.org

Name: Johnson, Mirmiran & Thompson
(JMT)

Name: Volvo/I-26 Interchange
SC Project ID P028843

August 2019 $45,000 $4,700

Location: Berkeley County, SC

subsidiary and their role on the Project.

g. Narrative describing the work performed by the Contractor. If submitting work completed by an affiliated or subsidiary company of the Contractor, identify the full legal name of the affiliate or
T&.‘l gl ¥ i o Similarities

Lk : Design-Build
Interstate bridge construction
Interstate widening in suburban setting
Multiphase MOT
Accelerated Construction
Budget Constraints

The Volvo Interchange is a new interchange along 1-26 in Berkeley County to provide access from 1-26 to the new Volvo Boulevard which will lead to the Camp
Hall Commerce Park as well as the Volvo Manufacturing Facility. The project included three new bridges on horizontally curved alignments using flared 72”

Mod BT prestressed concrete girders supported by multi-column bents on steel pile supported footings, as well as integral end bents with MSE wall supported

v
v
v
v
v
v

embankments. A USACE permit modification was coordinated with the County’s consultants and SC Dept. of Commerce then followed with an Environmental
Compliance Plan which UIG strictly complied with. The design-build delivery team included Lead Contractor Conti Enterprises for management, drainge, grading, etc., Banks Construction Copan for paving, an
UIG for all bridges. United communicated extensively with the lead contractor and paving contractor to coordinate all sequencing/scheduling, especially as it related to MOT and safety on the interstate work. UIG
constructed the three new bridges for Ramp 1 over [-26, Ramp 4 over 1-26, and Ramp 1 over Rarmp 4. Significant coordination and traffic control was required for the erection of all girders at night to minimize

disruption to traffic in the I-26 corridor.

SCCOT
N

DESIGN-BUILD
NATIONAL AWARD

e 1-26 Volvo Iﬁféfchange REA
MERIT Berkeley County, SC -«

h. Self-Assessment. The information provided in this section should be a self-assessment of the Proposer’s performance on the project to identify Proposers with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Proposers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
UIG was engaged to help recover some lost time of the overall project schedule. Accordingly, they mobilized extra cranes and crews, worked 24/7 at times, and beat all project milestones, and actually got ahead of the prime contractor who could not make the second and third

bridges sites available by the time United was prepared to mobilize.

i. Quality Initiatives. Discuss the Team’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

UIG was engaged to help recover some lost time of the overall project schedule. To accomplish this, United pre-ordered all materials as much as possible, mobilized extra cranes, and work 7 days a week at times.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Contractor shall provide a detailed explanation below.

Not Applicable
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WORK HISTORY AND QUALITY FORM - CONTRACTOR

c. Contact information of the Client d. Actual or Estimated Construction & f. Dollar Value of Work Performed

a. Project Name & Location (City, | b. Name of lead responsible for the e. Actual or Estimated Project

State) overall project design & their Project Manager who can Professional Services Completion Date Construction Cost (in thousands) by BDC (in thousands)
verify BDC’s responsibilities
Name: Name: Louis Berger Group, Inc. Name of Owner: NCDOT

I-77 HOT Lanes Project Manager: Nat Hunter, PE
Phone: (980) 262-6202 December 2021 $647,000

$110,000

Location:

Mecklenburg & Iredell Counties, NC Email: ehunter@ncdot.gov

g. Narrative describing the work performed by the Contractor. If submitting work completed by an affiliated or subsidiary company of the Contractor, identify the full legal name of the affiliate or subsidiary and their role on the Project.
This Public-Private Partnership (PPP) Project involved the conversion and expansion of current HOV lanes to provide HOT lanes along I-77 for a length of 26 miles from [-277 in S e
Design-Build
Interstate bridge construction/demolition
Interstate widening in urban setting

downtown Charlotte to NC 150 in Mooresville. Two HOT lanes in each direction are provided through the southern and central sections of the project while a single HOT lane in each

direction is provided in the northern section. A direct connection flyover is provided for the HOT lanes from I-77 to and from 1-277 at the southern end of the project. The remaining

Multiphase MOT while maintaining traffic

access points are provided through slip ramps in and out of the I-77 general purpose lanes. Nine new bridges were required along with the widening of 17 existing bridges to accommodate Limited site and median access

LR

the construction of the HOT lanes in the median of I-77. Blythe Development Company, from Charlotte, NC. was the primary subcontractor to the Lead Contractor (Ferrovail Agroman, Working adjacent to environmentally

sensitive areas

S.A. & W.C. English Inc Joint Venture) on this project. The scope of work performed by Blythe Development Company consisted of widening operations from 1-277 through the
Harris Blvd Intersection; Blythe Development Company’s scope of work included all erosion control, storm drainage and earthwork operations through this section; staged removal and construction of two new multi-span bridges across [-77; these two bridges were multi-span precast
concrete girder-concrete deck bridges; new construction of the [-277 fly-over bridge to I-77 Southbound; widening of the I-77 Southbound bridge over I-77 Northbound and removal of an existing pedestrian bridge over I-77; placement of all stone base for the entire twenty-six (26) mile
project, totaling 850,000 TN of Aggregate Base Course; and production and placement of over 800,000 TN of asphalt pavement on the project. Several of the major challenges faced during construction of this project included scheduling work in conjunction with the overall volume of
traffic inside this I-77 corridor; limited access points and tight working areas increased the need for detailed haul operations to ensure the overall safety to the traveling public and other subcontractors; maintaining open communication with the General Contractor was a weekly challenge
in ensuring the production and schedule was met; and working with the General Contractor to coordinate bridge construction schedules to minimize the impact to the traveling public yet still ensure enough time to bring the project to completion on time.

As a subcontractor to Sugar Creek Construction, United was asked to help accelerate completion of the project by completing with the following structures as quickly as possible with an extensive workforce that was mobilized quickly: Bridge 114 connection to existing Lakeview and
[-77 T-connector to 77NB / 77SB HOV, Bridges 113E and 113W on new alignment carrying I-77 over I-85, Bridge 112 carrying I-77 over 1-85, Bridges 111E and 111W carrying I-77 over I-85, Bridge 110 carrying I-77 over ramp with post-tensioned cap, Bridge 106 with 13 spans from
1-277 to SB-77, Demolition of 5 Bridges, Joint Rehabilitations, and Bearing Rehabilitations.

h. Self-Assessment. The information provided in this section should be a self-assessment of the Proposer’s performance on the project to identify Proposers with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Proposers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
The 1-77 Public-Private Mobility Project in Mecklenburg and Iredell Counties has given great insight and experience to Blythe Development Company concerning the Design Build Delivery method. Throughout the project, many revisions to RFC plans created logistical challenges to

both the schedule and efficiency of the construction process. These challenges were ultimately overcome thru experience and cooperation of BDC with the stakeholders involved. The efforts of BDC greatly improved the ability of the General Contractor to meet the goals set forth for
this project. The overall project had a short duration for the amount of design and construction included in Blythe Development Company’s Scope of Work but through management’s effort and the buy-in by our crews Blythe Development was able to meet the needs and requirements
of the overall schedule. Working in tight working areas in conjunction with high-volume traffic was a challenge from the beginning but being able to design ideal access points to allow for the most effective haul routes helped the overall schedule of the project. The high traffic volume

and scopes of work have prepared Blythe Development Co for similar projects.

i. Quality Initiatives. Discuss the Team’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Blythe Development cooperated and coordinated with the Lead Contractor to follow the Team’s process of Quality Management specific to the project. The Team managed the phasing and traffic coordination to minimize impacts to both the schedule and traveling public. BDC’s efforts

with the Lead Contracting Team resulted in an overall reduction in phasing and traffic shifts required.

\ j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Contractor shall provide a detailed explanation below.
Not Applicable
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WORK HISTORY AND QUALITY FORM - DESIGNER

~
@

a. Project Name & b. Name of lead responsible for ¢. Contact information of the Client & their d. Actual or Estimated Construction e. Actual or Estimated Project | f. Dollar Value of Work
Location (City, State) the overall project construction Project Manager who can verify KCI’s & Professional Services Completion  Construction Cost (in Performed by KCI (in
responsibilities Date thousands) thousands)
Name: I-26 Port Access Name: Fluor-Lane Joint Venture Name of Owner: SCDOT
Road Improvements Project Manager: Jae Mattox
Design-Build Phone: (803) 737-1805
Location: Charleston Email: mattoxjh@scdot.org
County, SC

g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether KCI was the lead designer or a sub-consultant.

Professional Services: 08/2018
Construction: 12/2019

$221,000 $3,623

The Port Access Road is a new roadway, interchange and structure project that provides direct access between the Hugh Leatherman Container ol Similarities

. . . . ) v Aggressive DB schedule to complete project
Terminal, currently under construction, located on the former Navy Base and Interstate 26 (I-26), while maintaining adequate service for local, v Interstate facility w/local road improvements
v" No impacts to facilities under interstate
commuter, and commercial traffic. The project consists of the construction of a new fully-directional interchange on I-26, a Bainbridge Connector v Major route & traffic congestion
. . . . ) v" Roadway & traffic improvements
Road, the extension of Stromboli Avenue and associated roadway improvements to surface streets to serve the proposed Naval Base Terminal v Environmentally sensitive area
. . . . . . . v' Permitting streams/creeks
(NBT) in Charleston County, South Carolina. The project’s scope includes local roadway enhancements to safely integrate container terminal v Complex geotechnical challenges
. . . . L . o . . v' Traffic control devices
traffic with existing traffic; support local and regional planning policies and strategies; and minimize adverse impacts on nearby communities, the ~ BESSSSe=s v' Transportation management plan
. . . . L . = . v Utility coordination
traveling public and the environment. KCI was a major subconsultant and provided structure design for the mainline bridges and ramps A through S v Major stakeholder coordination
v" Public involvement/communications
D, which tie into one structure, and ramps E and F that feed to and from the Bainbridge Connector. All design work provided by KCI was 5 : { Personnel
performed in their Rock Hill, SC office. The two main bridges are each over 4,000 feet long. At the former Macalloy site, which was an old o : B v" Jared Medlin, PE: Senior Bridge Engineer
(2017)

chromium plant, KCI’s engineers took the hazardous materials into consideration by using pile footings instead of drilled shafts, in order to avoid removal and disposal of any hazardous materials. KCI performed seismic design

oversight for the entire project and seismic design for the mainline structures. The project was exposed to a high seismic hazard, and it constructed eight miles of large bridge structures and associated roadway embankments through highly variable subsurface conditions that include
significant uncontrolled fill deposits, liquefying sand strata, and highly compressible clay strata through the historic industrial “neck” area of the Charleston peninsula. The project construction is near live I-26 traffic, over active CSX and Norfolk Southern Rail lines, and involves
work in environmental cleanup areas of former industrial sites. Modular construction will be used for precast components of the project, such as bridge beams, retaining walls, sound walls and draining structures. These items will be fabricated offsite to maintain quality and safety.
KCI was also responsible for development of demolition plans for two bridges (Exit 217 Line B and C and Exit 218 Line F and G) over I-26 and local roads and Norfolk Southern and CSX railroads and performing a load rate of the existing structures for the overweight construction

vehicles. The Port Access Road project will provide new interchanges with improved mobility serving the fastest growing container port in the US, enhance economic development and improve local roadway network access to [-26. Construction completion is expected in late 2019.

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify teams with firms or personnel that have successfully completed projects on time and

on or under budget, and to identify firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
KCI worked with the design-build team and SCDOT to develop a schedule to deliver the mainline RFC plans to meet the Contractors schedule for the design phase of the project. The agreed upon schedule called for segmenting and packaging the mainline plans into various

combinations of substructure and superstructure plans to expedite delivery of materials and to allow construction activities to ensue while other areas were being developed. This process provided for inefficiencies in the design, production and review process as compared to taking all
the necessary time to submit one composite design of the entire structure. Even with these inefficiencies, all work performed by KCI was delivered without a contract modification or change order to KCI’s design fee. The project is currently under construction without any current or

known claims resulting from KCI’s portion of the work.

i. Quality Initiatives. Discuss KCI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

KCI’s bridge engineers were instrumental in developing efficient and cost saving ideas during the pursuit phase that directly helped the JV team cut millions off the bid without sacrificing quality or schedule. These cost saving ideas helped the team save the SCDOT over $14 million

from the next low bidder.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below.

All answers to the questions in Section 3.5.2 are “No” for this project.
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WORK HISTORY AND QUALITY FORM - DESIGNER

~
@

a. Project Name & b. Name of lead responsible for ¢. Contact information of the Client & their d. Actual or Estimated Construction e. Actual or Estimated Project | f. Dollar Value of Work

Location (City, State) the overall project construction Project Manager who can verify KCI’s & Professional Services Completion  Construction Cost (in Performed by KCI (in
responsibilities Date thousands) thousands)

Name: R-2247CD & EC — Name of Owner: NCDOT

Winston-Salem Design- Project Manager: Michael Shumsky, PE

Build Interchanges Phone: (919) 707-6627

Location: Forsyth County, Email: mshumsky@ncdot.gov

NC

g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether KCI was the lead designer or a sub-consultant.

SR 1891 (Peace Haven Road) over US 421, NCDOT Project R-2247CD, is an interchange improvement design-build project in Winston Salem, NC. The project realigned three ramps of a diamond interchange and added one

Name: Blythe Construction, Inc.

Professional Services: 08/2018

Anticipated Construction: 12/2019 $43,900

$4,075

Similarities

loop to improve the operations of the interchange. A third lane in each direction was added on US 421 thru the interchange. The 2036 AADT of SR 1891 is 21,875 vpd. Also, access to SR 1891 from Kester Mill Road was v' Aggressive DB schedule to complete project
v Interchange Improvements
eliminated as it was in close proximity to the ramp termini. The SR 1891 bridge was reconstructed in a single phase to the west to avoid impacts to the existing traffic pattern. The new bridge is a 244°x89.58" horizontally curved v No impacts to facilities under.mterstate
v" Major route & traffic congestion
two-span prestressed concrete girder bridge with spill thru end slopes. The new bridge accommodates two thru lanes in each direction, a turn lane at each end, and sidewalks on both sides. Additionally, a bridge replacement on v' Suburban/Urban Location
v' Roadway & traffic improvements
Kester Mill Road over Silas Creek was also required. The new structure is a 70°x30 hollow cored slab bridge. The project also included design and construction of a soil nail retaining wall and four sound walls. v Traffic control devices
v' Transportation management plan
NC 65 (Bethania-Rural Hall Road) over US 52 (Future I-74), NCDOT Project R-2247EC, is an interchange improvement design-build project was let in the same contract as R-2247CD. This project let as preparation for the v Major Utility coordination
v" Major stakeholder coordination
future terminus of the Winston Salem Northern Beltway (WSNB) which will also serve as 1-74. The project modified the interchange from a diamond interchange to a partial cloverleaf with ramps and loops in the western v___Public involvement/communications
Personnel
quadrants. The design also accommodates a future collector distributor system from the future WSNB interchange located immediately to the east. Our design also included the preliminary design of several ramps for the future v Jared Medlin, PE (2016-2018): Structures

. . . . . . . . S . . . . Lead Engineer/EOR
interchange to be incorporated into a future design-build project. The 2035 AADT of NC 65 is 18,900. The NC 65 bridge was stage constructed to the west to minimize impacts to interchange operation during construction. The cad Bngmect

new bridge is a 385.5°x103.08’ two span structural steel girder bridge with spill thru end slopes. The new bridge accommodates two thru lanes in each direction, dual left turn lanes, and sidewalks on both sides. The new structure also includes a precast fascia panel system that
simulates a concrete arch on each side. The project also included the design and construction of 2 sound walls. This project also included the permitting of the entire WSNB corridor which required extensive coordination with the consultants performing the design-build preparation
for NCDOT.

The overall design management, roadway design, utility coordination, wet utilities design, and surveys were performed in KCI’s Raleigh, NC, office under the supervision of Charlie Flowe. The structures design was performed in KCI’s Charlotte, NC office under the supervision of

Jared Medlin. All other services were performed by subconsultants.

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify teams with firms or personnel that have successfully completed projects on time and

on or under budget, and to identify firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
KCI worked with the design-build team and NCDOT to develop a schedule to deliver the RFC plans to meet the Contractors schedule for the design phase of the project. The agreed upon schedule called for parallel design for each interchange. KCI was able to assign independent

design squads to each interchange to meet the demanding schedule. Critical Path tasks were identified early and delivered on-time. All work performed by KCI was delivered without a contract modification or change order to KCI’s design fee. The project is currently under

construction without any current or known claims resulting from KCI’s portion of the work.

i. Quality Initiatives. Discuss KCI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

KCI’s bridge engineers were instrumental in developing efficient and cost saving ideas during the pursuit phase that directly helped the D-B team cut millions off the bid without sacrificing quality or schedule. These cost saving ideas helped the team save the NCDOT over 10% from

the next low bidder.

Jj- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below.

All answers to the questions in Section 3.5.2 are “No” for this project.
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a. Project Name &
Location (City, State)

Name: Monroe Bypass
Connector Design-Build
Location: Mecklenburg &

b. Name of lead responsible for
the overall project design or
construction

Name: Monroe Bypass Constructors,
LLC

WORK HISTORY AND QUALITY FORM - DESIGNER

¢. Contact information of the Client & their
Project Manager who can verify KCI’s
responsibilities
Name of Owner: NCDOT (NCTA)
Division Engineer: Rick Baucom, PE
Phone: 704-289-7905 (M)

d. Actual or Estimated Construction e. Actual or Estimated Project
& Professional Services Completion  Construction Cost (in
Date thousands)

Professional Services: 5/2018

Construction: 11/2018 $472,000

f. Dollar Value of Work
Performed by KCI (in
thousands)

$1,939

i

~
@

Email: rwbaucom@ncdot.gov

Union Counties, NC
g. Narrative describing the work performed by KCI. Include the office location(s) where the design work was performed and whether KCI was the lead designer or a sub-consultant.

The existing US 74 serves as an important commercial corridor for Union and Mecklenburg County residents and businesses, with many retail, commercial, and employment centers having direct access to and from US 74. This Similarities
v" Major Interchange Construction
project was the NCTA’s second operational toll facility; a 20-mile all electronic toll facility with nine interchanges extending from [-485 in Charlotte to existing US 74 west of Marshville consisting of 37 bridges. KCI designed v Suburban Working Environment
17 of those bridges at 11 sites; six of those sites have dual structures. For the one-mile section of mainline along the project existing US 74 on the west end, the project consisted of an elevated six-lane divided, controlled access v’ Significant Traffic Control Requirements
v Extensive Third-Party Coordination
toll road with two-lane frontage roads located at or near existing grade along each side of the mainline. The remaining portion consisted of a four-lane divided, controlled access toll road with a 46-foot median on new location. v ROW Coordination/Acquisition
] . ' o ) . ) . . ] o . v' Extensive Utility Coordination/Relocation
The western and eastern ends were designed to meet 60-mph design speeds while the remaining section met a 70-mph design speed for a rolling urban freeway. The project was designed to provide a partial interchange at its v Environmental Permitting/Challenges
western end with existing US 74 and 6 full movement interchanges. KCI designed the structures at Indian Trail-Fairview Road, US 601, and NC 200 interchanges. The team’s proposed approach included the design of several v Extended 3-Year Warranty
Personnel
interchanges and ramps to reduce construction, ROW costs, and relocations and safety improvement. The Monroe Bypass has improved mobility and capacity within the project study area by providing a facility for the US 74 v Lindy Hallman (2012-2015): Design-Build
Coordinator

corridor that allows for high-speed regional travel consistent with the designations of the North Carolina Strategic Highway Corridor program and the North Carolina Intrastate System, while maintaining access to properties along v Jared Medlin, PE (2010-2018): KCI

Structures Manager
existing US 74. KCI was a major subconsultant on the project serving the Joint Venture with United as the managing partner. KCI designed 17 bridges with 12 bridges carrying mainline traffic and five bridges crossing over the

mainline. KCI also was involved in the development of project-wide aesthetic bridge details in coordination with the lead designer and the contractor. With the large number of bridges and a compressed design schedule, the work was primarily performed from KCI’s Charlotte, NC
office with support from the Raleigh, NC and Rock Hill, SC offices. The bridge design work was managed by Jared Medlin, who served as Engineer of Record on the bridges for three interchanges which were classified as major or intermediate aesthetic bridges. Aesthetic treatments
included brick pattern MSE walls, formlined and painted interior bent columns, and precast pilasters at the corners of the bridges. KCI also performed contractor support services for the contractor included formwork/falsework design, temporary shoring design, and girder erection

plans over US 74 and Norfolk Southern Railroad. Additionally, KCI performed construction inspection duties as a subconsultant on the embankment and asphalt paving construction.

h. Self-Assessment. The information provided in this section should be a self-assessment of KCI’s performance on the project to identify teams with firms or personnel that have successfully completed projects on time and

on or under budget, and to identify firms that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
KCI completed design work for each bridge either on or ahead of the baseline design schedule. Throughout the course of design, certain bridges were moved up in the schedule to accommodate the JV’s construction schedule. The original substantial completion date was November

27,2018 and actual substantial completion date was November 27, 2018 with no claims, even though the ROW was provided to the team one year late. The project was Substantially Complete and opened for toll traffic on the November 27, 2018, despite the ROW being provided one

year late, and the team earned 100% of the early completion bonus.

i. Quality Initiatives. Discuss KCI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

To ensure quality deliverables for this project KCI employed their ISO 9001 certified Quality Management System (QMS). The five-step checking process requires a checking by a Professional Engineer and a review by another PE to ensure high quality deliverables. All plans went
through the interdisciplinary review process where the plans were reviewed by the roadway, structures, hydraulic, traffic control, utility coordination, and geotechnical disciplines prior to submittal to NCTA. As a result, all of KCI’s 17 bridges were constructed without major design

errors and no claims were made against KCI.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCI shall provide a detailed explanation below.

All answers to the questions in Section 3.5.2 are “No” for this project.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR ’ U N I T E D

INFRASTRUCTURE GROUP

a. Project Name & Location (City, State) b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated e. Actual or Estimated Project f. Dollar Value of Work
overall project design Project Manager who can verify UIG’s Construction & Construction Cost (in Performed by UIG (in thousands)
responsibilities Professional Services thousands)
Completion Date

Name: Federal Aid Bridge Replacement
Project Package E

Name of Owner: SCDOT
Project Manager: Shane Parris
Phone: (864) 489-5760
Email: parrissl@scdot.org

Name: Infrastructure Consulting and
Engineering (ICE)

Construction: 2019
Design: 2015

$53,080 $53,080

Location: Cherokee, Chester, Fairfield,
Lancaster, and York Counties, SC

g. Narrative describing the work performed by UIG. If submitting work completed by an affiliated or subsidiary company of UIG, identify the full legal name of the affiliate or subsidiary and their role on the Project.
UIG managed and performed all aspects of this design-build bridge replacement project consisting of 12 sites with 13 bridges in 5 counties totaling 4048 LF of bridge, 184704 SF of deck, 39 spans, 4 miles of roadway, and the bridge demolitions, as well as steel pile, concrete pile,
and drilled shaft foundations, reinforced concrete substructures, and flat slab, cored slab, and concrete and steel beam superstructures. UIG managed and self-performed all work described below except as noted herein:

- 405°-2” Type III and 65” Modified BT Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying S-12-77 (Hightower Road) over Fishing Creek,

- 331’ 54” Bulb Tee Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying S-12-141 (Brooklyn Road) over Rocky Creek,

- 325’ 54” Bulb Tee Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying SC 200 (Great Falls Hwy) over Wateree Creek,

- 1,424°-6” 54” MBT and Florida 78” BT Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying SC 9 (Chester and Lancaster Hwy) over Catawba River,

- 180’ Type III Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying SC 200 (Monroe Hwy) over Cane Creek,

- 330’ 54” Bulb Tee Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying S-46-22 (Pleasant Rd) over Steele Creek,

- 220’ and 140’ Cored Slab Bridges on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying S-46-64 (Lincoln Rd) and S-46-732 (Boyd Rd) over Allison Creek and Calabash Branch,

- 90’ Type IlI Girder Bridge on Steel Pile end bent Foundations carrying S-46-347 (Gordon Rd) over Stoney Fork Creek,

- 156’ Steel Girder Bridge on Steel Pile end bent Foundations carrying I-85 Overpass over NSRR,

- 400’ Type I1I Girder Bridge on Steel Pile end bent and Drilled Shaft interior bent Foundations carrying S-46-103 (Oak Park Rd) over Fishing Creek, and

- 44’-6” Flat Slab Bridge on Steel Pile end bent Foundations carrying S-11-41 (Beech St) over Peoples Creek.
Sites S-46-22, S-46-347, S-46-732, and S-46-103 were subcontracted to another bridge subcontractor. All roadway work on all sites was subcontracted to other road contractors. All other work as self-performed other than specialty work. All work was completed safely with no
significant quality issues, on budget, and on time with exception of the sites noted below.

h. Self-Assessment. The information provided in this section should be a self-assessment of UIG’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully completed

projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective communication and
collaboration, and early identification and abatement of issues. When these measures were not implemented, project delivery was adversely impacted. Likewise, UIG learned that utilizing subcontractors that do not share our same culture/commitment and/or with whom there is
no established long-term working relationship led to some poor results from a schedule and cooperation perspective. Nonetheless, despite UIG’s shortcomings and lessons learned on this project and several other adversities, all sites were successfully completed in a quality
manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT.

i. Quality Initiatives. Discuss UIG’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Claims avoidance became very important on this project and via the initiatives to address these matters openly and honestly with SCDOT, all issued were resolved. On the most successful of the sites, collaboration with all team members proved extremely valuable, along with

very detailed budgets and schedules that were routinely disseminated. To ensure the work is done right the first time, UIG’s QC firm (ICE) remained integrally involved at all times during construction, and any quality issues discovered during construction were
documented/vetted with SCDOT quickly.

‘ j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, UIG shall provide a detailed explanation below.

UIG was assessed the following LDs: S-12-141 (7 days, $17,500) for delays encountered in the relocation of an existing sewer line, SC 200 (83 days, $124,500) for improper ready mix concrete supplied to site which required removal/replacement plus there were excessive rain
days and a flood, S-46-22 (108 days, $162,000), S-46-64 (10 days, $25,000) and S-46-347 (70 days, $245,000) for delays related to a major turnkey subcontractor failing to meet contractual deadlines, S-46-732 (86 days, $129,000), 1-85 (475 days, $1,662,500) for time to resolve a
beam deflection issue between the owner and EOR and time associated with extensive remediation of poor subsurface soils in the existing interstate embankments and excessive weather delays, S-46-103 (99 days, $148,500) for delays related to grading and paving subcontractors
failing to complete work per contractual deadlines, and for the overall project (83 days, $149,400) resulting from the delays mentioned above.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR ’ U N I T E D

INFRASTRUCTURE GROUP

a. Project Name & Location (City, State) b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated e. Actual or Estimated Project | f. Dollar Value of Work
overall project design Project Manager who can verify UIG’s Construction & Construction Cost (in Performed by UIG (in thousands)
responsibilities Professional Services thousands)
Completion Date

Name of Owner: SCDOT
Project Manager: Tyke Redfearn, PE
Phone: (803) 737-1430

Email: redfearnwt(@scdot.org

Name: Emergency Bridge Package 4 Name: Infrastructure Consulting &

Engineering (ICE)

Construction: 2017
Design: 2016

$11,700 $11,700

Location: Kershaw, Richland and
Williamsburg Counties, SC

g. Narrative describing the work performed by UIG. If submitting work completed by an affiliated or subsidiary company of UIG, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This project includes the removal and replacement of 4 bridges and approach roadways on secondary roads over waterways in that were damaged by significant flooding. UIG managed and self-performed all the work except

v Lindy Hallman (2015-2017): Project

as noted herein. The work included 654 LF of bridge, 25909 SF of deck, 11 spans, bridge demolitions, and 1 mile of roadway with grading/drainage work necessary to tie new approaches to existing roadways. The work at Manager

each site included the following:

S-28-36 (Pine Grove Road) over Twenty-Five Mile Creek in Kershaw County — 260’-4” Type III Girder Bridge on end bents w/steel piles and interior bents w/drilled shafts plus extended roadway approaches damaged in the flood,

- S-40-69 (Congress Road) over Jumping Run Creek in Richland County — 114” Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches,
- S-40-827 (Rockbridge Road) over Spring Lake in Richland County — 120” Flat Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus the roadway approaches, and
- S-45-51 (Battery Park Road) over Black Mingo Creek in Williamsburg County — 164’ Cored Slab Bridge on end bents w/steel piles and interior bents w/concrete piles plus extended roadway approaches damaged in the flood.
The S-28-36 and S-45-51 sites were subcontracted to other bridge contractors. The roadway approaches on all sites were subcontracted to other road contractors. S-40-69 (self-performed by UIG) was completed 24 days early to achieve the $60k incentive. All work was completed

safely with no significant quality issues, within budget, and with minor LDs on some sites per below.

h. Self-Assessment. The information provided in this section should be a self-assessment of UIG’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Not Applicable

i. Quality Initiatives. Discuss UIG’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Not Applicable

‘ j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, UIG shall provide a detailed explanation below.

UIG was assessed liquidated damages on the below project sites as follows:
- S-28-36 (101 Days) - Due to lack of performance by a bridge subcontractor we utilized/trusted for this site.

- S-40-827 (6 Days) - Due to difficulty in removing the damaged existing bridge which was buried by the flood sediment and also unforeseen foundation installation conditions encountered in the new bridge construction.

- S-45-51 (10 Days) - Due to lack of performance by a bridge subcontractor we utilized/trusted for this site.
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UNITED

INFRASTRUCTURE GROUP

_

a. Project Name & Location (City, State) b. Name of lead responsible for the ¢. Contact information of the Client & their d. Actual or Estimated e. Actual or Estimated Project f. Dollar Value of Work
overall project design Project Manager who can verify UIG’s Construction & Construction Cost (in Performed by UIG (in thousands)
responsibilities Professional Services thousands)
Completion Date

WORK HISTORY AND QUALITY FORM - CONTRACTOR

Name: SCDOT Name of Owner: SCDOT
Project Manager: James E. Poston, RCE
Phone: 843-307-4072

Email: postonje@scdot.org

Name: SC Hwy 378 over Lynches River

Location: Scranton, SC 11/2017 $40,311 $13,063

\ g. Narrative describing the work performed by UIG. If submitting work completed by an affiliated or subsidiary company of UIG, identify the full legal name of the affiliate or subsidiary and their role on the Project.
UIG self-performed the removal and replacement of 3 bridges over waterways as part of this 8.9-mile long project, which included 1,470 LF and 118,320 SF of bridge, culvert and bridge demolitions, and approach slabs. The work at each site included:

- US 378 over High Hill Creek — 90’ bridge with 30 flat slab spans on reinforced concrete end bents and interior bents w/20” concrete piles,
- US 378 over Lynches River Swamp — 180’ bridge with 60” Type II concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/66” drilled shafts,
- US 378 over Lynches River — 1200’ bridge with 120° BT 72 concrete beam spans on reinforced concrete end bents w/14” steel piles and interior bents w/78” drilled shafts,

All work was completed safely with no significant quality issues, within budget, and on time.

h. Self-Assessment. The information provided in this section should be a self-assessment of UIG’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Not Applicable

\ i. Quality Initiatives. Discuss UIG’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Not Applicable
' j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, UIG shall provide a detailed explanation below.

OSHA Inspection No 1264639.015 on 9/7/2017, 5 initial violations resulting in 1 serious citation due to employee not using fall protection equipment, even though company provided equipment.
Monetary Penalty reduced from $35,250 to $7,000 via Informal Settlement Agreement, Optional Repot No.0581-15 w/ SCOSHA (Karl Maddox).
Closing Conference on 3/2/2018 via Telephone, Cased closed on 6/12/2018.
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UNITED-BLYTHE
Panthers JV

Letter of Financial Capacity

The undersigned, being duly sworn, deposes and says that he is James E. Triplett, President of United
Infrastructure Group, Inc. and an Authorized Representative for United-Blythe Panthers JV. He further
stated that United Infrastructure Group, Inc. is the managing partner of the United-Blythe Panthers JV
and has the financial capacity and resources necessary to complete the Interstate 77 Panther
Interchange Design-Build Project (ID P038652) in York County as proposed in the Request for
Qualifications issued by the South Carolina Department of Transportation.

Signed this 20" day of August 2020 /4(/'144 S L

,z'/a"mes E. Triplett yd

Subscribed and sworn to before me this 20" day of August 2020
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NOATARY’ISUBLiC FOR SOUTH CAROLINA
My Commission Expires: __March 27, 2029
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USI Insurance Services
6100 Fairview Drive
Suite 1400

Charlotte, NC 28210
WWW.usi.com

Tel: 704.543.0258

July 31, 2020

Ms. Carmen Wright

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: United-Blythe Panthers JV
Request for Qualifications
Interstate 77 Panther Interchange Design-Build Project ID P038652
York County, SC

Dear Ms. Wright:

We have been advised that United-Blythe Panthers JV, a joint venture consisting of United Infrastructure Group, Inc and Blythe
Development Company are submitting a response to the Request for Qualifications for the above-mentioned project. Arch
Insurance Company and Liberty Mutual Insurance Company have the pleasure of extending surety credit to this Joint Venture
as co-sureties. We are pleased to recommend the members of United-Blythe Panthers JV as well-financed construction
companies capable of completing the Project to your utmost satisfaction.

Arch Insurance Company and Liberty Mutual Insurance Company are currently providing United-Blythe Panthers JV with
bonding support of $100 million dollars on single contracts and $500 million dollars aggregate. Thus, United-Blythe Panthers JV
has the capacity to be bonded for the project as proposed in the RFQ and will be capable of obtaining a bid bond, 100%
performance bond and 100% payment bond in the estimated amount of the contract. All issuance of bonds is subject to the
review and approval of all contract terms, conditions and bond forms.

Arch Insurance Company is authorized to transact business in all fifty (50) states with a Treasury Listing of $95,546,000 and is
rated A+ by A.M. Best Company.

Liberty Mutual Insurance Company is authorized to transact business in all fifty (50) states with a Treasury Listing of
$1,310,710,000 and is rated A by A.M. Best Company

Arch Insurance Company and Liberty Mutual Insurance Company are listed on the current U.S. Department of Treasury Financial
Mangement Service list of approved bonding companies.

Should you have any questions, or need additional information, please feel free to contact me.
Yours truly,

Arch Insurance Company
Liberty Mutual Insurance Company

By M (" O
Jennifer C. I-Toehn, Attorney-in-Fact

ovance o
/7 ™
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Seal No. 4763

Property & Casualty - Employee Benefits + Personal Risk + Retirement Consulting
The USI ONE Advantage®



AIC 0000306848

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the
manner and to the extent herein stated. Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential
Value Guarantees.

POWER OF ATTORNEY

Know All Persons By These Presents:

That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal
administrative office in Jersey City, New Jersey (hereinafter referred to as the "Company") does hereby appoint:

Angela D. Ramsey, Donna K. Ashley, Gregory T. Wilkerson, J. David Pollack, Jr., Jacqueline Hampton, Jennifer C. Hoehn, John D.
Leak Il and William J. Quinn of Charlotte, NC (EACH)

its true and lawful Attorney(s)in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as
surety, and as its act and deed:

Any and all bonds, undertakings, recognizances and other surety obligations, in the penal sum not exceeding
Ninety Million Dollars (90,000,000.00).

This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar
limit of authority as set forth herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as
binding upon the said Company as fully and amply to all intents and purposes, as if the same had been duly executed and
acknowledged by its regularly elected officers at its principal administrative office in Jersey City, New Jersey.

This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company
on September 15, 2011, true and accurate copies of which are hereinafter set forth and are hereby certified to by the undersigned
Secretary as being in full force and effect:

"VOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety
Business Division, or their appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and
authority to appoint agents and attorneys-in-fact, and to authorize them subject to the limitations set forth in their respective powers of
attorney, to execute on behalf of the Company, and attach the seal of the Company thereto, bonds, undertakings, recognizances and
other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for acceptance of
process.”

This Power of Attorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the
unanimous consent of the Board of Directors of the Company on September 15, 2011:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President,
of the Surety Business Division, or their appointees designated in writing and filed with the Secretary, and the signature of the
Secretary, the seal of the Company, and certifications by the Secretary, may be affixed by facsimile on any power of attorney or bond
executed pursuant to the resolution adopted by the Board of Directors on September 15, 2011, and any such power so executed,
sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the
Company.
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In Testimony Whereof, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized
officers, this 17th day of March, 2020

Attested and Certified Arch Insurance Company

Doboucd ALY

Patrick K. Nails, Secretary

T (M

s

David M. Finkelstein, Executive Vice President

STATE OF PENNSYLVANIA SS

COUNTY OF PHILADELPHIA SS

I, Michele Tripodi, a Notary Public, do hereby certify that Patrick K. Nails and David M. Finkelstein personally known to me to be the
same persons whose names are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a
Corporation organized and existing under the laws of the State of Missouri, subscribed to the foregoing instrument, appeared before me
this day in person and severally acknowledged that they being thereunto duly authorized signed, sealed with the corporate seal and
delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and

purposes therein set forth.
COMMONWEALTH OF PENNEYLVANIA . 2 C7_J

NOTARIAL SEAL - /f//‘,f "A‘JH

MICHELE TRIPOD, Notary Public
City of Philadeiphia, Phila. County
oy ?m-mm Expires July 31, 2021 kY [
Michele Tripodi, Notary Public

My commission expires 07/31/2021

CERTIFICATION

I, Patrick K. Nails , Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated March 17
2020 on behalf of the person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the
date thereof and is in full force and effect on the date of this certificate; and | do further certify that the said David M. Finkelstein, who
executed the Power of Attorney as Executive Vice President, was on the date of execution of the attached Power of Attorney the duly
elected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, | have hereuntzo0 subscribed my name and affixed the corporate seal of the Arch Insurance Company on

this_31st  day of July , 20

Patrick K. Nails, Secretary

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have
no authority to bind the Company except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES R.ELATING TO THIS BOND TO THE FOLLOWING ADDRESS:

Arch Insurance — Surety Division
3 Parkway, Suite 1500
Philadelphia, PA 19102
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Not valid for mortgage, note, loan, letter of credit,

currency rate, interest rate or residual value guarantees.

This Power of Attorney limits the acts of those named herein, and they have no authority to

° . . A
leerty bind the Company except in the manner and to the extent herein stated.

Mutual@ Liberty Mutual Insurance Company
ey The Ohio Casualty Insurance Company Certificate No: 8202325-969489

SURETY West American Insurance Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly
organized under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint,
Donna K. Ashley; Jacqueline Hampton; Jennifer C. Hoehn; John D. Leak, II; J. David Pollack, Jr.; William J. Quinn; Angela D. Ramsey; G. Timothy Wilkerson all of the city of Charlotte,
state of NC each individually if there be more than one named, its true and lawful attorney-in-fact, with full power and authority hereby conferred to sign, execute and acknowledge the
above-referenced surety bond.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this 10t day of October, 2019.

Liberty Mutual Insurance Company

The Ohio Casualty Insurance Company

West American Insurance Company

ST

David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA  ss
COUNTY OF MONTGOMERY

On this 10t day of October, 2019, before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company,
The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein
contained by signing on behalf of the corporations by himself as a duly authorized officer.

COMMONWEALTH OF PENNSYLVANIA

Notarial Seal /\
Teresa Pastella, Notary Public Z z , é{
Upper Merion Twp., Montgomery County By'

My Commission Expires March 28,2021

Member, Pennsylvania Association of Notaries Teresa PaSte"a’ Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attoney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney,
shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIIl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attomeys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind
the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding
as if signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-
infact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other
surety obligations.

Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary
of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the
Company with the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, of Liberty Mutual Insurance Company, The Ohio Casualty Insurance Company, and West American Insurance Company
do hereby certify that this power of attorney executed by said Companies is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this 315t day ofJuly , 2020

To confirm the validity of this Power of Attorney call

1-610-832-8240 between 9:00am and 4:30pm EST on any business day.

Renee C. Llewellyn, Assistant Secretary

Marsh MSurety POA LMIC OCIC WAIC Multi Co_042019
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UNITED-BLYTHE
Panthers JV

August 20, 2020

Mr. Nick Pizzuti

Office of Professional Services Contracting
South Carolina Department of Transportation
955 Park Street, Room 128

Columbia, South Carolina 29201

RE: Interstate 77 Panther Interchange Design-Build Project (Project ID P038652) in York County
Statement of Qualifications for United-Blythe Panthers JV
Paragraph 3.6.3 Organizational Agreements
Liability for Performance Under Contract

Dear Mr. Pizzuti:
United Infrastructure Group, Inc. and Blythe Development Company, Members of the joint venture

United-Blythe Panthers JV, who are submitting a Statement of Qualifications for the above referenced
project, hereby agree to be held liable for the performance of the joint venture under the contract.

Respectfully,

" James E. Triplett ./~ Luther J. Blythe, Jr

CEO & President Vice President of Operations
United Infrastructure Group, Inc. Blythe Development Company




JOINT VENTURE TEAMING AGREEMENT

This Teaming Agreement (Agreement) is entered into this 6th day of December, 2019 by and
between United Infrastructure Group, Inc., with offices at 3800 Arco Corporate Drive, Suite 200,
Charlotte, NC 28273 (hereinafter “Team Leader”), and Blythe Development Company, with
offices at 1415 E. Westinghouse Blvd, Charlotte, NC 28273 (hereinafter “Team Member”),
individually referred to as “Party” and collectively referred to as the “Parties” or the “Team”.

The Parties agree to the following facts:

a) South Carolina Department of Transportation (the “Owner”) is currently considering
a solicitation for a new interchange with 1-77 for the Panthers Practice Facility
between Dave Lyle Blvd and Cherry Road in York County (the “Project”) and it is
understood that the Project will be procured by the Owner.

b) After carefully considering their unique skills and capabilities with respect to the
pursuit of such projects, the Parties believe that a team effort will enhance the
likelihood of their mutual success in obtaining a contract from the Owner (the
“Contract”) and performing the work included in the Project.

C) The Parties agree to act in cooperation with each other to jointly pursue the
Project and, if awarded a Contract by the Owner, to create a joint venture (“Joint
Venture”) for performance of the Project under the Contract.

Accordingly, this Agreement is entered into to establish the rights, interests, and obligations of the
Parties in pursuing the award of a contract from the Owner for the Project as a Team as follows:

ARTICLE 1: PROPOSAL EFFORT

During the term of this Agreement, the Team Leader will be responsible for preparing and
submitting statements and proposals in furtherance of the Parties’ joint pursuit of the Project.
The Parties anticipate that the process for procurement will be a Request for Qualifications
(“RFQ") inviting Statements of Qualifications (“SOQ”) from interested teams, followed by a
Request for Proposal (“RFP”) phase inviting technical and price proposals (the “Proposal”) from
shortlisted teams.

Both Parties will provide qualified personnel to assist in preparing the SOQ and, in the event the
Team is shortlisted, the Parties will develop and furnish cost, rate, pricing, and technical
information for the Proposal. The Proposal will be submitted by Team Leader as Managing
Party. After submission of the Proposal, the Parties will cooperate with each other in furnishing any
additional information and data reasonably required to assist the Owner in its evaluation of the
Proposal and shall participate as reasonably required in any negotiations, presentations,
additional submittals or other such activities. Each Party will be solely responsible for the
accuracy of the information it provides that is included in the Proposal.



ARTICLE 2: AGREEMENT NEGOTIATION

The Parties agree to negotiate in good faith to reach agreement on terms based upon Team
Leader’s standard joint venture agreement with all Project bonds to be provided by the Parties
in proportion to their respective joint venture interests prior to submitting a proposal to the
Owner.

ARTICLE 3: EXCLUSIVE DEALING AND CONFLICTS OF INTEREST

The Parties agree to collaborate with each other on an exclusive basis with respect to the
Project and not to submit directly or indirectly any other tender or proposal relating to the Project
independently or in collaboration with a third party for the duration of the Term of this Agreement in
accordance with Article 9 of this Agreement. No Party shall solicit for employment the
employees of the other Parties who are or have been working on the Project in a material way
during the Agreement Term and for a period of one year thereafter.

ARTICLE 4: COSTS AND EXPENSES

Except as provided herein to the contrary, each of the parties hereto shall assume its own
expenses incurred in preparing and submitting a Proposal in response to the RFQ and RFP and in
participating in presentation(s).

ARTICLE 5: AGREEMENT LIMITATIONS

This Agreement is not intended to create or otherwise recognize an agency, partnership, a joint
venture or formal business organization of any kind, other than a team arrangement as set forth in
this Agreement. No Party has the authority or right, nor will any Party hold itself out as having the
authority or right, to assume, create or undertake any obligation of any kind whatsoever, express
or implied, on behalf of or in the name of any other Party without the express prior written
consent of the other Party.

ARTICLE 6: CONFIDENTIALITY

Each Party shall treat as confidential all information or documents (hereinafter referred to as the
“Confidential Information”) relating to the Project or to the related business and financial affairs of
the other Party, including but not limited to, information or documents relating to sales, trade
secrets, customers, industrial and intellectual property, financial and accounting details,
employees, and arrangements with suppliers. Proprietary information received by one Party
from another will be kept and maintained by the receiving Party in a secure location and under the
control of an employee with an obligation and responsibility to maintain its secrecy and who will
restrict disclosure of and access to such information to persons with a need to know.

Neither Party may use Confidential Information for any other purpose than for the Project or this
Agreement, nor may it disclose Confidential Information without the prior agreement in writing of
the other Party during the period of this Agreement and for two (2) years after the termination of
this Agreement, unless:



a) The Confidential Information is in the public domain at the time of the disclosure
other than as a result of any breach of this Agreement by the recipient Party; or,

b) The recipient Party establishes that it had the Confidential Information prior to
receipt of such information from the other Party; or,

C) The Confidential Information was received from a third party not bound by a
confidential obligation related to it; or

d) The Confidential Information is required by law to be disclosed.

The Parties acknowledge that damages may be inadequate compensation for breach of this
Article 6. If a Party shows a breach of this Article 6, that Party may restrain, by injunction or
similar remedy, any conduct or threatened conduct which is or will be a breach of this Article 6.

Either Party may only make public announcements or statements relating to the Project and the
other Party at any time in the form and on the terms previously agreed by the Parties in writing and,
where applicable, by the Owner.

ARTICLE 7: INTELLECTUAL PROPERTY

For this Agreement, “Intellectual Property” means all present and future rights conferred by
statute, common law or in equity in any country of the world in or in relation to copyrights
(including usage rights), trademarks (registered and unregistered), designs (registered,
including applications, and unregistered), patents (including applications), circuit layouts, plant
varieties, business and domain names, inventions, trade secrets and other results of intellectual

property.
Each Party acknowledges that:

a) Any Intellectual Property in the other Party’s Confidential Information is and remains at
all times the exclusive property of the other Party at and from the time of its creation;

b) It has no right, title or interest in the other Party’s Confidential Information; and

c) Any Intellectual Property that is created by the Parties in the preparation of the Proposal
will be jointly owned by the Parties.

ARTICLE 8: LIMITATION OF LIABILITY
No Party will be liable to any other Party for any indirect, special, incidental or consequential

damages, such as loss of revenue, cost of capital, loss of business reputation or opportunity, or
loss of anticipated profits due to any Party's acts or omissions in performing this Agreement.

ARTICLE 9: AGREEMENT TERM

Except for the survival provisions hereof, this Agreement shall automatically terminate upon the
following events, whichever occurs first, (a) cancellation of the Project by the Owner; (b) award



of the Project to another team; (c) Team Leader and Team Member enter into a joint venture
agreement; (d) the Parties are unable to agree upon joint venture agreement terms within a
reasonable period of time as outlined in Article 2; (e) notice from Owner that a Party is
unacceptable; (f) a Party’s filing or failing to discharge an involuntary petition in bankruptcy or
reorganization, making a general assignment to creditors, or becoming insolvent; (g) acquisition by
or merger with an entity having a conflict of interest with the Team's pursuit or prosecution of the
Project; (h) mutual agreement of the Parties; (i) elapse on June 30, 2018; or (k) either Party
reasonably determines not to pursue the Project based on a significant Project matter such as: the
Project financing, the procurement process, or the terms of the Contract and/or proposal are
unacceptable. If termination occurs for any of the reasons set forth above in (a), (b), (c), (d), (h),
() or (k), neither Party may compete for the Project or otherwise participate in the Project unless
otherwise agreed in writing by the other Party.

ARTICLE 10: DISPUTE RESOLUTION

Any and all disputes that arise for items contemplated under this Agreement (whether arising in
contract, tort or otherwise, and whether arising at law or in equity, each a “Dispute”) shall be
resolved in accordance with the following procedures:

a) First, the project managers of each Party shall promptly meet (whether by phone
or in person) in a good faith attempt to resolve the Dispute within ten (10)
business days of the project managers’ initial meeting;

b) Second, if the Dispute is still unresolved after commencement of the negotiations
described in Article 10(a) above, then the Dispute shall be referred to senior
management of each of the Parties, who shall endeavor in good faith to reach an
amicable resolution of the Dispute within ten (10) business days of the referral to
them, and then immediately implement any such resolution; and

C) Third, if the senior management of the Parties described in clause 10(b) are
unable to resolve the Dispute within the ten (10) business day period, the Parties
shall immediately proceed to binding arbitration in accordance with the
Construction Industry Arbitration Rules of American Arbitration Association then
in effect.

ARTICLE 11: MISCELLANEOUS
The Parties agree that:

a) James E. Triplett and Luther J. Blythe, Jr. have the authority to execute the
Contract on behalf of the Joint Venture;

b) The Joint Venture has the financial capacity and resources necessary to complete
the Project as proposed in the RFQ; and

C) The Joint Venture will be jointly and severally responsible for the Contract
obligations and fully liable for performance of the Project under the Contract.



This Agreement constitutes the entire agreement between the Parties and supersedes any
previous oral or written understandings, commitments, or agreements. No changes may be
made in this Agreement without the written agreement of duly authorized representatives of
each of the Parties.

Each Party agrees that it shall not pay, promise, offer or authorize payment of anything of value (in
any form) to any person or organization either directly or indirectly (through an agent,
representative, subcontractor or other third party) to obtain or retain business without notifying
the other Parties in writing; and, in no event whenever such payment, promise, offer or
authorization is contrary to applicable law. Each Party agrees to comply with all applicable laws and
regulations.

The agreement of each of the Parties to work together on this Project includes each of their
subsidiaries, related or affiliated entities. Subject to the terms of this Agreement, the Parties
shall work exclusively together until the receipt of a notice from the Owner that the Statement of
Quialifications or Proposal is not successful, or upon mutual agreement in writing between the
Parties to waive the exclusivity provisions of this Agreement.

Any publicity or advertising in connection with the Project as a result of this Agreement shall not be
released by any Party if such release mentions the name of any other Party without the prior written
consent of such Party. No Party shall unreasonably withhold such consent.

The Parties agree that Owner may require disclosure of this Agreement.

Each Party shall keep the other Party fully and promptly informed of all events and matters
affecting or relating to this Agreement and shall promptly give all relevant information and
cooperation properly requested by the other Party.

The failure of any Party to enforce or to require performance by the other Party of any of the
provisions of this Agreement will not be construed to be a waiver of such provision, affect the
validity of this Agreement or any of its parts, or jeopardize the right of any Party thereafter to
enforce each and every provision of this Agreement.

This Agreement is not assignable by any Party.

This Agreement shall be governed by and construed under the laws of the State in which the
Project will be built.

The Parties have, through their duly authorized representatives, executed this Agreement
effective as of the day and year indicated in the first paragraph.

Team Leader: Team Member:

United Infrastructure Group, Inc. Blythe Development Company

,»// v {& y / / /]
%@, Z% L;x//\—l\ SR G (\ (( \\
)
y: James E. Triplett By: Luther J. Blythé, Jr.
Title: CEO & President Title: VP of Operations
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

/&%1«_ S ,5—‘7//“/;&'—‘ 8/20/2020

Signature Date

James E. Triplett
Print Name

United-Blythe Panthers JV
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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Interstate 77 Panther Interchange m

Project ID P0O38652
UNITED-BLYTHE
Panthers JV

APPENDIX F: CONFIDENTIAL OR PROPRIETY INFORMATION

The UBPJV team has not submitted any confidential or proprietary information as part of this statement of

qualifications.

Appendix
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SCCOT

th Carolina -
uf‘} “seYae‘w nt of Transportation

NOTICE OF RECEIPT

Interstate 77 Panther Interchange
Design-Build — Project 1D P038652
York County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that | have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

%m«c ST L e 8/20/2020

PROPOSER’s Signatdfe Date

James E. Triplett

Printed Name

For: United-Blythe Panthers JV
Design-Build Team Name

l:'(*.-s'? Office Box 191 Phone: (B03
Columbia, South Carolina 29202-0191 TTY: (BO3
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Team Members’ Prior Working Relationship Table References

Email First Name Last Name Company Name Project Name Team
reynoldsbs@scdot.org Brad Reynolds SCDOT I-26 Reconstruction (MM 85-101) AWC/United/KCl
bishopka@scdot.org Kimberly Bishop SCDOT I-85 over Rocky Creek United/KCI
turnermk@scdot.org Kevin Turner SCDOT Volvo Interchange/I-26 Widening Conti/United/Banks/KCl
redfearnwt@scdot.org Tyke Redfearn SCDOT I-77 Widening/Rehabilitation AWC/United/KClI
parrissl@scdot.org Shane Parris SCDOT Package E Bridge Replacements United/KCI
parrissl@scdot.org Shane Parris SCDOT SC 150 Emergency Bridge United/KCl
dickinsoRC@scdot.org Robert Dickinson SCDOT I-520 Palmetto Parkway Phase I United/KCl
hallca@scdot.org Christy Hall SCDOT I-85 GSP/BMW Interchange United/KCI
dickinsoRC@scdot.org Robert Dickinson SCDOT I-520 Palmetto Parkway Phase | United/KCl
frank.carson@berkeleycountysc.gov Frank Carson Berkeley County Nexton Parkway/I-26 Widening United/Banks
sthigpen@charlestoncounty.org Steve Thigpen Charleston County Johnnie Dodds Blvd. United/Banks/KCI
Icfine@ncdot.gov Chris Fine NCDOT Concord Mills Flyover Entrance Blythe/KCl
jssmith@ncdot.gov Jeb Smith NCDOT US 29 Speedway Bridges Blythe/KCl
rdrochelle@ncdot.gov Roger Rochelle NCDOT I-77 HOT Lanes United/Blythe/KClI
jrlawrence@ncdot.gov Jody Lawrence NCDOT |-26 & Brevard Road Blythe/KCl
rwbaucom@ncdot.gov Rick Baucom NCDOT/NCTA Monroe Bypass United/KCl
jmguy@ncdot.gov Jeremy Guy NCDOT Macy Grove Road Blythe/KClI
kenyon.warbritton@modot.gov Ken Warbritton MODOT MODOT Safe & Sound 554 Bridges United/Kiewit/Traylor JV/KCI

First Name

Work History Form References

Last Name

Company Name

Project Name

heapebw@scdot.org Brian Heape SCDOT Emergency Bridge Package 2018-1 United
turnermk@scdot.org Kevin Turner SCDOT Volvo Interchange/I-26 Widening Conti/United/Banks/KCl
ehunter@ncdot.gov Nat Hunter NCDOT I-77 HOT Lanes United/Blythe/KClI
mattoxjh@scdot.org Jae Mattox SCDOT I-26 Port Access Road Improvements Fluor-Lane Joint Venture/KCI
mshumsky@ncdot.gov Michael Shumsky NCDOT R-2247CD & EC Winston-Salem Interchanges Blythe Construction/KCl
rwbaucom@ncdot.gov Rick Baucom NCDOT/NCTA Monroe Bypass United/KCl
parrissl@scdot.org Shane Parris SCDOT Package E Bridge Replacements United/KCl
redfearnwt@scdot.org Tyke Redfearn SCDOT Emergency Bridge Package 4 United
postonje@scdot.org James Poston SCDOT SC Hwy 378 over Lynches River United

=
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Key Individual References

. Key Indivi 1 . -
First Name LastName 'Y N:medua Project Name Role of Key Individual
Isylvester@ncdot.gov Lamar Sylvester David Grey I-85/1-485 Turbine Interchange Design-Build Project Manager Lane
Isylvester@ncdot.gov Lamar Sylvester David Grey I-85 Yadkin River Bridge District Manager Lane
Isylvester@ncdot.gov Lamar Sylvester David Grey I-77 Design-Build Widening Design-Build Project Manager Rea
parrissl@scdot.org Shane Parris Lindy Hallman Package E Bridge Replacements Assistant Project Manager United
redfearnwt@scdot.org Tyke Redfearn Lindy Hallman Emergency Bridge Replacement Package 4 Project Manager United
us 176 C Creek E Brid
Shealymj@scdot.org Matthew Shealy Lindy Hallman over Lannons Lreek kmergency bridge Project Manager United
Replacement
bosticta@scdot.org Thomas "AJ" Bostic Lindy Hallman Emergency Bridge Package 2018-1 Project Manager United
reynoldsbs@scdot.org Brad Reynolds Lindy Hallman Emergency Bridge Package 2018-2B Project Manager United
Design M EOR/Road
colvinld@scdot.org Leland Colvin Shawn Davis US 17 Ace Basin Parkway e e Davis & Floyd
& MOT Lead
Design M Road
colvinld@scdot.org Leland Colvin Shawn Davis Conway Bypass (SC-22) esign .anager/ cadway Davis & Floyd
Design Lead/EOR
Project M Road
lacycr@scdot.org Chris Lacy Shawn Davis US 76/378 Bridge Replacement over Mill Creek . . EMEGE IR Atkins
Design Lead/EOR
Ibshaver@ncdot.gov Larry Shaver Tim Marsh Business |-40 Design-Build Forsyth Construction Manager Blythe Development
kseitz@ncdot.gov P. Kelly Seitz Tim Marsh I-85 Design-Build Rowan Project Manager Blythe Construction
baucom@ncdot.gov Rick Baucom Tim Marsh I-85 Design Build Mecklenburg Project Manager Blythe Construction
dickinsoRC@scdot.org Robert Dickinson | Robert Atkinson I-520 Palmetto Parkway, Phase | and Il Quality Control Manager United/KCI
hallca@scdot.org Christy Hall Robert Atkinson | 1-85 Access Improvements BMW/GSP Interchange Quality Control Manager United/KCI
patricktm@scdot.org Travis Patrick Robert Atkinson US 701 Great Pee Dee River Bridge Replacement Project Manager KCI
parrissl@scdot.org Shane Parris Robert Atkinson District 4 Bridge Replacements Quality Control Manager United/KCl
Icarpenter@ncdot.gov Larry Carpenter | Robert Atkinson 1-40/1-77 Interchange CEl Manager KCI
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