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3.2 | INTRODUCTION
3.2.1 Contracting Entity \ Dane Construction, Inc. (Dane) will be the Contracting Entity, responsible 

for the successful and safe delivery of the Bridge Package 15 Design-Build Project in Anderson, Chester, 

Chesterfield, and Lancaster Counties. Dane has been in business for over twenty-five years and has completed 

over two hundred bridge projects for SCDOT & NCDOT during that period. Dane specializes in all types of 

bridge projects with the majority being similar to the bridges in this package. Additionally, we have completed 

three design-build contracts for NCDOT, and currently have one in progress.

Dane has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. (NS) to serve 

as Lead Designer, responsible for the overall design.  NS will be supported by trusted local subconsultants that specialize in various disciplines, 

including Environmental/Permitting, Geotechnical Eng., Utility Coordination, Surveying/SUE, and ROW acquisition. 

Dane and NS have visited the bridge sites together to insure our team has all the resources and specialists needed for the project. Some key items 

identified at the sites were wetlands (S-53 & S-765 Brs.), a jurisdictional ditch (S-108 Br.) and overhead power lines that cross over the S-53 Br.

3.2.2 Points of Contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer \
LEAD CONTRACTOR LEAD DESIGNER

Cole Page White, Project Manager
Dane Construction, Inc.
280 Mooresville Boulevard
Mooresville, NC 28115
704.696.1610 (O), 704.431.3716 (M)
Cole@DaneConstruction.com

Jeffrey Marshall Walters, PE, Lead Designer
Neel-Schaffer, Inc.
1320 Main Street, Suite 510
Columbia, SC 29201
803.929.3656 (O), 850.766.5986 (M)
jeff.walters@neel-schaffer.com

3.2.4 Unique Entity ID of Lead Contractor and Lead Designer\
LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID
Dane Construction, Inc. F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MJB3C766

3.2.5 Commitment of Key Individuals\ Our Key Individuals are fully committed to this project in order to meet or exceed SCDOT’s quality and 

schedule expectations, and are available for the duration of the Project. Our Team is also committed to providing all resources and personnel required 

to successfully deliver this bridge replacement project for SCDOT.

CONTRACTING ENTITY AND 
PROJECT MANAGEMENT OFFICE

Peter Brian Weber
Dane Construction, Inc. Headquarters

280 Mooresville Boulevard
Mooresville, NC 28115

704.664.5042 (O), 704.614.3493 (M)
Pete@DaneConstruction.com

mailto:cole%40DaneConstruction.com?subject=
mailto:mailto:jeff.walters%40neel-schaffer.com?subject=
mailto:Pete%40Daneconstruction.com?subject=
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3.3.1 Organizational Chart, Team Structure, and Team Integration \ Organizational Chart

3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

EXECUTIVE MANAGEMENT

Dane Construction
Neel-Schaffer

PROJECT MANAGEMENT TEAM

PROJECT MANAGER

Cole Page White \
(DC) 

ASSISTANT PROJECT MANAGER

Colin Brady Darling \
(DC)

QUALITY MANAGEMENT

Environmental Safety

Robbins and 
DeWitt (DBE)

Dane 
Construction

Design QC Construction QC

Neel-Schaffer Insight Group

PUBLIC RELATIONS

Dane Construction
Robbins and DeWitt (DBE)

CONSTRUCTION MANAGER

Matt Philip Steerman \
(DC)

SUBCONTRACTOR
 ADMINISTRATOR

Dane Construction

STRUCTURES 
SUPERINTENDENTS

Dane Construction

FIRM NAME

DC Dane Construction, 
Inc.

NS Neel-Schaffer, Inc.

R&D Robbins and DeWitt, 
LLC (DBE)

IG Insight Group

SAM Survey and Mapping, 
LLC

PAN Property Acquisitions 
and Negotiations, Inc.

  \   Denotes Key Individual
          Direct Report
          Communication

DISTRICT 2 & 4
Resident Construction 

Engineers

LEAD DESIGN ENGINEER

Jeffrey Marshall Walters, PE \
(NS)

DESIGN TEAM
Bridge/Seismic 
Engineering
Neel-Schaffer
Roadway Engineering/
Safety Improvements
Neel-Schaffer
Hydraulic Engineering
Neel-Schaffer
Work Zone Traffic 
Control
Neel-Schaffer
Signing and Markings
Neel-Schaffer

Geotechnical Engineering
Insight Group 
Environmental Compliance 
&Permitting
Robbins and DeWitt (DBE)
Utility Coordination
SAM
Right-of-Way
PAN
Survey/SUE
SAM

SELF 
PERFORMANCE

•	 Bridge Contractor
•	 Foundations
•	 Removal of Existing

ROADWAY 
SUPERINTENDENT

Dane Construction

SUBCONTRACTED 
ACTIVITIES

•	 Grading
•	 Asphalt Paving
•	 Traffic Control
•	 Guardrail
•	 Seeding & Mulching
•	 Rebar Installation
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\ Team Integration

The diagram to the left further 

illustrates the working relationships and 

how our key leadership will function as 

an integrated team to successfully deliver 

the project. Cole White will serve as the 

Project Manager and will be the contractual 

point of contact for SCDOT, allowing 

Colin Darling, Assistant Project Manager, 

to focus on the day-to-day management of 

the D-B project. Jeff Walters will report 

directly to Cole White and communicate 

with Colin Darling. Matt Steerman will 

report directly to Colin Darling on site and 

communicate with Cole White. Cole, Colin, 

Jeff and Matt will work closely with each 

other through out the project.

\ Functional Relationships

QUALITY MANAGEMENT
Environmental Safety

Robbins and DeWitt Dane Construction
Design QC Construction QC

Neel-Schaffer Insight Group

•	 Answers to both SCDOT and D-B Team 
Executive Management

•	 Has regular interaction with District 2 & 
4 during construction

•	 Ensures standards are met or exceeded 
for Design, Construction QC, 
Environmental Compliance, and Safety

•	 Performs independent Design Reviews, 
Constructability Reviews, and 
Independent Quality Control

•	 Develops the Quality Control Plan, 
and has full authority to take corrective 
action as needed.

EXECUTIVE MANAGEMENT
•	 Direct access for SCDOT to the leadership/

ownership of the D-B Team
•	 Participates in monthly project meetings.
•	 Ensures the D-B Team has the required resources. 
•	 Responsible for oversight, QC audits, and 

accountability. 
•	 Ensures the success of the project.

 

DISTRICT 
2 & 4

Resident 
Construction 

Engineers

PROJECT MANAGEMENT TEAM
PROJECT MANAGER

Cole Page White - Dane \
•	 Serves as primary point of contact for SCDOT
•	 Has full responsibility for project delivery
•	 Has full responsibility to make final decisions 

for the D-B Team
•	 Attend and lead meetings 
•	 Available at SCDOTs request

ASSISTANT PROJECT MANAGER
Colin Brady Darling - Dane \

•	 Fully dedicated to the project
•	 Responsible for daily coordination/

communication with SCDOT
•	 Will have no other responsibilities
•	 Will be available on-site during construction 

and attend all meetings
•	 Will be available at SCDOTs request

KEY

  \    Denotes Key Individual
           Direct Report
           Communication

LEAD DESIGN ENGINEER
Jeffrey Marshall Walters, PE - Neel-Schaffer \

•	 Responsible for all aspects of design
•	 Serves as the design point of contact
•	 Attends all design meetings in person

CONSTRUCTION MANAGER
Matt Philip Steerman - Dane \

•	 Responsible for all construction operations on site
•	 Dedicated to project and attends construction meetings
•	 Responsible for subcontractor performance, personnel, 

and equipment
•	 Will have a superintendent on site for all construction 

activities at each site
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\ D-B Team Formed with Integration in Mind
D-B TEAM FORMED BASED ON SIMILARITIES OF FIRMS AND PAST D-B PROJECT EXPERIENCE

Dane Construction & Neel-Schaffer Subconsultants
While Dane and Neel-Schaffer have not previously teamed successfully on 
a D-B project, we strategically formed this team to bring our proven D-B 
experience together to provide SCDOT a new D-B Contractor Team to aid 
SCDOT in it's major bridge replacement program over the next decade.
•	 Dane is a recognized leader in bridge construction, completing more than 

220 bridge projects in SC and NC, with 70 completed in the past 5 years.
•	 Dane recently completed 2 NCDOT D-B Bridge Pkgs. as Prime Contractor. 
•	 Dane is a proven D-B Bridge Package contractor for NCDOT and a proven 

DBB Bridge contractor for SCDOT (CPS Score 78.7) and NCDOT. 
•	 Dane is well versed on SCDOT Alternative Delivery Division policies/

procedures, as Pete Weber has been an active participant on the SCDOT/
ACEC/AGC Alternative Delivery Subcommittee since January of 2019.

•	 Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20 
GDOT bridges via D-B bridge packages in the last five years, and recently 
won GDOT awards for their D-B work in Georgia.

•	 Neel-Schaffer has designed hundreds of bridges for 7 State DOTs.

•	 Robbins and DeWitt - R&D was selected for the team because both Heather Robbins and Matt 
DeWitt are known by SCDOT for their personal reputations and expertise in their fields. Matt 
will be critical to successfully delivering approved permits/mitigation, and with the State Park 4f 
issue, Heather will be instrumental to our success with her extensive knowledge of this complex 
and unique SPS/NPS process. NS has also worked with Heather on multiple design contracts. 

•	 Insight Group - Insight Group is known for their innovative D-B solutions. Neel-Schaffer 
has worked with the key staff at Insight Group (Bryan Shiver and Matt Silveston) on NS’s 
US 17 Business intersection improvements – we know them well and trust them to solve the 
Geotechnical problems this project presents.

•	 SAM - Chosen for two reasons: 1) their reputation as a utility coordination firm, their local Utility 
Coordinator Mark Attaway (former SCDOT State Utilities Engineer), and their service to SCDOT 
on the Utility Coordination On-Call, 2) their resources and availability to provide on-site Surveys 
and SUE. NS has worked with SAM on D-B and DBB projects in TN and GA. 

•	 PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with SCDOT 
ROW work for decades and understands how to conduct this process via D-B throughout SC. NS 
has worked with PAN on multiple Design contracts that include R/W acquisition services. 

PROJECTS THAT DEMONSTRATE HOW PAST FIRM OR KEY INDIVIDUAL EXPERIENCE SUPPORTS A SUCCESSFUL TEAMING ARRANGEMENT

D
an

e

NCDOT Div. 13B D-B Bridge Pkg. C203573 (11 bridges) 2014-2018 Contact: Colby Justice; cdjustice@ncdot.gov; 828.658.7034
Dane was the Prime D-B Contractor. Cole White (proposed PM) was the PM on this NCDOT D-B BR Pkg., and was assisted by Colin Darling (proposed APM), and Matt 
Steerman (proposed CM). All 3 proposed Key Roles (PM, APM, and CM) worked together on this D-B project. Dane's first time teaming with KCI on a D-B Project.
NCDOT Div. 10 D-B Bridge Pkg. C202980 (11 bridges) 2012-2016 Contact: Nat Hunter; ehunter@ncdot.gov; 980.262.6202
Dane was the Prime D-B Contractor. Cole White was responsible for select bridges within the package. Dane's first time teaming with Wetherill Eng. on a D-B Project.

N
ee

l-
Sc

ha
ffe

r

GDOT FY 2022 D-B Bridge Pkg. (6 Bridges over water) 2022-Present Contact: Anthony Tate; tate@dot.ga.gov; 404.807.7692
NS is the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) is the Structural EOR for all bridges. 
GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B BR Pkg. (2 BRs over RRs) 2020-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood was the Structural EOR for both bridges. It should be noted that this D-B Bridge 
Pkg. received multiple D-B awards. This repeat teaming partnership was based on success on FY 2018 D-B Bridge Pkg (see below).
GDOT FY 2018 D-B Bridge Pkg. (6 bridges over water) 2018-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood (proposed Structural EOR) was the Structural QA/QC Lead for all 6 bridges. This 
project was Wright Bros. first GDOT D-B BR Pkg., having only previously delivered a single bridge to GDOT via D-B and their first time teaming with NS. 
GDOT FY 2016 D-B Bridge Pkg. (11 bridges over water) 2016-2019 Contact: Ron Nelson; ronelson@dot.ga.gov; 912.424.9112
Neel-Schaffer was the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) was the Structural EOR for all 11 
bridges. NS was successful in bringing GDOT a new D-B bridge contractor, and that the project was successful. At that time, Southern Concrete had no D-B experience, and 
Neel-Schaffer was successful shepherding SCCC thru the D-B process on their first time teaming together, this success led to teaming on FY 2022 Bridge Package (see above). 

While Dane and NS have not yet performed on a Design-Build project as a team. Both Dane and NS have directly applicable D-B bridge package experience as detailed above. NS's 
successful first-time teaming experience with multiple partners will be a resource for successful delivery of SCDOT's Bridge Package. 15.
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3.3.2 Project Resources, Strategies, and Execution \ Implementation of Resources

• We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.

• We are responding to that need and have formed our D-B Team to bring SCDOT an experienced D-B bridge contractor (with significant NCDOT

D-B experience) and lead design firm (with significant multi-state D-B bridge experience) that are NOT currently involved in any active SCDOT

D-B contract (neither as a prime nor a sub). This was deliberate and offers SCDOT a D-B Team completely unencumbered, with absolutely no

current SCDOT D-B project burden, and no stretch on our construction or design resources.

• This allows us to focus entirely on this D-B project, commit resources that are currently available, and not worry about other D-B project finish

dates and timing of resources being freed-up, or other D-B project competition of any kind.

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY

Dane Neel-Schaffer Key 
Subconsultants

C
ap

ac
ity

• 75 operations and 4 accounting/receivables employees in 13 bridge crews. 
Dane anticipates working on multiple bridges and/or using multiple crews 
on a specific bridge to shorten the closure time.

• Over 45 relevant pieces of heavy equipment. In-house equipment: 5 crawler
cranes (80 & 110-ton), 1 hydraulic crane (50-ton), 9 track hoes, forklifts, 
rubber-tired backhoe, 3 pile hammers, vibro-hammer, D5 dozer, motor 
grader, smooth drum and sheep foot compactor.

• Solid relationships with SCDOT Dist. 2 & 4 equipment suppliers.
• Ability to haul all equipment internally, providing maximum flexibility

• 500+ staff firm-wide, 150+ staff in Neel-Schaffer’s East Region,
including DBIA certified PEs (6 DBIAs and 1 Assoc. DBIA)

• 18 staff members in the Columbia office
• Successfully delivered multiple GDOT D-B Bridge Packages as

the lead design firm (GDOT FY 16 and FY 18 D-B Packages, and
recently awarded GDOT's FY 22 D-B Package), demonstrating
repeat selections. 

• Multiple award winning D-B bridge replacement projects (Pg. 10)
• Ranked 197 of top 500 Transportation Design Firms (ENR)

• DBE
subcontractors
will be used for
installing rebar 
and slip forming 
the barrier rail.

St
ra

te
gi

es
 to

 Im
pl

em
en

t A
va

ila
bl

e 
Re

so
ur

ce
s

• All of Dane's key personnel (Cole, Colin & Matt) have successfully worked
together in same positions on SCDOT's US 278 over Three Runs Creek
bid-build project and NCDOT's Division 13 D-B project (11 bridges).

• Dane will self-perform the bridge elements from removal of the existing to
setting the box beams.

• Dane will use multiple crews to shorten closure time.
•

•

If needed, Dane has an additional assistant PM that lives in the Spartanburg 
area which can be added.
Dane will ensure on-time deliveries of permanent materials and 
Subcontractors commitments with the current supply chain.

• Dane has a proven track record of both safely and completing projects
within budget and on-time.

• Experienced D-B Lead Design Engineer via Jeff Walters
• Staffing Resources - NS is a discipline-led organization, resources

in multiple offices to function as a single unit.
• Processes for independent design reviews already in-place based

on prior GDOT D-B Bridge Package experience. No need to
develop these.

• Intimate understanding of SCDOT design submittal/review
process, policies, and procedures. NS is currently designing 4
bridges (DBB) for SCDOT (1 SC and 3 US Routes). NS is also 
performing QC on an additional bridge on US Route.

• NS self-performing all critical design functions

• Experienced right
of way and utility
coordination
partners via PAN
and SAM

• 5-star
Environmental/
Permitting/
Mitigation 
subconsultant 
via Robbins & 
DeWitt. 

Se
lf-

Pe
r-

fo
rm • Removal of Existing Bridges • Foundations • Setting Box Beams • Design: Bridge/Seismic, Roadway, H&H, MOT and Signing/

marking
• N/A
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\ DBE Resources

The Dane/NS Team fully anticipates exceeding the 17.1% DBE requirement.
DBE RESOURCES

Pr
of

es
si

on
al

 
Se

rv
ic

es
 

D
B

E’
s

(0
.1%

 m
in

.)

•	 Robbins and DeWitt (DBE) - Both Heather Robbins and Matt DeWitt, known subject matter experts within the NEPA and Permitting field, will be a critical 
part of our team. Their role will be primarily Permitting/Mitigation Plan and Environmental Compliance, as well as NEPA if a minor reevaluation of a CE is 
needed (not anticipated at this time). Their role on the design team will far exceed the required 0.1% Professional Services DBE Goal.

C
on

st
ru

ct
io

n 
Ph
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D
B

E’
s 

(1
7%
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.)

•	 Dane consistently meets and exceeds the DBE goals set forth on normal bid-build projects let by SCDOT, and has had great success with obtaining competitive 
quotes from DBE’s and utilizing them on our projects.

•	 Dane routinely reaches out to DBE’s on a monthly basis. 
•	 Dane solicits DBE quotes from a monthly email that lists the projects we are bidding, dates the quotes are required, assistance in obtaining bonding insurance 

and equipment, links to plans and specifications, areas of participation needed, and contact information to answer any questions.
•	 Dane makes regularly monthly phone calls to DBEs to ensure they are quoting as well as signing up on the Extranet to indicate projects bidding, and Dane 

offers assistance to DBEs with that process. 
•	 Typical commitments towards the DBE goals are obtained from grading, seeding and mulching, reinforcing steel, cored slabs or box beams, traffic control, 

guardrail, and trucking as well as requested DBE participation from asphalt, and non-DBE grading proposals.
•	 If shortlisted on D-B Bridge Package 15, the Dane/NS Team will immediately host a construction phase DBE forum specific to D-B BR Pkg. 15, in order to 

target DBEs in the local project area and region of the state. This forum will explain the project in detail, identify potential DBE opportunities on the project, 
and capture via sign-in and follow-up all DBEs in attendance. 

\ Geographic Location

This D-B Bridge Package is optimal geographically for Dane Construction (headquartered in Mooresville, 

NC) and Neel-Schaffer (located in Columbia, SC), as well as various members of the Team (most of 

which are located in Columbia, SC), with 3 of the 4 bridges central to our office operations. 

Regarding Dane’s bridge crews, 3 of the 4 bridges (Chester, Lancaster, and Chesterfield) 

can be accessed by crew members within an hour of where they live in the Charlotte/Gastonia (NC) area, 

allowing them to return home daily and not require overnight stays. For the Anderson County bridge, overnight 

stays for crews are anticipated. Additionally, design resources can be on-site at any of the 4 locations in less than 

half a day if needed.

With regard to material suppliers, Dane intends to use local concrete suppliers, quarries, and asphalt plants. We see no 

geographic challenge with regard to materials.

Neel-Schaffer

Dane

Project locations
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3.4.1 Licensed \ All firms and individuals hold the necessary licenses required to perform the work required for this project under state and local laws.

3.4.2 Role of Key Individuals \ Key individuals will perform singular roles.

3.4.3 Resumes of Key Individuals \ Resumes of our Key Individuals are located in Appendix A.

\ Team Integration, Issue Resolution & Project Execution

The utilization of seasoned Project Managers and Discipline Leads by NS with D-B experience that have previously 

worked together and know the urgency needed to stay on schedule and quickly resolve issues when they come up will 

be a resource for success on the project. Using Dane’s proven construction team of Cole White, Colin Darling and Matt 

Steerman that have successfully worked together on projects for SCDOT and NCDOT means they will have no learning 

curve and can work as an integrated team and communicate effectively to get the job done successfully.

Both Dane and NS have had success with first time teaming partners on D-B Projects (see Page 4) by paying 

attention to details, having routine coordination meetings during the design phase, conducting over the shoulder reviews 

to minimize rework and conducting routine schedule reviews that are needed when working on multiple bridges on the 

same project. These are just a few of the techniques to be utilized to execute the project successfully and keep all the 

bridges on schedule.

To foster integration of the D-B Team and collaborative problem solving, something we consider critically important 

in any D-B project, regular D-B Team meetings will be conducted in person either on-site or in Neel-Schaffer’s 

Columbia office, depending on the D-B project progress/stage at the time. While virtual meetings will be used, we 

consider regular in-person meetings within the D-B Team necessary to foster the integration of design and construction and we are committed to 

regular recurring in-person meetings during the life of this project.

3.4 | EXPERIENCE OF KEY INDIVIDUALS

Completed Project - 

NCDOT Div. 10 D-B 

Bridge Pkg.
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3.4.4 Project Management Team \
COLE PAGE WHITE | Project Manager | Dane Construction
Education: BS, Construction Management              Experience: 8.5                 Resume Hyperlink: Cole's Resume

•	 With Dane for eight and a half years as an Engineer Tech., Asst. Project Manager and Project Manager (since 2018)
•	 Currently Project Manager for NCDOT Div. 11 D-B Bridge Pkg. C20461 for replacement of three Bridges. Total cost is $4.1 M.
•	 Project Manager for Dane's recently completed $4.7 M project for SCDOT US Hwy. 1 Bridge over S. Edisto River - Aiken, SC
•	 Worked successfully as PM with Colin (APM) and Matt (CM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278 over Three Runs Creek Project. 
•	 Cole was the Engineer Tech on our NCDOT Div. 10 D-B Bridge Pkg. and was responsible for overseeing the completion of one bridge.
•	 Has completed more than thirty cored slab or box beam projects as an APM or PM.
•	 Certifications / Licenses: NCDOT Level II, Level III Erosion, CEPSCI, NCDOT Work Zone Supervisor, OSHA 30 hour. NCLBGC 

COLIN BRADY DARLING | Assistant Project Manager | Dane Construction
Education: 2 years College                                        Experience: 10                  Resume Hyperlink: Colin's Resume

•	 With Dane for ten years as Superintendent and Assistant Project Manager
•	 Worked successfully as APM with Cole (PM) and Matt (CM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278 over Three Runs Creek Project.
•	 Worked as APM with Matt Steerman (CM) on SCDOT Batesville Rd. Rock Creek Greenville
•	 Has completed more than 15 cored slab or box beam bridges
•	 Certifications: OSHA 10 hour, OSHA 20, CCO Crane Operator, SCDOT / NCDOT Level II Erosion, Work Zone Supervisor

3.4.5 Design Engineering Team \
JEFFREY (JEFF) MARSHALL WALTERS, PE | Lead Design Engineer | Neel-Schaffer
Education: BS & MS, Civil Engineering                 Experience: 36                   Resume Hyperlink: Jeff's Resume

•	 Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs  
•	 Managed Design Teams with up to eight subconsultants to provide complete design services for Owners; Subconsultants have included Roadway/Drainage/

E&SC, Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design
•	 Recent D-B or similar bridge replacement projects, which included multiple bridges: I-280 VGCS, Toledo, OH: D-B-B replacement Bridge over Maumee 

River ($200M) included main span bridge, 4 approach and 3 overpass bridges; US 181 Harbor Bridge Replacement Project, Corpus Christi, TX: D-B 
Replacement Bridge Project ($800M) included main span bridge, 4 approach bridges, and 15 additional ramp and overpass bridges; Garcon Point Bridge 
Project, Santa Rosa Cty., FL: D-B-B bridge (3.5 mi) over Escambia Bay ($55M), 7.5 mi of rdwy. approaches, included bay bridge and 3 additional bridges.

3.4.6 Construction Management Team \
MATT PHILLIP STEERMAN | Construction Manager | Dane Construction
Education: High School Diploma                             Experience: 6                    Resume Hyperlink: Matt's Resume

•	 With Dane for six years handling the day-to-day operations on the project site
•	 Worked successfully as Construction Manager with Cole White (PM) and Colin Darling (APM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278 

over Three Runs Creek Project.
•	 Worked as CM with Colin Darling (APM) on Batesville Rd. Rock Creek Greenville
•	 Has completed / worked on more than five cored slab or box beam bridges
•	 Certifications: SCDOT / NCDOT Level II Erosion, OSHA 10, Work Zone Supervisor, CCO Crane Operator

3.4 | EXPERIENCE OF KEY INDIVIDUALS
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CHRISTOPHER PAUL RUBENS,PE | Lead Roadway Engineer | Neel-Schaffer
Education: BS/MS Civil Engineering Clemson University  Experience: 11

•	 11 years of Roadway Design experience.
•	 D-B experience: I-77 Exit 81 Panthers Interchange, I-20 Twin 

Bridges over Wateree River, I-526 LCC West, and I-26 Volvo 
Interchange.

•	 Familiarity with SCDOT’s Roadway Design Manual, Standard 
Drawings, Standard Specs, Supplemental Technical Specs, ARMS 
manual and the AASHTO Roadside Design Guide.

MICHAEL RYAN PHILLIPS, PE, CFM | Lead H&H Engineer | Neel-Schaffer
Education: BS, Civil Engineering         Experience: 22

•	 Familiarity with the SCDOT Requirements for Hydraulic Design 
Studies 

•	 Has specific experience serving as H&H Design Lead on multiple 
SCDOT bridge replacement projects including the US 301 BR over 
Savannah River 

•	 Routinely performs 2D complex hydrologic/hydraulic modeling and 
flood control infrastructure improvement designs for DOTs

•	 Recent D-B or similar bridge experience: TDOT I-65 Buckner Rd 
D-B; GDOT SR 400 D-B-F; GDOT FY 16 & FY 18 D-B Bridges, 
GDOT Macon D-B Bridges; TDOT I-75/I-24 D-B

MARK CLYDE ATTAWAY | Utility Coordinator | SAM
Education: BS, Mechanical Engineering         Experience: 38

•	 Recent D-B experience as Project Manager/Utility Coordinator on 
the SCDOT US1 and I-20 Interchange Improvement Project Near 
Lexington, SC

•	 Similar D-B experience SCDOT Closed and Restricted Bridge 
Replacement Package 1 – District 2 and SCDOT Closed and Load 
Restricted Bridge Package 2021-1

•	 Former SCDOT State Utilities Engineer

\ Additional Primary Staff 

3.5.1 Experience of Proposer’s Team \ Our Team brings to this Project extensive experience designing and constructing similar bridge package 

replacement projects. In addition to the project examples provided in the Appendix B | Lead Contractor and Lead Designer Work History and 

Quality Forms, the table on the following page further demonstrates our Teams qualifications to manage, design and construct this project.

3.5 | PAST PERFORMANCE OF TEAM 

JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer
Education: BS, Civil Engineering         Experience: 17

•	 Serving as Structural Design Lead for 5 SCDOT bridge replacements 
•	 Strong knowledge of SCDOT Bridge Design Manual
•	 Recent D-B or similar bridge experience: GDOT FY 16 & 18 D-B 

Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F
•	 Safety Inspection of In-Service Bridges FHWA-NHI-130055
•	 Fracture Critical Inspection Techniques for Steel Bridges, FHWA-

NHI-130078
•	 Bridge Inspection Refresher FHWA-NHI-130053 (or equivalent)

BRYAN TAYLOR SHIVER, PE | Lead Geotechnical Engineer | Insight Group
Education: MS, Civil Engineering         Experience: 17

•	 Geotechnical Engineer: SCDOT US 1 over I-20
•	 Recent Design Build: SCDOT US 1 over I-20, I-26 Widening MM85 

to 101, SC 277 over I-77
•	 Has worked within the SCDOT GDM framework since its inception 

in 2008, successfully completing over 30 design-bid-build and 
design-build projects during that time

MATTHEW TODD DEWITT, AICP | Permitting | Robbins & DeWitt
Education: BS, Environmental & Natural Resources         Experience: 16

•	 16 years of environmental consulting experience with over 13 years 
working with SCDOT and FHWA environmental projects

•	 Close working relationship with SCDOT Environmental Office and 
regulatory agencies in South Carolina

•	 Developed NEPA documents and permits for numerous projects 
across South Carolina 

•	 Performs wetland delineations, protected species surveys, and other 
environmental reviews

•	 Extensive experience with environmental project management and 
compliance during construction



|  10Dane Construction | Neel-Schaffer | Bridge Package 15 | Design-Build Project | Contract ID 8862230

As Individual firms and as a Team, Dane Construction and Neel-Schaffer bring 
SCDOT and District 2 & 4 extensive experience designing and constructing 

similar bridge replacement projects.
(Legend: E=Expedited  UW= Underway)
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NCDOT Div 10 D-B BR Pkg. C202980 11 Bridge Replacements D-B 11 ● ● ● ● ● ● ● ● ● ● ● ●
NCDOT Div. 13B D-B BR Pkg. C203573 11 Bridge Replacements D-B 11 ● ● ● ● ● ● ● ● ● ● ● ● ●
NCDOT Div. 11 D-B Bridge Pkg. C20461 3 Bridge Replacement D-B 3 ● UW ● ● ● ● ● ● ● ●
SCDOT US 278 over Three Runs Creek Aiken 214’ Type III PSG DBB 1 ● ● ● ● ● ●
NCDOT  NC 1340 over Cowee Creek Macon DN00279 40’ cored slab DBB 1 ● ● ● ● ● ● ●
NCDOT SR 1314 over Devil Cradle Creek Franklin 
DE00205 92’ box beam DBB 1 ● ● ● ● ● ● ● ●

NCDOT SR 1001 over Norris Creek Franklin DE00257   102’ & 85’ box beams DBB 2 ● ● ● ● ● ● ●

N
ee

l-
Sc

ha
ffe

r

GDOT FY2018 D-B Bridge Pkg. 6 Bridge Replacements over water D-B 6 ● ● ● ● ● ● ● ● ● ● ● ●
GDOT US 41/SR 247/Pio Nono Ave/College St over 
NSRR D-B Bridge Replacements

Bridge Replacements over 
Railroad D-B 2 E ● ● ● ● ● ● ● ● ● ●

GDOT FY2016 D-B Bridge Pkg. 11 Bridge Replacements over water D-B 11 ● ● ● ● ● ● ● ● ● ● ●
TDOT I-75/I-24 (Owner's Rep) System Interchange D-B 14 UW ● ● ● ● ● ● ● ● ●
US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB 1 ● ● ● ● ● ● ● ● ● ● ●
US 601 Bridge over Colonels Creek Complex Geotechnical Acquitard DBB 1 ● ● ● ● ● ● ● ● ● ● ●

US 301 Bridge over Savannah River Complex Scour and Liquefaction DBB 1 Design
UW ● ● ● ● ● ● ● ● ●

3.5.2 Quality of Past Performance \ 

We are committed to being responsible 

partners with the stakeholders and are 

prepared to provide a quality product in a 

timely manner. No individuals or firms have 

been suspended, debarred, disqualified from 

bidding, or declared ineligible within the last 

five years.

Neel-Schaffer Project Awards
(GDOT D-B Bridge Replacements)
GDOT/ACEC (GPTQ) Quality 
Preconst. Award D-B and Bridge/
Structural Design Categories
SASHTO 2021 America’s Transpor-
tation Awards regional Quality of 
Life/Community Development
ACEC-GA Engineering Awards 
2022 Engineering Excellence Merit 
Award

78.7
SCDOT
Average 

CPE Score 
(Category A)

8.13

SCDOT 
Contractor 

Performance 
Score (CPS)



Appendix A
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title: 

Cole Page White 
Project Manager 

  
b. Role of Key Individual for this Project:   

Project Manager 
 
c. Name of Firm with which you are now associated:  

Dane Construction Inc 
 
d. Years of Experience: With this Firm 8.5 Years     With Other Firms 0 Years 

 
Dane Construction, Inc.: 
Project Manager- Responsible for cost management, project procurement, 
project coordination, project safety, project closeout, and overall schedule.  
2018- Present 
Assistant Project Manager- Responsible for assisting PM with project 
budget, project scheduling, field survey, bridge construction, project 
closeout and estimating.  2016-2018 
Engineer Technician- Field presence, responsible for assisting project 
supervisor with pre-planning, safety inspections, project construction, and 
construction scheduling.  2014-2016 
 

e. Education: 
University of North Carolina at Charlotte/ Charlotte, NC / Bachelor of Science Construction Management/ Class of 
2014 

 
f. Active Registrations:  Not applicable 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleghany and Wilkes Counties, NC 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Dane Construction Inc. 
Project/Assignment Duration:      Project 2022 - present, Assigned 2022 - Present 
Owner Contact Information:        NCDOT Randell Miles rsmiles@ncdot.gov (336)-530-6018 cell 
Design/Construction Value:          $4.11 Million 
Project Description:  
Current design-build project consisting of three bridge replacements including a three-span cored slab on drilled 
shafts bents, a single span box beam with permanent sheeting integrated into the end bents, and a single span box 
beam that will be staged. Cole is the PM on this project and is responsible for cost management, safety, utility 
relocation coordination, review of preliminary and sealed for construction plans, and all Designer meetings as well 
as routine site visits. 

 
NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell 
Counties, NC 
Key Personnel Role:                       APM / Project Manager 
Experience with Current Firm:    Dane Construction Inc. 
Project/Assignment Duration:      Project 2014-2018, Assigned 2016-2018 
Owner Contact Information:        NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE 
when the project was built. Colby was on the project as an inspector during construction. cjustice@ncdot.gov 
Design/Construction Value:          $11.43 Million 
Project Description:  
Design-build project consisting of 11 bridge replacements including cored slabs, box beam bridges, deck, and 
multiple span bridges.  Nine of these bridges were phased construction, and 2 were built offline.  These included 
soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining 
walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways. Cole 
started as the APM and then was promoted to PM on this project and was responsible for cost management, 
project coordination, safety, overall project scheduling, and owner relations.  Colin Darling worked as an APM 

 D-B Delivery 
 D-B-B Delivery  
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 E&SC 
 Multiple Bridges (on 1 

contract) 
 Utility Coordination 
 Environmentally Sensitive 

Sites 

 

mailto:rsmiles@ncdot.gov
mailto:cjustice@ncdot.gov


 

after Cole’s promotion and Matt Steerman was the Construction Manager and worked under Colin. This 
successful and proven team of Cole, Colin & Matt will be a resource for the success of SCDOT’s design-Build 
Bridge Package 15. 
 
NCDOT Bridge #88 - Snow Hill Road over Cowee Creek (DN00481) in Macon County, NC 
Key Personnel Role:                      Project Manager 
Experience with Current Firm:   Dane Construction Inc. 
Project/Assignment Duration:      Project 2019-2020, Assigned 2019-2020 
Owner Contact Information:        NCDOT, Kenny McCourt, kcmccourt@ncdot.gov(828)-524-2517 
Design/Construction Value:          $934,000 
Project Description:   
This bid-build project included a single span, 60’ cored slab bridge with pile end bents and associated roadway. 
Additionally, it had an accelerated schedule for the local school district which Dane completed on time and earned 
the entire incentive from NCDOT. Replacement was in Historic Cowee, NC.  Cole was PM on this project and 
was responsible for project coordination, scheduling, safety, owner relations, and cost control. 
 
SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Dane Construction Inc. 
Project/Assignment Duration:       Project 2017-2019, Assigned 2018-2019 
Owner Contact Information:         SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org 
Design/Construction Value:              $4.09 Million 
Project Description:                         
A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and 
concrete piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was 
installed that included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2.  The 
project was in Aiken County, SC. Cole White was the PM on this project from 2018 – 2019 and was responsible 
for project coordination, scheduling, safety, owner relations, and cost control. 
 
NCDOT I-40 Bridges #149 & #150 over SR-1744 (C204072) in Burke County, NC 
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Dane Construction Inc. 
Project/Assignment Duration:      Project 2018-2022, Assigned 2018-2022 
Owner Contact Information:        NCDOT, Mark Biggerstaff PE, mabiggerstaff@ncdot.gov (828)-803-9954 
Design/Construction Value:          $14 Million 
Project Description:   
This was a bid-build project with that included two bridge replacements on I-40 which included a temporary 
detour bridge re-alignment to accommodate the construction phasing, temporary shoring locations for traffic, MSE 
wall construction, grading, paving, phased construction of the entire interchange ramps, and numerous interstate 
traffic shifts. Cole was PM on this project and was responsible for project coordination, scheduling, safety, owner 
relations, and cost control.              

 
SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC 
Key Personnel Role:                       Project Manager  
Experience with Current Firm:    Dane Construction Inc. 
Project/Assignment Duration:      Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        SCDOT, Jeffery Taylor, taylorJL@scdot.org , (803) 443-8992 
Design/Construction Value:          $4.7 Million 
Project Description:  
This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span 
PSG, deck bridge across the S. Edisto River in Ridge Spring SC.  Included temporary shoring, drilled shafts, 
driven pile, utility relocations, existing bridge demolition, grading and asphalt. Cole was PM on this project and 
responsible for project coordination, scheduling, safety, owner relations, and cost control. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Cole is not required to be on-site during construction but will make routine visits to each bridge site throughout the 
construction of the bridges and roadways, and for meetings and key construction operations. 
 

mailto:kcmccourt@ncdot.gov
mailto:usrybm@scdot.org
mailto:taylorjl@scdot.org
mailto:mabiggerstaff@ncdot.gov
mailto:taylorJL@scdot.org


KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title: 
       Colin Brady Darling 
       Assistant Project Manager 
  
b. Role of Key Individual for this Project:   

Assistant Project Manager 
 
c. Name of Firm with which you are now associated:  

Dane Construction Inc 
 
d. Years of Experience: With this Firm 8 Years       With Other Firms 0 Years 

 
Dane Construction Inc.:  
Assistant Project Manager/ General Superintendent - Responsible for all 
daily operations on projects in North and South Carolina. 2016-2022. 
 
Superintendent – Responsible for construction of various bridge elements on 
projects in North and South Carolina. 2014 - 2016 

e. Education: Brevard College 1-year, Blue Ridge Community College 1 year 
 
f. Active Registrations:  Not applicable 
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties 
Key Personnel Role:                       Assistant Project Manager/ General Superintendent 
Experience with Current Firm:    Dane Construction Inc 
Project/Assignment Duration:      Project 2016-2017, Assigned 2016-2017 
Owner Contact Information:         NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE when 
project was built. Colby was on the project as an inspector during construction. cdjustice@ncdot.gov 
Design/Construction Value:          $11.43 million 
Project Description: 
This design build project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi 
span box beam. Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane 
incorporated soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity 
retaining walls, temporary detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary 
causeways. The jobs were in Madison County, Buncombe County and Mitchell County (NC). Colin was APM 
working with Matt Steerman and the Dane Team on site to complete each of the eleven bridges and roadways. He 
was responsible for, managing Subs, handling the traveling public on unique traffic control requirements on each 
bridge location, safety, working directly with our temporary shoring subcontractor to install varying different 
applications. 
 

       SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC 
Key Personnel Role:                          Assistant Project Manager/ General Superintendent 
Experience with Current Firm:        Dane Construction Inc 
Project/Assignment Duration:          Project 2017-2019, Assigned 2017-2019 
Owner Contact Information:         SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org 
Design/Construction Value:              $4.09 Million 
Project Description:                         
A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and concrete 
piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was installed that 
included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2.  The project was in Aiken 
County, SC. Colin was on-site daily and responsible for controlling and managing subcontractors, material 
deliveries, ensuring safety and overseeing all operations.  Colin was the general Superintendent from 2017 – 2018, 
and then he was the APM from 2018 – 2019.  Cole White was the PM on this project from 2018 - 2019.        

 D-B Delivery 
 D-B-B Delivery  
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 E&SC 
 Multiple Bridges (on 1 

contract) 

 

mailto:cdjustice@ncdot.gov
mailto:usrybm@scdot.org
mailto:taylorjl@scdot.org


 

 
 
SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC  
Key Personnel Role:                          Assistant Project Manager/ General Superintendent 
Experience with Current Firm:       Dane Construction Inc 
Project/Assignment Duration:         Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:           Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org 

       Design Construction Value:              $2.1 Million 
Project Description:         
Eagle Construction selected Dane as the bridge subcontractor on this bid-build project which consisted of a 260’ 
long and 60’ wide with Type III concrete beams and a poured deck with sidewalks one each side. Bents 1 and 4 
were driven pile foundations and bents 2 and 3 were drilled shafts with standard columns and caps.  The project was 
in Greenville County, SC. Colin was on-site daily and responsible for attending weekly meetings with the GC, cost 
control, managing subs, and overseeing the bridge construction.   He supervised crews working on pile driving, 
forming substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet 
construction and punch list completion.    
 
City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC                
Key Personnel Role:                          Superintendent 
Experience with Current Firm:       Dane Construction Inc 
Project/Assignment Duration:         Project 2014-2015, Assigned 2014-2015 
Owner Contact Information:           City Construction Manager Steve Miller- 828-302-3739           
                                                             smiller@hickorync.gov 
                                                             Inspector Jerry Bowman- 828-308-3917 jrbowman@hickorync.gov 
Design Construction Value:             $942,205 
Project Description:                          
This bid-build project was a 75’ box beam bridge on pile bents and utilities installed under the bridge. Parapet 
included a stone form liner and stained black guardrail with timber guardrails coming off the approach slabs for an 
entrance into a sub-division. The project also required a creek realignment with plantings and trees as part of the 
overall contract.  Colin was the Superintendent on this project and responsible for all construction related activities, 
owner meetings, managing subs, and site safety.                                                    
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Colin Brady Darling is currently the APM working on a project for the City of Hickory and Neill Grading. This 
project will be completed by December 2022 and Colin will be available immediately upon a successful bid in 
March 2023 on SCDOT’s Design-Build Bridge Package 15. 

mailto:jordonjc@scdot.org
mailto:smiller@hickorync.gov
mailto:jrbowman@hickorync.gov


KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Matt Philip Steerman 
Construction Manager  

b. Role of Key Individual for this Project:   
Construction Manager 

c. Name of Firm with which you are now associated:  
      Dane Construction Inc 
d. Years of Experience: With this Firm 6 Years         with Other Firms 0 Years 
 

Dane Construction Inc.:  
Construction Manager – Responsible for the day-to-day management of 
construction activities onsite for a variety of bridges in North Carolina and 
South Carolina, including cored slab and box beams 2016 – 2022     

e. Education: High School Diploma 

f. Active Registrations: Not applicable 
g. Document the extent and depth of your experience and qualifications relevant to the Project                    
                          
       NCDOT Div. 13B D-B Bridge Pkg C203573 in Buncombe, Madison, Mitchell Counties, NC 
       
       Key Personnel Role:                             Construction Manager 
       Experience with Current Firm:          Dane Construction Inc  
       Project/Assignment Duration:            Project (2014-2018), Assigned (2014-2018) 
       Owner Contact Information:              NCDOT Div. 13 Colby Justice RCE 828-658-7034 cdjustice@ncdot.gov 
       Colby Justice worked on the design build project as an inspector and has been promoted to RCE for Division 13. 
       Design/Construction Value:                $11.43 million   

Project Description:   
This Project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi span box beam.   
Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane constructed soldier pile 
walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity retaining walls, temporary 
detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary causeways. The jobs were in 
Madison County, Buncombe County and Mitchell County (NC). Matt was responsible for the day-to-day operations 
onsite for the construction of the bridges and roadways.   Matt supervised crews working on installing various wall 
types on the project, pile driving, drilled shaft installation, forming substructure & superstructure, placing rebar, 
concrete pours for substructure & superstructure, parapet construction and completion of punch list.  Matt worked 
under the supervision of Cole White and Colin Brady on this project.     
 
SCDOT US 278 Bridge over Three Runs Creek (ID 00396096) in Aiken County, SC 
 
Key Personnel Role:                         Construction Manager 
Experience with Current Firm:      Dane Construction Inc 
Project/Assignment Duration:        Project (2017-2019), Assigned (2017-2019) 

      Owner Contact Information:          SCDOT Jeffery Taylor 803-443-8992 taylorjl@scdot.org Assistant RCE 
Design/Construction Value:            $4.09 million 
Project Description:                        
This was a bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and 
concrete piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was 
installed that included pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2.  The bridge was in 
Aiken County, SC. Matt was responsible for onsite management of the day-to-day operations of the construction of 
the bridge and roadway. Matt worked directly under Colin Darling who was the APM on this project.   Matt 
supervised crews working on installing temporary detour bridge, culvert extension work, pile driving, forming 
substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet construction 
and punch list completion.      
 
 
 
 

 D-B Delivery 
 D-B-B Delivery  
 Bridge Replacement 
 Demolition 
 Multiple Bridges (on 1 

contract) 

 

mailto:cdjustice@ncdot.gov
mailto:taylorjl@scdot.org


 

 
           

 
       NCDOT Riverbend Road Bridge over Rocky Branch (DN00279) in Macon County, NC  

 
Key Personnel Role:                         Construction Manager 
Experience with Current Firm:      Dane Construction Inc 
Project/Assignment Duration:        Project 2019, Assigned 2019 
Owner Contact Information:             NCDOT Assistant RCE Kenny McCourt 828-554-5920 kcmccourt@ncdot.gov 
Design/Construction Value:            $394,313 
Project Description:    
This bid-build project was a single span, 40’ cored slab bridge with pile end bents and associated grading in Macon 
County, NC. Matt completed this bridge under Project Manager Cole White.  Matt was responsible for managing 
all onsite day-to-day construction operations and managing all subcontractors.   Matt supervised crews working on 
pile driving, forming substructure, placing rebar, concrete pours for substructure, parapet construction and punch 
list completion.      
 
NCDOT Snow Hill Road Bridge over Cowee Creek (DN00481) in Macon County, NC 
 
Key Personnel Role:                        Construction Manager 
Experience with Current Firm:     Dane Construction Inc 
Project/Assignment Duration:        Project 2019, Assigned 2019 
Owner Contact Information:             NCDOT Assistant RCE Kenny McCourt 828-554-5920 kcmccourt@ncdot.gov 
Design/Construction Value:           $896,218 
Project Description:                           
This bid-build project was a single span, 60’ cored slab bridge with pile end bents and associated roadway.  
Additionally, it had an accelerated schedule for the local school district which Dane completed on time and to earn 
the entire incentive from NCDOT. The project was in Macon County, NC. Matt was directly responsible for schedule 
control on this project to ensure that we received the incentive from NCDOT.  Matt was also responsible for 
managing all onsite day-to-day construction operations by Dane as well as coordinating subcontractors and 
completing the bridge and roadway.   Matt supervised crews working on pile driving, forming substructure, placing 
rebar, concrete pours for substructure, parapet construction and punch list completion. 
 
SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC 
 
Key Personnel Role:                          Construction Manager 
Experience with Current Firm:       Dane Construction Inc 
Project/Assignment Duration:         Project 2018-2020, Assigned 2018-2019 
Owner Contact Information:           Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org 
Design Construction Value:             $2.1 Million 
Project Description:      
Dane was a subcontractor on this bid-build project to Eagle Construction which consisted of a 260’ long 60’ wide 
Type III prestress beam bridge and poured deck bridge with sidewalks one each side. Bents 1 and 4 were driven pile 
and 2 and 3 were drilled shafts. The project was in Greenville County, SC. Matt was responsible for managing the 
day-to-day construction operations onsite and worked closely with Dane’s APM Colin Darling to complete the 
bridge and roadway.   Matt supervised crews working on pile driving, drilled shaft installation, forming substructure 
& superstructure, placing rebar, beam erection, concrete pours for substructure & superstructure, parapet 
completions and punch list completion. 
 
 

h. For Key Personnel required on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  
 
Matt is currently on a private project that will wrap up prior to the bid date of March 2023 for SCDOT’s Design-
Build Bridge Package 15 and would be immediately available to start bridge work and any required upfront 
coordination as needed. 

mailto:kcmccourt@ncdot.gov
mailto:kcmccourt@ncdot.gov
mailto:jordonjc@scdot.org


KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Jeffrey Marshall Walters, P.E.  
Senior Project Manager for Alternative Delivery 

  
b. Role of Key Individual for this Project:   

Lead Design Engineer 
 
c. Name of Firm with which you are now associated:  

Neel-Schaffer, Inc. 
 
d. Years of Experience: With this Firm 1.8 Years           With Other Firms 35 Years 

 

Neel-Schaffer:  Senior Project Manager for Alternative Delivery – Served as PM on multiple Design-Build Pursuits., 
12/2020 – Present. 
FIGG:  Sr. Project Director - Managed large D-B projects ($25M - $800M). 
Developed Schedules & Schedule of Values, prepared invoices for 
Engineering Team, managed bridge design & subconsultants (Roadway, 
Drainage, Geotechnical, Survey, Environmental, Lighting, Electrical, etc.), 
responsible for all deliverables, reviewed plans, reviewed contractor submittals 
& shop drawings during construction, etc., 1/2011 – 10/2020. 
FIGG:  Regional Director (SE) - Responsible for all aspects of managing 
office of 25 engineers/CAD technicians working on multiple bridge projects - 
staffing, budgeting, QC of deliverables prior to submittals, training, mentoring, 
etc. Also managed large bridge projects (with 5 – 8 subconsultants)., 8/2006 – 
1/2011. 
FIGG:  Assistant Regional Director (SE) - Assisted with all aspects of 
managing office of 25 engineers/CAD technicians working on multiple bridge 
projects.  11/1996 – 8/2006. 
FIGG:  Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M 
- $200M) and performed design of bridge superstructure & substructure 
elements, managed subconsultants (Roadway, Drainage, Geotechnical, 
Survey, ROW, Archeologists, Env. Doc. & Permitting, Lighting, Electrical) 
led plan development, QC of plans, review of contractor submittals and review 
of shop drawings., 6/1990 – 11/1996. 
Douglas Engineering: Project Engineer – Worked on design & plan development on two bridge contracts for ALDOT 
(I-65 & I-565) that included 12 and 8 bridges respectively, 4/1985 - 6/1990. 
 

During the first 25 years of his career, Jeff was Project Manager on many D-B-B projects where he was involved from 
conceptual studies through the completion of construction and worked with contractors to quickly solve field problems, 
reviewing contractor submittals and participating in coordination meetings throughout construction (remotely and on-
site) enabling Jeff to easily make the transition to working on Design-Build projects over the last 11 years.  Many of 
the projects Jeff has worked on throughout his 35 year career have been major bridge projects that included multiple 
interchange or overpass bridges as part of the project and Jeff has successfully managed these projects and the 
coordination of large design teams (with up to 8 subconsultants) to meet the individual and overall deliverable 
schedules with a coordinated effort between all disciplines.  Jeff was also in an office management position for 15 
years where he led a team of 25 Engineers & CAD Technicians typically working on mix of 8 – 10 bridge projects in 
preliminary design, final design & construction. 
 

e. Education:   
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering  
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree 
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering 

 
f. Active Registrations:  

2021 / SC / Civil / 39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010 / 
VA / Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031; 2021 / 
MS / Civil / 31964; 2021 / NC / Civil / 52281; 2021 / TX / Civil / 141628 

 

 D-B Delivery 
 D-B-B Delivery 

w/Construction Phase 
Involvement 

 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 
 ROW Acquisition 
 E&SC 
 Multiple Bridges (on 1 

contract) 
 Bridges for National Park 

Service 
  

 



 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA 
Key Personnel Role:                   Project Manager for Bridge Design 
Experience with Current Firm:  No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers) 
Project/Assignment Duration:   Project 2007-2018, Assigned 2007 – 2014 (Design Phase) 
Owner Contact Information:       City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144. 
Design/Construction Value:        $80 M 
Project Description:                     
This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition 
of the existing bridges. The bridge included 150’ approach spans and a 225’ main span over the Lynnhaven River.  Jeff 
was the project manager for preliminary and final design for the bridge, reviewed plans and developed bridge related 
special provisions. 
 

SR 951 Jolley Bridge Design-Build Project, Marco Island, FL 
Key Personnel Role:                     Senior Project Director 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2009-2011, Assigned 2009-2011 (2 years) 
Owner Contact Information:        Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com, (561) 
677-0707 (no FDOT employees that worked on the project are still employed by FDOT). 
Design/Construction Value:        $27 Million 
Project Description:                     
This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to 
complete the four-laning us SR 951.  The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’ 
of vertical clearance.  The project included approach roadway improvements to connect with the existing 4-lane 
roadway sections, retaining walls, landscaping, lighting, etc.  Jeff managed the bridge design and 5 subconsultants 
(roadway, drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).  

 

Honolulu Rail Transit Design-Build Project, Honolulu, HI 
Key Personnel Role:          On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure) 
Experience with Current Firm:    No - Experience with FIGG (subconsultant to HNTB) 
Project/Assignment Duration:     Project 2009-2017, Assigned (on-site) July 2014 – February 2015 (8 months) 
Owner Contact Information:        HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE, 
ryan.anderson@kiewit.com, (808) 286-8861.  As a subconsultant on design team, Jeff’s coordination/interaction was 
with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin). 
Design/Construction Value:        $800 Million 
Project Description:                 
D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections on 
west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway while 
maintaining traffic.  Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental 
superstructure design/plans.  While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and engineers 
for the segmental precast yard & bridge erection and prepared & approved structural repair procedures. 
 

US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX 
Key Personnel Role:                     Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE) 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2015 - Present, Assigned 2016-2020 (5 years) 
Owner Contact Information:        TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327. 
Design/Construction Value:        $800 Million 
Project Description:                     
D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge approaches.  
Jeff served 18 months as the Assistant Design Manager in home office for the design responsible for meeting all design 
deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-line items). Jeff managed 
the schedule and staffing for the main span unit, segmental approaches, and for the fifteen (15) ramp and interchange 
bridges. Then Jeff managed Design Office Support services for 3.5 years (reviewed construction equipment submittals 
& shop drawings, participated in weekly coordination meetings with construction team, addressed NCR’s & RFI’s). 
Jeff made over 20 visits to project site to coordinate directly with the contractor. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  
 

Jeff is not required to be onsite during construction, but he will make routine visits to the bridge sites throughout the 
construction of the bridges and roadway for meetings and key construction operations. 

mailto:DJarman@vbgov.com
mailto:ryan.anderson@kiewit.com
mailto:joseph.briones@txdot.gov


Appendix B
Work History and Quality Forms (Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Dane Construction Inc. 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify Dane’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
Dane (in thousands) 

Name: NCDOT Division 
13B D-B Bridge Package 
C203573 
 
Location: Buncombe, 
Madison, Mitchell 
Counties, NC 

Name: KCI – Lead Project Designer 
 

Name of Owner: NCDOT 
Project Manager: Inspector then and now Resident Engineer, 
Colby Justice 
Phone: 828.658.7034 
Email: cdjustice@ncdot.gov 
 

08/2014 (start design) 
05/2018 (completed) $11,431 $6,830 

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor 
Dane Construction, Inc. completed the replacement of eleven bridges which included seven cored slab bridges, two box beam bridges, a box bridge/cored slab combination, a pre-stress girder deck bridge and a cast-in-place box culvert. Seven of these bridges were phased / staged 

construction, and four were built offline or detours.  These included soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways. 

Cole White was the PM on this project and was assisted by Colin Darling and Matt Steerman. This was a very effective combination and will be a resource for success on SCDOT’s Package 15. 

 Bridges Length Location 
(Co.) 

1  Two span cored slab  102’ Buncombe 
2 Single span cored slab 70’ Buncombe 
3 Single span cored slab 60’ Buncombe 
4 Two barrel culvert 57’ Buncombe 
5 Single span Box Beam 90’ Madison 
6 Two span cored slab/ box beam 

combination, phased 
135’ Madison 

7 Single span cored slab 75’ Madison 
8 Two span cored slab, phased 130’ Mitchell 
9 Single span cored slab, phased 35’ Mitchell 
10 Single span 54” PSG 107’ Mitchell 
11 Single span cored slab 70’ Mitchell 

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Each project presented unique scopes from staged bridges requiring temporary shoring, and traffic control. All were delivered safely and on time. Two of the eleven bridges were value engineered to provide a cost savings to the Owner. Utility conflicts were recognized early in the 

project, and addressed with the utility Owner as not to delay the project. 

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Dane Construction Inc. retained KCI as the lead designer on this project to design each of the eleven bridges as well as coordinating the ROW, hydro, utility coordination and geo-tech. This was the first DB project we completed with KCI and have since retained KCI on our current 

DB in Division 11 for NCDOT, which includes three bridge replacements. Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also 

conducted and reviewed at the PM’s monthly meeting with the President. Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides 

the exact method/ procedures for construction for each phase of the project from pile driving to setting cored slabs or box beams. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below. 

No to each of the six questions 

 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 ROW Acquisition 
 Erosion & Sedimentation 

Control 
 Multiple Bridges On 1 Contract 

mailto:cdjustice@ncdot.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Dane Construction Inc. 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify Dane’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
Dane (in thousands) 

Name: NCDOT Division 
10 D-B Bridge Package 
C202980 
Location: Anson, 
Cabarrus, Union and 
Mecklenburg Counties, 
NC 

Name: Wetherill Engineering – Lead Project 
Designer 

Name of Owner: NCDOT – Division 10 
Project Manager: Nat Hunter 
Phone: 980.262.6202 
Email: ehunter@ncdot.gov 
 

06/2012  
12/2016 $10,182 $6,142 

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor 
Ten bridges and one culvert total were associated with this project and spread over four counties. The bridge configurations consisted of five single span cored slab bridges on pile end bents, one each two span cored slab bridge on drilled shaft interior bent, one each two-span cored 

slab that was value engineered to a spread footing interior bent versus a drilled shaft bent, one each three-span cored slab bridge on drilled shaft interior bents, a three span, 45” PSG bridge on drilled shaft interior bents and one cast-in-place box culvert. Cole White assisted the PM in 

the field and was responsible for overseeing select bridges within the package. 

 

 
 
 
 
 
 
 
 
 
 
 
 

Bridges Length Location (Co.) 
1  Two span cored slab 110’ Anson 
2 Single span cored slab 70’ Cabarrus 
3 Single span cored slab 70’ Cabarrus 
4 Three span 45” PSG 160’ Cabarrus 
5 Single span cored slab 50’ Cabarrus 
6 Single span cored slab 50’ Mecklenburg 
7 Single span cored slab 70’ Union 
8 Three span cored slab 125’ Union 
9 Two span cored slab 80’ Union 
10 Single span cored slab 50’ Union 
11 Culvert N/A Union 

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
A three span PSG bridge on drill shaft bents was required to be built between two NASCAR races held at Charlotte Motor Speedway. This project was meticulously planned down to the delivery date of the beams and the day the deck was poured. This bridge and the remaining eight 

were completed on time and in budget. An incentive requested by NCDOT to accelerate the completion due to the close proximity of a school was completed on time and the full incentive was paid. 

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also conducted and reviewed at the PM’s monthly meeting with the President. 

Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides the exact method / procedures for construction for each phase of the 

project from pile driving to setting cored slabs or box beams. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below. 

No to each of the questions 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 ROW Acquisition 
 Erosion & Sedimentation 

Control 
 Multiple Bridges On 1 Contract 

mailto:ehunter@ncdot.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc. (NS) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify NS’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by NS 
(in thousands) 

GDOT US 41/SR 247/Pio 
Nono Ave/College St over 
NSRR D-B Bridge Pkg. 
 

Macon, GA  

Wright Brothers Construction, Inc. (WBCI) GDOT 
Rick O’Hara 
404.631.1169 
ro’hara@dot.ga.gov 

Construction Complete: 03/2021  
Design Complete: 06/2020 $13,351  $999 

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NS is proposed as the Lead Designer. 
NS was the Lead Designer for WBCI  for this award-winning D-B project. The bridge replacements were necessary to provide adequate vertical clearance to Norfolk Southern’s tracks below to accommodate double stack rail cars. 

The project was put on an aggressive D-B schedule with all vertical clearance restrictions. NS was responsible for providing overall project management, monthly CPM project schedule updates, roadway design, bridge design and all 

plan preparation, including as-built drawings. NS also managed all design subconsultants, including environmental, survey, SUE, communications, and geotechnical engineers. The 86’ -10” long Pio Nono Avenue bridge included the 

demolition and replacement of the existing bridge superstructure. The vertical clearance was increased by building up the existing bent caps and utilizing a cored slab superstructure that was shallower than the existing, and parts of 

the road had to be raised to accommodate the new bridge elevation and realigned to improve poor horizontal alignment. The existing AGL gas main on the bridge was cut, capped and temporarily removed through coordination 

efforts. The 65’ long College Street bridge included the demolition and replacement of the existing historic brick arch structure over the N/S Railway with a new, shorter 65’ single span bridge with Type II PSC Beams. In addition to 

the Railroad’s vertical clearance requirements, the horizontal clearance required the construction of crash walls at each end of the bridge. NS utilized tie-back walls, with soldier piles supporting the bridge end bents and soil nail 

walls. Significant utility coordination occurred for relocation of an AT&T fiber optic line and relocation of power poles owned by Ga Power. NS personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is 

proposed for this same role on SCDOT’s Bridge Package 15.  Work for the project was completed in NS’s office in Atlanta, GA with support and QC by our office in Birmingham, AL.  Design & Construction on both bridges is 

complete. 

 
 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 Both bridges were selected for awards in the Georgia Partnership for Transportation Quality (GPTQ) Preconstruction Design Awards program – Pio Nono in the Bridge/Structural category and College St. in the Design-Build category. 

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

NS prepared and provided updates to the P6 Schedule for Design & Construction giving NS thorough knowledge of the schedule and keeping engineering efforts on track to support the Contractor enabling him keep construction on schedule.  Completion of the bridge superstructure 

replacement within a 25 day closure is a testament to the detailed planning, scheduling and design quality for the project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below. 

N/A  
 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Cored Slab 
 Single Span Bridge 
 Limited Durations for Bridge 

Construction 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 
 Multiple Bridges On 1 Contract 

US 41/Pio Nono Avenue over NSRR College Street over NSRR 

D-B Project Awards 
 

Pio Nono 
-Georgia Partnership for Transportation Quality 2020 Preconstruction 
Award  in the Design/Build Category - ACEC/GA and GDOT 
-2021 America’s Transportation Awards regional “Quality of 
Life/Community Development, Small Project Award- SASHTO 
 

College Street 
- Georgia Partnership for Transportation Quality 2021 Preconstruction 
Award  in the Bridge/Structural Design Category - award is sponsored 
by ACEC/GA and GDOT 
-Georgia Engineering Awards 2022 Engineering Excellence Merit 
Award - award is sponsored by ACEC/GA 
-2021 America’s Transportation Awards regional “Quality of 
Life/Community Development, Small Project Award - SASHTO 
 

mailto:ro%E2%80%99hara@dot.ga.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc. (NS) 

a. Project Name & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify NS’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by NS 
(in thousands) 

GDOT FY 2016 Design-Build Bridge 
Package – Batches 4 & 5 
 
Atkinson, Ben Hill, Grady, Tift, Ware, 
Bacon, Laurens, Treutlen, Wayne, 
Wheeler, and Telfair Counties, GA 

Southern Concrete Construction Co., Inc. 
(SCCC) 

GDOT 
W. Ron Nelson 
912.424.9112 
ronelson@dot.ga.gov 

Construction Completed: 12/2019  
Design Completed: 03/2019 $17,252  $1,890 

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NS is proposed as the Lead Designer. 
NS was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia.  NS provided engineering design 

and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system stream crossings.  Other 

services NS provided included bridge design, H&H, roadway approach design, as-built plans. NS was also responsible for management of all engineering sub-consultants, 

including environmental, survey, and SUE.  The bridges ranged in length of 120 feet to 375 feet. The designs included Type 1 Mod PSC Beam Spans, 63” Bulb Tee PSC Beam, 

PSC Cored Slab Spans and PSC Spans. The bents for these bridges were PSC Pile Bents, with the exception of the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete 

Bents on pile footings. NS personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on SCDOT’s Bridge Package 15.  Work 

for the project was completed in NS’s offices in Atlanta, GA & Birmingham, AL.  Design & Construction on all bridges is complete.  

 

 

 

 

Bridges Length Location (Co.) 
1 Cogdell Rd over Red Bluff Creek 150’ Atkinson 
2 Old Thomasville Rd over Barnetts Creek 375’ Grady 
3 Lower Brookfield Rd over New River 141.75’ Tift 
4 Perry House Rd over Willacooche Creek 151.75’ Ben Hill 
5 Old Nicholls Hwy over Hog Creek Tributary 120’ Ware 
6 Hwy 64 over Little Hurricane Creek 340’ Bacon 
7 Jaybird Springs Rd over Gum Swamp Creek 120’ Laurens 
8 Union Camp Rd over Red Bluff Creek 135’ Treutlen 
9 Woods Bridge Rd over Goose Creek 146.75’ Wayne 
10 Snow Hill Rd over Ochwalkee Creek 180’ Wheeler 
11 CR 240 over Little Horse Creek 121.75’ Telfair 

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was the first Design-Build project for both NS and SCCC and we worked closely together to complete all 11 bridges within the contract time demonstrating the high competency, attention to Quality and communication skills  by both NS and SCCC needed to successfully deliver 

D-B projects.  There were no claims on the project. 

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Due to the requirement of each roadway only being shut down for a certain number of days, the project scheduling and quality construction was critical to ensure that all 11 bridges met the individual design, review, and construction dates to allow subsequent bridges to not fall behind 

and for all 11 bridges to be completed on time.  Precast caps were used on 3 of the bridges to accelerate construction.  NS has used its DQMP first developed on this project to provide continued quality design on other D-B projects. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below. 

N/A 
 

Old Thomasville Road over Barnetts Creek – Grady County 

Key Relevancies: 
 D-B Delivery                 
 Bridge Replacement 
 Flat Slab 
 Cored Slab 
 All Bridges Over Water 
 Clear Spanning Channels 
 Limited Durations for Bridge 

Construction 
 Demolition 

Key Relevancies: 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Multiple Bridges Per Contract  

 

mailto:ronelson@dot.ga.gov


Appendix C
Work History and Quality Forms (Section 3.5.2)



Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230

 

Section 3.5.2 \ Quality of Past Performance

QUESTION DANE NEEL-
SCHAFFER

3.5.2.a Has the Lead Contractor or any member of the joint venture been declared delinquent 
or placed in default on any Project? No N/A

3.5.2.b Has the Lead Contractor or any member of the joint venture submitted a claim on a 
project that was litigated? If litigated, explain the results. No N/A

3.5.2.c Have any projects been delayed more than 30 days such that liquidated damages were 
assessed? No No

3.5.2.d Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, 
or repeated? No N/A

3.5.2.e Have any projects under contract with the Lead Contractor or any member of the 
joint venture been subject to remediation actions, stop work orders, or project delays 
in excess of 30 days as a result of Section 404/Section 401 permit violations? No N/A

3.5.2.f Has an owner, a Lead Contractor, or any member of a joint venture pursued 
compensation from the Lead Designer due to errors and omissions? No No

3.5.2.g Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice 
versa, on a design-build contract? No No



Appendix D
Legal and Financial (Section 3.6)



Section 3.6.1 \ Financial Capacity



Section 3.6.2 \ Bonding Capacity





Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230

 

Section 3.6.3 \ Organizational Agreements

N/A - Our Team is not a partnership, limited partnership, joint venture, or other association.



Appendix E
Organizational Conflict of Interest (Section 3.7)





Appendix F
Confidential or Proprietary Information Summary List



Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230

 

Appendix F \ Confidential or Proprietary Information Summary List

The Team of Dane Construction, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not 

deem any of the information within this submittal as confidential or proprietary.



Appendix G
Addendum Receipt Form(s)



Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230

 

Appendix G \ Addendum Receipt Form(s)

Our team received the responses to the Non-Confidential Questions posted on October 13, 2022. No 

addendums were posted for this solicitation.



Appendix H
Key Individual and Contractor/Designer Reference Form



Email First Name Last Name Company Name Project Name Team

References from 3.3.1 
cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter NCDOT NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill

tate@dot.ga.gov Anthony Tate GDOT GDOT FY 2022 Design-Build Bridge Package Southern Concrete Construction 
Company/Neel-Schaffer

ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. Wright Brothers Construction 
Company/Neel-Schaffer

ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT FY 2018 Design-Build Bridge Package Wright Brothers Construction 
Company/Neel-Schaffer

ronelson@dot.ga.gov Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package – Batches 4 & 5 Southern Concrete Construction 
Company/Neel-Schaffer

References from 3.5.1
cdjustice@ncdot.gov Colby Justice Dane Construction, Inc. NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter Dane Construction, Inc.  NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill

ro’hara@dot.ga.gov Rick O'Hara Neel-Schaffer GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. Wright Brothers Construction 
Company/Neel-Schaffer

ronelson@dot.ga.gov Ron Nelson Neel-Schaffer GDOT FY 2016 Design-Build Bridge Package – Batches 4 & 5 Southern Concrete Construction 
Company/Neel-Schaffer
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Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
References from 3.4.3 

rsmiles@ncdot.gov Rendell Miles Cole Page White NCDOT Division 11 Design-Build Bridge Package C204611 in Alleghany & Wilkes 
Counties, NC Project Manager Dane Construction, Inc.

cdjustice@ncdot.gov Colby Justice Cole Page White NCDOT Division 13 B Design-Build Bridge Package C203573 in Buncombe, 
Madison, Mitchell Counties, NC APM/Project Manager Dane Construction, Inc.

kcmccourt@ncdot.gov Kenny McCourt Cole Page White NCDOT Bridge #88 - Snow Hill Road over Cowee Creek (DN00481) in Macon 
County, NC Project Manager Dane Construction, Inc.

usrybm@scdot.org Bobby Usry Cole Page White SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC Project Manager Dane Construction, Inc.

mabiggerstaff@ncdot.gov Mark Biggerstaff Cole Page White NCDOT I-40 Bridges #149 & #150 over SR-1744 (C204072) in Burke County, NC Project Manager Dane Construction, Inc.

taylorjl@scdot.org Jeffery Taylor Cole Page White SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Project Manager Dane Construction, Inc.

cdjustice@ncdot.gov Colby Justice Colin Brady Darling NCDOT Division 13B D-B Bridge Package C203573 in Buncombe, Madison, 
Mitchell Counties, NC Assistant Project Manager Dane Construction, Inc.

usrybm@scdot.org Bobby Usry Colin Brady Darling SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC Assistant Project Manager (2018 - 2019)                       
General Superintendent (2017 - 2018) Dane Construction, Inc.

 jordonjc@scdot.org Jeff Jordan Colin Brady Darling SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville 
County, SC Assistant Project Manager Dane Construction, Inc.

smiller@hickorync.gov Steve Miller Colin Brady Darling City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC Superintendent Dane Construction, Inc.

cdjustice@ncdot.gov Colby Justice Matt Philip Steerman NCDOT Div. 13B D-B Bridge Pkg C203573 in Buncombe, Madison, Mitchell 
Counties, NC Construction Manager Dane Construction, Inc.

taylorjl@scdot.org Jeffery Taylor Matt Philip Steerman SCDOT US 278 Bridge over Three Runs Creek (ID 00396096) in Aiken County, SC Construction Manager Dane Construction, Inc.

kcmccourt@ncdot.gov Kenny McCourt Matt Philip Steerman NCDOT Riverbend Road Bridge over Rocky Branch (DN00279) in Macon County, 
NC Construction Manager Dane Construction, Inc.

kcmccourt@ncdot.gov Kenny McCourt Matt Philip Steerman NCDOT Snow Hill Road Bridge over Cowee Creek (DN00481) in Macon County, 
NC Construction Manager Dane Construction, Inc.

jordonjc@scdot.org Jeff Jordan Matt Philip Steerman SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville 
County, SC Construction Manager Dane Construction, Inc.

DJarman@vbgov.com David Jarman Jeffrey Marshall Walters Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, 
VA Project Manager for Bridge Design FIGG

scase@eec-usa.com Scott Case Jeffrey Marshall Walters SR 951 Jolley Bridge Design-Build Project, Marco Island, FL Senior Project Director FIGG
ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters Honolulu Rail Transit Design-Build Project, Honolulu, HI On-Site Design Coordinator FIGG
joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX Asst. Design Manager FIGG
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Appendix I
Unique Entity ID Documentation Indicating Application



Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230

 

Appendix I \ Unique Entity ID Documentation Indicating Application

No Unique Entity ID documentation applications were required to be submitted. The Unique Entity 

Numbers for our Lead Contractor and Lead Designer are in include in Section 3.2.4 of the submittal and below. 

LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID
Dane Construction F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MJB3C766



Dane Construction, Inc. 
280 Mooresville Boulevard
Mooresville, NC 28115
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