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3.2 | INTRODUCTION
3.2.1 Contracting Entity T, Dane Construction, Inc. (Dane) will be the Contracting Entity, responsible CONTRACTING ENTITY AND
PROJECT MANAGEMENT OFFICE

for the successful and safe delivery of the Bridge Package 15 Design-Build Project in Anderson, Chester,

Chesterfield, and Lancaster Counties. Dane has been in business for over twenty-five years and has completed

over two hundred bridge projects for SCDOT & NCDOT during that period. Dane specializes in all types of Peter Brian Weber
Dane Construction, Inc. Headquarters
bridge projects with the majority being similar to the bridges in this package. Additionally, we have completed 280 Mooresville Boulevard
Mooresville, NC 28115
three design-build contracts for NCDOT, and currently have one in progress. 704.664.5042 (0), 704.614.3493 (M)

Pete@DaneConstruction.com

Dane has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. (NS) to serve
as Lead Designer, responsible for the overall design. NS will be supported by trusted local subconsultants that specialize in various disciplines,

including Environmental/Permitting, Geotechnical Eng., Utility Coordination, Surveying/SUE, and ROW acquisition.

Dane and NS have visited the bridge sites together to insure our team has all the resources and specialists needed for the project. Some key items

identified at the sites were wetlands (S-53 & S-765 Brs.), a jurisdictional ditch (S-108 Br.) and overhead power lines that cross over the S-53 Br.

3.2.2 Points of Contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer

LEAD DESIGNER

Cole Page White, Project Manager Jeffrey Marshall Walters, PE, Lead Designer
Dane Construction, Inc. I.' Neel-Schaffer, Inc.
280 Mooresville Boulevard /) 1320 Main Street, Suite 510
Mooresville, NC 28115 = Columbia, SC 29201
D 704.696.1610 (O), 704.431.3716 (M) NEEL-SCHAFFER 803.929.3656 (O), 850.766.5986 (M)
Cole@DaneConstruction.com jeff.walters@neel-schaffer.com

3.2.4 Unique Entity ID of Lead Contractor and Lead Designer

LEAD DESIGNER UNIQUE ENTITY ID

Dane Construction, Inc. F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MIB3C766

3.2.5 Commitment of Key Individuals ¥, Our Key Individuals are fully committed to this project in order to meet or exceed SCDOT’s quality and
schedule expectations, and are available for the duration of the Project. Our Team is also committed to providing all resources and personnel required

to successfully deliver this bridge replacement project for SCDOT.
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3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organizational Chart, Team Structure, and Team Integration | Organizational Chart
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SUBCONTRACTOR
ADMINISTRATOR

Dane Construction

SUBCONTRACTED
ACTIVITIES

*  Grading

*  Asphalt Paving

e Traffic Control

e Guardrail

*  Seeding & Mulching
e Rebar Installation



Functional Relationships

EXECUTIVE MANAGEMENT

* Direct access for SCDOT to the leadership/
ownership of the D-B Team

Participates in monthly project meetings.

Responsible for oversight, QC audits, and
accountability.

Ensures the success of the project.

Ensures the D-B Team has the required resources.

SCCOT

SCCoT

DISTRICT
2&4
Resident
Construction
Engineers

PROJECT MANAGEMENT TEAM

Environmental

Robbins and DeWitt Dane Construction

Design QC | Construction QC_|

Neel-Schaffer Insight Group
Answers to both SCDOT and D-B Team
Executive Management

Has regular interaction with District 2 &
4 during construction

Cole Page White - Dane
Serves as primary point of contact for SCDOT
Has full responsibility for project delivery

Has full responsibility to make final decisions
for the D-B Team

Attend and lead meetings
Available at SCDOTs request

Ensures standards are met or exceeded
for Design, Construction QC,
Environmental Compliance, and Safety
Performs independent Design Reviews,
Constructability Reviews, and
Independent Quality Control

Develops the Quality Control Plan,
and has full authority to take corrective
action as needed.

Colin Brady Darling - Dane
Fully dedicated to the project

Responsible for daily coordination/
communication with SCDOT

Will have no other responsibilities

Will be available on-site during construction
and attend all meetings

Will be available at SCDOTs request

LEAD DESIGN ENGINEER ‘

Team Integration

The diagram to the left further
illustrates the working relationships and
how our key leadership will function as
an integrated team to successfully deliver
the project. Cole White will serve as the
Project Manager and will be the contractual
point of contact for SCDOT, allowing
Colin Darling, Assistant Project Manager,
to focus on the day-to-day management of
the D-B project. Jeff Walters will report
directly to Cole White and communicate
with Colin Darling. Matt Steerman will
report directly to Colin Darling on site and
communicate with Cole White. Cole, Colin,
Jeff and Matt will work closely with each

other through out the project.

Jeffrey Marshall Walters, PE - Neel-Schaffer
» Responsible for all aspects of design
» Serves as the design point of contact

Matt Philip Steerman - Dane
Responsible for all construction operations on site
Dedicated to project and attends construction meetings

Denotes Key Individual . . . .

Direct Report « Attends all design meetings in person » Responsible for subcontractor performance, personnel,
o and equipment

Communication

Will have a superintendent on site for all construction

Dane Construction | Neel-Schaffer | Bridge Package 15 | Design-Build Project activities at each site



D-B Team Formed with Integration in Mind

D-B TEAM FORMED BASED ON SIMILARITIES OF FIRMS AND PAST D-B PROJECT EXPERIENCE

Dane Construction & Neel-Schaffer Subconsultants
While Dane and Neel-Schaffer have not previously teamed successfully on * Robbins and DeWitt - R&D was selected for the team because both Heather Robbins and Matt
a D-B project, we strategically formed this team to bring our proven D-B DeWitt are known by SCDOT for their personal reputations and expertise in their fields. Matt
experience together to provide SCDOT a new D-B Contractor Team to aid will be critical to successfully delivering approved permits/mitigation, and with the State Park 4f
SCDOT in it's major bridge replacement program over the next decade. issue, Heather will be instrumental to our success with her extensive knowledge of this complex
+ Dane is a recognized leader in bridge construction, completing more than and unique SPS/NPS process. NS has also worked with Heather on multiple design contracts.

220 bridge projects in SC and NC, with 70 completed in the past 5 years. | ¢ Insight Group - Insight Group is known for their innovative D-B solutions. Neel-Schaffer

+ Dane recently completed 2 NCDOT D-B Bridge Pkgs. as Prime Contractor. has worked with the key staff at Insight Group (Bryan Shiver and Matt Silveston) on NS’s

« Dane is a proven D-B Bridge Package contractor for NCDOT and a proven US 17 Business intersection improvements — we know them well and trust them to solve the
DBB Bridge contractor for SCDOT (CPS Score 78.7) and NCDOT. Geotechnical problems this project presents.

« Dane is well versed on SCDOT Alternative Delivery Division policies/ * SAM - Chosen for two reasons: 1) their reputation as a utility coordination firm, their local Utility
procedures, as Pete Weber has been an active participant on the SCDOT/ Coordinator Mark Attaway (former SCDOT State Utilities Engineer), and their service to SCDOT

ACEC/AGC Alternative Delivery Subcommittee since January of 2019. on the Utility Coordination On-Call, 2) their resources and availability to provide on-site Surveys
and SUE. NS has worked with SAM on D-B and DBB projects in TN and GA.

GDOT bridges via D-B bridge packages in the last five years, and recently | ® PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with SCDOT
won GDOT awards for their D-B work in Georgia. ROW work for decades and understands how to conduct this process via D-B throughout SC. NS
« Neel-Schaffer has designed hundreds of bridges for 7 State DOTs has worked with PAN on multiple Design contracts that include R/W acquisition services.

PROJECTS THAT DEMONSTRATE HOW PAST FIRM OR KEY INDIVIDUAL EXPERIENCE SUPPORTS A SUCCESSFUL TEAMING ARRANGEMENT

NCDOT Div. 13B D-B Bridge Pkg. C203573 (11 bridges) 2014-2018 Contact: Colby Justice; cdjustice@ncdot.gov; 828.658.7034

Dane was the Prime D-B Contractor. Cole White (proposed PM) was the PM on this NCDOT D-B BR Pkg., and was assisted by Colin Darling (proposed APM), and Matt
Steerman (proposed CM). All 3 proposed Key Roles (PM, APM, and CM) worked together on this D-B project. Dane's first time teaming with KCI on a D-B Project.

» Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20

NCDOT Div. 10 D-B Bridge Pkg. C202980 (11 bridges) 2012-2016 Contact: Nat Hunter; ehunter@ncdot.gov; 980.262.6202
Dane was the Prime D-B Contractor. Cole White was responsible for select bridges within the package. Dane's first time teaming with Wetherill Eng. on a D-B Project.
GDOT FY 2022 D-B Bridge Pkg. (6 Bridges over water) 2022-Present  Contact: Anthony Tate; tate@dot.ga.gov; 404.807.7692

NS is the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) is the Structural EOR for all bridges.
GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B BR Pkg. (2 BRs over RRs)  2020-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood was the Structural EOR for both bridges. It should be noted that this D-B Bridge
Pkg. received multiple D-B awards. This repeat teaming partnership was based on success on FY 2018 D-B Bridge Pkg (see below).

GDOT FY 2018 D-B Bridge Pkg. (6 bridges over water) 2018-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169
Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood (proposed Structural EOR) was the Structural QA/QC Lead for all 6 bridges. This
project was Wright Bros. first GDOT D-B BR Pkg., having only previously delivered a single bridge to GDOT via D-B and their first time teaming with NS.

GDOT FY 2016 D-B Bridge Pkg. (11 bridges over water) 2016-2019 Contact: Ron Nelson; ronelson@dot.ga.gov; 912.424.9112

Neel-Schaffer was the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) was the Structural EOR for all 11
bridges. NS was successful in bringing GDOT a new D-B bridge contractor, and that the project was successful. At that time, Southern Concrete had no D-B experience, and
Neel-Schaffer was successful shepherding SCCC thru the D-B process on their first time teaming together, this success led to teaming on FY 2022 Bridge Package (see above).

Neel-Schaffer

While Dane and NS have not yet performed on a Design-Build project as a team. Both Dane and NS have directly applicable D-B bridge package experience as detailed above. NS's
successful first-time teaming experience with multiple partners will be a resource for successful delivery of SCDOT's Bridge Package. 15.
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3.3.2 Project Resources, Strategies, and Execution

Implementation of Resources

*  We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.

» We are responding to that need and have formed our D-B Team to bring SCDOT an experienced D-B bridge contractor (with significant NCDOT

D-B experience) and lead design firm (with significant multi-state D-B bridge experience) that are NOT currently involved in any active SCDOT

D-B contract (neither as a prime nor a sub). This was deliberate and offers SCDOT a D-B Team completely unencumbered, with absolutely no

current SCDOT D-B project burden, and no stretch on our construction or design resources.

» This allows us to focus entirely on this D-B project, commit resources that are currently available, and not worry about other D-B project finish

dates and timing of resources being freed-up, or other D-B project competition of any kind.

Capacity

75 operations and 4 accounting/receivables employees in 13 bridge crews.
Dane anticipates working on multiple bridges and/or using multiple crews
on a specific bridge to shorten the closure time.

Over 45 relevant pieces of heavy equipment. In-house equipment: 5 crawler
cranes (80 & 110-ton), 1 hydraulic crane (50-ton), 9 track hoes, forklifts,
rubber-tired backhoe, 3 pile hammers, vibro-hammer, D5 dozer, motor
grader, smooth drum and sheep foot compactor.

Solid relationships with SCDOT Dist. 2 & 4 equipment suppliers.

Ability to haul all equipment internally, providing maximum flexibility

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY

Neel-Schaffer

500+ staff firm-wide, 150+ staff in Neel-Schaffer’s East Region,
including DBIA certified PEs (6 DBIAs and 1 Assoc. DBIA)

18 staff members in the Columbia office

Successfully delivered multiple GDOT D-B Bridge Packages as
the lead design firm (GDOT FY 16 and FY 18 D-B Packages, and
recently awarded GDOT's FY 22 D-B Package), demonstrating
repeat selections.

Multiple award winning D-B bridge replacement projects (Pg. 10)
Ranked 197 of top 500 Transportation Design Firms (ENR)

Key
Subconsultants
« DBE

subcontractors
will be used for
installing rebar
and slip forming
the barrier rail.

Strategies to Implement Available
Resources

All of Dane's key personnel (Cole, Colin & Matt) have successfully worked
together in same positions on SCDOT's US 278 over Three Runs Creek
bid-build project and NCDOT's Division 13 D-B project (11 bridges).

Dane will self-perform the bridge elements from removal of the existing to
setting the box beams.

Dane will use multiple crews to shorten closure time.

If needed, Dane has an additional assistant PM that lives in the Spartanburg
area which can be added.

Dane will ensure on-time deliveries of permanent materials and
Subcontractors commitments with the current supply chain.

Dane has a proven track record of both safely and completing projects
within budget and on-time.

Experienced D-B Lead Design Engineer via Jeff Walters

Staffing Resources - NS is a discipline-led organization, resources
in multiple offices to function as a single unit.

Processes for independent design reviews already in-place based
on prior GDOT D-B Bridge Package experience. No need to
develop these.

Intimate understanding of SCDOT design submittal/review
process, policies, and procedures. NS is currently designing 4
bridges (DBB) for SCDOT (1 SC and 3 US Routes). NS is also
performing QC on an additional bridge on US Route.

NS self-performing all critical design functions

+ Experienced right
of way and utility
coordination
partners via PAN
and SAM

e 5-star
Environmental/
Permitting/
Mitigation
subconsultant
via Robbins &
DeWitt.

Removal of Existing Bridges ¢ Foundations ¢ Setting Box Beams

Design: Bridge/Seismic, Roadway, H&H, MOT and Signing/
marking

* N/A
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DBE Resources

The Dane/NS Team fully anticipates exceeding the 17.1% DBE requirement.

DBE RESOURCES

* Robbins and DeWitt (DBE) - Both Heather Robbins and Matt DeWitt, known subject matter experts within the NEPA and Permitting field, will be a critical
part of our team. Their role will be primarily Permitting/Mitigation Plan and Environmental Compliance, as well as NEPA if a minor reevaluation of a CE is
needed (not anticipated at this time). Their role on the design team will far exceed the required 0.1% Professional Services DBE Goal.

Professional
Services
DBE’s
(0.1% min.)

» Dane consistently meets and exceeds the DBE goals set forth on normal bid-build projects let by SCDOT, and has had great success with obtaining competitive
quotes from DBE’s and utilizing them on our projects.

 Dane routinely reaches out to DBE’s on a monthly basis.

* Dane solicits DBE quotes from a monthly email that lists the projects we are bidding, dates the quotes are required, assistance in obtaining bonding insurance
and equipment, links to plans and specifications, areas of participation needed, and contact information to answer any questions.

» Dane makes regularly monthly phone calls to DBEs to ensure they are quoting as well as signing up on the Extranet to indicate projects bidding, and Dane
offers assistance to DBEs with that process.

(17% min.)

» Typical commitments towards the DBE goals are obtained from grading, seeding and mulching, reinforcing steel, cored slabs or box beams, traffic control,
guardrail, and trucking as well as requested DBE participation from asphalt, and non-DBE grading proposals.

« If shortlisted on D-B Bridge Package 15, the Dane/NS Team will immediately host a construction phase DBE forum specific to D-B BR Pkg. 15, in order to
target DBEs in the local project area and region of the state. This forum will explain the project in detail, identify potential DBE opportunities on the project,
and capture via sign-in and follow-up all DBEs in attendance.

Construction Phase DBE’s

Geographic Location e Project locations

This D-B Bridge Package is optimal geographically for Dane Construction (headquartered in Mooresville,
NC) and Neel-Schaffer (located in Columbia, SC), as well as various members of the Team (most of ! ® Dane

which are located in Columbia, SC), with 3 of the 4 bridges central to our office operations.

Regarding Dane’s bridge crews, 3 of the 4 bridges (Chester, Lancaster, and Chesterfield) @ %

can be accessed by crew members within an hour of where they live in the Charlotte/Gastonia (NC) area,
. . . . . . ®/Neel-Schaff:
allowing them to return home daily and not require overnight stays. For the Anderson County bridge, overnight i

stays for crews are anticipated. Additionally, design resources can be on-site at any of the 4 locations in less than

half a day if needed.

With regard to material suppliers, Dane intends to use local concrete suppliers, quarries, and asphalt plants. We see no

geographic challenge with regard to materials.
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Team Integration, Issue Resolution & Project Execution

The utilization of seasoned Project Managers and Discipline Leads by NS with D-B experience that have previously
worked together and know the urgency needed to stay on schedule and quickly resolve issues when they come up will
be a resource for success on the project. Using Dane’s proven construction team of Cole White, Colin Darling and Matt
Steerman that have successfully worked together on projects for SCDOT and NCDOT means they will have no learning

curve and can work as an integrated team and communicate effectively to get the job done successfully.

Both Dane and NS have had success with first time teaming partners on D-B Projects (see Page 4) by paying
attention to details, having routine coordination meetings during the design phase, conducting over the shoulder reviews
to minimize rework and conducting routine schedule reviews that are needed when working on multiple bridges on the

same project. These are just a few of the techniques to be utilized to execute the project successfully and keep all the

bridges on schedule.

Completed Project -

To foster integration of the D-B Team and collaborative problem solving, something we consider critically important

NCDOT Div. 10 D-B
in any D-B project, regular D-B Team meetings will be conducted in person either on-site or in Neel-Schaffer’s

Bridge Pkg.
Columbia office, depending on the D-B project progress/stage at the time. While virtual meetings will be used, we
consider regular in-person meetings within the D-B Team necessary to foster the integration of design and construction and we are committed to

regular recurring in-person meetings during the life of this project.

3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.1 Licensed %, All firms and individuals hold the necessary licenses required to perform the work required for this project under state and local laws.
3.4.2 Role of Key Individuals ¥, Key individuals will perform singular roles.

3.4.3 Resumes of Key Individuals ¥, Resumes of our Key Individuals are located in Appendix A.
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3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.4 Project Management Team

Epucartion: BS, Construction Management EXPERIENCE: 8.5 REsuME HYPERLINK: Cole's Resume

With Dane for eight and a half years as an Engineer Tech., Asst. Project Manager and Project Manager (since 2018)

Currently Project Manager for NCDOT Div. 11 D-B Bridge Pkg. C20461 for replacement of three Bridges. Total cost is $4.1 M.

Project Manager for Dane's recently completed $4.7 M project for SCDOT US Hwy. 1 Bridge over S. Edisto River - Aiken, SC

Worked successfully as PM with Colin (APM) and Matt (CM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278 over Three Runs Creek Project.
Cole was the Engineer Tech on our NCDOT Div. 10 D-B Bridge Pkg. and was responsible for overseeing the completion of one bridge.

Has completed more than thirty cored slab or box beam projects as an APM or PM.

Certifications / Licenses: NCDOT Level II, Level III Erosion, CEPSCI, NCDOT Work Zone Supervisor, OSHA 30 hour. NCLBGC

EDucATION: 2 years College EXPERIENCE: 10 ResuME HYPERLINK: Colin's Resume

With Dane for ten years as Superintendent and Assistant Project Manager

Worked successfully as APM with Cole (PM) and Matt (CM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278 over Three Runs Creek Project.
Worked as APM with Matt Steerman (CM) on SCDOT Batesville Rd. Rock Creek Greenville

Has completed more than 15 cored slab or box beam bridges

Certifications: OSHA 10 hour, OSHA 20, CCO Crane Operator, SCDOT / NCDOT Level II Erosion, Work Zone Supervisor

Epucation: BS & MS, Civil Engineering EXPERIENCE: 36 REeSUME HYPERLINK: Jeff's Resume

» Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs

* Managed Design Teams with up to eight subconsultants to provide complete design services for Owners; Subconsultants have included Roadway/Drainage/
E&SC, Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design

* Recent D-B or similar bridge replacement projects, which included multiple bridges: I-280 VGCS, Toledo, OH: D-B-B replacement Bridge over Maumee
River ($200M) included main span bridge, 4 approach and 3 overpass bridges; US 181 Harbor Bridge Replacement Project, Corpus Christi, TX: D-B
Replacement Bridge Project ($800M) included main span bridge, 4 approach bridges, and 15 additional ramp and overpass bridges; Garcon Point Bridge
Project, Santa Rosa Cty., FL: D-B-B bridge (3.5 mi) over Escambia Bay ($55M), 7.5 mi of rdwy. approaches, included bay bridge and 3 additional bridges.

3.4.6 Construction Management Team

Epucation: High School Diploma EXPERIENCE: 6 ResuME HYPERLINK: Matt's Resume

» With Dane for six years handling the day-to-day operations on the project site

» Worked successfully as Construction Manager with Cole White (PM) and Colin Darling (APM) on NCDOT Div. 13 D-B Bridge Pkg. and SCDOT US 278
= over Three Runs Creek Project.

~ « Worked as CM with Colin Darling (APM) on Batesville Rd. Rock Creek Greenville

* Has completed / worked on more than five cored slab or box beam bridges

! « Certifications: SCDOT / NCDOT Level II Erosion, OSHA 10, Work Zone Supervisor, CCO Crane Operator
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Additional Primary Staff
JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer CHRISTOPHER PAUL RUBENS,PE | Lead Roadway Engineer | Neel-Schaffer

Epucation: BS, Civil Engineering EXPERIENCE: 17 Epucation: BS/MS Civil Engineering Clemson University EXPERIENCE: 11

* 11 years of Roadway Design experience.

* D-B experience: I-77 Exit 81 Panthers Interchange, I-20 Twin
Bridges over Wateree River, [-526 LCC West, and I-26 Volvo
Interchange.

* Familiarity with SCDOT’s Roadway Design Manual, Standard
Drawings, Standard Specs, Supplemental Technical Specs, ARMS
manual and the AASHTO Roadside Design Guide.

MICHAEL RYAN PHILLIPS, PE, CFM | Lead H&H Engineer | Neel-Schaffer

Epucation: BS, Civil Engineering EXPERIENCE: 22

* Serving as Structural Design Lead for 5 SCDOT bridge replacements

+ Strong knowledge of SCDOT Bridge Design Manual

* Recent D-B or similar bridge experience: GDOT FY 16 & 18 D-B
Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F

+ Safety Inspection of In-Service Bridges FHWA-NHI-130055

+ Fracture Critical Inspection Techniques for Steel Bridges, FHWA-
NHI-130078

+ Bridge Inspection Refresher FHWA-NHI-130053 (or equivalent)

Epucarion: MS, Civil Engineering EXPERIENCE: 17

* Geotechnical Engineer: SCDOT US 1 over I-20

* Recent Design Build: SCDOT US 1 over 1-20, [-26 Widening MM85
to 101, SC 277 over 1-77

* Has worked within the SCDOT GDM framework since its inception

in 2008, successfully completing over 30 design-bid-build and

design-build projects during that time

 Familiarity with the SCDOT Requirements for Hydraulic Design
Studies

* Has specific experience serving as H&H Design Lead on multiple
SCDOT bridge replacement projects including the US 301 BR over
Savannah River

* Routinely performs 2D complex hydrologic/hydraulic modeling and
flood control infrastructure improvement designs for DOTs

* Recent D-B or similar bridge experience: TDOT I-65 Buckner Rd
D-B; GDOT SR 400 D-B-F; GDOT FY 16 & FY 18 D-B Bridges,
GDOT Macon D-B Bridges; TDOT I-75/1-24 D-B

Ebucation: BS, Environmental & Natural Resources EXPERIENCE: 16

* 16 years of environmental consulting experience with over 13 years
working with SCDOT and FHWA environmental projects
* Close working relationship with SCDOT Environmental Office and Epucarion: BS, Mechanical Engineering EXPERIENCE: 38
regulatory agencies in South Carolina  Recent D-B experience as Project Manager/Utility Coordinator on
* Developed NEPA documents and permits for numerous projects the SCDOT US1 and I-20 Interchange Improvement Project Near
across South Carolina Lexington, SC
+ Performs wetland delineations, protected species surveys, and other » Similar D-B experience SCDOT Closed and Restricted Bridge
environmental reviews Replacement Package 1 — District 2 and SCDOT Closed and Load
 Extensive experience with environmental project management and Restricted Bridge Package 2021-1
compliance during construction » Former SCDOT State Utilities Engineer

3.5| PAST PERFORMANCE OF TEAM

3.5.1 Experience of Proposer’s Team 7, Our Team brings to this Project extensive experience designing and constructing similar bridge package

replacement projects. In addition to the project examples provided in the Appendix B | Lead Contractor and Lead Designer Work History and

Quality Forms, the table on the following page further demonstrates our Teams qualifications to manage, design and construct this project.
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As Individual firms and as a Team, Dane Construction and Neel-Schaffer bring | g

SCDOT and District 2 & 4 extensive experience designing and constructing g S 3| 2
similar bridge replacement projects. SE| &l e| o o2 ' > = g 3 S
(Legend: E=Expedited UW= Underway) g & & | A 2 S £ = 3y
q = & ¥ g S| 3| O "
Project Project Features A (M M| OO a A A A
NCDOT Div 10 D-B BR Pkg. C202980 11 Bridge Replacements D-B 11 o | o o0 | 0|0 0o 0 0 0 o °
_5 NCDOT Div. 13B D-B BR Pkg. C203573 11 Bridge Replacements D-B 11 |e| ¢ | ¢ |0 | o | e | 0| 0|0 |0 o e °
el
~| NCDOT Div. 11 D-B Bridge Pkg. C20461 3 Bridge Replacement D-B 3 o UW © o 0o 0o 0o o ° °
]
*é SCDOT US 278 over Three Runs Creek Aiken 214’ Type III PSG DBB 1 o | o o o o | o
8 NCDOT NC 1340 over Cowee Creek Macon DN00279 | 40’ cored slab DBB 1 o | o ) o | o | o
> . .
g II\)IS(I))O(ggSSR 1314 over Devil Cradle Creek Franklin 92’ box beam DBB | ol o o ol e ol ele
=)
NCDOT SR 1001 over Norris Creek Franklin DE00257 102’ & 85’ box beams DBB o | o | o ° o | o o
GDOT FY2018 D-B Bridge Pkg. 6 Bridge Replacements over water | D-B 6 e o | o o o 0o | 0 o 0 o ° °
GDOT US 41/SR 247/Pio Nono Ave/College St over Bridge Replacements over D-B ) E o o o o o o o e R R
@ NSRR D-B Bridge Replacements Railroad
E GDOT FY2016 D-B Bridge Pkg. 11 Bridge Replacements over water D-B 11 e | o o |0 0|0 0o o o ° °
o4 TDOT 1-75/1-24 (Owner's Rep) System Interchange D-B 14 Uw e o o 0o o o o ° °
?:3 US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB 1 o | o e o o o |0 0|0 o0 °
A US 601 Bridge over Colonels Creek Complex Geotechnical Acquitard | DBB 1 o | o | o 0o 0o o 0o 0 o °
US 301 Bridge over Savannah River Complex Scour and Liquefaction | DBB 1 DSSI“%n | o 0o 0o o o 0o o °

3.5.2 Quality of Past Performance §

QUALITY,

We are committed to being responsible

partners with the stakeholders and are

prepared to provide a quality product in a

timely manner. No individuals or firms have

no. 197
SCDOT
Average
CPE Score
(Category A)
8.13

Neel-Schaffer Project Awards
(GDOT D-B Bridge Replacements)
GDOT/ACEC (GPTQ) Quality
Preconst. Award D-B and Bridge/
Structural Design Categories

SASHTO 2021 America’s Transpor-
tation Awards regional Quality of
Life/Community Development

ACEC-GA Engineering Awards
2022 Engineering Excellence Merit
Award

SCDOT
been suspended, debarred, disqualified from Contractor 7 8 7
Performance O
bidding, or declared ineligible within the last Score (CPS)
five years.
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Appendix A

Key Individual Resume Forms

IlL NEEL-SCHAFFER

Solutions you can build upon




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Cole Page White
Project Manager
b. Role of Key Individual for this Project:
Project Manager
c. Name of Firm with which you are now associated:
Dane Construction Inc
d. Years of Experience: With this Firm 8.5 Years ~ With Other Firms 0 Years )
v' D-B Delivery
Dane Construction, Inc.: “: D-B-B Delivery
Project Manager- Responsible for cost management, project procurement, v Brldge.f.{eplacement
project coordination, project safety, project closeout, and overall schedule. . Demolition
2018- Present v Detours
Assistant Project Manager- Responsible for assisting PM with project v Traffic/MOT
budget, project scheduling, field survey, bridge construction, project v E&S,C .
closeout and estimating. 2016-2018 Multiple Bridges (on 1
Engineer Technician- Field presence, responsible for assisting project contract)
: : : : : : : v’ Utility Coordination
supervisor with pre-planning, safety inspections, project construction, and v . .
construction scheduling. 2014-2016 lqi.riwronmentally Sensitive
Sites
e. Education:
University of North Carolina at Charlotte/ Charlotte, NC / Bachelor of Science Construction Management/ Class of
2014
f.  Active Registrations: Not applicable
g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleghany and Wilkes Counties, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration:  Project 2022 - present, Assigned 2022 - Present

Owner Contact Information: NCDOT Randell Miles rsmiles@ncdot.gov (336)-530-6018 cell
Design/Construction Value: $4.11 Million

Project Description:

Current design-build project consisting of three bridge replacements including a three-span cored slab on drilled
shafts bents, a single span box beam with permanent sheeting integrated into the end bents, and a single span box
beam that will be staged. Cole is the PM on this project and is responsible for cost management, safety, utility
relocation coordination, review of preliminary and sealed for construction plans, and all Designer meetings as well
as routine site Vvisits.

NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell
Counties, NC

Key Personnel Role: APM / Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration:  Project 2014-2018, Assigned 2016-2018

Owner Contact Information: NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE
when the project was built. Colby was on the project as an inspector during construction. cjustice@ncdot.gov
Design/Construction Value: $11.43 Million

Project Description:

Design-build project consisting of 11 bridge replacements including cored slabs, box beam bridges, deck, and
multiple span bridges. Nine of these bridges were phased construction, and 2 were built offline. These included
soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining
walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways. Cole
started as the APM and then was promoted to PM on this project and was responsible for cost management,
project coordination, safety, overall project scheduling, and owner relations. Colin Darling worked as an APM
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after Cole’s promotion and Matt Steerman was the Construction Manager and worked under Colin. This
successful and proven team of Cole, Colin & Matt will be a resource for the success of SCDOT’s design-Build
Bridge Package 15.

NCDOT Bridge #88 - Snow Hill Road over Cowee Creek (DN00481) in Macon County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration:  Project 2019-2020, Assigned 2019-2020

Owner Contact Information: NCDOT, Kenny McCourt, kemccourt@ncdot.gov(828)-524-2517
Design/Construction Value: $934,000

Project Description:

This bid-build project included a single span, 60 cored slab bridge with pile end bents and associated roadway.
Additionally, it had an accelerated schedule for the local school district which Dane completed on time and earned
the entire incentive from NCDOT. Replacement was in Historic Cowee, NC. Cole was PM on this project and
was responsible for project coordination, scheduling, safety, owner relations, and cost control.

SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration: Project 2017-2019, Assigned 2018-2019

Owner Contact Information: SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org

Design/Construction Value: $4.09 Million

Project Description:

A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and
concrete piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was
installed that included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2. The
project was in Aiken County, SC. Cole White was the PM on this project from 2018 — 2019 and was responsible
for project coordination, scheduling, safety, owner relations, and cost control.

NCDOT 1-40 Bridges #149 & #150 over SR-1744 (C204072) in Burke County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration:  Project 2018-2022, Assigned 2018-2022

Owner Contact Information: NCDOT, Mark Biggerstaff PE, mabiggerstaffi@ncdot.gov (828)-803-9954
Design/Construction Value: $14 Million

Project Description:

This was a bid-build project with that included two bridge replacements on 1-40 which included a temporary
detour bridge re-alignment to accommodate the construction phasing, temporary shoring locations for traffic, MSE
wall construction, grading, paving, phased construction of the entire interchange ramps, and numerous interstate
traffic shifts. Cole was PM on this project and was responsible for project coordination, scheduling, safety, owner
relations, and cost control.

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Dane Construction Inc.

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Jeffery Taylor, taylorJL(@scdot.org , (803) 443-8992
Design/Construction Value: $4.7 Million

Project Description:

This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span
PSG, deck bridge across the S. Edisto River in Ridge Spring SC. Included temporary shoring, drilled shafts,
driven pile, utility relocations, existing bridge demolition, grading and asphalt. Cole was PM on this project and
responsible for project coordination, scheduling, safety, owner relations, and cost control.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Cole is not required to be on-site during construction but will make routine visits to each bridge site throughout the
construction of the bridges and roadways, and for meetings and key construction operations.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Colin Brady Darling
Assistant Project Manager
b. Role of Key Individual for this Project:
Assistant Project Manager
c. Name of Firm with which you are now associated:
Dane Construction Inc
d. Years of Experience: With this Firm 8 Years With Other Firms 0 Years )
v' D-B Delivery
Dane Construction Inc.: “; D-B-B Delivery
Assistant Project Manager/ General Superintendent - Responsible for all v Brldge.Replacement
daily operations on projects in North and South Carolina. 2016-2022. Demolition
v" Detours
Superintendent — Responsible for construction of various bridge elements on “; Traffic/MOT
projects in North and South Carolina. 2014 - 2016 E&SC .
v Multiple Bridges (on 1
contract)
e. Education: Brevard College 1-year, Blue Ridge Community College 1 year
f. Active Registrations: Not applicable
g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties
Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration:  Project 2016-2017, Assigned 2016-2017

Owner Contact Information: NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE when
project was built. Colby was on the project as an inspector during construction. cdjustice@ncdot.gov
Design/Construction Value: $11.43 million

Project Description:

This design build project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi
span box beam. Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane
incorporated soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity
retaining walls, temporary detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary
causeways. The jobs were in Madison County, Buncombe County and Mitchell County (NC). Colin was APM
working with Matt Steerman and the Dane Team on site to complete each of the eleven bridges and roadways. He
was responsible for, managing Subs, handling the traveling public on unique traffic control requirements on each
bridge location, safety, working directly with our temporary shoring subcontractor to install varying different
applications.

SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2017-2019, Assigned 2017-2019

Owner Contact Information: SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org

Design/Construction Value: $4.09 Million

Project Description:

A bid-build project that included a 214’ three span deck bridge using Type I1I prestress concrete beams and concrete
piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was installed that
included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2. The project was in Aiken
County, SC. Colin was on-site daily and responsible for controlling and managing subcontractors, material
deliveries, ensuring safety and overseeing all operations. Colin was the general Superintendent from 2017 — 2018,
and then he was the APM from 2018 — 2019. Cole White was the PM on this project from 2018 - 2019.
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SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent
Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2018-2020, Assigned 2018-2019

Owner Contact Information: Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org
Design Construction Value: $2.1 Million

Project Description:

Eagle Construction selected Dane as the bridge subcontractor on this bid-build project which consisted of a 260’
long and 60’ wide with Type III concrete beams and a poured deck with sidewalks one each side. Bents 1 and 4
were driven pile foundations and bents 2 and 3 were drilled shafts with standard columns and caps. The project was
in Greenville County, SC. Colin was on-site daily and responsible for attending weekly meetings with the GC, cost
control, managing subs, and overseeing the bridge construction. He supervised crews working on pile driving,
forming substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet
construction and punch list completion.

City of Hickory 46™ Ave. Drive NE Bridge over Snow Creek in Catawba County, NC

Key Personnel Role: Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2014-2015, Assigned 2014-2015

Owner Contact Information: City Construction Manager Steve Miller- 828-302-3739

smiller@hickorync.gov

Inspector Jerry Bowman- 828-308-3917 jrbowman@hickorync.gov
Design Construction Value: $942.,205
Project Description:
This bid-build project was a 75” box beam bridge on pile bents and utilities installed under the bridge. Parapet
included a stone form liner and stained black guardrail with timber guardrails coming off the approach slabs for an
entrance into a sub-division. The project also required a creek realignment with plantings and trees as part of the
overall contract. Colin was the Superintendent on this project and responsible for all construction related activities,
owner meetings, managing subs, and site safety.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Colin Brady Darling is currently the APM working on a project for the City of Hickory and Neill Grading. This
project will be completed by December 2022 and Colin will be available immediately upon a successful bid in
March 2023 on SCDOT’s Design-Build Bridge Package 15.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
[ oo

Matt Philip Steerman DANE

Construction Manager N/
b. Role of Key Individual for this Project:

Construction Manager
¢. Name of Firm with which you are now associated:

Dane Construction Inc
d. Years of Experience: With this Firm 6 Years with Other Firms 0 Years

v' D-B Delivery

Dane Construction Inc.: v D‘B'B Delivery

Construction Manager — Responsible for the day-to-day management of v Br1dge.1§eplacement

construction activities onsite for a variety of bridges in North Carolina and v Demghtxon.

South Carolina, including cored slab and box beams 2016 — 2022 v Multiple Bridges (on 1

contract)

e. Education: High School Diploma
f.  Active Registrations: Not applicable
g. Document the extent and depth of your experience and qualifications relevant to the Project

NCDOT Div. 13B D-B Bridge Pkg C203573 in Buncombe, Madison, Mitchell Counties, NC

Key Personnel Role: Construction Manager

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project (2014-2018), Assigned (2014-2018)

Owner Contact Information: NCDOT Div. 13 Colby Justice RCE 828-658-7034 cdjustice@ncdot.gov
Colby Justice worked on the design build project as an inspector and has been promoted to RCE for Division 13.
Design/Construction Value: $11.43 million

Project Description:

This Project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi span box beam.
Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane constructed soldier pile
walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity retaining walls, temporary
detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary causeways. The jobs were in
Madison County, Buncombe County and Mitchell County (NC). Matt was responsible for the day-to-day operations
onsite for the construction of the bridges and roadways. Matt supervised crews working on installing various wall
types on the project, pile driving, drilled shaft installation, forming substructure & superstructure, placing rebar,
concrete pours for substructure & superstructure, parapet construction and completion of punch list. Matt worked
under the supervision of Cole White and Colin Brady on this project.

SCDOT US 278 Bridge over Three Runs Creek (ID 00396096) in Aiken County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm:  Dane Construction Inc

Project/Assignment Duration: Project (2017-2019), Assigned (2017-2019)

Owner Contact Information: SCDOT Jeffery Taylor 803-443-8992 taylorjl@scdot.org Assistant RCE
Design/Construction Value: $4.09 million

Project Description:

This was a bid-build project that included a 214 three span deck bridge using Type I1I prestress concrete beams and
concrete piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was
installed that included pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2. The bridge was in
Aiken County, SC. Matt was responsible for onsite management of the day-to-day operations of the construction of
the bridge and roadway. Matt worked directly under Colin Darling who was the APM on this project. Matt
supervised crews working on installing temporary detour bridge, culvert extension work, pile driving, forming
substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet construction
and punch list completion.
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NCDOT Riverbend Road Bridge over Rocky Branch (DN00279) in Macon County, NC

Key Personnel Role: Construction Manager

Experience with Current Firm:  Dane Construction Inc

Project/Assignment Duration: Project 2019, Assigned 2019

Owner Contact Information: NCDOT Assistant RCE Kenny McCourt 828-554-5920 kemccourt@ncdot.gov
Design/Construction Value: $394,313

Project Description:

This bid-build project was a single span, 40’ cored slab bridge with pile end bents and associated grading in Macon
County, NC. Matt completed this bridge under Project Manager Cole White. Matt was responsible for managing
all onsite day-to-day construction operations and managing all subcontractors. Matt supervised crews working on
pile driving, forming substructure, placing rebar, concrete pours for substructure, parapet construction and punch
list completion.

Key Personnel Role: Construction Manager

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2019, Assigned 2019

Owner Contact Information: NCDOT Assistant RCE Kenny McCourt 828-554-5920 kemccourt@ncdot.gov

Design/Construction Value: $896,218

Project Description:

This bid-build project was a single span, 60’ cored slab bridge with pile end bents and associated roadway.
Additionally, it had an accelerated schedule for the local school district which Dane completed on time and to earn
the entire incentive from NCDOT. The project was in Macon County, NC. Matt was directly responsible for schedule
control on this project to ensure that we received the incentive from NCDOT. Matt was also responsible for
managing all onsite day-to-day construction operations by Dane as well as coordinating subcontractors and
completing the bridge and roadway. Matt supervised crews working on pile driving, forming substructure, placing
rebar, concrete pours for substructure, parapet construction and punch list completion.

SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2018-2020, Assigned 2018-2019

Owner Contact Information: Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org
Design Construction Value: $2.1 Million

Project Description:

Dane was a subcontractor on this bid-build project to Eagle Construction which consisted of a 260’ long 60° wide
Type III prestress beam bridge and poured deck bridge with sidewalks one each side. Bents 1 and 4 were driven pile
and 2 and 3 were drilled shafts. The project was in Greenville County, SC. Matt was responsible for managing the
day-to-day construction operations onsite and worked closely with Dane’s APM Colin Darling to complete the
bridge and roadway. Matt supervised crews working on pile driving, drilled shaft installation, forming substructure
& superstructure, placing rebar, beam erection, concrete pours for substructure & superstructure, parapet
completions and punch list completion.

For Key Personnel required on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Matt is currently on a private project that will wrap up prior to the bid date of March 2023 for SCDOT’s Design-
Build Bridge Package 15 and would be immediately available to start bridge work and any required upfront
coordination as needed.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title: I.'
Jeffrey Marshall Walters, P.E. =
Senior Project Manager for Alternative Delivery s NECE=SEHARRER

b. Role of Key Individual for this Project:
Lead Design Engineer

¢. Name of Firm with which you are now associated:
Neel-Schaffer, Inc.

d. Years of Experience: With this Firm 1.8 Years With Other Firms 35 Years
Neel-Schaffer: Senior Project Manager for Alternative Delivery — Served as PM on multiple Design-Build Pursuits.,
12/2020 — Present.
FIGG: Sr. Project Director - Managed large D-B projects ($25M - $800M). v D-B Delivery
Developed Schedules & Schedule of Values, prepared invoices for v D-B-B Delivery
Engineering Team, managed bridge design & subconsultants (Roadway, w/Construction Phase
Drainage, Geotechnical, Survey, Environmental, Lighting, Electrical, etc.), Involvement
responsible for all deliverables, reviewed plans, reviewed contractor submittals v Bridge Replacement
& shop drawings during construction, etc., 1/2011 — 10/2020. v Demolition
FIGG: Regional Director (SE) - Responsible for all aspects of managing v Detours
office of 25 engineers/CAD technicians working on multiple bridge projects - v Traffic/ MOT
staffing, budgeting, QC of deliverables prior to submittals, training, mentoring, v Utility Coordination
e5C2.OAlso managed large bridge projects (with 5 — 8 subconsultants)., 8/2006 — v Environmental/Permitting
1/2011. :
FIGG: Assistant Regional Director (SE) - Assisted with all aspects of ; ;‘g)\l;,c::(;ili:ietﬁim
managing office of 25 engineers/CAD technicians working on multiple bridge v E&SC
projects. 11/1996 — 8/2006. v Multiple Bridges (on 1
FIGG: Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M ——
- $200M) and performed design of bridge superstructure & substructure v Bridges for National Park
elements, managed subconsultants (Roadway, Drainage, Geotechnical, Service
Survey, ROW, Archeologists, Env. Doc. & Permitting, Lighting, Electrical)
led plan development, QC of plans, review of contractor submittals and review
of shop drawings., 6/1990 — 11/1996.
Douglas Engineering: Project Engineer — Worked on design & plan development on two bridge contracts for ALDOT
(I-65 & 1-565) that included 12 and 8 bridges respectively, 4/1985 - 6/1990.
During the first 25 years of his career, Jeff was Project Manager on many D-B-B projects where he was involved from
conceptual studies through the completion of construction and worked with contractors to quickly solve field problems,
reviewing contractor submittals and participating in coordination meetings throughout construction (remotely and on-
site) enabling Jeff to easily make the transition to working on Design-Build projects over the last 11 years. Many of
the projects Jeff has worked on throughout his 35 year career have been major bridge projects that included multiple
interchange or overpass bridges as part of the project and Jeff has successfully managed these projects and the
coordination of large design teams (with up to 8 subconsultants) to meet the individual and overall deliverable
schedules with a coordinated effort between all disciplines. Jeff was also in an office management position for 15
years where he led a team of 25 Engineers & CAD Technicians typically working on mix of 8 — 10 bridge projects in
preliminary design, final design & construction.

e. Education:
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering

f.  Active Registrations:

2021 /8C/ Civil /39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010 /
VA /Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031, 2021 /
MS / Civil / 31964; 2021 / NC/ Civil / 52281; 2021 / TX / Civil / 141628




Document the extent and depth of your experience and qualifications relevant to the Project.

Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA

Key Personnel Role: Project Manager for Bridge Design

Experience with Current Firm: No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers)
Project/Assignment Duration: Project 2007-2018, Assigned 2007 — 2014 (Design Phase)

Owner Contact Information: City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144.
Design/Construction Value: $30 M

Project Description:

This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition
of the existing bridges. The bridge included 150’ approach spans and a 225’ main span over the Lynnhaven River. Jeff
was the project manager for preliminary and final design for the bridge, reviewed plans and developed bridge related
special provisions.

SR 951 Jolley Bridge Design-Build Project, Marco Island, FL.

Key Personnel Role: Senior Project Director

Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2009-2011, Assigned 2009-2011 (2 years)

Owner Contact Information: Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com, (561)
677-0707 (no FDOT employees that worked on the project are still employed by FDOT).

Design/Construction Value: $27 Million

Project Description:

This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to
complete the four-laning us SR 951. The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’
of vertical clearance. The project included approach roadway improvements to connect with the existing 4-lane
roadway sections, retaining walls, landscaping, lighting, etc. Jeff managed the bridge design and 5 subconsultants
(roadway, drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).

Honolulu Rail Transit Design-Build Project, Honolulu, HI

Key Personnel Role: On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure)
Experience with Current Firm: No - Experience with FIGG (subconsultant to HNTB)

Project/Assignment Duration:  Project 2009-2017, Assigned (on-site) July 2014 — February 2015 (8 months)
Owner Contact Information: HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE,
ryan.anderson@kiewit.com, (808) 286-8861. As a subconsultant on design team, Jeff’s coordination/interaction was
with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin).
Design/Construction Value: $800 Million

Project Description:

D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections on
west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway while
maintaining traffic. Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental
superstructure design/plans. While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and engineers
for the segmental precast yard & bridge erection and prepared & approved structural repair procedures.

US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX

Key Personnel Role: Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE)
Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2015 - Present, Assigned 2016-2020 (5 years)

Owner Contact Information: TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327.
Design/Construction Value: $800 Million

Project Description:

D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge approaches.
Jeff served 18 months as the Assistant Design Manager in home office for the design responsible for meeting all design
deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-line items). Jeff managed
the schedule and staffing for the main span unit, segmental approaches, and for the fifteen (15) ramp and interchange
bridges. Then Jeff managed Design Office Support services for 3.5 years (reviewed construction equipment submittals
& shop drawings, participated in weekly coordination meetings with construction team, addressed NCR’s & RFI’s).
Jeff made over 20 visits to project site to coordinate directly with the contractor.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Jeff is not required to be onsite during construction, but he will make routine visits to the bridge sites throughout the
construction of the bridges and roadway for meetings and key construction operations.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor — Dane Construction Inc.

a. Project Name & b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
Location (City, State) project design or construction who can verify Dane’s responsibilities Professional Services Completion Date Construction Cost (in thousands) Dane (in thousands)
Name: NCDOT Division Name: KCI — Lead Project Designer Name of Owner: NCDOT
13B D-B Bridge Package Project Manager: Inspector then and now Resident Engineer,
C203573 Colby Justice .
Phone: 828.658.7034 PG ((Sgirr;dfest‘eg(?)) $11,431 $6,830
Location: Buncombe, Email: cdjustice@ncdot.gov P
Madison, Mitchell
Counties, NC

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor

Dane Construction, Inc. completed the replacement of eleven bridges which included seven cored slab bridges, two box beam bridges, a box bridge/cored slab combination, a pre-stress girder deck bridge and a cast-in-place box culvert. Seven of these bridges were phased / staged
construction, and four were built offline or detours. These included soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways.

Cole White was the PM on this project and was assisted by Colin Darling and Matt Steerman. This was a very effective combination and will be a resource for success on SCDOT’s Package 15.

Key Relevancies: Bridges Length Location
v' D-B Delivery (Co.)
4 Bridge Replacement 1 Two span cored slab 102° Buncombe
v" Demolition - "
v Detours 2 Single span cored slab 70 Buncombe
v Traffic/MOT 3 Single span cored slab 60’ Buncombe
v Utility Coordination 4 Two barrel culvert 57 Buncombe
:; ROW Acqulsg'lon ‘ 5 Single span Box Beam 90’ Madison
gfftlﬁﬂ & Sedimentation 6 Two span cored slab/ box beam 135 Madison
v" Multiple Bridges On 1 Contract cgmbmatlon, phased -
7 Single span cored slab 75’ Madison
8 Two span cored slab, phased 130° Mitchell
9 Single span cored slab, phased 35° Mitchell
10 | Single span 54” PSG 107° Mitchell
11 | Single span cored slab 70° Mitchell

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Each project presented unique scopes from staged bridges requiring temporary shoring, and traffic control. All were delivered safely and on time. Two of the eleven bridges were value engineered to provide a cost savings to the Owner. Utility conflicts were recognized early in the

project, and addressed with the utility Owner as not to delay the project.

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Dane Construction Inc. retained KCI as the lead designer on this project to design each of the eleven bridges as well as coordinating the ROW, hydro, utility coordination and geo-tech. This was the first DB project we completed with KCI and have since retained KCI on our current
DB in Division 11 for NCDOT, which includes three bridge replacements. Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also
conducted and reviewed at the PM’s monthly meeting with the President. Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides

the exact method/ procedures for construction for each phase of the project from pile driving to setting cored slabs or box beams.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the six questions



mailto:cdjustice@ncdot.gov

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor — Dane Construction Inc.

a. Project Name &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project Manager
who can verify Dane’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed by
Dane (in thousands)

Name: NCDOT Division
10 D-B Bridge Package
C202980

Location: Anson,
Cabarrus, Union and
Mecklenburg Counties,
NC

Name: Wetherill Engineering — Lead Project
Designer

Name of Owner: NCDOT — Division 10
Project Manager: Nat Hunter

Phone: 980.262.6202

Email: ehunter@ncdot.gov

06/2012
12/2016

$10,182

$6,142

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor

Ten bridges and one culvert total were associated with this project and spread over four counties. The bridge configurations consisted of five single span cored slab bridges on pile end bents, one each two span cored slab bridge on drilled shaft interior bent, one each two-span cored

slab that was value engineered to a spread footing interior bent versus a drilled shaft bent, one each three-span cored slab bridge on drilled shaft interior bents, a three span, 45” PSG bridge on drilled shaft interior bents and one cast-in-place box culvert. Cole White assisted the PM in

the field and was responsible for overseeing select bridges within the package.

Key Relevancies:
D-B Delivery

Bridge Replacement
Demolition

Detours

Traffic/MOT

Utility Coordination
ROW Acquisition
Erosion & Sedimentation
Control

Multiple Bridges On 1 Contract

A N N N N N N N NN

Bridges Length = Location (Co.)
1 Two span cored slab 110° Anson
2 Single span cored slab 70° Cabarrus
3 Single span cored slab 70° Cabarrus
4 Three span 45” PSG 160’ Cabarrus
5 Single span cored slab 50° Cabarrus
6 Single span cored slab 50° Mecklenburg
7 Single span cored slab 70° Union
8 Three span cored slab 125° Union
9 Two span cored slab 80’ Union
10 | Single span cored slab 50° Union
11 | Culvert N/A Union

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

A three span PSG bridge on drill shaft bents was required to be built between two NASCAR races held at Charlotte Motor Speedway. This project was meticulously planned down to the delivery date of the beams and the day the deck was poured. This bridge and the remaining eight

were completed on time and in budget. An incentive requested by NCDOT to accelerate the completion due to the close proximity of a school was completed on time and the full incentive was paid.

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also conducted and reviewed at the PM’s monthly meeting with the President.

Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides the exact method / procedures for construction for each phase of the

project from pile driving to setting cored slabs or box beams.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the questions



mailto:ehunter@ncdot.gov

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER

Lead Designer — Neel-Schaffer, Inc. (NS)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project Manager
who can verify NS’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed by NS
(in thousands)

GDOT US 41/SR 247/Pio | Wright Brothers Construction, Inc. (WBCI) GDOT
Nono Ave/Colilege St over Rick O’Hara Construction Complete: 03/2021 $13.351 §999
NSRR D-B Brldge Pkg 40,4h63 1 1dl 69 Design Complete: 06/2020 5
Macon, GA ro’hara@dot.ga.gov
g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NS is proposed as the Lead Designer.
NS was the Lead Designer for WBCI for this award-winning D-B project. The bridge replacements were necessary to provide adequate vertical clearance to Norfolk Southern’s tracks below to accommodate double stack rail cars. Kev Relevancies:
Key Relevancies:
v" D-B Deli
The project was put on an aggressive D-B schedule with all vertical clearance restrictions. NS was responsible for providing overall project management, monthly CPM project schedule updates, roadway design, bridge design and all v Bri dgeeRIZ;lr: cement
v" Cored Slab
plan preparation, including as-built drawings. NS also managed all design subconsultants, including environmental, survey, SUE, communications, and geotechnical engineers. The 86’ -10” long Pio Nono Avenue bridge included the v Sionr;le S;an Bridge
» - . . . o - L v Limited Durations for Brid
demolition and replacement of the existing bridge superstructure. The vertical clearance was increased by building up the existing bent caps and utilizing a cored slab superstructure that was shallower than the existing, and parts of Ct)mnlstf'u cti‘;;a e e
v Demoliti
the road had to be raised to accommodate the new bridge elevation and realigned to improve poor horizontal alignment. The existing AGL gas main on the bridge was cut, capped and temporarily removed through coordination v D:g)ll(irls o
, . . L . . , . . . . v' Roadway Design
efforts. The 65’ long College Street bridge included the demolition and replacement of the existing historic brick arch structure over the N/S Railway with a new, shorter 65” single span bridge with Type II PSC Beams. In addition to v Structure Design
v' Geotechnical
the Railroad’s vertical clearance requirements, the horizontal clearance required the construction of crash walls at each end of the bridge. NS utilized tie-back walls, with soldier piles supporting the bridge end bents and soil nail v D:;;:g:l/cg &SC
v’ Traffic/MOT
walls. Significant utility coordination occurred for relocation of an AT&T fiber optic line and relocation of power poles owned by Ga Power. NS personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is v Urtziilitl; Coordination
V' Envi tal/Permitti
proposed for this same role on SCDOT’s Bridge Package 15. Work for the project was completed in NS’s office in Atlanta, GA with support and QC by our office in Birmingham, AL. Design & Construction on both bridges is v PII;‘:)];::II]anzIIVZm:;?H -
v" Multiple Bridges On 1 Contract

complete.

US 41/Pio Nono Avenue over NSRR

¥

College Street over NSRR

D-B Project Awards

Pio Nono

-Georgia Partnership for Transportation Quality 2020 Preconstruction
Award in the Design/Build Category - ACEC/GA and GDOT

-2021 America’s Transportation Awards regional “Quality of
Life/Community Development, Small Project Award- SASHTO

College Street

- Georgia Partnership for Transportation Quality 2021 Preconstruction
Award in the Bridge/Structural Design Category - award is sponsored

by ACEC/GA and GDOT

-Georgia Engineering Awards 2022 Engineering Excellence Merit

Award - award is sponsored by ACEC/GA

-2021 America’s Transportation Awards regional “Quality of
Life/Community Development, Small Project Award - SASHTO

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Both bridges were selected for awards in the Georgia Partnership for Transportation Quality (GPTQ) Preconstruction Design Awards program — Pio Nono in the Bridge/Structural category and College St. in the Design-Build category.

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

NS prepared and provided updates to the P6 Schedule for Design & Construction giving NS thorough knowledge of the schedule and keeping engineering efforts on track to support the Contractor enabling him keep construction on schedule. Completion of the bridge superstructure

replacement within a 25 day closure is a testament to the detailed planning, scheduling and design quality for the project.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Neel-Schaffer, Inc. (NS)

a. Project Name & Location (City, b. Name of lead responsible for the overall c. Contact information of the Client & their Project d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by NS
State) project design or construction Manager who can verify NS’s responsibilities Professional Services Completion Date Construction Cost (in thousands) (in thousands)
GDOT FY 2016 Design-Build Bridge | Southern Concrete Construction Co., Inc. GDOT
Package — Batches 4 & 5 (SCCO) W. Ron Nelson
912.4249112 Construction Completed: 12/2019 $17.252 $1.890
Atkinson, Ben Hill, Grady, Tift, Ware, ronelson@dot.ga.gov Design Completed: 03/2019 ’ ’
Bacon, Laurens, Treutlen, Wayne,
Wheeler, and Telfair Counties, GA

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NS is proposed as the Lead Designer.

NS was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia. NS provided engineering design Bridges Length Location (Co.)
. . o . . . | Cogdell Rd over Red Bluft Creek 150° Atkinson
and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system stream crossings. Other -
P s P Y s 2 Old Thomasville Rd over Barnetts Creek 375 Grady
services NS provided included bridge design, H&H, roadway approach design, as-built plans. NS was also responsible for management of all engineering sub-consultants, 3 Lower Brookfield Rd over New River 141.75° Tift
4 Perry House Rd over Willacooche Creek 151.75° Ben Hill
including environmental, survey, and SUE. The bridges ranged in length of 120 feet to 375 feet. The designs included Type 1 Mod PSC Beam Spans, 63 Bulb Tee PSC Beam, 5 Old Nicholls Hwy over Hog Creek Tributary 120° Ware
PSC Cored Slab Spans and PSC Spans. The bents for these bridges were PSC Pile Bents, with the exception of the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete 6 Hwy 64: over Little Hurricane Creek 340° Bacon
7 Jaybird Springs Rd over Gum Swamp Creek 120° Laurens
Bents on pile footings. NS personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on SCDOT’s Bridge Package 15. Work 8 Union Camp Rd over Red Bluff Creek 135° Treutlen
9 Woods Bridge Rd over Goose Creek 146.75° Wayne
for the project WéS completed in NS’s offices in Atlanta, GA & Birmingham, AL. Design & Construction on all bridges is complete. 10 Snow Hill R%l over Ochwalkee Crock 180° Wheyeler
11 CR 240 over Little Horse Creek 121.75° Telfair

Key Relevancies: Key Relevancies:
v' D-B Delivery v" Detours
v'  Bridge Replacement v" Roadway Design
v Flat Slab v Structure Design
v Cored Slab v" Geotechnical
v All Bridges Over Water v Drainage / E&SC
v Clear Spanning Channels v' Traffic/MOT
v Limited Durations for Bridge v' Utility Coordination
Construction v Environmental/Permitting
v Demolition v Multiple Bridges Per Contract

Old Thomasville Road over Barnetts Creek — Grady County

h. Self-Assessment. The information prcn)v‘idé'd in this section should self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was the first Design-Build project for both NS and SCCC and we worked closely together to complete all 11 bridges within the contract time demonstrating the high competency, attention to Quality and communication skills by both NS and SCCC needed to successfully deliver

D-B projects. There were no claims on the project.

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Due to the requirement of each roadway only being shut down for a certain number of days, the project scheduling and quality construction was critical to ensure that all 11 bridges met the individual design, review, and construction dates to allow subsequent bridges to not fall behind

and for all 11 bridges to be completed on time. Precast caps were used on 3 of the bridges to accelerate construction. NS has used its DQMP first developed on this project to provide continued quality design on other D-B projects.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below.

N/A
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Appendix C
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Section 3.5.2 \ Quality of Past Performance

NEEL-
SCHAFFER

QUESTION

3.5.2.a | Has the Lead Contractor or any member of the joint venture been declared delinquent
or placed in default on any Project? No N/A

3.5.2.b | Has the Lead Contractor or any member of the joint venture submitted a claim on a
project that was litigated? If litigated, explain the results. No N/A

3.5.2.c | Have any projects been delayed more than 30 days such that liquidated damages were
assessed? No No

3.5.2.d | Has the Lead Contractor been cited by OSHA for violations deemed serious, willful,
or repeated? No N/A

3.5.2.e | Have any projects under contract with the Lead Contractor or any member of the
joint venture been subject to remediation actions, stop work orders, or project delays

in excess of 30 days as a result of Section 404/Section 401 permit violations? No NA
3.5.2.f | Has an owner, a Lead Contractor, or any member of a joint venture pursued

compensation from the Lead Designer due to errors and omissions? No No
3.5.2.g | Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice

versa, on a design-build contract? No No

Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230
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Legal and Financial (Section 3.6)
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Section 3.6.1 \ Financial Capacity

_GuAL!T\,— .
]

Dane Construction, Inc.
PO Box 800

Meooresville, NC 28115
Telephone 704-664-5042
Fax 704-663-2475

October 3, 2022

Office of Alternative Delivery

SC Department of Transportation
955 Park Street

Columbia, SC 29201

RE: Bridge Package 15 Design-Build Project
Contract ID: 8862230

To Whom it May Concern,

Pursuant to Section 3.6.1 Financial Capacity of Request for Qualifications (RFQ) for the Design Build
Project Contract ID 8862230 by SCDOT issued September 28, 2022;

I, Michael E. Dane, in my capacity as CEO and Owner of Dane Construction, Inc. certify that Dane
Construction, Inc. has the financial capacity and resources necessary to complete the project as
proposed in the RFQ.

Respectfully,

/%Aca@ﬂ S

Michael E. Dane
CED
Dane Construction, Inc.

State olefL(f“M County of \r( A ( u

The foregoing instrument was acknowledged before me
This > day of Oﬁbc v , 201},

o 0N Lvishin Dyvinle

Notary Public

My Commission Expires: 04 \I% l )/07.';

KRISTIN DRINKA -
NOTARY PUBLIC
Iredall County
North Carolina
My Commlssion Expiras 09/28/262%




Section 3.6.2 \ Bonding Capacity

MarshMcLennan Marsh McLennan Agency
Mid-Atlantic Region
Agency 5605 Carnegie Blvd. | Suite 300

Charlotte | NC 28209
T +1704 365 6213
www.MarshMMA com

October 3, 2022

South Carolina Department of Transportation
PO Box 191
Columbia, SC 29202

Re: Dane Construction, Inc., Mooresville, NC
Project: Bridge Package 15, Design-Build Project, Contract ID 8862230
Anderson, Chester, Chesterfield and Lancaster Counties

To Whom It May Concern:

We are pleased to confirm our surety bond relationship with Dane Construction, Inc. Dane Construction, Inc. has been
a client of ours for many years, in which we have approved bonds in excess of $20,000,000. Currently, we handle their
surety needs through Travelers Casualty and Surety Company of America, which is one of the leading surety companies
in the country. They are authorized to transact business in the State of South Carolina and have an A, M. Best rating of
A++ (Superior) and are on the current Department of the Treasury’s Listing of Approved Sureties {Dept. Circular 570}.

This letter is to advise you Travelers Casualty and Surety Company of America is prepared to provide the necessary
Performance and Payment Bond in connection with the above captioned project as required. As always, Travelers
Casualty and Surety Company of America reserves the right to perform normal underwriting at the time of any bond
request, including, without limitation, prior review and approval of relevant contract documents, bond forms, and
project financing. We have complete confidence in Dane Construction, Inc.’s ability and its management, as they are
financially responsible and handle all of their business dealings in a very professional manner.

We consider Dane Construction, Inc., Inc., a valued client and we continue to value our relationship with them. Please
feel free to contact us with any additional questions you may have regarding either their surety program or our
relationship with our client.

Should you desire any additional information concerning this fine company, please do not hesitate to call.

Sincerely,"

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

Angela Y. BUckner %

A business of Marsh McLennan Your future is limitless.*




Travelers Casualty and Surety Company of America
Travelers Casualty and Surety Company
St Paul Flre and Marme Insurance Company

AP,
\TRAVELER@

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and
St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein
collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint ANGELA Y BUCKNER of
CHARLOTTE . North Carolina , their true and lawful Attorney(s)-in-Fact to sign, execute, seal and
acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behaif of
the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or
guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April,
2021.

State of Connecticut
By: .
City of Hartford ss. Robert L. Raney~"Senior Vice President

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior
Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the
purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

L Pl

IN WITNESS WHEREOF, | hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2026

~* Anna P. Nowik, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of
the Companies, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint
Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appomtee such authority as his or her certificate of authority
may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings
obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may
remave any such appaintee and revoke the. power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or
any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided
that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance,
or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive
Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the
Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary,
or (b) duly executed (under seal, if required) by one or more Aftorneys-in-Fact and Agents pursuant to the power prescribed in his or her
certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President,
any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to
any Power of Attorney or to any certificate relating thersto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-
Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of
Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed
and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or
understanding to which it is attached. i

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Compames do hereby certify that lhe above and foregoing is a
true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect. i :

Dated this 3d  dayof October 2022 n' i

% Q’i&
F o

7 Kevin E. Hughes, Assitant Secretary

To verify the authenticily of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached.



Section 3.6.3 \, Organizational Agreements

N/A - Our Team is not a partnership, limited partnership, joint venture, or other association.

Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230
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Organizational Conflict of Interest (Section 3.7)
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
/ Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2. Describe measures proposed to mitigate the potential conflict(s):
R — o[
Signature ¥ Date
Cerze, D \Werer
Print Name

Darwe ConsTincrron Lac
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure cettification with Department of Transportation
contract personnel.

Name Phone

Company



Appendix F

Confidential or Proprietary Information Summary List
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Appendix F \ Confidential or Proprietary Information Summary List

The Team of Dane Construction, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not

deem any of the information within this submittal as confidential or proprietary.

Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230
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Addendum Receipt Form(s)
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Appendix G \ Addendum Receipt Form(s)

Our team received the responses to the Non-Confidential Questions posted on October 13, 2022. No

addendums were posted for this solicitation.

Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230
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SCCOT

South Carolina
Department of Transportation

Email st Na Last Name Company Name Project Name

References from 3.3.1

cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter NCDOT NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill
. . . Southern Concrete Construction
( .ga.g -
tate(@dot.ga.gov Anthony Tate GDOT GDOT FY 2022 Design-Build Bridge Package Gy N S
ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. R el Constnctie
Company/Neel-Schaffer
. . . . ‘Wright Brothers Construction
i 5 . 7 -
ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT FY 2018 Design-Build Bridge Package Company/Neel-Schaffer
ronelson@dot.ga.gov Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package — Batches 4 & 5 Seiher Gl s T T

Company/Neel-Schaffer

References from 3.5.1

cdjustice@ncdot.gov Colby Justice Dane Construction, Inc. NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter Dane Construction, Inc. NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill
ol Rick O'Hara NS GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. W i i
Company/Neel-Schaffer
ronelson@dot.ga.gov Ron Nelson Neel-Schaffer GDOT FY 2016 Design-Build Bridge Package — Batches 4 & 5 Seiher Gl s T T

Company/Neel-Schaffer

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER 10f1


mailto:cdjustice@ncdot.gov
mailto:ehunter@ncdot.gov
mailto:ronelson@dot.ga.gov

SCCOT

South Carolina

Department of Transportation

Role of Key Indi

References from 3.4.3
rsmiles@ncdot.gov Rendell Miles Cole Page White DCROADEisenbEscuBuild 22‘35;6?;];?6 AT Mgy e WAL s Project Manager Dane Construction, Inc.
cdjustice@ncdot.gov Colby Justice Cole Page White REDOIT DA 13 DCS} e -Bm.ld Brced Pa?kage CRESTS i Erasnie, APM/Project Manager Dane Construction, Inc.
Madison, Mitchell Counties, NC
kemccourt@ncdot.gov Kenny McCourt Cole Page White IICIDIOI T ele 3ot = Sy 8T Rcoziln(::,/elr\lgowee G IONIPEI) i R Project Manager Dane Construction, Inc.
usrybm@scdot.org Bobby Usry Cole Page White SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC Project Manager Dane Construction, Inc.
mabiggerstaff@ncdot.gov Mark Biggerstaff Cole Page White NCDOT I-40 Bridges #149 & #150 over SR-1744 (C204072) in Burke County, NC Project Manager Dane Construction, Inc.
taylorjl@scdot.org Jeffery Taylor Cole Page White SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Project Manager Dane Construction, Inc.
cdjustice@ncdot.gov Colby Justice Colin Brady Darling eI D [ Br.ldge Packag§ CAETE in e, R, Assistant Project Manager Dane Construction, Inc.
Mitchell Counties, NC
. . . s Assistant Project Manager (2018 - 2019) .

ybm@scdot.org , ; , Inc.
usrybm@scdot.or Bobby Usry Colin Brady Darling SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC General Superintendent (2017 - 2018) Dane Construction, Inc
jordonjc@scdot.org Jeff Jordan Colin Brady Darling SO Eiillo e Iateze OEZL:;C](Sgreek (D CEALES) i Gl Assistant Project Manager Dane Construction, Inc.
smiller@hickorync.gov Steve Miller Colin Brady Darling City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC Superintendent Dane Construction, Inc.
cdjustice@ncdot.gov Colby Justice Matt Philip Steerman WO Dl (15 DD BNt Péi 5}2;];85;36 I Emeemiie, Mmttem, Ml Construction Manager Dane Construction, Inc.
taylorjl@scdot.org Jeffery Taylor Matt Philip Steerman SCDOT US 278 Bridge over Three Runs Creek (ID 00396096) in Aiken County, SC Construction Manager Dane Construction, Inc.
kemccourt@ncdot.gov Kenny McCourt Matt Philip Steerman LCBUIRIEtenaRe bl O RI(\)Ichy ey (DNER27E)) fin Y Ersem Clont Construction Manager Dane Construction, Inc.
kemccourt@ncdot.gov Kenny McCourt Matt Philip Steerman ICIDIOT ey EHH I Itz e C;\gee sl NV nRwem oz Construction Manager Dane Construction, Inc.
jordonjc@scdot.org Jeff Jordan Matt Philip Steerman SOOI sl el e Oéirul:t(;cksgreek D EEIE) fn Clrezets Construction Manager Dane Construction, Inc.

DJarman@vbgov.com David Jarman Jeffrey Marshall Walters e 1531815 NGpllaemre et (USV2£ e LyymewEn [il), VAT 12sh, Project Manager for Bridge Design FIGG

scase(@eec-usa.com Scott Case Jeffrey Marshall Walters SR 951 Jolley Bridge Design-Build Project, Marco Island, FL. Senior Project Director FIGG

ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters Honolulu Rail Transit Design-Build Project, Honolulu, HI On-Site Design Coordinator FIGG

joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX Asst. Design Manager FIGG

Post Office Box 191

Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY

AFFIRMATIVE ACTION EMPLOYER

lof1l
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Unique Entity ID Documentation Indicating Application
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Appendix I § Unique Entity ID Documentation Indicating Application

No Unique Entity ID documentation applications were required to be submitted. The Unique Entity

Numbers for our Lead Contractor and Lead Designer are in include in Section 3.2.4 of the submittal and below.

LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID

Dane Construction F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MIB3C766

Dane Construction | Neel-Schaffer
Bridge Package 15 | Design-Build Project | Contract ID 8862230
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Dane Construction, Inc. o _—
280 Mooresville Boulevard
Mooresville, NC 28115
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