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KWA INTRODUCTION

3.2.1 Contracting Entity | 3.2.2 Points of Contact | 3.2.3 Full Legal Name of Lead

Contractor & Lead Designer | Branch Civil, Inc. (Branch) and Reeves Construction Company Contracting Entity and
Project Management Office

(Reeves) have combined resources and expertise to form a fully integrated joint venture: Branch Civil,  This Project will be managed from Reeves Columbia, SC Office
645 Rosewood Drive, Columbia, SC 29201

Inc. - Reeves Construction Company-Joint Venture (Branch-Reeves JV). Branch-Reeves JV will

Branch-Reeves JV Authorized Representatives
serve as the Contracting Entity and be responsible for successfully delivering this I-26/1-95 Interchange = 3635 Peters Creck Road NW, to Sign Contract
Roanoke, VA 24019 Brian Evans, PE - Branch

Design-Build (D-B) Project. Branch has a 75-year tradition of building enduring infrastructure 40-982.1678 | branchivil.com = C. Robert Loar - Reeves

projects through D-B, D-B-B, and heavy civil construction. Branch, part of the Branch Group, is an JEZURSUIGEEI S

Branch Civil, Inc. - Reeves Construction Company
Joint Venture (Branch-Reeves JV)

employee owned company and continuously ranks as a Top 400 Contractor by Engineering News-
POC - Contracting Entity & Procurement:

Record. Branch is headquartered in Roanoke, VA and has four branch offices, including a major office in Brian Evans, PE - Branch Civil
.. L . . . 3635 Peters Creek Road NW, Roanoke, VA 24019
Morrisville, NC. Reeves maintains operations throughout the southeast, covering the Carolinas, much Phone: 540.982.1678 | Mobile: 757.438.4934

brian.evans@branchcivil.com

of Georgia, and northern Florida. Headquartered in Duncan, South Carolina, Reeves has regional offices C. Robert Loar - Reeves Construction Company

. . . . . . 250 Plemmons Rd., Duncan, SC 29334
strategically located throughout the state, including fixed office locations in Columbia and Blacksburg, Phone: 706.533.1472

rloar@reevescc.com

SC. Reeves is owned by Colas, an international highway construction and materials contractor. Based
on our successful design-build history and partnership, Branch-Reeves JV has enlisted the design expertise, experience, and resources of Rummel, Klepper,
& Kahl, LLP (RK&K) to serve as Lead Designer. RK&K will serve as prime design consulting firm responsible for the overall design and will be supported

by trusted local subconsultants to support design, utility coordination, surveying, SUE, right-of-way services, and environmental/permitting.

3.2.4 Unique Entity ID for all Firms | Please see Table to the right.

Team Member ‘ Unique ID
Branch @ Branch Civil, Inc. CNKFRZHN5C29

Project, driven to meet and exceed SCDOT’s quality and schedule expectations, and are available for the = Reeves | Reeves Construction Company = MY5STCRAKKWB3
RK&K | Rummel, Klepper & Kahl, LLP | MRQ7D4288C55

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this

duration of the Project. Our Team is also committed to providing all resources and personnel required.
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KRN TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organizational Chart, Team Structure, & Team Integration

SCCoT

Resident Construction Engineer

JV Executive Committee

Public / Media/ Community Relations and Information

Coordination with Third Party Stakeholders

Branch-Reeves
RK&K

Third Party Stakeholders

* Site Developer/Owner
« FHWA

« Utilities

* Emergency Services

Design Quality Control

RK&K

* Law enforcement

* Dorchester County

* Orangeburg County

* SC Dept. of Commerce

* SC Dept. of Commerce
¢ Traveling Public
* Adjacent Businesses

N Project Manager

Branch-Reeves
RK&K

Quality Control Manager

Branch

© Drew Mallard Johnson, PE Brant

Assistant Project Manager
0 Reeves

Controls Team

Safety Manager
Branch-Reeves

Environmental Manager
Branch-Reeves

Lead Design Engineer

@ Stuart Michael Samberg
PE, PTOE, PTP, RSP, DBIA RK&K

Assistant Design Engineer
0 RK&K

Traffic Management Task Force

o

Branch-Reeves

== Design-Build Coordinator -

@ Branch

Benjamin John Bishop Reeves

Branch-Reeves

RK&K
SCDOT
Traffic Engineer .-
Jeffrey Scott Kuttesch
PE, PTOE RK&K

Roadway Design Mgn-----......;.
RK&K / N-S RK&K '
Bridge Design Transportation Management Plan = - - =
RK&K / N-S RK&K
Complex Bridge Independent Utility Coordination & Design
Peer Reviews SAM
WGI
Hydrologic/Hydraulic Analysis %y_s
and Design ‘
RK&K / N-S As-Built Plans
Geotechnical Exploration & Design ~ RK&K/N-S
RK&K / IG Right-of-way Services
Seismic Design PAN .
RK&K /1G HAZMAT Studies & Compliance
Permitting / Environmental Insight Group
RK&K / R&D

Construction Manager Construction Quality Control

Office Manager/

Administration

Project Engineers / Field Engineers Assistant Construction Manager
0 Branch

Structures Superintendent

Reeves Branch

Asphalt Superintendent

Grading Superintendent

Erosion Control Supervisor

Branch Civil, Inc.

Reeves Construction Company
Rummel, Klepper & Kahl, LLP
Insight Group, LLC

Reeves Branch

Traffic Control Supervisor

Branch-Reeves Branch

Structures Field Engineer

Reeves

Subcontractor Administrator

Branch-Reeves

Subcontracted Activities

Rebar, Guardrail, Pavement Marking,
Signage, Trucking, Erosion Control,
Construction Surveys, Barrier Wall

& Drill Shafts *

Roadway Field Engineer

Neel-Schaffer, Inc.

PAN, Inc.

Robbins & DeWitt

Surveys and Mapping, LLC
WGI Engineering & Consulting

Construction Key Personnel

Design @ SCDOT Point of Contact
Shared Resource © Added Value Personnel
Direct Reporting

Communication

* Our Team recognizes the social and economic benefits
of providing meaningful subcontracting opportunities to
local businesses. We are committed to the use of DBE
contractors for various construction activities.
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Team Integration | The Branch-Reeves Team will function as a fully integrated JV. To benefit the project and SCDOT, our Team has strategically
staffed the project from the greatest resource strengths of each entity. In our key position roles, we have identified assistants from the complementary entity
to augment the strength of the position and maintain seamless integration across the JV. Our Team has included the beneficial value-added role of D-B
Coordinator (DBC). In this role, our DBC will provide a direct communication channel and a vital coordination role between the construction and design
disciplines. The DBC will be involved during the procurement phase until the Final Design is complete. He will work closely with our Lead Design Engineer
throughout design activities and maintain communication with the PM and CM during design to ensure constructability issues are addressed before RFC

plans, avoiding major plan changes after the issuance of RFC plans. Key and value added staff roles and responsibilities include the following:

Integration Responsibilties

Executive Management
Branch-Reeves

Quality Control Manager (QCM) =

Direct access to D-B Team leadership by SCDOT

Reports to SCDOT Resident Engineer

Monitor issue escalation and resolution

Attend monthly executive meetings

Review risk register with the Project Manager monthly
Provision of resources to the Project Manager
Scheduled project performance and JV reviews

Develop and implement Project Quality Control Program (QCP)
Full authority to ensure QCP is successfully implemented

Branch = Coordinates with the Project Manager Ensures complete disposition of any non-conformance issues
Coordinates with SCDOT Construction Engineering and Inspection staff

Environmental Manager, = Report to D-B Project Manager = Develop and implement the JV's Environmental and Safety Plans

Safety Manager = Coordinates with Independent Quality Assurance and = Monitors JV's Environmental and Safety Plans for conformance

Branch-Reeves

permitting agencies

= Reports to the Construction Manager

Ensure safety orientations are provided for all employees

Construction QC » Coordinates with Quality Control Manager (QCM) = Implements Quality Control Program (QCP)
= Primary POC with SCDOT = Qverall Project delivery
= Direct report to SCDOT and Executive Management = Full authority to make final decisions
. = Dedicated solely to managing project = Provides constructability reviews during Design QC
Project Manager (PM) = Supported by Assistant Project Manager = Attends and leads weekly status meetings
Drew Mallard Johnson, PE Bt «

0 Assistant Project Manager -
Reeves

Integrated into design development via weekly Team meetings
with Design Team to provide continuous Contractor input
Continuous communication with Quality Management

Reports to Project Manager and provides support in
project delivery and supervision

Assists the Project Manager in integration of JV resources
Participates in constructability reviews during the Design Phase
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Integration Responsibilties

@ p-B Coordinator (DBC) -
Branch :

Lead Design Engineer (LDE) .
Stuart Michael Samberg, PE,
PTOE, PTP, RSP, DBIA RK&K

0 Assistant Design Engineer
RK&K

Traffic Engineer
Jeffrey Scott Kuttesch, PE, -
PTOE RK&K

Reports to Project Manager
Coordinates with Lead Design Engineer

Reports to Project Management Team

Supported by Value Added Assistant Design Engineer
Integrates with Project Management Team to facilitate
Contractor input into design decisions, design submittal
schedules, permitting/ROW/detour schedules, and RFIs
Continuous communication with Design QC

= Reports to the Lead Design Engineer
= Continual communication with Design QC

Reports to Lead Design Engineer

Coordinates with DBC

Coordinates with SCDOT and FHWA for all Interchange
Access Reporting efforts

Key member of Traffic Management Task Force

= Reports to Project Management Team

Construction Manager (CM) .
Benjamin John Bishop Reeves

0 Assistant Construction Manager
Branch

0 Traffic Management Task Force =
A multi-discipline group, comprised ™
of members of the construction,
design, safety, and SCDOT.

Project Engineers / =
Subcontractor Administration =

Will be fully integrated with the project from design
through project completion

Reports to Construction Manager

Reports to Project Manager
Coordinates with Lead Design Engineer, Traffic Engineer,
and Traffic Control Supervisor

Reports to Construction Manager
Continual communication with Design, Construction and QM

Manages flow of information between contractor and designer during Design
Maintains the risk register during design to ensure disposition

Provides all Contractor ATC information to designer during pursuit phase
Attends all internal and external design meetings

Attends and moderates constructability reviews

Responsible for all design aspects

Manage all design submittals and submittal schedules
Adhere to requirements of the QCP

Incorporate constructability reviews during Design QC
Attend all project meetings during design

Responds to all RFIs

Assists with coordinating design disciplines
Assists with coordinating Design QC reviews

Responsible for all Traffic Engineering aspects

Attends project meetings during design

Conducts operational analyses to support IMR

Directs development of Transportation Management Plan
Leads Traffic Engineering design

All aspects of construction and daily project coordination

Daily communication with SCDOT representatives

Participates in constructability reviews during the Design Phase
Coordinates and schedules all construction activities

Available for on-site meetings during construction

Assists the PM with design coordination and construction submittals
Participates in weekly status meetings

Scheduling of equipment, personnel, and subcontractors

Assists Construction Manager in Integration of JV resources
Participates in constructability reviews during the Design Phase
Reviews project performance and provides feedback to Construction Manager

Audits effectiveness of Transportation Management Plan

Provides feedback of Traffic Management Audits to Traffic Design and
Construction Team

Facilitates construction collaboration that optimizes safety, mobility, and
constructability, and implements the work zone traffic control program.
TMTF sessions will gain insight into stakeholder needs, and develop
options for efficient traffic management while ensuring a safe work zone

Prepares Daily Schedule at Construction Manager's direction
Communicates Daily and Weekly Schedule to Subcontractor and Suppliers
Provides daily production reports for review and adjustment

Develops and maintains CPM schedule, provides 4 week look ahead schedule
Field layout, post design utility coordination, public relations
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A A
Firms and Key Individuals Working
Together and Teaming Success | The
Branch-Reeves JV is a combination of proven
working relationships between all Team
members. This includes partnerships through
mutual design-build projects in North and
South Carolina and individual professional
staff members.

connections between key

Design-Build examples of this seamless
partnership includes two SCDOT CLRB bridge
packages (Reeves-RK&K), $464M Monroe
Bypass (Reeves-RK&K), $58M US13/US158
Widening (Branch-RK&K), US 17 Swing-
Span bridge (Branch-RK&K), and working
relationship on VDOT's FredEx project
(Branch-RK&K). These established working
relationships on successful D-B projects are
an excellent indicator of future success for

this project. References for these projects are

included in Appendix H.

I-26 AT I-95S INTERCHANGE IMPROVEMENT | Design-Build Project

Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)

Description

Teaming &
Collaboration

Team Members

References

$464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges

Reeves: Segment Lead on Segment 1; Bridge Contractor on Segments 2 and 3; scope for segments 1, 2,
and 3 included a directional Interchange connection with existing US 74 and US 74 Bypass, 14 bridges,
2 miles of freeway mainline and frontage roads ($32M) RK&K: Lead Designer for the entire project
Reeves: Ben Bishop, Smitty Helms, Baxter McLean RK&K: Stuart Samberg, Keith Skinner, David
Peterson, Tina Swiezy, Byron Holden, Gary Taylor

Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net R || REEVES /R
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov oo ’

SCDOT | Two CLRB Design-Build Packages | 2020-1 - District 2 (2020 - 2023) and 2021-1 | District 4 (2021 - 2024)

Description

Status:

Teaming &
Collaboration
Team Members

References

2020-1 - $18M, 16 design-build bridge replacements, requiring compressed design and construction schedules.
2021-1 - $14.9M, 8 design-build bridge replacements, requiring compressed design and construction schedules.

2020-1 Final bridge to be completed in March 2023, 5 months ahead of schedule.
Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.

Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes RK&K: David Peterson, Chris
Jordan, Randall Mungo, Kelly Hawkins, Ricky Ward, Gary Taylor, Justin Lyles, James Galgano

Construction: 2020-1 - SCDOT, Jeremy Hodges, 884.889.8031, hodgesjt@scdot.org 2 || REEVES
2021-1 - SCDOT, Mark W. Mathis, 864.490.3233, mathismw(@scdot.org P
Design: 2020-1 - SCDOT, Brad Reynolds, PE, 8§03.737.1440, ReynoldsBS@scdot.org CRK-X

2021-1 - SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org

NCDOT | US 13/US 158 Design-Build | Hertford and Gates Counties, NC | 2013-2017

Description

Teaming &
Collaboration
Team Members

References

$58.5M, 7.1 mile four-lane divided facility, one interchange, and six bridges, including a new 1,200' long
bridge over the Chowan River

Branch: Lead Contractor for grading, paving, drainage. RK&K: Lead Designer for the entire project
Collaboration during pursuit, design and construction.

Branch: Brian Evans RK&K: Stuart Samberg Keith Skinner, David Peterson, Tina Swiezy, Byron
Holden, Gary Taylor

Construction: NCDOT, Scott Emory, PE, 252.332.4514, semory@ncdot.gov
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov

-
ES ERANCH [URMEK

Individual Professional Connections Between Key Staff Members

Our Team maintains individual professional connections that reach beyond our key staff members. Examples include:

23>
D BRANCH

= || REEVES

= Jason Hoyle (Branch President) has worked with Smitty Helms (Reeves Area Manager) and Rob Loar
(Reeves VP-Operations) on various D-B projects throughout the southeast for the last 25 years.

= Lewis Cuthrell (Branch Project Executive) has worked with Brian Weathersby (Reeves Sr. Project
Manager) on D-B and D-B-B projects throughout NC over the last 10 years.

B BRANCH | R || REEVES | 7 7RwMe5¢

A COLAS COMPANY

Hyperlink: Return to previous location + )

Statement of Qualifications - Narrative | Page 5



[-26 AT I-95S INTERCHANGE IMPROVEMENT | Design-Build Project xg
Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

3.3.2 Project Resources, Strategies, and Execution | The Branch-Reeves JV has the financial (bonding capacity), Available Construction Crews

[ Resources | Committed | Available |
resource strength (manpower, equipment) and experience to complete this Project to meet and exceed the requirements of _— .

rade
the stakeholders. With a combined workforce of more than 1,000 employees, 500 of whom are within two hours of this  Stone Base 2
. . e . . . . Storm Drai 2

Project, we will utilize in-house resources to construct all major work items. Based on our current backlogs, our Team will L

Asphalt Paving 2
have more than 130+ personnel and 9 bridge crews with expected availability from other design-build projects. Our design  Bridge/Structures 4

partner RK&K has more than 400 staff in the Carolinas with local offices in both Columbia and Charleston. Their resources will be supplemented with the utilization
of Neel-Schaffer for portions of the roadway and bridge design. Insight Group will assist with the geotechnical investigations and seismic design.

Our Team has a strong relationship with local subcontractors and DBE firms, and we recognize the social and economic benefits of providing subcontracting
opportunities to these companies. We will commit to provide opportunities to local resources to assist with this project for both construction and professional services.
Our Executive Committee members have working relationships spanning 25 years and their strategy is to leverage these relationships to combine resources and
expertise to proactively design and construct this project ahead of schedule. By self-performing critical work items, we are able plan and coordinate our resources

without scheduling impacts.

Team Capacity, Strategies to Implement Available Resources, and Self-performed Work
Branch-Reeves JV RK&K

(=R 1) Branch/Reeves have 800+ pieces of major roadway and bridge equipment = 400 staff in the Carolinas, 1,450 staff firm-wide
= Branch has a conveyor available that is capable of moving material over interstates Columbia design office - supported by Charleston, Raleigh and Charlotte
Capacity without interfering with traffic 46 design-build interchanges in the Carolinas
® Reeves has cranes, bridge screeds, pile hammers based in SC and GA $2.4 billion in D-B awards as lead designer in North and South Carolina
= Reeves will provide asphalt laydown on the project with crews based in Columbia Top 20 Transportation Design Firm (ENR)

(=) Branch — 600+ employees throughout the mid-Atlantic region
= NC 540 - 80 grading, pipe, stone erosion control personnel | Available Dec. 2023
= [-95/1-295 - 50 grading, pipe, stone erosion control personnel | Available Jan. 2024
(RI) Reeves — 400+ employees based in SC and Coastal GA (Savannah)

= Fully dedicated Lead Design Engineer and Traffic Engineer
= [-16 DDI Interchange | three bridge crews — Available Nov. 2023 :

Strategies to Experience to minimize/eliminate schedule delays associated with IMR process

Implement Staffing resources to meet and accelerate the design schedule
Available . . . Fully refined design and QC process for delivering complex projects
Resources - CLRB Package 2021 | three bridge crews | one grading crew | Available Nov. 2023 Understanding of SCDOT design submittal/review process, and procedures

CLRB Package 2020 | two bridge crews | one grading crew | Available March 2023
Newberry County | Boundary Street | one bridge crew | Available Oct.2023
Self-performing all primary elements of work

Design support from Neel-Schaffer
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BB = || REEVES RKK

Self- | = Earthwork and Grading = Drainage = Demolition = Bridge Construction
Performance | ® Utilities s MSE Walls = Sound Walls | = Earthwork and Grading = Drainage
= Traffic Control « E&SC = Aggregate | = Paving = Traffic Control
Base Course = Ground Improvements

Convenient Geographical Location | Our assets and office locations in close .
Capacity to Meet Demand

proximity to the Project are featured in the graphic shown here. AsaJV, Branch-Reeves

= Roadway/interchange engineering s IMR = Traffic = Bridge/seismic
engineering = Geotechnical engineering » Hydrology and hydraulic engineering
= MOT/Work zone traffic control = Signing and pavement markings

- ERANCH NC and SC Staff on Projects that
i 4 are Ramping-Down:
g : ; ; ' ; R || REEVES ‘ :
has a long-term presence in NC and SC, including Reeves' conveniently located office  § iy { / © 1951295 CLRB Package 2020
' AR Fayetteville Outer Loop - 2021 D-B:
in Columbia, SC. These assets and offices will enhance our Team’s ability to: O reeecsouseen p-B: 50 CLRB Package 2020
A Plant/Quarry @ NC 540 Triangle -2021 D-B:
= Integrate, communicate, and resolve issues as a Team and with SCDOT through O Cone 280 1-16 DDI D-B
ontracts): (Savannah, GA):

Newberry-Boundary
Street D-B-B:

RESOURCES TO GET THE
JOB DONE!
800 Portable
Col:llsetcrel:c‘:ifon Asphalt
Equipment Plant
1,000+  Abilities
Employees, 500+

within Two Hours of with Two Fully
the Project Equipped Crews

in-person meetings at our local offices, at District 7 and SCDOT headquarters, or

on site with same-day notice. For situations requiring immediate attention, we can

leverage the many communication tools our Team has used other projects.
= Execute the Project by meeting in-person or virtually for design reviews, quickly
responding to RFIs, and attending meetings with same-day notice.
= Quality Control - Our Quality Control Manager (QCM) has the experience to
establish and maintain the QC Program (QCP) for this project and manage our QC team. He will coordinate with the various Team and SCDOT personnel
responsible for the design, inspection, and construction to ensure that the project is constructed in accordance with the Plans and Specifications. The
QCM will report to the Project Manager for any assistance with the QCP or the Project, and coordinate with the SCDOT Resident Construction Engineer.
Best Practices | Our Team's view on best practices include setting clear goals, proper planning, effective communication, and regular evaluations. Additionally,
the lessons learned from similar projects involve reflecting on past successes and failures to improve future performance. We know that continuously seeking

feedback and making adjustments is a necessary key to success.
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Conveyor
System

IMRs

Complex
Bridges

Interchange
Modifications

Unconventional
Conflict Points

Overpass
Construction

Ground
Improvements

Roadway
Sections

Construction
Access

3.4

Best Practices Applicable to I-26/1-95 Interchange Improvement

= Use a conveyor system to significantly reduce traffic impacts and improve safety.

= Example: Branch successfully utilized this conveyor on a $235M section of [-95 south of Fayetteville, NC. The six-mile roadway,
new location section of 1-295 and four miles of upgrading I-95 to an eight-lane facility, including three new interchanges and 14 new
bridges. The project required the movement of 3 million CY of borrow, including 1.5 million from one side of I-95 to the other. This
solution allowed the borrow to be moved into position using off-road dump trucks, removing over 150,000 truckloads from public
roads and reducing the project’s carbon footprint. The remaining 1.5 million CY of borrow was mined directly adjacent to the new
alignment, eliminating an additional 150,000 trucks from public roads. Appendix B - Work History Form

= Early FHWA Coordination through a detailed Framework Document.
= Over the Shoulder Reviews prior to formal submissions.
Get all state level approvals and adjacent documents prior to submittal to DC.

Conduct a thorough site investigation to gather information about the soil conditions, geotechnical properties, hydrology, utilities and other potential hazards.
Utilize advanced computer modeling (LARSA, MDX, MIDAS, FB Multi-Pier & STAAD) and analysis tools to design, detail, and test the structures.
Incorporate redundancy and resilient materials to ensure bridges can withstand extreme events, minimize long-term maintenance and surpass their service life.
Collaborate with the interdisciplinary team of engineers and contractors to ensure the bridges are safe, functional and aesthetically pleasing.

Include a peer review firm to review each complex bridge element at each phase of the design process.

Configuration creates unconventional conflict points in MOT execution that considerably fragments work areas.
Develop construction phasing to reduce fragmentation and improve driver expectancy issues.

= Unconventional conflict points can introduce potential for significant temporary shoring.
= Address conflicts with temporary wire walls.
= Care and precision must be exercised during design and construction.

= MOT for overpass construction plan must be integrated with the overall plan of interchange replacement.
= This integration could alter the overpass design to accommodate overall project schedule.

= Evaluate the cost and schedule impacts of potential ground improvements necessary to handle embankment installation against the use of structures over
questionable geotechnically challenged areas.

= Some portions of the interchange could contain very short roadway sections between structures creating access and maintenance challenges.
= These challenges should be considered during selection of pavement design.

= Construction access between interchange quadrants is critical to effective operations.
= Removal of overpass slope protections and replacement with temporary soil nail walls will provide access between quadrants, reduce traffic impacts, and
provide schedule improvement.

EXPERIENCE OF KEY INDIVIDUALS

Licensed - All individuals and firms hold necessary licenses required to perform the work on the Project under state and local laws.
Roles of Key Individuals - Key individuals will perform singular roles.
Resumes of Key Individuals - Resumes of our Key Individuals are located in Appendix A.
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3.4.4 Project Management Team

Drew Johnson, PE 37 years of progressive experience on similar projects as an estimator, construction manager, and project manager on bridge and
Project Manager roadway projects that have involved coordinating multiple crews, subcontractors, utilities, and owners.
AE  Highly experienced in managing D-B projects involving widening existing roadways with high average daily traffic volumes,
complex traffic shifts, and interchanges on interstate roadways.
 Active in the industry: Member of the Carolinas AGC.

Drew's Resume

Stuart Samberg, PE,
PTOE, PTP, RSP, DBIA [y
Lead Design Engineer HRKK

18 years of experience with large, transportation design projects focused on interchange improvements, including system-to-system
More than a decade of design-build experience on interstate improvement projects

Design Manager for the multiple sections of the $2.7B I-66 Outside the Beltway Project in Virginia

Traffic Engineer on more than 12 Interchange Modification Reports, leading development and approval of all concepts and interchanges

Stuart's Resume

Jeff Kuttesch PE, PTOE

Traffic Engineer * 19 years of progressive traffic engineering experience focused on both analysis and design

" “RK% - Traffic Engineer for the I-95 Fredericksburg Extension System IAR which evaluated 31-miles of I-95 and ten interchanges

Jeff's Resume * Project Manager on more than $25M in traffic engineering tasks for state agencies in the last 8 years

Ben Bishop 18 years of progressive experience on similar projects as an engineer, estimator and project manager on bridge and roadway
Construction Manager projects that have involved coordinating multiple crews, subcontractors, utilities and owners.

R REEVES . PM responsible for Reeves’ portion of the construction of the Monroe Bypass D-B Project, working with RK&K on the Segment 1
T ST Directional Interchange, and 14 bridges through segments 1, 2, and 3.
-  Active in the industry: Member of the SCDOT/AGC Joint Bridge Committee and AGC Young Leaders.

KEN PAST PERFORMANCE OF TEAM

3.5.1 Experience of Proposer's Team | In addition to the three Lead Contractor and three Lead Designer projects provided in our Appendix B - Work

History Forms, the Branch-Reeves JV Team brings a long resume of award winning projects completed ahead of schedule.

. 1-95 Express Lanes Southern Terminus Extension D-B, Stafford County, VA | $37M = (B:Rfl‘{‘lc“

~ Susan Shaw, VDOT, 571.221.5219, Susan.Shaw@VDOT. Virginia.gov

* Construction of 2.2 miles of reversible, high-occupancy toll lanes in the existing median of I-95 with flyovers, acceleration, and deceleration lane tie-ins
+ Extensive MOT, construction adjacent to I-95 travel lanes, and ITS construction and integration

| ° Completed nine months ahead of schedule and recipient of a 2019 ACEC-VA Merit Award

C.F. Harvey Parkway Extension, Lenoir County, NC | $80M = gRﬁ{“CH

4 Cadmus Capehart, PE, NCDOT, 252.439.2840, Email: ccapehart@ncdot.gov

| * 5.8-mile limited access highway that included the construction of seven sets of dual bridges (14 bridges total)

» Approximately 3,800,000 CY of borrow; 43,000 CY of undercut excavation; 32,000 LF of storm drain piping; and 250,000 tons of asphalt

e Completed 7 months ahead of schedule and recognized by Roads and Bridges Magazine as one of the Nation’s Top 10 Roadway Projects in 2021
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I-26 AT I-95S INTERCHANGE IMPROVEMENT | Design-Build Project

Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

1-64 Widening Exits 200-205 D-B, Henrico and New Kent County, VA | $48M B BRANCH

Scott Fisher, PE, VDOT, 804.212.8294, Scott.Fisher@VDOT.Virginia.gov I CIVIL

* Widening five miles along I-64 from four to six lanes in the busy I-64 corridor

» Widening of two existing structures and rehabilitating existing structures to accommodate the additional lanes

+ Extensive MOT, work adjacent to interstate travel lanes, and ITS construction and integration

* Completed ahead of schedule, recipient of VDOT’s maximum early completion bonus, and winner of a 2020 Infrastructure Award - $15 Million
and Above by the Heavy Construction Contractors Association

US 176/1-585 Improvements Project, Spartanburg, SC | $35M = || REEVES

' Hope Grumbles, PE, Fluor, 864.281.4404, Hope.Grumbles@fluor.com N —

= + Rebuilding the interchange with Business [-85 and Valley Falls Road and widening of US 176/1-585 to interstate standards

* Aesthetic features and construction of new multi-bridge interchange for the main entrance to the University of South Carolina-Upstate
* High level of political interest and economic development for the area around USC-Upstate

* Several no excuse Incentive/Disincentive dates that were successfully met

* CAGC Pinnacle Award for Best Heavy Highway Project

== SC 296/1-26 Interchange, Spartanburg, SC | $21M = || REEVES
Hope Grumbles, PE, Fluor, 864.281.4404, Hope.Grumbles@fluor.com £ couas covpany
= * Staged replacement of the existing interchange using a partially-exposed, pre-stressed concrete girder
+ Single Point Urban Interchange (SPUI) bridge, the first in South Carolina
e Intermediate term ramp closures with several no excuse Incentive/Disincentive dates that were met or exceeded by the project Team.

B US Highway (I-140) Wilmington Bypass | Brunswick County, NC | $81M = REEVES

i Alex Stewart, PE, NCDOT, 919.814.4933, adstewart2(@ncdot.gov

i . Construction of a 4.6 mile section of the Wilmington Bypass connecting Highway 74/76 to the west s1de of Cape Fear River
* Nine bridge structures, including grade separations over roadways, Railroads, and bridge over Cartwheel Branch

« Drilled shaft foundations extended 154' in depth, steel/concrete pile foundations, MSE walls and CIP crash-walls

i ° Worked closely with prime contractor and NCDOT

8 Triangle Parkway (I-885 Toll Road) Design-Build, Durham & Wake Counties, NC | $137M -

. NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov VA ‘R’("K

» Lead Designer for this 5-mile, controlled access interstate toll road project

| * Four interchanges including a system-to-system interchange at I-540 toll road with directional flyover ramps
e Received the ACEC/NC Grand Award for Engineering Excellence in Transportation

I-73/Piedmont Triad International (PTI) Airport D-B, Guilford County, NC | $192M .
w NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov ﬁ R
¢ Lead Designer for this 9.4-mile, four-lane interstate project .
* Four interchanges and 15 bridges, including a taxiway bridge for PTI Airport
e Completed the taxiway bridge four months earlier than required and received the 2020 DBIA Southeast Design-Build Award

3.5.2 Quality of Past Performance | Branch and Reeves has had NO quality issues within the last five years. RK&K has had only one minor quality issue.

Please see Appendix C - Work History and Quality Forms for details on this project. No individual or firm has been suspended, debarred, disqualified

from bidding, or declared ineligible for work by any entity or are any such actions pending against them within the last five years.
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Appendix A
Key Individual Resume Forms
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Drew Mallard Johnson, PE - ERIAIEICH
Vice President, Operations

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Branch Civil, Inc.

d. Years of Experience: With this Firm 4 Years With Other Firms 34 Years
Please list chronologically (most recent experience first) your employment history, including company
name, position, duration of employment, and general responsibilities. This section shall show the required
years of progressive experience. Project specific experience shall be included in Section g below:
Branch Civil, Inc.: Vice President - Operations — Responsible for all of Branch’s construction projects in the
Carolinas, 2018 - Present
Zachry Construction Corporation: Area Operations Manager — Responsible for overseeing construction projects in
the Raleigh market area, 2016 - 2018
Barnhill Contracting Company: Vice President, Heavy Highway Division — Responsible for overseeing large heavy
civil construction projects, 1998 - 2016
Barnhill Contracting Company: Project Manager/Estimator — Responsible for managing and developing estimates
for a variety of heavy civil construction projects, 1988 - 1998
North Carolina Department of Transportation (NCDOT): Traffic/Resident Engineer — Responsible for overseeing
construction projects, 1982 - 1988

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
North Carolina State University / Raleigh, NC / Bachelor of Science / 1984 / Civil Engineering —

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
1990 / NC / Civil Engineering / 016800

g. Document the extent and depth of your experience and qualifications relevant to the Project.

NC 540 Triangle Expressway Southeast Extension (R-2721A/B) | Design-Build

Key Personnel Role: Vice President of Operations

Experience with Current Firm: Yes, Branch Civil, Inc.

Project/Assignment Duration: Project: 2020 — 2024, Assigned: 2020 — 2024

Owner Contact Information:  NCDOT, Boyd Tharrington, PE, btharrington@ncdot.gov, 919.707.2503
Design/Construction Value: $440 Million

Project Description: Branch (as part of a JV) is currently working on two contracts that extend the Triangle
Expressway on a new alignment in Wake County. Both contracts include the construction of 9.1 miles of a six-lane,
new location freeway from the NC 55 Bypass to the east of Pierce Olive Road (SR 1389) to US 401. Construction
includes 21 new location bridges, some of which span environmentally sensitive areas (ESAs), comprised of
integral end bents and less than 70 degrees of skew. The project included tolling construction, integration, and
extensive utility coordination (including a Colonial Pipeline crossing).

Drew is responsible for all aspects of project performance. Working under a very aggressive construction schedule,
he oversees all project elements to ensure that the JV’s contractual obligations are achieved. He provides
technical, operational, financial, and managerial leadership for successfully implementing project activities. He is
also responsible for overseeing the project’s numerous geotechnical challenges, including Triassic soils and high-
water table concerns. Both portions also include extensive environmental concerns, including wetlands and
environmentally sensitive areas, which Drew manages to avoid schedule impacts. Drew oversees project
management and administration, including reporting, budget development and monitoring, financial reporting,
execution of project plans, and project performance. He conducts monthly reviews to ensure accountability of all
project activities and accurate and timely reporting of project deliverables.

1-295 Fayetteville Quter Loop, North Carolina | Design-Build

Key Personnel Role: Vice President of Operations ﬂﬂmﬂ
Experience with Current Firm: Yes, Branch Civil, Inc. Work History Form
Project/Assignment Duration:  Project: 2020 — 2025, Assigned: 2020 - 2025

Owner Contact Information: NCDOT, John Partin, PE, jpartin@ncdot.gov, 336.847.1226
Design/Construction Value: $235 Million

Project Description: Branch is part of a JV partnership team currently constructing this project south of
Fayetteville to improve traffic capacity deficiencies and increase regional mobility and safety. The six-mile
roadway includes a new location section of 1-295, four miles of widening I-95 to an eight-lane facility, and three
interchanges, including one system-to-system interchange. Construction includes 14 new location bridges,
including a curved-steel girder flyover bridge over 1-95. The entirety of the project site was challenged by
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geotechnical constraints, including highly compressive soils and soft clays. The project required the movement of 3
million total cubic yards (CY) of borrow, including 1.5 million from one side of I-95 to the other.

Drew manages all aspects of project performance and delivery, including the JV’s contractual obligations, to make
sure that the team stays on track to deliver the project safely, on time, and within budget under an aggressive
construction schedule. A particular challenge the team faces on this project involves the availability of materials due
to market escalation and shipping issues. Drew oversees this issue, making sure that the overall project schedule is
not impacted. Drew also oversaw the use of the team’s utilization of an innovative conveyor system method to move
the borrow over 1-95 while significantly reducing traffic congestion impacts and improving safety for the traveling
public and workers during construction.

US 311 Bypass, Randolph County, North Carolina | Design-Build

Key Personnel Role: Design-Build Project Manager

Experience with Current Firm: No, Barnhill Contracting Company

Project/Assignment Duration:  Project: 2008 - 2012, Assigned: 2008 - 2012

Owner Contact Information: NCDOT, John Partin, PE, jpartin@ncdot.gov, 336.847.1226
Design/Construction Value: $105 Million

Project Description:

This 7.9-mile project extended north of Spencer Road (SR 1929) to US 220 on a new location. The proposed
improvements consisted of a four-lane divided freeway with full control of access. Roadway construction included
three interchanges, one of which was a system-to-system interchange of US 220 to I-74, -Y- lines, and service
roads. Seven sets of bridges were constructed, including the Norfolk Southern railroad bridge over 1-74.

As the DBPM, Drew coordinated all railroad design and construction details on Norfolk Southern Railroad ROW
and obtaining executed agreements. He oversaw the overall project design and construction. He supervised and
managed the design, construction, quality management, contract administration and other services required by the
contract, including the procurement and timely delivery of all materials, equipment, services and labor. Drew
confirmed that all contract obligations were met, avoided and/or resolved disputes in accordance with contract
documents, and coordinated public outreach and public meetings. The project was delivered to NCDOT on time,
without any environmental violations.

Wilmington Bypass, Brunswick County, North Carolina | Design-Build

Key Personnel Role: Design-Build Project Manager

Experience with Current Firm: No, Barnhill Contracting Company

Project/Assignment Duration:  Project: 2009 - 2012, Assigned: 2009 - 2012

Owner Contact Information: NCDOT, Lamar Sylvester, PE, Isylvester@ncdot.gov, 919.707.2502
Design/Construction Value: $82 Million

Project Description:

Drew was responsible for the construction of this 6.2-mile project that included widening two miles along the
existing US 17 from two lanes to four lanes and installing new location along 4.2 miles from US 17 to the US
74/US 76 system-to-system interchange. The design incorporated a “super-street” design where the left-hand turns
from side streets were re-routed, as was traffic from side streets that crosses the thoroughfare. There were 14 bridges
on the project, traversing environmentally sensitive areas that required 404/401 permits from the NCDEQ and the
USACE.

Drew coordinated all railroad design and construction details on the railroad ROW, including all necessary
agreements required by the NCDOT and/or CSX. Drew managed all aspects of project construction, coordinated
with design discipline managers, and worked with all team members for pre-development activities including
geotechnical, environmental and permitting, community outreach, design plans, ROW, and utilities. He worked
closely with the owner, project stakeholders, utility owners, project administration and superintendents during the
construction phase to ensure that construction and activities were in accordance with the Contract Documents. He
maintained the Project Schedule and coordinated work with all project subcontractors.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

For the duration of the contract Drew will be dedicated solely to managing this Project, have no other assigned
Project responsibilities, and will not be utilized on any other projects. He will be available to be on-site during all
construction activities, attend weekly status meetings during the design and construction phases, and be available at
the request of the SCDOT.

Drew is currently working in Project Oversight roles on the NC 540 Triangle Expressway (2 Contracts, completion
in 2024) and the I-95/1-295 Fayetteville Outer Loop (anticipated in 2025) D-B Projects. If awarded, Drew’s role will
be immediately delegated to another Branch employee. After award of the Project, Drew will be the primary contact
for communications with SCDOT and attend and lead all regularly scheduled meetings.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Stuart Michael Samberg, PE, PTOE, PTP, RSP, DBIA RK K
Director, Traffic and Transportation

b. Role of Key Individual for this Project:

Lead Design Engineer

c. Name of Firm with which you are now associated:
Rummel, Klepper & Kahl, LLP (RK&K)
d. Years of Experience: With this Firm 13 Years With Other Firms 5 Years
RK&K: Director, Traffic — Responsible for managing the firm’s traffic engineering and ITS department in the
Southeast, including management of projects and key roles on large design-build projects, 2009 — Present
URS Corporation: Traffic Engineer — Responsible for analysis and design of transportation projects, 2005 — 2009
e. Education:
University of Washington / Seattle, WA / Master of Science / 2014 / Sustainable Transportation
North Carolina State University / Raleigh, NC / Bachelor of Science / 2006 / Civil Engineering
f.  Active Registrations:
2015/SC/Civil/32724 2014/MD/Civil/46322 2015/VA/Civil/54707  2015/NC/Civil/42960
2015/FL/Civil/79913 2015/WA/Civil/52998 2015/DC/Civil/908260 2016/WV/Civil/21909
2016/GA/Civil/41063 2016/TN/Civil/119165 2018/AL/Civil/37518  2019/LA/Civil/43906
2019/MS/Civil/30335 2019/TX/Civil/135353 2021/AZ/Civil/73510  2021/PA/Civil/92953
2022/CO/Civil/60199 Prof. Transp. Planner, #615 Professional Traffic Operations Engineer, #3870
Road Safety Planner, #68 Design-Build Professional (DBIA)
g. Document the extent and depth of your experience and qualifications relevant to the Project.

1-66 Outside the Beltway Improvements, Fairfax and Prince William Counties, VA | Design-Build

Key Personnel Role: D-B Project Manager (3 interchanges), Lead Traffic Engineer (Project-wide);
Experience with Current Firm: Yes, RK&K Hyperlink to

Project/Assignment Duration: Project 2017 — 2022, Assigned 2017 — 2022 Work History Form
Owner Contact Information:  VDOT, Susan Shaw, susan.shaw(@vdot.virginia.gov, 703.259.1995
Design/Construction Value:  $2.7 Billion

Project Description: RK&K serving as a design consultant to the D-B JV for the Transform 1-66 Outside the Beltway
P3 Project. As Lead Designer, RK&K is providing design services for 3 interchanges, including the 1-66 and Nutley St.
roundabout interchange, which included traffic modeling and documentation for an Interchange Modification Report.

Stuart served as D-B PM for three interchanges including the system-to-system interchange of 1-66 at 1-495, where he
oversaw the development of construction plans. Specifically, at the [-66 / Nutley Street, Stuart led the redesign, which
replaced the existing cloverleaf interchange with a dual roundabout (“dog bone”). The unique element of the dog bone
was the loops serving heavy movements and incorporating those as bypass lanes at the upstream roundabout. This concept
was presented instead of the original DDI and was found to operate better in all areas and saved the project $30M.

Stuart serves as the lead traffic engineer for the project-wide efforts. He provides oversight for the development of the
Traffic Forecasts utilizing the concessionaires Toll & Revenue Model, development of VISSIM models, and
documentation for a System-to-System Interchange Modification Request for [-66/1-495 (including 24 miles of I-
66 with nine interchanges). Each interchange location provides adequate access to/from the Express lanes while
maintaining/improving access. Stuart also led the development of project-wide MOT plans for all 24 miles and nine
interchanges and developed a Traffic Management Plan. He also oversaw the development of project-wide roadway
signing, roadway lighting, and ITS plans.

I-77 Express Lanes Extension, Mecklenburg and Iredell Counties, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2022 — 2024, Assigned 2022 — 2024

Owner Contact Information: Ferrovial, Pablo del Monte, Pdelmonte@ferrovial.com, 470-299-1457
Design/Construction Value: $2.7 Million (Design); $14 Million (Construction)

Project Description: RK&K is serving as the lead engineer providing environmental consulting services, preliminary
design, traffic forecasting and analysis, and final design services for widening the 1-77 Express Lanes from Exit 28
(Catawba Avenue) to Exit 36 (NC 150). The initial scope of this effort included the development of a risk matrix and
feasibility assessment to identify the major items of concern with the widening of the existing express lane system,
particularly in relation to the widening of the causeway crossing Lake Norman. Future phases of the project include the
development of the necessary permitting and environmental documentation and preliminary and final designs.

Stuart is the project manager responsible for overseeing all disciplines in developing each phase of the project. As part
of the initial phase of this project, Stuart led the development of a risk matrix that incorporated risks related to traffic,
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environmental, geometric design, hydraulics, structures, and geotechnical concerns. From a traffic perspective, a
detailed analysis of geometric connections and configurations was performed to understand the ability to serve demand
with the additional express lane particular and specific access configurations, including a new T-ramp at Exit 36 to help
the south-serving movements along I-77. From a geometric standpoint, Stuart oversaw the development of multiple
typical section alternatives, including those with reduced shoulder and lane widths which would require design waivers.

US 64 Asheboro Bypass, Randolph County, NC | Design-Build .

Key Personnel Role: Lead Traffic Engineer Hyperlink to
Experience with Current Firm: Yes, RK&K Work History Form
Project/Assignment Duration: Project 2014 — 2019, Assigned 2014 — 2019

Owner Contact Information: = NCDOT, Reuben Blakley, PE, rblakley@ncdot.gov, 910.773.8027
Design/Construction Value:  $244.4 Million

Project Description: RK&K was the lead designer for this 16.7-mile, high-profile project for a four-lane divided facility
on new location from existing US 64 west of Asheboro to US 64 east of Asheboro, including a two-mile, two-lane
connector to the NC Zoo. In addition to roadway and multi-discipline design services, the project included the design
of 23 new bridges, 12 culverts, and a 1,600-foot-long sound barrier.

Stuart served as traffic studies lead and oversaw the development of multiple traffic analysis documents related to this
16.7-mile high-profile project. The traffic analyses were done in Synchro/SimTraffic and HCS. They included an update
to the Interchange Access Request for I-74 and a Value Engineering Study to document the impact of not providing a
bridge for a service road and requiring a permanent travel pattern change. A Travel Demand Model update and output
analysis were performed using the Asheboro MPO model to assess the volume impact of this travel pattern change.

1-64 Southside Widening and High Rise Bridge, City of Chesapeake, VA | Design-Build

Key Personnel Role: Lead Traffic Engineer

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2017 — 2022, Assigned 2017 — 2022

Owner Contact Information:  VDOT, Rick Correa, rick.correa@vdot.virginia.gov, 757.494.5486
Design/Construction Value:  $410 Million

Project Description: RK&K is the Lead Designer for this I-64 widening and new High Rise Bridge over the
Elizabeth River. This project included widening the existing interstate from four lanes to six lanes and
accommodating General Purpose lanes and HOT/HOT lanes.

Stuart served as the lead traffic engineer and was responsible for overseeing the development of the Transportation
Management Plan (TMP), including a detailed work zone traffic analysis, using TransModeler, MOT Plans including
the bridge phasing, Signing/Marking, Lighting, Signals, ITS, and Civil Toll Infrastructure. Lighting included the
development of continuous freeway lighting photometric and construction plans, including voltage drop calculations
and electrical wiring details. The project involved overlapping technologies for peak hour shoulder lane use, and HOT
lane infrastructure for express lane congestion pricing, with overhead gantries for both, and also separate ITS systems.

1-24 SMART Corridor Phase III, Davidson and Rutherford Counties, TN

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2020 — 2024, Assigned 2020 — 2024

Owner Contact Information:  TDOT, Greg Dyer, greg.dyer@tn.gov, 615.253.0046

Design/Construction Value: $1.2 Million (Design)

Project Description: This phase of the project includes the preliminary planning, and final design for connections
along the corridor, along US 41, and along the parallel and connecting arterial routes. Initial planning efforts
analyzed the ramp metering in VISSIM and selected the appropriate algorithm. Later phases include the
development of a Systems Engineering document for the entire I-24 SMART Corridor, a Concept of Operations for
the technologies deployed, and the integration of all systems back into a central system. The ramp metering elements
of the project include ramp and interstate widening to accommodate appropriate acceleration lanes and provide two-
lane on-ramps where demand dictates. Stuart has overseen the roadway, traffic, and MOT design elements for this.
As part of the signal upgrades, communication from locality signals will be provided to TDOT for incident
management, with redundant elements and security features to maintain individual functionality for each agency.

Stuart was responsible for Phase I1I, a 32-mi. span connecting Downtown Nashville and Murfreesboro. He designed
continuous CCTV coverage for 1-24 and arterial networks, Dynamic Message Signs along 1-24 and arterial for
incident notification/diversion, ramp metering, arterial signal timings, arterial signal upgrades, and project-wide
fiber for communications. Part of the project also included the development of an Interchange Modification
Report (IMR) at 1-24 and Briley Pkwy (SR 155)

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Stuart will not be required to be on-site full-time but will attend all routine project meetings in person and will be
primarily dedicated to design of the Project.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Jeffrey Scott Kuttesch, PE, PTOE RK K
Senior Project Delivery Leader, Traffic
b. Role of Key Individual for this Project:
Traffic Engineer
c. Name of Firm with which you are now associated: g
Rummel, Klepper & Kahl, LLP (RK&K) R4
d. Years of Experience: With this Firm 17 Years With Other Firms 2 Years
RK&K: Sr. Project Delivery Leader, Traffic — Responsible for managing and preparing traffic engineering and ITS plans
for complex transportation projects, including large design-build projects, 2004 — 2013, 2015 - Present
VDOT: Area Traffic Engineer — Responsible for management, traffic analysis and design of transportation
projects, 2013 — 2015
e. Education:
VA Polytechnic Institute and State University / Blacksburg, VA / Master of Science / 2004 / Civil Engineering
VA Polytechnic Institute and State University / Blacksburg, VA / Bachelor of Science / 2003 / Civil Engineering
f.  Active Registrations:
2023/SC/Civil/Pending; 2016/NC/Civil/ 043428; 2007/MD/Civil/35299; 2021/VA/Civil/0402047612
Professional Traffic Operations Engineer, #2632
g. Document the extent and depth of your experience and qualifications relevant to the Project.

I-95 Fredericksburg Extension (FredEx), Fredericksburg, VA

Key Personnel Role: Lead Traffic Engineer

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2016 —2018, Assigned 2016 —2018

Owner Contact Information:  VDOT, Scott Smizik, Scott.Zmizik@vdot.virginia.gov, 804.371.4082
Design/Construction Value:  $640 Million (Construction)

Project Description: RK&K served as the lead author of a revised Environmental Assessment (EA) and helped
VDOT develop the request for the Finding of No Significant Impact (FONSI) for the I-95 HOT Lanes Project (also
known as FredEx).

Jeff served as the lead traffic engineer responsible for providing traffic engineering support for task orders issued under
this on-call contract. He served as the Traffic Engineering Discipline Leader for the NEPA study for the proposed
extension of the [-95 Express Lanes (High Occupancy Toll Lanes). Jeff oversaw all aspects of traffic forecasting
development, traffic operations analysis —a VISSIM model was developed for 34 miles of the 1-95 corridor, and the
development of the Transportation Technical Report to support the Environmental Assessment (EA). The traffic
analysis from the NEPA process was also used to develop the Interchange Justification Report (IJR) for the proposed
additional and modified access points along the 1-95 corridor.

1-95 at Exit 126 Improvements (US Route 1), Spotsylvania County, VA

Key Personnel Role: Lead Traffic Engineer

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2021 — 2022, Assigned 2021 — 2022

Owner Contact Information: VDOT, Stephen Haynes, stephen.haynes@vdot.virginia.gov, 540.899.4709
Design/Construction Value:  $37 Million (Construction)

Project Description: RK&K served as the traffic engineering and conceptual design lead for this Interchange
Modification Report for improvements to the interchange of I-95 and US Route 1 in Spotsylvania County. The
improvements were spurred by the development of a new 400,000 SF Veterans Administration Outpatient Clinic in
the northeast quadrant of the interchange and substantial additional planned development in the region.

Jeff served as the lead traffic engineer and was responsible for developing an Interchange Modification Report
(IMR) for modifications to the existing interchange of 1-95 and US Route 1. Jeff coordinated data collection
activities, field observations, and traffic volume forecast development based on historical trends and future expected
development, identification of potential improvement alternatives, microsimulation analysis using VISSIM for
existing and future conditions, safety analysis, and development of an IMR in accordance with VDOT and FHWA
requirements. The project included 6 alternatives for potential improvements which were documented in the report.
Based on the recommended improvement, Jeff led a multi-disciplinary team in the preparation of conceptual design
plans and cost estimates to support a successful grant application to improve the interchange.




I-81 Exit 14 (Route 140/Jonesboro Road), Abingdon, VA

Key Personnel Role: Lead Traffic Engineer

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2011 —2019, Assigned 2011 —2013

Owner Contact Information: VDOT, Chase Buchanan, chase.buchanan@vdot.virginia.gov, 276.645.4878
Design/Construction Value:  $78 Million

Project Description: RK&K served as traffic design lead and provided engineering services for developing right-
of-way and construction plans for improvements to I-81 Exit 14. The proposed improvements were developed as a
phased contract to reconfigure the intersection to improve traffic operations and realign the mainline of 1-81 for
approximately one mile on each side of the interchange.

Jeff served as a project engineer and was responsible for developing an Interchange Modification Report (IMR) for
modifications to the existing interchange of 1-81 and Route 140 (Jonesboro Road). Jeff coordinated data collection
activities, traffic volume forecast development based on historical trends and future expected development,
identification of potential improvement alternatives, existing and future conditions, traffic operational analysis using
the Highway Capacity Software, Synchro/SimTraffic, and CORSIM, safety analysis and development of an IMR in
accordance with VDOT and FHWA requirements.

NCDOT - 1-40 Widening & Improvements Design-Build, Wake and Johnston Counties, NC

Key Personnel Role: Traffic Project Manager Hyperlink to
- - - /
Experience with Current Firm: Yes, RK&K WorLk History Form

Project/Assignment Duration: Project: 2018-Present, Assigned 2018-Present
Owner Contact Information: NCDOT, Malcolm Watson, PE, mcwatson@ncdot.gov, 919.707.6614
Design/Construction Value:  $408 Million

Project Description: RK&K is the lead designer for this 1-40 project, one of the most heavily traveled highways
in the Raleigh area. This project widens 12.8 miles of I-40, modifies six interchanges (including 2 DDIs), and
replaces bridges along 1-40. The widening consists of ten-lane, eight-lane, and six-lane sections designed to meet
70 and 75-mph interstate standards.

Jeff served as the traffic project manager, responsible for the oversight of lane closures/detour analysis. Tasks
involved traffic volume development, capacity analysis, identification of detour routes, and development of a
technical report. Jeff also completed a detailed Interchange Alternatives Assessment for possible modifications
at the 1-40/Jones Sausage Road interchange.

Relevant Accomplishments
e Six (6) interchanges (partial cloverleaf, freeway to freeway, diamond, and diverging diamond)
e Bridges for water crossings including adjacent environmentally sensitive areas.

1-395 at Boundary Channel Drive, Arlington, VA

Key Personnel Role: Lead Traffic Engineer

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration: Project 2014 — 2017, Assigned 2015 — 2017

Owner Contact Information: Arlington County, Jon Lawler, jlawler@arlingtonva.us, 703.228.3724
Design/Construction Value:  $20 Million

Project Description: RK&K served as traffic design lead and prepared an Interchange Modification Report
(IMR) for the Boundary Channel Drive interchange along 1-395 in Arlington County for approval by VDOT and
FHWA. This interchange is located in one of the area’s most congested travel corridors. It serves commuter traffic
to the District of Columbia and major employment and growing population centers such as the Pentagon and Crystal
City.

Jeff served as the lead traffic engineer responsible for traffic analysis, modeling, and documentation efforts for the
Boundary Channel Drive Interchange Modification Report (IMR). His analysis efforts included operational
analysis, extensive calibration of existing conditions along 1-395, and evaluation of the operational performance of

various proposed concepts for the project using multiple traffic operational and simulation tools (VISSIM, SIDRA,
HCM & Synchro).

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Jeff will not be required to be on-site full-time but will attend all routine project meetings in person and will be
primarily dedicated to design of the Project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Benjamin John Bishop R REEVES
Project Manager A COLAS COMPANY
b. Role of Key Individual for this Project:
Construction Manager
c. Name of Firm with which you are now associated:
Reeves Construction Company
d. Years of Experience: With this Firm 8 Years With Other Firms _10 Years
Reeves Construction: Project Manager — Ben is responsible for managing all aspects, from estimating and design
thru project closeout of Heavy Civil Infrastructure projects. He manages self-perform and subcontracted
operations for scopes including MOT, utility relocation, storm drainage, grading, structures, structures rehab,
asphalt paving, and specialty items, as assigned, 2015 — Present
Crowder Construction Company: Project Manager — Ben was responsible for the management of assigned
construction projects, 2013 — 2014
Lee Construction of the Carolinas, Inc.: Project Engineer — Ben was responsible for submittals, schedules, work
plans, and estimating, 2005 — 2013
e. Education:
University of North Carolina, Charlotte/Charlotte, NC/Bachelor of Science / 2006 / Civil Engineering Technology
Horry Georgetown Technical College /Conway, SC/ Associates of Science / 2004 / Civil Engineering Technology
f.  Active Registrations:
N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.

US-74 Monroe Connector Bypass, Design-Build, R-3329/R-2559, Mecklenburg-Union Counties, NC

Key Personnel Role: Construction Manager Hyperlink to
Experience with Current Firm: Yes, Reeves Construction (formerly Sloan) Work History Form

Project/Assignment Duration: Project: 2015-2020, Assigned: 2016-2020

Owner Contact Information: = Summit, Rob Cousins, PE, rob.cousins@summitde.net, (540) 320-6428
Design/Construction Value: $32 Million

Project Description: This project’s scope included the construction of a new elevated six-lane divided highway
with two-lane frontage roads adjacent to the mainline and the construction of two bridges over existing cross
streets and one flyover bridge over the new toll road on-ramp. Work included clearing and grubbing, moving and
placing 1.2M cy of borrow and excavation, drainage, MSE walls, structures, curb and gutter, and asphalt paving.

Ben managed the construction of segment one of the project, which tied the western end of the new connector to
existing US 74. Ben also oversaw the construction of eleven other bridges across the 20+ mile toll road at six sites.
His specific responsibilities included coordinating with the prime contractor, designers, and subcontractors,
scheduling, cost control, design plan review, and managing up to ten crews.

US-301 (1-95 Bus) over Cape Fear River and Cross Creek, B-4091/B-4949, Cumberland County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly Sloan)

Project/Assignment Duration: Assigned: 2015-2016, Project: 2012-2016

Owner Contact Information:  NCDOT, Jason Salisbury, jsalisbury@ncdot.gov, (910) 364-0607
Design/Construction Value: $17.1 Million

Project Description: This project included the construction of two bridges and associated road work. The scope
of work consisted of a new 980’ long bridge over the Cape Fear River and a 330 feet long bridge built in two
stages over Cross Creek.

Ben’s responsibilities included managing four bridges and one grading crew self-performing bridge, grading, and
drainage, and coordinating subcontractors for paving, overhead signage, signalization, cost management,
scheduling, and project closeout.



mailto:jsalisbury@ncdot.gov

1-295 Outer Loop, Cumberland County, NC

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes, Reeves Construction (formerly Sloan)

Project/Assignment Duration: Project: 2011-2013, Assigned: 2011-2016

Owner Contact Information:  NCDOT, Jason Salisbury, jsalisbury@ncdot.gov, (910) 364-0607
Design/Construction Value: $22 Million

Project Description: This project included the construction of 13 bridges on new location for I-295, from All
American Boulevard to Bragg Boulevard in Fayetteville, NC. The main bridge on the project was a 1,300-foot
3-level, curved steel girder steel flyover bridge over All American Boulevard and future I-295 with post-
tension caps.

Ben’s responsibilities included daily coordinating five bridge crews, all submittals, Requests for Information, and
related construction engineering for formwork and lift plans.

S-655 Auten Road over Fishing Creek, York County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly Sloan)

Project/Assignment Duration:  Project 2018-2019, Assigned: 2018-2019

Owner Contact Information: SCDOT Jared Bragg, braggjk@scdot.org, (803) 324-3545
Design/Construction Value: $2.2 Million

Project Description: This project included the construction of a new bridge over a waterway along with the
demolition of the existing bridge.

Ben’s responsibilities included the coordination of subcontractors, cost management, scheduling, and project
closeout for the bridge work.

US 29 over Norfolk Southern Railroad, Cherokee and Spartanburg County, SC

Key Personnel Role: Bridge Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly Sloan)

Project/Assignment Duration:  Project 2019-2021, Assigned: 2019-2021

Owner Contact Information: SCDOT Marcus Mathis, MathisMW @scdot.org, (864) 48-5760
Design/Construction Value: $5.6 Million

Project Description: This project included the construction of a new 274’ bridge over a Norfolk Southern Railroad
and demolishing the existing bridge. The project also included, by change order and repairs to, two bridges in
Chesterfield County involving the installation of crutch bents.

Ben’s responsibilities included managing bridge crews, communicating with the owner, coordinating
subcontractors, scheduling, and project closeout for the bridge work.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Ben is currently assigned to the Structures Division Office as a Project Manager for these projects:
SCDOT, District 4, D-B CLRB Package 2021-1 with duties and responsibilities completed in November 2023

For the duration of construction, Ben will be dedicated solely to managing the construction of the Project, shall have
no other assigned Project responsibilities, and shall not be utilized on any other projects. Ben will be on-site during
all construction activities for the Project and attend status meetings during the construction phase.

Immediately upon Ben’s completion of commitments on District 4, D-B CLRB Package 2021-1 he will be assigned
to the 1-26/95 Interchange Project. This early assignment will enhance team integration and constructability reviews
by adding the Construction Manager to the design phase and ensuring constructability is incorporated within the
design.
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Appendix B
Work History and Quality Forms
(Section 3.5.1)
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER

a. Project Name, Delivery
Method (DBB, DB, etc.), &

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify Branch Civil or

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost

f. Dollar Value of Work
Performed by Branch Civil

Location (City, State) responsibilities (in thousands) (in thousands)
[-295 Fayetteville Outer NCDOT 12/2024

Loop Design-Build . Joseph M. (Mike) Parker, PLS, Resident Engineer | (Original project scope is complete — all

Cumberland and Robeson Branch Civil, Inc. 910.702.6090 remaining work is being performed $235,000 $235,000

County, North Carolina jmparkerjr@ncdot.gov

under an owner-directed change order)

g. Narrative describing the work performed by Branch Civil.

Branch is part of a Joint Venture (JV) partnership team that is currently constructing this $235 million freeway bypass project south of Fayetteville to

Branch Location

Morrisville, NC

Key Individual Participation

Drew Johnson, PE, Brian Evans

Relevancy:

v Design-Build Project

v'System-to-System Interchange in
the I-95 Corridor

v'Bridge Construction

v'Construction Adjacent to Moving
Traffic Lanes

v Utility Conflicts

v Extensive Borrow

improve traffic capacity deficiencies and increase mobility and safety in the region. The six-mile roadway includes a new location section of 1-295 and
four miles of upgrading 1-95 to an eight-lane facility, including three new interchanges, one of which is a system-to-system interchange with I-95. The
project includes the construction of 14 new bridges, including a curved-steel girder flyover bridge over 1-95. This roadway will eventually be part of

a 39-mile fully controlled-access highway. The project required the movement of 3 million CY of borrow, including 1.5 million from one side of 1-95

to the other. The JV team utilized an innovative conveyor system to move the borrow over 1-95, significantly reducing traffic congestion impacts and
improving safety for the traveling public and workers during construction. This solution allowed the borrow to be moved into position using off-road /
dump trucks, removing over 150,000 truckloads from public roads and providing a safer, faster project delivery with minimal impact on the surrounding environment. The remaining 1.5 million CY of borrow was mined directly adjacent to the new
alignment, eliminating an additional 150,000 trucks from public roads. All multi-vehicle hauling operations were performed during nighttime to ensure that construction did not impact local traffic. Shoulder strengthening/widening was performed
to allow 12-foot travel lanes during construction once a portable concrete barrier was installed. Widening and breaks in the barrier were installed to provide pull-off areas for incident management. From mile marker 36 to 56 on [-95, the new facility

removes traffic from I-95 for access to Fort Bragg, the City of Fayetteville, and neighboring communities.

h. Self-Assessment. The information provided in this section should be a self-assessment of Branch Civil’s performance on the project to identify Branch Civil with firms or personnel that have successfully completed projects on time
and on or under budget, and to identify Branch Civil that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The JV team worked in conjunction with the designer and NCDOT 11 months prior to price submission, and an additional 12 months before the start of construction. Preconstruction activities included close collaboration to optimize the

best price and design. This relationship continued into construction and initiated the Progressive D-B (PDB) approach for upgrading 1-95 to an eight-lane, median-divided facility, including the widening of two bridges over 1-95.

1. Quality Initiatives. Discuss Branch Civil’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In addition to the original scope, the team and NCDOT worked together to prioritize and progress work on the project. A PDB approach was established and the team developed an open-book pricing process to negotiate an owner-
directed change order amount and revised schedule. Through this partnership, the JV collaboratively arrived at an additional solution to include widening 1-95 between mile markers 37 and 41 into the 1-295 project. This addition
significantly reduces the cost impacts of the right-of-way, advances the 1-95 improvements, reduces congestion, and improves safety on the roads. Through this PDB approach, the team was able to save the NCDOT $20 million on a

$103 million contract change, or 20%. This approach allowed construction to start approximately one year earlier than planned and preventd NCDOT from losing federal funding for the project.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Branch Civil shall provide a detailed explanation below.

N/A
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WORK HISTORY AND QUALITY FORM - LEAD CONTRACTOR

a. Project Name, Delivery
Method (DBB, DB, etc.), &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify Branch Civil or
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost
(in thousands)

f. Dollar Value of Work
Performed by Branch Civil
(in thousands)

NCDOT

Cadmus Capehart, PE, Division Construction
Engineer, 252.439.2840
ccapehart@ncdot.gov

US 17 Maysville Bypass
Craven and Jones County,
North Carolina

Branch Civil, Inc. 12/2020 $145,000 $101,000

g. Narrative describing the work performed by Branch Civil.

Branch Civil, Inc. (Branch) was a joint venture (JV) partner that delivered this project that included 16.04 miles of highway (12 miles on new .
Branch Location

Morrisville, NC
Key Individual Participation
Drew Johnson, PE, Brian Evans

alignment and 4 miles of widening an existing two-lane highway to a four-lane divided highway). The overall project included 4.79 million

cubic yards (CY) of earthmoving (unclassified/borrow), associated drainage pipe and culvert work, and hundreds of thousands of tons of rock Relevancy:
v'Design-Build Project
and asphalt pavement. 26 new bridge structures were built, including five dual sets over crossroads, four dual sets over wetlands, and one dual v Interchange
v/ Staged Construction
v'ROW Acquisition

set to accommodate a wildlife crossing. There were also four crossroad bridges and one single-lane ramp bridge over the new alignment. With ¥ Construction Adjacent to Moving

Traffic Lanes
v Utility Conflicts
v Extensive Borrow

over 53 environmentally sensitive areas, the project had significant exposure to environmental impacts. Throughout construction, the team

3 LN \

alignment as possible to minimize truck traffic on the highway and local roadways. A strategic agreement from an adjacent property owner allowed borrow to be moved from the bit directly to the project ROW, eliminating over 107,000

maintained a flawless record of no environmental warnings or citations. The team prioritized obtaining borrow that was as close to the project

truckloads of material from the local roadways. Of the 4.79 Million CY (unclassified/borrow) of earth moving, mostly from offsite sources. In addition, most of these sites required the team to prepare a detailed reclamation plan for each
borrow site for approval by the landowner, NCDOT, and the local environmental agencies. The team deployed an extremely strong permitting process procedure and handled all the coordination related to engineering the reclamation

plans in-house. The team procured borrow from seven locations, two of which were commercial rock quarries, and mined over 4.3 million CY of borrow material from offsite sources safely and with no environmental incidents.

h. Self-Assessment. The information provided in this section should be a self-assessment of Branch Civil’s performance on the project to identify Branch Civil with firms or personnel that have successfully completed projects on time
and on or under budget, and to identify Branch Civil that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Delivered seven months ahead of schedule, the project was one of 12 awarded a 2020 Pinnacle Award by the Carolinas Association of General Contractors based on its value to the community, unique aspects and challenges, safety

performance, project management, budget, and schedule.

1. Quality Initiatives. Discuss Branch Civil’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

An early project issue involved an off-site detour that closed a local road for six months. The team discovered that the closure would have routed school bus traffic down a flood-prone dirt road. NCDOT concurred with JV, and the
scheduled shutdown was stopped. The team worked with NCDOT to develop a safer and more efficient detour without impacting the original schedule and minimizing impacts to the ROW and the environment. The solution

was so effective that the team was able to deploy this solution on other planned detours required to build the project.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Branch Civil shall provide a detailed explanation below.

N/A



mailto:ccapehart@ncdot.gov

WORK HISTORY AND QUALITY FORM - LEAD CONTRACTOR

a. Project Name, Delivery
Method (DBB, DB, etc.), &

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify Reeves’

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost

f. Dollar Value of Work
Performed by Reeves (in

Location (City, State) responsibilities (in thousands) thousands)
Monroe Bypass Design- Monroe Bypass Constructors (United Infrastructure North Carf)llna Department of Transportation . Construction: July 2019

. - . . Rob Cousins, PE (Sr Asst Res Eng, CEI, Summit) . .
Build Project Group, Anderson Columbia and Boggs Paving) 919.732 3883 (construction began in May 2015) $464,000 $32,000

Union Mecklenburg Counties,

. rob.cousins@summitde.com
North Carolina

RK&K — Lead Designer

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Reeves was selected by the Monroe Bypass Constructors team to be a Major Subcontractor for portions of this 19.7 mile new Reeves Location

Blacksburg, SC

Key Individual Participation
Benjamin Bishop, Stuart Samberg,
Jeff Kuttesch

alignment toll road project. Reeves’s scope was to fulfill the Lead Segment Contractor role for Segment 1, a 2.1-mile

section that includes the Directional Interchange connection of existing US 74 to the US 74 Bypass Toll Road on the

west end of the project. Segment 1 of the project consisted of an elevated, six-lane, controlled-access toll road with two-lane Relevancy

v Design-Build Delivery
frontage roads located along each side of the mainline and three bridge structures. Reeves completed the construction of the v' Freeway/Interstate/Complex MOT

v Interstate Interchanges
roadway and structures while maintaining traffic on the heavily travelled existing US 74 thoroughfare, one of the main v Staged Construction

v' Environmental Permitting
corridors into Charlotte, NC. Reeves was also a Bridge Subcontractor on Segments 2 and 3 of the project, and responsible v Right of Way Acquisition

v Construction Over Active Traffic
for completing eleven other bridge structures, including overpasses interchange bridges and multiple-span creek bridges. Patterns

Utility Conflicts

Hazardous Materials
Coordination with Adjacent Projects

AN

The grading and drainage operations for Segment 1 included Reeves moving over 1,000,000 CY of material to and from offsite pits to construct the roadway embankment while coordinating with the project’s mechanically stabilized earth (MSE)

wall and paving subcontractors. By creating and adjusting MOT to enable the delivery of this material to the project, Reeves and RK&K worked closely together to implement alternate methods to accelerate the work and allow our team to work

around utility and ROW conflicts by strategically adjusting the MOT and bridge phasing.

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Reeves has worked with Monroe Bypass Constructors and NCDOT to mitigate delays on Segment 1 with right of way acquisition and utility relocation. Work sequences were rearranged to construct portions of new roadway around parcels that had not yet been acquired and utilities that still required
relocation. Reeves worked with RK&K to modify the MOT plan to adapt to the changes in work sequences. These changes led to time savings of over 5 months to the critical path of the project. Reeves reviewed bridge designs with RK&K to find ways to combine concrete pours in both
the substructure and the superstructure that shortened the duration of the bridge construction by several weeks. We also used temporary wire walls to start backfill waiting periods prior to bridge completion. Each week we held a meeting between the joint venture and all team members to review the

upcoming week’s schedule, the overall project schedule, and address any questions before they become major issues.

1. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The
project team held weekly progress meetings to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents. Reeves uses crew schedules that forecast three weeks and are tied to the overall P6 project schedules to plan and monitor performance
on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and promptly identify problems and solutions. Reeves utilizes

daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below: N/A

N/A




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify RK&K’s Professional Services Completion Date Project Construction Cost Performed by RK&K (in
Location (City, State) responsibilities (in thousands) thousands)
Name: Design-Build [-66 FAM Construction, LLC Name of Owner: VDOT/FAM Design Completed: Ongoing
Outside the Beltway Project Manager: Richard Clifton Estimated Completion: 04/2023 $2.200.000 $9.800
Location: Fairfax Co., VA | RK&K - Design Consultant Phone: 804-240-9042 Construction: Ongoing D ’

Email: rclifton@fam66.us Anticipated Completion: 04/2023

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K provided final design services for three interchanges along 1-66: Route 123, Nutley Street, and 1-495. At Route 123, RK&K designed a diamond interchange with T T
esign Location

Fairfax, VA

Key Individual Participation
Stuart Samberg, PE, PTOE — Design
Manager

express lane T-ramps at the bridge, including adjacent intersections within one-mile of the interstate. At the Nutley Street interchange, the initial corridor-wide studies developed

this interchange as a DDI. As part of a value engineering effort, RK&K determined that a roundabout interchange concept would operate more efficiently and eliminate the

need for construction of a second structure. The cost-saving design, of nearly $30M, also reduced travel time through the interchange for all movements. The roundabout Relevancy
v' Design-Build Delivery
interchange concept also reduced the overall right-of-way impacts by almost an acre, including the complete elimination of impacts to three parcels. At [-495, RK&K designed v Interchange Modification Report (IMR)
v Roadway, alternatives development
a system-to-system interchange, including adjustment of the horizontal alignment of the eastbound lanes to avoid an existing WMATA Traction Power Substation and a - v' Supplemental Survey/Utility Test Pits
. . . . o o . . o ik A B B L\ NY // v' Retaining Walls and Noise Barriers
redesign of the vertical alignment in both the eastbound and westbound directions to minimize the amount of reconstruction of the existing pavement required in this area. 3 L66 /Ii 49 5 Systﬁf A - Yurdkc hal; gf’ y :: I(—I}e(c,lted}nical
o i \-=5 ydraulics
RK&K was responsible for the development of the sequence of construction (SOC) and complete MOT plan design for the entire 22.5-mile corridor, including all 9 : AR : T - v Traffic Engineering
v ITS, Lighting, Signing and Pavement
interchanges, and development and initial concept plans for cost and time-saving measures during construction. RK&K was also responsible for developing signing plans, pavement marking plans, and ITS plans for all 22.5 miles of I-66, and Marking
v" ROW Coordination
9 interchanges including the parallel US 29 corridor. For the easternmost 5-miles of the project, RK&K prepared photometric analysis and lighting plans for the I-66 mainline (General Purpose and Express Lanes), three interchanges, and | v Utilities, Coordination, , Relocations
v' Public Involvement

shared-use paths, including underpasses, in order to ensure the design and pole placement was compliant with VDOT, AASHTO, and IES design guidance (i.e. VDOT’s Traffic Engineering Design Manual, AASHTO’s Roadway Lighting

Design Guide, and IES’ Recommended Practice for Roadway Lighting — RP-8-18). The photometric analysis included calculations for horizontal illuminance, luminance, and veiling luminance to ensure compliance. Upon gaining owner approval of the proposed photometric analysis, RK&K
designed the lighting system. RK&K performed all necessary design calculations to size wires, conduits, circuit breakers, and contractors used in the electrical system. RK&K was also responsible for preparing all barrier details where light poles were to be mounted integral to the traffic
barrier. RK&K prepared these designs in accordance with Partial Interchange Lighting standards to reduce the overall cost of the project while maintaining necessary light levels for safety.

For this project, RK&K developed a Systemic Interchange Access Request for the entire project, which extended from US 15 to Route 7, spanning a distance of 26 miles, and included 11 interchanges. For this effort, RK&K evaluated additional express lane access configurations,
reconfigurations at 9 interchanges (including two System-to-System Interchanges). Traffic forecasting was performed using the regional travel demand model, with analysis performed in VISSIM, and safety analysis developed in ISATe. Once all technical aspects were completed for the IAR,

RK&K developed the technical documentation and obtained approval from local agencies, VDOT, and FHWA.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify firms have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

RK&K was committed to and achieved an accelerated schedule, producing Field Inspection, Final Design, and Approved for Construction (AFC) Plans and obtaining Approved as Noted AFC Grading and Drainage plans within seven months, allowing construction work to begin. RK&K continued

completing full AFC plans in coordination with the design-builder to incorporate contractor-controlled elements, such as utility relocation, ITS elements, and coordination with other segments and to minimize utility impacts and optimize MOT to match the latest field conditions.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

RK&K and the design-build team were committed to providing high standards of quality. Several means and methods of ensuring quality included: Grade-separated pedestrian paths are provided to instill the highest levels of safety. The Team inspected every retained pipe by video and developed

a repair strategy. RK&K incorporated the use of RK&K'’s Inter-discipline Review procedures, where each discipline and the contractor were required to review and sign off on each submittal to ensure a quality design.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify RK&K’s Professional Services Completion Date Project Construction Cost Performed by RK&K (in
Location (City, State) responsibilities (in thousands) thousands)

Name: Asheboro Bypass Constructors (Thompson Name of Owner: NCDOT
Name: US 64 Asheboro Arthur Paving & Construction —a division of APAC- | Project Manager: Reuben Blakley, PE Professional Services: 2014
Bypass Design-Build Atlantic, Inc. & Wright Brothers Construction Co.) Phone: 910.773.8027 Construction: 2019 $264,000 $16,718
Location: Randolph Co., NC | RK&K — Lead Designer Email: rblakley@ncdot.gov

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K served as Lead Designer for this 16.7-mile, high-profile design-build, divided facility on new location from existing US 64 west of Asheboro to US 64 east of Asheboro, e —
esign Location

Raleigh, NC

Key Individual Participation
Stuart Samberg, PE, PTOE — Traffic/IAR
Relevancy

including a two-mile, two-lane connector to the Zoo to the existing NC 159/Zoo Entrance. With more than 800,000 guests visiting North Carolina’s most popular tourist attraction

each year, the NC Zoo and US 64 corridor experienced extremely heavy traffic. Providing multi-discipline design and oversight, the project included six interchanges, 23 new

US 64/1-74 IInfelrchange Right-of-Way Acquisition
- Construction over Active Traffic
Utility Conflicts

Hazardous Materials

service road study which resulted in 16 service roads being added to the project.

bridges, 12 culverts and a 1,600-foot-long sound barrier. Serving more than functionality, RK&K’s “Gateway Design” serves as a welcoming gateway to the nation’s largest natural v' Design-Build Delivery
v' Interchange Access Request
habitat zoo. RK&K coordinated bridge and landscape design aesthetics to highlight the Zoo and incorporate an “open air”” look. v Freeway/ Complex MOT
; v’ Interstate Interchange
Roadway/Interchange Design | With ROW averaging 300 feet, this controlled access highway with a 46-foot grassed median was designed for 70 mph. Interchanges were ] v' Staged Construction
T .
| v' Demolition
designed at each end of the project on US 64, NC 49, 1-74, Zoo Connector, and NC 42. Due to the many landlocked properties created by the bypass, performed an exhaustive i v Environmental Permitting
v
v
v
v

Traffic/Interchange Access Request/Value Engineering | RK&K performed traffic analyses in Synchro/SimTraffic and HCS. A Travel Demand Model update and output analysis were performed using the Asheboro MPO model to assess the

volume impact of this travel pattern change. The project included an Interchange Access Request for I-74 and a Value Engineering Study to document the impact of not providing a bridge for a service road and requiring a permanent travel pattern

change.
Bridges and Structures | RK&K designed and provided design oversight for 23 bridges (grade-separated bridges, interchange loops and ramps, and structures over water) ranging from 114’ to 262’ in length. In addition to constructability, long-term benefits, and ensuring the best value, focus was

placed on aesthetic design that incorporated decorative stone and stamped elephant images in the end of the pier caps.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify firms have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, an d arbitration.

RK&K’s impressive technical score of 90 during the design-build selection process was an early indicator of performance. In addition to solving complex challenges, meeting the client’s needs was demonstrated by the project opening to the public nearly one month ahead of schedule. RK&K’s
innovative design relieved traffic congestion and provided the public with an aesthetic gateway to the nation’s largest natural habitat zoo. As quoted by NCDOT'’s Project Manager Reuben Blakley, PE “RK&K not only exceeded the needs and expectations of NCDOT, but their design of this critical

s

project has provided the NC Zoo, City of Asheboro, Randolph County, and the entire region with substantial social and economic benefits.”.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The creation and implementation of an efficient initial design was essential to sustaining timelines and budgets in order to prevent delays and additional expenses brought on by redesign. RK&K created a Design Quality Management Plan (DQMP) that required all design submissions,
including those from subconsultants, go through an interdisciplinary review process. This method reduced the possibility of conflicts between the various design disciplines, preventing the need for time-consuming plan revisions and expensive constructability problems in the field. The

use of "check prints," which mandated that every sheet be examined, updated, back-checked, and authorized before being sent for review, was another important component of the DQMP. Additionally, internal audits were carried out.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify RK&K’s Professional Services Completion Date Project Construction Cost Performed by RK&K (in
Location (City, State) responsibilities (in thousands) thousands)
Name: 1-40 Widening and S.T. Wooten Corporation Name of Owner: NCDOT Design Completed: Ongoing

Improvements Design-Build Project Manager: Malcolm Watson, PE Anticipated Completion: 06/2025

Location: Wake and RK&K — Lead Designer Phone: 919.707.6614 Construction: Ongoing $408,000 $22,514
Johnston Counties, NC Email: mcwatson@ncdot.gov Anticipated Completion: 06/2025

g. Narrative describing the work performed by RK&K. Include the office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K is serving as the Lead Designer for the widening and improvements of I-40 from the [-40 / 1-440 / US 64 interchange in Wake County to just north of SR 1525 Design Location

Raleigh, NC

Key Individual Participation

Jeff Kuttesch, Stuart Samberg — Traffic /
Interchange Alternatives Assessment

(Cornwallis Road) in Johnston County. As one of the most heavily traveled and congested transportation facilities in the Raleigh, North Carolina area, this project provides

a higher level of service on I-40 and relieves present and future congestion. The 12.8-mile long project consists of ten-lane, eight-lane, and six-lane sections and is designed

to meet 70 and 75 mph for freeway interstate standards. In addition to widening, this much-needed project includes 6 interchanges (partial cloverleaf, system to system, Relevancy
v' Design-Build Delivery
diamond, and diverging diamond), 15 bridges, replacement and extensions of numerous box culverts, and sound barrier and retaining walls. The flyover ramp bridge at v’ Freeway/Interstate/Complex MOT

Interstate Interchanges

Interchange Alternatives Assessment/
Complex Bridge Design

Diverging Diamond Interchange
Staged Construction

Demolition

Environmental Permitting

Right of Way Acquisition
Construction over Active Traffic

AN

the 1-40/1-440 interchange is a complex bridge design - horizontally curved steel girders (radial bents) with span lengths exceeding 200 feet in length. RK&K also

completed a detailed Interchange Alternatives Assessment for possible modifications at the I-40/Jones Sausage Road interchange.

1-40 / 1-440 Curved Steel Girder Ramp

To ensure the initial design is effective all design submittals (including those from subconsultants) went through an Interdisciplinary Review process where all disciplines

review the submittal and give comments. At the same time the plans were sent to the contractor for a constructability review. This process minimized the likelihood of conflicts between the different design disciplines and gives the contractor a

N NN YN

chance to assess constructability, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the field.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify firms have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

With an innovative design concept and aggressive construction schedule, RK&K and the design-build team received the highest technical score of 95 during the design-build selection process. One of the most unique innovations includes the utilization of an overhead conveyor system to deliver
Asphalt, Type I Stone, and ABC to the median from the contractor’s local Asphalt Plant site on Cleveland Road. The use of this system greatly minimizes traffic impacts by eliminating approximately 7,600 truckloads of materials from entering / exiting the roadway median. The design-build team
also utilizes the NCDOT-owned Smart Workzone System to monitor traffic flow and provide advanced notice to motorists to utilize alternate routes when there are delays. The team is modifying the existing system specifically for this project. The CPM schedule is a valuable tool and is used to
identify the critical path for the project. This allows the design team to allocate resources to the critical tasks to ensure they are completed on time. This tool has been especially important as the final design and right-of-way acquisition ramped down for this project as COVID-19 occurred and
impacted the project. This includes the design team working remotely and unable to meet in person. Right-of-way has been impacted due to revised court procedures that hinder meeting with owners face to face, etc. The Team has been able to identify problem areas using the CPM to track parcels,

and adjust design and construction work areas to accommodate where the right-of-way is obtained.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Quality improvements from interdisciplinary reviews: 1) During the review process at the bridges, the contractor noted areas where construction may be difficult. A separate meeting was held to discuss these areas and specific design changes were made to ensure constructability. 2)
The Team also worked closely with NCDOT and the Agencies to determine if large retaining walls adjacent to streams/wetlands were needed because of the possibility of scour and maintenance issues. After coordination the walls were removed with the Agencies blessing which

reduces possible maintenance issues in the future. 3) For all submittals, existing and proposed utilities, as well as storm drainage are checked for conflicts. It is important to check that there are not conflicts for any type of foundations (sign, bridge, lighting, etc.).

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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1-26 AT I-95S INTERCHANGE IMPROVEMENT | Design-Build Project

SCCOT

Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

Quality of Past Performance (Section 3.5.2)

Number Question Branch| Reeves | RK&K

Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in
SEA ) default on any Project? B B N/A
Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was
B2 litigated? If litigated, explain the results. N N N/A
3.5.2(c) Have any design-build projects or projects of similar scope been delayed more than 30 days such No No No
e that liquidated damages were assessed?
REWA(IN Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No No N/A

Have any projects under contract with the Lead Contractor or any member of the joint venture been
REWAGRN subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of No No N/A
Section 404/Section 401 permit violations?

3.5.2(h Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the No No Yes
= Lead Designer due to errors and omissions?

Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a
352(g) design-build contract? No No No

RK&K (In response to 3.5.2 (f) above) | RK&K offers the following response to the question and as requested within
the RFQ.

RK&K, Delaware River & Bay ~ The owner and RK&K engaged in the dispute resolution process of the contract regarding the alleged
Authority (DRBA), Bridge 6 design errors and omissions. The parties reached a confidential settlement at mediation..

W BRANCH | 2 || REEVES | /IRK-K Appendix C | Page 1
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WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
RK&K, LLP

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Lead Contractor’s
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Lead Contractor (in thousands)

Name:

DRBA Bridge 6
Location: New Castle
County, DE

Mumford & Miller Concrete, Inc.,
Lead Contractor

Name of Owner: Delaware River & Bay Authority
Project Manager: David Hoppenjans

Phone: 302-571-6300

Email: david.hoppenjans@drba.net

2/2020
12/2019

$35,000

$2,600

g. Narrative describing the work performed by Lead Contractor.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. The

design was performed in RK&K’s Baltimore office.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?

The owner and RK&K engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions. The parties reached a confidential settlement at mediation.



mailto:david.hoppenjans@drba.net

Appendix D
Legal and Financial
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1-26 AT I-95 INTERCHANGE IMPROVEMENT | Design-Build Project

Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

3.6.1 Financial Capacity
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BUILDING LEGACIES FOR A THRIVING FUTURE

January 18, 2023

Ms. Carmen Wright

(Mr. Brian Gambrell, Mr. Brad Reynolds)

Office of Project Delivery

(Office of Chief Council, Office of Alternative Delivery)
South Carolina Department of Transportation

955 Park Street, Room 101 (302, 421)

Columbia, South Carolina 29201

RE:  Statement of Financial Capacity

Dear Ms. Wright (Mr. Gambrell, Mr. Reynolds):

The undersigned, be duly sworn, deposes and says that he is Michael Colbert, Vice President for
Branch Civil, Inc. He further states that Branch Civil, Inc. has the financial capacity and resources
necessary to complete the I-26 at |-95 Interchange Improvement Design-Build Project (Project ID

P036877) as the proposed in the Request for Qualifications issued by the South Carolina
Department of Transportation.

Kind Regards,

Michael Colbert
Senior Vice President, Estimating

L

bscribed and sworn to before me this 18" day of January, 2023

[ hog b A RS
Notary Public for thé Commonwealth of Virginia

My Commission Expires: _ /(- 3./ 2e) 2
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January 24, 2023

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: 126 at 195 Interchange Improvement
Project ID P036877 Dorchester and Orangeburg Counties, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company (the
“Company”), and not in my personal capacity, deliver this letter pursuant to Section 3.6.1 (Legal
and Financial: Financial Capacity) of the Request for Qualifications issued December 21, 2022 by
the South Carolina Department of Transportation (“SCDOT”) to construct the 126 at I95
Interchange Improvement Design-Build Project (“the Project”) in Dorchester and Orangeburg
Counties, South Carolina.

I hereby declare that, as of the date hereof, the Company has the financial capacity and resources
necessary to complete the Project as proposed in the RFQ.

Respectfully Submitted,

( k /41/4/7/ Oé'\,,,,_/
C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this 24 H\day of .Sw\u.rj( , 2023 , by

(Print name of person signing Affidavit)

L5~

ANotary Public

.Ma:, 5, 2020 Personally Known X Or Produced Identification
Commission Expires

feevescc.com
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January 24, 2023

Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: 126 at 195 Interchange Improvement
Project ID P036877 Dorchester and Orangeburg Counties, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company, affirm that
the Key Individuals represented in our Project Organization Chart in our SOQ for the referenced
project shall be available to construct the 126 at 195 Interchange Improvement Design-Build
Project, barring any unforeseen circumstances, as required in the RFP at the earliest of the times
and durations identified in the RFQ and RFP, until expiration of the Warranty Period, or such
earlier date as the Contract is terminated.

Respectfully Submitted,
( by 7 P
" ha

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this Z‘thay of \Sw\aw\l, , 2023 ,by

?O\»\ Edbdtftl S

(Print name of person signing Affidavit)

A~

A otar§ Public

}4 vy 5’ 2020 Personally Known X Or Produced Identification
Commission Expires

feevescc.com
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1-26 AT I-95 INTERCHANGE IMPROVEMENT | Design-Build Project

Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

3.6.2 Bonding Capability

"| R || REEVES

RKX

Appendix D |Page 1



THE Liberty Berkshire Hathaway
HARTFORD Mutual. Specialty Insurance

INSURANCE

January 30, 2023

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

Re: Branch Civil, Inc. — Reeves Construction Company- Joint Venture (Branch-Reeves JV)
RFQ- Project ID P036877, SCDOT Design-Build Project: I-26 at I-95 Interchange Improvement
Dorchester and Orangeburg Counties, South Carolina

Dear Ms. Wright,

It is the privilege of American Global LLC and Hartford Fire Insurance Company, Berkshire Hathaway
Specialty Insurance Company, and Liberty Mutual Insurance Company to provide surety bonds on behalf
of Branch Civil, Inc. — Reeves Construction Company- Joint Venture (Branch-Reeves JV). In our
opinion, Branch-Reeves JV remains properly financed, well equipped, and capably managed. We
acknowledge the formation of a joint venture for the purpose of completing this project and they will be
capable of obtaining a performance bond and a payment bond in the estimated amount of the contract, as
well as a bid bond.

At the present time Hartford Fire Insurance Company, Berkshire Hathaway Specialty Insurance
Company, and Liberty Mutual Insurance Company provide a $300,000,000.00 single project /
$1,250,000,000.00 aggregate surety program to Branch-Reeves JV. As always Hartford Fire Insurance
Company, Berkshire Hathaway Specialty Insurance Company, and Liberty Mutual Insurance Company
reserves the right to perform normal underwriting at the time of any bond request, including, without
limitation, prior review and approval of relevant contract documents, bond forms, and project financing.
We assume no liability to your or any of your affiliates if for any reason we do not execute such bonds.

Hartford Fire Insurance Company is listed on the U.S. Treasury Department’s Listing of Approved
Sureties (Department Circular 570) and is rated A+ Superior, XV by A.M. Best Company.

Berkshire Hathaway Specialty Insurance Company is listed on the U.S. Treasury Department’s Listing of
Approved Sureties (Department Circular 570) and is rated A++ (Superior) XV by A.M. Best Company.

Liberty Mutual Insurance Company is listed on the U.S. Treasury Department’s Listing of Approved
Sureties (Department Circular 570) and is rated A (Excellent) XV by A.M. Best Company.

Very truly yours,

Hartford Fire Insurance Company
Berkshire Hathaway Specialty Insurance Company
Liberty Mutual Insurance Company

Krystal 'S rney-In-Fact



ACKNOWLEDGEMENT OF SURETY COMPANY
STATE OF New Jersey

COUNTY OF Morris

ON THE 30th DAY OF January, 2023 BEFORE ME PERSONALLY APPEARED Krystal L. Stravato TO ME
KNOWN, WHO BEING BY ME DULY SWORN, DID DEPOSE AND SAY; THAT (S)HE IS THE ATTORNEY-IN-FACT
OF Hartford Fire Insurance Company, Berkshire Hathaway Specialty Insurance Company and Liberty Mutual
Insurance Company THE CORPORATION THAT EXECUTED THE FOREGOING INSTRUMENT, AND
ACKNOWLEDGED TO ME THAT SUCH CORPORATION EXECUTED THE SAME.

IN WITNESS WHEREOF, | HAVE HEREUNTO SET MY HAND AND AFFIXED MY OFFICIAL SEAL, AT MY
OFFICE IN THE ABOVE COUNTY, THE DAY AND YEAR WRITTEN ABOVE.

s &é/éﬂ/’m

v (74
Notary Public

Ursula Jakubiak
A Notary Public of New Jersey
My Commission Expires March 8, 2026



Direct Inquiries/Claims to:
THE HARTFORD

BOND, T-11
POWER OF ATTORNEY
Hartford, Connecticut 06155
Bond.Claims@thehartford.com
call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT: Agency Name: AMERICAN GLOBAL LLC
Agincy Code: 21-212039

Hartford Fire Insurance Company, a corporation duly organized under the laws of the State of Connecticut

Hartford Casualty Insurance Company, a corporation duly organized under the laws of the State of Indiana
Hartford Accident and Indemnity Company, a corporation duly organized under the laws of the State of Connecticut
:' Hartford Underwriters Insurance Company, a corporation duly organized under the laws of the State of Connecticut
I:l Twin City Fire Insurance Company, a corporation duly organized under the laws of the State of Indiana

|:I Hartford Insurance Company of lllinois, a corporation duly organized under the laws of the State of Illinois

I: Hartford Insurance Company of the Midwest, a corporation duly organized under the laws of the State of Indiana
|:| Hartford Insurance Company of the Southeast, a corporation duly organized under the laws of the State of Florida

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the “Companies”) do hereby make, constitute and appoint,
up to the amountof Unlimited :

Krystal L. Stravato, Kevin T. Walsh, Jr. of Whippany NJ, Ricardo Davila, William

Griffin, Michael Marino, Vivian Santiago, Torre Taylor of MIAMI, Florida

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as
delineated above by [X], and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the
nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and
executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 23, 2016 the Companies
have caused these presents to be signed by its Assistant Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant
Secretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are
and will be bound by any mechanically applied signatures applied to this Power of Attorney.

QWMQQW

Shelby Wiggins, Assistant Secretary Joelle L. LaPierre, Assistant Vice President

STATE OF FLORIDA
ss. Lake Mary

COUNTY OF SEMINOLE

On this 20th day of May, 2021, before me personally came Joelle LaPierre, to me known, who being by me duly sworn, did depose and say: that
(s)he resides in Seminole County, State of Florida; that (s)he is the Assistant Vice President of the Companies, the corporations described in and which
executed the above instrument; that (s)he knows the seals of the said corporations; that the seals affixed to the said instrument are such corporate seals;
that they were so affixed by authority of the Boards of Directors of said corporations and that (s)he signed his/her name thereto by like authority.

14
0t iy

.
Q./\V
Jessica Ciccone

My Commission HH 122280
Expires June 20, 2025

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct
copy of the Power of Attorney executed by said Companies, which is still in full force effective as of January 30, 2023 :

Signed and sealed in Lake Mary, Florida.

Keith D. Dozois, Assistant Vice President



Berkshire Hathaway
Specialty Insurance

Power Of Attorney

BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY
NATIONAL INDEMNITY COMPANY / NATIONAL LIABILITY & FIRE INSURANCE COMPANY

Know all men by these presents, that BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, a corporation existing under

and by virtue of the laws of the State of Nebraska and having an office at One Lincoln Street, 23rd Floor, Boston, Massachusetts

02111, NATIONAL INDEMNITY COMPANY, a corporation existing under and by virtue of the laws of the State of Nebraska and having an
office at 3024 Harney Street, Omaha, Nebraska 68131 and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, a corporation existing
under and by virtue of the laws of the State of Connecticut and having an office at 100 First Stamford Place, Stamford, Connecticut 06902
(hereinafter collectively the “Companies”), pursuant to and by the authority granted as set forth herein, do hereby name, constitute and
appoint: Krystal L. Stravato, Kevin T. Walsh, Jr., Thomas MacDonald, Jaclyn Thomas, 100 South Jefferson Road, Suite 101, of the city
of Whippany, State of New Jersey, their true and lawful attorney(s)-in-fact to make, execute, seal, acknowledge, and deliver, for and on
their behalf as surety and as their act and deed, any and all undertakings, bonds, or other such writings obligatory in the nature thereof,
in pursuance of these presents, the execution of which shall be as binding upon the Companies as if it has been duly signed and executed
by their regularly elected officers in their own proper persons. This authority for the Attorney-in-Fact shall be limited to the execution
of the attached bond(s) or other such writings obligatory in the nature thereof.

In witness whereof, this Power of Attorney has been subscribed by an authorized officer of the Companies, and the corporate seals of
the Companies have been affixed hereto this date of December 20, 2018. This Power of Attorney is made and executed pursuant to

and by authority of the Bylaws, Resolutions of the Board of Directors, and other Authorizations of BERKSHIRE HATHAWAY SPECIALTY
INSURANCE COMPANY, NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, which are in

full force and effect, each reading as appears on the back page of this Power of Attorney, respectively. The following signature by an
authorized officer of the Company may be a facsimile, which shall be deemed the equivalent of and constitute the written signature of
such officer of the Company for all purposes regarding this Power of Attorney, including satisfaction of any signature requirements on
any and all undertakings, bonds, or other such writings obligatory in the nature thereof, to which this Power of Attorney applies.

31270

BERKSHIRE HATHAWAY SPECIALTY NATIONAL INDEMNITY COMPANY,
INSURANCE COMPANY, NATIONAL LIABILITY & FIRE INSURANCE COMPANY,
By By:

David Fields, Executive Vice President David Fields, Vice President

NOTARY

State of Massachusetts, County of Suffolk, ss:

On this 20th day of December, 2018, before me appeared David Fields, Executive Vice President of BERKSHIRE HATHAWAY SPECIALTY
INSURANCE COMPANY and Vice President of NATIONAL INDEMNITY COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY,
who being duly sworn, says that his capacity is as designated above for such Companies; that he knows the corporate seals of the
Companies; that the seals affixed to the foregoing instrument are such corporate seals; that they were affixed by order of the board of
directors or other governing body of said Companies pursuant to its Bylaws, Resolutions and other Authorizations, and that he signed
said instrument in that capacity of said Companies.

[Notary Seal] - - v L
] GEOFFERY A. DELISIO :ﬁ ﬁ W

Notary Public
4 Commonwealth of Massachusetits
My Comm. Expires November 29, 2024

Lo o o o e e e e

o a

Notary Public

1, Ralph Tortorella, the undersigned, Officer of BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY, NATIONAL INDEMNITY
COMPANY and NATIONAL LIABILITY & FIRE INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct
copy of the Power of Attorney executed by said Companies which is in full force and effect and has not been revoked. IN TESTIMONY
WHEREOF, see hereunto affixed the seals of said Companies this January 30, 2023.

Officer

BHSIC, NICO & NLF POA (2018)

To verify the authenticity of this Power of Attorney please contact us at: BHSI Surety Department, Berkshire Hathaway Specialty Insurance Company, One Lincoln Street, 23" Floor

Boston, MA 02111 | (770) 625-2516 or by email at Jennifer.Porter@bhspeciaity.com THIS POWER OF ATTORNEY IS VOID IF ALTERED

To notify us of a claim please contact us on our 24-hour toll free number at (855) 453-9675, via email at claimsnotice@bhspecialty.com, via fax to (617) 507-8259, or via mail.

]



BERKSHIRE HATHAWAY SPECIALTY INSURANCE COMPANY (BYLAWS)
ARTICLE V.
CORPORATE ACTIONS

EXECUTION OF DOCUMENTS:

Section 6.(b) The President, any Vice President or the Secretary, shall have the power and authority:
(1) To appoint Attorneys-in-fact, and to authorize them to execute on behalf of the Company bonds and other undertakings, and

(2) To remove at any time any such Attorney-in-fact and revoke the authority given him.

NATIONAL INDEMNITY COMPANY (BY-LAWS)

Section 4. Officers, Agents, and Employees:

A. The officers shall be a President, one or more Vice Presidents, a Secretary, one or more Assistant Secretaries, a Treasurer,
and one or more Assistant Treasurers none of whom shall be required to be shareholders or Directors and each of whom shall
be elected annually by the Board of Directors at each annual meeting to serve a term of office of one year or until a successor
has been elected and qualified, may serve successive terms of office, may be removed from office at any time for or without
cause by a vote of a majority of the Board of Directors, and shall have such powers and rights and be charged with such duties
and obligations as usually are vested in and pertain to such office or as may be directed from time to time by the Board of
Directors; and the Board of Directors or the officers may from time to time appoint, discharge, engage, or remove such agents
and employees as may be appropriate, convenient, or necessary to the affairs and business of the corporation.

NATIONAL INDEMNITY COMPANY {BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-
in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2) remove at any time
any such Attorney-in-fact and revoke the authority given.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BY-LAWS)
ARTICLE IV

Officers

Section 1. Officers, Agents and Employees:

A. The officers shall be a president, one or more vice presidents, one or more assistant vice presidents, a secretary, one or more
assistant secretaries, a treasurer, and one or more assistant treasurers, none of whom shall be required to be shareholders or
directors, and each of whom shall be elected annually by the board of directors at each annual meeting to serve a term of office
of one year or until a successor has been elected and qualified, may serve successive terms of office, may be removed from office
at any time for or without cause by a vote of a majority of the board of directors. The president and secretary shall be different
individuals. Election or appointment of an officer or agent shall not create contract rights. The officers of the Corporation shall
have such powers and rights and be charged with such duties and obligations as usually are vested in and pertain to such office
or as may be directed from time to time by the board of directors; and the board of directors or the officers may from time to
time appoint, discharge, engage, or remove such agents and employees as may be appropriate, convenient, or necessary to the
affairs and business of the Corporation.

NATIONAL LIABILITY & FIRE INSURANCE COMPANY (BOARD RESOLUTION ADOPTED AUGUST 6, 2014)

RESOLVED, That the President, any Vice President or the Secretary, shall have the power and authority to (1) appoint Attorneys-
in-fact, and to authorize them to execute on behalf of this Company bonds and other undertakings and (2} remove at any time
any such Attorney-in-fact and revoke the authority given.

BHSIC, NICO & NLF POA (2018)



This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

L ]
lee Liberty Mutual Insurance Company
Mutua_l. The Ohio Casualty Insurance Company Certificate No: 8207604-985316
_ West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Edward
Reilly; Jaclyn Thomas; Kevin T. Walsh, Jr.; Krystal L. Stravato, Marisol Mojica; Michael Marino; Thomas MacDonald

Not valid for mortgage, note, loan, letter of credit,

currency rate, interest rate or residual value guarantees.

all of the city of Whippany state of NJ each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this _ 6th  day of April ; 2022 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

David M. Carey, Assis:tant Secretary
State of PENNSYLVANIA ss
County of MONTGOMERY

Onthis _ 6th  day of April , 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public

My commission expires March 28, 2025 By: /[/Léw M)
e

ion number 1126044 3
Wember, Pennaylvania Associaion of Notaries eresa Pastella, Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.
ARTICLE XIIl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.
Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  30th dayof  January , 2023 .

G atiy—

Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

OSUR@libertymutual.com.

Y ISPOA) verification inquiries,

For bond and/or Power of Attorne
please call 610-832-8240 or emai




HARTFORD FIRE INSURANCE COMPANY

Hartford, Connecticut
Financial Statement, December 31, 2021

Statutory Basis
ASSETS LIABILITIES

U.S. Government Bonds ................... $ 1,089,309,403 Reserve for Claims $
Bonds of Other Governments ............. 176,571,749 and Claim Expense.......c..ccccocvviinn 10,151,924,943
State, County and Municipal Bonds ..... 1,218,163,949 Reserve for Unearned Premiums ................ 2,200,283,164
Miscellaneous Bonds ............ 5,948,359,415 Reserve for Taxes, License
StockS .ovviiiiiiea 6,205,376,908 and Fees .....cooviiiiieiiiii e 45,080,248
Short Term Investments ................... 41,674,986 Miscellaneous Liabilities .......................... 1,625,602,623

$ 14,679,456,410 Total Liabilities .........cccceeeviieriiiiiniiniananas $ 14,022,890,978
Real Estate ..........c.ccvvvvviiiiiinnns $ 315,811,915 Capital PaidIn ~ $ 55,320,000
Cash i 68,217,813 Surplus ....coeeennnes 11,688,032,539
Agents' Balances (Under 90 Day) ...... 3,011,823,597
Other Invested Assets ...........cc.c...... 3,952,823,715 Surplus as regards Policyholders........... $ 11,743,352,539
Miscellaneous ..........coveveiveeeiinn... 3,738,110,067 Total Liabilities, Capital
Total Admitted Assets ................... $ 25,766,243,517 and SUrplus x....cconsasssssosamsssiog $ 25,766,243,517

STATE OF FLORIDA
SEMINOLE COUNTY Ss.
CITY OF LAKE MARY

Joelle L. LaPierre, Assistant Vice President and Shelby Wiggins, Assistant Secretary of the Hartford Fire Insurance Company,
being duly sworn, each deposes and say that the foregoing is a true and correct statement of the said company's financial
condition as of December 31, 2021.

Subscribed and sworn to before me this
25th day of March, 2022.

NOtarv Public Wy A)[ )

Assistant Secretary

QOMM ﬂ?gw

(" Assistant Vice President




Total invested assets
Premium & agent balances (n

All other assets
Admitted Assets

Loss & loss exp. unpaid
Unearned premiums

All other liabilities
Total Liabilities

Total Policyholders' Surplu:
Total Liabilities & Surplus  $

* Assets, liabilities and surplus are presented on a Statutory Accounting Basis as promulgated by the NAIC

BERKSHIRE HATHAWAY SPECIALTY

INSURANCE COMPANY
1314 Douglas Street, Suite 1400, Omaha, Nebraska 68102-1944

ADMITTED ASSETS*

12/31/2021 12/31/2020 12/31/2019
$ 6,504,184,299 $ 5,475,240,588 5,172,183,338
552,510,359 603,615,506 368,086,012
142,765,038 157,897,676 127,524,677
$ 7,199,459,696 $ 6,236,753,770 5,667,794,027

LIABILITIES & SURPLUS*

12/31/2021 12/31/2020 12/31/2019
$ 1,142,116,028 $ 921,923,948 634,745,558
484,660,143 372,836,160 314,117,549
1,163,007,684 1,054,922,210 744,738,458
2,789,783,855 2,349,682,318 1,693,601,565
4,409,675,842 3,887,071,452 3,974,192,463
7,199,459,697 $ 6,236,753,770 5,667,794,028

and/or the laws of the company's domiciliary state.



Assets

Cash and Bank Deposits .........ccceerverereenuercucniennnns $2,234,770,744
*Bonds — U.S Government ...........ccoovveveeeeeenceneen. 4,250,615,811
*Other Bonds.....c.cocovvueveveeueeinciiiiiiiccineeeieine 16,983,165,862
ESTOCKS ..ttt 20,075,458,019
Real EState.......cccoveeuenuineeeniiieiciiiiiesicciieie s 182,250,567
Agents’ Balances or Uncollected Premiums .......... 7,607,687,836
Accrued Interest and Rents..........ccccccovviiiiinncnnns 120,173,987
Other Admitted ASSEtS.....ccvvevvvrerieeeeeiieeeiien e 14,076,622,575
Total Admitted Assets $65,530,745,401

LIBERTY MUTUAL INSURANCE COMPANY

FINANCIAL STATEMENT — DECEMBER 31, 2021

Liabilities

Unearned Premiums .......ccoveeeveeerieeeeiveeeeeeeeeeennns $9,106,965,847
Reserve for Claims and Claims Expense................ 25,279,158,493
Funds Held Under Reinsurance Treaties................ 315,537,902
Reserve for Dividends to Policyholders................. 1,726,291
Additional Statutory RESEIVE .....ccseisresasisresssassacnns 139,634,000
Reserve for Commissions, Taxes and

Other Liabilities.....c.covevververiererennienieieeeeee. 8,638,106,801

Total $43,481,129,334
Special Surplus Funds................. $178,192,363
Capital Stock........cccevrvrerieiinnens 10,000,075
Paid in Surplus 11,804,736,755
Unassigned Surplus.........cccee.. 10,056,686,874

Surplus to Policyholders ......cccceeeeeueceeseresanens 22,049,616,067
Total Liabilities and Surplus .......ccceeeeceereencecenes $65,530,745,401

* Bonds are stated at amortized or investment value; Stocks at Association Market Values.
The foregoing financial information is taken from Liberty Mutual Insurance Company’s financial
statement filed with the state of Massachusetts Department of Insurance.

I, TIM MIKOLAJEWSKI, Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the foregoing is a true, and
correct statement of the Assets and Liabilities of said Corporation, as of December 31, 2021, to the best of my knowledge and belief.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the seal of said Corporation at Seattle, Washington, this 8t day of

March, 2022.

S-1262LMIC/a 3/22

.

T Lol

Assistant Secretary
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TEAMING AGREEMENT

THIS TEAMING AGREEMENT (the “Agreement”) is entered into and made effective as
of the 27th day of January, 2023, by and between Branch Civil Inc. (“Branch”), and Reeves
Construction Company (“Reeves”) (“Teaming Partner”’). Each Party may be referred to herein as a
“Party” and may be referred to collectively as the “Parties.”

WITNESSETH

WHEREAS, the South Carolina Department of Transportation (the “Client”) has indicated
that it intends to solicit proposals and ultimately award a contract for the design and construction of
the I-26 at [-95 Interchange Improvement Project, (the “Project”);

WHEREAS, the Parties have decided to act in cooperation with each other as a team (the
“Team”) to jointly pursue a contract with the Client for the Project (the “Work™); and

NOW, THEREFORE, in consideration of the foregoing and the mutual covenants contained
herein, and other good and valuable consideration, the receipt and sufficiency of all of which is
hereby acknowledged, it is hereby agreed as follows:

1. Relationship

a. During the term of this Agreement the Parties shall be independent contractors, and
no Party shall have the right or authority to act on behalf of any other, or to take any
action which may bind any other Party, without such other Party’s prior written
consent. No Party is authorized to make commitments, representations, warranties
or agreements, on behalf of any other Party, and the Parties each agree not to hold
themselves out as having such authority.

b. The Parties intend, subject to each Party’s satisfaction with the results of the other
Party’s financials, to create a joint venture (the “JV”’) for proposing on and/or
contracting for the Work. The respective overall interests of the Parties in the JV
(their “Proportionate Share”) shall be 60% owned by Branch (Managing Party) and
40% owned by Reeves. The Parties’ rights and responsibilities in connection with
the JV will be set forth in a mutually agreeable joint venture agreement (the “JV
Agreement”). It is the intent of the Parties that the JV Agreement will, to the extent
practical, provide for decision making based on the unanimous consent of the
Parties.

C. The Parties each agree that their relationship to the others shall be exclusive with
respect to the Work. No Party, or any Party’s affiliates, shall submit a proposal, bid
for the Work or any services relating to the Project (or any portion thereof),
separately or with others, or take any action or make any agreements or
representations that are in any way inconsistent with the Parties' agreement to jointly
pursue the Work as provided in this Agreement. Should one or more of the Parties
decline to continue jointly pursuing the Work as part of the Team, the other Parties

10-1-19 Version 1
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(but not the declining Party) shall have the right to continue to pursue the Work, by
themselves or in combination with others, provided the non-declining Party is not
then in breach of this Agreement.

Additional members of the Team may be proposed by any Party, where the inclusion
of the additional member adds demonstrable value to the Team’s pursuit of the
Work. Additional members may only be included upon unanimous consent of the
Parties to their inclusion and the ownership percentage and corresponding
Proportionate Share to be allocated to the additional member. This Agreement shall
be amended to add any new member as a Party (as well as to reflect the revised
Proportionate Shares of the Parties).

Nothing in this Agreement shall be deemed to constitute, create, give effect to, or
otherwise recognize a joint venture, partnership, consortium or formal business
entity of any kind, notwithstanding the intention of the Parties to create the JV as
provided above.

Nothing in this Agreement shall be construed as providing for the sharing of profits
or losses arising out of the efforts of the Parties, except as may be provided for in an
executed JV Agreement.

Proposal

The Parties will work together in the preparation of any joint proposals in its pursuit
of the Project (whether such proposal or submission is for purposes of qualification,
to influence Client’s solicitation, to obtain the Work or otherwise). All Parties must
agree to any joint proposal or other submission for the Work before it is submitted.

No Party shall submit any proposal on behalf of any other Party, or any proposal
which expressly or by implication includes or contemplates the furnishing of goods
or services or the taking of other actions by any other Party, without the written
consent of the other Party.

After submission of any joint proposal, the Parties will cooperate with each other in
furnishing any additional information and data reasonably required to assist the
Client in its evaluation of the proposal, and shall participate as reasonably required
in any negotiations, presentations, additional submittals or other such activities.

The Parties shall jointly conduct any presentations to, and contract negotiations with,
the Client that pertain specifically to this Project.

The Parties agree that Rummel, Klepper and Kahl, LLP (RK&K) will be the Lead
Designer for the Project.

Except as otherwise expressly provided in this Agreement, each Party shall bear all
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of its own risks and liabilities arising out of this Agreement, and each Party shall
bear all of its own costs and expenses (including internal labor, travel and third-
party costs). Third-party costs which benefit the Parties’ joint efforts under this
Agreement will be shared by the Parties in proportion to their Proportionate Share.
The Parties shall jointly develop a budget for third-party costs. The Parties hereby
agree that Branch, acting as the Managing Party of the Team, will manage the
third-party expenses. At the first of the month, Branch and Reeves will review for
accuracy all third-party invoices and will make any request required for
clarification or adjustment from the third-party. Once the invoice amount has
been agreed to by both Parties, Branch and Reeves will reimburse the third-parties
for their services by their Proportionate Share. The Managing Party will provide
an updated account of to-date third-party expenses, remaining third-party
expenses, and projected final third-party expenses. This process will continue
until all third-party expenses have been settled based on the final actual expenses
incurred, with each Party bearing that share of the total third-party expenses
proportionate to its Proportionate Share.

During the pursuit of the Work, the Parties will have the following responsibilities:
e Work together to manage and coordinate the production of the RFQ/RFP
documents with support from RK&K.

Unless otherwise agreed, all participation by any Party’s affiliates or subsidiaries
shall be included within such Party’s Proportionate Share. This Agreement will be
binding upon any and all such affiliates or subsidiaries. The exclusivity and
confidentiality provisions of this Agreement will apply to all subsidiaries and
affiliates of the Parties, regardless of whether such affiliates or subsidiaries
participate in the Team or otherwise in connection with the Project. Each Party shall
be fully responsible to the other Parties for the acts and omissions of its affiliates and
subsidiaries including, without limitation, any violations of the terms of this
Agreement by such affiliates and subsidiaries.

Notwithstanding the foregoing, or anything else in this Agreement to the contrary,
each Party shall (i) be solely responsible for the accuracy and completeness of any
and all cost, pricing and other representations and certifications prepared by it and
submitted in connection with any proposal, and each Party shall release, defend and
indemnify the other Parties from and against any and all liability, loss or damage
which may arise in connection with any such representations and certifications,
except as may be otherwise provided in the executed JV Agreement and to the
extent that any such liability, loss or damage arises from the negligence or willful
misconduct of any other Party or Parties, and (ii) release, defend and indemnify the
other Parties from and against any and all liability, loss or damage which may arise
from the negligence, reckless conduct, willful misconduct, criminal activity, or
breach of a fiduciary duty of such Party. No Party shall be required to indemnify any
other Party for consequential damages, except in the instance of that Party’s reckless
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conduct, willful misconduct, criminal activity, or breach of a fiduciary duty.

Any stipend, honorarium or other such payment by the Client to the Team as a result
of the Team not being awarded a contract for the Project, shall be shared by the
Parties in proportion to their Proportionate Share.

The JV’s Price Proposal will include a mutually agreed to margin plus a mutually
agreed upon contingency.

3. Formation of JV and Execution of JV Agreement

Unless agreed otherwise in writing, before the Parties submit any binding proposal
(or any letter of credit, bond, guaranty or other financial security) to the Client,
accept any award, perform any Work or execute any contract for the Work, the
Parties shall form the JV and execute the JV Agreement. The submittal of any such
binding proposal, the acceptance of any such award, the performance of any such
Work, and the execution of any such contract shall be done by the JV. The JV
Agreement shall supersede this Agreement.

The JV Agreement will require the Parties to cross-indemnify each other from and
against all costs, losses and liabilities arising from the indemnitor-Party’s gross
negligence, intentional misconduct, and/or breach of fiduciary duty, as well as for
any JV costs, losses and liabilities borne by a member in excess of its responsibility
therefore under the JV Agreement.

Each Party will provide any necessary bonding, guaranties, letters of credit and other
financial security required by the Client in connection with the Work. To the extent
possible, such security will be provided by the Parties in proportion to their
Proportionate Shares.

4, Project Execution

10-1-19 Version

It is the intent of the Parties to execute the Work through the JV on an integrated
basis. The Parties’ costs and expenses for execution of the Work shall be based on
predefined and agreed rates. All decisions regarding the Work shall be pursuant to
the terms of the JV Agreement.

The Parties intend to enter into the JV Agreement prior to execution of any of the
Work. Ifa Party designates an affiliate entity to perform all or a portion of its
obligations, the Party shall remain fully responsible for all such obligations as if they
had been performed by the Party itself.

Branch will lead the Team and act as the managing member of the JV and will
provide the JV’s Design-Build Project Manager. The remainder of the JV’s project
execution personnel will be an integrated team with staff to be provided by the
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Parties on a “best for JV” basis.

d. Branch shall be entitled to a management fee (as defined in Exhibit 1) for its role as
managing member of the JV in an amount equal to 0.5% of the contract amount
awarded to the JV, as a fixed percentage fee. The fee shall be payable in equal
monthly payments at regular intervals during the scheduled execution of the Project.
The management fee will apply to any change orders approved by the Owner during
the course of the Project.

5. Confidential Information

a. FEach of the Parties, to the extent of their respective rights and abilities to do so, shall
exchange such information and data as are reasonably required of each to perform its
part of this joint effort, subject to any confidentiality obligations to third parties. Each
Party agrees to keep in confidence and to use the same degree of care as it uses with
respect to its own confidential information to prevent the disclosure to third parties of all
confidential and trade secret information and other data (“Confidential Data”) received
from any Party under this Agreement, if such Confidential Data is disclosed in writing
and designated by an appropriate stamp or legend by the disclosing Party to be of a
proprietary nature, or if the same may be reasonably and readily recognized by the
receiving Party as Confidential Data using reasonable business judgment. Confidential
Data received by any Party from any other shall be used only for purposes relating to the
joint pursuit of the Work and providing assistance to the pursuit of the Work hereunder.
Such restrictions shall not apply, however, to the extent such Confidential Data: (a) was
in the public domain at the time of disclosure or later comes into the public domain
through no fault of the receiving Party; or (b) can be shown to have been known to the
receiving Party through lawful means at the time of disclosure; or (c) is authorized for
disclosure by the written approval of the transmitting Party; or (d) is obtained by the
receiving Party from a third party through lawful means without restrictions as to the use
or disclosure of the Confidential Data; or (e) is independently developed by the
receiving Party without recourse to any Confidential Data provided under this
Agreement; or (f) is required by law to be disclosed. The foregoing restrictions shall
shall cease to apply upon the expiration of three (3) years from the date of disclosure of
such Confidential Data hereunder or termination of this Agreement with respect to the
recipient, whichever is later.

b. Confidential Data may be disclosed in confidence to appropriate Client
representatives for proposal evaluation purposes and may be used in connection with
the submission of a proposal hereunder. Upon execution of a JV Agreement, the
terms thereof shall govern with respect to subsequent use or disclosure of
Confidential Data. Otherwise, the terms of this Agreement shall continue as
provided herein.

C. Upon termination of this Agreement, Confidential Data shall be promptly returned

10-1-19 Version
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to the disclosing Party or destroyed upon its request. All Confidential Data
furnished hereunder may be destroyed by the custodian of such Confidential Data
thirty (30) days following termination of this Agreement, if the return of such
Confidential Data is not requested prior to such destruction. The recipient of any
Confidential Data under this Agreement may retain, in its secure electronic archives
and in its law or patent department files, one copy of Confidential Data transmitted
pursuant to this Agreement solely for purposes of determining compliance with this
Agreement. It is agreed that no license to any patents or other intellectual property
of any Party is granted by this Agreement or by any discussions or by the disclosure
of any Confidential Data hereunder.

Receiving Party will protect Confidential Information provided to it by or on behalf
of Disclosing Party from any use, distribution, or disclosure except as expressly
permitted under this Agreement. Disclosing Party will use the same standard of care
to protect Confidential Information as Receiving Party uses to protect its own
confidential and proprietary information, but in any event not less than a reasonable
standard of care.

Inventions made by employees of any Party shall be owned by the Party employing
the inventor(s). Inventions made jointly by employees of two Parties during the
term of this Agreement shall be assigned to the Party with respect to whose product
line or services the invention most closely relates, and the filing and prosecution of
any patent applications on such inventions shall be at such Party’s expense. The
other Parties shall have an irrevocable royalty-free license (with the right to
sublicense to their clients) to practice such jointly made inventions throughout the
world.

6. Termination of Agreement

10-1-19 Version

Unless extended by mutual written agreement of the Parties, this Agreement shall
automatically terminate upon the happening of any of the following events,
whichever shall first occur:

1 Mutual agreement between the Parties;

(i1) Elapse of three (3) years from the date of this Agreement without the award
to the Team by the Client for the Project; provided, however, that if a
Proposal has been submitted and is under consideration by the Client upon
the expiration of such period, this Agreement shall continue in full force and
effect until terminated by one of the other conditions;

(iii)  Award of the Project or the Work by the Client to an entity or team other
than the Team;

(iv)  Determination by the Client that it will not award the Project or Work by
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reason of cancellation of the solicitation or other official Client action;
v) Subject to Section 6 (c) below, thirty (30) days’ written notice of any Party;

(vi)  Inthe event of a Party’s material breach of this Agreement, elapse of thirty
(30) days following notice given by another Party but only if the breach
remains uncured and the Party giving notice is not then in material breach of
this Agreement;

(vii) Debarment or other ineligibility of a Party with respect to the Client or the
Project;

(viii) A Party filing a petition in bankruptcy (or failure to discharge an involuntary
petition within 60 days), making a general assignment to creditors, or
becoming insolvent; or

(ix)  Execution of the JV Agreement.

The Parties hereto agree that the provisions hereof which, by their nature, are
intended to survive termination of this Agreement (including, without limitation, any
indemnities and any releases from, assumptions of and limitations on liability), shall
continue in full force and effect in accordance with the terms hereof.

No termination shall be allowed under Section 6 (a)(v) above after the Parties have
submitted any binding Proposal (or any letter of credit, bond, guaranty, or other
financial security), accepted any award from the Client, performed any services for
the Client, or executed any contract for the Project, or any aspect thereof.

In the event of a termination pursuant to Section 6 (a)(v), 6 (a)(vi), 6 (a)(vii) or 6
(a)(viii), the terminating Party under Section 6 (a)(v), the breaching Party under
Section 6 (a)(vi), or the Party described in Section 6 (a)(vii) or 6 (a)(viii), as the case
may be, (in each case, the “Terminating Party””) will continue to be subject to the
exclusivity and confidentiality restrictions set forth in this Agreement. The
Terminating Party shall continue to participate in the sharing of third-party costs (as
set forth in Section 2 (&) above) with respect to costs incurred prior to the
termination, but shall not be entitled to receive any portion of any stipend,
honorarium or any success fee or other payment to the Team by the Client. In the
event of a termination pursuant to Section 6 (a)(v), 6 (a)(vi), 6 (a)(vii) or 6 (a)(viii),
this Agreement shall continue in full force and effect with respect to the Parties other
than the Terminating Party but only if there is more than one such Party.

If this Agreement shall terminate in accordance with Sections 6 (a)(i) 6 (a)(ii), 6
(a)(iii) or 6 (a)(iv), any Party may submit directly or indirectly any other bid or
proposal relating to the Project independently or in collaboration with a third party.
Such submission shall include execution of any subcontracts or purchase orders with
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the successful team.

Miscellaneous

Any publicity or advertising in connection with work or services to be performed as
a result of this Agreement shall not be released by any Party if such release mentions
the name of any other Party without the prior written consent of such other Party.
No Party shall unreasonably withhold such consent.

The Parties agree that governmental agencies may compel disclosure of this
Agreement.

This Agreement shall be governed by and interpreted under the laws of the State of
South Carolina, without regard to its provisions concerning conflicts of laws.

This Agreement contains the entire agreement between the Parties and supersedes
any prior or contemporaneous oral or written agreements, commitments,
understandings or communications with respect to the subject matter hereof.

No Party may assign its rights or responsibilities under this Agreement to any entity
other than their affiliates or subsidiaries, without the prior written consent of the
other Parties. Notwithstanding such consent, the assigning Party shall remain
responsible for the performance of the applicable terms of this Agreement by its
assignee, unless otherwise agreed at the time of such assignment. The Parties agree
to look solely to each other with respect to performance of this Agreement.

No subsequent modification of this Agreement shall be binding upon the Parties
unless reduced to writing and signed by an authorized officer of the Party sought to
be bound thereby.

The failure of any Party to enforce at any time any of the provisions of this
Agreement, or to require at any time performance by any other Party of any of the
provisions hereof, shall in no way be construed to be a waiver of such provision, nor
in any way to affect the validity of this Agreement or any part thereof, or the right of
any Party thereafter to enforce each and every provision.

In no event shall any Party have any obligation or liability to any other nor shall any
remedy be available to any Party, except as expressly written herein. Limitations on
liability, indemnities and releases set forth in this Agreement shall apply as
described herein even in the event of contributory fault, negligence or strict liability
on the part of the Party indemnified, released, or whose liability is limited.

Neither Party shall be liable to the other Party for any indirect, incidental, special or
consequential damages, including but not limited to loss of profits, lost revenues,
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cost of capital, lost business opportunity, loss of use or business interruption,
however caused, whether arising from breach of contract, tort (including
negligence) or pursuant to other legal theory, except as a result of breach of the
exclusivity obligations set forth in Section 1 (b) or the Confidentiality obligations in
Section 5.

The Parties agree that no part of any monies paid in connection with the JV
Agreement, or in any other manner in connection with this Agreement, shall be paid
directly or indirectly to any agent, official or employee of any government or
political party or to a candidate for political office. The Parties agree that this
Agreement may be subject to public scrutiny and that the Parties may be required to
furnish information concerning this Agreement in filings with governmental
authorities.

The Parties will jointly agree upon a safety and ethics program for the JV, which
will not be less rigorous than the safety and ethics standards employed by any
Party. The JV’s programs will utilize the most effective aspects of each Party’s
programs and will be mutually agreed upon.

Except as expressly provided in Section 5(e) and except for confidential data
provided by one Party to the other pursuant to the provisions of this Agreement, the
Parties shall have joint ownership in work product developed for this Project by the
Team (“Work Product”). Such jointly owned rights in Work Product include
intellectual property rights in all documents, drawings, specifications, electronic data
and information prepared, provided or procured by the Parties or their consultants
for this Project. Such rights shall include all rights under copyright and trade secret.
The Parties shall use Work Product only in connection with this Project except as
otherwise agreed by all Parties.

In connection with this Agreement, no Party shall give, offer, promise, or authorize,
directly or indirectly, anything of value to an official or employee of any
governmental entity or any agents or advisors thereto or to any other person while
knowing or having reason to know that such thing of value is to be given, offered or
promised in order to (i) influence any official act or decision, (ii) induce any person
to use his or her influence to affect a decision of any governmental entity, (iii) assist
the Parties in obtaining a contract for the Project, or (iv) obtain an unfair advantage
for the Parties in any respect. If any Party breaches any of the covenants contained in
this paragraph, each non-breaching Party shall have the right to immediately
terminate this Agreement with respect to such breaching Party, without penalty or
further payment of any sums due and owing or claimed by the breaching Party
hereunder. In such instance, the Party in breach shall indemnify the non-breaching
Parties for any penalties, losses and expenses resulting from such breach of the
provisions of this paragraph.
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In the event that the Parties are unable to reach agreement on any matter for
which agreement is contemplated by this Agreement, or in the event of a dispute
regarding any matter covered by this Agreement, all matters at issue shall be
referred to the appropriate senior officers of the Parties for resolution. In the
event the Parties are unable to resolve any such matter within thirty (30) days
after such referral, disputes shall be resolved by litigation in the state and federal
courts of South Carolina to the court sitting without a jury, and each Party hereto
waives any claim or right to a trial by jury with respect to disputes between the
Parties hereto, relating to this Agreement.

Headings and titles of articles, sections and other parts and subparts of this
Agreement are for convenience of reference only and shall not be considered in
interpreting the text of this Agreement.

This Agreement may be executed in one or more counterparts. Any single
counterpart or combination of counterparts executed by all Parties will constitute
a full, complete and binding agreement. Counterparts may be executed and
delivered in original form, via facsimile or electronic scan or PDF file type.

[Remainder of page intentionally left blank.]
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IN WITNESS WHEREOF, the Parties to this Agreement have caused this Agreement to be
duly executed on the day and year first above written.

BRANCH CIVIL, INC.

e = =

BY: — %\&m j‘

NAME PRII\(I‘{“ED BnanQumlan
TITLE: President

DATE: January 27, 2023

REEVES CONSTRUCTION COMPANY
P , ‘
v L Bl € e,

NAME PRINTED: [ Mibet [ovr

’P“ €S C"K o ‘\,—(_—'

TITLE: _ Uice

DATE: [-21-717%
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EXHIBIT 1

MANAGING MEMBER/PARTNER COSTS

Cost Category

Covered in
Management
Fee

Billable to
Company/JV

Employee Compensation, Taxes, Benefits, Travel
Expenses

Home-office based personnel associated with the
following functional support:

Safety

Labor Relations

Human Resources

Project Audit

Information Systems (excluding special

software development requirements and

requests),

Legal*

Risk

Insurance

Tax

Site-based executives, key personnel and staff
while devoted to Company/JV responsibilities

Home-office based personnel associated with the
following functional support (excluding functions
listed in the paragraph above and executives):
Accounting and Administration
Payroll Services
Procurement (Compliance Support)
Specialized Engineering and Construction
Other Functions

Claims Management/Litigation Support

>

Project-Specific Software Development

Systems (software, hardware and connectivity)

Software as used by Managing Member/Partner on
its own projects

Other software and software development
requirements or requests

Hardware for home-office based personnel

10-1-19 Version
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Hardware for site-based personnel X

Connectivity at home office X

>~

Connectivity at site

Other connectivity and communications X

Office Expenses

Use of home office equipment, supplies and X
facilities

Use of site office equipment, supplies and X
facilities

Company/JV stationary, business cards, etc. X

Phone charges originating from home office X

Phone charges originating from site X

Postage, shipping and courier expense from home X
office

Postage, shipping and courier expense from site X

Training Programs and Materials

Standard Managing Member/Partner programs X

Third party programs and special development

Bank Charges on Company/JV Accounts

Company/JV accounts

T P i o

Third Party Expenses incurred in providing support
to the Company/JV (e.g. outsourced field personnel
payroll processing)

Company/JV Insurance Premiums and Deductibles X

*.Legal scope covered by the Management Fee to be limited to general oversight and guidance.
Any legal fees associated with representing a project specific claim, dispute or resolution requiring
outside counsel to be borne by the Joint Venture.

10-1-19 Version
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

L. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

Z/‘dc’\. ? /W January 16, 2022

1gnature Date

Brian Exans

Print Name

Branch Civil, Inc.

Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
r (A
2. Describe measures proposed to mitigate the potential conflict(s):
.
(A Ol ost. 23
Signature Date
p /2 “6 w?‘ Lo [
Print Name

ﬂ«eccus (meﬁ—dﬂ‘m C)slu-/‘.u-q
Company o

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

ill. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

January 16, 2023

Signature Date
B. Keith Skinner, PE
Print Name

Rummel, Klepper & Kahl, LLP (RK&K)
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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1-26 AT I-95 INTERCHANGE IMPROVEMENT | Design-Build Project xﬁ
Dorchester and Orangeburg Counties, South Carolina | Project ID P036877

Appendix F - Confidential or Proprietary Information Summary List

Branch Civil, Inc. - Reeves Construction Company-Joint Venture (Branch-Reeves JV) requests that the following
information remain CONFIDENTIAL as it proprietary information and its release would constitute an unreasonable

invasion of privacy.
CONFIDENTIAL - Not for Release

* The entire Section and all pages of 3.6.3 Organizational Agreements within Appendix D - Legal and Financial

BB eRANH | R || REEVES

ﬁ RK-K Appendix F | Page 1
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SCCOT

South Carolina )
Department of Transportation

NOTICE TO PROPOSERS
I-26 at I-95 Interchange Improvement

Design-Build Project - Project ID P036877
Dorchester and Orangeburg Counties
January 20, 2023

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ)
for the 1-26 at [-95 Interchange Improvement Design-Build Project. The information provided in
this notice and the addendum shall be made part of the contract documents.

The yellow highlights identify the revisions associated with Addendum 1.

This addendum is being issued in order to provide clarification and additional information for the
project. The following sections of the RFQ contain revisions:

e 7.9 Revised list of teams with conflict of interest

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER



SCCOT

South Carolina )
Department of Transportation

NOTICE OF RECEIPT

I-26 at I-95 Interchange Improvement

Design-Build Project - Project ID P036877
Dorchester and Orangeburg Counties

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of

Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

%ﬁn /%W January 27, 2023
PR@P/OSER’ZSiﬁ/‘ure Date

Brian Evans, Senior Vice President, Branch Civil, Inc.

Printed Name

Branch Civil, Inc. - Reeves Construction Company Joint Venture
For: (Branch-Reeves JV)

Design-Build Team Name

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER
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References from Key Individual Resume Forms

First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

btharrington@ncdot.gov Boyd Tharrington Drew Johnson NC 540 Triangle Expressway Southe.ast Ext_ension I Project Manager Branch
2721A/B) Design-Build
jpartin@ncdot.gov John Partin Drew Johnson I-295 Fayetteville Outer Loop Design-Build Project Manager Branch
jpartin@ncdot.gov John Partin Drew Johnson US 311 Bypass Design-Build Project Manager Branch
Isylvester@ncdot.gov Lamar Sylvester Drew Johnson Wilmington Bypass Design-Build Project Manager Branch
susan.shaw@vdot.virginia.gov Susan Shaw Stuart Samberg I-66 Outside the Beltway Improvements Design Build Lead Design Engineer RK&K
Pdelmonte@ferrovial.com Pablo del Monte Stuart Samberg I-77 Express Lanes Extension Lead Design Engineer RK&K
rblakley@ncdot.gov Reuben Blakley Stuart Samberg US 64 Asheboro Bypass Design Build Lead Design Engineer RK&K
rick.correa@vdot.virginia.gov Rick Correa Stuart Samberg I-64 Southside Widening and High Rise Bridge Design Build Lead Design Engineer RK&K
greg.dyer@tn.gov Greg Dyer Stuart Samberg I-24 SMART Corridor Phase Ill Design Build Lead Design Engineer RK&K
Scott.Zmizik@vdot.virginia.gov Scott Smizik Jeff Kuttesch I-95 Fredericksburg Extension Traffic Engineer RK&K
stephen.haynes@vdot.virginia.gov Stephen Haynes Jeff Kuttesch I-95 at Exit 126 Improvements (US Route 1) Traffic Engineer RK&K
chase.buchanan@vdot.virginia.gov Chase Buchanan Jeff Kuttesch I-81 Exit 14 (Route 140/Jonesboro Road) Traffic Engineer RK&K
mcwatson@ncdot.gov Malcolm Watson Jeff Kuttesch I-40 Widening and Improvements Design-Build Traffic Engineer RK&K
jlawler@arlingtonva.us Jon Lawler Jeff Kuttesch I-395 at Boundary Channel Drive Traffic Engineer RK&K
rob.cousins@summitde.com Rob Cousins Ben Bishop US-74 Monroe Connector Bypass, R-3329/R-2559 D-B Construction Manager Reeves
jsalisbury@ncdot.gov Jason Salisbury Ben Bishop CRe UG LT G O A T E LN R B- Construction Manager Reeves
4091/B-4949
braggik@scdot.org Jared Bragg Ben Bishop S-655 Auten Road over Fishing Creek Construction Manager Reeves
MathisMW @scdot.org Marcus Mathis Ben Bishop US 29 over Norfolk Southern Railroad Construction Manager Reeves
jsalisbury@ncdot.gov Jason Salisbury Ben Bishop I-295 Outer Loop Design Build Construction Manager Reeves
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SCLCOT

Email First Name Last Name Company Name Project Name Team
References from 3.3.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass Design-Build (Construction) Reeves/RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass Design-Build (Design) RK&K/RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT CLRB D-B Package, 2020-1 - Dist 2 (2020-2023) (Constr.) Reeves/RK&K
mathismw@scdot.org Brad Reynolds SCDOT CLRB D-B Package, 2020-1 - Dist 2 (2020-2023) (Design) RK&K/Reeves
ReynoldsBS@scdot.org Mark Mathis SCDOT CLRB D-B Package, 2021-1 - Dist.4 (2021-2024) (Constr.) Reeves/RK&K
pittsme@scdot.org Michael Pitts SCDOT CLRB D-B Package, 2021-1 - Dist.4 (2021-2024) (Design) RK&K/Reeves
semory@ncdot.gov Scott Emory NCDOT US 13/US 158 Design-Build (Construction) Branch/RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT US 13/US 158 Design-Build (Design) Branch/RK&K
References from 3.5.1 - Not shown in Work History
Susan.Shaw@VDOT.Virginia.gov Susan Shaw VDOT I-95 Express Lanes Southern Terminus Extension D-B Branch
ccapehart@ncdot.gov Cadmus Capehart NCDOT C.F. Harvey Parkway Extension Branch
Scott.Fisher@VDOT.Virginia.gov Scott Fisher VDOT I-64 Widening Exits 200-205 Design Build Branch
Hope.Grumbles@fluor.com Hope Grumbles Fluor Enterprises, Inc. US 176/1-585 Improvements Project Reeves
Hope.Grumbles@fluor.com Hope Grumbles Fluor Enterprises, Inc. SC 296/1-26 Interchange Reeves
adstewart2@ncdot.gov Alex Stewart NCDOT US Highway (I-140) Wilmington Bypass Reeves
mcwatson@ncdot.gov Malcolm Watson NCDOT Triangle Parkway Design Build RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT I-73/PTI Design Build RK&K
References from Work History Forms and 3.5.1
imparkerjr@ncdot.gov Joseph Parker NCDOT I-295 Fayetteville Outer Loop Branch
ccapehart@ncdot.gov Cadmus Capehart NCDOT US 17 Maysville Bypass Branch
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass Design Build Project Reeves/RK&K
rclifton@fam66.us Richard Clifton FAM Construction, LLC Design Build Nutley Street Interchange with I-66 RK&K
rblakley@ncdot.gov Reuben Blakley NCDOT US 64 Asheboro Bypass Design Build RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT I-40 Widening and Improvements Design Build RK&K
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