SCCST

Design-Build Project

I1-20 over Wateree River Bridge
Replacement and Swamp Overflow Bridge
Rehabilitations, Kershaw County

Contract ID 2847360

 Kiewit



I-20 OVER WATEREE RIVER BRIDGE REPLACEMENT AND SWAMP

OVERFLOW BRIDGE REHABILITATIONS DESIGN-BUILD PROJECT

Navigation Page
This document includes links as requested in the RFQ. A|blue borderlis placed around

those items that link to resume or project pages.

To return to your previous view (in this pdf and in most pdf’s) click ALT + left arrow.

Bookmarks have been set at each tab for easy navigation.

NAVIGATION PAGE




I-20 OVER WATEREE RIVER BRIDGE REPLACEMENT AND SWAMP

OVERFLOW BRIDGE REHABILITATIONS DESIGN-BUILD PROJECT

3.2 Introduction

- 3.2.1 Entity Information . 3.2.2 Proposer Points of Contact
Kiewit Infrastructure South Co. Project Management Office: Authority to Sign:
| (a DE corporation since 1969) 1 Michael Graham, Benjamin J. Carnazzo,
| Benjamin J. Carnazzo, i1 Project Manager Sr. Vice President
| Sr. Vice President & District Manager 1 5617 North Rhett Ave 5617 North Rhett Ave
| 5617 North Rhett Ave i1 Suite 125D & E Suite 125D & E
| Suite 125D & E £ North Charleston, SC 29406 North Charleston, SC 29406
| North Charleston, SC 29406 i1 p:786.229.4589 p: 770.487.2300
| p: 770.487.2300 | Ben.Carnazzo@kiewit.com i1 Mike.Graham@kiewit.com Ben.Carnazzo@kiewit.com
' 3.2.3 Legal Name of | 3.2.4 Firm D-U-N-S Numbers 5
' Lead Contractor & Lead Designer Infrastructure Consulting & Engineering, PLLC | DUNS 05-823-2290
Lead Contractor: Lead Designer: .| Construction Support Services, LLC | DUNS 14-650-8721 5
Kiewit Kiewit Colliers Engineering & Design, Inc.| DUNS 13-110-7625
Infrastructure South Co. Engineering Group Inc. - Soil Consultants, Inc. | DUNS 05-818-2270
DUNS 00-977-5128 DUNS 86-864-3537 i1 Property Acquisitions and Negotiations, Inc. | DUNS 94-674-6620

i Robbins & Dewitt. LLC | DUNS 11-857-2839

- 3.2.5 Confirmed Commitment of Key Individuals

. Kiewit confirms the commitment of Key Individuals identified in this submittal to the extent necessary to meet SCDOT’s quality and

- schedule expectations. Kiewit confirms that they are available for the duration of the Project.

3.3 Team Structure and Project Execution

3.3.1 Organization
The integrated Kiewit Infrastructure South Co. (KISC)/Kiewit Engineering Group,

Inc. (KEGI) — Kiewit Design-Build (DB) Team — is widely viewed as a national
leader in the Accelerated Bridge Construction (ABC) field. The Kiewit DB Team
(Kiewit) is eager to work on the I-20 Over Wateree River Bridge Replacement and

Swamp Overflow Bridge Rehabilitations Design-Build Project (the Project). This

ENR 2022 Rankings

#3 Overall Contractor
#1 Transportation Contractor

#1 Design-Build Firm
#18 Overall Design Firm
#20 Transportation Design Firm

core team’s talents are supplemented with additional local consultants as shown in the organization chart below.

3.3.1 Team Structure

The strength of our team begins with our fully integrated design and construction team leadership. Our Key Individuals

and their project team personnel are industry leaders with extensive experience in designing, constructing, and

rehabilitating roadways and bridges. This experience, along with established best practices and lessons learned, are vital

to the success of the design and construction of the I-20 Project. Due to our team's experience with DB projects, we are

able to offer experience that provides value engineering analysis and alternative technical concepts. Each member of

the team was selected for their expertise in their fields, which will aid in cost/time saving innovations for this project.
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Exhibit 1-1 | Organizational Chart
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BENEFITS OF THE “ONE
KIEWIT” INTEGRATED
APPROACH

Single point of contact for both

design and construction

Evaluation and development of
a range of technical solutions
through a construction-focused
design that is vetted and
optimized for efficiency, cost,
schedule, constructability and

risk mitigation

Oversight of design schedules,
project controls, commercial
functions, subcontracts and
agreements regarding the
Project’s design, allowing

the design team to focus on
technical solutions and design

delivery

Fully integrated design and
estimating, which improves
quantity accuracy and
understanding of project scope,
and integrates the construction

plan into design

Enhanced schedule certainty,
because we can easily add both
design and construction
resources as needed to meet

schedule milestones
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3.3.1 Team Integration

Project Manager|Michael Graham|will provide direct oversight of the integrated

design and construction teams. This oversight gives SCDOT an efficient, streamlined
and transparent organizational structure to support SCDOT’s activities and fully

integrate design and construction to expedite delivery certainty.

Kiewit brings construction-focused design engineers to lead the design team and manage
design subconsultants, including providing constructability input and integrated
schedule analysis. This approach of offering design and construction services under one

roof is unique to the industry and offers SCDOT numerous benefits.

This organizational structure and integrated delivery enhances our team’s ability to
manage project risks, allocate appropriate resources, and mitigate project impacts.
Critical Support Roles and Relationships

Project Management
Michael Graham| Project Manager, reports directly to SCDOT. As the most senior

manager on the job, he is responsible for managing the team on a daily basis and
overseeing design progress, field operations, and schedule. His team leaders hold
weekly meetings to report on their respective team’s progress. This “round table”
approach facilitates open lines of communication among SCDOT, project
stakeholders, design team members and subcontractors.

Project Administration

This support group includes managers and resources for human resources/EEO,
business/accounting, contract administration and procurement to help deliver the

project on time, within budget and to SCDOT’s highest expectations.

Executive Management

Our Executive Management team consists of project executives from design and construction operations. They are

ultimately responsible for the successful completion of the project and your overall satisfaction. The Executive

Committee participates in key project meetings, supports major decisions, facilitates client-partnering and helps guide

the project team. Their oversight ensures that all facets of the project are consistently performing at a high level.
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Construction Management and Subcontractor Administration

The construction management group is led by Construction Manager |Keith Durham| reporting directly to Michael

Graham. Keith and Mike have worked together on numerous projects for nearly two decades. Discipline superintendents
for substructures, maintenance of traffic (MOT), utilities, roadway/drainage, foundation, superstructure and
rehabilitation provide operation-specific input into the overall schedule, coordinate with each other to prevent field
conflicts, and ensure that necessary resources are allocated for efficient operations. A key aspect of our management
philosophy for this group is to maintain appropriate supervisor-to-craft ratios so the work is completed on time, within

budget and to the expected level of quality.

The discipline superintendents are responsible for managing self-perform and subcontracted work crews. They monitor
subcontractors’ adherence to stipulated standards of conduct and measure performance against established goals. As
members of our integrated team, subcontractors must acknowledge and agree to uphold the same standards of safety,
quality, and environmental compliance that KISC team members are known for, and demonstrate this commitment in
their operations.

Quality, Safety and Environmental Compliance Management

The quality team, led by the quality control (QC) manager, is responsible for overseeing all project quality standards to
ensure the work is Built Right the First Time. The QC manager implements a project-specific quality plan for both
design and construction, monitors the work as it progresses, and coordinates with SCDOT to ensure quality expectations

are met or exceeded.

The safety manager is responsible for providing safety support for all project functions and ensuring that everyone who
works at, visits or travels through the jobsite leaves safely. He oversees the development and implementation of the
Project Safety Plan and develops personal relationships with our craft and subcontractors to develop a culture of

“Nobody Gets Hurt.”

In addition to having managers for quality and safety, our organizational approach places responsibility for the actions
associated with these programs at the employee level. Safety, quality and environmental compliance responsibility and
stop work authority are given to all personnel, and they are trained and directed to always react to any unsafe conditions.

This “bottom-up” approach empowers craft workers and foremen to assume active leadership in addressing these issues.
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Experience of Firms and Key Individuals Working Together
Kiewit operating groups KISC and KEGI have worked together on ICE AND CSS HAVE WORKED
TOGETHER ON 38 PROJECTS
* 9 DB Projects

many projects similar in scope, magnitude and complexity to this

Project over the last decade. A sampling of these projects is shown « 12 Bid-Build Projects

in Exhibit 1-2: * 17 County/Municipality Projects

Exhibit 1-2: Kiewit Team Firms and Key Individuals Working Together

(KEY: PM — Project Manager; LDE — Lead Design Engineer; SE — Structures Engineer; CM — Construction Manager; ATC — Alternative
Technical Concepts)

FIRMS KEY INDIVIDUALS

KIEWIT KIEWIT

KIEWIT [ DESIGN LEAD
PROJECTS PRIME | SUPPORT | DESIGN REFERENCE
Selmon Western 2017 — ATC Brian Pickard, PE; THEA PM;
Extension DB, Tampa, | 2021 v v Design | v/ v 813.272.5987;
FL ($235M) Lead brian.pickard@tampa-xway.com
Arlington Memorial 2017 — Joe Fabis; Eastern Federal Lands
Bridge Rehab DB, 2021 v v Hwy Division PM; 703.404.6201;
Washington, D.C. Joseph.Fabis@dot.gov
($198M)
Lewes Rehoboth 2017 — George A. Pierce, PE; DelDOT
Bridges CMGC, Dewey | 2020 v v v’ | PM; 302.760.2000;
|Beach, DE ($19M) georgea.pierce@delaware.gov
Station Platform 2020 — Nuno Chao, PE, WMATA PM;
Rehabilitation Program | 2022 202.306.5165;
Contract 4 DB, v v v v nchao@wmata.com
Washington, D.C.
L($251M)
Mountain View 2018 - Robert Stewart, UDOT;
Corridor DB, Salt Lake | 2021 v v v 801.440.5746;
|City, UT ($229M) rstewart@utah.gov
DFW Connector DBM, | 2009 — Lead Michael Gage, PE; TxDOT PM;
Dallas, TX ($1.5B) 2022 Design 817-370-6500;
for michael.gage@txdot.gov
v v $381M
Added
Scope
CHS Pavement Repairs | 2021 — Jonathan Sheppard, PE, PMP;
BB, N. Charleston, SC | 2022 v v v 843.767.7208;
($2.5M) jsheppard@iflychs.com
Railroad Ave 2020 - Ryan Ross; SCDOT PM;
Extension, Hanahan, 2022 v v v 843.740.1685; RossRP@scdot.org
SC ($13.6M)
1-95 Aux. Lanes A+B, 2007 — Mario Cabrera; FDOT;
Miami, FL ($12.6M) 5008 v v v v’ | 305.216.4962;
mario.cabrera@dot.state.fl.us
Inter-County Melinda Peters, RK&K;
Connector Contract-B 2008 — 410.728.2900; mpeters@rkk.com
DB, Silver Spring, MD 2013 v v v v
($561M)
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MIA Runway BB, 2001 — v v v v~ | Rafael (Ralph) Cutié;

Miami, FL ($119M) 2004 305.876.7066;
ralph.cutie@miamidade.gov

US 27 Underpass DB, 2005 — v v v v/ | Mario Cabrera; FDOT PM;

Hialeah, FL ($36M) 2007 305.216.4962;
mario.cabrera@dot.state.fl.us

Tijuana River Barrier 2020 — v Christopher Ren; 504.258.1426

Project DB, San Diego, 2022 v \/ chistopher.s.ren2(@usace.army.mil

CA ($31.6M)

KIEWIT
LEAD

KIEWIT

KIEWIT DESIGN

OTHER PROJECTS

YEARS

PRIME SUPPORT | DESIGN | REFERENCE

IH 820 SE Connector DB, Fort 2021 — v v Justin Thomey, PE; TxDOT PM; 817.371.3504;
Worth, TX ($1.6B) 2027 justin.thomey@txdot.gov

US 97/US 20 Cooley IC DB, 2022 - v v Steve Litchfield, Jacobs Engineering PM;
Bend, OR ($103M) 2024 503.235.5000; steve.litchfield@jacobs.com
I-15 Tropicana DB, Paradise, 2021 — v v Lynnette Russell, NDOT; 702.306.4538;

NV ($305M) 2024 LRussell@DOT.NV.Gov

MP Tower Elevators & Misc. 2021 — Sam Tabikh, Project CEO; MTA Constr. And Dev.;
Rehab DB, New York, NY v v’ | 718.692.5527; Sam.Tabikh@mtacd.org

(S18M) 2024

I-17 Anthem Way DBOM, New 2021 — v v Annette Riley, ADOT; 602.712.4241;

River, AZ ($364M) 2023 ariley(@azdot.gov

3.3.2 Critical Risks
Critical Risks Matrix

At Notice to Proceed, the design and construction team will meet with SCDOT to discuss potential risks (discovered
during the proposal phase) to early completion of the Project. This meeting will develop a detailed risk analysis for both
the design and construction processes and mitigation measures implemented congruent with the level of risk and
potential for occurrence. Both the schedule and risk mitigation portions of the project are critically important to project
success. Project Manager Michael Graham leads their development. As an initial exercise, Kiewit has developed

Exhibit 1-3 addressing the risks we may encounter, potential impacts, risk mitigation strategies and the roles of SCDOT.

Exhibit 1-3 | Top 5 Critical Risks

IDENTIFIED RISKS AND

POTENTIAL IMPACT IF NOT
MITIGATED

TOP 5 CRITICAL RISKS

ROLE OF SCDOT
AND OTHER
STAKEHOLDERS

PROPOSED RISK
MITIGATION STRATEGIES

Limitations on in-water and overwater
construction and demolition

* Polluting the water bodies

* Injuring marine life

* Hindering public usage of the river

¢ Adherence to the requirements of DHEC/USACE permits

¢ Usage of demo shields to prevent materials entering water body

* Design our access to avoid complete blockage of the river for
personal watercraft

* Development of a marine access plan to address storm events
including actions before and after the storm event

* Analyze Accelerated Bridge Construction (ABC) techniques for
applications to the project

* Review and approve
our operating plan

* Participate in
meetings and
develop mitigation
plan and submittals
that addresses
environmental
concerns
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Limited Site Access

* Construction inefficiencies, additional
cost and schedule impacts

* Safety concerns with trucks entering the
highway

* Designed access per phase of the project

* Limit material/equipment storage in the median approaching the
bridges

* Design and construct adequate acceleration on-ramps from the
construction zone for proper merging on I-20

* SmartZone technologies to assure safety during merging of
construction traffic at 70 mph

* Review and approve
our staging plans

* Provide input during
the planning process
in developing an
effective access plan

Maintenance of Traffic for replacements

and rehabilitations

* Limited construction access

* Excessive traffic switches

* Lane shifts during bridge rehabilitations

* Speed reductions impacting traveling
public

* Review of current traffic information and patterns

* Early engagement with SCDOT engineering staff and local
emergency personnel

* Consistent communication to the public (website, phone app, text
signup, SmartZone Technologies)

¢ In-house engineering services during construction to immediately
mobilize and provide corrective actions as necessary

* 24/7 response to incidences

* Consistent maintenance of temporary structures and traffic
devices, ensuring no emergencies

* Design to minimize throwaway costs balanced with impacts to
the traveling public through lane shifts

Review and approve
our MOT phasing
plan

Engage and guide
the outreach plan
Involve first
responders in traffic
planning

Provide clear,
effective system of
communication with
the public

Geotechnical Seismic Hazards

* Design review delays

* Construction complications

* Cost overruns

* Potential for liquefaction and lateral soil

* Early engagement with SCDOT geotechnical engineer

* Drilling and testing to supplement, as needed, the seismic data
provided in the GDR based on preliminary geotechnical analyses
and discussions with SCDOT

* In-house geotechnical engineering services to provide non-linear

Review and approve
our geotechnical
report, seismic and
foundation design
and installation

Schedule delays and workforce unable to
meet the quality requirements for the
project

in procurement

* Design structure and roadway elements to accommodate locally
available materials

* Develop robust hiring plan for local craft to capture the right
people for the job

* Utilize Kiewit's national and local supplier relationships to
secure materials and preferential pricing.

* Leverage Kiewit’s regional base of 3,100 personnel.

spreading to occur seismic site response review and liquefaction triggering potential. procedures
The low liquefaction potential for this area lends itself to deep ¢ Coordinate with
foundations with additional capacity for down drag during a CEI during
seismic event installation and
* In house engineering services during construction to immediately testing
mobilize and provide corrective actions as necessary
Market Conditions ¢ Implement a local subcontractor/DBE outreach program early on | ¢ Aid in publicizing

our proposed
outreach program

* Joint participation at
outreach events

¢ Coordination of
local job fairs

3.3.3 Project Resources, Strategies and Execution

Team’s Capacity and Available Resources Including Equipment and Personnel for This Project

Design Resources, Strategies and Execution

KEGI employs 2,034 design professionals, and along with our design subcontractors, we will be able to hit the ground
running at contract award. Kiewit’s unique contracting model focuses on delivering DB excellence using proven
processes, integrated risk management practices, and an innovation environment that has attracted many of the most
experienced design practitioners in the industry. This model allows its engineering divisions and design subcontractors
to function and collaborate under a single entity, with a unified strategy. During the design of the project, all relevant
team members will be brought to the table to ensure the end result of a project with less risk, higher consistency, faster

start-up, clear lines of authority, enhanced communication, shared technology, and access to national experts.
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Construction Resources, Strategies and Execution

Exhibit 1-4 | Kiewit Southeast Region Available Resources

CONSTRUCTION RESOURCES ) RESOUR

Role Needed | Available Discipline Needed | Available
Project Manager 1 16 Structures 8 8
Construction Manager 1 4 Roadway 2 2
Project Engineer 1 15 MOT 2 2
Field Engineers 8 43 Geotechnical 3 4
Superintendents 7 25 Hydraulics 2 3
Business Manager 1 11 Environmental 2 3
Survey Manager 1 6 Utilities 3 4
Quality Manager 1

Safety Manager 1 8

Foreman 10 22

Craft 40 290

During construction, the CPM Schedule is used to communicate progress, optimize labor and equipment resources and
identify opportunities where method analysis can lead to improvements in the field. Through the use of our time-tested
scheduling tools listed in Exhibit 1-5, our management team will communicate effectively and drive the project team

to an early completion.

Exhibit 1-5 | Scheduling Tools

PROJECT CONTROL OPERATION SPECIFIC PROJECT COMMUNICATOR CREW SPECIFIC

H 2 L g 3 H
CPM (Critical Path Method) 90-Day 3-Week Schedule Play-of-the-Day

. Sri;ltfddm P6th1 « Updated monthly + Updated weekly + Updated daily
: UP (?-E m(t)in d)é ) q + Allows team to identify * Communicates upcoming * Discusses safety

se truyt'eu I;: stetl arl and mitigate challenges activities and quality
. (E}HS ction al?m ot K and » Tracks accuracy of schedules » Lays out required

nsures overall project 1s on track an production for the day

team is meeting all critical milestones

As a supplement to the schedules listed above, our office and field leadership teams will implement Commodity Curves,
Earned Man-Power Reports and Last Planner Coordination Meetings to gather details on the project’s progress during
construction. Upon the earliest indication that an item is not progressing as anticipated, we work closely with the
responsible entity and propose corrective action including the dedication of additional staff, craft or equipment.

Strategy for Implementation of Resources
Our team has the capability to self-perform all critical elements of the work on this Project. We have also subcontracted

these same portions of work in other instances to meet owner and/or project needs. Because of this flexibility, we know

how to best assemble and manage work packages to attract qualified subcontractors/consultants. This fundamental key
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to our success gives us the ability to integrate subcontractor scopes of work while self-performing the work that is on

the critical path of the project schedule.

For this project, Kiewit plans to perform approximately 65% of the direct work and subcontract 35% of the specialty
operations to qualified subcontractors, local contractors and certified DBE’s. Kiewit plans to self-perform nearly 75%
of the design work and subcontract the remaining 25% to an estimated number of six local subconsultants, three of

which are DBEs. Please see Exhibit 1-6 for a list of work that we plan to self-perform and subcontract.

Exhibit 1-6 | Self-Perform v. Subcontracted Scopes of Work

SELF-PERFORM — LEAD DESIGN

Structures/Seismic Roadway/Traffic/Clear Zone Traffic Management Geotechnical Design
Utility Coordination

Permitting/Monitoring Survey Maintenance of Traffic Site Clearing

Concrete Barrier Demolition Drilled Shafts Piling

Bridge Construction Drainage Excavation & Embankment

CONSTRUCTION SUBCONTRACT SCOPES OF WORK

Erosion & Sediment Control Concrete Slip Barrier Demolition Asphalt Paving
Pavement Markings Guardrail Landscaping Clearing and Grubbing

DESIGN SUBCONSULTANT SCOPES OF WORK \ FIRM

Hydraulics Design and Environmental Compliance and Permitting Infrastructure Consulting & Engineering, PLLC (ICE)

Surveying and Subsurface Utility Engineering Construction Support Services, LLC (CSS) — DBE

Colliers Engineering

Soil Consultants, Inc. (SC) — DBE

Utility Coordination

Geotechnical Exploration

Right-of-Way Acquisitions and Services Property Acquisitions and Negotiations (PAN)

HAZMAT and Public/Media/Community Relations and Information Robbins & Dewitt, LLC - DBE

Innovative Approaches to Encourage DBE Participation
Kiewit will comply with SCDOT’s DBE Participation Plan for Professional and Construction Services and commits to

meet or exceed the overall agreement goal of 12.3% for the Project. As the Project’s scope and schedule are further
defined, we believe there will be significant opportunities to exceed these established goals if the DBE community has
available capacity, based on market conditions. We will align the DBE program with the project schedule, adhering to
a transparent procurement process and seeking opportunities to grow the capabilities of local businesses and the local
workforce (as shown throughout our proposal). Exhibit 1-7 shows our innovative approach to maximizing DBE and

local business utilization, and Exhibit 1-8 summarizes recent successful DBE performance:
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Exhibit 1-7 | How Kiewit will maximize DBE and local business utilization on the Project

: . Prequalification ; Packaging &  Overcoming Bonding (@ Monitoring .3
Action Plan Support ‘/il Strategy \g Limitationsg ° “) and Reporting Cr
Remove barriers by [ Offer assistance in Right-size scopes Utilize Kiewit’s Closely track first
developing a plan prequalification, to align with local W Subcontractor Default and second tier
to solicit, hire, and certification, and firm capacity and Insurance (SDI) program contracting and

mentor DBE firms bid submittal capabilities which provides default report on goal
processes to foster protection in lieu of status to SCDOT
participation and a performance and payment
success bond being required from
the subcontractor

Exhibit 1-8 | Successful DBE participation achieved by Kiewit

VALUE ($M)
SCDOT Railroad Ave $13.6 12% / 17% (Projected) DBE
Intercounty Connector, Contract-B (ICC-B) Design-Build $561 20% / 23.7% DBE
Arlington Memorial Bridge Design-Build $198 9% / 12.6% SBE

. . . L. 7% / 7% (Construction)
Midtown Express (SH 183) Design-Build-Maintain $847 . DBE
7% / 14% (Design)

How Geographical Location of Firms Will Enhance Integration, Exhibit 1-9 | Kiewit office locations near

Communication, Issue Resolution and Project Execution project site

A clear strength of our team is that we have all the expertise needed

for this project currently available at our regional office in Raleigh Office

Charleston, SC. With our regional and affiliate offices, as well as o L PF‘;O‘JECT SITE

. . . = “eoumpie. . Railroad Ave Project

an extensive equipment yard located a short distance from the N A,

E *~~Charleston Office
project site, resources can be mobilized at a moment’s notice @) ;

CHS Pavement Repair Project
(Exhibit 1-9). This will result in a more cost efficient project and
?Savannah Office

no time lost getting started. As such, our proposed Key Individuals .
| Peachtree City District Office

are available to begin working immediately on design and
preconstruction requirements. To support the team, Kiewit currently has more than
600 employees within the southeast region that can be made available to assist in the construction phase.

3.5.2 Quality of Past Performance

No individual or firm of the proposed team has been suspended, debarred, disqualified from bidding or declared

ineligible for work by any entity or are any such actions pending against them in the last five years.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Michael Luke Graham
Project Director
b. Role of Key Individual for this Project:
Project Manager
c. Name of Firm with which you are now associated:
Kiewit Infrastructure South Co.
d. Years of Experience: With this Firm 22 Years With Other Firms 1 Years
Kiewit Infrastructure South Co.: Project Director — Manages, directs and coordinates all projects in South
Carolina, 2020 — 2022
Kiewit Infrastructure South Co.: Project Manager — Responsible for managing projects in U.S., 2007 — 2020
Kiewit Infrastructure South Co.: Superintendent — Responsible for overseeing on-site construction activities on
projects in the U.S., 2000 — 2007
e. Education:
Georgia Southern University / Statesboro, GA / Bachelors of Science / 2000 / Construction Management
f. Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Michael will serve as the primary person in charge of and responsible for delivery of the Project in accordance with
the contract requirements. He will have full authority to make final decisions on behalf of Kiewit and have
responsibility for communicating these decisions directly to SCDOT. Michael will also serve as the primary point
of contact with SCDOT and will facilitate all regularly scheduled meetings. On behalf of Kiewit, Michael will have
full authority to finalize decisions. For the duration of the contract, Michael will be dedicated solely to managing
this Project. He will be available to be on-site during all construction activities, attend weekly status meetings during
the design and construction phases, and be available at the request of the SCDOT.

Selmon Expressway Western Extension Design-Build

Key Personnel Role: Construction Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2017-2021, Assigned 2019-2020

Owner Contact Information: Tampa-Hillsborough Expressway Authority, Brian Pickard,
brian.pickard@tampa-xway.com, 813.272.6740

Design/Construction Value: $235 Million

Project Description: As the construction manager, Michael managed superintendents, set the tone for safety,
quality and environmental field operations, Michael lead our work planning efforts, scheduling, day to day resource
allocation along with client coordination. The Selmon Expressway Western Extension is a 1.9-milelong elevated
tollway extension that gives regional travelers a choice to either stay on Gandy Boulevard for local destinations or
use the Selmon Extension for regional “passthrough” trips. The project extended along and above the existing Gandy
Boulevard from Old Tampa Bay east to Dale Mabry Highway (SR 600), and consisted of the construction of a pre-
cast segmental concrete box girder viaduct with an extradosed post-tensioned fin. The project also reconstructed the
major intersection of Gandy Blvd, Dale Mabry and the existing Selmon Expressway using long-span, conventional
FIB girder and steel tub superstructure type bridges. Scopes of work included 2,000 Tons of structural steel tub
girders with 2,000 CY substructure concrete and 3,500 CY superstructure concrete, 28,500 Tons of Asphalt, 7,200
SY of sidewalk, 37,000 LF Type F Curb & Gutter, 2,000 LF New Watermain, 9 MSE walls in heights up to 40’ and
exceeding 135,000 SF, more than 20,000 LF of Drainage, Excavation/Embankment 267,000 CY, Large ATMS
Lighting and Signalization package.

Railroad Ave Extension

Key Personnel Role: Project Director

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2020-schedule completion October 2022, Assigned 2020-current
Owner Contact Information: South Carolina Department of Transportation, Ryan Ross, RossRP@scdot.org,
843.740.1685

Design/Construction Value: $13.6 Million

Project Description: As Project Director, Michael oversees all construction operations on the project including
cost, schedule, safety, and quality. This project located in Hanahan, SC includes construction of a new 2.5 mile two-
lane roadway along the eastern side of existing CSX rail line including a 180 LF bridge. KISC is working
concurrently on both the North and South ends of the project in order to meet the schedule. The project team is
coordinating with SCDOT, CSX, the Army Corps of Engineers and the City of Hanahan. The scope of work included
in this contract consists of clearing and grubbing, hot mix asphalt, bridge construction, storm drainage, guardrail,
reinforced steel, rip rap, and drop inlet.
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Inter-County Connector Contract B Oesign-Build

Key Personnel Role: Construction Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2009-2013, Assigned 2010-2011

Owner Contact Information: Melinda Peters (currently with RK&K), mpeters@rkk.com, 410.728.2900
Design/Construction Value: $561 Million

Project Description: Michael was responsible for all field related operations, including adherence job site process
and procedures. Michael lead the implantation of job the jobsite safety, quality and environment plans. He was also
responsible for daily coordination and issue resolution with the client. The ICC-B project was the largest design-
build project ever undertaken by Maryland DOT. The services included designing and constructing over seven miles
of new six-lane divided bypass highway within a right of way that had some of the most environmentally sensitive
and heavily populated areas in the Baltimore/Washington corridor. Key elements included a diamond interchange,
a single-point urban interchange (SPUI), ten new bridges, Intelligent Transportation Systems (ITS) and electronic
toll collection, traffic signals, signing and pavement marking, more than 80 acres of reforestation, hiking and biking
trails, and the relocation of six side roads. Five of the ten bridges were designed and constructed to minimize the
highway’s footprint, avoiding and reducing impacts to resources within the parks, receiving an “A” (Excellent)
rating from the Maryland Department of the Environment.

Midtown Tunnel - MLK Segment Design-Build
Key Personnel Role: Project Manager for MLK Segment

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2012-2017, Assigned 2012-2013

Owner Contact Information: Virginia Department of Transportation, Bradley Weidenhammer,
bradley.weidenhammer@vdot.virginia.gov, 757.932.4480

Design/Construction Value: $1.5 Billion

Project Description: Michael was responsible for overseeing and managing all aspects of the project. Aside from
the new two-lane immersed tube tunnel under the Elizabeth River, the project also comprised the construction of a
critical 14ft-wide pedestrian path to allow for foot traffic to traverse across 1-264 via a new pedestrian bridge which
spanned the interstate. In addition, the scope included maintenance and safety improvements to the existing Midtown
Tunnel and to the two existing Downtown Tunnels, and an extension of the MLK Expressway from London
Boulevard to Interstate 264 (I-264).

oth Street Bascule

Key Personnel Role: Project Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2008-2010, Assigned 2008-2009

Owner Contact Information: Florida Department of Transportation, Mario Cabrera, mario.cabrera@dot.state.fl.us,
305.216.4962

Design/Construction Value: $59 Million

Project Description: Michael was responsible for managing the replacement of the existing bascule bridge,
making capacity and safety improvements to SR-7/NW 7th Avenue from NW 8th Street to NW 4th Street and
adjacent roadways. The scope of work also included minor bridge demolition, the construction of a new steel bascule
bridge with control tower, 24-in pre-stressed concrete foundation piling, two cofferdams, two concrete bascule piers,
a fender system, roadway and approaches, lighting and signalization. The project was completed in four traffic
control phases. Michael was also responsible for the achievement of reaching FDOT’s “No Excuse” milestone
completion date.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Michael Graham is currently the director of all projects in South Carolina. He will become the project manager of
this project and will pass existing responsibilities to a different project director prior to the beginning of this project.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
James Eugene Richardson II, PE
Design Engineering Manager

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Kiewit Engineering Group Inc.

d. Years of Experience: With this Firm 2.5 Years With Other Firms 24 Years
Kiewit Engineering Group, Inc.: Design Manager — Responsible for all engineering projects in region including
managing of design of highway transportation projects, 2019 — present
Atkins/SNC-Lavalin: Project Director — Responsible for all engineering projects within region including managing
of design of highway transportation projects, 2016 — 2019
Parsons Transportation Group, Inc: Senior Engineer — Responsible for engineering projects in region, including
managing of design of highway transportation projects, 2005 — 2016
Parsons Transportation Group, Inc: Senior Engineer — Responsible for engineering projects in region, including
managing of design of highway transportation projects, 2001 — 2004

e. Education:
University of Colorado/ Denver, CO / Bachelor of Science / 1998 / Civil Engineering — Structural Emphasis

f.  Active Registrations:
2022 / SC/ Civil / 40269 2021/ AR/ Civil / 20082 2002 / CO/ Civil /37120
2018 /MD / Civil / 52382 2017 /FL / Civil / 82828

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Jim shall be in charge of and responsible for all aspects of the design of the Project, subject to oversight of the
Project Manager. His project experience listed below demonstrates experience in the design of projects with similar
scope, magnitude, and complexity. For the duration of the design phase, Jim will attend all routine project meetings
in person, be primarily dedicated to design of the Project, and be available as needed by SCDOT.

Jim is a structural (bridge) and project design manager with experience in bridge design in multiple states and
countries. He has 24 years of industry experience and joined Kiewit within the past three years. Jim has been in a
design managerial role since 2007, overseeing structural and overall design. His projects include: Northeast Stoney
Trail, 21 kms. of new infrastructure in Alberta, Canada; Northwest Anthony Henday Road, 6 steel and 3 concrete
bridges in Alberta, Canada; and Grand Parkway Segments F-1 and F-2, 125 bridges in Houston, Texas, to name a
few. His experience also includes bid-build, as well as various alternative delivery contracts in both technical and
managerial roles. Jim has spent considerable time on post-design for alternative delivery work, coordinating between
the owner, contractor, and design team. As design manager for Kiewit, he manages multiple teams of engineers,
ensures budget control and schedule adherence, and oversees contractor and peer coordination.

Tijuana River Barrier Design-Build Project

Key Personnel Role: Design Manager

Experience with Current Firm: Kiewit Engineering Group, Inc.

Project/Assignment Duration: Project 2020-2022, Assigned 2020-2021

Owner Contact Information: USACE, Christopher Ren, christopher.s.ren2@usace.army.mil, 504.258.1426
Design/Construction Value: $31 Million

Project Description:

This project designs and constructs an approximate 900 ft structure over the Tijuana River Channel at the border of
the US with Mexico. The barrier includes vertical lift gates to allow water to pass beneath the structure during storm
events, but then closed to protect the border.

Jim is responsible for managing a multidiscipline team of design engineers to design the structure. He is working
directly with the construction personnel to ensure an efficient and timely construction including design and
construction budget, owner and construction coordination and schedule.

Purple Line Light Rail Project Public-Private-Partnership

Key Personnel Role: Structural Engineering Manager

Experience with Current Firm: Atkins/SNC-Lavalin

Project/Assignment Duration: Project 2016-2022, Assigned 2016-2019

Owner Contact Information: AECOM, Caro Manokian, caro.manokian@aecom.com, 443.310.5620 (Owner
Representative)

Design/Construction Value: $5.6 Billion

Project Description:
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This project involved approximately 20 structures and 10 walls packages (~150 walls) for the constrained light rail
project through the northern D.C. suburbs. The 16-mile light rail line extends from Bethesda to New Carrollton,
Maryland and connects to other MTA and WMATA lines.

Jim was responsible for managing a multinational team of design engineers and support staff in offices throughout
the United States and India, maintaining the project scheduling and budget, overseeing the design, and facilitating
internal and construction coordination.

Metro Gold Line Foothill Extension Phase 2A Design-Build

Key Personnel Role: Structural Design Manager

Experience with Current Firm: Parsons Transportation Group, Inc.

Project/Assignment Duration: Project 2011-2016, Assigned 2013

Owner Contact Information: WKE, Wei Koo, wei.koo@wke-inc.com, 714.953.2665 (Owner’s
Representative)

Design/Construction Value: $517 Million

Project Description:

This project included final design and construction of 11.5 miles of light rail main double-track, 14 at-grade rail
crossings, 15 elevated guideway bridges, 10 interlockings, six at-grade passenger stations, eight traction powered
substations (TPSS), 17 miles of standard overhead contact system (OCS), with an additional six miles of with
parallel feeders as well as rebuilding 3.8 miles of an existing freight line, integration of the freight and light rail
signaling systems, and a 24-acre LEED Gold Maintenance and Operation Facility (MO) that houses up to 84 light
rail vehicles (LRVs). The project began in Pasadena in the middle of the I-210 freeway, where Kiewit and Parsons
left off on the Gold Line Phase 1 Project, and ran to Citrus Avenue in Azusa, CA.

Jim managed a team of structural engineers and design staff in the design of the elevated guideway bridges. The
work consisted of working closely with the construction team, METRO and the city entities to produce aesthetically
acceptable bridges at each location.

Regina Bypass Project

Key Personnel Role: Senior Project Engineer

Experience with Current Firm: Parsons Transportation Group, Inc.

Project/Assignment Duration: Project 2015-2019, Assigned 2015-2016

Owner Contact Information: Saskatchewan Ministry of Highways and Infrastructure, Brent Miller,
brent.miller@gov.sk.ca, 306.787.2735

Design/Construction Value: $1.2 Billion

Project Description:

This project included 60 kilometers of 4-lane highway, 40 kilometers of greenfield 4-lane highway, 20 kilometers
of brownfield 4-lane highway to be resurfaced, 12 new overpasses, 55 kilometers of new service roads, 2 new all
movement intersections and 2 bridges crossing Wascana Creek. The joint venture worked cohesively to create many
cost savings ideas.

Jim was responsible for the management of six design offices with an additional design firm in the design of 35
structures. Other duties included: project start-up, construction, Ministry coordination, schedule, and budget control.

Grand Parkway Segments F-1, F-2, and G

Key Personnel Role: Senior Project Engineer

Experience with Current Firm: Parsons Transportation Group, Inc.

Project/Assignment Duration: Project 2013-2016, Assigned 2013-2015

Owner Contact Information: TxDOT, Greg Snider, greg.snider@txdot.gov, 832.652.8275
Design/Construction Value: $1.1 Billion

Project Description:

This project had approximately $500 million in structural work that included 125 bridges and numerous walls and
miscellaneous structures. The scope included project startup and post design, coordination with the project
contractor, subcontractors, peers and the owner’s engineers, and schedule and budget control.

Jim managed a team of four separate structure design firms of approximately 90 engineers and drafters, through a
fast-paced proposal and 12-month design of the project. Additional work included post-design services for all
structural design of the project.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
N/A
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
John Wallace (Wally) Jordan, Jr., PE
Lead Bridge Engineer

b. Role of Key Individual for this Project:
Structural Engineer

c. Name of Firm with which you are now associated:
Kiewit Engineering Group, Inc.

d. Years of Experience: With this Firm 3 Years With Other Firms 38 Years
Kiewit Engineering Group, Inc.: Sr. Structural Engineer — Responsible for all engineering projects within region,
2019 — present
AECOM: Practice Leader — Responsible for overseeing roadway and bridge design group, 1996 — 2019
AECOM: Regional Bridge Engineer — Responsible for roadway and bridge design, 1984 — 1996

e. Education:
Auburn University / Auburn, AL / Master of Science / 1984 / Civil Engineering
Auburn University / Auburn, AL / Bachelor of Science / 1982 / Civil Engineering

f.  Active Registrations:
2000/ SC/ Civil / 20162 1988 / AL / Civil / 16487 1996 / FL / Civil / 50894
1998 / VA / Civil / 32590 1999 /1L / Civil / 62053160 2005 /NC/ Civil / 30676
2007 /MD / Civil / 33758 2011/ GA / Civil / 35778 2011 /NY / Civil / 89178-1
2013 /D.C./ Civil / 907242 2015 /MN/ Civil / 52613 2016/ WV / Civil / 21738
2016 / OH / Civil / 80986

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Wally is a licensed Professional Engineer with more than three decades of experience in major bridge design,
construction, project management, and design-build projects involving multiple engineering disciplines and
supervision of technical design and production staff. His extensive experience in bridges includes expertise in major
and complex bridges including precast segmental and cable-stayed design, construction, and inspection.

Station Platform Rehabilitation Program, Contract 4

Key Personnel Role: Design Structural Engineer of Record

Experience with Current Firm: Kiewit Engineering Group, Inc.

Project/Assignment Duration: Project 2019-2022, Assigned 2021-2022

Owner Contact Information: Washington Metropolitan Area Transit Authority (WMATA), Nuno Chao, PE,
nchao@wmata.com, 202.306.5165

Design/Construction Value: $267.1 million

Project Description:

WMATA Platform Rehabilitation Program Contract 4 includes the rehabilitation of five station platforms (and
access structures) and one bridge rehabilitation project with the option for five other bridge projects, all located on
the WMATA Orange Line in NE Washington DC and Prince George’s County, Maryland.

For Contract 4, Wally is the Engineer of Record for the rehabilitation of five aerial structures located near the
Cheverly, Landover, and New Carrollton Stations and over Watts Creek and Deane Avenue between the Minnesota
Ave. and Deanwood Stations. The scope of the work includes deck replacement, bearing replacement, concrete spall
repairs, epoxy injection of cracks, the removal and replacement of miscellanecous metals for the handrail and safety
walkways, and the replacement of the deck-edge protection barrier over CSX.

Selmon Expressway Western Extension Design-Build

Key Personnel Role: Design Project Manager

Experience with Current Firm: AECOM and Kiewit Engineering Group, Inc.

Project/Assignment Duration: Project 2017-2019, Assigned 2017-2019

Owner Contact Information: THEA, Brian Pickard, PE, brian.pickard@tampa-xway.com, 813.272.6740
Design/Construction Value: $235 Million

Project Description:

The project was a 1.9-mi.-long elevated tollway extension that provided additional capacity along the Gandy
Boulevard corridor to meet traffic demands by separating regional and local traffic. The project consisted of the
construction of an elevated roadway over existing Gandy Boulevard that extends east from Old Tampa Bay,
approximately 2.5 mi. before merging into the existing expressway interchange.
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Wally was responsible for design and plans production, technical oversight, and quality control of structures. He
managed 166 designers for designs, plans, special provisions, and shop drawings. He also managed the working
plans for design disciplines, implemented the QA/QC program, and coordinated with the contractor, designers, and
owner. He oversaw budget and schedule compliance, as well as constructability and value engineering reviews.
Major considerations were given to the safety of the traveling public, durable material selections, life cycle costs,
and providing an easily accessible structure for future inspections.

[-59/1-20 McFarland Boulevard Bridge Replacement Design-Bid-Build

Key Personnel Role: Engineer of Record and Design Manager

Experience with Current Firm: AECOM

Project/Assignment Duration: Project 2016-2019, Assigned 2016-2019

Owner Contact Information: ALDOT, William (Tim) Colquett, PE, colquettw(@dot.state.al.us, 334.242.6001
Design/Construction Value: $83 Million

Project Description:

This $83M project for ALDOT added two lanes of traffic along a 4-mi. stretch of Interstate 20/59 from near
Tuscaloosa, AL. It included the widening/replacement of the bridges over Skyland and McFarland boulevards. To
provide sufficient horizontal clearance for the SPUI, a single span of 250 ft. was required to replace the four-span,
twin cast-in-place, reinforced concrete, hunched girder bridge, built in 1960.

Wally developed a concept for a suspended arch with composite steel box girders and trapezoidal steel arches.
Twenty-six steel cables suspended from the arch support to the steel box girders supported a 129-ft.-wide concrete
deck superstructure with partial depth steel plate floor beams. The two parabolic trapezoidal shaped arch ribs were
offset to accommodate the skew of the bridge and lie in a vertical plane outboard of the roadway width.

Honolulu Rail Transit and Airport City Center Final Design

Key Personnel Role: Structural Design Manager

Experience with Current Firm: AECOM

Project/Assignment Duration: Project 2012-2015, Assigned 2012-2015

Owner Contact Information: Honolulu Authority for Rapid Transportation, Gregory T. Rapp,
grapp@honolulu.gov, 808.768.6243

Design/Construction Value: $1.4 Billion

Project Description:

This project included both sections of a 20-mile grade-separated precast fixed guideway transit system on Oahu
from the edge of Kapolei, near the proposed site of the University of Hawaii-West Oahu campus, to Ala Moana
Center.

Wally was the Structures Design Manager for both sections responsible for managing designers in seven separate
offices for designs, plans, and special provisions production; technical oversight; implementing and overseeing
conformance to QA/QC program; and budget and schedule compliance.

US 17 Washinaton Bypass Oesign-Build

Key Personnel Role: Engineer of Record and Structural Design Manager

Experience with Current Firm: AECOM

Project/Assignment Duration: Project 2005-2010, Assigned 2005-2010

Owner Contact Information: North Carolina DOT, Brian Hanks, PE, bhanks@ncdot.gov, 919.707.6419
Design/Construction Value: $199 Million

Project Description:

The scope included roadway and structures design for 6.8 mi. of US 17, providing stream and wetland mitigation
design and two-dimensional tidal flow modeling.

Wally was responsible for the design, plans, and special provisions production and technical oversight for this
award-winning project. He implemented and oversaw conformance to QA/QC program; budget and schedule
compliance, and design support during construction. Structures under Wally’s direction included two interchanges
and four bridges, including a challenging 2.8-mi.-long crossing of the Tar River built top-down using a customized
overhead gantry system capable of driving piles, erecting bent caps, and girders as well as pouring the finished deck.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
N/A
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Keith Quinnell Durham
Construction Manager
b. Role of Key Individual for this Project:
Construction Manager
c. Name of Firm with which you are now associated:
Kiewit Infrastructure South Co.
d. Years of Experience: With this Firm 30 Years With Other Firms 0 Years
Kiewit Infrastructure South Co.: Construction Manager — Responsible for managing on-site construction
activities, 2019 — present
Kiewit Infrastructure South Co.: Superintendent — Responsible for overseeing on-site construction activities,
2001 — 2019
e. Education: University of Cincinnati / Cincinnati, OH / Bachelor of Science / 1991 / Civil Engineering
f. Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Keith will be responsible for all aspects of the construction of the Project, subject to oversight of the Project
Manager. For the duration of construction, Keith will be dedicated solely to managing the construction of the Project,
shall have no other assigned Project responsibilities, and shall not be utilized on any other projects. Furthermore, he
will be on-site during all construction activities for the Project and attend status meetings during the construction
phase.

Lewes Rehoboth Bridges CMGC

Key Personnel Role: Project Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2019-2020, Assigned 2019-2020

Owner Contact Information: Delaware Department of Transportation, George A. Pierce, PE,
georgea.pierce(@delaware.gov, 302.542.3590

Design/Construction Value: $18.9 Million

Project Description:

The scope of work involved the rehabilitation of two bridges over water, including deck replacement, joint
replacement, barrier reconstruction, guardrail replacement, bearing replacements, realigning the concrete girders,
substructure repairs and strengthening, sealing all exposed concrete, new drainage to roadways, and correcting the
profile and replacing the approach slabs.

Keith successfully led this project to on-time completion while meeting DelDOT’s expectations and project goals.
Keith was responsible for safety, quality, environmental compliance, scheduling, and project controls during
construction. He ensured public satisfaction by meeting with local businesses and residents. Keith managed the
bridge rehabilitation as well as the relining of 15-ft.-deep, 150-ft.- long storm water pipe and inlet that passed
multiple utilities and an active roadway while meeting expectations and maintaining an accident-free site.

Inter-County Connectar Contract B Design-Build

Key Personnel Role: General Superintendent

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2009-2013, Assigned 2009-2013

Owner Contact Information: Melinda Peters (currently with RK&K), mpeters@rkk.com, 410.728.2900
Design/Construction Value: $561 Million

Project Description: The ICC-B project was the largest design-build project ever undertaken by Maryland DOT.
The services included designing and constructing over seven miles of new six-lane divided bypass highway within
a right of way that had some of the most environmentally sensitive and heavily populated areas in the
Baltimore/Washington corridor. Key elements included a diamond interchange, a single-point urban interchange
(SPUI), ten new bridges, Intelligent Transportation Systems (ITS) and electronic toll collection, traffic signals,
signing and pavement marking, more than 80 acres of reforestation, hiking and biking trails, and relocating six side
roads. Five of the ten bridges were designed and constructed to minimize the highway’s footprint, avoiding and
reducing impacts to resources within the parks, receiving an “A” (Excellent) rating from the Maryland Department
of the Environment.

Keith supported the design and helped lead the construction of this greenfield bypass project which included
constructing 15 bridges totaling over 600,000 SF of deck over environmentally sensitive water and forests. He
directed constructability reviews, planning efforts, temporary engineering, and field operations.
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Telegraph Road Interchange

Key Personnel Role: Construction Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2008-2013, Assigned 2008-2013

Owner Contact Information: Virginia Department of Transportation, Jalal Masumi
jalal.masumi@VDOT.Virginia.gov, 703.259.2215

Design/Construction Value: $269 Million

Project Description: Kiewit served as a JV partner on this project that included a complete interchange
reconstruction, widening and reconstruction of approximately 2.5 miles on [-95/1-495, west of Route 1 to the
Eisenhower Connector exit. Improvements along Telegraph Road included roadway/bridge reconstruction,
intersection improvements and utility relocations from Duke Street to Lenore Lane. This was the final major
undertaking of the Woodrow Wilson Bridge project and the largest project in Virginia at the time. The Scope of
work included the reconstruction of the 1-495 interchange at Telegraph Road in Alexandria. Major scope of work
involved 500,000 CY of excavation, 400,000 SY of base, construction of 11 bridges, 39,000 LF RCP, 87,000 SF
MSE walls, and six major stages with 18 traffic phases. Keith was responsible for all field operations on the project
including all MOT, grading, structures, drainage and utilities. He developed a comprehensive project schedule and
ensured adequate resources to deliver this project.

As a highly phased project with major traffic, Keith regularly worked with the Client and construction team to adjust
MOT and phasing regularly to meet the project and public needs. Working through several field challenges such as
utility conflicts and soft soils, Keith partnered with the Client and designer to develop real time solutions to keep
the project schedule and budget on track. Management of MOT was the most critical aspect of the project’s success.
The team revised MOT plans, greatly reducing the original design of six phases and 16 sub-phases to three phases
with 10 sub-phases. This change helped the team meet all major interim milestones and their corresponding
incentives, while improving traveling conditions for the public. Team partnering helped identify and resolve any
priority issues early in the planning stages.

[-85 Auxiliary Lanes

Key Personnel Role: Construction Manager

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2007-2008, Assigned 2007-2008

Owner Contact Information: Florida Department of Transportation, Mario Cabrera,
mario.cabrera@dot.state.fl.us, 305.216.4962

Design/Construction Value: $12.5 Million

Project Description: Keith managed all field operations including the bridge widening and highway operations
under technically challenging traffic control requirements on I-95 in Miami, FL. This $12.5 million project that
included the widening of 0.7 miles of Southbound 1-95 in Miami-Dade County, just south of the Golden Glades
interchange.

US 27 Underpass Design-Build

Key Personnel Role: Superintendent

Experience with Current Firm: KISC

Project/Assignment Duration: Project 2005-2007, Assigned 2005-2006

Owner Contact Information: Florida Department of Transportation, Mario Cabrera,
mario.cabrera@dot.state.fl.us, 305.216.4962

Design/Construction Value: $36.1 Million

Project Description: Keith managed the roadway/draining construction along with maintenance of traffic and
detours. This design/build project included a cast-in-place concrete lined depressed roadway with added lanes and
improved access to and from US-27 by eliminating the existing at-grade Florida East Coast Railway line. The project
consisted of a six-lane depressed roadway, a drainage system, a pump station, intelligent transportation system,
conduit, relocation of an existing 16-in water main, roadwork and rail coordination. The railroad components
included converting the existing at-grade railroad crossing within the project limits to an elevated crossing over the
depressed roadway. This required the construction of a new bridge structure adjacent to the existing crossing to carry
the rail traffic over the depressed roadway. Extensive coordination was required with the Florida East Coast Railway
LLC and the Miami-Dade Transit Authority. Rail traffic was maintained at all times during construction.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Keith Durham is currently assigned to the C&O Reconstruct Historic Stone Wall repair project as the construction
manager. The rehab project is scheduled to be completed by Fall 2022, prior to the beginning of this project.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR
Kiewit Infrastructure South Co.
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project  d. Actual or Estimated Construction &  e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State)  overall project design or construction Manager who can verify KISC’s responsibilities Professional Services Completion Date  Construction Cost (in thousands) by KISC (in thousands)

Name:
Contractor: Kiewit Infrastructure South Co.
(affiliate of KEGI)

Lead Designer: AECOM

Design Support: KEGI (ATCs)

Name: Selmon
Expressway Western
Extension Design-Build

Name of Owner: Tampa-Hillsborough Expressway
Authority (THEA)

Project Manager: Brian Pickard, PE
Phone: 813.272.5987
Email: Brian.Pickard@tampa-xway.com

06/2020
05/2021

$234,585

$234,585 $13,288 (KEGI)

Location: Tampa,
Florida
g. Narrative describing the work performed by KISC. If submitting work completed by an affiliated or subsidiary company of KISC, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office

location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.
The Selmon West Expressway is a 7500’ long (1.9-mile) elevated expressway located in the median of a highly congested boulevard in Tampa, Florida. Given

Design Location

its location in the narrow median, the Owner included in the RFP many unique requirements for the aesthetics, design, construction methods, and maintenance Tampa, Florida

Key Individual Participation
Michael Graham, Construction Manager, 2019 — 2020
Wally Jordan, Design Project Manager, 2017 — 2020

of traffic: (1) Single-cell concrete box girder design mandated, (2) Span lengths and pier locations prescribed, with 230’ typical span lengths (too long for the

preferred span-by-span method of viaduct construction), (3) Maximum foundation and pier column dimensions dictated by sight distance requirements and
Relevancy

v Design and construction

v’ High-level bridge on a major thruway

v Work in a riverine environment

v’ Limited site access

v' Rehabilitation of bridges on a major thruway

v’ Maintenance of traffic on major thruway

median dimensions, (4) No roadway closures allowed for the duration of the 1000 day contract, and the viaduct footprint overhangs all traffic lanes below, and
(5) Top-down construction methods. KEGI developed an alternative technical concept for a progressive span-by-span viaduct that could utilize the more

economical and efficient underslung erection girder system at the longer prescribed span lengths. The longer spans were able to be constructed because of our

two-stage approach. Once the first stage was constructed, it was supported on temporary shoring towers in the median while the second stage was completed.
The temporary towers were also utilized to support the erection girders, resulting in a cost reduction of more than 50%. The final bridge structure utilized an above deck, extradosed “waxed” post-tensioned concrete fin element to push the span lengths of a typical 8’ deep segmental
box girder from 170’ to 260’. The extradosed fin improved the efficiency of the box significantly and reduced concrete, post-tensioning, and foundation quantities by more than 20% over the Owner’s design. The extradosed, progressive span-by-span viaduct solution was the first of

its kind in the world.

h. Self-Assessment. The information provided in this section should be a self-assessment of KISC’s performance on the project to identify KISC with firms or personnel that have successfully completed projects on time and on or under

budget, and to identify KISC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
This project was completed under budget and ahead of schedule. The project was broken into two separate sections (segmental and the east interchange), to be constructed concurrently to maintain schedule during the construction phase. Kiewit identified critical aspects of each

section during preconstruction to develop mobilization plans that would allow for accelerated work progress. KEGI supported AECOM on the design phase of the project by analyzing different erection techniques to maximize the budget and to provide the most efficient timeline for
the schedule-driven job. During construction, equipment and labor were closely monitored across both segments to maintain schedule. Major stakeholders on the project included FDOT, CSX, and 14 utility providers. Kiewit developed a utility relocation matrix to inventory and

identify all known existing utilities within the project limits, the potential conflicts caused by proposed project design, as well as proposed treatment methods to mitigate the conflicts.

1. Quality Initiatives. Discuss KISC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project was delivered within 2% of the initial bid cost for a project that extended over the course of four years. The project took place during the COVID-19 pandemic, which created added challenges to craft and materials availability. Through Kiewit’s innovations, and use of
the Kiewit Supply Network, the roadway was opened ahead of schedule, resulting in early collection of toll revenue, a major benefit to the client. Additionally, Kiewit’s alternative technical concept involved building the viaduct with an underslung erection girder system to use a

progressive hybrid span-by-span erection method, with an extradosed post-tensioned fin structural system capable of erecting the up to 260-ft-long spans. This approach was more efficient than the client’s proposed balanced cantilever erection.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KISC shall provide a detailed explanation below.

Refer to Appendix C for acknowledgement of YES answer (Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?):

On August 31, 2021, Kiewit Infrastructure South Co. ("KISC") filed suit [Pursued Compensation] against AECOM Technical Services, Inc. ("TAECOM") to recover additional costs incurred by KISC due to significant necessary deviations from planned design elements detailed by
AECOM in its pre-bid design in connection with the Selmon Expressway Western Extension project in Tampa, Florida.



mailto:Brian.Pickard@tampa-xway.com

WORK HISTORY AND QUALITY FORM - CONTRACTOR
Kiewit Infrastructure South Co.
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project  d. Actual or Estimated Construction &  e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State)  overall project design or construction Manager who can verify KISC’s responsibilities Professional Services Completion Date  Construction Cost (in thousands) by KISC (in thousands)

Name: Arlington Name: Name of Owner: Eastern Federal Lands Highway Division
Memorial Bridge Contractor: Kiewit Infrastructure Co. (affiliate of Project Manager: Joseph Fabis, PE
Rehabilitation Design-Build | KISC and KEGI) Phone: 703.404.6201 11/2020 (design) $198.701 $198,701

. . Lead Designer: AECOM 07/2021 (construction) $4,225 (KEGI)
Location: Washington, Design Support: KEGI (Temporary Construction

D.C. Design
g. Narrative describing the work performed by KISC. If submitting work completed by an affiliated or subsidiary company of KISC, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office

location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.
Kiewit Infrastructure Co., Kiewit Infrastructure South Co., and Kiewit Engineering Group, Inc. share resources including craft and staff labor, temporary and permanent design staff, fabricators (as needed), materials,

Email: joseph.fabis@dot.gov

Design Location

supplies, and a private equipment fleet. Kiewit companies routinely leverage the resources of affiliates. We have a proven history of managing and controlling all of the resources required. Our team will coordinate our on- Arlington, VA

Relevancy
v Design and construction
v' High-level bridge on a major thruway

and off-site resources to ensure the project is completed within the schedule. Crews schedule their daily need for specific equipment for their operations to ensure availability and productivity.

The Arlington Memorial Bridge is listed in the National Register of Historic Places for its significant architectural and engineering design as well as its symbolism and place within the monumental setting of Washington, “; Work in a riverine environment
Limited site access
D.C. The 84-year-old Arlington Memorial Bridge needed to be completely rehabilitated or face closure by 2021. It carries approximately 68,000 — 70,000 vehicles across the Potomac River daily, one of six vehicular v Rehabilitation of bridges on a major thruway

v Maintenance of traffic on major thruway

bridges spanning the river. The Project was constructed in two phases to maintain traffic. Kiewit installed temporary lane use control signals, which enabled reversing lanes daily, optimizing traffic flows. A detailed TMP
was developed and approved by all local stakeholders to maintain traffic in and out of D.C. with a high level of safety. The bridge is 2,162-feet-long and 94-feet-wide, consists of ten reinforced concrete arch approach spans
and a double-leaf bascule span at the center. Eight of the ten approach spans convey the Potomac River under the bridge. Two smaller concrete arches span the highly travelled George Washington Memorial Parkway
(GWMP) and Ohio Drive, SW, at each end of the bridge. The bridge has sidewalks on each side nearly 14 feet, and the roadway measures 60 feet from curb to curb, providing six 10-foot-wide vehicle travel lanes. The
double-leaf bascule span consists of riveted steel trusses, supported on riveted steel trunnion posts with the counterweights below the deck. The bascule trusses support a floor beam/stringer floor system and concrete-filled
grid deck, and pressed metal facade. The main trunnions are spaced 216 feet on center. For the bascule span, Kiewit installed a “jack-up barge” to support the bridge during the two-phased removal while still maintaining

traffic. After the “jack-up barge” and shoring towers were jacked out of the water, they supported the transverse floor beams that needed to be cut in half to accommodate the phased construction. Live traffic was supported

by the “jack-up barge” for nearly one year, with KEGI performing the engineering for this critical operation.

h. Self-Assessment. The information provided in this section should be a self-assessment of KISC’s performance on the project to identify KISC with firms or personnel that have successfully completed projects on time and on or under

budget, and to identify KISC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
This project was completed under budget; with ZERO claims, disputes, proceedings, litigation, or arbitration; and ahead of schedule. Upon award, Kiewit was requested to reduce the 1,550-day schedule to 1,000 days while maintaining three lanes of traffic in each direction. To

accommodate the request, Kiewit constructed the approach spans and bascule span concurrently. This concurrent construction method posed a significant access challenge; however, Kiewit developed a new schedule to achieve the Client’s goal. The team met every design milestone
to ensure construction started by our planned date. Extensive permitting was required mainly due to the historical approvals required and in-water work that was performed. We secured permits from USACE, USFWS, DOEE, CFA, NCPC, NPS, USCG, and FAA, all that had to be

completed prior to construction. The Project opened within the 1,000-day schedule and was a massive success for the region.

1. Quality Initiatives. Discuss KISC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A major quality initiative included quality control of the 450 precast deck panels. Kiewit staffed a full time quality control person to manage the quality of these panels including: ensuring proper mix design and curing time, coordinating transportation and storage of the precast deck
panels, proper placement. Of the 450 precast deck panels, only 2 were rejected and replaced due to nonconformance. As a value-added scope, FHWA added a $3 million change order to provide traffic movement improvements through ramp widening, roundabout reconfiguration,

improved drainage, and updated traffic patterns.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KISC shall provide a detailed explanation below.

Kiewit Infrastructure South Co. answers “No” to all questions in Section 3.5.2 for this project.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR
Kiewit Infrastructure South Co.
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project  d. Actual or Estimated Construction &  e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State)  overall project design or construction Manager who can verify KISC’s responsibilities Professional Services Completion Date  Construction Cost (in thousands) by KISC (in thousands)
Name of Owner: DelDOT

Name: Lewes Rehoboth | Name:

Bridges CMGC Eon;r]a)cto.r: Kiev;i‘g{ln]t;r.astructure South Co. Project Manager: George A. Pierce, PE 04/2020 (preconstruction) 18870 $18.870
fon cad Lesighet. 1.1 L Phone: 302.760.2000 06/2020 tructi ) 69.4 (KEGI
Location: Dewey Beach, Design Support: KEGI (Demolition and strong (construction) $69.4 ( )

Delaware Email: georgea.pierce@delaware.gov

back jacking system design
g. Narrative describing the work performed by KISC. If submitting work completed by an affiliated or subsidiary company of KISC, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.

This $18 million project — the largest CM/GC contract in DeIDOT's history at the time of construction — fully rehabilitated SR1, a critical traffic thoroughfare for beach traffic in the summer months. The Project included

Design Location
Hanover, MD

two bridges spanning the canal which required demo shield to protect the environmentally sensitive area below. Kiewit successfully completed this project on time and with a positive public perception. As one of the only
Key Individual Participation

access points to Delaware’s top tourist location, Kiewit completed critical bridge rehabilitations during the off-peak winter season in approximately seven months. Working 24/7, Kiewit demolished and replaced the Keith Durham, Project Manager, 2019 — 2020
existing bridge deck, parapets, approach slabs and jacked the entire bridge to replace bearings and shift the existing precast girders back into alignment. The existing bridge structure was constructed using variable depth Relevancy

v' Design support and construction
concrete girders. Over time, the drop in girders on both bridges shifted several inches, which spalled the existing diaphragms, spalled the ends of the girders and created geometric issues. As part of our scope of work, v’ High-level bridge on a major thruway

v Work in a riverine environment
Kiewit had to design and construct a jacking system that could lift the existing girders high enough to repair and epoxy the ends, replace the bearings and shift them back into alignment. During preconstruction, KEGI v' Limited site access

v" Rehabilitation of bridges on a major thruway
designed and Kiewit constructed a strong back jacking system that was attached to the Span 1 and 3 cantilevered girders. Once installed, the drop in span was lifted with Williams rods and hydraulic jacks. The jacking v" Maintenance of traffic on major thruway

system was installed slightly offset, so once the girders were lifted, they were gradually shifted back into proper alignment. All of the jacking steel was prefabricated and delivered to site ahead of the jacking operation. The

girders were then repaired and dropped back into alignment in approximately one week per bridge. Structures crews installed bracing between the girders to prevent further deformation of the girders. This bracing supported

the girders once the diaphragms and deck were removed. Throughout the process, Kiewit utilized a KEGI-designed demo shield to support the demolition load as well as prevent concrete slurry and debris from falling into
the canal below. Deck sections atop the girder flanges were removed through hand demolition. During the demolition of the diaphragms, platforms were hung from the existing girders to provide a working platform and
preventing the runoff of slurry or pollution of concrete debris into the canal. The scope included deck and joint replacement, barrier reconstruction, guardrail and bearing replacements, realigning the concrete girders,
substructure repairs and strengthening, sealing all exposed concrete, new drainage to roadways and correcting the profile and replacing the approach slabs. Additional work included placing riprap on the canal banks for

erosion protection. A/l of the design performed by KEGI were reviewed and approved by DelDOT and the Designer of Record, T.Y. Lin.

il =N - B
h. Self-Assessment. The information provided in this section should be a self-assessment of KISC’s performance on the project to identify KISC with firms or personnel that have successfully completed projects on time and on or under

budget, and to identify KISC that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
This project was completed under budget; with ZERO claims, disputes, proceedings, litigation, or arbitration; and ahead of schedule. DelIDOT’s main goal was for an accelerated schedule to minimize significant traffic impacts to SR1 during peak beach season. Kiewit completed the

project in one winter season, opening traffic by Memorial Day. Kiewit collaborated with DelDOT and the Designer for two years during preconstruction to optimize the design, perform temporary engineering, provide cost estimates, and perform public outreach to successfully bring
the project to construction. From day one, Kiewit developed and used an integrated design and construction schedule to meet the aggressive milestones. The team used extremely detailed scheduling and resource planning to speed the work. Kiewit supported the Designer in

developing an optimized MOT scheme that allowed for three lanes of traffic during construction in lieu of two that were shown in the preliminary design. The additional lane capacity improved traffic flows during construction. The Project reached an early substantial completion.

1. Quality Initiatives. Discuss KISC’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Best Management Practices included: Weekly issues meetings, daily walks with resident engineer to identify challenges in the field, quick resolution to issues as they arose to minimize cost and schedule impacts, timely schedule submissions with “Plan B” mitigation strategies to

avoid delays, Accelerated Bridge Construction (ABC) techniques were considered with pros and cons for client to choose from, and constructability reviews during preconstruction/design phase which minimized RFI's and field design changes.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KISC shall provide a detailed explanation below.

Kiewit Infrastructure South Co. answers “No” to all questions in Section 3.5.2 for this project.



mailto:georgea.pierce@delaware.gov

WORK HISTORY AND QUALITY FORM - DESIGNER
Kiewit Engineering Group, Inc.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify KEGI’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by KEGI (in thousands)

Name: Station Platform | Name: Name of Owner: Washington Metropolitan Area Transit

Rehabilitation Program Lead Designer: Kiewit Engineering Group, Inc. Authority (WMATA)

Contract 4 Contractor: Kiewit Infrastructure West Co. Project Manager: Nuno Chao, PE 03/2022 (Design) $267,167 $75,020

Location: Greater (affiliate of KEGI and KISC) Phone: 202.306.5165 12/2022 (Construction)

Washington D.C. Metro Email: nchao@wmata.com

Area

g. Narrative describing the work performed by KEGI. If submitting work completed by an affiliated or subsidiary company of KEGI, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.

The scope of the WMATA program includes construction at the rail stations, wayside facilities, fan shafts, drainage pump stations, mezzanines, pedestrian D —
esign Location

bridges and rail viaduct bridge structures that span interstates and other third-party railroads. KEGI developed the overall design management and currently | Hanover, Maryland

. . . . . . . ) Key Individual Participation
serves as Engineer of Record. KEGI develops bridge structural, station structural, civil, architectural, mechanical, plumbing and electrical and systems Wallace Jordan, Structural Engineer of Record,

2021 —2022
scopes as the Lead Designer. Contract 4 includes the rehabilitation of five bridge structures that span over existing roadways and third-party rail roads. This
Relevancy

work includes deck replacements, joint replacements, substructure concrete repair, bearing replacements, steel repairs and drainage repairs. KEGI is leading v Design and construction

v' High-level bridge on a major interstate

all of this work and the EOR record for all of the bridge work. KEGI conducted an initial design kickoff meeting that included all task force leaders from v Work in a riverine environment >
v Limited site access -

the team. Task force meetings are discipline-based and have met weekly, at a minimum, throughout the preparation phase. Teams moved quickly toward v’ Rehabilitation of bridges on a major interstate
v’ Maintenance of traffic on major interstate

completing concept design packages. In most cases throughout the contracts, the preliminary design submission package to WMATA was made within 60

days of NTP. Comprehensive and integrated designs were reviewed during over-the-shoulder reviews with WMATA and ready for each formal review submission. The average time from NTP to designs being

completed at the IFC stage is less than nine months. This includes a preliminary, final, and IFC review by WMATA and third parties.

JEEN e T v T O

h. Self-Assessment. The information provided in this section should be a self-assessment of KEGI’s performance on the project to identify KEGI with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify KEGI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

During the design phase, KEGI worked with project stakeholders and met with numerous public groups to solicit wants and needs for an upgraded/modernized set of stations. Perhaps the most important feedback involved the need to address accessibility concerns. The team was

mindful of incorporating ADA concerns and stakeholder feedback into the design of temporary crosswalks, areas of safe dispersal, and bus loops created for bus bridging service during construction, as well as permanent kiss-and-ride facilities.

1. Quality Initiatives. Discuss KEGI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The team proactively identified issues, anticipated potential problems, and developed mitigation strategies to minimize or eliminate scope and schedule impacts. Some of the processes employed were: 1) Extensive data collection and careful review of all information to understand the
existing conditions, 2) Performing field reconnaissance and detailed surveys to obtain additional data required for design and evaluate areas of critical importance, 3) Conducting peer reviews to assess the suitability of a proposed design and determine whether it met all project
requirements and objectives, 4) Constructability reviews to maximize design efficiency and assist in developing detailed construction approach, while minimizing impact on service, 5) Partnering with WMATA as an integrated team to evaluate risk, innovation, construction, and

make design decisions, and 6) Focusing on risk management to identify and mitigate project risks and minimize the probability and consequences of events that could be averse to project objectives and outcomes.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KEGI shall provide a detailed explanation below.

Kiewit Engineering Group, Inc. answers “No” to all questions in Section 3.5.2 for this project.



mailto:nchao@wmata.com

WORK HISTORY AND QUALITY FORM - DESIGNER
Kiewit Engineering Group, Inc.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify KEGI’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by KEGI (in thousands)

Name: Mountain View Name: Name of Owner: Utah Department of Transportation

Corridor Lead Designer: Kiewit Engineering Group, Inc. Project Manager: Robert Stewart 12/2018 $228.978 $3.418

Location: Salt Lake Contractor: Kiewit Infrastructure West Co. Phone: 801.440.5746 06/2021 ’ ’

City, UT (affiliate of KISC and KEGI) Email: rstewart@utah.gov

g. Narrative describing the work performed by KEGI. If submitting work completed by an affiliated or subsidiary company of KEGI, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.

Kiewit Infrastructure Co., Kiewit Infrastructure South Co., and Kiewit Engineering Group, Inc. share resources including craft and staff labor, temporary and Desian Locatl
esign Location

permanent design staff, fabricators (as needed), materials, supplies, and a private equipment fleet. Kiewit companies routinely leverage the resources of all its Draper, Utah

Relevancy

v Design and construction

v High-level bridge on a major interstate

v Work in a riverine environment

v' Limited site access

v' Rehabilitation of bridges on a major interstate
v’ Maintenance of traffic on major interstate

affiliates. We have a proven history of managing and controlling all of the resources required. Our team will coordinate our on- and off-site resources to ensure the
project is completed within the schedule. Crews schedule their daily need for specific equipment for their operations to ensure availability and productivity.

Constructed in phases, the Mountain View Corridor (MVC) project provides an alternative route to Interstate 15 in Utah by creating a 35-mile-long freeway from

Interstate 80 in Salt Lake County to State Road 73 in Utah County, including a high-occupancy toll lane in each direction. This contract consists of constructing 4

miles of two-lane freeway in each direction from 4100 South to SR-201 and ramps to California Avenue. Scope also includes a grade-separated single-point urban interchange, on- and off-ramps, improvements to crossing roads, 12 bridges, and 6 shared-use path bridges. Kiewit
widened approximately 5 miles of SR 201. All roadways were paved with 10-inch-thick Portland cement concrete pavement. The project was designed by a team consisting of KEGI, the lead designer responsible for the South segment, and their engineering partner, who designed the
North segment. KEGI performed design services for the South segment of the project as well as post design services including submittal reviews, design changes, non-conformance reports, and as-built drawings. The project team designed 1.3 miles of freeway and about one mile total
of arterials, including roadway, drainage, retaining and noise walls, pavement, MOT for cross streets, shared use path, a new arterial bridge over mainline, and abutments and piers for prefab pedestrian bridges at two locations. The team conducted and participated in weekly task force
meetings for KEGI’s design scope with the owner and third parties including stakeholder cities and utilities. The project design was a truly collaborative effort, with KEGI managing the design of one segment, while a different firm designed the other segment, requiring frequent

communication between designers to ensure constructability of the project. KEGI held weekly meetings with the North segment designer and client to work through issues, integrate construction and design, and eliminate errors.

h. Self-Assessment. The information provided in this section should be a self-assessment of KEGI’s performance on the project to identify KEGI with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify KEGI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Throughout the project, KEGI constantly investigated ways to optimize the design, reduce costs, and minimize the schedule. One significant cost and schedule reducing innovation that was implemented on this project was reconfiguring the bridges at Cilma Drive. The client’s
original design called for the freeway to pass over the existing Cilma Drive on two bridges, one northbound and one southbound. KEGI, in coordination with UDOT, redesigned this section of the alignment so Cilma Drive passes over the new freeway. This required construction of

only one bridge for Cilma Drive, instead of two bridges as originally planned, reducing the quantity of bridges being constructed and saving UDOT considerable time and expense. Once KEGI completed the design, Kiewit performed the construction.

1. Quality Initiatives. Discuss KEGI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The Kiewit/KEGI team conducted extensive upfront planning and worked together to prepare a comprehensive environmental compliance approach. The team implemented the following mitigation measures to minimize geotechnical challenges on the project: surcharging, over
excavation, and utilization of geogrid. The team was also able to eliminate the use of two stage MSE walls through a collaborative brainstorm effort during task force meetings. Kiewit worked with the regulatory agencies to acquire and maintain a SWPPP permit during project
construction without issues or delays to the project schedule. Kiewit also took measures to prevent damage to the surrounding environment. They developed an environmental management plan to address environmental concerns on the project and participated in weekly

environmental compliance walks to ensure we were compliant with regulations.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KEGI shall provide a detailed explanation below.

Kiewit Engineering Group, Inc. answers “No” to all questions in Section 3.5.2 for this project.



mailto:rstewart@utah.gov

WORK HISTORY AND QUALITY FORM - DESIGNER
Kiewit Engineering Group, Inc.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify KEGI’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by KEGI (in thousands)
Name: DFW Connector | Name: Name of Owner: TxDOT
Design-Build Lead Designer: WSP Project Manager: Michael Gage
. i Design Support: KEGI (Overall support); Lead Phone: 81 10/2017 (design)
Location: Grapevine, : X one: 817.370.6500 . $1,540,000 $3,873
X Designer for: a $381 M added scope component Email: Michael. Gage@TXDOT.gov 01/2022 (construction)
Contractor: Kiewit Infrastructure West Co.
(affiliate of KISC and KEGI)

g. Narrative describing the work performed by KEGI. If submitting work completed by an affiliated or subsidiary company of KEGI, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether KEGI was the lead designer or a sub-consultant.

NorthGate Constructors, a KISC-led joint venture, was the design-builder on this project. The joint venture self-performed 65% of the total work including e LT

grading; 2.9M CY of excavation; 130,000 ft. of drainage installation with reinforced concrete pipe; 2.1M CY of embankment; 725,00 SF of MSE wall Dallas, Texas

Relevancy

v Design and construction

v’ High-level bridge on a major interstate

v Work in a riverine environment

v Limited site access

v Rehabilitation of bridges on a major interstate
v’ Maintenance of traffic on major interstate

installation; construction of 100 retaining walls; 43 new bridge structures; 1.6 million SY of concrete paving; and maintenance. Kiewit Engineering Group, Inc.

(KEGI) was the lead designer for the $381M 1-635/SH 121 interchange added scope component (ASC). This ASC was a complex series of four interchanges
that were reconstructed to provide better traffic flow. The ASC was 3 miles in length, reconstructed direct connectors between 1-635, SH 121, SH 26 and FM
2499, built 14 new bridges and widened 6 existing bridges. The scope of work for the overall project involved roadway reconstruction and widening, including

4 highways; more than 40 bridges; 2 multi-level interchanges; 5 overpasses; 100 retaining walls; continuous frontage roads; and new direct-connect ramps.

Constructing the work and demolishing the existing bridge structures, while maintaining existing traffic volumes through the high-volume corridor, proved to
be one of the biggest challenges to the project. To accommodate traffic during construction, the project team developed a comprehensive and innovative MOT plan that was intuitive for drivers and focused on mobility. Altogether, traffic control innovations reduced travel delays,
saved the client $8M, and reduced the schedule by 6 months. To improve project safety, the project team held regular coordination meetings with the fire departments and first responders for the cities of Grapevine and Southlake to review Fire and Life Safety access points both

during construction (as part of regular MOT meetings) and for final design. This input from the local Fire and Life Safety representatives led to design modifications, adding more access points to the barrier-separated managed lanes.

h. Self-Assessment. The information provided in this section should be a self-assessment of KEGI’s performance on the project to identify KEGI with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify KEGI that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The design-build team was awarded the contract in October 2008. The team obtained TxDOT approval for Release for Construction of 224 design packages within an 18-month design schedule. Construction began in February 2010, and the original scope of the DFW Connector
project was completed under budget ($9 million in value engineering) and approximately 6 months ahead of schedule. The base contract finished ahead of schedule and in close to half the time it would have taken to construct under traditional contracting methods. One of the keys to
completing the project on time was the Kiewit ROW task force. Kiewit’s goals for ROW acquisition and maintaining communication with property owners ensured construction was not delayed. The task force targeted a 14-month time frame to achieve 100% right of entry and use.

Through collaboration at all levels, the goal was successfully reached, and workers were able to build on all properties without any impacts to the construction schedule.

1. Quality Initiatives. Discuss KEGI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The DFW Connector team was able to reach substantial completion ahead of schedule with effective coordination and meetings that kept all project parties informed. The team utilized co-location, owner meetings, traffic switch meetings, weekly discipline meetings, and daily
coordination meetings to keep team members updated on any concerns and project progress. Additionally, this project required 13 master utility adjustment agreements and 58 supplemental agreements with utility stakeholders. To avoid schedule impacts, the team re-phased portions

of the work and coordinated with utilities to fast-track supplemental agreements.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KEGI shall provide a detailed explanation below.

Kiewit Engineering Group, Inc. answers “No” to all questions in Section 3.5.2 for this project.
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Appendix C [RFQ 3.5.2)

Quality of Past Performance

Rehabilitation Program DB,

Selmon Western Extension
Db, Tampa, FL

Arlington Memorial Bridge
Rehabilitation DB,
Washington, D.C.
Washington, D.C.
Mountain View Corridor
DB, Salt Lake City, UT
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WMATA Station
DFW Connector DBM,

Has the Lead Contractor or any member of the joint venture
been declared delinquent or placed in default on any Project?

Has the Lead Contractor or any member of the joint venture
submitted a claim on a project that was litigated? If litigated, No No No No No No
explain the results.

Have any projects been delayed more than 30 days such that

liquidated damages were assessed? e e e A A A
Has the Lea}d Confractor been cited by OSHA for violations No No No No No No
deemed serious, willful, or repeated?

Have any projects under contract with the Lead Contractor or

any member of the joint venture been subject to remediation No No No No No No

actions, stop work orders, or project delays in excess of 30
days as a result of Section 404/Section 401 permit violations?

Has an owner, a Lead Contractor, or any member of a joint
venture pursued compensation from the Lead Designer due to No Yes* No No No No
errors and omissions?

Has the Lead Designer filed legal proceedings against the Lead

Contractor, or vice versa, on a design-build contract? WG WG WG WG WG WG

[*See explanation on page 23. |
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May 25,2022

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, SC 29201

RE: SCDOT / Design-Build Project [-20 over Wateree River Bridge Replacement and
Overflow Bridge Rehabilitations
Kiewit Infrastructure South Co. Financial Capability Letter

Dear Ms. Wright:

In accordance with the provisions in the Request for Qualifications (“RFQ”) for the Design-
Build Project 1-20 over Wateree River Bridge Replacement and Overflow Bridge
Rehabilitations - Section 3.6.1 — Financial Capacity, Kiewit Infrastructure South Co.
(“KISC”) is to provide a notarized statement that declares it has the financial capacity and
resources necessary to complete the above-reference project as proposed in the RFQ.

Please refer to the December 25, 2021 financial statements. KISC had cash and cash
equivalents of $8M; working capital of $273M; total equity of $298M; and no outstanding
debt. For the year-ended December 25, 2021 KISC had $2.4B in revenue; $272M in net
income; and paid $125M in dividends to its parent, Kiewit Infrastructure Group Inc. KISC
may continue paying annual dividends to its parent depending on, among other things, the
tangible net worth of the Company and its future cash requirements (the full extent of such
impact on total equity cannot be determined at this time). Management believes that KISC
has the financial capacity to bid, perform and complete the work associated with this project.

Sincerely,
Kiewit Infrastructure South Co.

Jamés M. Nolan
Controller

KIEWIT INFRASTRUCTURE SOUTH CO.
1550 Mike Fahey St., Omaha, NE 68102
(402) 342-2052



Travelers

A
TRAVELERS J Bond, Home Office

(860) 277-9355
(860) 277-3931 (fax)

One Tower Square
Hartford, CT 06183

June 7, 2022

South Carolina Department of Transportation
955 Park Street, Room 101
Columbia, SC 29201

RE:  1-20 over Wateree River Bridge Replacement and Overflow Bridge Rehabilitations
Kiewit Infrastructure South Co.

Dear Sir or Madam:

We have had the pleasure of extending surety credit to the Kiewit companies since 1958 in connection
with contracts aggregating billions of dollars. As a Kiewit operating subsidiary, it is our opinion that
Kiewit Infrastructure South Co. is one of the outstanding and reputable construction organizations in
North America. Its skill, integrity, and financial responsibility are unquestioned.

As part of an overall work program commitment, we have authorized Kiewit Infrastructure South Co. to
bid individual contracts up to $350 million in size. The total program capacity for all Kiewit companies
is $10 billion. Total bonded backlog of $6.99 billion with an available bonding capacity of $3.01
billion. It is our intention to furnish Kiewit Infrastructure South Co. with Performance and Labor and
Material Payment Bonds, if awarded the above-referenced project.

Travelers Casualty and Surety Company of America possess certificates of authority as an acceptable
surety authorized to do business as published annually in the current United States Secretary of the
Treasury, Fiscal Service, Department Circular 570. This commitment is subject to our standard
underwriting at the time of the bond request, including a review of acceptable bond forms, contract
financing and our standard underwriting considerations.

If you have any other questions, please feel free to contact me at (402) 271-2956.

Travelers Casualty and Surety Company of America,
A.M. Best Rating A++, XV
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Deanne Jones
Attorney-in-Fact




Travelers Casualty and Surety Company of America
Travelers Casualty and Surety Company

N
TRAVELERS J St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St.
Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the
"Companies"), and that the Companies do hereby make, constitute and appoint Philip G. Dehn, Tammy Pike, Paul A. Foss, Marie Huggins,

Traci Sutton, and Deanne Jones of Omaha, Nebraska, their true and lawful Attorney (s)-in-Fact tosign, execute, seal and acknowledge any and
allbonds, recognizances, conditional undertakings and other writings obligatory in the naturethereof on behalf of the Companies in the,r business of
guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or
permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April,
2021 “ \\\\Il\uum,,”
)'
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State of Connecticut
By:

Gty aF Risriford 8. Robert ¥/Raney, Senior Vice President

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of each
of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on
behalf of said Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, | hereunto set my hand and official seal. ;;:{"""'Wt'v‘f‘;;. % % '/
My Commission expires the 30th day of June, 2026 Mo a.. A /

puwi/ Anna P. Nowik, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of the Companies,
which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign
with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of
a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and
revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation
is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any
Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any
Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if
required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one
or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any
Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any
Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for
purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or
certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified
by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to
which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a true and correct
copy of the Power of Attorney executed by said Companies, which remains in full force and effect.

Dated this 7th day of June , 2022

XY Lo

o URE,.”'z,
’-a
Kevin E. Hughes? Assistant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached.




OFFICER’S CERTIFICATE
OF
KIEWIT INFRASTRUCTURE SOUTH CO.

I, the undersigned, hereby certify that I am an Assistant Secretary of Kiewit Infrastructure
South Co., a Delaware corporation (the “Corporation”), and further certify on behalf of the
Corporation located at 1550 Mike Fahey Street, Omaha, NE 68102, that:

i Benjamin J. Carnazzo (“Signing Officer”) is a duly appointed and acting
Senior Vice President of the Corporation.

2. Thomas J. Boyle is a duly appointed and acting Assistant Secretary of the
Corporation
3. The Corporation intends to submit a Proposal to the South Carolina

Department of Transportation, for the 1-20 over Wateree River Bridge
Replacement and Swamp Overflow Bridge Rehabilitations Design-Build
Project. (“Proposal”)

4. The Signing Officer, as a Senior Vice President, is authorized to execute
and deliver the Proposal on behalf of the Corporation, and upon award of
the Project, to execute and deliver the Project contract and any related
documents for the Project, and Thomas J. Boyle, as an Assistant Secretary
of the Corporation, is authorized to witness such execution of documents
and further certify on behalf of the Corporation that the foregoing
information provided in the Proposal is true, full and correct

SIGNED on behalf of the Corporation on this X_ day of JuwEk s 2022,

KIEWIT INFRASTRUCTURE SOUTH CO.

By: ]/@) o

Name: Thonbés J. Boyle
Title: Assistant Secretary

STATE OF Georgi o )
)ss.
COUNTY OF _ Cowgte )

The foregoing instrument was acknowledged before me ’ch1s/§7 th day of J ME 2022,
by ThomgsJ. &N[p Assistant Secretary of Kiewit Infrastructure South Co., a Delaware

corporation, on behalf of the corporation.
Chegoze W%

1 Notary/Public
v, .. . ) i 09
My commission expires:_ | - 3.9 j T TR e e

3"\:,[50“’2 Notary Public, Georgia

: -.;‘:~—-'§ CowetaCounty

%3 '5‘436\? S My Commission Expires
IR January 27,2024
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
\/ Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
N/A
2 Describe measures proposed to mitigate the potential conflict(s):
N/A
6/9/2022
Signature Date

Benjamin J. Carnazzo

Print Name

Kiewit Infrastructure South Co.

Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

N/A N/A
Name Phone
N/A

Company
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[-20 OVER WATEREE RIVER BRIDGE REPLACEMENT AND SWAMP

OVERFLOW BRIDGE REHABILITATIONS DESIGN-BUILD PROJECT

Appendix F [RFQ 5.2.4)

Confidential or Proprietary Information Summary List
At this time, Kiewit wishes to hold none of the contents of this SOQ as confidential information.
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SCCOT

South Carolina_ .
Department of Transportation

NOTICE TO PROPOSERS

I-20 over Wateree River Bridge Replacement
and Swamp Overflow Bridge Rehabilitations
Design-Build Project Design-Build — Contract
ID 2847360
Kershaw County
May 27, 2022

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ)
for the I-20 over Wateree River Bridge Replacement and Swamp Overflow Bridge
Rehabilitations Design-Build Project. The information provided in this notice and the addendum
shall be made part of the contract documents.

The yellow highlights identify the revisions associated with Addendum 1.

This addendum is being issued in order to provide clarification and additional information for the
project. The following sections of the RFQ contain revisions:

e 2.2.7 Disadvantage Business Enterprise (DBE)

e 3.4.4 Project Management Team

e 3.4.5 Design Engineering Team.

e 3.5.1 Experience of Proposer’s Team

e 5.2.5 SOQ Requirements

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER



SCCOT

South Carolina_ )
Department of Transportation

NOTICE OF RECEIPT

I-20 over Wateree River Bridge Replacement
and Swamp Overflow Bridge Rehabilitations
Design-Build Project Design-Build — Contract

ID 2847360

Kershaw County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this

Addendum into the contract documents.

\

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated

the information provided in the addendum into the contract documents.

PROPOSER’s Signature

Benjamin J. Carnazzo

Printed Name

Kiewit Infrastructure South, Co. /
Kiewit Engineering Group, Inc.
For: design-build (D/B) team

Design-Build Team Name

=)

Post Office Box 191 Phone: (803) 737-2314
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870

2022/05/27

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER
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SCCOT

Email First Name Last Name Company Name Project Name Team
References from Work History and Quality Forms
brian.pickard@tampa-xway.com Brian Pickard Tampa-Hillsborough Expressway Authority Selmon Expressway Western Extension Design-Build, Tampa, FL KISC, KEGI
Joseph.Fabis@dot.gov Joe Fabis Eastern Federal Lands Highway Division Arlington Memorial Bridge Rehabilitation, Design-Build, Washington, D.C. KISC, KEGI
georgea.pierce@delaware.gov George A. Pierce DelDOT Lewes Rehoboth Bridges CM/GC, Dewey Beach, DE KISC, KEGI
Washington Metropolitan Area Transit
nchao@wmata.com Nuno Chao g AuthFZ)rity Station Platform Rehabilitation Program Design-Build, Washington, D.C. KISC, KEGI
rstewart@utah.gov Robert Stewart UDOT Mountain View Corridor Design-Build, Salt Lake City, UT KISC, KEGI
michael.gage@txdot.gov Michael Gage TxDOT DFW Connector Design-Build-Maintain, Dallas, TX KISC, KEGI

References from Previous Working Relationships Tables (in addition

to those supplied above)

jsheppard@iflychs.com Jonathan Sheppard Charleston County Aviation Authority CHS Airfield Pavement Repair Project, Design-Bid-Build, Charleston, SC KISC, KEGI, SC
RossRP@scdot.org Ryan Ross SCDOT Railroad Ave Extension Design-Bid-Build, Hanahan, SC KISC, KEGI
5th Street Bascule CMGC, Miami, FL |
mario.cabrera@dot.state.fl.us Mario Cabrera FDOT I-95 Auxiliary Lanes A+B Design-Bid-Build, Miami, FL | KISC, KEGI
US 27 Underpass Design-Build, Hialeah, FL
RK&K (formerly with Maryland State Highwa
mpeters@rkk.com Melinda Peters ( H . y- : H Inter-County Connector Contract B Design-Build, Silver Spring, MD KISC, KEGI
Administration)
ralph.cutie@miamidade.gov Rafael (Ralph) Cutié Miami-Dade County Aviation Department Miami International Airport Runway BB, Miami, FL KISC, KEGI
christopher.s.ren2@usace.army.mil Christopher Ren USACE Tijuana River Barrier Design-Build Project, San Diego, CA KISC, KEGI
justin.thomey@txdot.gov Justin Thomey TxDOT IH 820 SE Connector Design-Build, Fort Worth, TX KEGI
steve.litchfield@jacobs.com Steve Litchfield Lead Designer: Jacobs Engineering US 97/US 20 Cooley IC Design-Build, Bend, OR KEGI
Irussell@DOT.NV.Gov Lynnette Russell NDOT I-15 Tropicana Boulevard Design-Build, Paradise, NV KEGI
Sam.Tabikh@mtacd.org Sam Tabikh MTA Construction and Development MP Tower Elevators & Misc. Rehab Design-Build, New York, NY KEGI
ariley@azdot.gov Annette Riley ADOT 1-17 Anthem Way DBOM, New River, AZ KEGI
References from Key Individual Resume Forms (in addition to those supplied above)
bradley.weidenhammer@vdot.virginia.gov Bradley Weidenhammer VDOT Midtown Tunnel Phase 3 - MLK Segment Design-Build, Norfolk, VA KISC
caro.manokian@aecom.com Caro Manokian AECOM (Owner's Representative) Purple Line Light Rail Project Public-Private-Partnership, Montgomery County, MD KEGI
wei.koo@wke-inc.com Wee Koo WKE (Owner's Representative) Metro Gold Line Foothill Extension Phase 2A Design-Build, Pasadena, CA KEGI
Saskatchewan Ministry of Highways and Previous Firm
brent.miller@gov.sk.ca Brent Miller u : v Regina Bypass Project, Regina, Saskatchewan, Canada .
Infrastructure (now with KEGI)
Previous Firm
greg.snider@txdot.gov Greg Snider TxDOT Grand Parkway Segments F-1, F-2, and G Vi .u !
(now with KEGI)
- . . . . . Previous Firm
colquettw@dot.state.al.us William (Tim) Colquett ALDOT I-59/1-20 McFarland Boulevard Bridge Replacement Design-Bid-Build, Tuscaloosa, AL (now with KEGI)
. . . . . . . . . Previous Firm
grapp@honolulu.gov Gregory T. Rapp Honolulu Authority for Rapid Transportation Honolulu Rail Transit and Airport City Center Final Design (now with KEGI)
Previous Firm
bhanks@ncdot.gov Brian Hanks NCDOT US 17 Washington Bypass Design-Build, Beaufort County, NC .
(now with KEGI)
jalal.masumi@VDOT.Virginia.gov Jalal Masumi VDOT Telegraph Road Interchange Design-Bid-Build, Alexandria, VA KISC

KEY: KISC — Kiewit Infrastructure South Co; KEGI — Kiewit Engineering Group, Inc.; SC — Soil Consultants, Inc.
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