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3.2 | INTRODUCTION
3.2.1 Contracting Entity \ Cape Romain Contractors, Inc. will be the Contracting Entity, responsible for 

the successful delivery of the US 301 Over Four Hole Swamp Design-Build Project. Cape Romain Contractors, 

a family-owned business headquartered in Wando, SC, specializes in heavy highway bridge services and 

marine construction with a strong history of environmental stewardship. Cape Romain has a 75 year history 

providing these services to government and public clients.

Cape Romain has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. to serve as 

Lead Designer responsible for the overall design and will be supported by trusted local subconsultants that 

specialize in various disciplines, including Environmental/Permitting/Mitigation, Geotechnical Engineering, 

Utility Coordination, Surveying/SUE, and ROW acquisition. 

Contracting Entity and 
Project Management Office

Andrew DuPre
Cape Romain Contractors Headquarters

612 Cape Romain Road
Wando, SC 29492

843.884.5167 (O), 843.200.1882 (M)
andrew@caperomaincontractors.com

3.2.2 Points of contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer \

Lead Designer
Jeffrey Marshall Walters, PE
Neel-Schaffer, Inc.
1320 Main Street, Suite 510
Columbia, SC  29201
803.929.3656 (O), 850.766.5986 (M)
jeff.walters@neel-schaffer.com

Lead Contractor
Eric Gregory Tuttle, Project Manager
Cape Romain Contractors 
612 Cape Romain Road
Wando, SC 29492
843-884-5167 (O), 843.514.9850 (M)
greg@caperomaincontractors.com

3.2.5 Commitment of Key Individuals\ Our Key Individuals are fully committed to this Project in order to meet or exceed SCDOT’s quality and 

schedule expectations, and are available for the duration of the Project.  Our Team is also committed to providing all resources and personnel re-

quired to successfully deliver this emergency bridge replacement project for SCDOT. 

3.2.4 D-U-N-S Number for All Firms\

Cape Romain Contractors (00-978-9314)
Sanders Brothers (00-337-1028)
Neel-Schaffer, Inc. (14-772-1229)
Insight Group (02-916-3178)

Robbins and Dewitt (11-857-2839)
Palustrine Group (08-018-8768)
KCI (08-499-3344)
Property Acquisitions & Negotiations, Inc. (94-674-6620)

mailto:?subject=
mailto:?subject=
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Project Organization Chart
3.3.1 Organizational Chart, Team Structure, and Team Integration \

3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

EXECUTIVE 
MANAGEMENT

Cape Romain
Neel-Schaffer

PROJECT MANAGEMENT 
TEAM

PROJECT MANAGER

Eric Gregory Tuttle \
Cape Romain 

ASSISTANT PROJECT MANAGER

Michael Daniel O’Rourke, PE \
Cape Romain

QUALITY 
MANAGEMENT

Environmental Safety
Cape Romain
Robbins and 

DeWitt
Cape Romain

Design QC Construction 
QC

Neel-Schaffer
KCI Insight Group

LEAD DESIGN ENGINEER

Jeffrey Marshall Walters, PE  \
Neel-Schaffer

DESIGN TEAM

Bridge/Seismic 
Engineering
Neel-Schaffer
Roadway Engineering/
Safety Improvements
Neel-Schaffer
Hydraulic Engineering
Neel-Schaffer
Work Zone Traffic 
Control
Neel-Schaffer
Signing and Markings
Neel-Schaffer

Geotechnical Engineering
Insight Group 
Environmental Compli-
ance &Permitting
Robbins and Dewitt (DBE)
Mitigation
Palustrine Group
Utility Coordination
KCI
Right of Way
PAN

PUBLIC 
RELATIONS
Cape Romain

Robbins and Dewitt

CONSTRUCTION
 MANAGER

James Thomas Bragg \
Cape Romain

ROADWAY 
SUPERINTENDENT

Sanders Brothers

SUBCONTRACTOR
 ADMINISTRATOR

Cape Romain

SUBCONTRACTED 
ACTIVITIES

•	 All Roadway Approach 
Work 

•	 Erosion Control
•	 Traffic Control
•	 Installation of Reinforcing 

Steel

SELF 
PERFORMANCE

•	 Bridge Construction
•	 Pile Foundations
•	 Demolition of Exist-

ing Bridges

STRUCTURES 
SUPERINTENDENTS

Cape Romain

FIRM NAME
CR Cape Romain Contractors

SB Sanders Brothers

NS Neel-Schaffer
RD Robbins and Dewitt (DBE)
PG Palustrine Group
IG Insight Group
KCI KCI
PAN Property Acquisitions & Negotiations, Inc.

 \  Denotes Key Individuals
        Direct Report
        Communication

DISTRICT 7
Resident 

Construction 
Engineer
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EXECUTIVE MANAGEMENT
•	 Direct access for SCDOT to the 

leadership/ownership of the D-B Team
•	 Participates in monthly project 

meetings.
•	 Ensures the D-B Team has the required 

resources. 
•	 Responsible for oversight, QC audits, 

and accountability. 
•	 Ensures the success of the project.  

PROJECT MANAGEMENT TEAM

PROJECT MANAGER

Eric Gregory Tuttle - Cape Romain \
•	 Serves as primary point of contact
•	 Has full responsibility for project delivery
•	 Has full responsibility to make final decisions 

for the D-B Team
•	 Attend and lead meetings 
•	 Available at SCDOTs request

ASSISTANT PROJECT MANAGER
Michael Daniel O’Rourke, PE - Cape Romain \

•	 Fully dedicated to the project
•	 Responsible for daily coordination/

communication with SCDOT
•	 Will have no other responsibilities
•	 Will be available on-site during construction and    

attend all meetings
•	 Will be available at SCDOTs request

QUALITY MANAGEMENT

Environmental Safety
Cape Romain

Cape Romain
Robbins & DeWitt

Design QC Construction 
QC

Neel-Schaffer
KCI

Insight Group

•	 Answers to both SCDOT and D-B 
Team Executive Management

•	 Has regular interaction with District 7 
during construction

•	 Ensures standards are met or exceeded 
for Design, Construction QC, 
Environmental Compliance, and Safety

•	 Performs independent Design 
Reviews, Constructability Reviews, 
and Independent Quality Control

•	 Develops the Quality Control Plan, 
and has full authority to take corrective 
action as needed.  

DISTRICT 
7

Resident 
Construction 

Engineer

LEAD DESIGN ENGINEER
Jeffrey Marshall Walters, PE - Neel-Schaffer \
•	 Responsible for all aspects of design
•	 Serves as the design point of contact
•	 Attends all design meetings

CONSTRUCTION MANAGER
James Thomas Bragg - Cape Romain \

•	 Responsible for all construction operations
•	 Dedicated to project and attends 

construction meetings
•	 Responsible for subcontractor performance, 

personnel, and equipment

Team Integration \

The diagram to the left further illustrates 

the working relationships and how 

our key leadership will function as an 

integrated team to successfully deliver 

the project.  Greg Tuttle will serve as 

the Project Manager and will be the 

contractual point of contact for SCDOT, 

allowing Mickey O’Rourke, PE 

Assistant Project Manager to focus on 

the day-to-day management of the D-B 

project.
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Firms and Key Individuals Working Together

D-B Team formed to Meet the Needs of This Specific Project Site and Scope
Cape Romain/Neel-Schaffer Subconsultants

While Cape Romain and Neel-Schaffer have not previously teamed on a D-B project, 
we strategically formed this team to meet the unique needs of this project based on our 
strengths and similarities below:
•	 Cape Romain is a flat slab bridge specialist with a strong history of environmental 

stewardship in the SC lowcountry.
•	 Cape Romain has built 28 flat slab bridges, as well as other bridges for SCDOT, for 

over 75 years.  
•	 Cape Romain has never changed ownership.  They have been owned and managed 

by the DuPre family for over 75 years providing a stable workforce and management 
team.  

•	 Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20 GDOT 
bridges via D-B bridge packages in the last five years, and recently won GDOT 
awards for our D-B work in Georgia. 

•	 Neel-Schaffer has designed hundreds of bridges for 7  State DOTs.  
•	 Neel-Schaffer, like Cape Romain, has also never changed ownership, having been 

owned by Hibbett Neel and select employees for 39 years.  
•	 Neither Cape Romain nor Neel-Schaffer is publicly traded or influenced by pri-

vate-equity ownership.  
•	 We are very similar companies, with very similar commitment to clients, ethical 

conduct, and a both share the goal of remaining that way.  

•	 Insight Group - This is a Geotechnical-driven design, based on the subsurface 
conditions. Insight Group is known for their innovative D-B solutions. And Insight 
Group is Cape Romain’s Geotech of choice, having worked with them on other re-
cent D-B and DBB projects. Likewise, Neel-Schaffer has worked with the key staff at 
Insight Group (Bryan Shiver and Matt Silveston) on NS’s US 17 Business intersec-
tion improvements – we both know them well and trust them to solve the Geotechni-
cal problems this project presents.  

•	 Robbins & Dewitt/Palustrine - This is an environmentally sensitive project, with 
mitigation being one of the identified project risks. We chose R&D and Palustrine 
Group to mitigate that. Both have 5-star resume key staff (via Heather Robbins, Matt 
DeWitt, and Tommy Cousins) known by SCDOT for their personal reputations and 
expertise in their respective fields, and ability to deliver the schedule-critical mitiga-
tion needs this project demands.  

•	 KCI -  Chosen for two reasons: 1) their skills and reputation for Utility Coordination 
via project specific work and their service to SCDOT on the Utility Coordination On-
call,  2) it allows us to draw upon KCI’s vast SCDOT D-B experience when needed 
for any D-B related items, not limited to utility coordination. KCI will serve this 
team as a valuable D-B resource for any scenario that may arise.  

•	 PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with 
SCDOT ROW work for decades and understands how to conduct this process via 
D-B throughout SC.  

Reference Design Team Members While With Other Firms / SCDOT
Project CR NS IG KCI R&D PG Bryan 

Shiver
Heather 
Robbins

Matt 
DeWitt

Matt 
Lifsey

Port Access Road (D-B) Jae Mattox; mattoxjh@scdot.org 803.920.4138 X X X X
Clements Ferry Road Phase 2 Bridges (DBB) X X X X X X
Tidewater Road Bridge Extension (DBB) X X
Bohicket Marina Dropwell Pier (DBB) X X
US 17 BS Intersections Garden City (DBB) Stacey Johnson; johnsonsh@scdot.org 803.530.3547 X X X X
SC 171 Folly River, Folly Creek Bridges (DBB) X X X
SC 41 Bridge Wando River (D-B Owner's Rep) Jae Mattox; mattoxjh@scdot.org 803.920.4138 X X X
I-77 Carolina Panthers Interchange (D-B) Jae Mattox; mattoxjh@scdot.org 803.920.4138 X X X X X
I-85 MM80-96 (D-B) X X X
*While some of the projects above are outside the 7-year limitation in the RFQ, we are demonstrating the long-term relationship of firms and individuals working together
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3.3.2 Critical Risks \ This table addresses the Critical Risks and highlights additional possible risks
RISKS MITIGATION/AVOIDANCE STRATEGIES SCDOT/AGENCY ROLE

Wetland & Stream 
Mitigation   High Risk Analyze current available inventory of  approved mitigation bank credits during pre-

design period
Work closely with SCDOT on strategy 
and timing of mitigation needs

Review each approved bank for any additional release of credits pending that could 
offset impacts for the project prior to 404/401 permit preparation Participate/Reviews Mitigation Strategies

Analyze alternative PRM options during pre-design period N/A
Provide an analysist report of PRM options, with cost estimates, during pre-permit 
period. SCDOT review PRM analysis report

Contract to reserve credits If approved mitigation bank credits are available SCDOT review prior to contracting
Develop a CMP and FMP for a PRM project if mitigation bank credits are not 
available SCDOT/Agency review prior to approvals

Geotechnical 
Subsurface Conditions

High Risk Soft Soils - Analyze long term settlement potential through laboratory testing and 
CPT soundings

SCDOT to work closely with D-B Team 
on review/approvals of approach 

Seismic - Analyze impacts on structure and embankments
Examine the potential for ground improvement
Will analyze the downdrag and lateral forces on deep foundation elements

SCDOT to work closely with D-B Team 
on review/approvals of approach 

Hard Driving Conditions -Analyzing impacts of hard limestone layers onpile 
driving.  Alternative foundation systems will be analyzed including drilled piles and 
drilled shafts.

SCDOT to work closely with D-B Team 
on review/approvals of approach 

Market Conditions Medium Risk Material Escalations - Failure of vendors to hold quoted prices for more than a few 
days on permanent materials

Timely approvals of submittals and 
equitable stored material payments

Labor shortages – CRC has little turnover in key positions, a local company, our 
Superintendents have been with us a decade or more, limiting exposure to regional 
labor shortages

N/A

Delay in deliveries/trucking – Order materials ahead of time and plan for offsite 
storage and re-handling of permanent & consumable items, mechanical parts

Timely approvals of submittals and 
equitable stored material payments

Maintenance of Traffic Low Risk MOT crossover location - Based on MOT design speed, D-B Team will attempt to 
locate transition between overflow bridges and swamp bridges. MOT design speed 
could dictate transition location west of overflows.   

SCDOT to work closely with D-B Team 
to ensure transition occurs east of the 
overflows.

 Additional Possible Risks - Based on prior experience with similar projects, we have identified the following:
Schedule Delays Medium Risk Environmental Permits - Early coordination by  D-B Team (led by Matt DeWitt) 

with Agencies to expedite approvals.  Use Cape Romains history of environmental 
stewardship to aid in gaining quick approvals. 

SCDOT/Agency review prior to approvals

Utilities - Early identification and close coordination by D-B Team to identify 
conflicts and relocate utilites prior to construction activities. KCI (Carlos Gittens) will 
be critical to this effort. 

District RCE and DUC coordination as 
needed
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3.3.3 Project Resources, Strategies, and Execution \ 

Capacity and Available Resources\ 

•	 We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.  

•	 This team has been formed to bring SCDOT an experienced bridge contractor and design firm that are NOT currently involved  in any SCDOT D-B 

project (neither as a prime nor a sub). This was deliberate and offers SCDOT a D-B Team completely unencumbered, with absolutely no current 

SCDOT D-B project burden, and no stretch on our construction or design resources.  

•	 This allows us to focus entirely on this D-B project, commit resources that are currently available, not worry about other D-B project finish dates and 

timing of resources being freed-up, or other D-B project competition of any kind.   

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY
Cape Romain Neel-Schaffer

C
ap

ac
ity

•	 Charleston-based HQ with 90+ employees within 75 minutes of the project 
site

•	 In house engineering team for day-to-day survey/support
•	 Equipment fleet includes: 45-ton, 50-ton, 60-ton, three 100-ton, three 165-

ton, six 220+ton cranes; D8, D19x2, D30x2, and D46 pile impact hammers; 
six vibro pile hammers from MKT V-2 to APE 300 size; various screeds, 
excavators, and flat slab formwork

•	 In house robotic and GPS survey equipment with experienced staff
•	 Existing relationships with local suppliers/subcontractors

•	 400+ staff firm-wide
•	 150+ staff in Neel-Schaffer’s East Region
•	 18 in the Columbia office
•	 Successfully delivered multiple GDOT D-B bridge projects as the lead de-

signer
•	 Ranked 206 of the top 500 Transportation Design Firm (ENR)
•	 Multiple award winning D-B bridge replacement projects (See page 10) 

St
ra

te
gi

es
 to

 Im
pl

em
en

t A
va

ila
bl

e 
Re

so
ur

ce
s

•	 Experienced Project Manager and Assistant Project Manager with proven 
track record on successful project

•	 Experienced dedicated construction manager with a crew that will be hand 
selected for the requirements of this project

•	 Experienced screed operators and concrete finishers for concrete pours
•	 Additional crews and equipment available, as needed
•	 Proven method for successfully delivering DOT flat slab bridges
•	 Company roots in building and maintaining wetland habitat
•	 Self-performing all primary bridge elements of work and prior experience 

with the required roadway subcontractors 

•	 Experienced D-B Lead Design Engineer via Jeff Walters
•	 Staffing Resources - NS is a discipline-led organization allowing resources in 

multiple offices to function as a single unit.  
•	 Processes for independent design reviews already in-place based on prior 

GDOT D-B experience. No need to develop these.  
•	 Intimate understanding of SCDOT design submittal/review process, policies, 

and procedures. NS is currently designing 5 bridges for SCDOT via DBB (3 
US Routes, and 1 SC Route).  

•	 5-star Environmental/Permitting/Mitigation subconsultants via Robbins & 
DeWitt and Palustrine Group.  

•	 Experienced right of way and utility coordination partners via PAN and KCI
•	 Ability to draw upon KCI for their vast DB experience when needed.  
•	 Neel-Schaffer self-performing all critical design functions

Se
lf-

Pe
r-

fo
rm •	 Bridge Construction • Pile Foundations • Demolition of Existing Bridges •	 Bridge/Seismic Design • Roadway Design • H&H Design • MOT Design • 

Signing/marking Design • Safety Improvements
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The geographical location of this D-B Bridge project perfectly suits Cape Romain, as 

well as all members of the Design Team.  

•	 Cape Romain keeps their project pursuits narrow geographically, focused 

primarily on the lower half and coastal regions of SC.  

•	 The project location is halfway between Columbia and Charleston, and all firms 

where the primary resources are located within a 65-mile radius of the project.

•	 All construction resources and most all design resources can be on-site within an 

hour if needed.  

•	 The project is accessed easily, almost entirely via interstate highways, allowing 

access to SCDOT HQ, District 7, and the project site with same-day notice. And, 

virtual meetings via video conferencing is common-place and seamless within 

our companies.    

•	 We have included Robbins and DeWitt on our design team to assist in meeting 

the DBE goals of the project.  They will be working closely with Palustrine Group 

who has detailed familiarity with potential mitigation sites in this specific area.

3.4 | EXPERIENCE OF KEY INDIVIDUALS
3.4.1 Licensed \ All firms and individuals hold the necessary licenses required to perform the work required for this project under state and local laws.

3.4.2 Role of Key Individuals \ Key individuals will perform singular roles.

3.4.3 Resumes of Key Individuals \ Resumes of our Key Individuals are located in Appendix A.

Ideal Geographical Location\ 
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3.4.4 Project Management Team \
ERIC GREGORY (GREG) TUTTLE | Project Manager  | Cape Romain
Education: High School Diploma                   Experience: 37                Resume Hyperlink: Greg's Resume

•	 Managed projects up to $54 million
•	 Project Engineer for many similar projects in SC as well as MD, GA, & FL including large roadway projects on FDOT I-4, MD Capital Beltway, GA I-75
•	 Managed construction and subcontractors for the Robert Edge Parkway in North Myrtle Beach, SC
•	 Active in the industry: Participate in Pile Driving Contractors Association under Company sponsorship
•	 Recent D-B or similar bridge experience: Site Manager & Project Engineer for SCDOT SC 171 Folly Creek & River Bridge Replacements
•	 Vice President with Cape Romain authorized to make commitments on behalf of the company 

MICHAEL (MICKEY) DANIEL O’ROURKE, PE | Assistant Project Manager | Cape Romain
Education:  BS, Civil and Environmental Engineering                    Experience: 8               Resume Hyperlink: Mickey's Resume

•	 Over 8 years of progressive experience as Project Engineer and Project Manager building bridges, ports, piers, and other structures in PA, SC, and GA
•	 Possesses the communication and coordination skills to successfully deliver projects and keep the project team informed/up to date
•	 Involvement in projects from bidding through substantial completion gives familiarity with all aspects of project
•	 Background in transportation structure design and inspection
•	 Active in the industry: Participates in Pile Driving Contractors Association and Civil Engineers Club of Charleston
•	 Recent D-B or similar bridge experience: SCDOT Bainbridge Connector – 1,050', 27 span flat slab bridge; SCSPA Hugh Leatherman Terminal – New construction 

of a 1,400’ Wharf (Greg Tuttle served as PM)

3.4.5 Design Engineering Team \
JEFFREY (JEFF) MARSHALL WALTERS, PE | Lead Design Engineer | Neel-Schaffer
Education:  BS & MS, Civil Engineering                     Experience: 36                       Resume Hyperlink: Jeff's Resume

•	 Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs  
•	 Managed Design Teams with up to eight (8) subconsultants to provide complete design services for Owners; Subconsultants have included Roadway/Drainage/

E&SC, Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design
•	 Recent D-B or similar bridge replacement projects accomplished while maintaining traffic on existing bridge(s): FDOT / SR 951 Jolley Bridge to Marco Island, 

FL - D-B expansion of exiting Bridge /Roadway to 4-lanes ($27M); City of Virginia Beach, VA / Lesner Bridge Replacement Project - D-B-B Replacement of twin 
bridges & demo exisitng ($80M); FDOT / US 92 Broadway Bridge in Daytona Beach, FL - D-B-B Replacement of twin bridges & demo existing ($31M); Ohio 
DOT / I-280 VGCS in Toledo, OH - D-B-B Replacement bridge on I-280 over Maumee River ($200M)

3.4.6 Construction Management Team \
JAMES (JIMMY) THOMAS BRAGG|  Construction Manager | Cape Romain
Education:  High School Diploma                    Experience: 27               Resume Hyperlink: Jimmy's Resume

•	 Over 25 years of experience in marine and heavy civil construction as pile driver, crane operator, foreman, and superintendent for CRC
•	 Constructed bridges of numerous design types including AASHTO girder and flat slab bridges
•	 Reputation for consistent safety and success in building projects on time and on budget
•	 Recent D-B or similar bridge experience: SCDOT Bainbridge Connector - 1,050', 27 span flat slab bridge; SCDOT Tidewater Road Bridge – 750 LF flat slab bridge; 

SCSPA Wando Welch Terminal – Pile driving superintendent for 3,800 LF Wharf Retrofit; SCSPA Wando Welch Terminal STS Crane Lift Platform – Superintendent 
of the lift platform built at WWT installing 252 PSC piles

3.4 | EXPERIENCE OF KEY INDIVIDUALS
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JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer
Education:  BS, Civil Engineering         Experience: 17

•	 Serving as Structural Design Lead for 4 SCDOT bridge replacements 
•	 Strong knowledge of SCDOT Bridge Design Manual
•	 Recent D-B or similar bridge experience: GDOT FY 16 & 18 D-B 

Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F
•	 Safety Inspection of In-Service Bridges FHWA-NHI-130055
•	 Fracture Critical Inspection Techniques for Steel Bridges, FHWA-

NHI-130078
•	 Bridge Inspection Refresher FHWA-NHI-130053 (or equivalent)

BRYAN TAYLOR SHIVER, PE | Lead Geotechnical Engineer | Insight Group
Education:  MS, Civil Engineering         Experience: 17

•	 Geotechnical Engineer: SCDOT US 1 over I-20
•	 Recent Design Build: SCDOT US 1 over I-20, I-26 Widening MM85 to 

101, SC 277 over I-77
•	 Has worked within the SCDOT GDM framework since its inception in 

2008, successfully completing over 30 design-bid-build and design-build 
projects during that time.

•	 Recent Coastal Plain Flat Slab Bridge Experience: RBO Palmetto and 
Maple Swamp, Clements Ferry Road Widening

MATTHEW TODD DEWITT, AICP | Permitting | Robbins & DeWitt
Education:  BS, Environmental & Natural Resources         Experience: 16

•	 16 years of environmental consulting experience with over 13 years 
working with SCDOT and FHWA environmental projects

•	 Close working relationship with SCDOT Environmental Office and 
regulatory agencies in South Carolina

•	 Developed NEPA documents and permits for numerous projects across 
South Carolina 

•	 Performs wetland delineations, protected species surveys, and other 
environmental reviews

•	 Extensive experience with environmental project management

THOMAS (TOMMY) BURT COUSINS | Mitigation  | Palustrine Group
Education:  BS/MS Envi. Science/Natural Resources  Experience: 18

•	 18 years  experience in environmental management, with 12 years full-
time in the mitigation and ecological restoration industry

•	 Has developed and managed many wetlands, stream, nutrient, and buffer 
mitigation projects in NC, SC, TN, VA, WV, and MS.  

•	 Projects: Carolina Panthers Training Facility and Headquarters 
Complex - Rock Hill, SC: helped assemble and obtain mitigation permit 
requirements through PRM.; I-85 Phase II and Phase III widening - 
Cherokee County, SC identified a 283-acre site for enhancement and 
restoration, and 80 acres for preservation, yielding over 35,000 stream 
credits and 10 wetland credits for mitigation needs 

MICHAEL RYAN PHILLIPS, PE, CFM | Lead H & H Engineer | Neel-Schaffer
Education:  BS, Civil Engineering         Experience: 18

•	 Familiarity with the SCDOT Requirements for Hydraulic Design Studies 
•	 Has specific experience serving as H&H Design Lead on multiple 

SCDOT bridge replacement projects including the US 301 BR over 
Savannah River 

•	 Routinely performs 2D complex hydrologic/hydraulic modeling and flood 
control infrastructure improvement designs for DOTs

•	 Recent D-B or similar bridge experience: TDOT I-65 Buckner Rd D-B; 
GDOT SR 400 D-B-F; GDOT FY 16 D-B Bridges, GDOT Macon D-B 
Bridges; TDOT I-75/I-24 D-B

JOHN CARLOS GITTENS, PE | Utility Coordinator | KCI
Education:  BS, Civil Engineering, MBA         Experience: 24

•	 Recent D-B experience as Utility Coordinator on the SCDOT I-77 
Panthers Interchange project;  SCDOT I-85 over Rocky Creek project

•	 Similar D-B experience: Emergency Bridge Replacement Pkg. 5 - US301 
over Black River Swamp

•	 Similar project experience: SC421 over Little Horse Creek bridge 
replacement and US17A over Sampit River

Additional Primary Staff \
3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.5 | PAST PERFORMANCE OF TEAM  3.5.1 Experience of Proposer’s Team \ Our Team brings to this Project extensive expe-

rience designing and constructing similar bridge replacement projects.  In addition to the project examples provided in the Appendix B Lead Contractor 

and Lead Designer Work History and Quality Forms, the table on the following page further demonstrates our Teams qualifications to manage, design and 

construct this project.
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As Individual firms and as a Team, Cape Romain and Neel-Schaffer 
bring SCDOT and District 7 extensive experience designing and 

constructing similar bridge replacement projects.
(Legend: E=Expedited   UW= Underway)
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Project Project Features
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SCDOT Tidewater Bridge 750' x 39.25' Flat Slab Bridge D-B 1 ● ● ● ● ● ●
SCSPA/SCDOT Bainbridge Connector 1,041' x 74.83' Flat Slab Bridge D-B 1 ● ● ● ● ● ●
SCSPA/SCDOT Port Access Road Ext. Twin 240' x 49.25' Flat Slab Bridges DBB 2 ● ● ● ● ● ●
SCDOT Folly River Bridge 1050' x 48' Type 3 AASHTO Beams DBB 1 ● ● ● ● ● ● ● ●
SCDOT Folly Creek Bridge 825' x 48' Type 3 AASHTO Beams DBB 1 ● ● ● ● ● ● ● ●
SCDOT US 378 Over Deep Creek 74' x 92.25' Three Span Flat Slab Ph. DBB 1 ● ● ● ● ● ●
SCDOT Robert Edge Parkway 1,010' x 76' P-T Bulb Tee Girders 

132" w / 2.5 Mi of Conc Paved Hwy.
DBB 2 ● ● ● ● ● ● ●

N
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r

GDOT FY2018 D-B Bridges 11 Bridge Replacements over water D-B 11 ● ● ● ● ● ● ● ● ● ● ● ● ● ●
GDOT US 41/SR 247/Pio Nono Avenue 
over NSRR D-B Bridge Replacement

Bridge over Railroad D-B 1 ● E ● ● ● ● ● ● ● ● ● ● ● ● ●

GDOT CR 5813/College Street over 
NSRR D-B Bridge Replacement

Bridge over Railroad D-B 1 E ● ● ● ● ● ● ● ● ● ● ● ● ●

GDOT FY2016 D-B Bridges 6 Bridge Replacements over water D-B 6 ● ● ● ● ● ● ● ● ● ● ● ● ● ●
TDOT I-75/I-24 (Owner's Rep) System Interchange D-B 1 UW ● ● ● ● ● ● ● ● ● ● ●
US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB 1 Design UW ● ● ● ● ● ● ● ● ● ● ● ●
US 601 Bridge over Colonels Creek Complex Geotechnical Acquitard DBB 1 Design UW ● ● ● ● ● ● ● ● ● ● ● ● ●
US 301 Bridge over Savannah River Complex Scour and Liquefaction DBB 1 Design UW ● ● ● ● ● ● ● ● ● ● ● ● ●

3.5.2 Quality of Past Performance \ 

As award winning firms, we are committed to being 

responsible partners with the stakeholders and are 

prepared to provide a quality product in a timely 

manner. No individuals or firms have been suspend-

ed, debarred, disqualified from bidding, or declared 

ineligible within the last five years.

Neel-Schaffer Project Awards
(GDOT D-B Bridge Replacements)
GDOT/ACEC (GPTQ) Quality 
Preconst. Award D-B and Bridge/
Structural Design Categories
SASHTO 2021 America’s Transpor-
tation Awards regional Quality of 
Life/Community Development
ACEC-GA Engineering Awards 
2022 Engineering Excellence Merit 
Award

Pile Driving Contracters 
Association Members' Choice
2013 Project Of The Year 
SCDOT SC171 Over Folly Creek & 
Folly River - VE for Pile Supported 
Embankment
Pile Driving Contracters 
Association Members' Choice
2017 Project Of The Year -
South Carolina Ports Authority 
Wando Terminal Improvements

SCDOT
Average 

CPE 
Score

7.8

Cape Romain 
Project Awards



Appendix A
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Eric Gregory “Greg” Tuttle  
Vice President 

  
b. Role of Key Individual for this Project:   

Project Manager 
 
c. Name of Firm with which you are now associated:  

Cape Romain Contractors, Inc. 
 
d. Years of Experience: With this Firm 14Years           With Other Firms 23Years 

Cape Romain Contractors, Inc.: Vice President – Managing multiple projects and 
personnel 3/2021 – Present.  
Cape Romain Contractors, Inc.: Project/Site Manager - responsible for onsite 
management of largest marine projects under President, 2007 – 2021. 
Jones Bros., Inc.: Project Manager – Responsible for multiple large grading projects 
in TN, Del Webb, etc., 2006 – 2007 
Jones Bros., Inc.: Project Engineer – I-4 Design-Build Lakeland, FL. Six Overpass 
bridges, 4.26 miles Interstate Roadway, 2004 – 2006.  
Jones Bros., Inc.: Project Manager – Responsible for managing 8 interchanges on I-75, Cartersville, GA to TN, 
2003-2004 

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  
Old Dominion University / Norfolk, Virginia / N/A / 1980-1981 / Pre-Vet - Chemistry  

 
f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  

2009 SCDHEC CEPSCI 10572 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Hugh Leatherman Terminal Wharf 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:    Cape Romain Contractors as JV partner 
Project/Assignment Duration:     Project 8/2018 - 3/2021, Assigned 8/2018 - 3/2021 
Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com, 
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities. 
Design/Construction Value:     $53 Million D-B-B 
Project Description:                     
Project Manager for the 1400’ x 120’ wharf including dredging, removal of armor stone, driving 580+ 24” & 30” 
PSC piles, reinstallation of armor stone, setting of precast caps and planks, along with overlay concrete, crane rail, 
fenders, and bollards. Managed 6 full time crews. This project essentially turned into a design-build job when the 
EOR was removed two months into the project. With assistance from Moffat-Nichol, CRC changed the original 
cast-in place design into a precast design to meet the aggressive schedule via Value Engineering Design. In charge 
of planning operations, management of execution of plan, scheduling, monitoring, troubleshooting, cost 
management, resource leveling, payment and procurement, and personnel management. 
 
Wando Welch Terminal Wharf Repairs & Improvements 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 8/2015 - 6/2018, Assigned 8/2015 - 6/2018 
Owner Contact Information: South Carolina State Ports Authority, Ed Stehmeyer III, PE, 
EStehmeyer@scspa.com, 843-860-0540 (mobile), 843-375-3108 (office), Design Manager. 
Design/Construction Value:     $42 Million D-B-B 
Project Description:                     
Project Manager for the 3800’ wharf project which included four phases of stiffening the existing wharf for larger 
ship to shore cranes. We demolished 15’ wide slots along the crane rails, added more pilings, extensive rebar, large 
ship fender mounts, crane tie downs, and new crane rails. In charge of planning operations, management of plan, 
scheduling, monitoring, troubleshooting, cost management, payment and procurement, and personnel management. 
We had 6 full time crews on the project, six days per week. 
 
 

 D-B Delivery 
 D-B-B Delivery  
 Bridge Replacement 
 Demolition 
 Utilities 
 Traffic/MOT 
 E&SC 

 



 

Folly River & Folly Creek Bridge Replacements 
Key Personnel Role:                     Site Manager 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 6/2012 - 6/2015, Assigned 6/2012 - 6/2015 
Owner Contact Information: SCDOT, Kevin Turner, TurnerMK@scdot.org, 843-414-3719 (mobile), Senior 
Project Engineer 
Design/Construction Value:     $32 Million D-B-B 
Project Description:                     
Two bridge replacements: one across Folly Creek (825’x48’) and one across Folly River (1,050’x48’). These were 
AASHTO type 3 girder bridges on 72” Ø drilled shafts with pipe pile supported end bents. Large “mass-concrete” 
pile caps were constructed. Demolition of the existing bridges and decorative galvanized railings were utilized. 
Value Engineering proposal was used to change deep soil mixing to a pile supported concrete sub-slab allowing 
$1.5 Million in savings to be split between SCDOT and Cape Romain Contractors. Greg was site manager under 
the President managing our forces (3 crews), subcontractors, submittals, RFI’s, procurement, payments, estimates, 
and survey operations. CRC added crews late in the project to bolster a defaulted grading subcontractor. 
 
Robert Edge Parkway 
Key Personnel Role:                     Project Engineer/Site Manager 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 7/2007 - 8/2009, Assigned 7/2007 - 8/2009 
Owner Contact Information: SCDOT, Ken Hayes, Notractor@msn.com, 843-676-5392 (mobile), SCDOT 
Resident Engineer 
Design/Construction Value:     $35 Million 
Project Description:                     
Greg was recruited to be the Project Engineer and took over as Site Manager for the Robert Edge Parkway project 
under the President. The main bridge was a 1,010’x76’ Hi-rise post-tensioned concrete girder bridge over the 
Atlantic Intracoastal Waterway built on 7’Ø drilled shafts. An elaborate tower system was used to hold the 11’ tall 
91-ton bulb tee pier girders in place until the 510’ long post-tensioned section could be stressed to 14,760,000 ft/lbs. 
Another 310’x76’ AASHTO girder bridge was part of this project along with 4.5 miles of concrete paved roadway 
with asphalt ramps. Greg was responsible for managing CRC forces, subcontractors, submittals, RFI’s, procurement, 
payments, and estimates. 

 
I-4 Design-Build, Six Overpass Bridges, Lakeland, FL 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:    Jones Bros., Inc. 
Project/Assignment Duration:     Project 4/2003 – 12/2006, Assigned 6/2004 – 12/2006 
Owner Contact Information: FDOT, David Ritchey, Project Manager (Retired), No contact info. 
Design/Construction Value:     $57 Million D-B 
Project Description:                     
General Contractor Project Engineer for team designing & building six overpass bridge replacements across I-4 in 
the section that connects Tampa to Orlando. Three bridges were 325’ long twin span 6’ tall bulb tee girder bridges 
that ran perpendicular to I-4. The other three bridges were 510’ long structural steel bridges that were skewed to I-
4. The bridges were constructed with MSE retaining walls. The interchanges were constructed with asphalt ramps, 
utilities, high mast light poles, and traffic signals. Demolition of the existing bridges and phased widening of 4.26 
miles of I-4 were included in the project. Responsible for submittals, RFI’s, Subcontractor management, 
procurement, payments, day-to-day coordination with Owner, once bridges were well underway, completed the 
project managing all roadway operations including maintenance of traffic on I-4. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
Greg is not required to be onsite during construction, but he will make routine visits to the bridge site throughout 
the construction of the bridges and roadway for meetings and key construction operations. 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Michael (Mickey) Daniel O’Rourke, P.E.  
Project Manager 

  
b. Role of Key Individual for this Project:   

Assistant Project Manager 
 
c. Name of Firm with which you are now associated:  

Cape Romain Contractors, Inc. 
 
d. Years of Experience: With this Firm   5.5  Years           With Other 
Firms   3  Years 

 
Cape Romain Contractors Inc.: Project Manager – Managing marine/heavy 
civil projects 2020-Present 
Project Engineer – perform engineering, surveying, and assisting in 
management duties as needed 2016-2020 
AECOM: Structural Engineer – Perform bridge design, bridge inspection, 
construction inspection, and project supervision 2013-2016 

 

e. Education:  
Youngstown State University / Youngstown, OH / Bachelor of Engineering / 2013 / Civil and Environmental 
Engineering 
 

f. Active Registrations:   
2018 / SC / Engineering / 35173 
 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Folly Beach Fishing Pier Replacement 
Key Personnel Role:                     Project Manager 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        CCPRC, Bruce Wright, bwright@ccprc.com , (843) 343-4756 
Design/Construction Value:        $15 Million DBB 
Project Description:                     
This project is the demolition and reconstruction of an approximately 1,050 ft fishing pier in Folly Beach, S.C. 
Mickey’s specific duties include coordination with owners/designers, management of personnel, equipment, & 
subcontractors, surveying/layout, coordinating inspections, payments & procurements, and engineering calculations 
for construction. Mickey helped the project team pursue the USACE permit that would allow an inline crane trestle 
to be temporarily installed during construction. Designed the crane trestle so that it would double as the framework 
for pile driving templates as the project works back toward land. Mickey has proactively presented the owner with 
necessary design changes, project improvements, and cost savings throughout construction. Attends city town 
council meetings as needed to interface with public involvement.  
 
Hugh Leatherman Terminal Wharf, Phase 1 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:    Cape Romain Contractors as JV partner 
Project/Assignment Duration:     Project 8/2018 - 3/2021, Assigned 8/2018 - 3/2021 
Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com, 
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities. 
Design/Construction Value:        $53 Million DBB 
Project Description:                     
Project Engineer for the construction of a 1400’ x 120’ wharf including dredging, removal of armor stone, driving 
580+ 24” & 30” PSC piles, reinstallation of armor stone, setting of precast caps and planks, along with overlay 
concrete, crane rail, fenders, and bollards. Working alongside Project Manager Greg Tuttle, Mickey handled all 

 D-B Delivery 
 D-B-B Delivery  
 Bridge Replacement 
 Demolition 
 Utilities 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 
 E&SC 

 

mailto:bwright@ccprc.com
mailto:WLagarenne@scspa.com


 

submittals, RFI’s, CEI reports, and day to day coordination with owner/owner’s representatives. He helped facilitate 
the value engineering effort which with assistance from Moffat-Nichol, changed the original cast-in place design 
into a precast design to meet the aggressive schedule requirements. In charge of coordinating waterborne precast 
delivery from Chesapeake, VA and designing barge loading diagrams for all shipments. Assisted in material and 
equipment procurement throughout the project. Coordinated with and helped manage subcontractors for duration of 
the project. Participated in obtaining USACE permit modifications that allowed offshore dredge spoil dumping to 
accelerate overall progress. 
 
Port Access Roads – Bainbridge Connector 
Key Personnel Role:                     Project Engineer 
Experience with Current Firm:    Cape Romain Contractors Inc. – Subcontracted by Fluor-Lane 
Project/Assignment Duration:     Project 6/2017-3/2021, Assigned 6/2017-8/2018 
Owner Contact Information:        SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342 
Design/Construction Value:        $9 Million DB 
Project Description:                     
Project Engineer for the construction of a curved flat slab bridge for the port access road expansion project in North 
Charleston, S.C. This was a 27 span 1,050 LF flat slab bridge built as part of the Port Access Road expansion in 
North Charleston, SC. Performed survey/layout, generated submittals and RFI’s, coordinated with prime contractor 
and CEI firm as needed. Mickey designed and oversaw fabrication of the 40’ flat slab formwork system. Mickey 
was present to oversee the installation and implementation of the flat slab form system and the first deck pours. 
Coordinated with prime contractor and designer for the addition of an H-Pile supported apron slab. Helped design 
and oversee installation of a sheet pile wall to protect the adjacent wetlands during apron slab construction. 
Coordinated with third party subcontractor for the upkeep and inspections of erosion and sediment control measures 
throughout project. Involved with utility coordination when powerlines were converted from above ground to 
underground in order to allow pile driving activities to resume.  

 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 

assignments, role, and the anticipated duration of each assignment.  
 

Mickey O’Rourke is currently assigned to the Folly Beach Fishing Pier Replacement in Folly Beach, S.C. as the 
Project Manager. The pier replacement project is scheduled to be completed by Spring of 2023 however Mr. 
O’Rourke’s full-time duties will be complete July of 2022. 



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

James (Jimmy) Thomas Bragg 
Superintendent 

  
b. Role of Key Individual for this Project:   

Construction Manager 
 
c. Name of Firm with which you are now associated:  

Cape Romain Contractors, Inc. 
 
d. Years of Experience: With this Firm   27  Years           With Other Firms 
  0  Years 

 
Cape Romain Contractors Inc.: Superintendent – Supervising the construction 
of bridge and waterfront structures 2008-Present 
Crane Operator – CCO Certified Crane Operator for several friction, 
hydraulic, and lattice boom cranes 2005-2008 
Project Foreman – Crew foreman overseeing day to day construction 
activities 1995-2005 

 
e. Education:  

Summerville High School, Summerville SC, 1996 
 

f. Active Registrations:   
National Commission of the Certification of Crane Operators (CCO) 
South Carolina DOT – Required “on the job training” 2080 hours 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Port Access Roads – Bainbridge Connector 
Key Personnel Role:                     Superintendent 
Experience with Current Firm:    Cape Romain Contractors Inc. – Subcontracted by Fluor-Lane 
Project/Assignment Duration:     Project 6/2017-3/2021, Assigned 10/2018-3/2019 
Owner Contact Information: SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342 
Design/Construction Value:        $9 Million D-B-B 
Project Description:                     
Project superintendent for 1050 LF curved flat slab bridge built as part of the Port Access Road Expansion in North 
Charleston, SC. The bridge was 27 – 40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles, 
cast in place pile caps, a cast in place bridge deck, HP pile supported apron slab, and rip rap at the abutments. The 
bridge crossed over marsh so our team was required to be conscious of all wetlands during construction. Sediment 
and erosion control was installed and maintained by a third-party subcontractor however Jimmy did assist in general 
inspections of the silt fence and other sediment control measures. Jimmy managed a crew of 4 people and helped 
coordinate with other crews, subcontractors, and prime contractor during construction. A third party CEI firm was 
on site daily and Jimmy handled day to day coordination with them as well.  

 
Port Access Roads – Tidewater Road Bridge 
Key Personnel Role:                     Superintendent 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 2019-2020, Assigned 3/2019-6/2020 
Owner Contact Information:        SCDOT, Daniel Burton, BurtonD@scdot.org , 843-371-0342 
Design/Construction Value:        $4 Million D-B-B 
Project Description:                     
Project superintendent for 750 LF flat slab bridge built as part of the Port Access Road Expansion in North 
Charleston, SC. The bridge was 19 – 40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles, 
cast in place pile caps, and a cast in place bridge deck. Jimmy managed a crew of 4 people and helped coordinate 
with other crews, subcontractors, and prime contractor during construction. A third party CEI firm was on site daily 
and Jimmy handled day to day coordination with them as well.  
 
 

 D-B-B Delivery  
 Demolition 
 Utilities 
 Traffic/MOT 
 Environmental/Permitting 
 E&SC 

 



 

 
 
 
Port Access Roads – Tidewater Road Bridge Extension 
Key Personnel Role:                     Superintendent 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 2020-2020, Assigned 6/2020-12/2020 
Owner Contact Information: South Carolina State Ports Authority, Walter Lagarenne, WLagarenne@scspa.com, 
843-323-5962 (mobile), 843-856-7047 (office), Senior Director, Engineering and Facilities. 
Design/Construction Value:        $3.5 Million D-B-B 
Project Description:                     
Project superintendent for 240 LF flat slab bridge built as part of the Port Access Road Expansion in North 
Charleston, SC. The bridge was 6 – 40 ft flat slab spans. This bridge consisted of 24” prestressed concrete piles, cast 
in place pile caps, and a cast in place bridge deck. Jimmy managed a crew of 4 people and helped coordinate with 
other crews, subcontractors, and prime contractor during construction. A third party CEI firm was on site daily and 
Jimmy handled day to day coordination with them as well. The end approach of this bridge merged with an existing 
road. There were several underground utilities in line with the existing road and in the footprint of the bridge. Jimmy 
was present for utility coordination as needed with all required entities. 
 
Wando Welch Terminal Wharf Repairs & Improvements 
Key Personnel Role:                     Piledriving Superintendent 
Experience with Current Firm:    Cape Romain Contractors, Inc. 
Project/Assignment Duration:     Project 8/2015 - 6/2018, Assigned 8/2015 - 6/2018 
Owner Contact Information: South Carolina State Ports Authority, Ed Stehmeyer III, PE, 
EStehmeyer@scspa.com, 843-860-0540 (mobile), 843-375-3108 (office), Design Manager. 
Design/Construction Value:     $42 Million D-B-B 
Project Description:                     
Jimmy was the piledriving superintendent for this 3800’ wharf retrofit project. Throughout the project portions of 
the existing deck were cut and removed in order for piles to be driven to support new crane rails. 16” and 18” PSC 
piles were driven as part of this project. Jimmy oversaw land based and waterborne piledriving operations throughout 
the project. Jimmy is well rounded in driving piles as he is a CCO certified crane operator and has been driving piles 
for over 25 years. 
 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment. 

 
Jimmy Bragg is currently assigned to the Battery Park Pedestrian Bridge project in the city of North Charleston. His 
duties will be fulfilled on that project in the near future. 

mailto:WLagarenne@scspa.com


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Jeffrey Marshall Walters, P.E.  
Senior Project Manager for Alternative Delivery 

  
b. Role of Key Individual for this Project:   

Lead Design Engineer 
 
c. Name of Firm with which you are now associated:  

Neel-Schaffer, Inc. 
 
d. Years of Experience: With this Firm 1.5 Years           With Other Firms 35 Years 

 
Neel-Schaffer:  Senior Project Manager for Alternative Delivery – Served as PM on multiple Design-Build 
Pursuits., 12/2020 – Present. 
FIGG:  Sr. Project Director - Managed large D-B projects ($25M - $800M). 
Developed Schedules & Schedule of Values, prepared invoices for 
Engineering Team, managed bridge design & subconsultants 
(Roadway/Drainage, Geotechnical, Survey, Environmental, 
Lighting/Electrical, etc.), responsible for all deliverables, reviewed plans, 
reviewed contractor submittals & shop drawings during construction, 
developed repair details/procedures, etc., 1/2011 – 10/2020. 
FIGG:  Regional Director (SE) - Responsible for all aspects of managing 
office of 25 engineers/CAD technicians - staffing, budgeting, QC of 
deliverables prior to submittals, training, mentoring, etc. Also managed large 
bridge projects (with 5 – 8 subconsultants)., 8/2006 – 1/2011. 
FIGG:  Assistant Regional Director (SE) - Assisted with all aspects of 
managing office of 25 engineers/CAD technicians.  11/1996 – 8/2006. 
FIGG:  Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M 
- $200M) and performed design of bridge superstructure & substructure 
elements, managed subconsultants (Roadway/Drainage, Geotechnical, Survey, ROW Acquisition/Appraisers, 
Archeologists, Env. Doc., Env. Permitting, Lighting/Electrical, etc.) led plan development, QC of plans, review of 
contractor submittals and review of shop drawings., 6/1990 – 11/1996. 
Douglas Engineering: Project Engineer – Worked on design & plan development of over 20 bridges for ALDOT 
(I-65 & I-565). Worked on EIS for US 280 in Birmingham, AL., 4/1985 – 6/1990.  
 

e. Education:   
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering  
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree 
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering 

 
f. Active Registrations:  

2021 / SC / Civil / 39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010 
/ VA / Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031; 2021 
/ MS / Civil / 31964; 2021 / NC / Civil / 52281; 2021 / TX / Civil / 141628 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

 
Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA 
Key Personnel Role:                   Project Manager for Bridge Design 
Experience with Current Firm:  No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers) 
Project/Assignment Duration:   Project 2007-2018, Assigned 2007 – 2014 (Design Phase) 
Owner Contact Information:       City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144. 
Design/Construction Value:        $80 M 
Project Description:                     
This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition 
of the existing WB & EB Bridges after construction of the new WB Bridge and shifting of all four (4) lanes of traffic 
to the new WB Bridge. The bridge included 150’ approach spans and a 225’ main span over the Lynnhaven River.  
Jeff was the project manager for preliminary and final design for the bridge structure, managed all bridge design 
services, reviewed plans and developed bridge related special provisions. 
 

 D-B Delivery 
 D-B-B Delivery 

w/Construction Phase 
Involvement 

 Bridge Replacement 
 Demolition 
 Detours 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 
 ROW Acquisition 
 E&SC 

 

mailto:DJarman@vbgov.com


SR 951 Jolley Bridge, Marco Island, FL 
Key Personnel Role:                     Senior Project Director 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2009-2011, Assigned 2009-2011 
Owner Contact Information:        Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com, 
(561) 677-0707 (no FDOT employees that worked on the project are still employed by FDOT). 
Design/Construction Value:        $27 Million 
Project Description:                     
This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to 
complete the four-laning us SR 951.  The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’ 
of vertical clearance.  The project included approach roadway improvements to connect with the existing 4-lane 
roadway sections, retaining walls, landscaping, lighting, etc.  Jeff managed the bridge design and 5 subconsultants 
(roadway/drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).  
 
Cascades Connector Pedestrian Bridge over No. Monroe St (US 27), Tallahassee, FL 
Key Personnel Role:                    Project Manager (for Design & Design Office Support during Const.) 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2011-2016, Assigned 2011–2014 (Des) & 2015–2016 (Const.) 
Owner Contact Information:    Blueprint Intergovernmental Agency / City of Tallahassee, Wayne Tedder, AICP, 
wayne.tedder@talgov.com, (850) 567-4328. 
Design/Construction Value:        $8.5 M 
Project Description:                     
This D-B-B project included a 160’ long pedestrian featuring solar canopies and LED Lighting.  The precast bridge 
span over US 27 was erected at night on a weekend to minimize impacts to traffic.  The project included 1,100 LF 
of multi-use trail pathways.  Jeff was project manager for the bridge design and managed five (5) subconsultants.  
Jeff was responsible for meeting the deliverable schedule, adhering to the QC Plan, and preparing invoices.  Jeff 
continued as PM during construction (attended weekly meetings, reviewed submittals & answered RFI’s, etc.). 
 
Honolulu Rail Transit Project, Honolulu, HI 
Key Personnel Role:          On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure) 
Experience with Current Firm:    No - Experience with FIGG (subconsultant to HNTB) 
Project/Assignment Duration:     Project 2009-2017, Assigned (on-site) July 2014 – February 2015 
Owner Contact Information:        HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE, 
ryan.anderson@kiewit.com, (808) 286-8861.  As a subconsultant on design team, Jeff’s coordination/interaction 
was with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin). 
Design/Construction Value:        $800 Million 
Project Description:                 
D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections 
on west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway 
while maintaining traffic.  Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental 
superstructure design/plans.  While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and 
engineers for the segmental precast yard & bridge erection and prepared & approved structural repair procedures. 

 
US 181 Harbor Bridge Replacement Project, Corpus Christi, TX 
Key Personnel Role:                     Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE) 
Experience with Current Firm:    No - Experience with FIGG 
Project/Assignment Duration:     Project 2015 - Present, Assigned 2016-2020 
Owner Contact Information:        TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327. 
Design/Construction Value:        $800 Million 
Project Description:                     
D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge 
approaches.  Jeff served about 18 months as the Assistant Design Manager in home office for the design responsible 
for meeting all design deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-
line items).  Then Jeff managed Design Office Support services for 3 years (reviewed construction equipment 
submittals & shop drawings, participated in weekly coordination meetings with construction team, addressed NCR’s 
& RFI’s). Jeff made over 20 visits to project office at the site to coordinate directly with the contractor.  Jeff also 
prepared monthly invoices for the Design Team with over 800-line items. 

 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 

assignments, role, and the anticipated duration of each assignment.  
 
Jeff is not required to be onsite during construction, but he will make routine visits to the bridge site throughout the 
construction of the bridges and roadway for meetings and key construction operations. 

mailto:wayne.tedder@talgov.com
mailto:ryan.anderson@kiewit.com
mailto:joseph.briones@txdot.gov


Appendix B
Work History and Quality Forms (Section 3.5.2)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Cape Romain Contractors, Inc. 

a. Project Name & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CRC’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in millions) 

f. Dollar Value of Work Performed by 
Cape Romain Contractors (in millions) 

Bainbridge Connector – Port Access 
Road 
 
North Charleston, SC 
 

SCDOT/SCSPA Michael McLintock 
704-773-1482 mobile 
MJMcClintock@laneconstruct.com 
Fluor-Lane South Carolina , LLC 
 

Construction Completed 07/2021  
Design Completed 06/2017 $9  $8.9 

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NSI is proposed as the Lead Designer. 
Cape Romain Contractors subcontracted with Fluor-Lane to construct the Port Access Road Bainbridge Connector in North Charleston, SC. We utilized temporary crane trestle inside the bridge footprint and used top-down construction methods to drive the 24” square prestressed 

piles, install the 28 bent caps, and form & pour the 27 span flat slab decks. To expedite schedule, we placed entire 120’ long deck slab units for individual concrete pours, holding 500-600 CYs each. CRC formed and poured the multipath, sidewalks, and picture frame rail walls to 

complete the project. 

 

           

 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead 
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Cape Romain Contractors teamed with Fluor-Lane at the bid process and provided multiple crews with distinct areas of expertise to keep the project moving forward while contending with top down construction methods due to ROW limitations. 

i. Quality Initiatives. Discuss Cape Romain’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Cape Romain Contractors worked with Fluor-Lane to work both ends of the project to expedite utility relocations, which impacted our immediate schedule but expedited the overall project schedule. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain shall provide a detailed explanation below. 

N/A 
 

Scope of Services: 
 1,041’ x 74.83’ wide flat slab 

bridge 
 Set and drive 349 composite 

24” PSC Piles with Stingers 
 Set and drive 20 HP piles at 

End Bents 
 Construct HP pile supported 

apron slab 
Team Members Involved: 
Clifton Hough, Project Manager for 
entire duration of the project 
Mickey O’Rourke, Project Engineer 
2017-2018 
Jimmy Bragg, Superintendent 2018-
2019 
Key Relevancies:  
DB Delivery, Utility Coordination, Flat 
Slab Bridge Construction 

mailto:MJMcClintock@laneconstruct.com


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Cape Romain Contractors, Inc. 

a. Project Name & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CRC’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in Millions) 

f. Dollar Value of Work Performed by 
Cape Romain (in Millions) 

Hugh K. Leatherman Sr. Terminal 
Wharf 
 
North Charleston, SC 

South Carolina State Ports Authority SCSPA 
Walter R. Lagarenne, Jr. 
843-323-5962 
WLagarenne@scspa.com 

Construction Completed 03/2021  
Design Completed 07/2018 $54.1 $25 

g. Narrative describing the work performed by Cape Romain Contractors and McLean Contracting 
Cape Romain Contractors entered a Joint Venture with McLean Contracting Company headquartered in Glen Burnie, MD to construct The South Carolina State Ports Authority’s Hugh K. Leatherman Sr. Wharf facility in North Charleston, SC. The first section of wharf is 1,400' long 

by 122' wide and was designed to support the modern port cranes that SCSPA purchased to offload the much larger "Post-Panamax" ships that now traverse the widened Panama Canal.  The project work began with dredging operations in the Cooper River, followed by removal of 

armor stone, driving 581 24” & 30” PSC piles, installation of armor stone, and then erection of the precast concrete pile caps, slabs, and concrete overlay deck system. Towards the end of the project, crane rails and fixtures, fenders, and bollards were installed to prepare the Wharf to 

receive the new cranes in the Spring of 2021. McLean was the lead % partner due to their equipment being more expensive, however CRC provided the PM, PE, and General Supt. 

 

       

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead 
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was the first JV teaming of Cape Romain Contractors with McLean Contracting. CRC had just completed a successful 3-year, 4-phased rehabilitation of the Wando Welch Terminal Wharf to handle larger ship-to-shore cranes and SCSPA alerted us that this project was on the 

horizon. CRC teamed with McLean due to their high capacity whirly cranes and reputation. We retained our Project Manager, General Superintendent, and labor crews from the Wando project to deliver this project on-time with no claims or disputes.  

i. Quality Initiatives. Discuss Cape Romain Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Cape Romain/McLean retained Moffat-Nichol of Baltimore, Md to redesign the project as an entirely precast structure to speed production and reduce costs through Value-Engineering. This allowed for all of the wharf members to be produced and shipped ahead of schedule. We 

have teamed with Moffat-Nichol on past projects and consider them a first-class precast design firm. During the project bid phase CRC/M proposed $7.6 Million in VE design reductions that SCSPA used to reduce the original base bid of $61.7 Million Dollars. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain Contractors shall provide a detailed explanation below. 

N/A 
 

Scope of Services: 
 Dredging and upload disposal of 

approximately 141,000 cubic yards of 
spoil material 

 Removal and replacement of existing 
stone revetment  

 Setting and driving 580+ pre-cast 
concrete piles with steel stingers 

 Erection of pre-cast concrete pile caps 
and deck panels 

 Cast in place concrete deck topping 
 Installation of cone fenders, bollards, and 

ship’s water service stations 
 Installation of Ship to Shore container 

crane rails, pin sockets, and tie-downs 
     Team Members Involved: 

Greg Tuttle, Project Manager for the entire          
duration of the project 
Mickey O’Rourke, Project Engineer for the entire         
duration of the project 
Key Relevancies: 
Utility Coordination, Value Engineering                                                
Environmental/Permitting 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor – Cape Romain Contractors 

a. Project Name & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify CRC’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in Millions) 

f. Dollar Value of Work Performed by 
Cape Romain (in Millions) 

Springmaid Pier Reconstruction 
 
Myrtle Beach, SC 

IC Myrtle Beach, LLC Ken Fearn - Owner 
310-729-7760 mobile 
ken@intcapllc.com  
 

Construction Completed 07/2020  
Design Completed 2/2019 $5.128 $5.523 

g. Narrative describing the work performed by Cape Romain Contractors 
Cape Romain Contractors, Inc. contracted with IC Myrtle Beach, LLC on 4/17/2019 and mobilized to the site on 4/22/2019 to demolish and reconstruct the 1,000’ long Springmaid Pier. The ocean fishing pier is founded on steel pipe pile, cast in place concrete caps, precast concrete 

stringers, and utilizes a timber stringer/decking superstructure. Electric, water, and fire suppression utility systems were installed throughout the build. CRCI used an offset temporary crane trestle to improve access to the site and cut time from top down construction methods. 

 

                    

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Cape Romain’s performance on the project to identify Cape Romain with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead 
Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was a negotiated project, Cape Romain Contractors was brought in early to work with the Owner’s design firm on developing the offset trestle design to minimize costs and time durations. CRCI worked with AECOM to coordinate on the permitting plans to ensure a smooth start 

of work flow operation. There were no claims, delays, or disputes on this project. A change order to add a fire line extension, pier improvements, and add fencing to the scope were the only contract changes. 

i. Quality Initiatives. Discuss Cape Romain Contractors quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Cape Romain negotiated with the private owner to add pipe pile coating and more durable hardware to the project to ensure a longer life cycle to the previously timber structure. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Cape Romain Contractors shall provide a detailed explanation below. 

N/A 
 

Scope of Services: 
 Driven steel pipe pile 
 Cast in Place Pile Caps 
 Precast Beam Erection 
 Timber decking 

       Key Relevancies: 
Environmental/Permitting 
Demolition 
Pier Replacement 
Utility Coordination 
Erosion Control 

         
 

mailto:ken@intcapllc.com


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc.(NSI) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify NSI’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
NSI (in thousands) 

Pio Nono Ave. & College 
St. Bridges over NSRR 
Macon, GA  

 
Wright Brothers Construction, Inc. (WBCI) 

GDOT 
Rick O’Hara 
404-631-1169 
ro’hara@dot.ga.gov 

Construction Complete: 03/2021  
Design Complete: 062020 $13,351  $999 

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NSI is proposed as the Lead Designer. 
NSI was the Lead Designer for WBCI  for this award-winning D-B project. The bridge replacements were necessary to provide adequate vertical clearance to Norfolk Southern’s tracks below to accommodate double stack rail cars. The project was put on an aggressive D-B schedule 

with all vertical clearance restrictions to be met by June 30, 2020. NSI was responsible for providing overall project management, monthly CPM project schedule updates, roadway design, bridge design and all plan preparation, 

including as-built drawings. NSI also managed all design subconsultants, including environmental, survey, SUE, communications, and geotechnical engineers. The 86’ -10” long Pio Nono Avenue bridge included the demolition and 

replacement of the existing bridge superstructure. The vertical clearance was increased by building up the existing bent caps and utilizing a cored slab superstructure that was shallower than the existing, and parts of the road had to be 

raised to accommodate the new bridge elevation and realigned to improve poor horizontal alignment. The existing AGL gas main on the bridge was cut, capped and temporarily removed through coordination efforts. The 65’ long 

College Street bridge included the demolition and replacement of the existing historic brick arch structure over the NS Railway with a new, shorter 65’ single span bridge with Type II PSC Beams. In addition to the Railroad’s vertical 

clearance requirements, the horizontal clearance required the construction of crash walls at each end of the bridge. NSI utilized tie-back walls, with soldier piles supporting the bridge end bents and soil nail walls. Significant utility 

coordination occurred for relocation of an AT&T fiber optic line and relocation of power poles owned by Ga Power. NSI personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role 

on US 301 over Four Hole Swamp.  Work for the project was completed in NSI’s office in Atlanta, GA with support and QC by our office in Birmingham, AL.  Design & Construction on both bridges is complete. 

 
 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 Both bridges were selected for awards in the Georgia Partnership for Transportation Quality (GPTQ) Preconstruction Design Awards program – Pio Nono in the Bridge/Structural category and College St. in the Design-Build category. 

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

NSI prepared and provided updates to the P6 Schedule for Design & Construction giving NSI thorough knowledge of the schedule and keeping engineering efforts on track to support the Contractor enabling him keep construction on schedule.  Completion of the bridge superstructure 

replacement within a 25 day closure is a testament to the detailed planning, scheduling and design quality for the project. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below. 

N/A  
 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Cored Slab & Box Beams 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

US 41/Pio Nono Avenue over NSRR College Street over NSRR 

D-B Project Awards 
Pio Nono 
-Georgia Partnership for Transportation Quality 2020 Preconstruction Award  in the 
Design/Build Category - ACEC/GA and GDOT 
-2021 America’s Transportation Awards regional “Quality of Life/Community 
Development, Small Project Award- SASHTO 
 
College Street 
- Georgia Partnership for Transportation Quality 2021 Preconstruction Award  in the 
Bridge/Structural Design Category - award is sponsored by ACEC/GA and GDOT 
-Georgia Engineering Awards 2022 Engineering Excellence Merit Award - award is 
sponsored by ACEC/GA 
-2021 America’s Transportation Awards regional “Quality of Life/Community 
Development, Small Project Award - SASHTO 
 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc.(NSI) 

a. Project Name & Location (City, 
State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify NSI’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
NSI (in thousands) 

FY 2016 D-B Bridge Replacements – 
Batches 4 & 5 
 
Atkinson, Ben Hill, Grady, Tift, Ware, 
Bacon, Laurens, Treutlen, Wayne, 
Wheeler, and Telfair Counties (GA) 

Southern Concrete Construction Co., Inc. 
(SCCC) 

GDOT 
W. Ron Nelson 
912-424-9112 
ronelson@dot.ga.gov 

Construction Completed 12/2019  
Design Completed 03/2019 $17,252  $1,890 

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NSI is proposed as the Lead Designer. 
NSI was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia.  NSI provided engineering design 

and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system stream crossings.  Other 

services NSI provided included bridge design, H&H, roadway approach design, as-built plans. NSI was also responsible for management of all engineering sub-consultants, 

including environmental, survey, and SUE.  The bridges ranged in length of 120 feet to 375 feet. The designs included Type 1 Mod PSC Beam Spans, 63” Bulb Tee PSC Beam, 

PSC Cored Slab Spans and PSC Spans. The bents for these bridges were PSC Pile Bents, with the exception of the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete 

Bents on pile footings. NSI personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on US 301 over Four Hole Swamp.  

Work for the project was completed in NSI’s offices in Atlanta, GA & Birmingham, AL.  Design & Construction on both bridges is complete. 

 

 

 

 

Bridges Length Location (Co.) 
1 Cogdell Rd over Red Bluff Creek 150’ Atkinson 
2 Old Thomasville Rd over Barnetts Creek 375’ Grady 
3 Lower Brookfield Rd over New River 141.75’ Tift 
4 Perry House Rd over Willacooche Creek 151.75’ Ben Hill 
5 Old Nicholls Hwy over Hog Creek Tributary 120’ Ware 
6 Hwy 64 over Little Hurricane Creek 340’ Bacon 
7 Jaybird Springs Rd over Gum Swamp Creek 120’ Laurens 
8 Union Camp Rd over Red Bluff Creek 135’ Treutlen 
9 Woods Bridge Rd over Goose Creek 146.75’ Wayne 
10 Snow Hill Rd over Ochwalkee Creek 180’ Wheeler 
11 CR 240 over Little Horse Creek 121.75’ Telfair 

h. Self-Assessment. The information provided in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
This was the first Design-Build project for both NSI and SCCC and we worked closely together to complete all 11 bridges within the contract time demonstrating the high competency, attention to Quality and communication skills  by both NSI and SCCC needed to successfully 

deliver D-B projects.  There were no claims on the project. 

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Due to the requirement of each roadway only being shut down for a certain number of days, the project scheduling and quality construction was critical to ensure that all 11 bridges met the individual design, review, and construction dates to allow subsequent bridges to not fall behind 

and for all 11 bridges to be completed on time.  Precast caps were used on 3 of the bridges to accelerate construction.  NSI has used its DQMP first developed on this project to provide continued quality design on other D-B projects. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below. 

N/A 
 

Old Thomasville Road over Barnetts Creek – Grady County 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Flat Slab 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Neel-Schaffer, Inc.(NSI) 

a. Project Name & Location 
(City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their Project Manager 
who can verify NSI’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed by 
NSI (in thousands) 

FY 2018 D-B Bridge 
Replacements – Batch 1 
 
Catoosa, Douglas, Elbert, 
Polk, Walker & Walton 
Counites (GA) 

Wright Brothers Construction, Inc. GDOT 
Rick O’Hara 
404-631-1169 
ro’hara@dot.ga.gov 

Construction Complete: 09/2021  
Design Complete: 10/2020 $9,496 $1,239 

g. Narrative describing the work performed by NSI. Neel-Schaffer, Inc. (NSI) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc – NSI is proposed as the Lead Designer. 
NSI was the Lead Designer for the Wright Brothers Construction, Inc. for the Design-Build replacement of six bridges located in north Georgia. NSI completed engineering 

design and construction coordination services for these six (6) off-system stream crossings. Services included bridge design, hydraulics & hydrology, roadway approach 

design, and as-built plans. NSI was also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE. Four bridges are Type 1 

Mod PSC Beam spans ranging from 35 feet to 55 feet with total bridge lengths up to 220 feet. One consists of a 63-inch Bulb Tee PSC Beam Span that is 120 feet in length 

and two Type III PSC Beam End Spans at 30 feet each. Additionally, one of the bridges consists of a single-span bridge with 70-foot PSC Box Beam Span. Typical 

foundations for the bents of these bridges consisted of either steel H-Piles or Drilled Shafts. NSI personnel involved included Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on US 301 over Four Hole Swamp.  Work for the project was completed in 

NSI’s office in Atlanta, GA with support & QC from our office in Birmingham, AL.  Design & Construction on all bridges is complete. 

 

 
 

 
 
 

Bridges Length Location (Co.) 
1 Houston Valley Rd over Dry Creek 150’ Catoosa 
2 Post Rd over Dog River 180’ Douglas 
3 Ed Webb Rd over Dove Creek 145’ Elbert 
4 Captain Wood Rd over Little Cedar Creek 130’ Polk 
5 Captain Wood Rd over Mud Creek 220’ Walker 
6 Dewey Hogan Rd over Wolf Creek 70’ Walton 

h. Self-Assessment. The information provided in this section should be a self-assessment of NSI’s performance on the project to identify NSI with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have 
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
NSI prepared and maintained the P6 Schedule for Design & Construction giving NSI thorough knowledge of the schedule to keep engineering efforts on track to support the Contractor enabling him keep construction on schedule. All bridges were completed on time and within 

budget and there were no claims on the project..   

i. Quality Initiatives. Discuss NSI’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

NSI has a proven DQMP that has been successfully used on a number of D-B projects to provide high quality designs that lead to high quality construction.  NSI has consistently provided high quality designs and plans to WBCI and met the project schedule while constantly 

communicating with WBCI to meet their expectations.  This had led to repeat teaming opportunities with WBCI on projects within their company footprint and areas of expertise on the right sized project.   

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NSI shall provide a detailed explanation below. 

N/A 
 

Captain Wood Road over Mud Creek – Walker County 

Key Relevancies: 
 D-B Delivery 
 Bridge Replacement 
 Cored Slab & Box Beams 
 Demolition 
 Detours 
 Roadway Design 
 Structure Design 
 Geotechnical 
 Drainage / E&SC 
 Traffic/MOT 
 Utility Coordination 
 Environmental/Permitting 



Appendix C
Work History and Quality Forms (Section 3.5.2)



Cape Romain Contractors | Neel-Schaffer | 
US 301 Over Four Hole Swamp | Design-Build  | Orangeburg, County | Project ID 0040308

 

Question Cape 
Romain

Neel-
Schaffer

3.5.2.a Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in 
default on any Project? No N/A

3.5.2.b Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was 
litigated? If litigated, explain the results. No N/A

3.5.2.c Have any projects been delayed more than 30 days such that liquidated damages were assessed? No No
3.5.2.d Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A
3.5.2.e Have any projects under contract with the Lead Contractor or any member of the joint venture been 

subject to remediation actions, stop work orders, or project delays in excess of 30 days as a result of 
Section 404/Section 401 permit violations?

No N/A

3.5.2.f Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the 
Lead Designer due to errors and omissions? No No

3.5.2.g Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-
build contract? No No

Section 3.5.2 \ Quality of Past Performance
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Legal and Finanacial 







Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity. 

 
 

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 
 
 Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation 

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, 

constitute and appoint  

 

C Criss Williams Jr, Laura W Dennison, Individually 

 

of Columbia, SC, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, 

undertakings and  other obligatory instruments of  similar nature  

 

- In Unlimited Amounts - 
 

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed. 

 

 This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by 

the shareholders of the corporation. 

 

 In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto 

affixed on this 23rd day of June, 2021. 

W E S T E R N    S U R E T Y    C O M P A N Y 
 

 

______________________________________ 
Paul T. Bruflat, Vice President 

 

 ss 
State of South Dakota 

County of Minnehaha 

 

 On this 23rd day of June, 2021, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say:  that he 

resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed 

the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant 

to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be 

the act and deed of said corporation. 

 

My commission expires 

 
 March 2, 2026 

 

 

 

M. Bent, Notary Public 

CERTIFICATE 

 

 I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, 

and further certify that the By-Law of the corporation printed on the reverse hereof is still in force.  In testimony whereof I have hereunto subscribed my name 

and affixed the seal of the said corporation this  11th day of  April, 2022. 

 

W E S T E R N    S U R E T Y    C O M P A N Y 
 

   

______________________________________ 
L. Nelson, Assistant Secretary 

Form F4280-7-2012 

 

 



Authorizing By-Law 
 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 
 

 This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders 

of the Company. 

 

 Section 7.  All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other 

officers as the Board of Directors may authorize.  The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may 

appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company.  The 

corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation.  

The signature of any such officer and the corporate seal may be printed by facsimile. 
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N/A - Our Team is not a partnership, limited partnership, joint venture, or other association.

Section 3.6.3 \ Organizational Agreements
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Appendix F
Confidential or Proprietary Information Summary List
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Appendix F \ Confidential or Proprietary Information Summary List

The Team of Cape Romain Contractors, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not 
deem any of the information within this submittal as confidential or proprietary.
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Appendix H
Key Individual and Contractor/Designer Reference Form



Email First Name Last Name Key Individual Name Company Name Project Name Team
References from 3.4.3 

WLagarenne@scspa.com Walter Lagarenne Eric Gregory Tuttle South Carolina State Ports Authority Hugh Leatherman Terminal Wharf Cape Romain Contractors
EStehmeyer@scspa.com Ed Stehmeyer III, PE Eric Gregory Tuttle South Carolina State Ports Authority Wando Welch Terminal Wharf Repairs & Improvements Cape Romain Contractors
TurnerMK@scdot.org Kevin Turner Eric Gregory Tuttle SCDOT Folly River & Folly Creek Bridge Replacements Cape Romain Contractors
Notractor@msn.com Ken Hayes Eric Gregory Tuttle SCDOT Robert Edge Parkway Cape Romain Contractors

Retired David Richey Eric Gregory Tuttle FDOT I-4 Design-Build, Six Overpass Bridges, Lakeland, FL Jones Brothers, Inc.

bwright@ccprc.com Bruce Wright Michael Daniel O'Rourke CCPRC Folly Beach Fishing Pier Replacement Cape Romain Contractors
WLagarenne@scspa.com Walter Lagarenne Michael Daniel O'Rourke South Carolina State Ports Authority Hugh Leatherman Terminal Wharf, Phase 1 Cape Romain Contractors

BurtonD@scdot.org Daniel Burton Michael Daniel O'Rourke SCDOT Port Access Roads – Bainbridge Connector Cape Romain Contractors

BurtonD@scdot.org Daniel Burton James Thomas Bragg SCDOT Port Access Roads – Bainbridge Connector Cape Romain Contractors
WLagarenne@scspa.com Walter Lagarenne James Thomas Bragg South Carolina State Ports Authority Port Access Roads – Tidewater Road Bridge Cape Romain Contractors
EStehmeyer@scspa.com Ed Stehmeyer III, PE James Thomas Bragg South Carolina State Ports Authority Wando Welch Terminal Wharf Repairs & Improvements Cape Romain Contractors

DJarman@vbgov.com David Jarman Jeffrey Marshall Walters City of Virginia Beach (VA) Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet FIGG
scase@eec-usa.com Scott Case Jeffrey Marshall Walters FDOT (Owner's Representative) SR 951 Jolley Bridge, Marco Island, FL FIGG

wayne.tedder@talgov.com Wayne Tedder Jeffrey Marshall Walters Blueprint Intergovernmental Agency / 
City of Tallahassee

Cascades Connector Pedestrian Bridge over No. Monroe St (US 27), 
Tallahassee, FL FIGG

ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters

Kiewit (FIGG was a subconsultant to 
HNTB on the Design Team).  Jeff's 

coordination/interaction was with HNTB 
and Kiewit's Design Coordinator (Ryan 

Anderson) and QC Manager (Tracy 
Martin) .

Honolulu Rail Transit Project, Honolulu, HI FIGG

joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters TxDOT US 181 Harbor Bridge Replacement Project, Corpus Christi, TX FIGG
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1 

mattoxjh@scdot.org Jae Mattox SCDOT Port Access Road, I-77 Carolina Panthers Interchange, SC 41 
Bridge Wando River

johnsonsh@scdot.org Stacey Johnson SCDOT US 17 BS Intersections Garden City

References from 3.5.1
MJMcClintock@laneconstruct.com Michael McLintock Cape Romain Contractors Bainbridge Connector – Port Access Road Flour-Lane

WLagarenne@scspa.com Walter Lagarenne Cape Romain Contractors Hugh K. Leatherman Sr. Terminal Warf McLean Contracting Company/Cape 
Romain Contractors

ken@intcapllc.com Ken Fearn Cape Romain Contractors Springmaid Pier Reconstruction Cape Romain Contractors

ro’hara@dot.ga.gov Rick O'Hara Neel-Schaffer Pio Nono Ave. & College St. Bridges over NSRR
Macon, GA 

Wright Brothers Construction 
Company/Neel-Schaffer

ronelson@dot.ga.gov W. Ron Nelson Neel-Schaffer FY 2016 D-B Bridge Replacements – Batches 4 & 5 Southern Concrete Construction 
Company/Neel-Schaffer

ro’hara@dot.ga.gov Rick O'Hara Neel-Schaffer FY 2018 D-B Bridge Replacements – Batch 1 Wright Brothers Construction 
Company/Neel-Schaffer
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Cape Romain Contractors 
612 Cape Romain Road
Wando, SC 29492
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