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3.2 | INTRODUCTION

3.2.1 Contracting Entity T, Dane Construction, Inc. (Dane) will be the Contracting Entity, responsible CONTRACTING S
. . . . . . . ENTITY AND PROJECT DANE
for the successful and safe delivery of the Bridge Package 20 Design-Build Project in Chesterfield, Fairfield, MANAGEMENT OFFICE &

Lancaster, and York Counties. Dane has been in business for over twenty-five years and has completed over ~Adam Lee Holcomb, PE
Dane Construction, Inc. Headquarters

two hundred bridge projects for SCDOT & NCDOT during that period. Dane specializes in all types of 280 Mooresville Boulevard
Mooresville, NC 28115

bridge projects with the majority being similar to the bridges in this package. Additionally, we have completed  704.664.5042 (O), 704.533.0070 (M)
Adam@DaneConstruction.com

three design-build contracts for NCDOT, and currently have one in progress, which will be completed this year.

Dane has enlisted the design expertise, experience, and resources of Neel-Schaffer, Inc. (NS) to serve as Lead Designer, responsible for the
overall design. NS will be supported by trusted local subconsultants that specialize in various disciplines, including Environmental/Permitting,
Geotechnical Engineering, Utility Coordination, Surveying/SUE, and ROW Acquisition.

Dane and NS have visited the bridge sites together to ensure our team has all the resources and specialists needed for the project. We reviewed

key site features, issues and constraints. Our team also identified a number of potential alternative technical concepts (ATCs) for further evaluation.

3.2.2 Points of Contact and 3.2.3 Full Legal Names of Lead Contractor and Lead Designer

LEAD DESIGNER - NEEL-SCHAFFER, INC.

Jeffrey Marshall Walters, PE, Assoc. DBIA,

Adam Lee Holcomb, PE, Project Manager (PM)

LT Dane Construction, Inc. Lead Design Engineer (LDE)
5/ Dol . Neel-Schaffer, Inc.
Y 280 Mooresville Boulevard /| . .
JF . - 1320 Main Street, Suite 510
T Mooresville, NC 28115 ~— Columbia. SC 29201
O 704.696.1610 (O), 704.431.3716 (M) NEEL-SCHAFFER ’

803.929.3656 (O), 850.766.5986 (M)

e jeff.walters@neel-schaffer.com

3.2.4 Unique Entity ID of Lead Contractor and Lead Designer

LEAD DESIGNER UNIQUE ENTITY ID

Dane Construction, Inc. F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MIB3C766

3.2.5 Commitment of Key Individuals ¥, Our Key Individuals are fully committed to this project in order to meet or exceed SCDOT’s quality and
schedule expectations, and are available for the duration of the Project. Our team is also committed to providing all resources and personnel required

to successfully deliver this bridge replacement project for SCDOT.
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3.3 | TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organizational Chart, Team Structure, and Team Integration § Organizational Chart
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Neel-Schaffer

DESIGN TEAM
SELF-PERFORMED SUBCONSULTANTS +
ROADWAY STRUCTURES SUBCONTRACTOR
SUPERINTENDENT

Bridge/Seismic Engineering Geotechnical Engineering SUPERINTENDENTS ADMINISTRATOR
Neel-Schaffer Insight Group Dane Construction Dane Construction Dane Construction
Roadway Engineering/Safety Environmental Compliance
Improvements &Permitting
Neel-Schaffer Three Oaks Engineering (DBE) —  SELF PERFORMANCE - SUIZCC(?TDIJ$¥,1§I(E:§OR
Hydraulic Engineering Utility Coordination * Bridge Construction * Grading
: . * Substructure « Asphalt Pavin
Neel-Schaffer Keitt Consulting (DBE) . Setting Box Beams/Cored T apfﬁc Controlg/M ot
Work Zone Traffic Control Right-of-Way Slabs o ) e Guardrail
Neel-Schaff PAN * Removal of Existing Bridges « Seeding & Mulching
eel-Schaffer
* Rebar Installation (DBE)
Signing and Markings Surveys * Slip Form Barrier Railings
Neel-Schaffer CSS (DBE) (DBE)

¢ Erosion & Sediment Control
* Dirilled Shafts



Functional Relationships

Integration of design and construction activities will be the primary responsibility of the APM during preconstruction to optimize constructability

and project delivery. The APM will work closely with the LDE, PM and CM throughout design to collaborate on the project and ensure that

constructability issues are addressed during the plan development to avoid plan changes after issuance of RFC plans. Dane and Neel-Schaffer have

performed successfully on a number of D-B projects with new teaming partners and this will be a resource for success on SCDOT’s D-B BR Pkg 20.

FUNCTION
Executive Management
Dane & Neel-Schaffer

INTEGRATION

* Direct access for SCDOT to leadership/ownership of the D-B
Team.

RESPONSIBILITIES

Oversight, QA audits, and accountability.

Holds monthly project review w/project team.
Assigning adequate staffing & equipment resources.
Success of the project.

Project Manager (PM)
Adam Lee Holcomb, PE
Dane

 Serves as primary point of contact for SCDOT.

* Reports directly to SCDOT and executive management.

* Participation in weekly design coordination meetings to
continually integrate design & construction activities.

» Routine coordination w/ QC team for design/construction.

» Reviews project controls to assure quality and success of project.

Project delivery.

Has full authority to make final decisions for the D-B Team.
Issue resolution.

Will lead weekly construction status meetings.

Available as requested by SCDOT.

Assistant Project Manager
(APM)

Colin Brady Darling

Dane

* On-site and fully dedicated to the project.

* Reports to the PM.

» Continually integrated into design via participation in weekly
Design coordination meetings to provide input on construction
Means & Methods and schedule.

» Weekly coordination w/ QC leaders for design/construction.

Daily coordination/communication with SCDOT and
construction team.

Coordinates and schedules all construction activities.
Attends all design coordination and construction status meetings.

Coordination with Lead Designer on schedule and delivery of
design submittals.

Lead Design Engineer
(LDE)

Jeffrey Marshall Walters, PE,
Assoc. DBIA

Neel-Schaffer

+ Serves as the design point of contact.

* Reports directly to PM team of Adam Holcomb (PM) & Colin
Darling (APM).

* Integrated with PM team to facilitate Dane’s input into design,
schedule, and permitting to optimize constructability and project
delivery.

Responsible for all aspects of design & coordination with design
subconsultants.

Attends all design meetings until all plans RFC’d.
Adherence to design QC plan.
Adherence to design schedule.

Construction Manager (CM)
Adrian Iturbide Noriega

* Reports to PM team.

* Involved throughout pursuit and upon NTP to provide continuity
and ensure constructability is considered throughout the design

Responsible for all aspects of construction on site and scheduling
of equipment and personnel.

Dedicated to project and attends all construction meetings

Dane process. Responsible for subcontractor performance, personnel, and
» Will have a superintendent on site for all construction activities at equipment.
each site. + Continuous coordination with Construction QC.
Quality Management * Construction Quality Manager (QCM) Reports to SCDOT and * Develops the QC plan, monitors progress, and has full authority

Dane & Neel-Schaffer

executive management.
* Design Quality Manager reports to Construction Quality Mgr.
CQM & DQM function independent of the PM/APM/CM/LDE.
* Has regular interaction with District 4 during construction.

to take corrective action as needed.

Performs design reviews and constructability reviews during plan
development.

Ensures standards are met or exceeded.
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D-B Team Formed with Integration in Mind

D-B TEAM FORMED BASED ON SIMILARITIES OF FIRMS AND PAST D-B PROJECT EXPERIENCE

Dane Construction & Neel-Schaffer Subconsultants
While Dane and Neel-Schaffer have not previously teamed successfully on a D-B ¢ Three Oaks Engineering (DBE) - Three Oaks was selected for the D-B Team based their
project, we strategically formed this team to bring our proven D-B experience reputation and expertise in environmental permitting. Gordon Murphy will be critical to
together to provide SCDOT a new D-B Contractor Team to aid SCDOT in it's D-B successfully delivering approved permits/mitigation. NS has worked with Three Oaks and
bridge replacement program over the next decade. Gordon on multiple design contracts.

* Dane is a recognized leader in bridge construction, completing more than 220 '« Insight Group - Insight Group is known for their innovative D-B solutions. Neel-Schaffer
bridge projects in SC and NC, with 70 completed in the past 5 years. has worked with the key staff at Insight Group (Bryan Shiver and Matt Silveston) and Insight

* Dane recently completed 2 NCDOT D-B bridge pkgs. as Prime Contractor. Group has been Dane/NS’s geotech for pursuits of D-B BR Packages 14, 15 and 16. Insight

« Dane is a proven D-B Bridge Package contractor for NCDOT and a proven Group has a proven tack record with SCDOT and has been selected on three on-call SCDOT
DBB bridge contractor for SCDOT (CPS Score 78.26) and NCDOT. contracts including on-call geotechnical services.

« Dane is well versed on SCDOT Alternative Delivery Division policies/ * Keitt Consulting, LLC (DBE) - Cedric Keitt has an excellent reputation for Utility
procedures, as Pete Weber has been an active participant on the SCDOT/ Coordination and previous experience as SCDOT’s State Ultilities Engineer. NS has a history
ACEC/AGC Alternative Delivery Subcommittee since 01/2019. of working closely with Cedric while he was with SCDOT on various projects.

* Likewise, Neel-Schaffer is a D-B experienced firm, having delivered 20 GDOT ¢ CSS (DBE) - Jay Joshi has an excellent reputation for quality surveys and a history of
bridges via D-B Bridge Packages in the last seven years, and recently won performing surveys on SCDOT D-B Bridge Packages. NS has worked with CSS and Jay on
GDOT awards for their D-B work in GA as Lead-Designer. DBB projects.

* Neel-Schaffer has designed hundreds of bridges for 7 State DOTs. ¢ PAN - Has extensive D-B ROW acquisition experience. PAN has been engaged with SCDOT

+ Dane, Neel-Schaffer and Insight Group have teamed on pursuits for SCDOT’s ROW work for decades and understands how to conduct this process via D-B throughout SC.
D-B Bridge Packages 14, 15 and 16. NS has worked with PAN on multiple design contracts that include R/W acquisition services.

PROJECTS THAT DEMONSTRATE HOW PAST FIRM OR KEY INDIVIDUAL EXPERIENCE SUPPORTS A SUCCESSFUL TEAMING ARRANGEMENT
NCDOT Div. 13B D-B Bridge Pkg. C203573 (11 bridges) 2014-2018 Contact: Colby Justice; cdjustice@ncdot.gov; 828.658.7034
Dane was the prime D-B contractor. Key Staff: Adam Holcomb, Colin Darling and Adrian Noriega. Dane's first time teaming with KCI on a D-B Project.
NCDOT Div. 10 D-B Bridge Pkg. C202980 (11 bridges) 2012-2016 Contact: Nat Hunter; ehunter@ncdot.gov; 980.262.6202

Dane was the prime D-B contractor. Key Staff: Adam Holcomb, Colin Darling and Adrian Noriega. Dane’s first time teaming with Wetherill Eng. on a D-B Project.
NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 (5 bridges) 2016-2017 Contact: Rob Cousins; rob.cousins@summitde.com; 540.320.6428

Dane was a subcontractor for D-B contractor. All five bridges on this contract are prestressed girders, twin bridges B2500 included drilled shafts. Total reinforced deck of the
five bridges was 87,364 SF. All three proposed key individuals worked together on this D-B project contract and various bid-build projects.

GDOT FY 2022 D-B Bridge Pkg. (6 bridges over water, all box beams) 2022-Present Contact: Anthony Tate; atate@dot.ga.gov; 404.807.7692

NS is the LDE for Prime Contractor (Southern Concrete Construction Co.). Key Staff: Justin Wood (proposed Structural EOR) is the Structural EOR for all bridges. Jeff
Walters (proposed LDE) is the Design QC Manager.

GDOT FY 2018 D-B Bridge Pkg. (6 bridges over water) 2018-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169

Neel-Schaffer was the lead designer for the Prime Contractor (Wright Bros.). Justin Wood (proposed Structural EOR) was the Structural QA/QC Lead for all 6 bridges. This
project was Wright Bros. first GDOT D-B Bridge Package, having only previously delivered a single bridge to GDOT via D-B and their first time teaming with NS.

GDOT FY 2016 D-B Bridge Pkg. (11 bridges over water) 2016-2019 Contact: Ron Nelson; ronelson@dot.ga.gov; 912.424.9112

Neel-Schaffer was the lead designer for the Prime Contractor (Southern Concrete Construction Co.). Justin Wood (proposed Structural EOR) was the Structural EOR for all 11
bridges. NS was successful in this first time teaming with Southern and in bringing GDOT a new D-B bridge contractor, and the project was successful.

GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Br Pkg (2 brs over RRs) 2020-2021 Contact: Rick O’Hara; ro’hara@dot.ga.gov; 404.631.1169

Neel-Schaffer was the lead designer for the prime contractor (Wright Bros.). Justin Wood was the Structural EOR for both bridges. This D-B Bridge Package received multiple
D-B awards. This repeat teaming partnership was based on successful first time teaming on FY 2018 D-B Bridge Package (see above).
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3.3.2.a. Project Resources, Strategies, and Execution § Implementation of Resources

TEAM CAPACITY, AVAILABLE RESOURCES AND IMPLEMENTATION STRATEGY
Neel-Schaffer Key Subconsultants

* We recognize that SCDOT needs more D-B Bridge Teams, based on the number of bridge replacements identified for delivery via design-build.

* We are responding to that need and have formed our D-B Team to bring SCDOT an experienced D-B bridge contractor (with significant NCDOT D-B experience)
and lead design firm (with significant multi-state D-B bridge experience) that are NOT involved in any active SCDOT D-B contract. This was deliberate and offers
SCDOT a D-B Team completely unencumbered, with absolutely no current SCDOT D-B project burden, and no stretch on our construction or design resources.

* This allows us to focus entirely on this D-B project, commit resources that are currently available, and not worry about other D-B project finish dates and timing of
resources being freed-up, or other D-B project competition of any kind.

> | * 75 operations employees, eight crews working within 115 miles of * 600+ staff firm-wide, 150+ staff in NS’s East Region, ¢ DBE subcontractors
5 Chesterfield, Fairfield, Lancaster, and York Counties, and 13 crews in including seven DBIA and two Assoc. DBIA certified PEs will be used for
§ total in SC/NC. * 19 staff members in the Columbia office install@ng reb.ar, )
@] * Over 45 relevant pieces of heavy equipment. In-house equipment: 5 * Successfully delivered multiple GDOT D-B Bridge potentla.lly Sh_P forming
crawler cranes (80 & 110-ton), 1 hydraulic crane (50-ton), 9 track hoes, Packages as the lead design firm (GDOT FY 16, 18 and 22 the barrier rail.
forklifts, rubber-tired backhoe, 3 pile hammers, vibro-hammer, D5 D-B Pkgs.), demonstrating repeat selections with GDOT. ¢ DBE subconsultants:
dozer, motor grader, smooth drum and sheep foot compactor. « Multiple award winning D-B bridge replacement projects Three Oaks
« Ability to haul all equipment internally, providing maximum flexibility. (Pg. 10) (pgrmitting/ eI}VirQ){
* Agreements in place with major heavy equipment rental companies with | « Ranked 232 of top 500 Transportation Design Firms (ENR) Keitt Consulting (util.
unlimited equipment to supplement our owned equipment. Eoord.), ';md CSS
surveys).

CONSTRUCTION PHASING | The Dane team will conduct a D-B Team design/construction workshop to explore the most efficient way to complete construction
of the 7 bridges, considering 1) the timeline to RFC plans based on permitting/ROW/utilities and 2) the construction duration/complexity for each bridge.

2 | * Atthis time, the Dane team anticipates building the 7 bridges in two primary phases, using two crews and mobile offices at each of the bridge sites.

2 o PHASE 1: Bridge crews will mobilize to Lancaster and Chesterfield Counties to construct the following bridges: S-130 Clay Creek, S-296 Blackwell Mill

5 Stream, S-531 Mangum Branch, S-292 Bear Creek. On-site offices will be at each bridge site.

~ o PHASE 2: Danes crews will relocate to York and Fairfield Counties to construct the following bridges: S-20 Hogfork Branch, S-998 Wildcat Creek, S-1086

2 Beaverdam Creek. On-site offices will be at each bridge site.

E Additional crews/resources will be added as required for schedule and/or ATC requirements.

:% + All of Dane’s key personnel (Adam, Colin & Adrian) have * Lead Designer, Structural Engineer, and Roadway » Experienced

- successfully worked together on NCDOT’s Monroe Bypass project Engineer are experienced DBIA professionals with intimate |  geotechnical design

g (5 bridges), SCDOT’s Edisto River Bridge in Aiken, SC and NCDOT’s understanding of SCDOT design submittal/review process, firm via Insight Group.

E, Division 10 D-B project (11 bridges). policies, and procedures. « Experienced right-

g' * Dane to self-perform the bridge elements from removal of existing and | ¢ Staffing Resources - NS is a discipline-led organization: of-way and utility

- all substructure & superstructure elements for the proposed bridges. resources in multiple offices to function as a single unit. coordination partners

*E  Ifneeded, Dane has an additional assistant PM that lives in the * Processes for independent design reviews already in-place via PAN and Keitt

2 Spartanburg area which can be added based on prior GDOT D-B Bridge Package experience. Consulting (DBE)

& | » Dane will ensure on-time deliveries of permanent materials and * NS is currently designing 4 bridges (DBB) for SCDOT * Experienced

§ Subcontractors commitments with the current supply chain (1 SC and 3 US Routes). NS is also performing QC on an envirgnmenta}{ '

“ |+ Dane has a proven track record of safely completing projects within additional bridge on US Route. permitting/mitigation

budget and on-time. * NS is self-performing all critical design functions, with subconsultant via Three
geotechnical design led by Insight Group. Oaks (DBE).
& LE|° Bridge Construction, Substructure, Setting Box Beams/Cored Slabs, and | ¢ Desigp: Bridge, Roadway, H&H, MOT and Signing/ « N/A
28 S| Removal of Existing Bridge Marking

Dane Construction | Neel-Schaffer | Bridge Package 20 | Design-Build Project | Contract ID 5462320 5



DBE Resources

DBE RESOURCES | The Dane/NS team fully anticipates exceeding the 13.2% DBE requirement.

* Three Oaks Engineering (DBE) employs subject matter experts within the NEPA and permitting field, they will be a critical part of our team. Their role will
be primarily permitting/mitigation plan and environmental compliance, as well as NEPA if a minor reevaluation of a CE is required (based on our anticipated
ATCs). Keitt Consulting, LLC (DBE) will provide utility coordination and CSS (DBE) will provide surveys for this contract.

* Our DBE team members will far exceed the required 0.2% Professional Services DBE Goal.

Professional
Services
DBE’s
(0.2% min.)

» Dane consistently meets and exceeds the DBE goals set forth on normal bid-build projects let by SCDOT, and has had great success with obtaining competitive
quotes from DBE’s and utilizing them on our DBB and D-B projects.

» Dane routinely reaches out to DBE’s on a monthly basis.

» Dane solicits DBE quotes from a monthly email that lists the projects we are bidding, quotes submittal dates, assistance in obtaining bonding insurance and
equipment, links to plans and specifications, areas of participation needed, and contact information to answer any questions.

» Dane makes regularly monthly phone calls to DBEs to ensure they are quoting as well as signing up on the Extranet to indicate projects bidding, and Dane
offers assistance to DBEs with that process.

» Typical commitments towards the DBE goals are obtained from grading, seeding and mulching, reinforcing steel, box beams, traffic control, guardrail, and
trucking as well as requested DBE participation from asphalt, and non-DBE grading proposals.

* If shortlisted on D-B Bridge Package 20, the Dane/NS team will immediately host a Construction Phase DBE Forum specific to D-B Bridge Pkg. 20, in order
to target DBEs in the local project area and region of the state. This forum will explain the project in detail, identify potential DBE opportunities on the project,
and capture attendance via sign-in and follow-up with all DBEs in attendance.

Construction Phase DBE’s
(13.8% min.)

3.3.2.b. Project Resources, Strategies, and Execution § Geographic Location

» This D-B Bridge Package is optimally located for our team, with Dane Construction (HQ in gy, | @ BrideeSites O Bridge Foremen

@ Dane Key Individuals

Mooresville, NC) and Neel-Schaffer (Columbia, SC), as well as other consultant members of the

Dane team (most of which are located in Columbia, SC)

* Dane is currently constructing S bridges in this geographic region of SC (detailed below). This
offers our team immediate geographic familiarity with material suppliers, as well directly o

applicable experience working with SCDOT District staff.

o Dane is constructing two bridge preservation projects in D4. Chester/Fairfield (ID 126420) and
Union (ID 4464150) Chester/Fairfield, both completing in late 2023 or early 2024.

o Dane also has three projects in Spartanburg County, SC. All three are single span box beams. @ /Nedl-Schaffer

B,

One to be completed early in August. The last two finishing by late 2023 or early 2024.

Dane Construction | Neel-Schaffer | Bridge Package 20 | Design-Build Project | Contract ID 5462320 6



Mobile offices will be placed at each bridge site. Bridge Construction Phasing and crew mobilization is detailed on Page 5 under Strategies.
o The mobile on-site office will serve as the main operations center for construction personnel, and include space for the LDE and others.

o These on-site offices will be used for regular in-person design/construction integration meetings, utility coordination meetings, RFI
reviews prior to submission, and be the primary location for issue resolution meetings within the Dane team.
Neel-Schaffer will coordinate the majority of the design from its Columbia SC office (based on proximity to SCDOT HQ) and be supported by
design staff in their Atlanta office. This will facilitate close coordination and responses of all design submittals to SCDOT.
Neel-Schaffer will utilize seasoned Project Managers and Discipline Leads with D-B experience, a history of working together, an
understanding of the need for design and construction collaboration/integration, and knowledge of the urgency needed to stay on schedule and
quickly resolve issues when they come up, will be critical for success on the project.
Dane’s proven construction team of Adam Holcomb, Colin Darling and Adrian Noriega has successfully worked together on projects for
SCDOT and NCDOT. This past success will allow them to hit the ground running and work with Neel-Schaffer as an integrated team.
Both Dane and NS have had success with first time teaming partners on D-B projects (see Page 4) by paying attention to details, having
routine collaboration meetings during the design phase, conducting over the shoulder reviews to minimize rework, and conducting routine
schedule reviews that are needed when working on multiple bridges on the same project.
To foster integration of the D-B Team and collaborative problem solving, regular D-B Team meetings will be conducted in-person primarily in
the on-site office, or in Neel-Schaffer’s Columbia office, depending on the D-B project progress/stage at the time. While virtual meetings will
be used, we consider regular in-person meetings within the D-B Team necessary to foster the integration of design and construction and we are

committed to regular recurring in-person on-site meetings during the life of this project.

3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.1 Licensed %), All firms and individuals hold the necessary licenses to perform the work required for this project under state and local laws.

3.4.2 Role of Key Individuals ¥, Key Individuals will perform singular roles.

3.4.3 Resumes of Key Individuals ¥, Resumes of our Key Individuals are located in Appendix A | Key Individual Resume Forms.
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3.4 | EXPERIENCE OF KEY INDIVIDUALS

3.4.4 Project Management Team

Epucation: BS, Civil Engineering EXPERIENCE: 21 years ResumE HYPERLINK: Adam's Resume

+ With Dane for twenty-one years and currently serves as President - he has full authority to make decisions and commitments on behalf of the D-B Team.

* Has served on SCDOT joint and bridge committees since 2017 and NCDOT joint and bridge committees since 2013.

» Was Vice President from 2015 to 2018 and was the involved with each project and received weekly updates from the Project Managers.

* Assistant PM / PM on Dane’s first design-build project in 2004 in Guilford County for NCDOT.

* Has worked successfully on multiple projects with both Colin and Adrian in initial project planning, problem solving, meetings, and training.

= | « Certifications: Work Zone Traffic Control Supervisor, OSHA 10 Hour, NCDOT Erosion control level IT and IT1I, OSHA Competent Person- fall protection,
excavation, red lead, rigging, cranes and derricks, and scaffolding.

* License: NC PE

EpucaTion: 2 years College EXPERIENCE: 10 years ResumE HYPERLINK: Colin's Resume

» With Dane for ten years as Superintendent and Assistant Project Manager.

» Worked successfully as APM with Adam Holcomb (VP) and Adrian Noriega (CM) on NCDOT Division 10 D-B Bridge Pkg. and NCDOT Monroe Bypass.
* Has completed multiple single and multi-span bridges with drilled shaft substructures, box beams, and reinforced deck as an APM.

* Certifications: OSHA 10 hour, OSHA 20, CCO Crane Operator, SCDOT / NCDOT Level II Erosion, Work Zone Supervisor

3.4.5 Design Engineering Team
JEFFREY (JEFF) MARSHALL WALTERS, PE, ASSOC. DBIA | Lead Design Engineer | Neel-Schaffer

Epucation: BS & MS, Civil Engineering EXPERIENCE: 37 years ResuME HYPERLINK: Jeff's Resume

 Over 30 years of PM experience on major bridge projects totaling over $4B in construction costs including bridges with staged const. and complex MOT.

* Managed Design Teams with up to eight subconsultants to provide complete design services for Owners; Subconsultants included Roadway/Drainage/E&SC,
Geotechnical, Lighting, Electrical, Surveying, Architecture, ROW Appraisals/Acquisition, Environmental Document & Permitting, & Toll Plaza design.

* Recent D-B or similar bridge replacement projects, which included multiple bridges: I-280 VGCS, Toledo, OH: D-B-B replacement Bridge over Maumee
River ($200M) included main span bridge, 4 approach and 3 overpass bridges; US 181 Harbor Bridge Replacement Project, Corpus Christi, TX: D-B
Replacement Bridge Project ($800M) included main span bridge, 4 approach bridges, and 15 additional ramp and overpass bridges; Garcon Point Bridge.
Project, Santa Rosa Cty., FL: D-B-B bridge (3.5 mi) over Escambia Bay ($55M), 7.5 mi of rdwy. approaches, included bay bridge and 3 additional bridges.

3.4.6 Construction Management Team

Epucartion: High School Diploma EXPERIENCE: 23 years ResumE HYPERLINK: Adrian’s Resume

» With Dane for 23 years handling the day-to-day operations on the project site.

» Worked successfully as CM with Adam Holcomb (VP) and Colin Darling (APM) on NCDOT Div. 10 D-B Bridge Pkg. and NCDOT Monroe Bypass.

* In his role as CM on the NCDOT Monroe Bypass Project, Adrian managed construction of 87,364 SF of bridges.

 Adrian worked with Adam Holcomb on the SCDOT US 1 Bridge over South Edisto River in Aiken, SC.

* Has completed multiple single and multi-span bridges with drilled shaft substructures, box beams, PSC girders, poured slabs, and reinforced decks as a CM.
* Recently completed a Forest Acres project that was a three span cored slab bridge with concrete piles for the end bents and interior bents.

* Certifications: SCDOT/NCDOT Level II Erosion, OSHA 10, Work Zone Supervisor, CCO Crane Operator.

Dane Construction | Neel-Schaffer | Bridge Package 20 | Design-Build Project | Contract ID 5462320 8



Additional Primary Staff
JUSTIN THOMAS WOOD, PE, DBIA | Lead Structural Engineer | Neel-Schaffer CHRISTOPHER PAUL RUBENS,PE, DBIA | Lead Roadway Engineer | Neel-Schaffer

Epucartion: BS, Civil Engineering EXPERIENCE: 18 years Epucartion: BS & MS, Civil Engineering EXPERIENCE: 11 years

* 11 years of Roadway Design and MOT experience.

» D-B experience: [-77 Exit 81 Panthers Interchange, I-20 Twin
Bridges over Wateree River, [-526 LCC West, and [-26 Volvo
Interchange.

» Familiarity with SCDOT’s Roadway Design Manual, Standard
D-B Bridges, GDOT Macon D-B Bridges, GDOT SR 400 D-B-F Drawings, Standard Specs, Supplemental Technical Specs, ARMS

¢ Structural EOR for 11 D-B Cored Slab and Box Beam Bridges over ; manual and the AASHTO Roadside Design Guide.

water. MICHAEL RYAN PHILLIPS, PE, CFM | Lead H&H Engineer | Neel-Schaffer

Epucarion: BS, Civil Engineering EXPERIENCE: 22 years

» Familiarity with the SCDOT Requirements for Hydraulic Design
Studies.

» Has specific experience serving as H&H Design Lead on multiple
SCDOT bridge replacement projects including the US 301 BR over
Savannah River .

* Routinely performs 2D complex hydrologic/hydraulic modeling and
flood control infrastructure improvement designs for DOTs.

* Recent D-B or similar bridge experience: TDOT 1-65 Buckner Rd
D-B; GDOT SR 400 D-B-F; GDOT FY 16, 18 & 22 D-B Bridges,
GDOT Macon D-B Bridges; TDOT 1-75/1-24 D-B

* 18 years of structural design experience.

 Serving as Structural Design Lead for 5 SCDOT bridge
replacements.

* Strong knowledge of SCDOT Bridge Design Manual.

* Recent D-B or similar bridge experience: GDOT FY 16, 18 & 22

Ebpucarion: MS, Civil Engineering EXPERIENCE: 18 years

* Geotechnical Engineer: SCDOT US 1 over 1-20

» Recent Design Build: SCDOT US 1 over 1-20, I-26 Widening MM85
to 101, SC 277 over I-77

* Has worked within the SCDOT GDM framework since its inception
in 2008, successfully completing over 30 design-bid-build and
design-build projects during that time.

A
ALBERT GORDON MURPHY | Permitting | Three Oaks Engineering
Epucarion: BS, Biology EXPERIENCE: 31 years

* His areas of expertise include wetland studies, flora taxonomy,
endangered/threatened species studies, environmental evaluations, CEDRIC
and related permitting services. Ebpucation: BS, Civil Engineering EXPERIENCE: 20 years

* Recent SCDOT D-B Utility Coordination experience on I-85, 1-26
Widening, Phase 1 of CCR, Port Access, US 1/I-20 Interchange
Improvement.

* Former SCDOT State utilities Engineer.

» Gordon’s experience gives him unique perspective to foresee
potential environmental risks and mitigate them early to reduce
unnecessary delays.

» Gordon has longstanding relationships with both the Environmental
Resource Agencies and the SCDOT that aid in expediting the
permitting and review processes.

3.5| PAST PERFORMANCE OF TEAM

3.5.1 Experience of Proposer’s Team %, Our team brings to this Project extensive experience designing and constructing similar bridge package

replacement projects. In addition to the project examples provided in Appendix B | L.ead Contractor and Lead Designer Work History and

Quality Forms, the table on the following page further demonstrates our team’s qualifications to manage, design and construct this project.
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3.5.1 Experience of Proposer’s Team (continued)
As Individual firms and as a Team, Dane Construction and Neel-Schaffer

el

Dane Construction

Neel-Schaffer

bring SCDOT and District 4 extensive experience designing and constructing @ S| 5|2 - ) a5
similar bridge replacement projects.  (Legend: E=Expedited UW= Underway) | ¢ 5 2| &l e 5| il I 25
PROJECT PROJECT FEATURES A | @ m|O| O RISIAIEl=l A S x
NCDOT Div. 13B D-B BR Package C203573 | 11 bridge replacements D-B | 11 ©| o o | o 0o | o 0 o 0| 0o 0 o °
NCDOT Div. 11 D-B Bridge Package C20461 | 3 bridge replacements D-B 3 uw o o o | o 0 o o0 ° °
NCDOT Div 10 D-B BR Package C202980 11 bridge replacements D-B | 11 ©| o o | o 0o | o 0 o 0| 0o 0 o °
NCDOT Monroe Bypass C202587 5 PSC Bridges, 87,364 SF-deck D-B 5 o | o |0 °
SCDOT US 278 over Three Runs Creek Aiken | 214’ Type 111 PSC over water DBB o | o o | o o | o
SCDOT SC 176 over Dean Swamp & Overflow | 160’ & 240’ flat slab over water DBB | 2 e o |0 |0 o0 ° oo | o
I;g(l))og;SR 1001 over Norris Creek Franklin 102° & 85" box beams over water | DBB | 2 ol e R . o | e
GDOT FY 2022 D-B Bridge Package 6 bridge replacements over water | D-B L0 e e I N R B ° °
GDOT FY 2018 D-B Bridge Package 6 bridge replacements over water | D-B e| o | e o |0 0o 0o 0o 0 o0 ° °
GDOT FY 2016 D-B Bridge Package 11 bridge replacements over water | D-B 11 e| o | e o |0 0o 0o 0o 0 o0 ° °
;Pg/:rlﬁsﬁf/{sg_zgggg)g?%i;g Z:I'I/l(éggege Bridge replacements over RR D-B 2 E|loe|o|eo|eo|e|e o | o ° °
SCDOT US 76 Bridge over US 601 Retaining walls in 4 quadrants DBB | 1 o | o o | oo | e o | o |0 | e °
SCDOT US 601 Bridge over Colonels Creek Bridge replacement DBB | 1 o | o oo |0 |0 |0 |0 0o e e °
SCDOT US 301 Bridge over Savannah River | Bridge replacement DBB | 1 D[ejs\;{]gn o o 0o | o 0|0 0|0 e °

The scope, size and location of Bridge Package 20 is perfectly suited for the Dane/Neel-Schaffer team based on our experience on similar projects highlighted above.

3.5.2 Quality of Past Performance §

We are committed to being responsible
partners with SCDOT and are prepared to
provide a quality product in a timely manner.
No individuals or firms have been suspended,
debarred, disqualified from bidding, or declared

ineligible within the last five years.

Dane Construction | Neel-Schaffer | Bridge Package 20 | Design-Build Project | Contract ID 5462320

SCDOT
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QUALITY,
< %

ENR TOP 500
N0, 232

SCDOT
Average
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(Category A)

8.12

Neel-Schaffer Project Awards
(GDOT D-B Bridge Replacements)

GDOT/ACEC (GPTQ) Quality
Preconst. Award D-B and Bridge/
Structural Design Categories

SAASHTO 2021 America’s
Transportation Awards regional
Quality of Life/Community
Development

ACEC-GA Engineering Awards 2022
Engineering Excellence Merit Award
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Appendix A

Key Individual Resume Forms

IlL NEEL-SCHAFFER
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Adam Lee Holcomb, PE
President

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 21 Years With Other Firms 2 Years

Dane: President — Responsible for delivery of all projects, management of v D-B Delivery
operations, project management, annual business plan, estimating, human v D-B-B Delivery
resources & safety. 12/2018 — present. w/Construction Phase
Dane: Vice-President - Responsible for project financials, project management, Involvement
coaching/training, innovation, standardization, recruiting, human resources, v Bridge Replacement
estimating, & safety. 6/2015—12/2018. v Demolition

Dane: Assistant VP - Responsible for project management, standardization, & v Cored Slab/Box Beam
safety. 6/2012 — 6/2015. En

Dane: Project Manager — Responsible for estimating, coordination, safety, cost v Detours

management, owner meetings & project closeout. 6/2011 — 6/2012. v Traffic Control/MOT
Dane: Assistant Project Manager — Scheduling, surveying, bridge construction v Utility Coordination
& project closeout. 6/2002 — 6/2011. v Environmental/Permitting
NCDOT: Engineering Assistant — Road & bridge Maintenance, surveying & v ROW Acquisition
roadway design. 2000 — 6/2002. v E&SC

Over the course of eighteen years, Adam has been promoted to President of Y 11\i1;$1;;2t1)3r1dges (on
Dane Construction and has overseen the completion of over one hundred

bridges ranging from cored slabs, box beams, pre-stress girders and structural

steel bridges in both North and South Carolina. He has the full authority to execute contracts, negotiate and sign
changes orders, approval of equipment purchases and rental agreements and make commitments on behalf of the D-B
Team.

e. Education:

Bachelor of Science in Civil Engineering  University of North Carolina at Charlotte ~ Charlotte, NC
August 1997-May 2002

e  Chi Epsilon Member

e Cum Laude Graduate

f.  Active Registrations:

2011 /NC/ Civil / 037888

g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 11 D-B Bridge Package C204611 (3 Bridges) in Alleshany and Wilkes Counties

Key Personnel Role: President

Project/Assignment Duration: 2021 - 2023

Owner Contact Information: Wiley Jones, PE, 919-707-2403, wwjones@ncdot.gov
Design/Construction Value: $4.11 million

Project Description:

Project included was an Express Design Build for the NCDOT in multiple counties in Division 11. There are 3
bridges on this project. The bridges included cored slabs and box beams. One of the single span box beam bridges
is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent
sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on
each side. The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete in
November of this year and wrap up Dane’s fourth successful design build project for NCDOT.




NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties

Key Personnel Role: Project Manager

Project/Assignment Duration: 2014 -2018

Owner Contact Information: Ron Hancock, PE, 919-524-2387, rhancock@hntb.com
Design/Construction Value: $11.43 million

Project Description:

This project was an Express Design Build for the NCDOT in multiple counties in Division 13 near Asheville. This
Project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi span box beam and
cored slab. We had 9 phased bridges with two of them utilizing detours. On these bridges we had soldier pile walls,
soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour
roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary causeways.

NCDOT Division 10 D-B Bridge Package C202980 (9 Bridges & 1 Culvert) in Anson, Union, Mecklenburg,
and Cabarrus Counties

Key Personnel Role: Project Manager

Project/Assignment Duration: 2012 - 2016

Owner Contact Information: Ron Hancock, PE, 919-524-2387, rhancock@hntb.com
Design/Construction Value: $11 million

Project Description:

This project was an Express Design Build for the NCDOT in multiple counties in Division 10 near Charlotte. There
was a total of 10 bridges and 1 culvert on this project. The bridges included single span cored slabs, box beams, and
reinforced concrete deck bridge. At the owner’s request one project was accelerated from a +/- six-month contract
time to be completed in 40 days.

NCDOT Division 7 D-B Package C2001302 (Single-Span Structural Steel) in Guilford County

Key Personnel Role: Assistant Project Manager / Project Manager
Project/Assignment Duration: 2004 - 2007

Owner Contact Information: Brian Smith, PE, 336-609-3736, bsmith@dmp.com
Design/Construction Value: $7 million

Project Description:

Project included a Market Street 175 single span bridge structural steel bridge over Highway 29 in Greensboro,
NC. The project was phased maintaining traffic during the life of the project. Roadway component of the project
included traffic control phasing, shoring, decorative sidewalks and architectural features, and traffic signals. Dane
Construction was responsible for project design, construction, and inspection for the NCDOT.

h.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of

assignments, role, and the anticipated duration of each assignment.

Adam will be actively involved, beginning with the initial phases of the design, contracts, and throughout construction,
but is not required to be on-site during construction. Adam will make routine visits to each bridge site throughout the
construction of the bridges and roadways for meetings and key construction operations.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Colin Brady Darling
Assistant Project Manager
b. Role of Key Individual for this Project:
Assistant Project Manager
c. Name of Firm with which you are now associated:
Dane Construction Inc
d. Years of Experience: With this Firm 8 Years With Other Firms 0 Years )
v' D-B Delivery
Dane Construction Inc.: “; D-B-B Delivery
Assistant Project Manager/ General Superintendent - Responsible for all v Brldge.Replacement
daily operations on projects in North and South Carolina. 2018-2023. Demolition
v" Detours
Superintendent — Responsible for construction of various bridge elements on “; Traffic/ MOT
projects in North and South Carolina. 2014 - 2016 E&SC .
v Multiple Bridges (on 1
contract)
v Cored Slabs & Box
Beams
e. Education: Brevard College 1-year, Blue Ridge Community College 1 year
f.  Active Registrations: Not applicable
g. Document the extent and depth of your experience and qualifications relevant to the Project.

NCDOT Division 13B D-B Bridge Package C203573 (11 Bridges) in Buncombe, Madison, Mitchell Counties
Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration:  Project 2016-2017, Assigned 2016-2017

Owner Contact Information: NCDOT Colby Justice RCE Division 13, Cameron Cochran was the RCE when
the project was built. Colby was on the project as an inspector during construction. cdjustice@ncdot.gov
Design/Construction Value: $11.43 million

Project Description:

This design build project consisted of 11 bridges. The bridges were cored slab, box beam, poured deck and multi
span box beam. Dane had nine phased bridges with two of them utilizing detours. On these bridges Dane
incorporated soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footings, gravity
retaining walls, temporary detour roads, rock blasting, pile excavation, driven pile, drilled shafts and temporary
causeways. The jobs were in Madison County, Buncombe County and Mitchell County (NC). Colin was APM
working with the Dane Team on site to complete each of the eleven bridges and roadways. He was responsible for
managing Subs, handling the traveling public on unique traffic control requirements on each bridge location, safety,
working directly with our temporary shoring subcontractor to install varying different applications.

SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2017-2019, Assigned 2017-2019

Owner Contact Information: SCDOT Bobby Usry 803-641-7600 usrybm@scdot.org Jeffery Taylor 803-
443-8992 taylorjl@scdot.org

Design/Construction Value: $4.09 Million

Project Description:

A bid-build project that included a 214’ three span deck bridge using Type III prestress concrete beams and concrete
piles at all bent locations, and a culvert extension. Additionally, a 200’ temporary detour bridge was installed that
included concrete pile foundations for bents 1 and 3 and a pipe pile foundation for bent 2. The project was in Aiken
County, SC. Colin was on-site daily and responsible for controlling and managing subcontractors, material
deliveries, ensuring safety and overseeing all operations. Colin was the general Superintendent from 2017 — 2018,
and then he was the APM from 2018 —2019. Adam was VP and then President during this project.



mailto:cdjustice@ncdot.gov
mailto:usrybm@scdot.org
mailto:taylorjl@scdot.org

SCDOT Batesville Road Bridge over Rock Creek (ID 00378686) in Greenville County, SC

Key Personnel Role: Assistant Project Manager/ General Superintendent
Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2018-2020, Assigned 2018-2019

Owner Contact Information: Jeff Jordan 1-864-979-4168 RCE SCDOT jordonjc@scdot.org
Design Construction Value: $2.1 Million

Project Description:

Eagle Construction selected Dane as the bridge subcontractor on this bid-build project which consisted of a 260’
long and 60’ wide with Type III concrete beams and a poured deck with sidewalks on each side. Bents 1 and 4 were
driven pile foundations and bents 2 and 3 were drilled shafts with standard columns and caps. The project was in
Greenville County, SC. Colin was on-site daily and responsible for attending weekly meetings with the GC, cost
control, managing subs, overseeing the bridge construction, and safety. He supervised crews working on pile driving,
forming substructure & superstructure, placing rebar, concrete pours for substructure & superstructure, parapet
construction and punch list completion.

City of Hickory 46™ Ave. Drive NE Bridge over Snow Creek in Catawba County, NC

Key Personnel Role: Superintendent

Experience with Current Firm: Dane Construction Inc

Project/Assignment Duration: Project 2014-2015, Assigned 2014-2015

Owner Contact Information: City Construction Manager Steve Miller- 828-302-3739

smiller@hickorync.gov

Inspector Jerry Bowman- 828-308-3917 jrbowman@hickorync.gov
Design Construction Value: $942.,205
Project Description:
This bid-build project was a 75” box beam bridge on pile bents and utilities installed under the bridge. Parapet
included a stone form liner and stained black guardrail with timber guardrails coming off the approach slabs for an
entrance into a sub-division. The project also required a creek realignment with plantings and trees as part of the
overall contract. Colin was the Superintendent on this project and responsible for all construction related activities,
owner meetings, managing subs, and site safety.

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC

Key Personnel Role: Assistant Project Manager

Firm: Current

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Jeffery Taylor, taylorJL(@scdot.org , (803) 443-8992
Design/Construction Value: $4.7 Million

Project Description:

This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span
PSC beams, deck bridge across the S. Edisto River in Ridge Spring SC. Included temporary shoring, drilled
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Colin was the APM on this
project responsible for controlling and managing subcontractors, material deliveries, coordination with SCDOT,
safety, and overseeing all operations. Colin worked on this project with Adam Holcomb (President) and Adiran
Noriega (CM). This proven team of Adam, Colin and Adrian will be a resource for the success of SCDOT’s D-B
Bridge Package 20.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Colin Brady Darling is currently the APM on our Division 11 Design-build project that will be completed on October
Ist of this year. Colin would then be immediately available to begin work on a successful bid in December on
SCDOT’s package 20.



mailto:jordonjc@scdot.org
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title: m
Lo

Adrian Iturbide Noriega DANE
Construction Manager/Superintendent, CCO N/

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Dane Construction, Inc.

d. Years of Experience: With this Firm 23 Years With Other Firms 0 Years
2000-2003 Bridge Laborer :
2003-2006 Carpenter v D-B Delivery
2006-2009 Leadman v D-B-B Delivery
2009-2011 Foreman i Bridge Replacement
2011-Current Construction Manager/Superintendent: Responsible for the 7 Demf)htlon.
day-to-day management of construction activities onsite for a variety of v' Multiple Bridges (on 1
bridge types in North Carolina and South Carolina, including cored slabs, box contract)
beams and prestressed girders 2011 — 2023 v' Cored Slabs & Box

Beams

e. Education: High School Diploma

f.  Active Registrations: Not applicable

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Highway 176 over Dean Swamp and Dean Swamp Overflow in Berkeley and Orangeburg
Counties, SC

Key Personnel Role: Construction Manager

Firm: Current

Project Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Keith Green, GreenFK @scdot.org, 843-746-7903
Design/Construction Value: $8.8M

Project Description:

This was a staged construction project with over 0.6 miles of roadway and 2 flat slab bridges near Holly Hill, SC.
Bridge 1 was a 160’ 4-span flat slab bridge on concrete pile bents with staged construction. Bridge 2 was a 240’ 7-
span flat slab bridge on concrete pile bents with staged construction. Both bridges required pre-drilling for
concrete pile installation, which was completed by Dane Construction. A temporary work trestle was installed to
construct both bridges for each stage. Adrian’s specific responsibilities included managing of construction,
construction sequencing of multiple crews, Coordination and scheduling of Materials and Subcontractors, working
on-site with the Project Manager to ensure project was built on schedule, on budget, and safely.

NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 in Mecklenburg and Union
Counties, NC
Key Personnel Role: Construction Manager
Firm: Current
Project Assignment Duration:  Assigned 2016-2017
Prime Contractor Information: Monroe Bypass Constructors
UIG, Michael Gantt, PE, Michael.Gantt@uig.net 803-899-0178

Owner Information: NCDOT, Rob Cousins, PE rob.cousins@summitde.com 540-320-6428
Contract Value: +/- $300M

Bridge Contract Value: $4.5M (Labor and Equipment only — all permanent materials supplied by
United)

Project Description:

Dane Construction was a subcontractor for United Infrastructure on the Monroe Bypass project. Dane
Construction was contracted to construct structures B1800, B1900, B2400 and B2500 totaling over 87,000 SF of
bridges. Adrian’s specific responsibilities on this project included coordination and scheduling with the GC,
ensuring the project remained on schedule, managing bridge construction of multiple crews and safety. Total SF of
deck completed on this project was 87,364. Adrian worked with Colin Darling (APM) to successfully deliver this
project.
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NCDOT Division 10 D-B Bridge Package C202980 in Anson, Cabarrus, Mecklenburg and Union Counties
Key Personnel Role: Construction Manager

Firm: Current

Project Assignment Duration: Project 2012-2016, Assigned 2013-2016

Owner Contact Information: NCDOT, Nat Hunter, ehunter@ncdot.gov, 980-262-6202

Design Contract Value: $8.5M

Project Description:

This project was an Express Design Build project for NCDOT that included the replacement of one bridge in Anson
County, four bridges in Cabarrus County, one bridge in Mecklenburg County and five bridges in Union County.
Adrian managed the construction of 5 of the bridges in this package. The project included 4 Cored Slab Bridges and
one PSC Girder Bridge. Adrian’s specific responsibilities were scheduling and construction sequencing and
managing overall construction of multiple crews. Adrian worked successfully as CM with Adam Holcomb (PM)
and Colin Darling (APM) on this project.

NCDOT On 1-40 and over NC-18 C202622 in Burke County, NC
Key Personnel Role: Construction Manager
Firm: Current
Project Assignment Duration:  2011-2013
Owner Contact Information: NCDOT, Chris Guffey, PE, caguffey(@ncdot.gov, 828-447-2541

NCDOT, Nathan Moneyham, PE, nsmoneyham@ncdot.gov, 828-443-8407
Contract Value: $22M
Project Description:
This project consisted of grading, paving, widening, drainage, structures, culvert extensions, walls, signals, and
Interstate Traffic Switches. Adrian managed field operations for all structure construction and played a key role in
the planning and scheduling for overall construction sequencing. Adrian worked closely with the PM and General
Superintendent to ensure the project was built on schedule and budget.

SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC

Key Personnel Role: Construction Manager

Firm: Current

Project/Assignment Duration:  Project 2020-2022, Assigned 2020-2022

Owner Contact Information: SCDOT, Jeffery Taylor, taylorJL(@scdot.org , (803) 443-8992
Design/Construction Value: $4.7 Million

Project Description:

This bid-build project consisted of a temporary bridge alignment and new alignment construction of a four-span
PSC girders, deck bridge across the S. Edisto River in Ridge Spring SC. Included temporary shoring, drilled
shafts, driven pile, utility relocations, existing bridge demolition, grading and asphalt. Adrian worked on this
project as a Construction Manager and was responsible for managing field operations for all bridge construction.
Adrian worked with Adam Holcomb (President) and Colin Darling (APM) to successfully complete this project
for SCDOT.

SCDOT Bellefield Road over Sawney’s Creek (IDP032337) in Fairfield County, SC

Key Personnel Role: Construction Manager

Firm: Current

Project/Assignment Duration:  Assigned 2020-2020

Owner Contact Information: SCDOT, Michael Moss, PE, MossMN@scdot.org, (803) 581-581-8008
Design/Construction Value: $1.33 Million

Project Description:

This contract had a “No excuse incentive”. Single span 63 PSG bridge on spread footings. Adrian Noriega
completed this project, and Dane received the maximum incentive bonus. Adrian will be in the same role as
Construction Manager for package 20.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Adrian is currently working on a Design-Build project to complete a three-span structural steel bridge as a sub where
his role will be completed in three months and would be available as package 20 requires.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Jeffrey Marshall Walters, P.E., Assoc. DBIA I.l =
Senior Project Manager for Alternative Delivery S NECE=SEHARRER
b. Role of Key Individual for this Project:
Lead Design Engineer
¢. Name of Firm with which you are now associated:
Neel-Schaffer, Inc.
d. Years of Experience: With this Firm 2.5 Years With Other Firms 35 Years
Neel-Schaffer: Senior Project Manager for Alternative Delivery — Served as PM on multiple Design-Build Pursuits.,
12/2020 — Present.
FIGG: Sr. Project Director - Managed large D-B projects ($25M - $800M). v D-B Delivery
Developed Schedules & Schedule of Values, prepared invoices for v D-B-B Deli
. . . . -B-B Delivery
Engineering Team, managed bridge design & subconsultants (Roadway, .
. . . S . w/Construction Phase
Drainage, Geotechnical, Survey, Environmental, Lighting, Electrical, etc.), Involvement
responsible for all deliverables, reviewed plans, reviewed contractor submittals :
. . . v’ Bridge Replacement
& shop drawings during construction, etc., 1/2011 — 10/2020. v Demolition
FIGG: Regional Director (SE) - Responsible for all aspects of managing ]
. .. : . . ; v Flat Slab Bridges
office of 25 engineers/CAD technicians working on multiple bridge projects - v Detours
staffing, budgeting, QC of deliverables prior to submittals, training, mentoring,
. . . v Traffic Control/MOT
etc. Also managed large bridge projects (with 5 — 8 subconsultants)., 8/2006 — 218 8o
12011 v Utility Coordination
' . . . . . v Envi t itti
FIGG: Assistant Regional Director (SE) - Assisted with all aspects of T TOMIET a?l/.Perm1 e
. . - . ; ) v" ROW Acquisition
managing office of 25 engineers/CAD technicians working on multiple bridge v E&SC
projects. 11/1996 — 8/2006. v Multiple Brid |
FIGG: Bridge Eng. & Sr. Bridge Eng. - Managed major bridge projects ($5M co?ltrle?cte) ridges (on
- $200M) and performed design of bridge superstructure & substructure
elements, managed subconsultants (Roadway, Drainage, Geotechnical,
Survey, ROW, Archeologists, Env. Doc. & Permitting, Lighting, Electrical) led plan development, QC of plans, review
of contractor submittals and review of shop drawings., 6/1990 — 11/1996.
Douglas Engineering: Project Engineer — Worked on design & plan development on two bridge contracts for ALDOT
(I-65 & 1-565) that included 12 and 8 bridges respectively, 4/1985 - 6/1990.
During the first 25 years of his career, Jeff was Project Manager on many D-B-B projects where he was involved from
conceptual studies through the completion of construction and worked with contractors to quickly solve field problems,
reviewing contractor submittals, and participating in coordination meetings throughout construction (remotely and on-
site) enabling Jeff to easily make the transition to working on Design-Build projects over the last 12 years. Many of
the projects Jeff has worked on throughout his 37-year career have been major bridge projects that included multiple
interchange or overpass bridges as part of the project and Jeff has successfully managed these projects and the
coordination of large design teams (with up to 8 subconsultants) to meet the individual and overall deliverable
schedules with a coordinated effort between all disciplines. Jeff has worked on bridges using staged construction,
(AASHTO girders and Florida I-beams). Jeff was also in an office management position for 15 years where he led a
team of 25 Engineers & CAD Technicians typically working on a mix of 8 — 10 bridge projects in preliminary design,
final design & construction.
e. Education:
Univ. of Alabama Birmingham (UAB) / Birmingham, AL / Master of Science / 1990 / Civil Engineering
Auburn University / Auburn, AL / Graduate School / 1984 - 1985 / No Degree
Auburn University / Auburn, AL / Bachelor of Science / 1984 / Civil Engineering
f.  Active Registrations:

2021/8C/ Civil /39179; 1990 / AL / Civil / 17612; 1995 / FL / Civil / 49716; 1999 / OH / Civil / E-64327; 2010 /
VA / Civil / 0402047037; 2010 / GA / Civil / 35485; 2013 / LA / Civil / 38315; 2021 / TN / Civil / 125031, 2021 /
MS / Civil / 31964; 2021 / NC/ Civil / 52281; 2021 / TX / Civil / 141628




Document the extent and depth of your experience and qualifications relevant to the Project.

Lesner Bridge Replacement Project (US 20 over Lynnhaven Inlet), Virginia Beach, VA

Key Personnel Role: Project Manager for Bridge Design

Experience with Current Firm: No - Experience with FIGG (subconsultant to Clark-Nexsen Engineers)
Project/Assignment Duration:  Project 2007-2018, Assigned 2007 — 2014 (Design Phase)

Owner Contact Information: City of VB, David Jarman, PE, DJarman@vbgov.com, (757) 385 -4144.
Design/Construction Value: $80 M

Project Description:

This D-B-B project included 1,575-foot twin precast segmental bridges requiring staged construction and demolition
of the existing bridges. The bridge included 150’ approach spans and a 225’ main span over the Lynnhaven River.
Jeff was the project manager for preliminary and final design for the bridge, reviewed plans and developed bridge
related special provisions.

SR 951 Jolley Bridge Design-Build Project, Marco Island, FL.

Key Personnel Role: Senior Project Director

Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2009-2011, Assigned 2009-2011 (2 years)

Owner Contact Information: Florida DOT Owner’s Representative, Scott Case, PE, scase@eec-usa.com, (561)
677-0707 (no FDOT employees that worked on the project are still employed by FDOT).

Design/Construction Value: $27 Million

Project Description:

This D-B project was an ARRA project and included the construction of a new SB Bridge onto Marco Island, FL to
complete the four-laning us SR 951. The new 1,600’ long bridge used 78” Florida I Beams with 145’ spans and 55’
of vertical clearance. The project included approach roadway improvements to connect with the existing 4-lane
roadway sections, retaining walls, landscaping, lighting, etc. Jeff managed the bridge design and 5 subconsultants
(roadway, drainage, geotechnical, landscaping, utilities, environmental permitting & bridge hydraulics).

Honolulu Rail Transit Design-Build Project, Honolulu, HI

Key Personnel Role: On-Site Design Coordinator (for 8 months for Segmental Bridge Superstructure)
Experience with Current Firm: No - Experience with FIGG (subconsultant to HNTB)

Project/Assignment Duration:  Project 2009-2017, Assigned (on-site) July 2014 — February 2015 (8 months)
Owner Contact Information: HART (Honolulu Authority for Rail Transportation), Ryan Anderson, PE,
ryan.anderson@kiewit.com, (808) 286-8861. As a subconsultant on design team, Jeff’s coordination/interaction was
with HNTB and Kiewit’s Design Coordinator (Ryan Anderson) & Kiewit’s QC Manager (Tracy Martin).
Design/Construction Value: $800 Million

Project Description:

D-B project to construct an elevated rail line on the island of Oahu, Hawaii. Kiewit Team built the first 2 sections on
west end including 10 miles of bridge with 443 spans that were installed in the median of a congested highway while
maintaining traffic. Prior to his on-site assignment, Jeff led the design office preparing plans for the segmental
superstructure design/plans. While on-site Jeff coordinated design efforts with Kiewit’s Design Manager and
engineers for the segmental precast yard & bridge erection and prepared & approved structural repair procedures.

US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX

Key Personnel Role: Assistant Design Manager (under Jay Rohleder, PE & Bill Johnson, PE)
Experience with Current Firm: No - Experience with FIGG

Project/Assignment Duration:  Project 2015 - Present, Assigned 2016-2020 (5 years)

Owner Contact Information: TxDOT, Joseph Briones, PE, joseph.briones@txdot.gov, (361) 808-2327.
Design/Construction Value: $800 Million

Project Description:

D-B project for replacement of the existing Harbor Bridge including over 1 million SF of segmental bridge
approaches. Jeff served 18 months as the Assistant Design Manager in home office for the design responsible for
meeting all design deliverables, managed 7 subconsultants and developed Design Schedule & SOV’s (over 800-line
items). Jeff managed the schedule and staffing for the main span unit, segmental approaches, and for the fifteen (15)
ramp and interchange bridges. Then Jeff managed Design Office Support services for 3.5 years (reviewed
construction equipment submittals & shop drawings, participated in weekly coordination meetings with construction
team, addressed NCR’s & RFI’s). Jeff made over 20 visits to project site to coordinate directly with the contractor.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Jeff is not required to be onsite during construction, but he will make routine visits to the bridge sites throughout the
design and construction for meetings and key construction operations to provide an integrated team approach.
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor — Dane Construction Inc.

a. Project Name, Delivery
Method (DBB, DB, etc.)
& Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their Project Manager
who can verify Dane’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed by
Dane (in thousands)

Name: NCDOT Division
13B D-B Bridge Package
C203573

Delivery Method: D-B
Location: Buncombe,
Madison, Mitchell
Counties, NC

Name: KCI — Lead Project Designer

Name of Owner: NCDOT

Project Manager: Inspector then and now Resident Engineer,
Colby Justice

Phone: 828.658.7034

Email: cdjustice@ncdot.gov

08/2014 (start design)
05/2018 (completed)

$11,431

$6,830

g. Narrative describing the work performed by Dane Construction Inc.- Dane is the proposed Lead Contractor

Dane Construction, Inc. completed the replacement of eleven bridges which included seven cored slab bridges, two box beam bridges, a box bridge/cored slab combination, a pre-stress girder deck bridge and a cast-in-place box culvert. Seven of these bridges were phased / staged

construction, and four were built offline or detours. These included soldier pile walls, soil nail walls, temporary MSE walls, temporary sheeting, spread footers, gravity retaining walls, temporary detour roads, rock blasting, pile excavation, drilled shafts, and temporary causeways.

Adam Holcomb was VP over this project and was assisted by Colin Darling. This was a very effective combination and will be a resource for success on SCDOT’s Package 20.

Key Relevancies:

D-B Delivery

Bridge Replacement
Demolition

Detours

Traffic/MOT

Utility Coordination
ROW Acquisition
Erosion & Sedimentation
Control

Multiple Bridges On 1 Contract
Cored Slabs / Box Beams

AR N N N N N N NN

Bridges Length = Location (Co.)
1 Two span cored slab 102° Buncombe
2 Single span cored slab 70 Buncombe
3 Single span cored slab 60’ Buncombe
4 Two barrel culvert 57 Buncombe
5 Single span Box Beam 90’ Madison
6 Two span cored slab/ box beam 135 Madison
combination, phased
7 Single span cored slab 75’ Madison
8 Two span cored slab, phased 130° Mitchell
9 Single span cored slab, phased 35’ Mitchell
10 Single span 54” PSC girders 107° Mitchell
11 Single span cored slab 70° Mitchell

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Each project presented unique scopes from staged bridges requiring temporary shoring, and traffic control. All were delivered safely and on time. Two of the eleven bridges were value engineered to provide a cost savings to the Owner. Utility conflicts were recognized early in the

project and addressed with the utility Owner as not to delay the project.

i. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Dane Construction Inc. retained KCI as the lead designer on this project to design each of the eleven bridges as well as coordinating the ROW, hydro, utility coordination and geo-tech. This was the first DB project we completed with KCI and have since retained KCI on our current

DB in Division 11 for NCDOT, which includes three bridge replacements. Each month on this project and now weekly on our current DB project, a review of the previous weeks costs are reviewed by the PM and President as well as a schedule review. Monthly safety audits are also

conducted and reviewed at the PM’s monthly meeting with the President. Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM and Supervisor review and modify as new methods are implemented and refined. This manual provides

the exact method/ procedures for construction for each phase of the project from pile driving to setting PSC girders.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the six questions



mailto:cdjustice@ncdot.gov

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Name of Lead Contractor — Dane Construction, Inc.

a. Project Name & b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by
Location (City, State) project design or construction who can verify Dane’s responsibilities Professional Services Completion Date Construction Cost (in thousands) Dane (in thousands)

Name: NCDOT Division | Name: KCI — Lead Designer Name of Owner: NCDOT

11 D-B Bridge Package Project Manager: Randell Miles

C204611 Phone: 336-530-6000 04/2021 (start design) $4.113 $2.810

Delivery Method: DB Email: rsmiles@ncdot.gov 10/2023 (anticipated completion) ’ ’

Location: Wilkes and

Alleghany Counties

g. Narrative describing the work performed by Dane as the Contractor

One of the single span box beam bridges is staged to allow for traffic to be maintained at all times. Another single span box beam bridge required permanent sheeting in front of each end bent to meet the hydraulic requirements and to get the existing roadway to tie-in on each side.

The last bridge is a three-span cored slab on drilled shaft interior bents. This project is set to complete on October 1% of this year and wrap up Dane’s fourth successful design build project for NCDOT.

Key Relevancies: Bridges Length | Location (Co.)

D-B Delivery 1

Bridge Replacement Single span box beam 100 Alleghany

Demolition 2 Three span cored slab 150° Alleghany
Detours

Traffic/MOT 3 Single span box beam, staged 70° Wilkes

Utility Coordination

ROW Acquisition

Erosion & Sedimentation
Control

Multiple Bridges On 1 Contract
Cored Slabs / Box Beams
Staged Construction

AV N N N N N NN

AN

h. Self-Assessment. The information provided in this section should be a self-assessment of Dane’s performance on the project to identify Dane with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designer that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The permanent sheeting required on one of the box beam bridges was required to fit the existing grades of the roadway and the hydraulic requirements of the bridge. Bridge length could not be increased due to other factors and permanent sheeting with a tieback system was the

solution. Another bridge was required to be staged to maintain traffic on this dead-end road. Colin is the Assistant Project Manager on this project which will complete on time and within budget.

1. Quality Initiatives. Discuss Dane’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Dane worked three weeks straight in the late fall of 2022 to mitigate the effects of supply chain issues on box beam delivery.
Each month and also weekly on this project, a review of the previous weeks costs are reviewed by the PM, Estimating, and President. Monthly safety audits are conducted and reviewed by the PM, safety committee and the President.

Adherence to the plans and specifications is outlined in the DCI Construction Manual that each PM, APM, and Supervisors review. The manual provides the exact method / procedures for each construction phase.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dane shall provide a detailed explanation below.

No to each of the questions
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Neel-Schaffer, Inc. (NS)

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their Project Manager d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by NS
Method (DBB, DB, etc.) & project design or construction who can verify NS’s responsibilities Professional Services Completion Date Construction Cost (in thousands) (in thousands)

Location (City, State)

FY 2018 D-B Bridge Wright Brothers Construction, Inc. GDOT

Replacements — Batch 1 Rick O’Hara

Delivery Method: D-B 404-631-1169 Construction Complete: 09/2021 $9.496 $1.239

Catoosa, Douglas, Elbert, ro’hara@dot.ga.gov Design Complete: 10/2020 ’ ’

Polk, Walker & Walton

Counites (GA)

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NS is proposed as the Lead Designer.

NS was the Lead Designer for the Wright Brothers Construction, Inc. for the Design-Build replacement of six bridges located in north Georgia. NS completed engineering design Bridges Length Type Location (Co.)
1 Houston Valley Rd over Dry Creek 150° PSC Beam Catoosa
and construction coordination services for these six (6) off-system stream crossings. Services included bridge design, hydraulics & hydrology design, roadway approach design, and | 2 Post Rd over Dog River 180’ PSC Beam Douglas
3 Ed Webb Rd over Dove Creek 145’ PSC Beam Elbert
as-built plans. NS was also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE. Bridges included: One single Span 70-foot 4 Captain Wood Rd over Little Cedar Creek 130° PSC Beam Polk
) ) ) ) ) o ) 5 Captain Wood Rd over Mud Creek 220° PSC Beam Walker
Box Beam; Four bridges with Type 1 Mod PSC Beam spans ranging from 35 feet to 55 feet with total bridge lengths up to 220 feet; and one consisting of a 63-inch Bulb Tee PSC 6 Dewey Hogan Rd over Wolf Creek 70° Box Beam Walton

Beam Span that is 120 feet in length and two Type III PSC Beam End Spans at 30 feet each. Typical foundations for the bents of these bridges consisted of either steel H-Piles or Drilled Shafts. NS personnel involved included Justin Wood, PE, SE, DBIA - Structural QA/QC Lead
who is proposed as the Bridge EOR role on SCDOT’s Bridge Package 20 and Michael Phillips, PE, CFM who performed the H&H analysis/design and is proposed for this same role on SCDOT's Bridge Package 20. Work for the project was completed in NS’s office in Atlanta, GA

using experienced engineers to accomplish the design efficiently with support & QC from our office in Birmingham, AL. Design & Construction on all bridges is complete.

W : - ‘ ‘ Creek — POI Co”"t)’ v" Bridge Replacement v Geotechnical
S : ' )" v’ Cored Slabs/Box Beams v Hydrologic/Hydraulic Design
v All Bridges Over Water v'  Roadway Design
v' Single and Multi-Span Bridges v' ROW Acquisition
v Drilled Shafts & Piles v Multiple Bridges On 1 Contract
v Clear Spanning Channels v Drainage / E&SC
v" Demolition v Traffic/MOT
v" Detours v’ Utility Coordination
v Environmental/Permitting
v' Limited Durations for Bridge
Construction

T

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was the first Design-Build project for the NS and WBCI team and was also WBCI’s first multi-bridge D-B package in the state. Contractual requirements dictated a maximum closure duration for each of the 6 bridge sites as well as an overall project duration. NS prepared and
maintained the P6 Schedule for Design and Construction. The DB-Team worked closely together to complete the design of all 6 bridges according to the schedule. The ROW acquisition by the County was delayed at one of the bridge sites, so NS coordinated with the Contractor and

GDOT to deliver Final Plans for a separate DBB construction contract.

1. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

NS worked closely with the WBCI to develop multiple changes to the GDOT Conceptual Design to reduce costs and accelerate the construction schedule. The design modifications developed collaboratively by NS and WBCI included adjusting span arrangements and optimizing
alignments which lead to the shortening and elimination of walls. NS has a proven Design Quality Management Plan that has been successfully used on several D-B projects to provide high quality designs that lead to efficiency in the field and high-quality construction. The success

of this project has led to several repeat teaming opportunities for NS and WBCI.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Neel-Schaffer, Inc. (NS)

a. Project Name, Delivery Method b. Name of lead responsible for the overall c. Contact information of the Client & their Project d. Actual or Estimated Construction & e. Actual or Estimated Project f. Dollar Value of Work Performed by NS
(DBB, DB, etc.) & Location (City, project design or construction Manager who can verify NS’s responsibilities Professional Services Completion Date Construction Cost (in thousands) (in thousands)

State)

GDOT FY 2016 Design-Build Southern Concrete Construction Co., Inc. GDOT

Bridge Package — Batches 4 & S (SCCO) W. Ron Nelson

Delivery Metod: D-B 912.4249112 Construction Completed: 12/2019 $17.252 $1.890

Atkinson, Ben Hill, Grady, Tift, Ware, ronelson@dot.ga.gov Design Completed: 03/2019 ’ ’

Bacon, Laurens, Treutlen, Wayne,

Wheeler, and Telfair Counties, GA

g. Narrative describing the work performed by NS. Neel-Schaffer, Inc. (NS) is a wholly owned subsidiary of Neel Schaffer, Engineers and Planners, Inc — NS is proposed as the Lead Designer.

NS was the Lead Designer for this contract to replace 11 bridges via the Design-Build method at various locations throughout South Georgia. NS provided Bridges | Length Type Location (Co.)
1 Cogdell Rd over Red Bluff Creek 150° PSC Beam Atkinson
engineering design and construction plans, as well as construction coordination services for each of the 11 new bridges. Each of the replacements was for off-system 2 01d Thomasville Rd over Barnetts Creek 375° PSC Beam Grady
3 Lower Brookfield Rd over New River 141.75° Cored Slab Tift
stream crossings. Other services NS provided included bridge design, Hydrologic/Hydraulic Analysis & Design, roadway approach design, as-built plans. NS was 4 Perry House Rd over Willacooche Creek 151.75° Cored Slab Ben Hill
) ) ) ) ) ) ) ) 5 Old Nicholls Hwy over Hog Creek Tributary 120° PSC Flat Slabs Ware
also responsible for management of all engineering sub-consultants, including environmental, survey, and SUE. The bridges ranged in length of 120 feet to 375 feet. 6 Hwy 64 over Little Hurricane Creek 340° PSC Flat Slabs Bacon
) ) . . ) 7 Jaybird Springs Rd over Gum Swamp Creek 120’ PSC Flat Slabs Laurens
The designs included four cored slab and three PSC flat slab superstructure bridges. The project also included Type 1 MOD PSC and 63" Bulb Tee PSC Beam g Union Camp Rd over Red Bluff Creek 135° PSC Beam Treutlen
spans. The bents for these bridges were PSC Pile Bents, except for the 63 in Bulb Tee PSC Span, which utilized 2-Column Concrete Bents on pile footings. NS ?O SWn 23?;?& ﬁieosgr%lgﬁgzﬁizz ((:ereezlli 1123 ,5 gg?%iiﬁ \}\lxiltye?;
11 CR 240 over Little Horse Creek 121.75° Cored Slab Telfair

personnel involved includes Justin Wood, PE, SE, DBIA - Structural EOR who is proposed for this same role on SCDOT’s Bridge Package 20 and Michael Phillips,

PE, CFM who performed the H&H analysis/design and is proposed for this same role on SCDOT's Bridge Package 20. Work for the project was completed in NS’s offices in Atlanta, GA & Birmingham, AL using experienced engineers to accomplish the design efficiently. Design

PR

& Construction on all bridges is complete. Old Thomasville Road over Barnetts Creek — Grady CR 240 over Little Horse Creek — Telfair County | Key Relevancies: Key Relevancies:
ol e R S T ] s G v" D-B Delivery v' Detours
v"  Bridge Replacement v" Roadway Design
v" Cored Slabs v’ Structure Design
v All Bridges Over Water v Geotechnical
v" Clear Spanning Channels v Hydrologic/Hydraulic Design
v Limited Durations for Bridge v Drainage / E&SC
Construction v Traffic/MOT
v" Demolition v’ Utility Coordination
v Environmental/Permitting
v Multiple Bridges Per Contract

h. Self-Assessment. The information provided in this section should be a self-assessment of NS’s performance on the project to identify NS with firms or personnel that have successfully completed projects on time and on or under budget, and to identify Lead Designers that have
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

This was the first Design-Build project for both NS and SCCC and contractual requirements dictated a maximum closure duration for each of the 11 bridge sites and the overall project duration. The DB-Team worked closely together to complete all 11 bridges within the contract
time and with no claims. Neel-Schaffer prepared and maintained the P6 Schedule for Design, Construction and Precasting. SCCC self-performed the casting of the PSC piles, precast bent caps, PSC cored and flat slabs, and 95% of the PSC beams. Maintaining the design schedule

was critical due to SCCC’s limited precast bed capacity. Constant collaboration between the NS Design Team and the Contractor allowed field issues to be addressed immediately.

i. Quality Initiatives. Discuss NS’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Neel-Schaffer worked closely with the contractor to modify the GDOT Conceptual Design including changing superstructure types and using pre-cast bent caps on three of the bridges to accelerate construction schedule and reduce control costs. NS has a proven Design Quality
Management Plan that was first developed and successfully used on this project. The high-quality plans and collaboration with SCCC during the design led to efficiency in the field and a successful working relationship that led to repeat teaming and a win on the FY 2022 D-B Bridge

Bundle for GDOT.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, NS shall provide a detailed explanation below.

N/A
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Section 3.5.2 \ Quality of Past Performance

NEEL-
SCHAFFER

QUESTION

3.5.2.a | Has the Lead Contractor or any member of the joint venture been declared delinquent
or placed in default on any Project? No N/A

3.5.2.b | Has the Lead Contractor or any member of the joint venture submitted a claim on a
project that was litigated? If litigated, explain the results. No N/A

3.5.2.c | Have any projects been delayed more than 30 days such that liquidated damages were
assessed? No No

3.5.2.d | Has the Lead Contractor been cited by OSHA for violations deemed serious, willful,
or repeated? No N/A

3.5.2.e | Have any projects under contract with the Lead Contractor or any member of the
joint venture been subject to remediation actions, stop work orders, or project delays

in excess of 30 days as a result of Section 404/Section 401 permit violations? No NA
3.5.2.f | Has an owner, a Lead Contractor, or any member of a joint venture pursued

compensation from the Lead Designer due to errors and omissions? No No
3.5.2.g | Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice

versa, on a design-build contract? No No

Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320
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Section 3.6.1 \ Financial Capacity

'O\JALITV‘
- &

Dane Construction, Inc.
PO Box 800

Mooresville, NC 28115
Telephone 704-664-5042
Fax 704-663-2475

Juiy 11, 2023

Office of Alternative Delivery

SC Department of Transportation
955 Park Street

Columbia, SC 29201

RE: Bridge Package 20
Contract ID: 5462320

To Whom It May Concern,

Pursuant to Section 3.6.1 Financial Capacity of Request for Qualifications (RFQ) for the Design Build
Project Contract ID 5462320 by SCDOT issued July 6, 2023:

I, Michael E. Dane, in my capacity as CEO and Owner of Dane Construction, Inc. certify that Dane
Construction, Inc. has the financial capacity and resources necessary to complete the project as
proposed in the RFQ.

Respectfully,

SN el E R =

Michael E. Dane
CEQ
Pane Construction, inc.

State of NV County of \VC’AP"

The foregoing instrument was acknowledged before me
This_\ dayof __July ,2013 .

J -
By: H_,C'Q - Kurshw Y\\CL
Notary Public
My Commission Expires: 04 ‘ %\ 1023

KRISTIN DRINKA
NOTARY PUBLIC
Wadet! County
North Carotina
My Commisaion Explres 09/28/2028




Section 3.6.2 \ Bonding Capacity Surety Department

MarshMcLennan Marsh McLennan Agency

Agency 5605 Carnegie Boulevard, Suite 300
Charlotte, NC 28209
T +1704 3656213
www.MarshMMA.com

South Carolina Department of Transportation
PO Box 191
Columbia, SC 29202

July 11, 2023

Subject: Dane Construction, Inc., Mooresville, NC
Project: Bridge Package 20, Design-Build Project, Contract ID 5462320

To Whom It May Concern:

We are pleased to confirm our surety bond relationship with Dane Construction, Inc. Dane Construction,
Inc. has been a client of ours for many years, in which we have approved bonds in excess of
$25,000,000. Currently, we handle their surety needs through Travelers Casualty and Surety Company
of America, which is one of the leading surety companies in the country. They are authorized to transact
business in the State of South Carolina and have an A. M. Best rating of A++ (Superior) and are on the
current Department of the Treasury’s Listing of Approved Sureties {Dept. Circular 570}.

This letter is to advise you Travelers Casualty and Surety Company of America is prepared to provide
the necessary Performance and Payment Bond in connection with the above captioned project as
required. As always, Travelers Casualty and Surety Company of America reserves the right to perform
normal underwriting at the time of any bond request, including, without limitation, prior review and
approval of relevant contract documents, bond forms, and project financing. We have complete
confidence in Dane Construction, Inc.’s ability and its management, as they are financially responsible
and handle all of their business dealings in a very professional manner.

We consider Dane Construction, Inc., Inc., a valued client and we continue to value our relationship with
them. Please feel free to contact us with any additional questions you may have regarding either their
surety program or our relationship with our client.

Should you desire any additional information concerning this fine company, please do not hesitate to
call.

‘Sincerely yours,

_TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

Attorney-in-Fact

This document is not intended to be taken as advice regarding any individual situation and should not be relied upon as such. Marsh & McLennan Agency, LLC shall have no
obligation to update this publication and shall have no liability to you or any other party arising out of this publication or any matter contained herein. Any statements concerning
actuarial, tax, accounting or legal matters are based solely on our experience as consultants and are not to be relied upon as actuarial, accounting, tax or legal advice, for which
you should consult your own professional advisors. Any modeling analytics or projections are subject to inherent uncertainty and the analysis could be materially affected if any
underlying assumptions, conditions, information or factors are inaccurate or incomplete or should change. Copyright © 2022 Marsh Mclennan Agency, LLC. All rights reserved.
CA Insurance Lic: 0H18131. MarshMMA.com

Slowsif ey e Your future is limitless.”



Travelers Casualty and Surety Company of America

A, Travelers Casualty and Surety Company
TRAVE LE R S J St. Paul Fire and Mgrine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and
St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein
collectively called the "Companies”), and that the Companies do hereby make, constitute and appoint ANGELA Y BUCKNER of
CHARLOTTE . North Carolina , their true and lawful Attorney(s)-in-Fact to sign, execute, seal and
acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of
the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of coniracts and executing or
guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April,
2021.

State of Connecticut
By:
City of Hartford ss. Robert L. RaneySenior Vice President

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himseif to be the Senior
Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the
purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

e NG
IN WITNESS WHEREOF, | hereunto set my hand and official seal. f;“‘“g D"’?‘?\
g % 5
N!if::\‘ 1 ;‘ g f
B 4

ot

oo 5,

My Commission expires the 30th day of June, 2026 * ol
pUEH Anna P. Nowik, Notary Public

s

This Power of Attomey is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of
the Companies, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint
Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority
may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings
obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may
remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or
any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided
that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance,
or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive
Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the
Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary;
or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her
certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President,
any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to
any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-
Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of
Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed
and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or
understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a
true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect.

Dated this 11th  dayof July . 2023

l oo & fogp

¢ Kevin E. Hughes, Assistant Secretary

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880.
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached.



Section 3.6.3 §, Organizational Agreements

N/A - Our team is not a partnership, limited partnership, joint venture, or other association.

Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320



Appendix E

Organizational Conflict of Interest (Section 3.7)
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belicf has:
/ Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

L. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

Signature Date
Print Name

Dave Cavsrrn o, L
Company

If a potential conflict has been identified, please provide name and phone number for a contact
petson authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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Appendix F \ Confidential or Proprietary Information Summary List

The team of Dane Construction, Inc. (Lead Contractor) and Neel-Schaffer, Inc. (Lead Designer) do not deem

any of the information within this submittal as confidential or proprietary.

Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320
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Appendix G \ Addendum Receipt Form(s)

Our team received Addendum No. 1 issued on July 14, 2023 and has included the Acknowledgment Form
for Addendum No. 1 below.

SCLCOT

South Carolina .
Department of Transportation

NOTICE TO PROPOSERS

Bridge Package 20
Design-Build ~ Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incotporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that T have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

kb\—\ ”\\u \L’ﬁ

PROPOSER’s Signature Date
\: EneR |>D. \)\)L—TISL;(Z

Printed Name

For: BAME_ C(Wﬁmhcm»{ —J.—ML

Design-Build Team Name

=)

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIBMATIVE ACTION EMPLOYER

Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320
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Key Individual and Contractor/Designer Reference Form
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SCCOT

South Carolina
Department of Transportation

Email st Na Last Name Company Name

Project Name

References from 3.3.1

cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI
ehunter@ncdot.gov Nat Hunter NCDOT NCDOT Division 10 Design-Build Bridge Package C202980 Dane/Wetherill
rob.cousins@summitde.com Rob Cousins NCDOT NCDOT Monroe Bypass, Structures B1800, B1900, B2400, B2500, C202587 United/Dane
. . . Southern Concrete Construction
(@dot.ga.g -
atate@dot.ga.gov Anthony Tate GDOT GDOT FY 2022 Design-Build Bridge Package Company/Neel-Schaffer
5 . . . ‘Wright Brothers Construction
M .. .. 7 -
ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT FY 2018 Design-Build Bridge Package Company/Neel-Schaffer
el Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package — Batches 4 & 5 S e s
Company/Neel-Schaffer
ro’hara@dot.ga.gov Rick O’Hara GDOT GDOT US 41/SR 247/Pio Nono Ave/College St over NSRR D-B Bridge Pkg. R el Constn e
Company/Neel-Schaffer

References from 3.5.1

cdjustice@ncdot.gov Colby Justice NCDOT NCDOT Division 13B Design-Build Bridge Package C203573 Dane/KCI

rsmiles@ncdot.gov Randell Miles NCDOT NCDOT Division 11 D-B Bridge Package C204611 Dane/KCI

ro’hara@dot.ga.gov Rick O'Hara GDOT GDOT FY 2018 D-B Bridge Replacements — Batch 1 VWi i it
Company/Neel-Schaffer

ronelson@dot.ga.gov Ron Nelson GDOT GDOT FY 2016 Design-Build Bridge Package — Batches 4 & 5 Southern Concrete Construction
Company/Neel-Schaffer

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER
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mailto:atate@dot.ga.gov
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mailto:rsmiles@ncdot.gov
mailto:ronelson@dot.ga.gov

SCCOT

South Carolina

Department of Transportation

Role of Key Indi

References from 3.4.3
wwijones@ncdot.gov Wiley Jones Adam Lee Holcomb IO DJikitom il ID-5) 185l 32 P.a SREEy C29461 1 (@ 133t ) i Ay i President Dane Construction, Inc.
Wilkes Counties
rhancock@hntb.com Ron Hancock Adam Lee Holcomb eI D [ Bnc.lge Paclfage 20 57.3 (0] atilzes) i e, Project Manager Dane Construction, Inc.
Madison, Mitchell Counties
rhancock@hntb.com Ron Hancock Adam Lee Holcomb RNEDET AR 1 D_.B LM R CARD Brldges‘& Jetteniin Project Manager Dane Construction, Inc.
Anson, Union, Mecklenburg, and Cabarrus Counties
bsmith@dmp.com Brian Smith Adam Lee Holcomb WO Divititm 7 PHD Rl C ZIVIE (i l>-Sfpmm v Szl Assistant Project Manager / Project Manager Dane Construction, Inc.
Guilford County
cdjustice@ncdot.gov Colby Justice Colin Brady Darling eI D [ Br.ldge Packag§ CAETE in e, R, Assistant Project Manager / General Superintendent Dane Construction, Inc.
Mitchell Counties, NC
. . . s Assistant Project Manager (2018 - 2019) .
bm@scdot. A . , Inc.
usrybm@scdot.org Bobby Usry Colin Brady Darling SCDOT US 278 Bridge over Three Runs Creek (ID 0039096) in Aiken County, SC General Superintendent (2017 - 2018) Dane Construction, Inc
jordonjc@scdot.org Jeff Jordan Colin Brady Darling SO Eiillo e Iateze OEZL:;C](Sgreek (D CEALES) i Gl Assistant Project Manager / General Superintendent Dane Construction, Inc.
smiller@hickorync.gov Steve Miller Colin Brady Darling City of Hickory 46th Ave. Drive NE Bridge over Snow Creek in Catawba County, NC Superintendant Dane Construction, Inc.
taylorjl@scdot.org Jeffery Taylor Colin Brady Darling SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Assistant Project Manager Dane Construction, Inc.
GreenFK @scdot.or Keith Green Adrian Iturbide Noriega SR Fivzyy 10 e D S et De.a posampEtioniiBere e Jand Construction Manager Dane Construction, Inc.
Orangeburg Counties, SC
rob.cousins@summitde.com Rob Cousins Adrian Iturbide Noriega NP Riere s BRI ] 809' . 900‘.B2400’ P, AR Construction Manager Dane Construction, Inc.
Mecklenburg and Union Counties, NC
chunter@ncdot.gov Nat Hunter Adrian Iturbide Noriega WO Diistom 1O DD Bt Packfige C202.980 il A, o, Rie ety Construction Manager Dane Construction, Inc.
and Union Counties, NC
caguffey@ncdot.gov Chris Guffey Adrian Iturbide Noriega NCDOT On I-40 and over NC-18 C202622 in Burke County, NC Construction Manager Dane Construction, Inc.
taylorjl@scdot.org Jeffery Taylor Adrian Iturbide Noriega SCDOT US Hwy 1 Bridge over S Edisto River (ID 0029920) in Aiken, SC Construction Manager Dane Construction, Inc.
MossMN@scdot.org Michael Moss Adrian Iturbide Noriega | SCDOT Bellefield Road over Sawney’s Creek (IDP032337) in Fairfield County, SC Construction Manager Dane Construction, Inc.
DJarman@vbgov.com David Jarman Jeffrey Marshall Walters e At 0 IRl et et (US\/Z: e Ll e ), Wi e, Project Manager for Bridge Design FIGG
scase(@eec-usa.com Scott Case Jeffrey Marshall Walters SR 951 Jolley Bridge Design-Build Project, Marco Island, FL Senior Project Director FIGG
ryan.anderson@kiewit.com Ryan Anderson Jeffrey Marshall Walters Honolulu Rail Transit Design-Build Project, Honolulu, HI On-Site Design Coordinator FIGG
joseph.briones@txdot.gov Joseph Briones Jeffrey Marshall Walters US 181 Harbor Bridge Replacement Design-Build Project, Corpus Christi, TX Assistant Design Manager FIGG

Post Office Box 191

Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY

AFFIRMATIVE ACTION EMPLOYER
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Appendix I § Unique Entity ID Documentation Indicating Application

No Unique Entity ID documentation applications were required to be submitted. The Unique Entity

Numbers for our Lead Contractor and Lead Designer are in included in Section 3.2.4 of the submittal and below.

LEAD CONTRACTOR UNIQUE ENTITY ID LEAD DESIGNER UNIQUE ENTITY ID

Dane Construction F37NLYDMWYP8 Neel-Schaffer, Inc. VSG2MIB3C766

Dane Construction | Neel-Schaffer
Bridge Package 20 | Design-Build Project | Contract ID 5462320
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Dane Construction, Inc.

280 Mooresville Boulevard
Mooresville, NC 28115
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