3.2 INTRODUCTION:

SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

Contracting Entity:

Contact / Managing Office
& Lead Contractor

Lead Designer Contact

Palmetto Infrastructure, Inc. (Corporation)

Greg Canniff, President (864) 879-2166

3620 Pelham Rd. PMB 349 gcanniff@palmettoii.com
Greenville, SC 29615

Jeff Mulliken, Partner (803) 530-2973

CTEA jeff.mulliken@Carolina-TEA.com

1201 Main Street, Suite 1850
Columbia, SC 29201

Our Team is comprised of Palmetto Infrastructure, Inc. (P1l) as the Lead Contractor and Carolina

Transportation Engineers & Associates, PC (CTEA) as the Lead Designer. This Team is pleased to

present our qualifications and approach to the completion of the Bridge Package 20 Design Build Project,

as described in the Request for Qualifications (RFQ) dated July 6, 2023, and Addendum 1 dated July 14,

2023. Greg Canniff has the authority to sign the contract.

Unique ID

Name
J7ZHRINQLYXM5  Palmetto Infrastructure Inc.
NKESMYLPKBV6 Carolina Transportation Engineers & Associates, PC

PIl and CTEA commit Greg Canniff, Jeff Mulliken, Billy McCoy and Frank Williams (collectively the

Key Individuals) to this Project to the extent necessary to meet SCDOT’s quality and schedule

expectations. These Key Individuals are available to the Project for the duration of the Project.

Commitment Signatures:

gy i

Greg Canniff, President

Palmetto Infrastructure, Inc.

Jeff Mulliken, Partner
Carolina Transportation Engineers & Assoc. PC
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320

Chesterfield, Fairfield, Lancaster, and York Counties, SC

3.3 TEAM STRUCTURE AND PROJECT EXECUTION: Greg is the President of PIl and Jeff is a Partner at CTEA and each have full authority to make any decisions on behalf of their companies. This unique situation allows

design and construction decisions to be made immediately and with full support of the companies. Greg, assisted by Frank Williams, will lead the overall project and will contract with SCDOT. Jeff will lead the design, permitting and

construction engineering services. Billy will lead construction. Greg and Billy are in the same roles as the completed EBP 2020-1 DB and EBP 2018-2A DB as well our more recent Swamp Rabbit Trail bridges over Laurens Road and

Haywood Road. Jeff performed quality assurance reviews as well as structural design support on all of these projects.

3.3.1 Organizational Chart, Team Structure and Team Integration

++++++++++++++++++++ . SCDOT

CTEA

South Carolina Department of Transportation

QA/QC &
Asst. Design Engr.

Project Manager

»Gregory Canniff

P11y

Lead Design Engineer

(CTEA)

»Jeffrey Scott Mulliken

Assist. Project Manager

» Frank Austin Williams llI

(P1I)

Construction Manager

» Elmore Billy McCoy

SCDOT Resident

Construction Engineer

Envir

onmental Compliance

JMT

Safety Manager

Pl

Quality Manager &

Construction QC

ESP

Structures / Load Ratings

CTEA

Geotechnical / HazMat

ESP

JMT

Roadway / MOT

CTEA

Utility Coordination

JMT

Environmental

JMT

AULICK (DBE)

Bridge Superintendent

PIl

ORGANIZATIONAL CHART KEY

Bridge Superintendent

Pl

» Key Person and Point of Contact
Pll — Palmetto Infrastructure, Inc.

CTEA — Carolina Transportation
Engineers & Associates, PC

Paving Superintendent

TBD

ESP — ESP Associates, Inc.

AULICK — Aulick Engineering, LLC

CTEA

Subcontractors

Paving, Grading, Seeding, Erosion Control,
Traffic Control, Signs, Guardrail,
Pavement Markings, Barrier, Grooving

JMT — Johnson, Mirmiran & Thompson,
Inc.

Direct Report

Line of Communication
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

Functional Relationships: Greg Canniff, assisted by Frank Williams, is responsible for all aspects of the design
and construction of the project and will report to SCDOT. Greg will be intimately involved in this project from
conception to final delivery. Greg will co-locate with the Lead Design Engineer during plan development. The
Lead Design Engineer, Jeff Mulliken, will report to Greg and be the primary point of contact for design and
permitting. He will coordinate with SCDOT for design reviews and project documentation. Assistant Project
Manager, Frank Williams, will report to Greg and assist in the day-to-day management of the project. Construction
Manager, Billy McCoy, will manage construction activities and be the primary contact with the SCDOT Resident

Construction Engineer. Billy will ensure a superintendent is on-site during construction for each bridge site.

Greg and Jeff will coordinate daily during design development. Jeff will present design alternatives to Greg for
consideration and relay design schedules to Greg for maintenance of the overall project schedule. Decisions made
will be passed along to the design team by Jeff. Weekly meetings will be held for the entire design team plus
Greg, Billy and Frank to keep parties engaged through design package acceptance. Construction insights and

preferences will be incorporated in the plans from these design meetings.

During construction, ESP will serve in the quality control capacity, JMT will perform environmental compliance
reviews, and CTEA will provide shop drawing reviews and construction support. Jeff will attend monthly
construction meetings. Jeff and Greg will continue weekly meetings throughout construction and will pull in
additional team members as needed to resolve construction conflicts or take advantage of opportunities. Billy and
Frank have a direct line of communication with Jeff to resolve construction conflicts, address plan ambiguities,

and/or request changes for unforeseen issues or changed conditions in the field.

This same team completed EBP 2018-2A DB as well as EBP 2020-1 DB, two DB projects completed on time in
South Carolina. Projects can only be completed on time and to the client’s satisfaction when the team is
communicating with each other as well as the client and local constituents — as we have done, and as we continue

to do on Bundle 16 DB.
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

Previous Teaming History: Greg and Jeff have decades of experience working together. Prior to the EBP projects
for SCDOT, they won and completed several design-build projects in South Carolina while employed at Lane and
The LPA Group/Baker, respectively. Greg, Billy and Frank have similar history (Greg and Billy worked together
for years at UIG prior to PII and they have been together at Pl for many years.). This Team has pursued, designed,

and/or constructed projects for SCDOT and the City of Greenville continuously for the past 5 years, including the

recent Bridge Package 16 DB project. Recent examples include:
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PROJECT DESCRIPTION S 8538 F & 2 2 & conTACT
EBP 2020-1 DB X| X| X X|X|X|X]| X Michael Pitts, SCDOT PM
. itt dot.
SCDOT emergency bridge replacement DB; 2 bittsme @scdot.org
. . 803-737-2566
bridge replacements over streams using low
volume criteria, 2020
EBP 2018-2A DB | X[ X[ x| x| x| [x]x]| JaeMmattox, SCDOT PM
. . . mattoxjh@scdot.org
SCDOT bridge replacement IZ?B, 3 prldge . 803-737-1805
replacements over streams with an intersection
relocation, 2018 to 2019
SRT over Haywood/Laurens Roads | X | X | X | X | X | X | | | Nick DePalma
Value Engineering Redesign during ndepalma@greenvillesc.gov
construction. Pedestrian truss over Haywood 864-933-2242
Road with multi-span cored slab approaches
on pile bents.
Bridge Package 16 | X | x| x| x| x| [|x] | X MichaelPitts, SCDOT PM
SCDOT bridge replacement DB; 5 bridge pittsme @scdot.org
replacements over streams in the Upstate of 803-737-2566
SC, 2023

For each of the projects identified, our Key Individuals and other team members performed the same or

similar role as identified for this project.
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

3.3.2 Project Resources, Strategies, and Execution

Project Resources: PII has the financial capacity, bonding capacity, bridge construction crews, and construction
equipment available immediately to manage and construct this project. We anticipate a 24-to-32-month
construction schedule, starting in Q1 2024, and have significant crew availability for that timeframe. PII
anticipates employing a minimum of two bridge construction crews and one grading crew continuously on this
project to ensure timely completion. If schedule demands are more condensed, PIl will provide additional bridge
crews. P11 builds construction schedules based on a 4-day work week for the crews. We reserve additional time
each week to allow for weather delays or to recover from unforeseen schedule impacts. We will complete this

project on time or early.

The design team also has the resources and abilities STRATEGY FOR

IMPLEMENTATION OF RESOURCES
Construction Work Item Primary
Project Management
Bridge Demolition
Bridge Construction PII
Maintenance of Traffic
Construction Management
Design Work Item
Design Management
Quality Control Reviews
Structure Design
Load Ratings
Roadway Design
Maintenance of Traffic

to complete this work in a condensed schedule. Our

combined team brings local design professionals

covering every anticipated design discipline. Several
of our roadway design and structures staff are new

hires and are 100% available for this assignment.

CTEA will self-perform project management,

Self-Performance

roadway, maintenance of traffic and bridge CTEA
engineering and plan production. These disciplines
are the key to developing a winning project and we

will have a preliminary plan submittal effort completed prior to the bid letting. Plans may be progressed to final

design stages for our initial submittal to SCDOT pending schedule demands.

Subconsultants on the Pl Team include Aulick Engineering for drainage and bridge hydraulics, ESP Associates

for geotechnical design and construction QC, and JMT for permitting and Environmental Compliance,
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

surveys/SUE, right-of-way services, and utility coordination. CTEA has successfully partnered with each of the
firms on recently completed DB projects and/or current projects. They bring extensive resources to the team and
will be available as needed to ensure schedules are met. Subcontractors will be selected for the project during the

pursuit, and PI1 has relationships with many paving, grading and other contractors in the project area.

DBE Participation Outreach: PII seeks the use of local DBE firms in all phases of work, and historically use
DBEs for tying reinforcement steel, EC, guardrail, box beam and cored slab fabrication, grading, seeding, and deck
pans. We have Aulick Engineering (WBE) as a dedicated partner for drainage and bridge hydraulics. We will
continue to seek the services of quality DBE firms for this contract and know we will exceed SCDOTSs goals of

0.2% for Professional Services and 13.2% for total contract value.

Geographic Location: PII’s corporate headquarters and CTEA Greenville staff are located less than 10 miles
apart, and CTEA has offices that are between 20 miles to 60 miles from all 7 project sites. P1l will co-locate at
CTEA’s offices during the pursuit, we will meet on-site(s) to discuss issues, and/or TEAMS meetings will be

utilized. Design leads from our entire team will attend in-person and virtual meetings. Additionally, CTEA’s office
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

in Columbia provides immediate access and response to SCDOT, just 3 blocks away. ESP is in Fort Mill, JMT has
an office in Spartanburg, and Aulick has staff in Clemson. The PII Team’s footprint will enhance project execution

and delivery, and allows for immediate access, to resolve issues and facilitate communication.

3.4 EXPERIENCE OF KEY INDIVIDUALS

Key Individuals’ resumes are included in APPENDIX A.

The P11 Team brings experience and expertise in all phases of roadway and bridge design and construction for the
Project. EBP 2018-2A DB and EBP 2020-1 DB prove this team’s ability to deliver a quality fast-paced DB project
on schedule and on budget, with no unresolved issues. While the page limitations of the resumes do not allow us to
showcase all project types, we have selected example projects that showcase our ability to design and construct
cored slab/box beam bridges replaced on existing location, as well as DB projects. We believe this best exemplifies

all our abilities to complete this project for SCDOT.

3.4.1 All individuals and firms hold current and appropriate licenses to perform their work in South Carolina. All
design reports, plans, and design calculations shall be signed by an unrestricted Engineer registered in the state of

South Carolina.
3.4.2 All Key Individuals have singular project responsibilities as described in the RFQ.

3.4.3 See Appendix A for Key Individual Resumes. DB projects utilizing cored slab and box beam bridges are

highlighted.
Experience
3.4.4 Project Management Team Title Name Firm Req'd Prov'd DB
Project Manager Greg Canniff Pl 7 ¥ Vv
) ) Assistant Project Manager Frank Williams ~ PII 5 U} v
Greg, Billy, and Frank are full-time employees of PIl.  Construction Manager ~ Billy McCoy P 5 32
Lead Design Engineer Jeff Mulliken  CTEA 7 u Vv

Project Manager:

Greg has managed successful fast-paced design-build projects including the Greenville Southern Connector, 1-85

& 1-77 Interchange and HOV Lanes, and recently, EBP 2018-2A DB and EBP 2020-1 DB where he performed the
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

same role. Greg has built PII to construct the types of bridges as proposed for this project — cored slab and box

beam bridges in rural locations.

Greg is in charge of and responsible for delivery of the project in accordance with the contract, with full authority
to make decisions on behalf of the Team and communicate these decisions to SCDOT. As President, Greg does not
need to check with an executive management team and can make decisions immediately, expediting project
delivery and facilitating negotiations. He brings 39 years of bridge building experience to this position, including

over 30 years in management roles.

Assistant Project Manager: Franks complements Greg with the daily management of the Project and will
schedule and coordinate subcontractors. He performed a similar role on the recent Swamp Rabbit Trail Projects in
Greenville and assisted with the management and construction quality control for EBP 2020-1 DB, and has served
as Project Manager on numerous construction contracts throughout the Upstate. For the duration of construction,
Frank will be dedicated solely to managing this Project, shall have no other assigned Project responsibilities, and
shall not be utilized on any other projects. Frank will be on-site during construction activities and lead weekly

status meetings during design and construction phases and will be available at the request of SCDOT.

3.4.5 Design Engineering Team

Lead Design Engineer: Jeff has extensive design-build experience on SCDOT projects and personal experience
designing bridges like the cored slab and box beam designs anticipated, as well as AASHTO girder bridges if
necessary. His in-depth knowledge of permitting, roadway design, bridge design, geotechnical design and
hydraulic design allows him to balance the requirements of each discipline to develop the best engineering solution
at each site. His eye for constructability solves conflicts before plans go to construction. Jeff will be in charge of
and responsible for all aspects of the design and permitting. He has more than 25 years of experience in the design
and management of Design-Build projects ranging from $2 million to over $100 million with multiple new bridges

and bridge replacements, including EBP 2018-2A DB and EBP 2020-1 DB. For the duration of the design phase,
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

Jeff will attend project meetings in person, be primarily dedicated to the design of the Project, and be available as

needed by SCDOT. Jeff is a Partner and full-time employee of CTEA.

3.4.6 Construction Management Team

Construction Manager: Billy complements Greg with the construction management of the Project. He will work
with SCDOT District personnel to ensure project compliance. Billy will have a direct line of communication to
Jeff for assistance with design issues during construction — accelerating project delivery. He performed this same
role on EBP 2018-2A DB and EBP 2020-1 DB. For the duration of construction, Billy will be dedicated to
managing the construction of the project, shall have no other assigned project responsibilities. The Team will
utilize two bridge crews from PII as well as a grading crew in front of them and a paving crew following them at

each site. Billy will ensure each crew has a construction superintendent on site during construction activities.

3.5 PAST PERFORMANCE OF TEAM:

Experience of Proposer’s Team: Pll and CTEA have worked together continuously over the past five years -
pursuing, winning, and producing bridge replacements; resulting in two SCDOT DB projects completed on-time
and on-budget and two City of Greenville projects ahead of schedule and under budget. Our staff have been

working together for decades. Our established relationships equal or exceed the timelines for all our competition.

SCDOT scored CTEA and PII with above average marks on our performance appraisals for both EBP 2018-2A
and 2020-1 DB projects. Both projects won the Engineering Excellence Award from ACEC-SC. PIl overcame a
leaking force main sewer at S-51 (EBP 2018-2A) and a post-award flood that changed the site conditions at S-174
EBP 2020-1) — but still finished both projects on time. We add quality to our projects by working with local
neighbors to reduce impacts to their properties (minimize trees cut at S-174) and mitigate issues (relocate fences

from SCDOT property at S-816), as well as recycle materials (farm use of bridge precast panels from S-816).

Pll and CTEA presented a Value Engineering proposal of the Swamp Rabbit Trail pedestrian bridges to the City of

Greenville, resulting in a quasi-design build project, that reduced the project costs by nearly 30% (bringing it into
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SCDOT Design-Build Project
Bridge Package 20 - Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties, SC

the Owner’s budget) and accelerated the project by more than 25% of the schedule. The project was completed

ahead of schedule — even with the delay in redesigning the project.

Additional information for these projects as well as other projects that showcase our ability to perform this work

can be found in Appendix B.

Quiality of Past Performance:
Neither PII, nor any PIl Team members, have been suspended, debarred, disqualified from bidding, or declared

ineligible for work by any entity; nor are any such actions pending against the company (Team) within the past

five years.

Yes | No
Has the Lead Contractor or any member of the joint venture been declared delinquent or v
placed in default on any project?
Has the Lead Contractor or any member of the joint venture submitted a claim on a project v
that was litigated?
Hawve any projects been delayed more than 30 days such that liquidated damages were N4
assessed?
Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or v
repeated?
Hawve any projects under contract with the Lead Contractor or any member of the joint venture
been subject to remediation actions, stop work orders, or project delays in excess of 30 days v
as aresult of Section 404/Section 401 permit violations?
Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation v
from the Lead Designer due to errors and omissions?
Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice \ersa, on a v
design-build contract?
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Gregory W. Canniff
President — Owner

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc. NPRASTROCTURS. INC

d. Years of Experience: With this Firm 15 Years Other Firms 24 Years
Palmetto Infrastructure, Inc.: President - Owner — Responsible for all phases of business from bid to
build; oversee administrative aspects of company, ensure quality and on-time delivery of projects,
negotiate change orders and additional services. Manage DB Projects. As Project Manager, Greg is
responsible for project administration, start-up, staffing, and contract negotiation with subcontractors. He
oversees quality control and quality assurance, schedule requirements, cost accountability, and
coordinates all project team members, ensuring owners a successful project delivery.
Rea Contracting LLC/Lane Industries: Bridge Division Manager — Responsible for all areas of bridge
division (estimating, personnel, projects, equipment, market analysis). Design Build Structures Manager
for two dozen DB projects in the Carolinas. 2002 — 2008
United Contractors, Inc.: Vice President — Responsible for coordination of designs, negotiations of
suppliers and subcontractors, construction management. Performed as the Structures Manager for DB
Projects. 1999 — 2002
Carolina Bridge Company: Vice President — Responsible for estimating and bidding all projects; develop
contracts for subcontractors and suppliers; produce project schedules and submittals. 1991 — 1999
Wilbur Smith Associates: Resident Engineer — Responsible for engineering and inspection staff
performing QC and on-site inspection. 1989 — 1991
Carolina Bridge Company: Engineer, Project Manager — Performed design and construction project
management. 1983 — 1989
Martin Engineering: Superintendent — Responsible for field layout, steel erection, material testing and
QC. Coordinated subcontractors, field supervision. 1982 — 1983

e. Education:
Clemson University / Clemson, SC / Master of Engineering / 1996 / Civil Engineering
Clemson University / Clemson, SC / Bachelor of Science / 1982 / Civil Engineering

f.  Active Registrations:

g.

h. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2021, Assigned 2021

Owner Contact Information: City of Greenville, Nick DePalma, 864-933-2242

Design/Construction Value: $4,994,755 Design & Construction

Project Description:

Project included two pedestrian bridges over Haywood and Laurens Rd with driven composite concrete
and H-Pile Foundations with 280’ cored slab approach spans and structural steel truss over roadways
with associated roadway approach. Greg’'s specific responsibilities included assembling the design and
construction teams, development of the price and schedule for submittal to the City of Greenville including
pricing of subconsultants, management of the construction, coordination of design and permitting team,
scheduling, and cost control.

Palmetto initiated a value engineering (VE) design with Carolina TEA when the original bids came in 50%
over the owner’'s budget. The redesign eliminated MSE walls by extending the bridge, reduced the
foundations, and shifted the CL alignment of a new structure to allow for construction access and reduce




ROW. The VE brought the project within the owner’s budget.

SC 34 BRO Little River, Fairfield County

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2/19/15-3/15/16

Owner Contact Information: SCDOT, Mike Moss, mossmn@scdot.org, (803)581-8008
Construction Value: $11,880,468.00

Project Description: 3 - phase project to replace bridge on SC 34 over Little River in Fairfield County.
Realign S-34 and build a curved 390 ft structure utilizing AASHTO Type IV Beam Bridge on Drilled Shaft
interior bents and H-Pile End Bents. Traffic was shifted to new alignment and existing bridge removed
and roadway completed. Temporary Wire Wall Shoring, installed by Palmetto was used to stage
differential grades while maintaining traffic through the construction area.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Greg's specific responsibilities
included assembling the design and construction teams, development of the price and schedule for
submittal to SCDOT including pricing of subconsultants, management of the construction, coordination of
design and permitting team, scheduling, and cost control. Project requirements included completion in
215 days. Palmetto obtained substantial completion on time.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2020

Owner Contact Information: SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $5,127,593 Construction

Project Description: Project included 3 emergency bridge replacement projects and associated
approach roadway reconstruction in Dillon and Marlboro Counties. Greg’s specific responsibilities
included assembling the design and construction teams, development of the price and schedule for
submittal to SCDOT including pricing of subconsultants, management of the construction, coordination of
design and permitting team, scheduling and cost control. Project requirements included completion in 200
days. Palmetto obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA
Team was the only DB Team to meet design deliverable dates in 2019, and the only DB Team to meet
Substantial and Final completion dates.

Pickens County SC File 39.111B

Key Personnel Role: Project Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 4/13/10 — 8/7/19

Owner Contact Information: SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034
Construction Value: $16,400,987.40 Contract/ $9,435,351.60 Subcontract

Project Description: Original contract required a No Cost Design / Build Change Order initiated by Greg
to improve constructability and eliminate change orders. Walls and bridge were changed due to
constructability and the temporary railroad structure was deleted. The needed offline structure was
incorporated into a new 3-Span bridge on drilled shaft foundation. Retaining walls were redesigned to a
drilled in pile wall as the detailed sheet pile could not be installed due to cohesive soils. SCDOT was
given the design in Stage I, and after additional design the bridge was widened. Retaining walls and an
Amtrak platform were added in a unit price traditional contract. Project required coordination and solving
construction challenges with SCDOT, NSRR and Amtrak.  Palmetto Infrastructure Inc. was able to
partner with SCDOT to navigate a challenging project to delivery.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Project Manager is not required to be on-site full-time for the duration of construction.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Frank Austin Williams III
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc. rauiicLio

d. Years of Experience: With this Firm 3 Years Other Firms 31 Years
Palmetto Infrastructure, Inc.: Project Manager — Responsible for all phases of construction and project
management for bridge and road construction projects. Also responsible for building per plans and
specifications, scheduling crews for projects, scheduling subcontractors, tracking job cost, coordinating
with owner representatives and Resident Engineers. Enforces the company Safety Program and
implements traffic control for public safety. Maintain job records, daily crew worksheets and oversee
multiple projects as required. 2020 — Present.
Rogers Group Inc. Area manager/Project Manager for Anderson, Pickens and Oconee Co. Responsible
for all phases of construction and project management for grading, paving and public road construction.
Also responsible for building per plans and specifications, scheduling crews for projects, scheduling
subcontractors, tracking job cost, coordinating with owner representatives and Resident Engineers.
Enforced the company Safety Program and implemented traffic control for public safety. Maintain Job
records, daily crew worksheets and oversee multiple projects. 2016 - 2020
Ashmore Brothers, Inc..: Project Manager in Greenville/Spartanburg area until 1997 and then became
Area Manager Anderson, Pickens and Oconee Co. Responsible for all phases of construction and project
management for grading, paving and public road construction. Also responsible for building per plans and
specifications, scheduling crews for projects, scheduling subcontractors, tracking job cost, coordinating
with owner representatives and Resident Engineers. Enforced the company Safety Program and
implemented traffic control for public safety. Maintain Job records, daily crew worksheets and managed
multiple private and public projects. 1989 — 2016

e. Education:
Clemson University / Clemson, SC / Bachelor of Science / 1981 / Industrial Engineering

f.  Active Registrations:

g. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build

Key Personnel Role: Construction Superintendent

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2021, Assigned 2021

Owner Contact Information: City of Greenville, Nick DePalma, 864-933-2242

Design/Construction Value: $4,994,755 Design & Construction

Project Description:

Project included two pedestrian bridges over Haywood and Laurens Rd with driven composite concrete
and H-Pile Foundations with 280’ cored slab approach spans and structural steel truss over roadways
with associated roadway approach. Frank’s specific responsibilities included management support,
Quality Control and crew supervision during reinforcing steel placement and concrete pours.

Palmetto initiated a value engineering (VE) design with Carolina TEA when the original bids came in 50%
over the owner’s budget. The redesign eliminated MSE walls by extending the bridge, reduced the
foundations, and shifted the CL alignment of a new structure to allow for construction access and reduce
ROW. The VE brought the project within the owner’s budget.




Emergency Bridge Package 2020-1 DB

Key Personnel Role: Construction Superintendent

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Frank’s specific responsibilities
included management support during construction, consultant coordination, and Quality Control for
subgrade and asphalt paving contractors. Project requirements included completion in 215 days.
Palmetto obtained substantial completion on time.

SCDOT File 42.15170

Key Personnel Role: Construction Manager

Experience with Current Firm: Rogers Group, Inc.

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2020

Owner Contact Information: SCDOT, Will Yarborough, yarborouwd@scdot.org, (864) 590-2981
Design/Construction Value: $6,058,298 Construction

Project Description: Project included concrete curb and sidewalk, full depth patching, milling and
asphalt paving. Frank’s specific responsibilities included crew scheduling, traffic control coordination for
multi-lane highway, public notification, safety management program, coordination of subcontractors, 4
week look-ahead schedule, quality control, smoothness/rideability per contract.

Greenville County Road Program GLDTC 542.02

Key Personnel Role: Construction Manager

Experience with Current Firm: Rogers Group, Inc.

Project/Assignment Duration:  Project 2018 — 2020, Assigned 2018-2020

Owner Contact Information: CoTransCo, Terry Bragg, tabragg@charter.net, (864) 483-4370
Construction Value: $8,968,993 Construction

Project Description: Project included concrete curb and sidewalk, full depth patching, milling, concrete
modified recycled base and asphalt paving for 36.49 miles of roadway. Frank’s specific responsibilities
included crew scheduling, traffic control coordination for multi-lane highway, public notification,
management of safety program, coordination with multiple subcontractors, look-ahead scheduling, quality
control, smoothness/rideability per contract.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Assistant Project Manager shall be available to be on-site during all construction activities, attend
weekly status meetings during the design and construction phases, and be available at the request of the
SCDOT.



mailto:yarborouwd@scdot.org

KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
Jeffrey Scott Mulliken, PhD, PE
Partner

Role of Key Individual for this Project:
Lead Design Engineer

Name of Firm with which you are now associated: CAROLINA
Carolina Transportation Engineers & Associates, PC (Carolina TEA) Fanspiaion

ngineers &

soc PO

Years of Experience: With this Firm 1 Years With Other Firms 33 Years

Carolina TEA: Partner — Responsible for financial operations, business development, planning, employee
development, and client satisfaction. Management of bridge replacement and transportation-related
projects focused on client satisfaction, quality products, and sound financial performance. Lead firm-wide
bridge practice through expertise in seismic engineering, soil-structure interaction, and structural
dynamics. 2022-Present.

Holt Consulting Company, LLC: Transportation Practice Lead/Senior Structural Engineer — Responsible
for management of bridge replacement and transportation-related projects focused on client satisfaction,
quality products, and sound financial performance. Lead firm-wide bridge practice through expertise in
seismic engineering, soil-structure interaction, and structural dynamics. 2018 — 2021

STV Incorporated: Senior Structural Engineer/Business Unit Lead — Responsible for management of
bridge replacement and transportation-related projects focused on client satisfaction, quality products,
and sound financial performance. Also support firm-wide bridge practice through expertise in seismic
engineering, soil-structure interaction, and structural dynamics. 2016 — 2018, 2021 - 2022

Kimley-Horn and Associates: Senior Engineer and Project Manager — Responsible for performance of the
office including financial operations, business development, planning, employee development, and client
satisfaction. Practice areas supported in this office included: Program and project management, structural
design, roadway design, bridge design, environmental, planning, parking structure design, and traffic
engineering. 2013 — 2016

The LPA Group Inc./Michael Baker Jr, Inc.: Operations Manager/Project Manager/Senior Engineer —
Responsible for planning, design, and design management for structural-related projects and for overall
performance of three offices. Metrics for performance including financial operations and soundness,
business development and marketing success, planning, employee development, and client
management. Multi-disciplined practice areas supported in these offices include: Environmental,
Planning, Program Management, Aviation, Architecture, Roadway Design, Bridge Design, Water
Resources, Right-of-Way Services, and Electrical Engineering. 1997 — 2013

Westinghouse Savannah River Company: Senior Engineer — Responsible for the structural and seismic
qualification of reinforced concrete and steel structures, design reviews, and the establishment of
structural design criteria. Also responsible for performing soil-structure interaction analyses, leading
seismic retrofit design efforts, and technical direction of research efforts. 1989 — 1997

Education:

University of South Carolina / Columbia, SC / Doctor of Philosophy / 2011 / Civil Engineering
University of South Carolina / Columbia, SC / Master of Science / 1994 / Civil Engineering
University of South Carolina / Columbia, SC / Bachelor of Science / 1989 / Civil Engineering

Active Registrations:
1995/ SC / PE-Civil / 16939; 2008 / NC / PE-Civil / 034610; 2014 / FL / PE-Civil /78319; 2008 / GA / PE-Civil /
032817




Document the extent and depth of your experience and qualifications relevant to the Project.

Emergency Bridge Package 2020-1 DB

Key Personnel Role: Senior Structural Engineer/QC Manager

Experience with Current Firm: Holt Consulting

Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Jeff’s specific responsibilities included
supporting the conceptual design, final structures design, coordination of design team, scheduling and
cost control and serving as the Quality Control Manager. Bridges utilized single span and multi-span
cored slab structures. Project requirements included completion in 215 days. Palmetto obtained
substantial completion on time. Project won a 2022 ACEC-SC Engineering Excellence Award.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Senior Structural Engineer/QC Manager

Experience with Current Firm: Holt Consulting

Project/Assignment Duration:  Project 12/2018 — 1/2020, Assigned 12/2018 — 1/2020

Owner Contact Information: SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805
Design/Construction Value: $5,127,593 Construction

Project Description: Project includes 3 emergency bridge replacement projects and associated
approach roadway reconstruction in Dillon and Marlboro Counties. Jeff's specific responsibilities included
supporting the conceptual design, final structures design, coordination of design team, scheduling and
cost control and serving as the Quality Control Manager. Bridges utilized single span and multi-span
cored slab structures. Project requirements included completion in 200 days. The Palmetto Team
(Contractor) obtained substantial completion on time. Project won a 2020 ACEC-SC Engineering
Excellence Award.

Carolina Bays Parkway Phase |l Design-Build

Key Personnel Role: Project Manager

Experience with Current Firm: The LPA Group Inc.

Project/Assignment Duration: Project 2005-2010, Assigned 2005-2010

Owner Contact Information: SCDOT, Kyle Berry, berrywk@scdot.org, (843) 661-4710
Design/Construction Value: $75 Million

Project Description: Project Manager for all aspects of design and coordination for the project including
bridges, roadway, geotechnical, traffic control, signing, hydrology, and utilities. Responsibilities included
maintaining project design schedule, coordinating activities between design disciplines, and providing the
interface between the contractors and the design team. The bridge design involved a new ramp structure
in the new U.S. Route 501 interchange and two new overpass structures in the S.C. Route 544
interchange. Also worked with the entire team to make emergency repairs to damaged areas throughout
the project as a result of Hurricane Floyd.

SCDOT US 17 Ashepoo/Combahee/Edisto Basin Design-Build

Key Personnel Role: Structures Project Manager

Experience with Current Firm: The LPA Group Inc./Michael Baker Jr, Inc.

Project/Assignment Duration: Project 2010-2016, Assigned 2010-2015

Owner Contact Information: SCDOT, Daniel Burton, burtond@scdot.org, (843) 972-6200
Design/Construction Value: $75 Million

Project Description:

Responsible for oversight of bridge design, seismic design, and plan production for three bridge
structures in Colleton County, SC in the Ashepoo, Combahee, and Edisto (ACE) Basin. The project
involved a 4-lane divided primary facility with three bridges: a 130-foot-long single span prestressed
concrete beam structure with mechanically stabilized earth (MSE) walls over CSXT rail lines, a 90-foot-
long flat slab bridge over Tupelo Swamp, and a 420-foot-long AASHTO Type Il girder structure over the
Ashepoo River.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

The Lead Design Engineer is not required to be on-site full-time for the duration of construction.



mailto:MattoxJH@SCDOT.org

KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Billy McCoy
Construction Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Palmetto Infrastructure, Inc. ﬁﬁmrﬂ%g&

d. Years of Experience: With this Firm 12 Years With Other Firms 20 Years
Palmetto Infrastructure, Inc.: Construction Manager — Responsible for all phases of construction and
construction management for bridge replacement projects. He is responsible for the review of plans,
scheduling of work, tracking of job costs, managing daily field operations and coordinating with the
owner's engineers as well as on-site safety management, subcontractor coordination and the supervision
of all construction work, ensuring it is completed to the owner's satisfaction. Billy oversees construction at
multiple sites, will implement and inspect traffic control, and maintain job site records. 2011 - Present
United Contractors, Inc.: Bridge Supervisor — Responsible for bridge crew and project oversite at the
jobsite. 1999 — 2011
United Contractors, Inc.: Crane Operator — Responsible for operating equipment for bridge construction
including barge and water work. 1994 — 1999
United Contractors, Inc.: Carpenter — Responsible for bridge construction as assigned. 1993 — 1994
United Contractors, Inc.: Laborer— Responsible for bridge construction as assigned. 1991 — 1993
As shown through this progression of work, Billy has constructed and managed the construction of
bridges for his entire career. He fully understands every component of bridge construction from utility
relocations to site prep work, to site close out work. Billy maintains accurate daily logs for work performed

e. Education:
Richlands High School, Richlands, VA
National Commission for the Certification of Crane Operators

f.  Active Registrations:
Certified Crane Operator
Commercial Driver’s License
Certified Rigger

g. Document the extent and depth of your experience and qualifications relevant to the Project.

City of Greenville Swamp Rabbit Trail Pedestrian Bridges Design Build

Key Personnel Role: Construction Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2021, Assigned 2021

Owner Contact Information: City of Greenville, Nick DePalma, 864-933-2242

Design/Construction Value: $4,994,755 Design & Construction

Project Description: Project include Design & Build of Two Pedestrian Bridges over Haywood Rd. and
Laurens Rd. Structures

consisted of composite concrete and steel H-Pile foundation with a poured in place cap. Superstructure of
cored slabs with a structural steel truss over roadway. Billy’s specific responsibilities included scheduling
subconsultants, managing daily field operations, working with Cl to ensure MOT, environmental
compliance and quality control testing was performed in accordance with contract requirements, and
ensuring project completion on schedule

Emergency Bridge Package 2020-1 DB
Key Personnel Role: Construction Manager
Experience with Current Firm: Palmetto Infrastructure




Project/Assignment Duration:  Project 2020, Assigned 2020

Owner Contact Information: SCDOT, Zach Herron, herronzk@scdot.org, (864) 716-2380
Design/Construction Value: $3,173,140 Construction

Project Description: Project included 2 emergency bridge replacement projects and associated
approach roadway reconstruction in York and Anderson Counties. Billy’s specific responsibilities included
scheduling subconsultants, managing daily field operations, working with SCDOT resident to ensure
MOT, environmental compliance and quality control testing was performed in accordance with contract
requirements, and ensuring project completion on schedule. Project requirements included completion in
215 days. Palmetto obtained substantial & final completion on time.

Emergency Bridge Package 2018-2A DB

Key Personnel Role: Construction Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 2018-2020, Assigned 2018-2019

Owner Contact Information: SCDOT, AJ Thomas Bostic, bosticta@scdot.org, (843) 317-4001
Design/Construction Value: $5,127,593 Construction

Project Description: This project included 3 emergency bridge replacement projects and associated
approach roadway reconstruction in Dillon and Marlboro Counties. Billy’s specific responsibilities included
review of plans, ordering materials, maintaining a safe project worksite, oversee all bridge construction
activities, and project closeout activities. Billy maintained a direct line of communication with the design
team to identify project issues and promote solutions. His construction knowledge and project
organization allowed this project to be completed on time. Project requirements included completion in
200 days. Palmetto obtained substantial completion on time. SCDOT noted the Palmetto / Carolina TEA
Team was the only DB Team to meet design deliverable dates in 2019, and the only DB Team to meet
Substantial and Final completion dates.

Pickens County SC File 39.111B

Key Personnel Role: Construction Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 4/13/10 — 8/7/19

Owner Contact Information: SCDOT, Joe D. Laws, LawsJD@scdot.org, (864) 849-0034
Construction Value: $16,400,987.40 Contract/ $9,435,351.60 Subcontract

Project Description: Original contract required a No Cost Design/Build Change Order that was Pll's
concept. Walls and bridge were changed due to constructability and the temporary railroad structure was
deleted. The needed offline structure was incorporated into new three-span bridge on drill shaft
foundation. Retaining walls were redesigned to a drilled pile as the detailed sheet pile could not be
installed due to cohesive soils. SCDOT was given the design in Stage Il, and after additional design the
bridge was widened. Retaining walls and an Amtrak platform were added in a unit price traditional
contract. Project required coordination and construction challenges with SCDOT, NSRR and Amtrak.
Palmetto Infrastructure Inc. was able to partner with SCDOT to navigate a challenging project to delivery.

SC 34 BRO Little River, Fairfield County

Key Personnel Role: Construction Manager

Experience with Current Firm: Palmetto Infrastructure

Project/Assignment Duration:  Project 5/04/17-10/1/2022

Owner Contact Information: SCDOT, Mike Moss, mossmn@scdot.org, (803)581-8008
Construction Value: $11,880,468.00

Project Description: Three Phase Project to replace bridge on SC 34 over Little River in Fairfield
County. Phase to re-align S-34 and build 390 ASSHTO Type IV Beam Bridge on DS and H-Pile End
Bents. Traffic was shifted to new alignment and existing bridge removed and roadway completed.
Temporary Wire Wall Shoring, installed by Palmetto used to stage differential grades. Billy was
responsible for coordination of all bridge and roadway crews through each phase of construction to
complete project on time.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Construction Manager is required to have a superintendent on site during construction activities.
Current assignments include:

Burke, Richmond County GDOT Old Waynesboro Rd. over McBean Creek, Construction Manager
Completion 8-15-2023

SCDOT Bundle 16, Construction Manager, July 2026




Appendix B - Work History and Quality Form - Contractor/
Designer (Section 3.5.1)

SCDOT Design Build

Project Bridge Package 20
Contract ID 5462320

CAROLINA

‘ran s;an /

Palmetto

INFRASTRUCTURE, INC. Aﬁgg’c_, PC



WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify CTEA’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: EBP 2018-2A DB | Name: IO TINE Name of Owner: SCDOT
Cé&gh{}\jl A Project Manager: Jae Mattox Construction 10/2019 $5127 $ 803
Location: Dillon & Eagineers’s Phone: 803-737-1805 Design 04/2019 ’
Marlboro Counties, SC A ssoe, PC Email: mattoxjh@scdot.org

g. Narrative describing the work performed by CTEA.

Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition,
Subconsultants: g Y, hy 9 pp Y. p ¢ q

Vaughn and Melton
(Now part of JMT)
Aulick Engineering

public involvement, CLOMR, and construction engineering services for three bridge

replacements using low volume criteria. Existing bridges were damaged in flooding in

September 2018, and required to be completed on an accelerated schedule.

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. CTEA widened the bridge to

minimize the intersection relocation and improve stopping sight distance. Our design reduced ROW, eliminated

environmental impacts and accelerated construction.

Key Personnel:

Greg Canniff, Project Manager

Billy McCoy, Asst. Project Manager

Jeff Mulliken, Senior Structural Engineer/QC
Manager

Frank Williams, Construction Superintendent

S-400 over Herndon Branch (center photo): 50’ single span bridge. The roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed
by the Nationwide Permit, to minimize the bridge length and roadway work. Rip rap splash pads were reduced to minimize environmental impacts — since flumes were less than 5’ tall.
S-33 over Naked Creek (right photo): 115’ 3-span bridge (25°-65°-25"). Electrical lines dropped in place in lieu of relocation. Cored slabs designed for top down construction

. . including the use of a steel frame temporary bridge over one span.
Design Work Location: Charlotte, NC g porary Bricg P

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

CTEA delivered the project design on time and on budget with excellent quality, recognized in our above average consultant performance scores — and most important, the comments and feedback we have received from SCDOT: “When
problems arose, no one pointed fingers...you just developed and implemented solutions.” “The designer has been very eager to complete the project in a manner satisfactory to all parties and has overall been very good to

work with.” “The Carolina TEA Team is the only DB team to meet all design deliverables as submitted in the original schedule.” CTEA won the 2020 ACEC SC Engineering Excellence Award for this project.

I. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

CTEA produced the first deliverable package (S-400) and submitted the day of NTP. The design team met the schedule delivery dates for each package thereafter, including an independent QA review prior to each submittal. The General
Permit was submitted the day of NTP and approved by USACE in less than 30 days. This allowed the Contractor to deliver the project on schedule while maintaining quality deliverables. The Team developed solutions that minimized
environmental impacts and accelerated construction schedules, including designing S-33 for Top Down Construction, eliminating temporary works and minimizing environmental impacts as well as compressing the construction schedule.

The widening of S-51 reduced the impacts of the intersection relocation, reducing environmental impacts and ROW. Water lines in the intersection were abandoned and replaced after project completion to avoid schedule impacts.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable — All questions are answered with a “NO”.




WORK HISTORY AND QUALITY FORM - LEAD DESIGNER

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by CTEA (in thousands)
Name: EBP 2020-1 DB Name: Name of Owner: SCDOT
C%&E)MEINA Project Manager: Michael Pitts Construction 12/2020 $3.173 $ 746
Location: York & Engineers's Phone: 803-737-2566 Design 07/2020 ’
Anderson Counties, SC A ssoe, PO Email: PittsME@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Subconsultants: Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and

Vaughn and Melton (Now
part of JIMT)
Aulick Engineering

construction engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in

flooding in 2019 and required to be completed on an accelerated schedule. This includes recovering from a second flood,

immediately post award, that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and

embankment material leading up to the bridge was washed away. Supplemental survey and additional concept design was performed immediately following

the flood.
S-816 over Mud Creek (left photo): 160 3-span bridge (45°-70°-45") on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab
units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or

drilled piers. 24” cored slabs used for 45’ spans to eliminate steps in pier cap, and designed for Top Down Construction methods.

Key Personnel:

Greg Canniff, Project Manager

Billy McCoy, Asst. Project Manager

Frank Williams, Construction Superintendent
Jeff Mulliken, Senior Structural Engineer/QC
Manager

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure
consisted of 24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped
control the bridge length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of

Design Work Location: Charlotte, NC slope. Additional verification of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening.

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an
excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.

I. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. SCDOT noted: Team has been very cooperative and responsive to any conflicts

presented. CTEA has done an excellent job with communication when anything arose.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable. All answers are “NO”.




WORK HISTORY AND QUALITY FORM - CONTRACTOR

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by Palmetto (in thousands)
Name: EBP 2018-2A DB | Name: Name of Owner: SCDOT
Project Manager: A.J. Thomas Bostic Construction 10/2019
Location: Dillon & .Epﬁsmc%ﬁﬂ Phone: 843-317-4001 Design 04/2019 $5127 $5.127
Marlboro Counties, SC ' Email: bosticta@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.
Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and

detour during construction. The existing bridges were damaged in flooding in September 2018, and were required to be
completed on an accelerated schedule. All work was completed safely, and on-time, with no disputes or issues. This
includes stopping work at S-51 and removing construction equipment to allow a utility subcontractor to repair a leaking

8” force main sewer pipe, as well as the discovery of unknown storm sewer pipes in the roadway approach.

S-51 over unnamed creek (left photo): 70’ single span bridge on 15 degree skew. End bents utilized steel pile
foundations, superstructure consisted of 24” cored slab units with AWS. Adjacent intersection was reconstructed as part of the project.

S-400 over Herndon Branch (center photo): 50’ single span bridge. End bents utilized steel pile foundations, superstructure consisted of 21" cored slab units with AWS overlay. The

Key Personnel:

Greg Canniff, Project Manager roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge length and minimize
Billy McCoy, Asst Project Manager

Frank Williams, Construction roadway work. This bridge was constructed first as there were no utilities or ROW at the site.

Superintendent

Jeff Mulliken, Senior Structural S-33 over Naked Creek (right photo): 115’ 3-span bridge (25°-65-25"). End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers,

Engineer/QC Manager
superstructure consisted of 21” and 24” cored slab units with AWS overlay. Electrical line was back fed and dropped in place to reduce utility relocation expenses. Rip rap splash pads were

Design Work Location: Charlotte, NC

reduced to minimize environmental impacts.

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,

and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Palmetto worked with SCDOT to perform early work, including demolition of the existing bridges before the bird nesting moratorium kicked in and materials were fabricated at risk prior to RFC plan approval. This allowed Palmetto an

early start on the project. Palmetto’s crews worked continuously on the project from the time roadways were closed until the bridge replacement was complete and the roadway reopened — save only a brief delay at S-51 to relocate a force

main sewer noted above. The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work.

I. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
Palmetto performed bridge demolitions before RFC drawings were approved to avoid the bird nesting moratorium. They worked with District SCDOT Personnel to reduce the size of rip rap splash pads at the base of flumes — especially

for flumes less than 5’ tall. S-33 over Naked Creek was constructed utilizing “Top-Down” construction methods to avoid significant environmental impacts and minimize cutting trees in this forested swamp.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.
Not Applicable




WORK HISTORY AND QUALITY FORM - CONTRACTOR

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify Palmetto’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by Palmetto (in thousands)
Name: EBP 2020-1 DB Name: Name of Owner: SCDOT
Project Manager: Zach Herron Construction 12/2020
Location: York & Palmetto Phone: 864-716-2380 Design 07/2020 $3.173 $3.173
Anderson Counties, SC T Email: HerronZK@scdot.org

g. Narrative describing the work performed by Palmetto Infrastructure.

Project included the replacement of bridges over waterways on secondary roads. Each site utilized a roadway closure and detour during construction. The
existing bridges were damaged in flooding, and were required to be completed on an accelerated schedule. All work was completed safely, and on-time, with
no disputes or issues. This includes recovering from a second flood, immediately post award, that changed the site and scope of work at S-174. The existing
bridge completely collapsed during the second flood, and embankment material leading up to the bridge was washed away. The roadway embankment, and

slope protection had to be recreated prior to completing the bridge replacement.

S-816 over Mud Creek (left photo): 160 3-span bridge (45°-70°-45") on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab
units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Steel piles at interior bent were driven to refusal first, then composite concrete pile was added on. This

allowed the contractor to splice the steel portion only —and manufacture the concrete pile to predetermined lengths. Flowable fill and rip rap are used to protect the interior bents from scour.

2y Perso_nnel: . S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure

Greg Canniff, Project Manager

Billy MC_C oy AsSISt PrOJe_ct Manag_er consisted of 24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This

Frank Williams, Construction Superintendent

f\;gn';/gélr“ken’ Senior Structural Engineer/QC helped control the bridge length and minimize roadway work. Palmetto worked with SCDOT and Dr. Wortham, the local landowner, to reduce ROW takes and reduce clearing at this
. . site — a forested venue with a waterwheel used for weddings and social gatherings. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to

Design Work Location: Charlotte, NC

protect the upstream toe of slope.

h. Self-Assessment. The information provided in this section should be a self-assessment of Palmetto’s performance on the project to identify Palmetto personnel that have successfully completed projects on time and on or under budget,
and to identify Palmetto’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The project was completed on-time, on-budget and Palmetto received above average scores from SCDOT for this work. Palmetto worked with SCDOT at S-174 to perform early work, including removing existing bridges from the creek)
as well as removing a second bridge downstream that also collapsed. Palmetto worked exceptionally well with the landowners at both sites to deliver projects that maintained access to properties, reduced impacts to the owners, and

eliminated issues for the Department. SCDOT approved field changes for Palmetto to add paving in ditches at S-174 to minimize erosion. All additional work at S-174 due to the second flood was approved by SCDOT.

I. Quality Initiatives. Discuss Palmetto’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Palmetto’s unique use of composite piles at S-816 — driving the steel piles to refusal before splicing the concrete piles on — eliminated concerns of splicing the concrete pile, saving time and money. Investigations at S-816 during demo

proved the use of pile driving versus predrilling piles. Steepened slopes with geogrid and extra length guardrail posts avoided a stream impact at S-816. Reuse of Class C (and larger) rip rap at S-816 provides improved scour protection.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below.

Not Applicable. All answers are no.
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Bridge Package 20

Design-Build — Contract ID 5462320

Chesterfield, Fairfield, Lancaster, and York Counties, South Carolina

Quality of Past Performance

All questions in Section 3.5.2 are answered "No" by both Palmetto Infrastructure and Carolina TEA
for the example projects submitted with this SOQ as well as all other projects.
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Gregory Canniff

President
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INFRASTRUCTURE, INC.

FINANCIAL CAPACITY OF GENERAL CONTRACTOR

To:  South Carolina Department of Transportation (hereinafter “SCDOT”)
Contract ID: 5462320

Estimated Contract Amount: $22,000,000.00
Description: BRIDGE PACKAGE 20

The undersigned, a duly authorized principle officer of Palmetto Infrastructure, Inc., the general contractor
(hereinafter “the Contractor) for the above referenced project and pursuant to the requirements of Appendix E

of the Contract RFP hereby certifies that Palmetto Infrastructure, Inc. has the financial capacity and resources
necessary to complete the Project as proposed in the RFP.

This 13th day of January 2023 Palmetto Infrastructure, Inc.

SOUTH CAROLINA
GREENVILLE COUNTY

Its: Presitent

w00

Notary Public

My Commission Expires %*) )5 !;L; 033

Sworn to and subscribed before me this 17th day of July 2023.

THOMAS C.CLARK |
Notary Pubiic, State of South Carclina j
My Commission Expires 5/18/2023 *

3620 Pelham Rd. PMB 349
Greenville, SC 29615
Office: (864) 879-2166

Fax: (864) 879-2167



Surety Department

MarshMcLennan Marsh McLennan Agency

Agency 5605 Carnegie Boulevard, Suite 300
Charlotte, NC 28209
T +1704 365 6213
www.MarshMMA.com

South Carolina Department of Transportation
955 Park Street
Columbia, SC 29201

July 25, 2023

Subject: Palmetto Infrastructure, Inc., Greenville, SC
Project:. SCDOT Bridge Package 20, Design-Build Project
Contract ID 5462320, Chesterfield, Fairfield, Lancaster and York Counties

To Whom It May Concern:

We are pleased to confirm our surety bond relationship with Palmetto Infrastructure, Inc. Palmetto
Infrastructure, Inc. has been a client of ours for over 25 years, in which we have approved bonds in
excess of $40,000,000. Currently, we handle their surety needs through Philadelphia Indemnity
Insurance Company, which is one of the leading surety companies in the country. They are authorized
to transact business in the State of South Carolina and have an A. M. Best rating of “A++” and are on the
current Depariment of the Treasury’s Listing of Approved Sureties {Dept. Circular 570}.

This letter is to advise you Philadelphia Indemnity Insurance Company is prepared to provide the
necessary Performance and Payment Bond in connection with the above captioned project as required.
As always, Philadelphia Indemnity Insurance Company reserves the right to perform normal underwriting
at the time of any bond request, including, without limitation, prior review and approval of relevant
contract documents, bond forms, and project financing. We have complete confidence in Palmetto
Infrastructure, Inc.’s ability and its management, as they are financially responsible and handle all of their
business dealings in a very professional manner.

We consider Palmetto Infrastructure, Inc. a valued client and we continue to value our relationship with
them. Please feel free to contact us with any additional questions you may have regarding either their
surety program or our relationship with our client.

Should you desire any additional information concerning this fine company, please do not hesitate to
call.

Sincerely yours,
PHJLADELPHIA INDEM

A

Angela Y. Buckher
Attorney-in-Fact

TY INSURANCE COMPANY

VO UL

This document is not intended to be taken as advice regarding any individual situation and shoulid not be relied upon as such. Marsh & McLennan Agency, LLC shall have no
obligation to update this publication and shall have no liability to you or any other party arising out of this publication or any matter contained herein. Any statements concerning
actuarial, tax, accounting or legal matters are based solely on our experience as consultants and are not to be relied upon as actuarial, accounting, tax or legal advice, for which
you should consult your own professional advisors. Any modeling analytics or projections are subject to inherent uncertainty and the analysis could be materially affected if any
underlying assumptions, conditions, information or factors are inaccurate or incomplete or should change. Copyright ® 2022 Marsh McLennan Agency, LLC. All rights reserved.
CA Insurance Lic: OH18131. MarshMMA.com

A business of Marsh McLennan P &
Marsh McLennan Agency Your future is limitless.



PHILADELPHIA INDEMNITY INSURANCE COMPANY
One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004-0950

Power of Attorney

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and
existing under the laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint Bradford W. Gibson, Angela Y. Buckner, Debra S. Ritter,
Martin D. Pallazza, Raymond J. Garruto, Jenny Snell, H. Thomas Dawkins, Wendy E. Lahm, Robert C. Tresher, Sara Grace Deese, Leah E, Farnsworth, and
Erin Brooks of A Marsh McLennan Agency, LLC Company of the City of Charlotte in the State of North Carolinaits true and lawful Attorney-in-fact with full
authority to execute on its behalf bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course
of its business and to bind the Company thereby, in an amount not to exceed $50,000,000.

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of
PHILADELPHIA INDEMNITY INSURANCE COMPANY on the 14% of November, 2016.

RESOLVED: That the Board of Directors hereby authorizes the President or any Vice President of the
Company: (1) Appoint Attorney(s) in Fact and authorize the Attorney(s) in Fact to execute
on behalf of the Company bonds and undertakings, contracts of indemnity and other
writings obligatory in the nature thereof and to attach the seal of the Company thereto; and
(2) to remove, at any time, any such Attorney-in-Fact and revoke the authority given. And,
be it

FURTHER

RESOLVED: That the signatures of such officers and the seal of the Company may be affixed to any
such Power of Attorney or certificate relating thereto by facsimile, and any such Power of
Attorney so executed and certified by facsimile signatures and facsimile seal shall be valid
and binding upon the Company in the future with respect to any bond or undertaking to
which it is attached.

IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMP;\NY HAS CAUSED THIS INSTRUMENT TO BE SIGNED AND ITS
CORPORATE SEALTO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS STHDAY OF MARCH, 2021.

1R

JohW Glomb, President & CEO
Philadelphia Indemnity Insurance Company

(Seal)

On this 5 day of March, 2021 before me came the individual who executed the preceding instrument, to me personally known, and being by me duly swom said that he
is the therein described and authorized officer of the PHILADELPHIA INDEMNITY INSURANCE COMPANY:; that the seal affixed to said instrument is the
Corporate seal of said Company; that the said Corporate Seal and his signature were duly affixed.

Notary Public:

Gommonwealth of Pennsyivania - Notary Seal Variesde Mey,f_a_
Vanessa Mckenzie, Notary Public
Montgomery County
My commission expires November 3, 2024
Commission number 1366394
Member, Pannsylvan.a Association of Notaries residing at: Bala Cyawyd, PA
My comimission expires: November 3, 2024

1, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby certify that the foregoing resolution of the Board of
Directors and the Power of Attorney issued pursuant thereto on the 5% day March, 2021 are true and correct and are still in full force and effect. I do further certify that
John Glomb, who executed the Power of Attorney as President, was on the date of execution of the attached Power of Attorney the duly elected President of
PHILADELPHIA INDEMNITY INSURANCE COMPANY.

In Testimony Whereof I have subscribed my name and affixed the facsimile seal of each Company this 25th day of

Ne>

Edward Sayago, Corporate Secretary
PHILADELPHIA INDEMNITY INSURANCE COMPANY

July . 2023
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2. Describe measures proposed to mitigate the potential conflict(s):
/%7 %/ July 27, 2023
Signaturé ” Date
Greg Canniff
Print Name

Palmetto Infrastructure, Inc
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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July 27, 2023

Bridge Package 20

Design-Build — Contract ID 5462320

Chesterfield, Fairfield, Lancaster, and York Counties, South Carolina
Confidential and/or Proprietary Information Page List

The following section of this SOQ is considered confidential and should not be disclosed under the South
Carolina Freedom of Information Act:
None
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Gregory Canniff

President
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SCCOT

South Carolina )
Department of Transportation

NOTICE TO PROPOSERS

Bridge Package 20
Design-Build — Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

/%7 %/ July 27, 2023

PROPOSER’s Signature Date

Gregory Canniff

Printed Name

For: Palmetto Infrastructure, Inc./CTEA

Design-Build Team Name

=)

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER



Appendix H - Key Individual and Contractor -
Designer Reference Form

SCDOT Design Build

Project Bridge Package 20
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SCCoT

South Carolina
Department of Transportation

First Name Last Name Company Name Project Name
PlI
HerronZK@scdot.org Zach Herron SCDOT EBP 2020-1 DB PIl / CTEA
pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB Pll / CTEA
bostica@scdot.org AJ Thomas Bostic SCDOT EBP 2018-2A DB Pll / CTEA
mattoxih@scdot.org Jae Mattox SCDOT EBP 2018-2A DB Pl / CTEA
ndepalma@greenvillesc.gov Nick Depalma City of Greenville SRT over Haywood Road Pll / CTEA

Post Office Box 191

Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314

TTY:

(803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER

lofl


mailto:HerronZK@scdot.org
mailto:pittsme@scdot.org
mailto:bostica@scdot.org
mailto:mattoxjh@scdot.org
mailto:ndepalma@greenvillesc.gov

SCCoT

South Carolina .
Department of Transportation

Email

First Name

Last Name

dual Name

Project Name

Role of Key Indi

HerronZK@scdot.org Zach Herron Greg Canniff EBP 2020-1 DB Project Manager PIl / CTEA
bosticta@scdot.org AJ Bostic Greg Canniff EBP 2018-2A DB Project Manager PIl / CTEA
LawsJD@scdot.org Joe Laws Greg Canniff Pickens County SC File 39.111B Project Manager Palmetto Infrastructure
mossmn@scdot.org Mike Moss Greg Canniff SC 34 Bridge Replacement over Little River Project Manager Palmetto Infrastructure

ndepalma@greenvillesc.com Nick Depalma Greg Canniff Swamp Rabbit Trail - Haywood and Laurens Project Manager Palmetto Infrastructure

HerronZK@scdot.org Zach Herron Billy McCoy EBP 2020-1 DB Construction Manager PIl / CTEA
bosticta@scdot.org AJ Bostic Billy McCoy EBP 2018-2A DB Construction Manager PIl / CTEA
LawsJD@scdot.org Joe Laws Billy McCoy Pickens County SC File 39.111B Construction Manager Palmetto Infrastructure
mossmn@scdot.org Mike Moss Billy McCoy SC 34 Bridge Replacement over Little River Construction Manager Palmetto Infrastructure

ndepalma@greenvillesc.com Nick Depalma Billy McCoy Swamp Rabbit Trail - Haywood and Laurens Construction Manager Palmetto Infrastructure
. Senior Structural Engineer/QC
pittsme@scdot.org Michael Pitts Jeff Mulliken EBP 2020-1 DB et SRl Bl Pl / CTEA
Manager
- | Engi

mattoxJH@SCDOT.org Jae Mattox Jeff Mulliken EBP 2018-2A DB S Str”'\c;:;zge:g'"eer/clc PIl / CTEA
berrywk@scdot.org Kyle Berry Jeff Mulliken Carolina Bays Parkway Phase Il Project Manager LPA / APAC
burtond@scdot.org Daniel Burton Jeff Mulliken US 17 ACE Basin Structures Project Manager LPA / Baker / LANE

q " . ) ) Senior Structural Engineer/QC
ndepalma@greenvillesc.com Nick Depalma Jeff Mulliken Swamp Rabbit Trail - Haywood and Laurens Managerg /o Palmetto Infrastructure

HerronZK@scdot.org Zach Herron Frank Williams EBP 2020-1 DB Construction Superintendent Pll / CTEA

yarborouwd@scdot.org will Yarborough Frank Williams SCDOT 42.15170 Construction Manager Rogers Group
tabragg@charter.net Terry Bragg Frank Williams Greenville County Road Program GLDTC 542.02 Construction Manager Rogers Group
ndepalma@greenvillesc.com Nick Depalma Frank Williams Swamp Rabbit Trail - Haywood and Laurens Asst. Project Manager Palmetto Infrastructure

Columbia, South Carolina 29202-0191

Post Office Box 191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER
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mailto:HerronZK@scdot.org
mailto:mossmn@scdot.org
mailto:ndepalma@greenvillesc.com
mailto:HerronZK@scdot.org
mailto:mossmn@scdot.org
mailto:ndepalma@greenvillesc.com
mailto:pittsme@scdot.org
mailto:mattoxJH@SCDOT.org
mailto:berrywk@scdot.org
mailto:burtond@scdot.org
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mailto:HerronZK@scdot.org
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