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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

KPA INTRODUCTION

j 3.2.1 Contracting Entity | Reeves Construction Company PYIFIraR ntracting Entity | 3.2.2 Points of

. . . i .2.3 Full Legal fLe
(Reeves) will serve as the Contracting Entity and be responsible Contact | 3.2.3 Full Legal Name of Lead

Contractor & Lead Designer

for the successful delivery of the Bridge Package 20 Design-Build

(D-B) Project. Reeves provides a full range of heavy civil services, Reeves Construction Authorized
. . . . . s Company Represellllta(:iveg to Sign
including bridge construction, grading, underground utilities, asphalt 250 Plemmons Rd., Contract

Duncan, SC 29334

. . . . . . 864.416.0200 C. Robert Loar
paving, and material supply, and is a leading bridge contractor in 416. | reevesce.com

the state. Reeves maintains operations throughout the Southeast,

covering the Carolinas, much of Georgia, and northern Florida. . .
POC - Contracting Entity & Procurement:

James Sebastian Seybert, PE, DBIA- Reeves
250 Plemmons Rd., Duncan, SC 29334
864.416.0200 (phone) | 973.270.3793 (mobile)
jseybert@reevescc.com

Headquartered in Duncan, South Carolina, Reeves has regional

offices strategically located throughout the state, including fixed

/L &+ office locations in Duncan, Columbia, and Blacksburg, SC. Reeves is
CLRB 2020-1 D2 #9 Bridg@ S—272 MYSTCRAKKWRB3

owned by Colas, an international highway construction and materials [EWSRRNS 0 o R
Rummel, Klepper & Kahl, LLP (RK&K)
POC - Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201

803.766.7240 (phone) | 803.445.9158 (mobile)
cjordan@rkk.com

3.2.4 Unique Entity ID
in utility coordination, and right-of-way services. \ MRQ7D4288C55 ‘

contractor. Our goal of maintaining a successful design-build history and partnership is met by enlisting the design

expertise, experience, and resources of Rummel, Klepper & Kahl, LLP (RK&K). As Lead Designer, RK&K will

be responsible for the overall design of the project and will be supported by trusted local subconsultants that specialize

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this Project, driven to meet and exceed SCDOT’s quality and schedule

expectations, and are available for the duration of the Project. Our Team is also committed to providing all resources and personnel required to successfully deliver

the Project.
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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

RERETEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, and Team Integration

This Organizational Chart illustrates the functional structure of our team,

establishing a chain of command that will result in a successful project.

Reeves

Reeves
RK&K

Ronald-Christopher Warren Barger, PMBA Reeves

(o)

DESIGN QUALITY MANAGER

RK&K

LEAD DESIGN ENGINEER

Christopher Eric Jordan, PE, DBIA RK&K

DEPUTY DESIGN ENGINEER
RK&K

Baxter Sherwood McLean IV, PE Reeves

Reeves

Reeves

Environmental Compliance & Safety
Reeves

Construction QC
TBD

Marvin Fletcher Leatherwood Re

CONSTRUCTION TEAM

Roadway Design Bridge/Seismic Design Utility Coordination & Design Deputy Construction Manager
RK&K RK&K *KEITT / RK&K Reeves

Signing & Pavement Markings Geotechnical Design Environmental / Permitting Grading/MOT Superintendents
RK&K RK&K RK&K Reeves

. . . Structures Superintendents
Work Zone Traffic Control Hydraulic Design Right-of-Way Reeves
RK&K RK&K PAN / RK&K . .
Paving Superintendents

Reeves

Reeves | Reeves Construction Company PAN | Property Acquisitions & Negotiations, Inc.
RK&K | Rummel, Klepper & Kahl, LLP KEITT | Keitt Consulting, LLC *

(o) RFQ Key Individuals * Disadvantaged Business Enterprise (DBE)
— Direct Report - Communication
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Self Perform
Bridge Construction
Demolition
Earthwork
Grading
Drainage
Paving
Traffic Control

Subcontractor Administrator
Reeves
Subcontractor Activities
Installation of Reinforcing Steel
Deck Grooving
Drilled Shafts
Installation of Guardrail
Pavement Markings

Installation of Erosion Control
Measures
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Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

Team Integration | The following

illustrates significant functional relationships x ﬁ

EXECUTIVE MANAGEMENT Ron and Baxter

1

1

1

; ; 1

and how our proposed organization will Provides the SCDOT with direct access to the ;Vellloilfize direct I
leadership and ownership of the D-B Team. They re]s) onszg)i lities 1

seamlessly function as an integrated team. will also participate in monthly project meetings o é} CDOT I
and reviews to ensure that the project has all and Executive |

. . required resources, and to provide the oversight and ! |

Ronald Barger will serve as the Project accountability necessary for a successfil project Management I
|

1

Manager and will be the contractual point

PROJECT MANAGEMENT TEAM QUALITY MANAGEMENT TEAM

of contact for SCDOT, allowing Baxter

McLean to focus on Assistant Project Ron Barger " Brian' Weatheffsby, DBIA wil{ serve as Design
Serves as the primary POC, has full Buzld Quality Managen Brian will report
Manager responsibilities, while maintaining responsibility for project delivery, and full directly 10 the Executive Management Team.

authority to make final decisions on behalf of the
Team. He will be available to attend and lead
meetings, and be available at SCDOT's request.

@ Our Quality Management Team (QMT) will
Baxter McLean Reves maintain continuous communication with

. . . SCDOT during construction, ensuring Quality,
Fully ded,’ cated to tﬁep roject an.d will be Safety, and En%}ironmental ComplianfeQare ng/t
resp 0n.s1bl.ef or d aily coordmafzon and compromised. We will develop and implement a
communication with SCDOT V.Vlth ne otﬁer Quality Control Plan (QCP) and our QMT will
responst bilities, he W%H be available d urmg have full authority to implement and correct any
construction to be on-site, attend meetings, and

be available at SCDOT's request. and all measures necessary (o ensure the QCP
is successfully implemented.

daily communication with the Department
during construction. As an added value to
Team Integration and to strengthen the
Quality Program, Brian Weathersby,

DBIA will serve in a role as Design-Build

Quality Manager. Brian's unique blend of m |
18 years of highway and bridge construction | |
_ _ o @ LEAD DESIGN ENGINEER @

experience along with a DBIA certification Chris Jordan, PE, DBIA RK&K Marvin Leathervwood &
i ili : ; Will be responsible for all aspects of Wil{ b.e responsibleforproject Will be responsible for all construction
will be utilized to deliver a comprehensive | jegion and serve as the Design Point administration, scheduling, field  resp
of Contact. He will be assisted by Kelly layout and post-design utility operations subclonﬂézctorpe;fonnance,
; . S . nati personnel, and equipment.
and well executed Quality Program. Hawkins in coordinating all design coordination. He will be supported by up o

activities. N g — three superintendents.

© RFQKey Individuals
=== Direct Report
====  Communication
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BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

\ (725
: SR SN I e o oG
CLRB 2020-1 S-272 over Tributary to Second Creek (Newberry County)
4 i V ce 7

LESSONS LEARNED FROM CLRB 2020 AND CLRB 2021

Some SCDOT standards for cored slabs do not pass a load rating. Strands must be
added to accommodate this.

Correct reinforcing for SCDOT’s new MASH Barrier standard must be
incorporated into the NC box beam plans and the SCDOT cored slab standards.

In superelevated sections for cored slabs and box beams, the cap shall be
appropriately detailed as offset from the centerline to correctly locate beams.
Additionally, a station and offset table is beneficial to avoid confusion on pile
placement.

Cored slabs on a skew require extra detailing edits as the SCDOT standards do not
accommodate skews.

To successfully follow the new Load Rating Guidance document, very specific
details are needed in AASHTOWare and specific forms are required. We have
adapted our process to support future submittals.

SCDOT prefers the highest number in the range of clear zone limits provided in
the AASHTO Roadside Design Guide.

Evaluate District preference for guardrail to be included on all four bridge
quadrants even if not warranted per clear zone requirements.

Utilization of slope permissions when feasible to minimize ROW purchases.

Utilization of hinged slopes to minimize ROW and Environmental impacts.

Include cross pipes on cross sections where applicable.

= || REEVES | RK:X
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Pipe ditches to minimize Right of Way.
Matching existing overtopping is not achievable due to superstructure depth.

Flank bridge with cross line pipes to match existing headwater when overtopping
cannot be achieved.

Hydraulics

It is beneficial to perform more borings than required in PCDM 11 for Low
Volume bridges where there are variations in top of rock elevations.

Scour should not be below the top of rock elevation where non-scourable
crystalline rock is present, and the scour line should be adjusted accordingly.

Pre-drilling is preferred if borings indicate rock within 15' of bottom of cap

Evaluate if criteria is present for minimum difference between rock socket and
casing diameters on Drilled Shafts

Geotextile fabric may be required for slope stability depending on scour, and
should be considered in the pursuit phase.

"The team has worked well with SCDOT to develop effective designs thus far.
The team has shown commitment to get the project moving and has done a
great job."

— Michael Pitts, PE, Assoc. DBIA | SCDOT | Closed and Load Restricted
Bridge Package 2020-1 (Design-Build)

Statement of Qualifications - Narrative | Page 4



BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

Firms and Key Individuals Working
Together and Teaming Success | Reeves
and RK&K know that successful teaming is
only achieved through a proven partnership and
working relationship, developed over time, to
achieve mutual goals. As a successful proven
team, Reeves has partnered with RK&K as
the Lead Design Engineer on the Monroe
Bypass D-B project (37 bridges) and on
SCDOT's CLRB 2020-1 and CLRB 2021-1
D-B bridge packages. Key members of our
team also resolved critical issues on an [-385
pavement rehabilitation project for SCDOT.
The table to the right illustrates these successful
teaming relationships. References for these

projects are included in Appendix H.

R || REEVES | RK:X
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NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)

Description

$464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges

Teaming &
Collaboration

Reeves: Segment Lead on Segment 1; Bridge Contractor on Segments 2 and 3; scope for segments 1, 2,
and 3 included a directional Interchange connection with existing US 74 and US 74 Bypass, 14 bridges, 2
miles of freeway mainline and frontage roads ($32M) RK&K: Lead Designer for the entire project

Reeves: Smitty Helms, Baxter McLean RK&K: Keith Skinner, David Peterson, Tina Swiezy, Byron
Holden, Stuart Samberg, Kevin Austin

Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net

Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov

Team Members

References

SCDQOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)

Description | $18.6M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules.

Status:  Construction at 16 bridge sites substantially completed on April 6, 2023. District 2 is requesting an
extension for this contract for bridge maintenance items in Anderson County, all work to be completed by
October 31, 2023

Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.

Teaming &
Collaboration

Team Members | Reeves: Smitty Helms, Ron Barger, Marvin Leatherwood, David Rhodes RK&K: Brandon Mclnnis, David
Peterson, Chris Jordan, Randall Mungo, Amanda Noel, Kelly Hawkins, Ricky Ward, Justin Lyles, James
Galgano, Atefeh Asoudeh

Construction: SCDOT, Jeremy Hodges, 864.889.8031, hodgesjt@scdot.org

Design: SCDOT, Brad Reynolds, PE, 803.737.1440, reynoldsbs@scdot.org

References

SCDQOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2023)

Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules.

Teaming & = Reeves: Prime contractor for bridge work, grading, paving, drainage. RK&K: Lead Designer
Collaboration Collaborating throughout pursuit, design and construction
Team Members | Reeves: James Seybert,Smitty Helms, David Rhodes RK&K: David Peterson, Chris Jordan, Randall
Mungo, Amanda Noel, Kelly Hawkins, Justin Lyles, James Galgano, Kevin Austin, Atefeh Asoudeh
References Construction: SCDOT, Marc W. Mathis, 864.490.3233, mathismw(@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme(@scdot.org

Hyperlink: Return to previous location + =) Statement of Qualifications - Narrative | Page 5



BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

3.3.2 Project Resources, Strategies, and Execution | The below table outlines our team's understanding and approach to this important project

and associated challenges for each bridge site identified in the RFP.

BRIDGE PACKAGE 16 CHALLENGES AND APPROACH

CHESTERFIELD COUNTY

Site 1: S-130 over Clay Creek Site 2: S-296 over Blackwell Mill Stream | Site 3: S-531 over Mangum Branch
FAIRFIELD COUNTY YORK COUNTY
Site 5: S-292 over Bear Creek

Site 4: S-20 over Hogfork Branch Site 6: S-998 over Wildcat Creek Site 7: S-1086 over Beaverdam Creek
CHALLENGES APPROACH

2,3, Numerous utility conflicts A combination of water, telecom, sewer, and/or OH power present at different sites. We will work closely with UT providers and
5,6 Y identify designs to minimize impacts and work early with the water and sewer companies for ACT 36 coordination.
4 Moderate embankments at beginning Roadway design to tie in side slopes and guardrail placement to best accommodate the site while meeting standards. Geotech to
of bridge investigate slope stability.
15, 1?7, NPyt Sy ST aent I;glglig(;laoﬁgy and structures to limit raising grade where possible and Roadway to design driveways where required around
b .

Strategically place this bridge in the schedule to allow enough time for all environmental coordination. Work efficiently with

2 fEtencluraundne o 2 roadway, hydrology, and bridge design to limit impacts as much as possible.

1,2, Debris present under bridge Utilize long spans to open up channel and remove risk of trapping debris.

Perform hydraulic bridge designs to meet SCDOT Hydraulic Requirements and achieve a FEMA “No-Rise” certificate. If a “No-

0 || BRI oy Rise” is not achievable, pursue a CLOMR/LOMR on SCDOT’s behalf.

5 Wide floodplain Set bridge length as appropriate for hydraulic design and limit raising grade as much as possible.
5, 6, | Does not qualify for Low Volume Working outside of Low Volume Criteria will provide a larger footprint due to wider lanes and shoulders. Roadway design to
7 Criteria work closely with hydrology and structures to limit raising grade and effecting property owners.

5, 6, | Potential Schweinitz sunflower

) e Strategically place this bridge in the schedule to allow enough time for all environmental coordination.

Capacity and Available Resources
Reeves has both the financial and resource strength (manpower, equipment, and materials) to complete this contract without any limitations due to current
obligations or market conditions. The table on the following page illustrates our Team's extensive amount of resources and equipment that can be used

on this project.
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BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

TEAM CAPACITY, AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION
= | REEVES RK X

= 350+ staff in the Carolinas, 1,000+ company-wide

= 330+ staff in the Carolinas, 1,500+ firm-wide
= Duncan-based HQ, with satellite offices available within 60 minutes of all sites » 20-person South Carolina design staff
Capacity : gg;;f?ggiigr;ngsuﬁ;% Ra/TeEsranes, crawler cranes, pile hammers, deck screeds, = Key Team members in Columbia, SC and Raleigh, NC
’ » asphatt pav . = 238 D-B bridges in the Carolinas, including 121 over water
* Three asphalt plants in District 4 among seven asphalt plants upstate, one plant in NC * $2.5 billion in Design-Build awards as lead designer in the Carolinas
above District 4 : g g
* Experienced Project Manager, Assistant Project Manager, Construction Manager, : ]sa?a%ﬁerlr%esg&iig gecsé%ilni?ﬁﬁgr flen(cilelzissrif:::;q]s) fgiﬁ?e ]eitna%lige;crcelerate the
; and up to four bridge superintendents and crews available when NTP is issued Hng p g
Strategies : : : 4ot design schedule, as needed
to . Sipxiing el e Gy ErE I v UL e = Use of a fully refined design and QC process for delivering bridge
Tmplement = Additional crews and equipment available, as needed replacement}},)ackages g p g g
. = Use of local resources minimizes travel and optimizes costs . . . . . .
Available | . pre _tje reinforcing steel, where possible, at a central location to control scheduling | _ gnder.standcllng 0£SCf3D OT dtqls.lgn subg}rllﬁ?y rev1e\()1v Process, pol;;:ll;es, an‘.ltll?rrloceggnes
Resources | « Execute proven method for successfully delivering bridge replacement packages . SZ&?Hgggim&gh;ﬁ) (;rvlvt?g’; dlelstiy Cof(:lrnc tiE(l)Ill(;n,\sirtlh zlralﬁlirori?e?ovigzzﬁ des% Parters
= Self-performing all primary elements of work e quiIr)em ents & en ’ tytop en
Self- | = Demolition = Bridge Construction = Earthwork and Gradin, = Bridge/seismic design = Geotechnical = Roadway = Hydraulic design = Work
g g g g y = Hy g
Perform | = Drainage = Paving = Traffic Control zone traffic control = Signing and pavement markings

Strategy for Implementation of Resources | For each individual package, our Team will focus on an efficient, on-time, and cost-effective project
delivery. Reeves maintains multiple crews in the area for mobilization as shown on the table on page 8. Most of these crews worked on CLRB Package 2020-1 and
have now transitioned to CLRB Package 2021-1. As our experience and performance on CLRB Package 2020-1 proved, this maximizes efficiency by providing
the ability to deploy extensive resources and expertise to execute multiple sites concurrently. When possible, sites that are closer in proximity are built with
overlapping schedules so that resources can be moved from site to site as needed utilizing trucks and trailers dedicated to the project. Reeves will utilize common
suppliers and subcontractors to simplify coordination efforts and maximize economy of scale. Our Team is well positioned to execute this contract. All sites are
within an easy drive of Reeves Structures office located in Blacksburg, SC and RK&K'’s Columbia office for same-day meetings and collaboration. Ron Barger
and Baxter McLean are assigned to the Blacksburg location daily and will use this office as a central location of oversight and operations. Reeves also has an office
facility at the Rock Hill plant location that can supplement work and meeting space as necessary for this project. The locations of our Team’s offices and resources

allows us to seamlessly integrate, communicate, and resolve challenges as a partner with SCDOT.
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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

Ny

g

e

Ideal Geographical Location | As illustrated by the map on the right, despite the expansive oo
area of the seven bridge sites, each can be reached easily by our Team’s resources in the region. Reeves e @ SC
regularly performs work in proximity to these locations and employs several crews within the region that Columbia 3. ®
coT
are familiar with the locations as shown in the Crew Member Proximity chart below. Familiarity with the o) Headquart S
D
region and ability to self-perform the asphalt paving will be a key to successful project delivery. Four < \
of the bridge sites within this contract are less than 60 minutes from a Reeves asphalt plant. The three i || REEVES RK:X
L. . . . . ¢ Bridge Site @ Office @ Office
remaining bridge sites may be paved by our crews with FOB asphalt from local suppliers and/or paved A Plant
A Quarry

by our trusted partners. Reeves’ well-placed resources in District 4 and the greater Charlotte-Rock Hill

Metro area will allow for work to be completed by local, experienced crews with a pool of equipment available to maximize efficiencies while being fully supported

by RK&K’s local resources.
Bridge Package 20 Crew Member Proximity
Javonte Truesdale Jay Royer I Doug McCrory I Richard Randall I Jesus Alejo I Carroll Powell I Tim Umbenhauer
Minutes \ Miles Minutes \ Miles | Minutes \ Miles Minutes \ Miles Minutes \ Miles | Minutes \ Miles | Minutes \ Miles
1 S-130 11 17 110 135 129 130 95 100 119 150 140 144 51 65
2 S-296 28 30 120 145 125 180 115 125 140 150 160 150 71 90
3 S-531 4 7 113 112 107 135 86 92 108 125 135 135 40 56
4 S-20 43 60 80 107 84 108 90 95 101 128 94 120 68 75
5 S-292 23 30 80 97 83 106 77 83 94 115 93 120 45 60
6 S-998 46 60 54 63 62 75 59 66 68 84 76 87 37 45
7 | S-1086 67 90 40 45 49 56 26 38 48 59 62 69 36 50
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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina | Contract ID 5462320

KXY EXPERIENCE OF KEY INDIVIDUALS ®3.4.1-Licensed m3.4.2-Roles m3.4.3 - Resumes_(Appendix A)

3.4.4 - Project Management Team
RONALD-CHRISTOPHER WARREN BARGER, PMBA | PROJECT MANAGER (Ron’s Resume)

= 25-year progressive career experience as Field Engineer, Project Manager, Area Manager, and firm-wide Manager — Bridge Estimates
= Most recent project completed involved early completion of 16 Design-Build Closed and Load Restricted bridges

= Managed numerous contracts, including single bridge replacement and multi-structure contracts by both design-build and design-bid-build

= Constructed online and offline staged replacements in rural and urban environments, and numerous bridges over waterways, wetlands, and environmentally sensitive
areas

BAXTER SHERWOOD MCLEAN 1V, PE | ASSISTANT PROJECT MANAGER (Baxter’s Resume)

= 11 years of construction experience progressing from Project Engineer to Project Manager

= Involvement with multi-bridge projects in rural and urban environments, design-build, walls, rehabilitation, grading and paving

= Exceptional communicator who partners with our clients, suppliers, subcontractors and other agencies to deliver successful projects

CHRISTOPHER ERIC JORDAN, PE, DBIA | LEAD DESIGN ENGINEER (Chris’ Resume)

= 3] years of SCDOT project and program management, including numerous bridge replacement projects throughout the upstate
= Assistant Design Engineer for 24 design-build bridge replacement projects in Districts 2 and 4
= Thoroughly versed in SCDOT's Design-Build requirements, their Project Development Process, the design submittal process and design procedures and requirements

Jonstruction Management Team
MARVIN FLETCHER LEATHERWOOD | CONSTRUCTION MANAGER (Marvin’s Resume)

= 32 years of progressive construction experience as Operator, Foreman, Bridge Superintendent, Project Superintendent, General Superintendent, and Construction Manager
= Design-Build experience managing construction projects with multiple crews and subcontractors

= Constructed various bridge types including single span, widening, staged construction, waterway crossings, interchanges, and grade separations

3.5 PAST PERFORMANCE OF TEAM 3.5.1 Experience of Proposer's Team | Our Team provides extensive experience designing and constructing

similar bridge replacement projects and packages. In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer Work
History and Quality Forms, the table on the following page further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 20

bridges.
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= o ~~ 2 o U E >
As individual firms and as a Team, we bring to SCDOT and District 4 extensive % 22 3 'é g ol 2| 8 2|8 | = E 2 E
experience designing and constructing similar bridge replacement projects. S @2 u% EE IR éﬂ 2. g 2 o % IEEE
AR E P EE B EEE
Z |ZE|ERIA<|E| 8| %2 2| F| 2|2 5|E|E|6|S| 2|55
Project Project Features 2 |E3|5L|5k|2|&|25|3| 4|2\ 5|8 |E|E|2| 3| 8|5 |28
Monroe Bypass D-B, Mecklenburg and . .
&= || REEVES . . 19.7 miles, 37 bridges
Rk Union Counties, NC ($464M), (Reeves - 14 bridges) DB|37 | @ & 09 O QOO0 OOOOOOS
Reeves - ($32M) A
= ||REEVES SCDOT Closed & Restricted Bridge . g
RKK  Package 2020-1 D-B ($1;§M) o 16 D-B bridge replacements DB| 16| E | A @0 o 00000000 OC0O0
Q
= || REEVES SCDOT Closed & Restricted Brid . =
R«:X  Package 20%516_1 D_Be&lr‘l‘c.givl) ridge 8 D-B bridge replacements DB| 8 | E | A50® Q00000000
NC 133 over ICWW, Brunswick Co., Bridge rehabilitation, remove and
R |/ REEVES NC ($15.8M) replace 28 cored slab spans blet E|1 Q09000 00 00 o
26 NCDOT D-B Projects ($2.4B),
RK:X  including 70 Low Volume bridges Lead Designer, multi-discipline services | D-B (213 | E | @ (@ |® OQ000O0OOO0
(9 contracts, $61M)
RK:X  >50 NCDOT DBB bridge replacements | On-call/direct select bridge projects DBB| 50 | & | & & O O Q000000 OO0

3.5.2 Quality of Past Performance
As award winning firms, we are committed to being responsible partners with the stakeholders and are prepared to provide a quality product in a timely manner.

Reeves, nor any individuals or firms have been suspended, debarred, disqualified from bidding, or declared ineligible within the last five years.

93 " RK&K has been extremely responsive and never hesitates
) : to reach out to the Department to help facilitate and expedite
Technical Score Technical Score conflict resolution with any issue that arise. The bi-monthly
SISO ENTIGENE ROV OISR EIGNGECR o/ executive level meetings have helped work through
Restricted Bridge D-B Restricted Bridge D-B issues that come up. Overall, the responsiveness of the team
Package 2021-1 Package 2020-1 has been excellent. "

94

RKXK RKX ~ Michael Pitts, PE, Assoc. DBIA| SCDOT | CLRB 2020-1

SCeoT 2023 Design Firm of

9 5_ 7 the Year

A ~ RK=XK DBIA
ACEC Engineering == 1o
Excellence Awards

NCDOT Triangle Parkway D-B
NCDOT 1-40 Widening D-B
NCDOT Macy Grove Road D-B
NCDOT I-73 / PTI D-B

Average SCDOT Engineering News-Record
D-B Tech Score (8 Projects) Mid-Atlantic
RWK RK=K
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Ronald-Christopher Warren Barger, PMBA
Senior Project Manager
b. Role of Key Individual for this Project:
Project Manager
c. Name of Firm with which you are now associated:
Reeves Construction Company
d. Years of Experience: With this Firm 20+ Years With Other Firms 5 Years
Throughout his career, Ron has worked directly on more than 70 bridge construction projects, constructing more
than 88 bridges as a Field/Project Engineer or Project Manager. He has supported construction of an additional 23+
bridges in his other roles. Ron has varied management experience including bridge rehabilitation/repairs, single
bridge projects, multiple bridge projects, retaining walls, shoring, top-down construction, cored slabs, deck overlays,
concrete wearing surfaces, staged construction, demolition, roadway approach work, and environmentally sensitive
areas such as creeks, wetlands, historic sites, rivers, and lakes in both rural and dense urban areas.
Reeves Construction Company: Multiple Roles (2003 — Present)
e Senior Project Manager — Responsible for managing all aspects of heavy civil infrastructure projects, as
assigned, 2020 - Present
e Manager - Estimates — Responsible for all estimates for Reeves Structures, 2016 — 2020
e Area Manager — Responsible for establishing area office and managing all operations for Birmingham,
Alabama office. Coordinated manpower and equipment with other regions, had Area P&L responsibilities,
2011 -2016
e Project Manager — Responsible for overall management of assigned construction projects including personnel,
equipment, materials and subcontractors, as assigned, 2003-2010
Blythe Construction: Multiple Roles (1998 — 2003)
e Assistant Project Manager — Responsible to assist project manager with management of assigned construction
projects, as assigned, 2002-2003
e Project Engineer — Responsible for field layout, job costing, schedules and work plans, and coordination of
materials and subcontractors, as assigned, 2000-2002
e Student Engineer — Co-op and Part Time Position assisting project managers and superintendents in Structures,
Roadway, and Concrete Divisions, as assigned, 1998-2000
e. Education:
Queens University / Charlotte, NC / Master Degree / 2010 / Professional Masters of Business Administration
North Carolina State University / Raleigh, NC / Bachelor of Science / 2000 / Construction Engineering &
Management
f.  Active Registrations: N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2020 - 2023, Assigned 2020 - 2023

Owner Contact Information: = SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031
Design/Construction Value: $ 18.6 Million

Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to
160 ft in length, and roadway approach adjustments. Ron’s responsibilities included overall project management,
coordination with Owner, Lead Designer, and construction operations. Ensuring utility relocation, right-of-way
acquisition, and permitting were completed prior to construction. Coordinate with the Construction Manager, self-
perform crews, subcontractors, and material vendors. Submit construction submittals and perform cost control and
schedule reviews. Project was substantially completed 141calendar days ahead of schedule. The project is currently
being extended for unrelated bridge maintenance.
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1-295 Fayetteville Outer Loop from NC-24 to NC-87/210, U-2519E/X-0002B Cumberland County, NC
Key Personnel Role: Project Manager
Experience with Current Firm: Yes, Reeves Construction (formerly as HRI Bridge Company)
Project/Assignment Duration:  Project 2009-2012, Assigned 2009-2011
Owner Contact Information: =~ NCDOT, Randy Wise, (No longer employed with NCDOT),
randy.wise@ice-eng.com, (984) 255-0410 | Prime Contractor,
R.E. Goodson Construction
Design/Construction Value: Reeves’ Subcontract value for portion of project: $ 21.0 M
Project Description: This project included the construction of 11 bridges, one cored slab bridge with top-down
construction over wetlands, a curved 1,560 If flyover bridge, a single span bridge over heavily travelled NC-24
(Bragg Blvd), four 400-600’ long multiple span bridges over wetlands with temporary access trestles, a single span
ramp flyover bridge, and substructures only for three additional bridges over NC-24. Multiple crews were managed
using repetitive efficiencies when possible. Ron’s responsibilities included coordination with the prime contractor
and subcontractors; scheduling, cost control, negotiate change orders, construction submittals, and managing project
personnel.

1-585/US-176 Improvements Project, 42.512A-42.512A.5, Spartanburg County, SC
Key Personnel Role: Project Manager, Structures
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2004-2006, Assigned 2004-2006
Owner Contact Information: SCDOT, CRM-West/Fluor, Hope Grumbles, hope.grumbles@fluor.com,

(864) 281-4404
Design/Construction Value: $ 35 Million
Project Description: This project included construction of seven bridges, including one flyover with integral caps,
two mainline bridges over new grade separation, two staged mainline bridges on Business I-85, a ramp bridge, and one
2-span bridge over 1-585/US-176, bridge demolition, and shoring walls. This urban interstate project utilized multiple
crews and included no excuse incentive dates. This project won the 2007 Carolina’s AGC Pinnacle Award. Ron’s
responsibilities included coordinating with our roadway team, management of bridge and shoring personnel, cost
control, scheduling, coordinating with the owner, and attending partnering and project meetings.

NC-16 (Providence Rd) Widening, U-2510A, Mecklenburg-Union Counties, NC
Key Personnel Role: Project Manager
Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration:  Project 2008-2009, Assigned 2008-2009
Owner Contact Information: NCDOT, Eric “Nat” Hunter, chunter@ncdot.gov, (980) 262-6202 |

Prime Contractor, Scurry Construction, Inc.
Design/Construction Value: Reeves’ Subcontract value for portion of project: $ 1.7 M
Project Description: This project included staged replacement of a triple barrel concrete box culvert with a 105’
long, 3-span cored slab bridge with sidewalks and concrete overlay. The project is on a heavily traveled urban
road over a creek with endangered species and in close proximity to high voltage transmission lines, gas
transmissions lines, and large water main. Temporary shoring was installed for MOT. Ron’s responsibilities
included cost control, scheduling, and managing internal project personnel and subcontractors.

SC-72 over Broad River, 1244.100B, Chester-Union Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2008-2009, Assigned 2008-2009

Owner Contact Information: SCDOT, Jason Johnston, johnstoncj@scdot.org, (803) 377-4155
Design/Construction Value: $ 7.9 Million

Project Description: This project included the construction of a 10-span 1,450 1f bridge on a new parallel alignment
with associated approach roadwork. The project was located adjacent to an Indian fish-dam within the limits of an
American Revolutionary encampment site. Included drilled shaft and pile foundation, hammerhead caps, mass
concrete, temporary barge/trestle access, demolition, grading, drainage, paving, guardrail, pavement markings, and
erosion control. Ron’s responsibilities included overall project responsibility, cost control, schedule, coordination
with owner and utilities, managing internal project personnel and subcontractors, and construction submittals.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Ron Barger is currently assigned as Project Manager of several projects in District 2 and will transition directly
into the Project Manager role for this project. Ron will be providing oversight to the full-time assistant project
manager.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Baxter Sherwood McLean IV, PE
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Reeves Construction Company

d. Years of Experience: With this Firm _10 Years With Other Firms 1 Years

Reeves Construction Company: Multiple Roles (2013 — Present)

e Project Manager — Responsible for managing heavy civil infrastructure projects from award to close out, for
both self-perform and subcontracted operations for scopes including: MOT, utility relocation, storm drainage,
grading, structures, structures rehab, asphalt and concrete paving, and specialty items, as assigned as assigned,
January 2019 — Present

e  Project Engineer — Leadership Development Rotational Program — Full time, one-year technical development
program to gain exposure at multiple subsidiaries of various business groups including Estimating, Project
Management, and Hot Mix Asphalt Manufacturing, 2018

e Project Engineer — Responsible for the control and management of the project documentation and pay records
for assigned projects. Responsible for construction survey and layout. Responsible for assisting the Project
Manager and Superintendent to see that the projects are built on schedule and within budget, 2013 — 2017

Bordeaux Construction Company: Project Engineer & Estimator — Responsible for estimating projects for a

vertical construction general contractor, 2012

e. Education:
North Carolina State University / Raleigh, NC / Bachelor of Science / 2012 / Civil Engineering (STR)
Wake Forest University / Winston-Salem, NC / Master of Business Administration / 2022

f.  Active Registrations:
2018 / NC / Professional Engineer / 046990
2014 / ATSSA / Traffic Control Supervisor, NC State Specific
2013 /NC / EC Level II Supervisor / 6674

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SR-307 (Dean Forest Rd) over I-16 DDI Design-Build Project, P.1.# 0013727, Chatham County, GA

Key Personnel Role: Project Manager, Structures

Experience with Current Firm: Yes, Reeves Construction Company

Project/Assignment Duration: Project 2020 — 2023, Assigned 2020 — 2022

Owner Contact Information:  GDOT, Ron Nelson, ronelson@dot.ga.gov, (912) 424-9112
Design/Construction Value: $ 34 Million

Project Description: The project includes the staged reconstruction and modification of the intersection of SR-307
(Dean Forest Rd) over interstate I-16 into a diverging diamond interchange (DDI). The project consists of 0.494
miles of roadway and bridge construction, and ramp reconfiguration. Baxter’s responsibilities included coordination
with Owner, Design Team, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project
documentation, manage safety compliance, traffic control; coordinating schedules with Superintendent, completion
schedule and cost control reviews.

US-29 over Norfolk Southern RR, Bridge Replacement, B-5136, Cabarrus County, NC

Key Personnel Role: Project Manager

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration: Project 2016 — 2020, Assigned 2019 — 2020

Owner Contact Information: NCDOT, Jeb Smith, jssmith8@ncdot.gov, (704) 630-3220
Design/Construction Value: $ 14.3 Million

Project Description: The Project included a temporary onsite detour for MOT with one multiple span detour bridge
and roadway approaches in limited ROW to carry two lanes of traffic (22,000 AADT), staged replacement of one
bridge in three phases over multiple track section of NSRR, and MSE retaining walls to accommodate the vertical
adjustment of the roadway.
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The bridge included steel pile foundations, concrete girders, CIP bridge decks, and church window CIP barrier rail.
Baxter’s responsibilities included coordination with Owner, NSRR, Subcontractors, and material vendors; manage
Reeves’ work force, surveying, project documentation, manage safety compliance, traffic control, coordinate
schedules with Superintendent, complete schedule and cost control reviews.

1-95 SBL Bridge Rehabilitation over Great Pee Dee River, Project ID # P028312

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)

Project/Assignment Duration: Project 2016 — 2017, Assigned 2016 — 2017

Owner Contact Information:  SCDOT, Jason Thompson, PE (No longer employed with SCDOT, now at Horry
County Government) Thompson.Jason@horrycounty.org, (843) 915-5160

Design/Construction Value: $ 3.3 Million

Project Description: The I-95 Rehabilitation Project, was a Design-Bid-Build project, managed by SCDOT. Our

Team was tasked with a fast-paced project with limited access to a 3,043 1f two lane bridge on high volume, interstate

1-95 (53,000 AADT). The scope included class II deck repairs, LMC overlay, joint replacement, and bearing painting

and repairs. Baxter’s specific responsibilities included coordination with owners, scheduling self-perform crews and

subcontractors, cost control, project documentation, managing safety and traffic control.

US-17 (Future 1-140 - Wilmington Bypass), R-2633BA, Brunswick County, NC
Key Personnel Role: Project Engineer
Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration: Project 2014 — March 2018, Assigned 2015 —2016
Owner Contact Information: NCDOT, Alex Stewart, adstewart2@ncdot.gov, (919) 814-4933 |

Prime Contractor, Barnhill Contracting Company
Design/Construction Value: $ 82 Million, Reeves’ Subcontract value for portion of project: $ 23.0M
Project Description: The project included 4.6 miles of new alignment roadway with nine bridge structures in
Leland, NC area. Reeves’ scope included constructing a combination of bridge structures spanning over CSXT RR,
wetlands/water crossings, and grade separations. Scope included steel pile, concrete pile, and 155 ft deep drilled
shaft foundations; CIP substructure and RR crash walls; concrete and structural steel girders; CIP bridge decks; etc.
Baxter’s responsibilities included coordination with Owner, Prime, 2™ tier Subcontractors, and material vendors;
manage Reeves’ work force, surveying, project documentation, safety management, coordinate schedules with
Superintendent, complete schedule and cost control reviews.

NC-11 over Cape Fear River and overflows, B-4028, Bladen County, NC

Key Personnel Role: Project Engineer

Experience with Current Firm: Yes, Reeves Construction Co. (formerly HRI Bridge Company)
Project/Assignment Duration:  Project Fall 2012 — June 2017, Assigned Jan. 2013 — Dec. 2016

Owner Contact Information: NCDOT, Blythe Jordan, bljordan@ncdot.gov, (910) 788-5300
Design/Construction Value: $ 16.4 Million

Project Description: The project included 1.3 miles of new alignment roadway with three bridge structures
spanning the Cape Fear River (1,275 1f) and overflows (375 If, 375 If). While maintaining traffic thru the project,
the new alignment was constructed adjacent to the existing, shifted traffic to the new alignment, and then completed
the demolition and removal of the existing three bridge structures and roadway in Kelly, NC area. The bridges
included steel pile foundations, concrete and structural steel girders, CIP bridge decks, etc., with all the bridges
constructed from temporary work trestles and/or barges. Baxter’s responsibilities included coordination with
Owner, Subcontractors, and material vendors; manage Reeves’ work force, surveying, project documentation, safety
management, traffic control, coordinate and complete schedule and cost control reviews.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Baxter McLean is currently assigned to manage these projects as the Project Manager:

e SR-307 DDI Interchange, GDOT, Duties to conclude — October 2023
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Christopher Eric Jordan, PE, DBIA
Director

b. Role of Key Individual for this Project:

Director
c. Name of Firm with which you are now associated:

Rommel, Klepper, & Kahl, LLP RK K
d. Years of Experience: With this Firm 5 Years With Other Firms 26 Years

RK&K: Director — Manages and directs RK&K’s Columbia, SC office and operations. This includes the oversight of
various traditional design-bid-build and design-build transportation projects. He provides management, coordination and
collaboration of in-house experts specializing in roadway, structural, and hydrology design.

SCDOT, Program Manager — Responsible for all engineering projects within Upper Savannah COG and ANATS MPO,
2014 to 2018

SCDOT, C Program Manager — Responsible for overseeing C Projects as assigned, 2007 to 2014

SCDOT, Road Design Assoc. Eng. — Responsible for roadway design duties as assigned, 1997 to 2007

e. Education: Name & Location of Institution(s)/Degree(s)/Y ear(s)/Specialization(s):
University of South Carolina / Columbia, South Carolina / Bachelor of Science / 2009 / Civil Engineering

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2013 /SC/ Civil / 31177; 2018 / NC / Civil / 046745; 2019 / GA / Civil / PE044590; 2022 / TN / Civil / 126913;
2022 /MS/ Civil / 33158; 2022 / DBIA Professional

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, Fairfield,
and Union Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project 2021-2024, Assigned 2021-2024

Owner Contact Information: SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566

Design/Construction Value: $15 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build bridge
replacements. The scope required to replace the existing bridges includes design efforts from our roadway, bridge,
hydrology, and geotechnical staff. RK&K manages the subconsultants in charge of utility coordination, right-of-way,
surveys, and permitting.

As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE).
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management
responsibilities. Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff are
making the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and
oversight for a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and
incorporating client and contractor input into the design. He serves as the primary point of contact for design related activities,
oversees the bi-weekly project design meetings, manages the subconsultants, and coordinates responses for all RFIs.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, District 2, Abbeville, Greenwood, Laurens,
McCormick, Newberry. and Saluda Counties, SC

Key Personnel Role: Assistant Design Manager

Experience with Current Firm: Yes, RK&K

Project/Assignment Duration:  Project: 2020-2023, Assigned: 2020-2023

Owner Contact Information: SCDOT, Brad Reynolds, reynoldbs@scdot.org, (803) 737-1440

Design/Construction Value: $18 Million

Project Description: As Lead Designer for Reeves (Sloan), RK&K designed 16 individual design-build bridge
replacements. The scope required to replace the existing bridges included design efforts from our roadway, bridge,
hydrology, and geotechnical staff. RK&K manages the subconsultants in charge of utility coordination, right-of-way,
surveys, and permitting.
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As Assistant Design Manager, Chris is responsible for all aspects of design under the guidance of the Lead Design Engineer (LDE).
While keeping within the requirements of the project, the LDE has entrusted Chris with primary design management
responsibilities. Chris’ knowledge of SCDOT practices and procedures, and his ability to coordinate the entire design staff have made
the project progress smoothly and without incident. In addition to coordination with SCDOT, he provides leadership and oversight for
a group of multi-discipline engineers and technical staff, is responsible for meeting all design submittal schedules, and incorporating
client and contractor input into the design. He serves as the primary point of contact for design related activities, oversees the bi-weekly
project design meetings, manages the subconsultants, and coordinates responses for all RFIs.

SCDOT US 378 Bridge Replacement over Little River — McCormick County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365

Design/Construction Value: $10.0 Million

Project Description: This project was to replace the US 378 bridge over the Little River arm of Lake Strom Thurmond in
McCormick County. The existing 568’ structure was replaced with a new 1,015 span with increased vertical clearance for
recreational boating. The NEPA process dictated that the new design address a boat ramp adjacent to the bridge with a 4(f)
permit; as mitigation for the permit, a new boat ramp and parking area was developed for SCDNR. This project
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream
modeling, erosion control design, permitting, traffic control design, right-of-way services, survey, geotechnical
investigation, utility design, and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the
project.

SCDOT Berkeley Drive Pedestrian Bridge over US 123 — Pickens County, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2016-2018, Assigned: 2016-2018

Owner Contact Information: SCDOT, Julie Barker, barkerjp@scdot.org, (803) 737-1365

Design/Construction Value: $1.5 Million

Project Description: The project constructed a new 2,000-foot-long multi-use path and new standalone, parallel pedestrian
bridge along Berkeley Drive crossing over US 123. The new structure provided connectivity between the new Clemson
Elementary School and the Country Walk subdivision. The project was constructed using a combination of Federal
Transportation Alternative, City of Clemson, and Pickens CTC funding.

Chris’ responsibility as Program Manager included managing the design consulting engineer through construction, ensuring
permitting requirements were met, managing budgets, invoicing, and design reviews to ensure FHWA compliance on the
project.

SCDOT S-88 Bridge over Stevens Creek — Edgefield/McCormick Counties, SC

Key Personnel Role: Program Manager

Experience with Current Firm: No, SCDOT

Project/Assignment Duration:  Project: 2014-2016, Assigned: 2014-2016

Owner Contact Information: SCDOT, John Caver, caverja@scdot.org, (803) 737-1441

Design/Construction Value: $3.4 Million

Project Description: This project replaced the S-88 bridge over Stevens Creek on the Edgefield and McCormick County
line. The existing 391 structure was replaced with a new 403’ span on alignment with a local detour. This project
incorporated the following design components; structure design, roadway design, hydraulic design, FEMA/Stream modeling,
erosion control design, permitting, traffic control design for detour, right-of-way services, surveys, geotechnical investigation,
and utility relocation coordination.

Chris’ responsibility as Program Manager included managing the project through construction, ensuring permitting
requirements were met, managing budgets, and schedules, and participating in design reviews to ensure FHWA compliance
on the project.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

Chris is not required to be on-site during construction. However, he will attend all routine project meetings in person.
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KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Marvin Fletcher Leatherwood
General Superintendent

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
Reeves Construction Company

d. Years of Experience: With this Firm 9 Years With Other Firms_23 Years
Reeves Construction Company: General Superintendent — Responsible for managing all bridge crews on projects
in western NC, SC, and GA. Coordinate material and equipment needs across multiple bridge projects
simultaneously. Attend jobsite and operations meetings, assist project managers with technical requirements, project
scheduling, and operational supervision of crews, 2019 — Present
Blythe Development Company: Superintendent — Helped start up bridge division. Responsible for managing crews
on multiple projects, coordination between projects, and subcontractors. Helped develop crane operation evaluation
program and performed crane operator evaluations, 2011 — 2019
Dane Construction: Project Superintendent — Responsible for managing multiple bridge crews, overseeing roadway
subcontractors, coordinating crews, and overseeing crew safety, 2009 — 2010
Reeves Construction Company: Project Superintendent — Responsible for supervising multiple bridge crews and
subcontractors, planning and scheduling materials and subcontractors. In addition, worked closely with project
manager to provide onsite supervision and coordination of roadway-related subcontractors, and oversaw project safety,
2004 — 2009
Blythe Construction, Inc.: Foreman to Bridge Superintendent — Responsible for supervising assigned projects and
crew(s), ordering material, supervising subcontractors on-site, and critical lift planning, 2000 — 2003
Jones Brothers, Inc.: Bridge Superintendent — supervised crews, coordinated materials, subcontractors, critical lift
planning, 1999 — 2000
Crowder Construction Company: Supervisor — Responsible for running a bridge crew, ordering materials,
supervising subcontractors, and scheduling crews, 1998
Blythe Construction, Inc.: Crane Operator — Responsible for safely operating assigned cranes and screed setups,
critical lift planning, and other tasks as assigned by Supervisor, 1991 — 1998

e. Education:
High School Equivalency Diploma

f.  Active Registrations: N/A

g- Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Closed or Load Restricted Bridges Design-Build Package 2020-1, Contract # 8850470, District 2,
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project: 2020 — 2023, Assigned: 2020 — 2023

Owner Contact Information:  SCDOT, Jeremy Hodges, hodgesjt@scdot.org, (864) 889-8031
Design/Construction Value: $ 18.6 Million

Project Description: The project includes the design and construction to replace 16 bridges, ranging from 60 ft to
160 ft in length, and roadway approach adjustments. Marvin is responsible for all construction activities including
coordinating Reeves’ internal bridge, roadway and paving crews, scheduling subcontractors, safety compliance
reviews, erosion control compliance reviews, and coordinating operations with the Project Manager.
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I-77 High Occupancy Toll Lanes (PPP), Mecklenburg County, NC

Key Personnel Role: Bridge Superintendent

Experience with Current Firm: No, Blythe Development (Subcontractor to Sugar Creek Construction)
Project/Assignment Duration: Project 2014 — 2020, Assigned 2017 — 2018

Owner Contact Information: NCDOT, Eric “Nat” Hunter, ehunter@ncdot.gov, (980) 262-6202
Design/Construction Value: $ 665 Million

Project Description: Project consisted of the widening of Bridge 110W (SB 1-77 over NB 1-77), the staged
replacement of the Oaklawn Road Bridge over 1-77, and pile driving for a flyover bridge. Included 8’ structural
steel beams, severe skew, and inverted superelevation transition during deck pour. Marvin was responsible for
supervision of three bridge crews, coordination with prime contractor, vendors, and subcontractors, and attended
project meetings.

S-83 (Blacksburg Highway) over Buffalo Creek, Cherokee County, SC

Key Personnel Role: Bridge Superintendent, General Bridge Superintendent

Experience with Current Firm: No, Blythe Development

Project/Assignment Duration: Project 2015 — 2017, Assigned 2015 — 2017

Owner Contact Information: SCDOT, Mark Mathis, PE, MathisMW @scdot.org (864) 490-3233
Design/Construction Value: $ 5.2 Million

Project Description: This project consisted of staged replacement of the existing structure over Buffalo Creek with
anew five-span, 390-1f bridge and approaches. Project included drilled shaft and H-pile foundations and prestressed
concrete girders. Marvin was responsible for bridge demolition, new bridge construction, supervision of two bridge
crews, and coordination with roadway crews, vendors, and subcontractors.

SR-2601 (Macy Grove Rd) from South of SR-4319 (Industrial Park Dr) to North of SR-1005 (E Mountain
Rd), Design-Build Project, U-2800, Forsyth County, NC

Key Personnel Role: Bridge Superintendent

Experience with Current Firm: No, Blythe Development

Project/Assignment Duration: Project 2012 — 2015, Assigned 2013 — 2015

Owner Contact Information: NCDOT, Wright R. Archer III, warcher@ncdot.gov, (336) 487-0000
Design/Construction Value: $ 39 Million

Project Description: This Design-Build project consisted of widening Macy Grove Road to multi-lanes, extending
the roadway on new location to north of East Mountain Street, and converting the grade separation at 1-40
Business/US 421 to an interchange. The project required construction of three bridges (over 1-40 Business/US 421,
Norfolk Southern Railroad, and East Mountain Street) and included pile and drilled shaft foundations, integral
abutments, structural steel and prestressed concrete girders. An existing bridge was demolished in one weekend.
Marvin was responsible for the supervision of four bridge crews, coordinating with roadway crews, vendors, and
subcontractors, and attended design-build progress meetings.

Baxter Street Bridge Relocation, PR ID # 512-06-010, City of Charlotte, NC

Key Personnel Role: Project Superintendent

Experience with Current Firm: Yes, Reeves Construction (formerly as Sloan Construction)
Project/Assignment Duration: Project 2008 — 2009, Assigned 2008 — 2009

Owner Contact Information: City of Charlotte, Chris Jiles, chris.jiles@charlottenc.gov, (704) 634-4881
Design/Construction Value: $ 2.3 Million

Project Description: This project included a single-span, prestressed girder bridge on concrete abutments with
curtain arches, architectural features, and the associated roadway and approaches along with two double barrel
culvert extensions added by change order. Project included signalization, storm drain, flatwork, asphalt paving,
pavement markings, and lighting. Marvin’s responsibilities included overall project supervision of roadway and
bridge components, two self-perform crews, and assisting the project manager with means/methods, critical lifts,
etc.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Marvin Leatherwood is currently assigned as general superintendent and will transition into the construction
manager role for this project providing oversight of full-time on-site superintendents.



mailto:ehunter@ncdot.gov
mailto:MathisMW@scdot.org
mailto:warcher@ncdot.gov
mailto:chris.jiles@charlottenc.gov

Appendix B
story and Quality Forms
(Section 3.5.1)

= || REEVES | R

A COLAS COMPANY




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor - Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Reeves responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)

Closed and Load Lead Contractor: Reeves Construction Company | Name of Owner: SCDOT . .

Restricted Bridge Lead Designer: RK&K Project Manager: Brad Reynolds C°’§§s‘§°ﬂ‘?oﬁfrf§i‘f’t8'2é8§2°23

Package 2020-1(D-B) | Phone: 803.737.1440 & piete:

Abbeville, Greenwood, Email: ReynoldsBS@scdot.org . . $ 18,620 $ 18,620

*Project Currently extended until 10/2023 for
Bridge Maintenance of Two Bridges in
Anderson County, SC

Laurens, McCormick,
Newberry & Saluda Cos.
SC

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.

Key Project Relevancies:

Reeves (managed by the Structures Region based in Blacksburg S.C.) is the prime contractor responsible for the
eng
Bridge

design-build replacement of 16 individual bridges located throughout SCDOT District Two. As Low Volume M Design-Build Delivery
M Bridge Replacements 1 S-218 over Br. Penny Creek 70
structures, the bridges lengths range from 60’ to 160°, with the vast majority being single span structures, utilizing M Cored Slab and Box Beam - ’
M Demolition 2 S-96 over Shanklin Creek 125
cored slab and box beam superstructures. Two of the bridges utilize a CIP concrete overlay while the remainder have % Eg;%lgz Desien 3 S-95 over Camp Creek 70'
™ Sn.ucmrg Desion 4 S-110 over North Lick Creek 60'
asphalt overlays. The contract includes replacing the existing bridges and the associated roadway and drainage work ol Canied il = 5 S-34 over Millers Fork Creek 160'
M Drainage / E&SC . .
necessary to tie the new approaches to the existing roadways. Reeves is self-performing the demolition, pile M Traffic/ MOT 6 S-340 over Mountain Creek 80
M Right of Way Acquisition 7 S-34 over Rocky Creek 70'
installation (concrete and steel h-pile), all concrete work, erection of cored slabs and box beams, grading, drainage, | Utilrty Coordination - 8 e — 90’
M Environmental/Permitting ’
and asphalt paving. Reeves teamed with RK&K to perform the design work on the project. Reeves has utilized as M Public Involvement 9 8-272 ov'er Second Creek 120
. ) . ) . Team Members Involved: 10 S-272 Trib. to Second Ck. 90'
many as four bridge crews and two grading crews to perform the work. Construction of 16 bridge sites were ; ' 11 S-277 over Branch of Big Beaver Dam Creek 70’
Reeves —Smitty Helms, Ron Barger, Marvin
substantially completed on April 6, 2023. District 2 is requesting an extension for this contract for bridge Leatherwood, David Rhodes 12 S-342 Big Beaver Dam Ck. 80'
RK&K - Chris Jordan, Randall Mungo, Kelly 13 S-211 over Richland Creek 70'
maintenance items in Anderson County. All work is scheduled to be completed before the end of 2023. Hawkins for the entire duration of the project. 14 S-281 over Trib./Lake Murray 70'
15 S-37 over Rocky Creek 70
16 S-78 over Persimmon Creek 70"

h. Self-Assessment. The information provided in this section should be a self-assessment of Reeves performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Reeves that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Project has been substantially completed ahead of schedule. Reeves has utilized steps such as using daily lane closures to perform clear and grub operations to allow utility relocation ahead of closing the road when possible. This minimizes the amount of time road is closed to residents
and allows flexibility in scheduling relocation work with the multiple utility providers involved with these projects. Self-performing the bridge, grading, and paving gave Reeves the ability and flexibility to schedule crews efficiently without coordinating additional subcontractors.
Working with our Engineer RK&K, we divided the 16 bridges into four design packages based on schedule requirements, possible utility relocations, equipment, and crew utilization. This streamlined design process allows multiple options for beginning work. If an issue would arise
with utility or right-of-way on a given site, we were able to switch to another bridge site without delay. The Reeves Project Manager, Construction Manager and Project Engineer, during the pursuit phase and continuing through the completion of RFC drawings, reviewed proposed
designs to ensure selection of foundation types, span lengths and girder types were the best fit for the site based on access, material resources and equipment availability and to most effectively utilize the repetitive nature of similar design to maximize productivity and materials. This

integration of construction and design avoids last minute changes to the design that generates extra work and could delay the project. Prior to submittal of drawings to SCDOT, a Reeves Manager not assigned to the project performs an additional check for errors and constructability.

1. Quality Initiatives. Discuss Reeves quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews began each shift with a safety and planning meeting to discuss the work plan and safety hazards for the day, followed by a stretch and flex exercise. The
project team holds weekly progress meetings to review cost and schedules, plan upcoming work, and review any near-misses or accidents from within the company or industry. Reeves uses weekly crew schedules that forecast the upcoming three weeks and are tied to the overall P6
project schedules to plan and monitor performance on all projects. In a weekly operations meeting between region management, project managers, and superintendents, schedules and issues are discussed by our entire team to tap into the experience of our management group and

promptly identify problems and solutions. Reeves utilizes daily and weekly cost reporting to communicate activity performance to both crews and management and allow for adjustments as work progresses.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below: N/A



mailto:ReynoldsBS@scdot.org

WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Contractor —Reeves Construction Company (Reeves)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Reeves’ responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by Reeves (in thousands)

Monroe Bypass Design- | Monroe Bypass Constructors North Carolina Department of Transportation

Build Project | (United Infrastructure Group, Anderson Rob Cousins Substantial Completion: 2020

Union and Mecklenburg | Columbia and Boggs Paving) 540.320.6428 Design: 2020 $464,000 $32,000

Counties, NC rob.cousins@summitde.net

g. Narrative describing the work performed by Reeves. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the

office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

]

Monroe Bypass Constructors selected Reeves to construct 14 bridges on nine bridge sites spread across Key Project Relevancies:

M Design-Build Delivery
M Bridge Construction
M Detours

M Traffic/ MOT

M Utility Coordination

all three segments of this design-build project. Reeves was the Lead Segment Contractor on Segment
1, a 2.1-mile section of the 19.7-mile new alignment toll road. The 14 structures involved a variety of

bridge types including single-span overpasses and multiple-span bridges over creeks with precast and

Team Members Involved:

structural steel girder types. Foundations for the bridges included drilled shafts, 14” H-pile, and 18~
Reeves - Rob Loar,

Executive, Smitty Helms,
Regional Manager.,
Baxter McLean, Project
Engineer

| pipe pile. While performing grading and drainage operations on the project, Reeves moved more than

1,000,000 cubic yards of material to construct the roadway embankment while coordinating with

mechanically stabilized earth (MSE) wall and paving subcontractors for the project. Reeves and RK&K worked together closely during the construction phase
RK&K - David Peterson,

of this project to implement methods that accelerated the work and allowed our team to work around utility and ROW conflicts by strategically adjusting Structures Design PM for
entire duration of the project.

the MOT and bridge phasing.

h. Self-Assessment. The information provided in this section should be a self-assessment Reeves’ performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Reeves worked with Monroe Bypass Constructors and NCDOT to mitigate right of way acquisition and utility relocation delays on Segment 1. Work sequences were rearranged to construct portions of new roadway and bridges around parcels that had not yet been acquired and utilities that still required
relocation. Reeves worked with RK&K to modify the MOT, as needed, due to work sequence changes. These changes led to a time savings of over five months to the critical path of the project. We reviewed bridge designs and worked with RK&K to find ways to combine concrete pours in both the
substructure and the superstructure that shortened the duration of the bridge construction by several weeks. All design work was completed on schedule, and right-of-way requirements were minimized at each bridge site. We also used temporary wire walls to start backfill waiting periods

prior to bridge completion. We used weekly meetings between the joint venture and all team members to review the upcoming week’s schedule, the overall project schedule, and address any questions before they became major issues.

1. Quality Initiatives. Discuss Reeves’ quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Reeves is committed to constructing quality projects while maintaining the safety of our workers and the traveling public. Crews begin each shift with a safety and planning meeting to discuss the work plan for the day and any hazards present, followed by a stretch and flex exercise.
The project team holds a weekly progress meeting to review cost and schedules, plan upcoming work, and review the previous week’s near-misses or accidents. Reeves uses crew schedules that forecast three weeks and are tied to the overall P6 project schedules to plan and monitor
performance on all bridge and roadway projects. In a weekly operations meeting between region management, project managers, and superintendents, the entire team discusses schedules and issues to tap into the experience of our management group. We promptly identify problems
and solutions. Reeves utilizes electronic daily and weekly cost reporting to promptly communicate activity performance to both crews and management and allow for adjustments as work progresses. In addition, Reeves plans projects to most effectively utilize the repetitive nature of

similar design to maximize productivity and materials.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Reeves shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Designer’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by Designer(in thousands)

Closed & Load Lead Contractor: Reeves Construction Company | South Carolina Department of Transportation Construction Complete: 2023 $14,947 $1,753

Restricted Bridge Lead Designer: RK&K Michael Pitts, PE Design Complete: 2023

Package 2021-1 (D-B) 803.737.2566

Design-Build | Cherokee, pittsme@scdot.org

Chester, Fairfield,

Lancaster, and Union

Counties, SC

g. Narrative describing the work performed by Designer.

4 W A RK&K is lead designer for eight fast-paced design-build bridge replacements. Using SCDOT’s

Key Project Relevancies

recently adopted supplemental design criteria for Low Volume Bridge Replacement Projects, v" Design-Build Delivery
v' Bridge Replacements
RK&K has developed designs for eight bridges ranging from 80 to 130 feet in length. For bridges v" Cored Slab and Box Beam
v Demolition
in a FEMA Zone A area, we obtained “No-Rise” Certifications. v Detours
v" Roadway & Structure Design
Work under this contract includes replacing the existing bridges and the associated roadway and v g?;f:g?ﬁgl& SC
drainage work necessary to tie the new approaches to the existing roadways. Design services j EZ{ITCOI{ %S}:[ Acquisition
include project coordination and plans; roadway, bridge, seismic, hydraulics, and geotechnical j gﬁ?i?(lr?rﬁifl?éﬁ?’i?ﬁlitting
design; utility coordination; right of way services; surveys; and permitting. In addition to the v*_Public Involvement
construction of new bridges, the project also includes demolition, removal, and disposal of the RK&K — Chris Jordan, David
Peterson, Randall Mungo, Kelly
existing bridge structures. Hawkins, Ricky Ward, Justin
Lyles, James Galgano, Kevin
Austin

Reeves — James Seybert, Smitty
Helms, David Rhodes

N O v b

Bridge
S-58 over Little Rocky Creek

S-300 (North) over Little Rocky
Branch Creek

S-300 (South) over Little Rocky
Branch Creek

S-214 over Little Creek
S-97 over Goforth Creek
S-265 over Manning Creek
S-119 over Bear Creek

S-87 Delta Rd over Padgetts
Creek

Length| Spans

120'

80’

90’

80’
130'
90’
80’

100'

30°-90°

Single

Single

Single
30’-100°
Single
Single

Single

Type
Box Beam
Cored Slab

Box Beam

Box Beam

Box Beam
Box Beam
Box Beam

Box Beam

Box Beam

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or

under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s impressive technical score of 94 during the design-build selection process. RK&K’s coordinated with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-

way and easements. To facilitate this minimization, we optimized alignments and profiles, while at the same time adhering to SCDOT guidelines. To date, all plans are in the RFC phase and all design packages have been submitted on schedule. Review comments received have been

minimal and responses were completed efficiently.

1. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

RK&K'’s Design Team incorporated several quality initiatives for this project. Our designs added strands in SCDOT standard cored slabs to meet load rating requirements. We incorporated reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the

SCDOT cored slab standards. We detailed superelevated caps as offset from the centerline to correctly locate beams and included extra detailing for cored slabs on skew as SCDOT standards do not accommodate skews. We also incorporated very specific details in AASHTO Ware

to meet the Load Rating Guidance document. Our designs minimized Right of Way acquisitions by utilizing slope permissions when possible and by piping ditches in some locations. When overtopping could not be eliminated, we flanked bridges with cross line pipes to match

existing headwater. We also performed more borings than were required by PCDM 11 at locations that featured variations in the top of rock elevations.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name &

b. Name of lead responsible for the

c. Contact information of the Client & their Project

d. Actual or Estimated Construction &

e. Actual or Estimated Project

f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
Closed & Load Restricted | Lead Contractor: Reeves Construction Company | gcpoT Construction Complete: 10/2023

Bridge Package 2020-1(D- | Lead Designer: RK&K Brad Reynolds Design Complete: 02/2022

B) | Abbeville, 803.737.1440 o . $18,620 $2,800
Greenwood, Laurens, ReynoldsBS@scdot.org Project Currently extended until 10/2023 for

McCormick, Newberry &
Saluda Cos. SC

Bridge Maintenance of Two Bridges in
Anderson County, SC

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Scope of Services: Design services were performed in our Columbia office with support from our Raleigh, NC office. Design services included roadway, bridge, load

rating, seismic, hydraulics, geotechnical, utility coordination, right of way services, surveys, and permitting. In addition to the construction of new the bridges,

RK&K provided the design services for the replacement of 16 individual bridges located throughout SCDOT District Two.

As Low Volume structures, the bridges lengths range from 60’ to 160’, with the vast majority being single span structures,

and utilizing cored slab and box beam superstructures. The contract includes replacing the existing bridges and the associated
# roadway and drainage work necessary to tie the new approaches to the existing roadways. Our team has completed the

design of all 16 bridges in this package. All construction will be complete by the end of 2023.

construction services also included demolition, removal, and disposal of the existing bridge structures.

Structure Design: RK&K'’s structural engineers prepared final structure plans for all bridges. By adhering to SCDOT's requirements, focusing on innovative design, and implementing
inventive construction methods, the Team minimized the bridge lengths, superstructure depths, approach lengths, and typical section widths to minimize the required ROW.

Maintenance of Traffic & Detour Plans, Pavement Markings, & Signing Plans: RK&K was responsible for pavement marking plans and signing plans. All of the bridges

were off-site detours.

Key Project Relevancies Bridge Length|  Spans Type
v Design-Build Delivery 1 S-218 over Br. Pe@y Creek 70 | Slflgle’ Cored Slab
v’ Bridge Replacements 2 S-96 over Shanklin Creek 125 30°-95 Box Beam
v" Cored Slab and Box Beam 3 S-95 over Camp Creek 70" Single Cored Slab
j g einohtlon 4 S-110 over North Lick Creek 60 Single Cored Slab
etours ) , , s
v Roadway & Structure Design 5 S-34 over Millers Fork Creek 160" 30°-100°-30 Box Beam
v' Geotechnical 6 S-340 over Mountain Creek 80' Single Box Beam
j Drainage / E&SC 7 S-34 over Rocky Creek 70' Single Cored Slab
Traffic/ MOT , .
v Right of Way Acquisition 8 S-52 over Rocky Creek 90 | Slj‘lgle’ Box Beam
v' Utility Coordination 9 S-272 over Second Creek 120 50°-70 Cored Slab
v" Environmental/Permitting 10 S-272 Trib. to Second Ck. 90" Single Box Beam
v’ Public Involvement :
S-277 over Branch of Big . .
RK&K - Chris Jordan, Justin 12 $-342BigBeaverDam Ck.  80' Single  Box Beam
Lyles, Randall Mungo, Kelly . . .
Hawkins 13 S-211 over Richland Creek 70 Single Cored Slab
Reeves — Smitty Helms, Ron 14 S-281 over Trib./Lake Murray 70’ Single Cored Slab
Barger, Marvin Leatherwood, 15 S-37 over Rocky Creek 70' Single Cored Slab
David Rhodes 16 S-78 over Persimmon Creek 70' Single Cored Slab

Hyvdrology & Hydraulic Design Control / Erosion & Sediment Control: RK&K’s water resources engineers are responsible for erosion control plans, HEC-RAS modeling, bridge

hydraulic design, scour analysis, and drainage design.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s coordination with the contractor to develop plans that minimized impacts to: utilities; environmental features; and proposed rights-of-way and easements. To facilitate this minimization, we optimized alignments and

profiles, while at the same time adhering to SCDOT guidelines. To date, all design packages have been submitted on schedule, and review comments received have been minimal.

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

document.

Bridge

Added strands in SCDOT standard cored slabs to meet load rating requirements; Incorporated
reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the SCDOT
cored slab standards; Detailed superelevated caps as offset from the centerline to correctly locate
beams; Included extra detailing for cored slabs on skew as SCDOT standards do not accommodate
skews; Incorporated very specific details in AASHTO Ware to meet the Load Rating Guidance

Roadway

Highest number in the clear zone limits were
provided; Guardrail included on all four bridge
quadrants even when adequate clear zone was
available; Included cross pipes on cross sections.

Hydraulics

not be achieved.

Piped ditches to minimize Right of Way;
Flanked bridges with cross line pipes to match
existing headwater when overtopping could

Geotechnical

Performed more borings than required in PCDM 11 for Low Volume bridges
at locations with variations in top of rock elevations; Scour line place above
top of rock elevation where non-scourable crystalline rock is present;
Geotextile fabric required for slope stability where warranted by scour.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A
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BRIDGE PACKAGE 20 | Design-Build Project
Chesterfield, Fairfield, Lacncaster, & York Counties, South Carolina
Contract ID 5462320

Quality of Past Performance (Section 3.5.2)

Number Question Reeves | RK&K

3.5.2 (a) Ena; ic)l;gjlésta?d Contractor or any member of the joint venture been declared delinquent or placed in default on No N/A
Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was liti-

REWA()) o . No N/A
gated? If litigated, explain the results.

3.5.2 Have any design-build projects or projects of similar scope been delayed more than 30 days such that liqui-

S.2(c) 9 No No

dated damages were assessed?

REWA(IN Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A

Have any projects under contract with the Lead Contractor or any member of the joint venture been subject
REWABN to remediation actions, stop work orders, or project delays in excess of 30 days as a result of Section 404/ No N/A
Section 401 permit violations?

3.5.2 () Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead No Yes
= Designer due to errors and omissions?
5 Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build

3.52(2) contract? O o

RK&K (In response to 3.5.2 (f) above) | RK&K offers the following response to the question and as requested within
the RFQ.

Project Information

The owner and RK&K have engaged in the dispute resolution process of the contract regarding
the alleged design errors and omissions. The parties have participated in mediation but were
unable to resolve the matter. The Owner has sent its notice to proceed with arbitration, but there
is currently no timeline for if or when arbitration will occur. RK&K and the owner are working to
schedule a second mediation to hopefully resolve the dispute.

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6
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WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper, & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify RK&K’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)
DRBA Bridge 6 | New Name of Owner: Delaware River & Bay Authority
Castle County, DE ) ) Project Manager: David Hoppenjans Construction: 02/2020
Delaware River & Bay Authority Phone: 302-571-6300 Professional Services: 12/2019 $35,000 $2,600
Email: david.hoppenjans@drba.net

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers.

The design was performed in RK&K’s Baltimore office.

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

1. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions?
The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions. The parties have participated in mediation but were unable to resolve the matter. The Owner has sent its notice to proceed with arbitration,

but there is currently no timeline for if or when arbitration will occur. RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.
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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lacncaster, & York Counties, South Carolina
Contract ID 5462320

3.6.1 Financial Capacity
3.6.2 Bonding Capability

3.6.3 Organization Agreements
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July 25, 2023

Ms. Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: Bridge Package 20
Contract ID 5462320 Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company (the
“Company”), and not in my personal capacity, deliver this letter pursuant to Section 3.6.1 (Legal
and Financial: Financial Capacity) of the Request for Qualifications issued June 29, 2022 by the
South Carolina Department of Transportation (“SCDOT”) to construct the Bridge Package 20
Design-Build Project (“the Project”) in Chesterfield, Fairfield, Lancaster, and York Counties,
South Carolina.

I hereby declare that, as of the date hereof, the Company has the financial capacity and resources
necessary to complete the Project as proposed in the RFQ.

Respectfully Submitted,
(> o
C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this 25" day of -th{ , 2023 , by

Q_()\\‘) Loc\r

(Print name of person signing Affidavit)

O —

OfGtary Public  3.Rea Edverds

MA\! 5,202 Personally Known X Or Produced Identification
Commission Expires

SV ESGEIEO N
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July 25, 2023

Carmen Wright

Office of Project Delivery

South Carolina Department of Transportation
955 Park Street, Room 101

Columbia, South Carolina 29201

RE: Bridge Package 20
Contract ID 5462320 Chesterfield, Fairfield, Lancaster, & York Counties, South Carolina

Dear Ms. Wright:

I, C. Robert Loar, in my capacity as Vice President of Reeves Construction Company, affirm that
the Key Individuals represented in our Project Organization Chart in our SOQ for the referenced
project shall be available to construct the Bridge Package 20 Design-Build Project, barring any
unforeseen circumstances, as required in the RFP at the earliest of the times and durations
identified in the RFQ and RFP, until expiration of the Warranty Period, or such earlier date as the
Contract is terminated.

Respectfully Submitted,

O hir S

C. Robert Loar
Vice President

State of South Carolina
County of Greenville

Sworn to and subscribed before me this Zf%day of \\..\\4 , 2023 , by

bl Laae

(Print name of person signing Affidavit)

O e —

_Aotary Public 4. Pel Edasa s

M“T $,2026 Personally Known 2 Or Produced Identification
Commission Expires

feevescc.com




leerty Liberty Mutual Surety
Mutual.

July 25, 2023

South Carolina Department of Transportation
955 Park Street
Columbia, South Carolina 29201

Proposer: Reeves Construction Company
Re: Bridge Package 20, Design-Build Project, Contract ID 5462320
Chesterfield, Fairfield, Lancaster and York Counties, SC

To Whom It May Concern:

We are providing this information at the request of our valued client Reeves Construction
Company. Their bonds are placed with Liberty Mutual Insurance Company rated A, FSC “XV”
by A.M. Best and Berkshire Hathaway Specialty Insurance Company rated A++, FSC “XV” by
A.M. Best.

Reeves Construction Company has been approved for single jobs in excess of $200,000,000.00
with a potential work program in excess of $1,800,000,000.00. This should not be considered a
maximum program as we have always supported any request Reeves Construction Company
may make. The surety’s willingness to commit to any such bond request would, of course, be
contingent upon our review of contract terms, conditions and financing by our client and
ourselves.

We consider them to be properly equipped, capably staffed and adequately financed. Our
dealings with the principals of this company have always been excellent. Should you desire any
additional information on this fine company, please do not hesitate to call. We recommend
Reeves Construction Company without reservation.

Sincerely,

W%M

Rebecca E. Cano
Attorney-in-Fact

Liberty Mutual Surety



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

-Liberty

Liberty Mutual Insurance Company

Mutual. The Ohio Casualty Insurance Company Certificate No:_8205548-018010
—— West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Amy R.
Waugh; Bradley Lorenzetti; Rebecca E. Cano

all of the city of GREENVILLE state of SC each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance

of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this  6th  day of May , 2021

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

LT

David M. Carey, Assisfant Secretary
State of PENNSYLVANIA
County of MONTGOMERY
Onthis _ 6th  day of May , 2021 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance

Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public

Montgomery County y‘\ ]ﬂ é if
My commission expires March 28, 2025 By:

Commission number 1126044 -
Member, Pennsylvania Association of Notaries Teresa PaSte”a' Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance
Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President
may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all
undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full
power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall

be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this
article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIIl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the

Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-

fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  25th  day of July , 2023

Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

verification inquiries,

T iosURe
please call 610-832-8240 or email HOSUR@libertymutual.com.

For bond and/or Power of Attorne
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DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

L. Describe nature of the potential conflict(s):

V1A

2, Describe measures proposed to mitigate the potential conflict(s): /(/ / A

/)W O@W 7-20-23

Signature Date
C) /Qober‘f Z"F»""

Print Name

; 1
'/LQ Lves (Z\/\s‘-’f(,o-{—\:ﬁ’\ﬂ (—’V"l/av\d
Company /

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company



DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):
2. Describe measures proposed to mitigate the potential conflict(s):
/"
July 27,2023
Signature — Date
Brian K. Skinner, PE
Print Name

Rummel, Klepper & Kahl, LLP
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation
contract personnel.

Name Phone

Company
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BRIDGE PACKAGE 20 | Design-Build Project

Chesterfield, Fairfield, Lacncaster, & York Counties, South Carolina
Contract ID 5462320

Appendix F - Confidential or Proprietary Information Summary List

Reeves Construction Company (Reeves) (Contractor) and Rummel, Klepper & Kahl, LLP (RK&K) (Lead Designer) do not hold

any of the information in this submittal as confidential or proprietary.

= || REEVES | RK:X Appendix F | Page 1
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SCCOT

South Carolina )
Department of Transpotriation

NOTICE TO PROPOSERS

Bridge Package 20
Design-Build — Contract ID 5462320
Chesterfield, Fairfield, Lancaster, and York Counties

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

/éch/ \7/7/—‘—/“ 7-10-23

PROPOSER’s Signature Date

{?/./Jﬂl;f/# Z"‘\"

Printed Name

, > )
For: /Z €Tyu<S (awst/\, 5-'11‘01,_ (.9.««/}‘,.,.4
Design-Build Team Name

=

Post Office Box 191 Phone: (803) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 28202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER



Appendix H
Key Individual and Contractor/Designer
Reterence Forms
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SCCOT

South Carolina

Department of Transportation

References from Key Individual Resume Forms

First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

Ronald-Christopher Warren

SCDOT Closed and Load Restricted Bridge Design-Build

hodgesjt@scdot.or, Jerem Hodges Project M R RK&K
gesit@ 5 i : Barger Package 2020-1 Ject Vianager S
. . . Ronald-Christopher Warren Fayetteville Outer Loop from NC 24 to NC 87/210, .
randy.wise@ice-eng.com Rand W P t M R
Vi @ice-eng.co y ise Barger U2519%/X-000 2B roject Manager eeves
Ronald-Christopher Warren . .
hope.grumbles@fluor.com Hope Grumbles Barger I-585/US 176 Improvements Project Project Manager, Structures Reeves
Ronald-Christopher Warren
ehunter@ncdot.gov Eric Hunter Barng NC 16 (Providence Rd) Widening, U-2510A Project Manager Reeves
. . Ronald-Christopher Warren
johnstoncj@scdot.org Jason Johnston f Zr SC 72 over Broad River Project Manager Reeves
ronelson@dot.ga.gov Ron Nelson Baxter Sherwood McLean IV |SR 307 (Dean Forest Rd) over I-16 DDI Design-Build Project| Project Manager, Structures Reeves
. . . us 29 Norfolk South RR, Bridge Repl t, B- .
issmith8 @ncdot.gov Jeb Smith Baxter Sherwood MclLean IV over forfolicsou ZT% ridge Replacemen Project Manager Reeves
thompson.jason@horrycounty.org Jason Thompson Baxter Sherwood McLean IV I-95 SBL Bridge Rehabilitation over Great Pee Dee River Project Engineer Reeves
adstewart2 @ncdot.gov Alex Stewart Baxter Sherwood McLean IV US 17 (Future 1-140 - Wilmington Bypass), R-2633BA Project Engineer Reeves
bljordan@ncdot.gov Blythe Jordan Baxter Sherwood McLean IV NC 11 over Cape Fear River and Overflows, B-4028 Project Engineer Reeves
. . . . . SCDOT Closed and Load Restricted Bridge Design-Build . .
pittsme@scdot.org Michael Pitts Christopher Eric Jordan - - Assistant Project Manager Reeves/RK&K
Package 2021-1
SCDOT Closed and Load Restricted Bridge Design-Build
reynoldsbs@scdot.org Brad Reynolds Christopher Eric Jordan stricted Bridge Lesign-Sul Assistant Design Manager Reeves/RK&K
Package 2020-1
barkerjp@scdot.org Julie Barker Christopher Eric Jordan SCDOT US 378 Bridge Replacement over Little River Program Manager SCDOT
barkerjp@scdot.org Julie Barker Christopher Eric Jordan Berkeley Drive Pedestrian Bridge over US 123 Program Manager SCDOT
caverja@scdot.org John Caver Christopher Eric Jordan S-88 Bridge over Stevens Creek Program Manager SCDOT
. . SCDOT Closed and Load Restricted Bridge Design-Build .
hodgesjt@scdot.org Jeremy Hodges Marvin Fletcher Leatherwood - - Project Manager Reeves/RK&K
Package 2020-1
ehunter@ncdot.gov Eric Hunter Marvin Fletcher Leatherwood I-77 High Occupancy Toll Lanes (PPP) Bridge Superintendent Blythe Development Co.
spencerjw@scdot.org Wes Spencer Marvin Fletcher Leatherwood Road S-83 (Blacksburg Highway) over Buffalo Creek Bridge Superintendent Blythe Development Co.
. . SR 2601 (Macy Grove Rd) from South of SR 4319 . .
warcher@ncdot.gov Wright Archer Il Marvin Fletcher Leatherwood Bridge Superintendent Blythe Development Co.
@ g - (Industrial Park Dr) to North of SR 1005 (E Mountain Rd) & P v pment £o
ciiles@charlotte.gov Christopher Jiles Marvin Fletcher Leatherwood Baxter Street Extension/Pearl Park Way Project Superintendent Reeves

Post Office Box 191
Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314
TTY: (803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER
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SCCOT

Email First Name Last Name Company Name Project Name Team
References from 3.3.1 - Not shown in Work History
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves/RK&K
mcwatson@ncdot.gov Malcom Watson NCDOT Monroe Bypass Design-Build Reeves/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K
mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K
References from 3.5.1 - Not shown in Work History

rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves/RK&K
mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B Reeves/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B Reeves/RK&K

dgwaughl@ncdot.gov Daniel Waugh NCDOT NC 133 over ICWW, Brunswick Co., NC Reeves

mcwatson@ncdot.gov Malcolm Watson NCDOT 26 NCDOT D-B Projects ($2.4B), including 70 Low Volume bridges RK&K

rstroup@ncdot.gov Robert Stroup NCDOT >50 NCDOT DBB bridge replacements RK&K

References from Work History Forms and 3.5.1

reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B Reeves/RK&K

rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B Reeves

References from 3.5.2 ( ¢ ) - Appendix C
RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K

lof1l
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Appendix I
Unique Entity ID Documentation
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250 Plemmons Rd.,
Duncan, SC 29334
864.416.0200 @ reevescc.com
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