
Activity Name Start Finish

Port Access Relocation Prelim Engr 12.Apr.16 01.Jun.16

Construction 12.Apr.16 01.Jun.16

BID for Line Construction 13.Apr.16 13.Apr.16
Award Construction for Transm Line 13.Apr.16

Transmission 12.Apr.16 01.Jun.16
Receive Material 12.Apr.16 18.Apr.16
Stake Structures 13.Apr.16 20.Apr.16
Pre-Construction Meeting 21.Apr.16
Construction Start 27.Apr.16
Construction -Transmission 27.Apr.16 01.Jun.16
Construction Complete 01.Jun.16*

Line Outages 06.May.16 01.Jun.16
Line Outage (N.Charleston-S.Navy Yard) 06.May.16 11.May.16
Line Outage (N.Charleston-S.Navy Yard) 27.May.16 01.Jun.16
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Proj Mgr: E.H. Heuer
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